

From:

Sent:

To:

01 August 2025 08:55

Cc:

Subject:

RE: LNWN26-0005 REQUEST WEEKS 1-2-3-5-8-9-10 NW1001 ARMITAGE JN (INCL)
TO PRESTON-NW4001 PRESTON (RIBBLE JN) TO COVE L.C. (INC GDS LINE
UPPERBY)

Hi [REDACTED]

We have altered our plan back to reflect what Scotland had published for v2. On the following weeks, we will have possessions from the Boundary to Carstairs...

Week 1: 72hrs (Easter):

NW4001 PRESTON (RIBBLE JN) TO COVE L.C. (INC GDS LINE UPPERBY)**SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK)****SATURDAY 04 to TUESDAY 07 APRIL**Ref. No. [P2026/4175879](#) Possession Manager Scotland IMDM Motherwell

Item	Cove LC (CCTV) and Beattock North	All Lines Possession	0130 to 0400 SAT TUE	Track Maintenance 13m 0yd and 40m 1000yd W2026/11544313[AP] Other E&P Work 13m 0yd and 40m 1000yd W2026/11544599[AS]
------	---	-------------------------	-------------------------	---

ISOLATION OF ELECTRICAL SECTIONS

tbc

PROTECTION LIMITS

Down: Beyond GMC863 to Approach GMC719

Up: Beyond GMC718 to Approach GMC862

GENERAL REMARKS

RRV/s IN USE WITHIN THIS POSSESSION

POSSESSION CONTAINS A RUNAWAY RISK

SC001 GRETNA JN TO GLASGOW CENTRAL (VIA BEATTOCK)**SATURDAY 04 to TUESDAY 07 APRIL**Ref. No. [P2026/4248646](#) Possession Manager SODM Scotland West

Item	Beattock North and Carstairs South Jn	All Lines Possession	0130 to 0400 SAT TUE	Track Maintenance 41m 0yd and 73m 326yd W2026/11544602[AP] Preparatory Work 66m 880yd and 73m 326yd W2026/11468715[AS]
------	---	-------------------------	-------------------------	---

ISOLATION OF ELECTRICAL SECTIONS

tbc

PROTECTION LIMITS

Down WCML: Beyond GMC719 to Approach GMC435

Up WCML: Beyond GMC436 to Approach GMC718

GENERAL REMARKS

RRV/S IN USE WITHIN THIS POSSESSION

POSSESSION CONTAINS A RUNAWAY RISK

Week 2/3: 9 days, commencing on 11th April until 20th April

NW4001 PRESTON (RIBBLE JN) TO COVE L.C. (INC GDS LINE UPPERBY)**SC001 GREYNA JN TO GLASGOW CENTRAL (VIA BEATTOCK)****SATURDAY 11 to MONDAY 20 APRIL**Ref. No. [P2026/4080618](#) Possession Manager SODM Scotland West

Item	Cove LC (CCTV) and Beattock South	All Lines Possession	0130 SAT	to MON	0450	Track Maintenance 12m 1700yd and 39m 0yd W2026/11413872[AP] C15 Drainage Only 21m 254yd and 25m 0yd W2026/11500555[AS] S&C Heavy Refurb 33m 440yd and 36m 0yd W2026/11500697[AS]
------	---	-------------------------	-------------	-----------	------	--

ISOLATION OF ELECTRICAL SECTIONS

0130 Sat to 0400 Wed

TBA

PROTECTION LIMITS

Down WCML: Beyond GMC861 to Approach GMC731

Up WCML: Beyond GMC732 to Approach GMC860

TRAFFIC REMARKS

BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to 20/04 - 9 days)

(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m 1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1, Arrive on the Up Line Ex Millerhill Return Carlisle

(RSA) Harthope South Cutting Drain (820y)

Ex and Return Millerhill

(RSA) Thankerton (1065y) Cat 2

2 ET to pass CIVILS works coming in and out

OTM'S WILL BE REQUIRED TO ARRIVE FROM SOUTH AND CLEAR PASSAGE MUST BE AGREED - TIMES / DATES TBC

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION

RRV/s IN USE WITHIN THIS POSSESSION

POSSESSION CONTAINS A RUNAWAY RISK

SC001 GREYNA JN TO GLASGOW CENTRAL (VIA BEATTOCK)				
SC003 CARSTAIRS SOUTH JN TO HAYMARKET EAST JN				
SC005 CARSTAIRS STATION JN TO CARSTAIRS EAST JN				
SATURDAY 11 to MONDAY 20 APRIL				
Ref. No. P2026/4248821 Possession Manager SODM Scotland West				
Item	Beattock South and Carstairs South Jn	All Lines Possession	0130 SAT to 0450 MON	Track Maintenance 39m 1000yd and 73m 660yd W2026/11567971[AP]
	Carstairs South Jn and Carstairs East Jn	All Lines Possession	0130 SAT to 0035 SUN	Other E&P Work 39m 1000yd and 73m 660yd W2026/11567978[AS]
	Carstairs South Jn and Auchengray LC	All Possession	0035 SUN to 0915 SUN	C15 Drainage Only 44m 709yd and 48m 138yd W2026/11500708[AS]
	Carstairs Station Jn and Carstairs East Jn	Carstairs Chord Line Possession	0035 SUN to 0915 SUN	Earthwork 48m 130yd and 49m 1680yd W2026/11554194[AS]
		Carstairs Curve Possession	0035 SUN to 0915 SUN	Earthwork 48m 130yd and 49m 1680yd W2026/11554198[AS]
	Carstairs South Jn and Carstairs East Jn	All Lines Possession	0035 SUN to 0915 SUN	Earthwork 63m 290yd and 63m 1720yd W2026/11553810[AS]
			0915 SUN to 0540 WED	C16 Rerail Resleeper (Concrete) 66m 880yd and 73m 440yd W2026/11493058[AS]
				Earthwork 70m 55yd and 72m 1100yd W2026/11552404[AS]
				Follow Up Tamping 73m 0yd and 75m 1500yd W2026/11541057[BP]
				In Connection With Engineering Work 73m 267yd and 73m 880yd W2026/11493290[BS]
				In Connection With Engineering Work 73m 816yd and 74m 215yd W2026/11541082[BS]
ISOLATION OF ELECTRICAL SECTIONS				
0130 Sat 11th to 0430 Sun 12th				
LM1 and 2, Complete.				
0500 Wed 15th to 0450 Sun 20th				
LM1 and 2, Complete.				
LC1,2,3 and 4, Complete.				

After this, we do not have any works which block the route from the Boundary through to Carstairs.

Thanks,
[Redacted]



[Redacted]
[Redacted] ay
Network Rail
151 St Vincent Street, Glasgow, G2 5NW
07734 650 777
[Redacted]
[Redacted]

From: [Redacted]
Sent: Thursday, July 31, 2025 5:04 PM
To: [Redacted]
[Redacted]
[Redacted]@scotrail.co.uk, EXTL: warrhurst@scotrail.co.uk

Cc: F

Some people who received this message don't often get email from andrew.p@railwayoperators.co.uk. [Learn why this is important](#)

Thanks