
1 

TTP 2811 2818 2848 Transpennine Trains Limited Sole Reference Document 

 

1. DETAILS OF PARTIES 

 

1.1 The names and addresses of the parties to the reference are as follows: 

 

 (a)Transpennine Trains Limited (“TPT”), Company Number 12544930 whose Registered Office is at 7th 

Floor Bridgewater House, 58-60 Whitworth Street, Manchester, M1 6LT (“the Claimant”); and  

 

(b) Network Rail Infrastructure Limited (“NR”) whose Registered Office is at Waterloo General Office,  London 

SE1 8 SW (NRIL) (“the Defendant”).  

 

(c) Contact – xxxxxx 

 

1.2 Third parties to the dispute may include Northern Trains Limited (NTL). 

 

2. THE CLAIMANT’S RIGHT TO BRING THIS REFERENCE 

 

2.1 TPT is bringing this dispute to the Timetable Panel (“The Panel”) for determination in accordance with 

conditions 3.4, 3.4.10(c), 3.4.13, 4.4.1 (b), 4.6.2 and 4.6.3 of the Network Code. TPT believes that 

Network Rail has breached the terms of the Network Code. TPT believes that it is entitled to adequate 

notice of Network Rail’s intention to restrict access to the network. TPT believes that Network Rail’s 

proposals will damage TPT’s ability to operate safely and in a punctual manner. 

 

 

3. CONTENTS OF REFERENCE 

 

The Sole Reference includes: - 

 

(a) The subject matter of the dispute in Section 4; 

 

(b) A detailed explanation of the issues in dispute in Section 5; 

 

(c) In Section 6, the decisions sought from the Chair in respect of 

 

(i) legal entitlement, and 

(ii) remedies; 

 

(d) Appendices and other supporting material. 

 

 

4. SUBJECT MATTER OF DISPUTE 

  

4.1 TTPs 2811 2818 and 2848 refer to Network Rails proposal to undertake re-construction work at 

Manchester Victoria. The PPS references for this work are P2026/4390599, 4390601, 4390611, 

4390633, 4391366, 4391367, 4391408, 4391409, 4391375, 4391376, 4391410, 4391411. These 

references are for Weeks 29 to 40 in the 2026/27 Financial Year. [Appendix 1.1, 1.2, 1.3, 2.1] 

 No formal proposal has been made for weeks 29 to 32 with none of the references quoted being 

published in the Draft Period Possession Plan (“DPPP”). The references noted were however later 

published in the Confirmed Period Possession Plan (“CPPP”) without separate formal notification 
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being made to TPT or industry partners. [Appendix 4.3] TPT believe that this course of action does not 

correctly follow the process for formal negotiation and agreement of Restriction of Use (“RoU). 

 

4.2 This dispute arises out of a lack of observance of conditions 3.4, 3.4.10 (c), 3.4.13, 4.4.1 (b), 4.6.2 and 

4.6.3 within the Network Code. 

 

4.3 For additional context of the nature of the proposed work I am herewith including a brief context and 

history of the proposed work.  

Network Rail is proposing to add additional staircases at the Eastern ends of platforms 4/5/6 at 

Manchester Victoria. The location of the work to install the new staircases requires Network Rail to 

restrict access to the Eastern ends of the platforms for the duration of the works, so as to protect the 

worksite. This means that the operational length of these platforms will become reduced. 

 The main issue is in regard to the amount of useable platform length on platform 5. At the initial 

engagement session in January 2026 the project stated that the useable length on platform 5 would be 

151.5 metres.  

 On 24th March 2026 Network Rail NW&C zone published the outline access request [Appendix 2.1]. In 

it the quoted length for platform 5 had been reduced to a maximum of 130 metres in the Westbound 

direction. 

 A 6-car class 185 unit requires 152.8 metres of platform space for the CASDO (the automatic door 

operating system that prevents doors opening if a train is not fully platformed) to operate fully. Should 

the operational length of the platform be less than 152.8 metres the doors in the rear carriage of a 6-

car train will not open. [Appendix 3.1] 

 The door that gives access/egress to/from the PRM (people with reduced mobility) space is at the end 

of each unit. Should that door be at the back of the unit PRMs would be unable to access/egress the 

train. 

 Doors not opening in the rear vehicle of the set raises two additional risks. Firstly, if the doors aren’t 

opening there is a risk of customers forcing the doors. Secondly, if conductors become used to 

overriding the CASDO system that introduces a risk of conductors overriding the system in other 

circumstances when the train is not fully platformed. 

 Inability to access the rear of the unit risks extending dwell times or disposal times thus creating 

delays. 

 

4.4 Why does TPT need to use Platform 5? 

 Under normal workings most TPT services use platforms 3 and 4. However, during the period of the 

works (26/09/26 to 26/02/27) there are 53 days when the route via Diggle is blocked as part of the 

TRU (Transpennine Route Upgrade) works. This requires TPT to run its services via the Calder Valley 

route with a higher number of services than normal terminating at Manchester Victoria. One service 

group normally uses platform 5 to make this reversal and because of the need to maximise customer 

carrying capacity this service normally runs as a 6-car Class 185. With the quoted available platform 

length in Network Rail’s proposal the driving cab at the rear of the train would be inaccessible should 

the train be reversing. 

 TPT also uses platform 5 under perturbation, any inability to safely use platform 5 would increase 

delays unacceptably.  

 

4.5  Work is due to commence on 26th September 2026 which is Week 26 of the railway calendar. The 

initial Proposal notification of 24th March was never followed up followed up by Network Rail. TPT 

notified Network Rail that we would not accept the proposal as published. Network Rail did not follow 

this up with either a Proposal of withdrawal or any indication that they intended to proceed to a 

Decision. In the opinion of TPT this results in the timing out of the Proposal.   
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Subsequent to this Network Rail published the access proposal in its DPPP notices from week 33 

onwards. Access in weeks 29 to 32 was not published in the DPPP nor was it formally Decisioned 

following the timeout of the original proposal dated 24th March 2026, with the RoU closure entry just 

appearing as agreed in the CPPP. It is the failure to observe process in communicating these 

proposals that TPT is formally disputing.  

  

4.6 TPT believes that Network Rail is in breach of condition 4.4.1 (b) of the Network Code in that it has not 

taken due consideration of the rules. TPTs Operational Rules (OM 5.4) states that in order for CASDO 

to work properly a 6-car Class 185 requires 152.8 meters of useable platform length. [Appendix 3.1] 

 In respect of conditions 4.6.2 and 4.6.3 of the Network Code TPT believes that Network Rail has failed 

to fully consider customer demand (4.6.2 b), maintaining the integrated transport system (4.6.2 d), the 

commercial interests of TPT (4.6.2 f), or the ability of TPT to use its assets efficiently (4.6.2 j). 

 

4.7 Network Rail has been inconsistent and incomplete in their communication with TPT, with varying 

detail being communicated regarding the project’s impact on useable platform lengths, as well as a 

departure from the formal for Proposing and Decisioning access requests. 

 

4.8 Over the past 6 months TPT has attempted to work with Network Rail in the interests of realising a 

satisfactory proposal but it has been possible to reach such a position to date. 

   

 

  

 

5. EXPLANATION OF EACH ISSUE IN DISPUTE AND THE CLAIMANT’S ARGUMENTS TO SUPPORT ITS 

CASE 

 

5.1 The issue in dispute is Network Rails access proposal(s). The panel is asked to note that Network Rail 

has not followed due process in making its access proposal(s). The panel are asked to note particularly the 

circumstances surrounding the proposals for Week 29 to 32. When Network Rail made its original proposed on 

24th March 2026 it advised that the program would run from week 26 (26/09/26) to week 47 (26/02/27). TPT 

indicated that it could not support the restriction as published. Network Rail did not progress that proposal and, 

in our opinion the request timed out owing to the lack of a formal Withdrawal or Decision being issued.  

When the DPPP for weeks 29 to 32 was issued on 12th March 2026 no details were published for this RoU. 

[Appendix 4.2] When the CPPP was issued on 16th April 2026 the relevant items had been added (marked as 

agreed in PPS) [Appendix 4.3] in breach of formal process. Further to this it was later found that the 

possessions had been added to PPS as “Agreed” on 2nd April 2026 [Appendix 4.1]  

 

5.2 TPT is facing significant performance issues with services around the Manchester Victoria area. TPT 

would like the panel to note the potential in this request to worsen day to day performance, over and above the 

constraints posed by planned possession for TRU works, and to note the impact that this has on TPT both 

commercially and reputationally. 

 

5.3  TPT is already committed to terminating 6-car class 185 services at Manchester Victoria platform 5 on 

53 days during the proposed Manchester Victoria staircase works period. If the access request is accepted TPT 

would have no assurance of being unable run these diverted services or alternatively having to run at reduced 

capacity. This would inevitably lead to crowding, a reduction in revenues, and reputational damage for TPT. 

 

5.4  TPT believes that Network Rail cannot agree access and an RoU without following the correct process 

– this being through the Proposal and Decision of the Advanced Register of Possessions versions, through 
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Proposals published in the DPPP and Decisions published in the CPPP or through discrete formal 

correspondence of Proposals or Decisions, within correct timescales.   

 

 

6. DECISION SOUGHT FROM THE CHAIR 

 

 6.1 The Claimant is requesting that the Panel determine that: 

 

  (a) Network Rail is in breach of the Network Code part D 

   

  (b) Network Rail be directed to withdraw its access proposals as referred to above in respect of the 

      proposed works at Manchester Victoria in weeks 29 to 52. 

    

 

  

 

7. APPENDICES 

 

1  Dispute Notices 

 1.1 TPT notice of dispute 17th April 2026 EAP LNW CPPP Weeks 29 to 32 sent on 17th April 2026 

 1.2 TPT notice of dispute 18th May 2026 EAP LNW CPPP Weeks 33 to 36 sent on 18th May 2026 

 1.3 TPT notice of dispute 18th June 2026 EAP LNW CPPP Weeks 37 to 40 sent on 18th June 2026 

 

 

2 E-Mails 

 2.1 Network Rail original disruptive access request 24th March 2026 

 2.2 TPT reply to appendix 2.1 7th April 2026 

 2.3 TPT Dispute e-mail 17th April 2026 

 2.4 TPT Dispute e-mail 18th May 2026 

 

 

 

3 TPT Standards Manual Extract 

 

 3.1 OM 5.4 Extract CASDO operation rules 

 

 

4 System Extracts 

 

 4.1 PPS extract for week 31 

 4.2 DPPP entry for Manchester Victoria on week 30 

 4.3 CPPP entry for Manchester Victoria on week 30 
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8. SIGNATURE 

 

For and on behalf of Trans Pennine Trains Limited 

 

________Steve Adshead_____________________ 

Signed 

 

_________Steven Adshead_______________________ 

Print Name 

 

_________Head of Timetable Strategy___________ 

Position 

 

__________26/06/26______________________ 

Date 
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Appendices 

 

1 Dispute Notices 

 

1.1 EAP LNW CPPP Weeks 29 to 32 sent on 17th April 2026 

 

NOTICE OF DISPUTE 

 

On behalf of TransPennine Trains Limited (“TPT”), Company Number 12544930 and pursuant to the Network Code 

Condition D5, I give notice of Dispute with Network Rail Infrastructure Limited (“NR”) in relation to NR’s decision to 

publish possession P2026/4390599, P2026/4390611, P2026/4390601 and P2026/4390633 in the LNW (North) CPPP for 

Week 29-32. 

 

This dispute is brought on the basis that, in reaching a decision on the Restriction of Use outlined below, set out in LNW 

(North) CPPP for Week 29-32, published on Thursday 16th April 2026; NR did not take due cognisance of Condition D4.6 

of the Network Code (the “Decision Criteria”) as required by that Condition: 

 

Section 7 – Register Items 

Item 01 – London North Western (North) (LNWN) 

Line of Route: NW7001, NW6015 

Week(s): 29, 30, 31, 32 

NR’s Possession Reference: P2026/4390599, 4390611, 4390601, 4390633 

Between: Manchester Victoria (platform 4, 5, 6) 

 

TPT is disputing this item on the grounds that by reducing the length of platform 5 at Manchester Victoria, there would be 

insufficient capacity at the station for TPT to run both its LTP and STP timetable, and an increased risk in excessive 

disruption. 

The proposed shortened length of platform 5 for Eastbound trains is 130m. The length of a six-car Class 185 is 142m, 

which would render platform 5 inaccessible to TPT for the duration. The length of a five-car Class 802 is 130m, and it is 

yet to be proven these units can safely stop at a platform the same length as the train. TPT utilises platform 5 

occasionally during in the WTT but increases its use in some STP plans. TPT is also considered about the impact of on-

the-day disruption if platform 3 or platform 4 is blocked for a duration of time. 

 

TPT is positively engaging in ongoing conversations with Network Rail and the Project on ways to resolve various 

concerns and will continue to do so. However, with the above considered, this possession is undeliverable for TPT and 

other industry partners. TPT believes that this decision does not take due cognisance of paragraphs (b), (d), (f), (i), and 

(j) of the decision criteria. 

 

The determination procedure preferred by TPT is for NR to work with affected operators to address the concerns around 

passenger handling as raised above. We are continuing discussions with the other party(s) and do not consider there to 

be a requirement for the dispute resolution process to be expedited at this time. 

 

Parties which might be concerned with this matter other than as a Dispute Party are Northern. 

 

 

 

 

 

 

 



7 

1.2 EAP LNW CPPP Weeks 33 to 36 sent on 18th May 2026 

 

NOTICE OF DISPUTE 

 

On behalf of TransPennine Trains Limited (“TPT”), Company Number 12544930 and pursuant to the Network Code 

Condition D5, I give notice of Dispute with Network Rail Infrastructure Limited (“NR”) in relation to NR’s decision to 

publish possession P2026/4391366, P2026/4391367, P2026/4391408 and P2026/4391409 in the LNW (North) CPPP for 

Week 33-36. 

 

This dispute is brought on the basis that, in reaching a decision on the Restriction of Use outlined below, set out in LNW 

(North) CPPP for Week 33-36, published on Thursday 14th May 2026; NR did not take due cognisance of Condition D4.6 

of the Network Code (the “Decision Criteria”) as required by that Condition: 

 

Section 7 – Register Items 

Item 01 – London North Western (North) (LNWN) 

Line of Route: NW7001, NW6015 

Week(s): 33, 34, 35, 36 

NR’s Possession Reference: P2026/4391366, 4391367, 4391408, 4391409 

Between: Manchester Victoria (platform 4, 5, 6) 

 

TPT is disputing this item on the grounds that by reducing the length of platform 5 at Manchester Victoria, there would be 

insufficient capacity at the station for TPT to run both its LTP and STP timetable, and an increased risk in excessive 

disruption. 

The proposed shortened length of platform 5 for Eastbound trains is 130m. The length of a six-car Class 185 is 142m, 

which would render platform 5 inaccessible to TPT for the duration. The length of a five-car Class 802 is 130m, and it is 

yet to be proven these units can safely stop at a platform the same length as the train. TPT utilises platform 5 

occasionally during in the WTT, but increases its use in some STP plans. TPT is also considered about the impact of on-

the-day disruption if platform 3 or platform 4 is blocked for a duration of time. 

 

TPT is positively engaging in ongoing conversations with Network Rail and the Project on ways to resolve various 

concerns and will continue to do so. However, with the above considered, this possession is undeliverable for TPT and 

other industry partners. TPT believes that this decision does not take due cognisance of paragraphs (b), (d), (f), (i), and 

(j) of the decision criteria. 

 

The determination procedure preferred by TPT is for NR to work with affected operators to address the concerns around 

passenger handling as raised above. We are continuing discussions with the other party(s) and do not consider there to 

be a requirement for the dispute resolution process to be expedited at this time. 

 

Parties which might be concerned with this matter other than as a Dispute Party are Northern. 
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1.3 EAP LNW CPPP Weeks 37 to 40 sent on 18th June 2026 

 

 NOTICE OF DISPUTE 

 

On behalf of TransPennine Trains Limited (“TPT”), Company Number 12544930 and pursuant to the Network Code 

Condition D5, I give notice of Dispute with Network Rail Infrastructure Limited (“NR”) in relation to NR’s decision to 

publish possession P2026/4391375, P2026/4391376, P2026/4391410 and P2026/4391411 in the LNW (North) CPPP for 

Week 37-40 

 

This dispute is brought on the basis that, in reaching a decision on the Restriction of Use outlined below, set out in LNW 

(North) CPPP for Week 37-40, published on Thursday 11th June 2026; NR did not take due cognisance of Condition 

D4.6 of the Network Code (the “Decision Criteria”) as required by that Condition: 

 

Section 7 – Register Items 

Item 01 – London North Western (North) (LNWN) 

Line of Route: NW7001, NW6015 

Week(s): 37, 38, 39, 40 

NR’s Possession Reference: P2026/4391375, 4391376, 4391410, 4391411 

Between: Manchester Victoria (platform 4, 5, 6) 

 

TPT is disputing this item on the grounds that by reducing the length of platform 5 at Manchester Victoria, there would be 

insufficient capacity at the station for TPT to run both its LTP and STP timetable, and an increased risk in excessive 

disruption. 

The proposed shortened length of platform 5 for Eastbound trains is 130m. The length of a six-car Class 185 is 142m, 

which would render platform 5 inaccessible to TPT for the duration. The length of a five-car Class 802 is 130m, and it is 

yet to be proven these units can safely stop at a platform the same length as the train. TPT utilises platform 5 

occasionally during in the WTT, but increases its use in some STP plans. TPT is also considered about the impact of on-

the-day disruption if platform 3 or platform 4 is blocked for a duration of time. 

 

TPT is positively engaging in ongoing conversations with Network Rail and the Project on ways to resolve various 

concerns and will continue to do so. However, with the above considered, this possession is undeliverable for TPT and 

other industry partners. TPT believes that this decision does not take due cognisance of paragraphs (b), (d), (f), (i), and 

(j) of the decision criteria. 

 

The determination procedure preferred by TPT is for NR to work with affected operators to address the concerns around 

passenger handling as raised above. We are continuing discussions with the other party(s) and do not consider there to 

be a requirement for the dispute resolution process to be expedited at this time. 

 

Parties which might be concerned with this matter other than as a Dispute Party are Northern. 
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2 E-Mails 

 

2.1 Network Rail original disruptive access request 24th March 2026 

 

EAP Reference: LNWN26-0193 

Week 26 to 47 

 

 

All, 

 

LNW North EAP publish the below REQUEST for new disruptive access, starting Week 26 and continuing 

through to Week 47. This is to facilitate construction work on Platforms 4, 5 & 6 at Manchester Victoria. Please 

note: this does not affect through traffic – shortening of available platform length only. 

 

The below (dummy) footprint covers the entire period, however access will be split into individual weeks and 

published in the relevant publications (CPPP for Weeks 29 onwards) 

Possession numbers for Weeks 26 to 28: 

Week 26 - P2026/4390524 

Week 27 - P2026/4390563 

Week 28 - P2026/4390596 

 

Footprint: 

 
 

 

Can I please request responses by Thursday 9th April? 
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2.2 TPT reply to appendix 2.1 7th April 2026 

 

Good Afternoon, 

 

TPE reject the below request to temporarily shorten the platform lengths at Manchester Victoria. 

 

The shortened length of platform 5 would prohibit TPE’s 6-car Class 185 units from using the platform – and may cause 

issues with the Class 802’s at just under 130m in length. TPE cannot accept losing 25% of through platform capacity at a 

station that is already severely constrained. Whilst the majority of TPE service use platform 3 & 4, Manchester Victoria is 

already very inflexible during disruption, and TPE cannot accept the additional risk during unplanned disruption of not 

being able to call at an ‘available’ platform because the train is too long for the platform.  

 

Aside from unplanned disruption, during the dates proposed below, TPE will be diverting via the Calder Valley for 53 

days (35% of total time). This increases our use of platform 5. It is imperative that TPE can use as many platforms as 

possible to run 6x185 services to Redcar and Scarborough (plus Class 802 between Liverpool – Newcastle). TPE will 

not accept short-forming services to 3x185 to fit into the shortened platforms, as these services are already busy, and 

pick up some intermediate stops between Manchester Victoria – Brighouse in lieu of Northern. Selective door-opening is 

not an acceptable option for TPE. 

 

TPE require an absolute guarantee that TPE services can be fully accommodated whilst the platforms are at a reduced 

length, including LTP and the STP Calder Valley plan. That aside, TPE remain concerned about the impact of disruption 

at the station if our services cannot use platform 5. 

 

2.3 TPT Dispute e-mail 17th April 2026 

 

Notice of Dispute 

 

EAP LNW CPPP 29-32 

P2026/4390599, P2026/4390611, P2026/4390601 and P2026/4390633 

 

 

 

Dear xxxxx 

 

 

 

Pursuant to Condition D4.1 and D5.1 of the Network Code, please find attached a Notice of Dispute issued by 

TransPennine Trains Limited (‘TPT’) in relation to the decision by Network Rail to publish LNW CPPP for Week 29 – 32, 

including P2026/4390599, P2026/4390611, P2026/4390601 and P2026/4390633. 

 

This reference has been made in order to comply with the timescales set out in the Network Code; however, TPT wishes 

to continue to negotiate with Network Rail with a view to resolving or narrowing the dispute. TPT will be content to 

prepare a joint reference, as per the Access Dispute Resolution Rules, within a fixed timescale if so mandated by the 

Panel. 

 

I have copied an EAP representative for LNW (North) into this email. 
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2.4 TPT Dispute e-mail 18th May 2026 

 

18th May 2026 

 

Notice of Dispute 

 

EAP LNW CPPP 33-36 

P2026/4391366, P2026/4391367, P2026/4391408 and P2026/4391409 

 

 

Dear xxxxx, 

 

 

 

Pursuant to Condition D4.1 and D5.1 of the Network Code, please find attached a Notice of Dispute issued by 

TransPennine Trains Limited (‘TPT’) in relation to the decision by Network Rail to publish LNW CPPP for Week 33 – 36, 

including P2026/4391366, P2026/4391367, P2026/4391408 and P2026/4391409. 

 

This reference has been made in order to comply with the timescales set out in the Network Code; however, TPT wishes 

to continue to negotiate with Network Rail with a view to resolving or narrowing the dispute. TPT will be content to 

prepare a joint reference, as per the Access Dispute Resolution Rules, within a fixed timescale if so mandated by the 

Panel. 

 

I have copied an EAP representative for LNW (North) into this email. 
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3 TPT Standards Manual extract 

 

3.1 OM 5.4 Extract CASDO operation rules 

 

D: Platform length close or equal to 6 vehicle length 

To ensure that the ASDO equipment has detected the beacon, the rear of vehicle 6 must have 

travelled a distance of between 4.5m and 10.2m which is equivalent to a platform length of 

between 147.1m and 152.8m.  

Assuming that the front of the unit stops at the end of the platform, a platform length of less than 

147.1m will result in the door passenger controls of vehicle 6 remaining dormant and the doors will 

therefore remain closed.  

Assuming that the front of the unit stops at the end of the platform, a platform length of more than 

152.8m will result in the door passenger controls of vehicle 6 activating and the doors can 

therefore be opened.  

 

Assuming that the front of the unit stops at the end of the platform, a platform length of between 

147.1m and 152.8m may or may not result in the door passenger controls of vehicle 6 activating 

and the doors can therefore be opened. 
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4 System Extracts 

 

4.1 PPS extract for week 31 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



14 

4.2 DPPP entry for Manchester Victoria on week 30 

 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE 
NW6015 
Down Liverpool/Down & Up Single: Between WW109 and Buffers 
Down & Up Single/Up Liverpool: Between Buffers and WW108 
Down L&Y: HG1501 to HG1523 
Up L&Y: HG1526 to PN305 
Down Halifax: Approach MM6203 
Up Halifax: Beyond MM6202 
PROTECTION LIMITS 
PROTECTION LIMITS 
GENERAL REMARKS 
WORK REQUESTORS - RISK OF RUNAWAY TO BE CONSIDERED FOR THIS POSSESSION 
POSSESSION ADDITIONAL INFORMATION 
POSSESSION ADDITIONAL INFORMATION 
Eng. Access Statement v3, Section 4 
Possession Status : Agreed 
Disruptive : non-disruptive 
Eng. Access Statement v4, Section 4 
Possession Status : Agreed 
Disruptive : non-disruptive 
to 
to 
All Lines 
All Lines 
Line Blockage +Detonators 
Line Blockage (Between Trains) + 
EPR 
2035 
0030 
MON 
SAT 
TUE 
SAT 
0530 
0500 
and 
and 
P2026/4346774 
P2026/4341167 
Ref. No. 
Ref. No. 
Liverpool Mtce (IQFJ) North West Route 
LNE IMDM Leeds (NE Central) 
Possession Manager 
Possession Manager 
IMM MDU Liverpool IQRJ 
IMDM Leeds 
IMDM Leeds 
IMDM Leeds 
Electronic copy - uncontrolled when printed Page 132 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
Manchester Victoria 
West Jn 
Manchester Victoria 
Miles Platting Jn 
Philips Park West Jn 
Philips Park West Jn 
Thorpes Bridge Jn 
Miles Platting Jn 
Moston 
Manchester Victoria 
East Jn 
Baguley Fold Jn 
Brewery Jn 
Philips Park South Jn 
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Network Rail/Metrolink 
Boundary (Down Line) 
Track Works 
In Connection With Engineering Work 
In Connection With Engineering Work 
0m0ch and 2m5ch 
0m24ch and 0m-7ch 
1m22ch and 1m65ch 
W2026/11799240[Cost][AP] 
W2026/11799286[AS] 
W2026/11799290[AS] 
Item 
114 
SUNDAY 25 OCTOBER 
NW6005/NW7001 
Up Salford Fast/Down Rochdale Fast/Down Rochdale: Beyond MN582# to Approach MN715# 
Up Rochdale/Up Rochdale Fast/Down Salford Fast: Beyond MN712# to Approach MN583# 
NW6007/NW6005/NW7001/NW7021 
Up Salford Slow/Down Rochdale Slow/Down Ashton: Beyond MN610# to Approach MN815# 
Up Ashton/Up Rochdale Slow/Down Salford Slow: Beyond MN812# to Approach MN615# 
Platforms 1 & 2: Buffer stops 
NW7023 
Down and Up Brewery: Blocked by protection on NW7001 & NW7021 
NW7019 
Dean Goods: Blocked to NR/ML Boundary 
NW7025 
Down Ashburys: MN823# 
Up Ashburys: Beyond MN824# 
PROTECTION LIMITS 
TBA 
ISOLATION OF ELECTRICAL SECTIONS 
to 
to 
to 
to 
to 
to 
to 
to 
to 
All Lines 
Bay Platforms 1 and 2 
All Lines 
All Lines 
All Lines 
Dean Goods 
Arrival/Departure Line 
Loading Sdg 
Run Round Siding 
Possession 
Possession 
Possession 
Possession 
Possession 
Possession 
Sidings Possession 
Sidings Possession 
Sidings Possession 
0100 
0100 
0100 
0100 
0100 
0100 
0100 
0100 
0100 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
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SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
SUN 
0720 
0720 
0720 
0720 
0720 
0720 
0720 
0720 
0720 
and 
and 
and 
and 
and 
and 
Ref. No. P2026/4349240 Possession Manager Manchester (IQR3) North West Route 
Capital Delivery - Kier Construction 
Capital Delivery - Kier Construction 
Capital Delivery - Kier Construction 
Electronic copy - uncontrolled when printed Page 133 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 114 CONTINUED 
Network Rail LNW / 
LNE Boundary 
Bradley Wood Jn 
Track Maintenance 
Major Projects 
22m63ch and 30m65ch 
31m40ch and 35m0ch 
W2026/11381811[Cost][U] 
W2026/11715128[U] 
Item 
115 
SUNDAY 25 OCTOBER 
MONDAY 26 to TUESDAY 27 OCTOBER 
TRAFFIC REMARKS 
SSM/CONTROL TO ARRANGE FOR PLATFORMS 1 AND 2 AT MANCHESTER VICTORIA TO BE CLEAR OF UNITS 
Down L&Y: HG1501# to HM543# 
Up L&Y: DH5322# to PN305# 
Down Halifax: Approach MM6203# 
Up Halifax: Beyond MM6202# 
Down Greetland: Approach DH5304# 
Up Greetland: Beyond DH5303# 
PROTECTION LIMITS 
GENERAL REMARKS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) APPLIES WITHIN THIS POSSESSION 
RUNAWAY RISK WITHIN THIS POSSESSION 
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
POSSESSION ADDITIONAL INFORMATION 
POSSESSION ADDITIONAL INFORMATION 
***KIER MISSING ICW*** 
Eng. Access Statement v1, Section 4 
Possession Status : Agreed 
Disruptive : non-disruptive 
Eng. Access Statement v1, Section 4 
Possession Status : Agreed 
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Disruptive : non-disruptive 
Down and Up L & Y to 
Possession 
0015 
SUN SUN 
0810 
and 
Ref. No. P2026/4335903 Possession Manager North & East (Central) Network Operations 
Ref. No. P2026/4214855 REPEATED ITEM 
Item 30 SEE FULL DETAILS UNDER NW2015 
IMDM Leeds 
Transpire Alliance 
Electronic copy - uncontrolled when printed Page 134 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
Thorpes Bridge Jn 
Rochdale 
Castleton South Jn 
Castleton East Jn 
Manchester Victoria 
East Jn 
Miles Platting Jn 
Brewery Jn 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Smithy Bridge 
Castleton North Jn 
Castleton North Jn 
Miles Platting Jn 
Smithy Bridge 
Philips Park West Jn 
Network Rail/Metrolink 
boundary 
Moston 
Network Rail/Metrolink 
Boundary (Down Line) 
Smithy Bridge 
S&C Maintenance 
In Connection With Engineering Work 
1m46ch and 12m60ch 
0m13ch and 0m24ch 
W2026/11564772[Cost][AP] 
W2026/11564773[AS] 
Item 
116 
TUESDAY 27 OCTOBER 
to 
to 
to 
to 
to 
to 
to 
to 
to 
to 
to 
All Lines 
Platform 4 
Up Through Sidings 
Up & Down Through Siding 
Down and Up Rochdale Fast 
All Lines 
All Lines 
Dean Goods 
Newton Heath TMD Sidings 
GMC Siding 
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All Lines 
Possession 
Possession 
Sidings Possession 
Sidings Possession 
Possession 
Possession 
Possession 
Possession 
Sidings Possession (Partial) 
Sidings Possession 
Possession 
0005 
0005 
0005 
0005 
0055 
0055 
0055 
0055 
0055 
0055 
0430 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
TUE 
0055 
0540 
0540 
0540 
0430 
0430 
0430 
0430 
0430 
0430 
0540 
and 
and 
and 
and 
and 
and 
and 
and 
and 
and 
Ref. No. P2026/4255054 Possession Manager Manchester (IQR3) North West Route 
IMM MDU Manchester IQRM 
IMM MDU Manchester IQRM 
Electronic copy - uncontrolled when printed Page 135 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
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Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 116 CONTINUED 
Smithy Bridge 
Hebden Bridge 
Track Maintenance 
13m12ch and 22m56ch 
W2026/11829865[Cost][AP] 
Item 
117 
TUESDAY 27 OCTOBER 
TRAFFIC REMARKS 
NORTHERN UNIT TO STABLE IN PLATFORM 2 AT ROCHDALE 
TRAINS TO BE DIVERTED VIA DIGGLE AND MANCHESTER 
PICCADILLY. 
0055 TO 0430 NO ACCESS NEWTON HEATH TMD 
0005 to 0055 Tue and 0430 to 0540 Tue 
NW7001 
Down Rochdale: Beyond MN6811B pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6811A pts# 
Platform 4 (Rochdale): Blocked to Buffer Stop 
Platform 2 (Rochdale): Beyond TH7305# 
0055 to 0430 Tue 
NW7001 
Down Rochdale Fast/Down Rochdale: Beyond MN6601A pts# to Approach TH7315# 
Up Rochdale/Rochdale Fast: Beyond TH7310 to Approach MN6610B pts# 
Platform 4 (Rochdale): Blocked to Buffer Stop 
Platform 2 (Rochdale): Beyond TH7305# 
NW7023 
Down Brewery: Beyond MN6740 through crossing# 
Up Brewery: Approach MN848# 
NW7019 
Dean Goods: Blocked to NR/ML Boundary 
PROTECTION LIMITS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) APPLIES WITHIN THIS POSSESSION 
RUNAWAY RISK WITHIN THIS POSSESSION 
NOTHING RAIL MOUNTED TO PASS TH7313 SIGNAL ON THE DOWN ROCHDALE TOWARDS SMITHY BRIDGE 
0005 TO 0055 & 0430 TO 0540 TUE 
NOTHING RAIL MOUNTED TO PASS MN712 SIGNAL ON UP ROCHDALE TOWARDS THORPES BRIDGE JN 
POSSESSION ADDITIONAL INFORMATION 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
All Lines to 
Possession 
0005 
TUE TUE 
0555 
and 
Ref. No. P2026/4355701 Possession Manager L&C Preston (IQR3) North West Route 
IMDM Lancs and Cumbria 
Electronic copy - uncontrolled when printed Page 136 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 117 CONTINUED 
Holme Tunnel 
Todmorden Viaduct 
Junction 
Hall Royd Jn 
Stansfield Hall Jn 
In Connection With Engineering Work 
In Connection With Engineering Work 
S&T Work 
S&T Track Circuits 
PL Stoneblowing 
In Connection With Engineering Work 
In Connection With Engineering Work 
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Other E&P Work 
0m0ch and 0m18ch 
0m0ch and 0m18ch 
13m40ch and 22m56ch 
16m15ch and 17m0ch 
17m65ch and 19m15ch 
30m0ch and 30m54ch 
30m0ch and 30m54ch 
13m12ch and 22m56ch 
W2026/11829812[AS] 
W2026/11822847[AS] 
W2026/11822813[AS] 
W2026/11824402[AS] 
W2026/11806909[AS] 
W2026/11822712[AS] 
W2026/11829909[AS] 
W2026/11817371[X] 
TRAFFIC REMARKS 
TRAINS TO BE DIVERTED VIA DIGGLE. 
NW7001 
Down L & Y: Beyond TH7315 to Approach HG1501# 
Up L & Y: Beyond PN305# to Approach TH7310# 
NW7009 
Down East Lancs: Beyond PN356# 
Up East Lancs: Approach PN357 
NW7006 
West Curve: Blocked by Protection on NW7001/NW7009 
PROTECTION LIMITS 
GENERAL REMARKS 
OTM IN POSSESSION 
POSSESSION OF THE UP & DOWN WEST CURVE TO BE TAKEN AROUND 6U33 STANDING AT PN318 SIGNAL 
POSSESSION OF THE UP L&Y TO BE GIVEN UP AROUND 6U33 STANDING AT PN317 SIGNAL 
RUNAWAY RISK WITHIN THIS POSSESSION 
to 
to 
All Lines 
West Curve 
Possession 
Possession 
0005 
0005 
TUE 
TUE 
TUE 
TUE 
0555 
0555 
and 
and 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
Electronic copy - uncontrolled when printed Page 137 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 117 CONTINUED 
Thorpes Bridge Jn 
Rochdale 
Castleton South Jn 
Castleton East Jn 
Manchester Victoria 
East Jn 
Miles Platting Jn 
Brewery Jn 
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Thorpes Bridge Jn 
Thorpes Bridge Jn 
Smithy Bridge 
Castleton North Jn 
Castleton North Jn 
Miles Platting Jn 
Smithy Bridge 
Philips Park West Jn 
Network Rail/Metrolink 
boundary 
Moston 
S&C Maintenance 
In Connection With Engineering Work 
1m46ch and 12m60ch 
0m13ch and 0m24ch 
W2026/11564579[Cost][AP] 
W2026/11564580[AS] 
Item 
118 
TUESDAY 27 to WEDNESDAY 28 OCTOBER 
WEDNESDAY 28 OCTOBER 
Test Before Touch (Volt Stick Required) at PN305 signal 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
OPERATORS BID TO BE DIVERTED VIA DIGGLE. 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
to 
to 
to 
to 
to 
to 
All Lines 
Platform 2 
Up Through Sidings 
Up & Down Through Siding 
Down and Up Rochdale Fast 
All Lines 
All Lines 
Dean Goods 
Newton Heath TMD Sidings 
Possession 
Possession 
Sidings Possession 
Sidings Possession 
Possession 
Possession 
Possession 
Possession 
Sidings Possession (Partial) 
0005 
0005 
0005 
0005 
0055 
0055 
0055 
0055 
0055 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
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WED 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
0055 
0550 
0550 
0550 
0430 
0430 
0430 
0430 
0430 
and 
and 
and 
and 
and 
and 
and 
and 
Ref. No. P2026/4255117 Possession Manager Manchester (IQR3) North West Route 
Ref. No. P2026/4214937 REPEATED ITEM 
Item 33 SEE FULL DETAILS UNDER NW2015 
IMM MDU Manchester IQRM 
IMM MDU Manchester IQRM 
Electronic copy - uncontrolled when printed Page 138 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 118 CONTINUED 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Network Rail/Metrolink 
Boundary (Down Line) 
Smithy Bridge 
TRAFFIC REMARKS 
NORTHERN UNIT TO STABLE IN PLATFORM 4 AT ROCHDALE 
TRAINS TO BE DIVERTED VIA DIGGLE AND MANCHESTER 
PICCADILLY. 
0055 TO 0430 NO ACCESS NEWTON HEATH TMD 
0005 Wed to 0055 Wed and 0430 Wed to 0550 Wed 
NW7001 
Down Rochdale: Beyond MN6811B pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6811A pts# 
Platform 4 (Rochdale): Beyond TH7302# 
Platform 2 (Rochdale): Blocked to Buffer Stop 
0055 Wed to 0430 Wed 
NW7001 
Down Rochdale: Beyond MN6601A pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6610B pts# 
Platform 4 (Rochdale): Beyond TH7302# 
Platform 2 (Rochdale): Blocked to Buffer Stop 
NW7023 
Down Brewery: Beyond MN6740 through crossing# 
Up Brewery: Approach MN848# 
NW7019 
Dean Goods: Blocked to NR/ML Boundary 
PROTECTION LIMITS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) APPLIES WITHIN THIS POSSESSION 
RUNAWAY RISK WITHIN THIS POSSESSION 
NOTHING RAIL MOUNTED TO PASS TH7313 SIGNAL ON THE DOWN ROCHDALE TOWARDS SMITHY BRIDGE 
0005 TO 0055 & 0430 TO 0550 WED 
NOTHING RAIL MOUNTED TO PASS MN712 SIGNAL ON UP ROCHDALE TOWARDS THORPES BRIDGE JN 
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POSSESSION ADDITIONAL INFORMATION 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
GMC Siding 
All Lines 
Sidings Possession 
Possession 
0055 
0430 
WED 
WED 
WED 
WED 
0430 
0550 
and 
and 
Electronic copy - uncontrolled when printed Page 139 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
Smithy Bridge 
Holme Tunnel 
Todmorden Viaduct 
Junction 
Hebden Bridge 
Hall Royd Jn 
Stansfield Hall Jn 
Track Maintenance 
In Connection With Engineering Work 
In Connection With Engineering Work 
S&T Work 
S&T Track Circuits 
PL Stoneblowing 
In Connection With Engineering Work 
In Connection With Engineering Work 
Other E&P Work 
13m12ch and 22m56ch 
0m0ch and 0m18ch 
0m0ch and 0m18ch 
13m40ch and 22m56ch 
16m15ch and 17m0ch 
19m60ch and 22m10ch 
30m0ch and 30m54ch 
30m0ch and 30m54ch 
13m12ch and 22m56ch 
W2026/11829903[AP] 
W2026/11822848[AS] 
W2026/11829911[AS] 
W2026/11822814[AS] 
W2026/11824255[AS] 
W2026/11806912[Cost][AS] 
W2026/11829868[AS] 
W2026/11822713[AS] 
W2026/11817437[X] 
Item 
119 
WEDNESDAY 28 OCTOBER 
TRAFFIC REMARKS 
TRAINS TO BE DIVERTED VIA DIGGLE. 
NW7001 
Down L & Y: Beyond TH7315 to Approach HG1501# 
Up L & Y: Beyond PN305# to Approach TH7310# 
NW7009 
Down East Lancs: Beyond PN356# 
Up East Lancs: Approach PN357 
NW7006 



24 

West Curve: Blocked by Protection on NW7001/NW7009 
PROTECTION LIMITS 
GENERAL REMARKS 
OTM IN POSSESSION 
to 
to 
to 
All Lines 
All Lines 
West Curve 
Possession 
Possession 
Possession 
0005 
0005 
0005 
WED 
WED 
WED 
WED 
WED 
WED 
0555 
0555 
0555 
and 
and 
and 
Ref. No. P2026/4355716 Possession Manager L&C Preston (IQR3) North West Route 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
Electronic copy - uncontrolled when printed Page 140 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 119 CONTINUED 
Network Rail LNW / 
LNE Boundary 
Bradley Jn 
Milner Royd Jn 
Greetland Jn 
Heaton Lodge Jn 
Bradley Wood Jn 
Dryclough Jn 
Dryclough Jn 
Rail Lubricators 
Rail Lubricators 
S&T Maintenance 
23m40ch and 28m75ch 
29m0ch and 36m0ch 
30m20ch and 37m0ch 
W2026/11381374[U] 
W2026/11381498[U] 
W2026/11381694[Cost][U] 
Item 
120 
WEDNESDAY 28 OCTOBER 
TRAFFIC REMARKS 
TRAINS DIVERTED VIA DIGGLE JN 
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY 
Down L&Y: HG1501# to HM549# 
Up L&Y: HM2064 Pts# to PN305# 
Down Halifax: Approach MM6203# 
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Up Halifax: Beyond MM6202# 
Down Greetland: Approach DH5304# 
Up Greetland: Beyond DH5303# 
Bradley Single: Beyond HM2137A Pts# 
PROTECTION LIMITS 
GENERAL REMARKS 
POSSESSION OF THE DOWN EAST LANCS TO BE TAKEN AROUND 6U33 STANDING AT PN338 SIGNAL 
POSSESSION OF THE UP EAST LANCS TO BE GIVEN UP AROUND 6U33 STANDING AT PN339 SIGNAL 
RUNAWAY RISK WITHIN THIS POSSESSION 
Test Before Touch (Volt Stick Required) at PN305 signal 
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
OPERATORS BID TO BE DIVERTED VIA DIGGLE. 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
to 
All Lines 
Bradley Single 
All Lines 
All Lines 
Possession 
Possession 
Possession 
Possession 
0115 
0115 
0115 
0115 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
WED 
0515 
0515 
0515 
0515 
and 
and 
and 
and 
Ref. No. P2026/4332933 Possession Manager LNE IMDM Leeds (NE Central) 
IMDM Leeds 
IMDM Leeds 
IMDM Leeds 
Electronic copy - uncontrolled when printed Page 141 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 120 CONTINUED 
Thorpes Bridge Jn 
Rochdale 
Castleton South Jn 
Castleton East Jn 
Manchester Victoria 
East Jn 
Miles Platting Jn 
Brewery Jn 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Smithy Bridge 
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Castleton North Jn 
Castleton North Jn 
Miles Platting Jn 
Smithy Bridge 
Philips Park West Jn 
Network Rail/Metrolink 
boundary 
Moston 
S&C Maintenance 
In Connection With Engineering Work 
PL Stoneblowing 
1m46ch and 12m60ch 
0m13ch and 0m24ch 
5m75ch and 7m5ch 
W2026/11564932[Cost][AP] 
W2026/11564933[AS] 
W2026/11752335[U] 
Item 
121 
WEDNESDAY 28 to THURSDAY 29 OCTOBER 
THURSDAY 29 OCTOBER 
**POSSESSION TO BE TAKEN AFTER THE PASSAGE OF THE RHTT** 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
TransPennine Express and Freight Operators 
Bid for diversions via Diggle Jn and Huddersfield 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
to 
to 
to 
to 
to 
to 
All Lines 
Platform 2 
Up Through Sidings 
Up & Down Through Siding 
Down and Up Rochdale Fast 
All Lines 
All Lines 
Dean Goods 
Newton Heath TMD Sidings 
Possession 
Possession 
Sidings Possession 
Sidings Possession 
Possession 
Possession 
Possession 
Possession 
Sidings Possession (Partial) 
0005 
0005 
0005 
0005 
0055 
0055 
0055 
0055 
0055 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
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THU 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
0055 
0550 
0550 
0550 
0430 
0430 
0430 
0430 
0430 
and 
and 
and 
and 
and 
and 
and 
and 
Ref. No. P2026/4255099 Possession Manager Manchester (IQR3) North West Route 
Ref. No. P2026/4214940 REPEATED ITEM 
Item 36 SEE FULL DETAILS UNDER NW2015 
IMM MDU Manchester IQRM 
IMM MDU Manchester IQRM 
IMM MDU Manchester IQRM 
Electronic copy - uncontrolled when printed Page 142 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 121 CONTINUED 
Thorpes Bridge Jn 
Thorpes Bridge Jn 
Network Rail/Metrolink 
Boundary (Down Line) 
Smithy Bridge 
TRAFFIC REMARKS 
NORTHERN UNIT TO STABLE IN PLATFORM 4 AT ROCHDALE 
TRAINS TO BE DIVERTED VIA DIGGLE AND MANCHESTER 
PICCADILLY. 
0055 TO 0430 NO ACCESS NEWTON HEATH TMD 
0005 to 0055 Thu and 0430 to 0550 Thu 
NW7001 
Down Rochdale: Beyond MN6811B pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6811A pts# 
Platform 4 (Rochdale): Beyond TH7302# 
Platform 2 (Rochdale): Blocked to Buffer Stop 
0055 to 0430 Thu 
NW7001 
Down Rochdale: Beyond MN6601A pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6610B pts# 
Platform 4 (Rochdale): Beyond TH7302# 
Platform 2 (Rochdale): Blocked to Buffer Stop 
NW7023 
Down Brewery: Beyond MN6740 through crossing# 
Up Brewery: Approach MN848# 
NW7019 
Dean Goods: Blocked to NR/ML Boundary 
PROTECTION LIMITS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) APPLIES WITHIN THIS POSSESSION 
RUNAWAY RISK WITHIN THIS POSSESSION 
ON TRACK MACHINE IN POSSESSION 
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POSSESSION OF THE DOWN ROCHDALE TO BE TAKEN AROUND 6U33 STANDING AT VW54 SIGNAL 
NOTHING RAIL MOUNTED TO PASS TH7313 SIGNAL ON THE DOWN ROCHDALE TOWARDS SMITHY BRIDGE 
0005 TO 0055 & 0430 TO 0550 THU 
NOTHING RAIL MOUNTED TO PASS MN712 SIGNAL ON UP ROCHDALE TOWARDS THORPES BRIDGE JN 
POSSESSION ADDITIONAL INFORMATION 
to 
to 
GMC Siding 
All Lines 
Sidings Possession 
Possession 
0055 
0430 
THU 
THU 
THU 
THU 
0430 
0550 
and 
and 
Electronic copy - uncontrolled when printed Page 143 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 121 CONTINUED 
Smithy Bridge 
Holme Tunnel 
Todmorden Viaduct 
Junction 
Hebden Bridge 
Hall Royd Jn 
Stansfield Hall Jn 
Track Maintenance 
In Connection With Engineering Work 
In Connection With Engineering Work 
S&T Work 
In Connection With Engineering Work 
In Connection With Engineering Work 
Other E&P Work 
Permanent Way Inspection 
13m12ch and 22m56ch 
0m0ch and 0m18ch 
0m0ch and 0m18ch 
13m40ch and 22m56ch 
30m0ch and 30m54ch 
30m0ch and 30m54ch 
13m12ch and 22m56ch 
13m20ch and 22m56ch 
W2026/11829904[Cost][AP] 
W2026/11829912[AS] 
W2026/11822825[AS] 
W2026/11822758[AS] 
W2026/11822829[AS] 
W2026/11829869[AS] 
W2026/11817484[X] 
W2026/11832341[X] 
Item 
122 
THURSDAY 29 OCTOBER 
PL Stoneblowing, physical mileage 6m 0ch to 7m 0ch on the Down Rochdale. 
PAP/PRT VW54 DOWN ROCHDALE 
PDP/PGU CE57 UP ROCHDALE 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
All Lines 
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All Lines 
West Curve 
Possession 
Possession 
Possession 
0005 
0005 
0005 
THU 
THU 
THU 
THU 
THU 
THU 
0555 
0555 
0555 
and 
and 
and 
Ref. No. P2026/4355717 Possession Manager L&C Preston (IQR3) North West Route 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
Electronic copy - uncontrolled when printed Page 144 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 122 CONTINUED 
Network Rail LNW / 
LNE Boundary 
Bradley Jn 
Milner Royd Jn 
Greetland Jn 
Heaton Lodge Jn 
Bradley Wood Jn 
Dryclough Jn 
Dryclough Jn 
Rail Lubricators 
Rail Lubricators 
S&T Maintenance 
29m0ch and 36m0ch 
29m0ch and 36m0ch 
30m20ch and 37m0ch 
W2026/11381281[U] 
W2026/11381486[U] 
W2026/11381692[Cost][U] 
Item 
123 
THURSDAY 29 OCTOBER 
TRAFFIC REMARKS 
TRAINS TO BE DIVERTED VIA DIGGLE. 
NW7001 
Down L & Y: Beyond TH7315 to Approach HG1501# 
Up L & Y: Beyond PN305# to Approach TH7310# 
NW7009 
Down East Lancs: Beyond PN356# 
Up East Lancs: Approach PN357 
NW7006 
West Curve: Blocked by Protection on NW7001/NW7009 
PROTECTION LIMITS 
GENERAL REMARKS 
RUNAWAY RISK WITHIN THIS POSSESSION 
Test Before Touch (Volt Stick Required) at PN305 signal 
POSSESSION ADDITIONAL INFORMATION 
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STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
OPERATORS BID TO BE DIVERTED VIA DIGGLE. 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
to 
All Lines 
Bradley Single 
All Lines 
All Lines 
Possession 
Possession 
Possession 
Possession 
0115 
0115 
0115 
0115 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
THU 
0515 
0515 
0515 
0515 
and 
and 
and 
and 
Ref. No. P2026/4332934 Possession Manager LNE IMDM Leeds (NE Central) 
IMDM Leeds 
IMDM Leeds 
IMDM Leeds 
Electronic copy - uncontrolled when printed Page 145 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 123 CONTINUED 
Thorpes Bridge Jn 
Rochdale 
Castleton East Jn 
Smithy Bridge 
Castleton North Jn 
S&C Maintenance 
S&T Points 
2m30ch and 12m60ch 
2m30ch and 12m60ch 
W2026/11564935[Cost][AP] 
W2026/11564936[AS] 
Item 
124 
THURSDAY 29 to FRIDAY 30 OCTOBER 
FRIDAY 30 OCTOBER 
FRIDAY 30 OCTOBER 
TRAFFIC REMARKS 
TRAINS DIVERTED VIA DIGGLE JN 
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY 
Down L&Y: HG1501# to HM549# 
Up L&Y: HM2064 Pts# to PN305# 
Down Halifax: Approach MM6203# 
Up Halifax: Beyond MM6202# 
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Down Greetland: Approach DH5304# 
Up Greetland: Beyond DH5303# 
Bradley Single: Beyond HM2137A Pts# 
PROTECTION LIMITS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
**POSSESSION TO BE TAKEN AFTER THE PASSAGE OF THE RHTT** 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
TransPennine Express and Freight Operators 
Bid for diversions via Diggle Jn and Huddersfield 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
All Lines 
Platform 2 
Up & Down Through Siding 
Possession 
Possession 
Sidings Possession 
0005 
0005 
0005 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
0550 
0550 
0550 
and 
and 
Ref. No. P2026/4255101 Possession Manager Manchester (IQR3) North West Route 
P2026/4214942 
P2026/4344542 
Ref. No. 
Ref. No. 
REPEATED ITEM 
SEE FULL DETAILS UNDER NW2015 
REPEATED ITEM 
SEE FULL DETAILS UNDER NW6005 
Item 39 
Item 110 
IMM MDU Manchester IQRM 
IMM MDU Manchester IQRM 
Electronic copy - uncontrolled when printed Page 146 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 124 CONTINUED 
Castleton South Jn 
Thorpes Bridge Jn 
Rochdale East Jn 
Smithy Bridge 
Holme Tunnel 
Todmorden Viaduct 
Junction 
Castleton North Jn 
Moston 
Network Rail/Metrolink 
boundary 
Hebden Bridge 
Hall Royd Jn 
Stansfield Hall Jn 
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Track Maintenance 
In Connection With Engineering Work 
13m12ch and 21m30ch 
0m0ch and 0m18ch 
W2026/11829866[Cost][AP] 
W2026/11822826[AS] 
Item 
125 
FRIDAY 30 OCTOBER 
TRAFFIC REMARKS 
NORTHERN UNIT TO STABLE IN PLATFORM 4 AT ROCHDALE 
TRAINS TO BE DIVERTED VIA DIGGLE AND MANCHESTER 
PICCADILLY. 
NW7001 
Down Rochdale: Beyond MN6811B pts# to Approach TH7315# 
Up Rochdale: Beyond TH7310 to Approach MN6811A pts# 
Platform 4 (Rochdale): Beyond TH7302# 
Platform 2 (Rochdale): Blocked to Buffer Stop 
PROTECTION LIMITS 
GENERAL REMARKS 
RUNAWAY RISK WITHIN THIS POSSESSION 
NOTHING RAIL MOUNTED TO PASS TH7313 SIGNAL ON THE DOWN ROCHDALE TOWARDS SMITHY BRIDGE 
NOTHING RAIL MOUNTED TO PASS MN712 SIGNAL ON UP ROCHDALE TOWARDS THORPES BRIDGE JN 
POSSESSION ADDITIONAL INFORMATION 
***REDUCED LIMITS - MAINTAINED AT THORPES BR JN THROUGHOUT TO FACILITATE PLP446 CIRCUIT REFER 
P2025/4209424*** 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
to 
to 
to 
to 
to 
to 
Up Through Sidings 
Newton Heath TMD Sidings 
RT/MA 
All Lines 
All Lines 
West Curve 
Sidings Possession 
Sidings Possession 
Sidings Possession 
Possession 
Possession 
Possession 
0005 
0005 
0005 
0005 
0005 
0005 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
FRI 
0550 
0550 
0550 
0555 
0555 
0555 
and 
and 
and 
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and 
and 
and 
Ref. No. P2026/4355718 Possession Manager L&C Preston (IQR3) North West Route 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
Electronic copy - uncontrolled when printed Page 147 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 125 CONTINUED 
Hebden Bridge 
Heaton Lodge Jn 
In Connection With Engineering Work 
S&T Work 
In Connection With Engineering Work 
In Connection With Engineering Work 
Permanent Way Inspection 
Rail Lubricators 
0m0ch and 0m18ch 
13m40ch and 21m30ch 
30m0ch and 30m54ch 
30m0ch and 30m54ch 
13m20ch and 21m30ch 
23m57ch and 28m75ch 
W2026/11829913[AS] 
W2026/11822706[AS] 
W2026/11829870[AS] 
W2026/11822772[AS] 
W2026/11832193[X] 
W2026/11381269[U] 
Item 
126 
FRIDAY 30 OCTOBER 
TRAFFIC REMARKS 
TRAINS TO BE DIVERTED VIA DIGGLE. 
NW7001 
Down L & Y: Beyond TH7315 to Approach HG1505# 
Up L & Y: Beyond HG1500# to Approach TH7310# 
NW7009 
Down East Lancs: Beyond PN356# 
Up East Lancs: Approach PN357 
NW7006 
West Curve: Blocked by Protection on NW7001/NW7009 
PROTECTION LIMITS 
GENERAL REMARKS 
RUNAWAY RISK WITHIN THIS POSSESSION 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
OPERATORS BID TO BE DIVERTED VIA DIGGLE. 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
All Lines to 
Possession 
0115 
FRI FRI 
0515 
and 
Ref. No. P2026/4332935 Possession Manager LNE IMDM Leeds (NE Central) 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Lancs and Cumbria 
IMDM Leeds 
Electronic copy - uncontrolled when printed Page 148 

At or Between Lines Affected Remarks 
Network Rail 
LNW (North) Route 
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DPPP 2026/27, Period 08, Wk 30 
Section B 
Data freeze: DPPP_2627_P08_0309 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 
ITEM 126 CONTINUED 
Bradley Jn 
Milner Royd Jn 
Greetland Jn 
Bradley Wood Jn 
Dryclough Jn 
Dryclough Jn 
Rail Lubricators 
S&T Maintenance 
29m0ch and 36m0ch 
30m20ch and 37m0ch 
W2026/11381278[U] 
W2026/11381629[Cost][U] 
TUESDAY 27 OCTOBER 
WEDNESDAY 28 OCTOBER 

NW7005 CASTLETON EAST JN TO HEYWOOD G.F. 
TRAFFIC REMARKS 
TRAINS DIVERTED VIA DIGGLE JN 
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY 
Down L&Y: HG1505# to HM549# 
Up L&Y: HM2064 Pts# to HG1500# 
Down Halifax: Approach MM6203# 
Up Halifax: Beyond MM6202# 
Down Greetland: Approach DH5304# 
Up Greetland: Beyond DH5303# 
Bradley Single: Beyond HM2137A Pts# 
PROTECTION LIMITS 
GENERAL REMARKS 
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
**POSSESSION TO BE TAKEN AFTER THE PASSAGE OF THE RHTT** 
*Thurs nights in S5 wks agreed to go B:B with LNW at HG1500/HG1505) as per prev 4 cycles of 6wkly blocks* 
POSSESSION ADDITIONAL INFORMATION 
STRUCTURE FOR THE AMENDED TRAIN PLAN 
Network Rail requires Operators to prepare a revised bid: 
TransPennine Express and Freight Operators 
Bid for diversions via Diggle Jn and Huddersfield 
Eng. Access Statement v1, Section 5 
Possession Status : Agreed 
Disruptive : passenger and freight 
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4.3 CPPP entry for Manchester Victoria on week 30 
 

 

 

 

SATURDAY 24 to FRIDAY 30 OCTOBER  

TRAFFIC REMARKS 

TRAFFIC REMARKS 

SSM/CONTROL TO ARRANGE FOR PLATFORMS 1 AND 2 AT MANCHESTER VICTORIA TO BE CLEAR OF UNITS 

PLATFORM 4 OPERATIONAL LENGTH TO BE REDUCED TO 150M (WESTBOUND) & 151M (EASTBOUND)  

  

PLATFORM 5 OPERATIONAL LENGTH TO BE REDUCED TO 130M (WESTBOUND) & 142M (EASTBOUND)  

PLATFORM 6 OPERATIONAL LENGTH TO BE REDUCED TO 150M (WESTBOUND) & 150M (EASTBOUND)  

NW6005/NW7001  

Up Salford Fast/Down Rochdale Fast/Down Rochdale: Beyond MN582# to Approach MN715#  

Up Rochdale/Up Rochdale Fast/Down Salford Fast: Beyond MN712# to Approach MN583#  

NW6007/NW6005/NW7001/NW7021  

Up Salford Slow/Down Rochdale Slow/Down Ashton: Beyond MN610# to Approach MN815#  

Up Ashton/Up Rochdale Slow/Down Salford Slow: Beyond MN812# to Approach MN615#  

Platforms 1 & 2: Buffer stops  

NW7023  

Down and Up Brewery: Blocked by protection on NW7001 & NW7021  

NW7019  

Dean Goods: Blocked to NR/ML Boundary  

NW7025  

Down Ashburys: MN823#  

Up Ashburys: Beyond MN824#  

PROTECTION LIMITS 

GENERAL REMARKS 

LINE CLEAR VERIFICATION (LCV) APPLIES WITHIN THIS POSSESSION  

RUNAWAY RISK WITHIN THIS POSSESSION  

TBA 

ISOLATION OF ELECTRICAL SECTIONS 

POSSESSION ADDITIONAL INFORMATION 

***KIER MISSING ICW***  

Eng. Access Statement v1, Section 4  

Possession Status : Agreed  

Disruptive : non-disruptive  

to 

to 

to 

Platform 4 

Platform 5 

Platform 6 

Affected 

Affected 

Affected 

0001 

0001 

0001 

SAT 
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SAT 

SAT 

FRI 

FRI 

FRI 

2359 

2359 

2359 

Ref. No. P2026/4390611 Possession Manager Manchester (IQR3) North West Route 

Electronic copy - uncontrolled when printed Page 125  

At or Between Lines Affected Remarks 

Network Rail  

LNW (North) Route  

CPPP 2026/27, Period 8, Wk 30  

Section B  

Data freeze: CPPP_2627_P08_1304 

NW7001 MANCHESTER VICTORIA WEST JN TO HEBDEN BRIDGE - Continued 

ITEM 114 CONTINUED 

Network Rail LNW /  

LNE Boundary  

Thorpes Bridge Jn 

Bradley Wood Jn 

Smithy Bridge 

Track Maintenance 

Major Projects 

S&C Maintenance 

22m63ch and 30m65ch 

31m40ch and 35m0ch 

1m46ch and 12m60ch 

W2026/11381811[Cost][U] 

W2026/11715128[U] 

W2026/11564772[Cost][AP] 

Item  

115  

Item  

116  

SUNDAY 25 OCTOBER  

MONDAY 26 to TUESDAY 27 OCTOBER  

TUESDAY 27 OCTOBER  

Down L&Y: HG1501# to HM543#  

Up L&Y: DH5322# to PN305#  

Down Halifax: Approach MM6203#  

Up Halifax: Beyond MM6202#  

Down Greetland: Approach DH5304#  

Up Greetland: Beyond DH5303#  

PROTECTION LIMITS 

GENERAL REMARKS 

GENERAL REMARKS 

PLATFORMS 4 & 5 AFFECTED FROM 0600 SAT 26 SEPTEMBER 2026 (WEEK 26) UNTIL 2359 FRI 26 FEB 2027 

(WEEK  
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47)  

PLATFORM 6 AFFECTED FROM 0600 SAT 26 SEPTEMBER 2026 (WEEK 26) UNTIL 0720 SUN 10 JANUARY 2027  

(WEEK 41)  

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 

POSSESSION ADDITIONAL INFORMATION 

POSSESSION ADDITIONAL INFORMATION 

NOTICE TO BE REMOVED PRIOR TO PUBLICATION OF THE WON  

Non Engineering Access Statement  

Possession Status : Agreed  

Disruptive : to passenger 


