

Weekend partial closures 2020**Week 41**

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2019/2628974	LN101 LN105 LN110 LN3214	Kings Cross Station	Finsbury Park	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	04/01/20 0005 Sat	05/01/20 0200 Sun	PLATFORM 0, 1, 2, 3, 4, 5 AND 6 TO BE KEPT CLEAR OF TRAINS THROUGHOUT	W2019/6413711 Preparatory Work 1m12ch and 1m66ch W2019/6619625 Technical Inspection 0m0ch and 1m20ch W2019/6604182 S&C Maintenance 0m0ch and 0m22ch W2019/6702647 Remove Rail Defects 0m0ch and 0m25ch W2019/6385961 S&T Work 3m20ch and 4m19ch W2019/6603208 S&T Work 0m0ch and 1m52ch W2019/6604047 Patrolling 0m0ch and 1m20ch W2019/6633645 Technical Inspection 0m0ch and 1m20ch W2019/6620244 Technical Inspection 0m0ch and 1m20ch W2019/6385964 Vegetation Clearance (Non-Fail) 3m17ch and 4m60ch W2019/6389731 Tunnel Work 0m0ch and 3m25ch W2019/6431861 Major Projects 0m0ch and 1m66ch W2019/6139423 Preparatory Work 1m71ch and 4m19ch W2019/6575149 P & D Maintenance 3m55ch and 4m30ch
		Kings Cross Station	Kings Cross Station	Platform 0 Platforms 1 to 6	Possession	04/01/20 0005 Sat	06/01/20 0520 Mon	LNER REQUIRE 2 LONG PLATFORMS FOR STABLING OVERNIGHT SETS	
		Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun	FHT TO SHARE PLATFORM 9 WITH GC	
		Finsbury Park	Canonbury West Jn	Up and Down Canonbury/Single	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun	BETWEEN 0005 SAT TO 0200 SUN TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN KINGS CROSS AND FINSBURY PARK. TRAINS TO BE REPLATFORMED AS NECESSARY	
		Moorgate	Down Moorgate Up Moorgate	Down Moorgate Up Moorgate	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun	BETWEEN 0200 SUN TO 0845 SUN TRAINS TO START/TERMINATE AT NEW BARNET	
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun	BETWEEN 0845 SUN TO 0520 MON TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN KINGS CROSS AND FINSBURY PARK. TRAINS TO BE REPLATFORMED AS NECESSARY	
		Homsey	Homsey	EMU Rev.Siding No.1	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun		
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun		
		Wood Green North Jn	All Lines	All Lines	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun		
		York Way North Jn	Copenhagen Jn	North London Incline	Possession	05/01/20 0200 Sun	05/01/20 0845 Sun		
		Kings Cross Station	Finsbury Park	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	05/01/20 0845 Sun	06/01/20 0520 Mon		

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2019/2631893	LN101 LN110 LN3214	Kings Cross	Finsbury Park	Up Fast/No.2 Fast No.1 Fast/Down Fast	Possession	11/01/20 0015 Sat	12/01/20 0200 Sun	PLATFORMS 0, 1, 2, 3, 4, 5 AND 6 TO BE KEPT CLEAR OF TRAINS THROUGHOUT	W2019/6556861 Station Work 0m0ch and 0m15ch W2019/6389782 Tunnel Work 0m0ch and 3m25ch W2019/6641576 OHL Work 1m71ch and 4m72ch W2019/6659909 Structures Examination 3m13ch and 3m40ch W2019/6643657 Structures Examination 2m30ch and 2m55ch W2019/6462591 Rail Lubricators 0m0ch and 1m25ch W2019/6604197 S&T Work 0m0ch and 1m52ch W2019/6604198 S&T Work 0m0ch and 1m52ch W2019/6604192 Patrolling 0m0ch and 1m20ch W2019/6667753 Remove Rail Defects 1m12ch and 1m60ch W2019/6707111 OHL Work 0m0ch and 1m13ch W2019/6633668 Technical Inspection 0m0ch and 1m20ch W2019/6413712 Preparatory Work 1m12ch and 1m66ch W2019/6139419 Preparatory Work 1m71ch and 3m70ch W2019/6435344 Major Projects 0m0ch and 1m66ch W2019/6604193 Track Maintenance 0m0ch and 0m65ch
		Kings Cross Station	Kings Cross Station	Platforms 1 - 6 Platform 0	Possession	11/01/20 0015 Sat	13/01/20 0520 Mon	LNER REQUIRE 2 LONG PLATFORMS FOR STABLING OVERNIGHT SETS	
		Finsbury Park	Canonbury West Jn	Up and Down Canonbury/Single	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	BETWEEN 0200 SUN TO 0845 SUN TRAINS TO START/TERMINATE AT NEW BARNET	
		Moorgate	Down Moorgate Up Moorgate	Down Moorgate Up Moorgate	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	BETWEEN 0845 SUN TO 0520 MON TRAINS TO TRAVEL OVER THE SLOW LINES AND BE REPLATFORMED AS NECESSARY	
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 6G01 AT K281 ON PLATFORM 3	
		Homsey	Homsey	EMU Rev.Siding No.1	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 6G02 AT K277 ON PLATFORM 5	
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 6G30 AT K255 ON PLATFORM 0	
		Wood Green North Jn	All Lines	All Lines	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 6G31 AT K285 ON PLATFORM 1	
		York Way North Jn	Copenhagen Jn	North London Incline	Possession	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 7G32 AT K304 ON THE UP FAST	
		Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	BLOCKED TO Electric Trains	12/01/20 0200 Sun	12/01/20 0845 Sun	TAKE POSSESSION AROUND 6G32 AT K320 ON THE UP FAST	
		Kings Cross	Finsbury Park	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	12/01/20 0845 Sun	13/01/20 0520 Mon		

OFFICIAL

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2019/2630727	LN101 LN115 LN120 LN3214	Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	18/01/20 0007 Sat	19/01/20 0200 Sun	BETWEEN 0005 SAT TO 0200 SUN TRAINS TO TRAVEL OVER THE FAST LINES AND TO BE REPLATFOMED AS NECESSARY	W2019/6609974 Track Maintenance 0m0ch and 0m22ch W2019/6604232 S&T Work 0m0ch and 1m32ch W2019/6591395 Station Work 0m0ch and 0m15ch W2019/6609964 Patrolling 0m0ch and 1m20ch W2019/6436636 Major Projects 0m0ch and 1m50ch W2019/6591482 Station Work 0m0ch and 0m15ch W2019/6458875 Station Work 0m0ch and 0m15ch W2019/6524996 Welding and Grinding 0m0ch and 0m20ch
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	18/01/20 0007 Sat	20/01/20 0520 Mon	BETWEEN 0200 SUN TO 0845 SUN TRAINS TO START/TERMINATE AT NEW BARNET	
		Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	Possession	19/01/20 0200 Sun	19/01/20 0845 Sun	BETWEEN 0845 SUN TO 0520 MON TRAINS TO TRAVEL OVER THE FAST LINES AND BE REPLATFOMED AS NECESSARY	
		Kings Cross Station	Holloway	All Lines	Possession	19/01/20 0200 Sun	19/01/20 0845 Sun	FHT SHARING PLATFORM 9 WITH GC	
			Kings Cross Station	Platform 0 Platforms 1 to 6	Possession	19/01/20 0200 Sun	19/01/20 0845 Sun	LNFR REQUIRE 2 LONG PLATFORMS FOR STABLING OVERNIGHT SETS	
		York Way North Jn	Copenhagen Jn	North London Incline	Possession	19/01/20 0200 Sun	19/01/20 0845 Sun	PLATFORMS 7, 8, 9, 10 AND 11 TO BE KEPT CLEAR OF STOCK	
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	19/01/20 0845 Sun	20/01/20 0520 Mon		

Week 44

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2019/2634528	EA1320 LN101 LN105 LN110 LN115 LN120 LN3214	Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	24/01/20 2210 Fri	25/01/20 0005 Sat	2200 FRI TO 0005 SAT TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFOMED AS NECESSARY, THAMESLINK CORE TO RUN AS BOOKED	W2019/6438863 Major Projects 0m0ch and 3m5ch W2019/6400166 S&T Work 5m20ch and 13m15ch W2019/6139424 Follow Up Tamping 1m70ch and 3m70ch W2019/6575210 P & D Maintenance 4m55ch and 5m31ch W2019/6400171 Technical Inspection 5m20ch and 13m10ch W2019/6400157 Patrolling 5m20ch and 13m10ch W2019/6635610 Structures Work 0m0ch and 0m30ch W2019/6669330 Cable Work 4m75ch and 5m41ch W2019/6646876 Structures Work 3m14ch and 3m60ch W2019/6627707 Scrap Removal 3m10ch and 5m0ch W2019/6607529 Tunnel Work 0m0ch and 3m25ch W2019/6625625 S&C Maintenance 2m0ch and 3m0ch W2019/6646957 Structures Work 0m0ch and 3m5ch W2019/6414793 C70 S&C - Complete Renewal 113A 0m64ch and 3m5ch W2019/6575184 P & D Maintenance 3m10ch and 4m0ch W2019/6722646 Structures Work 3m10ch and 4m40ch W2019/6610001 S&T Work
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	24/01/20 2210 Fri	27/01/20 0530 Mon		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	25/01/20 0005 Sat	27/01/20 0530 Mon	0440 MON TO 0530 MON TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFOMED AS NECESSARY NO ACCESS TO THAMESLINK CORE	
		Finsbury Park	Moorgate	Down Moorgate Up Moorgate	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	0005 SAT TO 0440 MON NO SERVICES SOUTH OF PETERBOROUGH	
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	LNFR CERTAIN SERVICES TO START/TERMINATE PETERBOROUGH	
		Harringay Jn	Harringay Park Jn	Harringay Curve	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PETERBOROUGH AND BEDFORD FOR LNFR SERVICES	
		Holloway	Hertford North	Down Goods/Down Slow 2/Down Hertford	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR GTR SERVICES	
		Homsey	Homsey	EMU Rev.Siding No.1	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	GTR 1TPH BETWEEN KINGS LYNN AND HITCHIN AND 1TPH ELY AND HITCHIN	
		Kings Cross	Brookmans Park	No.1 Fast/Down Fast No.1 Slow/Down Slow/Down Slow No.1/Down Slow	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	GC SERVICES TO START/TERMINATE AT DONCASTER	
			Finsbury Park	Up Slow/Up Slow No.1 Up Slow/No.2 Slow Up Fast/No.2 Fast	Possession	25/01/20 0005 Sat	25/01/20 0200 Sat	FHT SERVICES TO START/TERMINATE AT ST PANCRAS	
		Kings Cross Station	Kings Cross Station	Platform 0 Platforms 1, 2, 3, 4, 5 and 6	Possession	25/01/20 0005 Sat	27/01/20 0440 Mon	CERTAIN FREIGHT TO DIVERT VIA MML	
		York Way North Jn	Copenhagen Jn	North London Incline	Possession	25/01/20 0005 Sat	27/01/20 0530 Mon	PANTOGRAPHS TO BE LOWERED IN FERME PARK, BOUNDS GREEN AND HORNSEY DEPOTS	
		Highbury Vale Jn	Finsbury Park	Up Canonbury	Line Blockage (Between Trains)	25/01/20 0005 Sat	25/01/20 0200 Sat		
		Harringay	Wood Green South Jn	Ferne Park Sidings	Sidings Possession	25/01/20 0005 Sat	27/01/20 0200 Mon		
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	25/01/20 0005 Sat	27/01/20 0200 Mon		
		Canonbury West Jn							

P2019/2634528
Continued

		Finsbury Park	Down & Up Canonbury	Possession	25/01/20 0200 Sat	27/01/20 0440 Mon		2m45ch and 2m69ch W2019/6647117 In Connection With Engineering Work 3m29ch and 4m4ch W2019/6656477 Structures Examination 3m70ch and 4m20ch W2019/6632173 Renew Pads / Nylons 3m20ch and 3m50ch W2019/6620548 OHL Work 3m10ch and 7m40ch W2019/6647097 In Connection With Engineering Work 0m25ch and 0m3ch W2019/5984568 S&C Maintenance 5m20ch and 4m58ch W2019/6493662 Renew Pads / Nylons 3m52ch and 4m32ch
	Harringay	Harringay	Inlet/Outlet Line No. 1 Inlet/Outlet Line No. 2	Possession	25/01/20 0200 Sat	27/01/20 0200 Mon		
	Holloway	Hertford North	Up Hertford/Up Slow No.2	Possession	25/01/20 0200 Sat	27/01/20 0440 Mon		
	Kings Cross	Brookmans Park	Up Fast/No.2 Fast Up Slow/Up Slow No.1/Up Slow/No.2 Slow	Possession	25/01/20 0200 Sat	27/01/20 0440 Mon		
	Harringay	Harringay	Up Reversing Siding	Sidings Possession	25/01/20 0200 Sat	27/01/20 0200 Mon		
	Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	25/01/20 0200 Sat	27/01/20 0200 Mon		
	Hornsey Carriage Sidings	Homsey Carriage Sidings	All Lines	BLOCKED To Electric Trains	25/01/20 0200 Sat	27/01/20 0200 Mon		
	Hornsey	Wood Green South Jn	Down Carriage Line	Sidings Possession	25/01/20 0800 Sat	25/01/20 1600 Sat		
	Bounds Green T and RSMD	Bounds Green T and RSMD	Avoiding Line	Sidings Possession	26/01/20 0800 Sun	26/01/20 1600 Sun		
	Hornsey EMU Depot	Homsey EMU Depot	Reception Road 1	Sidings Possession	26/01/20 0800 Sun	26/01/20 1600 Sun		
	Holloway	Finsbury Park	Down Slow No.2	Possession	27/01/20 0440 Mon	27/01/20 0530 Mon		
	Kings Cross	Finsbury Park	No.1 Slow/Down Slow Up Slow/Up Slow No.1	Possession	27/01/20 0440 Mon	27/01/20 0530 Mon		

Week 33

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2794282	LN101 LN105 LN110 LN115	Kings Cross	Belle Isle Jn	No.2 Slow No.1 Slow	Possession	14/11/20 0150 Sat	15/11/20 0150 Sun	BETWEEN 0150 SAT TO 0150 SUN: NO ACCESS TO PLATFORMS 7, 8, 9, 10 AND 11 AT KINGS CROSS.	W2020/6758374 Rail Testing and Lubrication 0m0ch and 1m30ch
		Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	14/11/20 0150 Sat	15/11/20 0150 Sun	TRAINS TO TRAVEL OVER THE FAST LINES INTO KINGS CROSS AND TO BE REPLATFARMED ACCORDINGLY.	W2020/6764067 Litter / Graffiti Clearance 0m0ch and 0m22ch
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS VIA THE SLOW LINES.	W2020/6171738 Follow Up Tamping 2m71ch and 3m37ch
		Finsbury Park	Canonbury Tunnel	Up Canonbury/Single	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	BETWEEN 0150 SUN TO 0845 SUN: PANTOGRAPHS TO BE LOWERED AT KINGS CROSS STATION.	W2020/5985360 S&C Maintenance 0m0ch and 1m30ch
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS. NO EGRESS FROM FERME PARK VIA BOWES PARK UNTIL 0845 SUN.	W2020/6756659 Major Projects 0m0ch and 1m55ch
		Highbury Vale Jn	Finsbury Park	Down Canonbury	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	TRAINS TO START/TERMINATE AT NEW BARNET.	W2020/6737268 Preparatory Work 1m60ch and 3m53ch
		Holloway	Wood Green South Jn	Down Goods/Down Slow No.2 Up Slow No.2	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	BETWEEN 0845 SUN TO 0400 MON: NO ACCESS TO PLATFORMS 7, 8, 9, 10 AND 11 AT KINGS CROSS.	W2020/6750490 Tunnel Work 0m0ch and 3m10ch
		Hornsey	Homsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	TRAINS TO TRAVEL OVER THE FAST LINES INTO KINGS CROSS AND TO BE REPLATFARMED ACCORDINGLY.	W2020/6750490 C30-59 Renewals Miscellaneous
		Kings Cross	Kings Cross	Platforms 0 to 6 Platforms 7 to 11	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun	ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS VIA THE SLOW LINES	W2020/6758384 Welding and Grinding 0m0ch and 1m30ch
		Moorgate	Finsbury Park	Down & Up Moorgate	Possession	15/11/20 0150 Sun	15/11/20 0845 Sun		
		Ferne Park RS	Ferne Park RS	Carriage Sidings	Sidings Possession	15/11/20 0150 Sun	15/11/20 0800 Sun		
		Ferne Park RS	Ferne Park RS	Carriage Sidings	BLOCKED To Electric Trains	15/11/20 0150 Sun	15/11/20 0800 Sun		
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	15/11/20 0845 Sun	16/11/20 0400 Mon		

P2020/2794282 Continued			Kings Cross	Platforms 7 to 11	Possession	15/11/20 0845 Sun	16/11/20 0400 Mon		
-------------------------	--	--	-------------	-------------------	------------	----------------------	----------------------	--	--

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2794284	LN101 LN105 LN110 LN115	Kings Cross	Belle Isle Jn	No.2 Slow No.1 Slow	Possession	28/11/20 0150 Sat	29/11/20 0150 Sun	BETWEEN 0150 SAT TO 0150 SUN: NO ACCESS TO PLATFORMS 8, 9, 10 AND 11.	W2020/6756926 Major Projects 0m0ch and 1m60ch
		Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	TRAINS TO TRAVEL OVER THE FAST LINES INTO KINGS CROSS.	W2020/6753237 C30-59 Renewals Miscellaneous
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS VIA THE SLOW LINES.	W2020/5985368 S&C Maintenance 0m0ch and 3m5ch
		Finsbury Park	Canonbury Tunnel	Up Canonbury/Single	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	BETWEEN 0150 SUN TO 0845 SUN: PANTOGRAPHS TO BE LOWERED AT KINGS CROSS STATION.	W2020/6737312 C70 S&C - Complete Renewal 113A
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS. NO EGRESS FROM FERME PARK VIA BOWES PARK UNTIL 0845 SUN.	W2020/6634405 Follow-Up Work 2m71ch and 3m37ch
		Highbury Vale Jn	Finsbury Park	Down Canonbury	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	TRAINS TO START/TERMINATE AT NEW BARNET.	W2020/6764069 Litter / Graffiti Clearance 0m0ch and 0m22ch
		Holloway	Wood Green South Jn	Down Goods/Down Slow No.2 Up Slow No.2	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	BETWEEN 0845 SUN TO 0400 MON: NO ACCESS TO PLATFORMS 8, 9, 10 AND 11.	W2020/6753246 Tunnel Work 0m0ch and 3m25ch
		Hornsey	Homsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun	TRAINS TO TRAVEL OVER THE FAST LINES INTO KINGS CROSS. ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS VIA THE SLOW LINES	
		Kings Cross	Kings Cross	Platforms 0 to 6 Platforms 7 to 11	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun		
		Moorgate	Finsbury Park	Down & Up Moorgate	Possession	29/11/20 0150 Sun	29/11/20 0845 Sun		
		Ferne Park RS	Ferne Park RS	Carriage Sidings	Sidings Possession	29/11/20 0150 Sun	29/11/20 0800 Sun		
		Ferne Park RS	Ferne Park RS	Carriage Sidings	BLOCKED To Electric Trains	29/11/20 0150 Sun	29/11/20 0800 Sun		
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	29/11/20 0845 Sun	30/11/20 0400 Mon		

***Week 35** as amended to partial closure vice full closure to accommodate train services into London owing to restrictions of use south of London Bridge preventing what Network Rail considered to be a reasonable train service.

Weekend full closures 2020

Week 49

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2019/2477905	EA1320 LN101 LN105 LN110 LN115 LN120 LN165 LN3213 LN3214 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	NO TRAINS TO BE STABLED IN KINGS CROSS.	W2019/6777849 Patrolling 10m39ch and 11m25ch W2019/6777829
		Canonbury Tunnel	Finsbury Park	Single/Up & Down Canonbury	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	NOMINATED LNER SERVICES TO START/TERMINATE AT ST.NEOTS	W2019/6777829 Patrolling 2m50ch and 5m41ch W2019/6777661 Remove Rail Defects 0m0ch and 0m22ch W2019/6450211 Welding and Grinding 5m20ch and 5m0ch W2019/6450215
		Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	GTR (PETERBOROUGH) SERVICES TO START/TERMINATE AT BIGGLESWADE	W2019/6777661 Remove Rail Defects 0m0ch and 0m22ch W2019/6450211 Welding and Grinding 5m20ch and 5m0ch W2019/6450215
		Finsbury Park	Highbury Vale Jn	Down Canonbury	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	GTR (CAMBRIDGE, KINGS LYNN, ELY ETC) SERVICES TO TERMINATE AT LETCHWORTH GARDEN CITY PLATFORM 1	W2019/6450211 Welding and Grinding 5m20ch and 5m0ch W2019/6450215
		Gordon Hill	Gordon Hill	Up Bay Platform	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	AND DEPART FROM PLATFORM 1 USING K239PLS	W2019/6450215
		Harringay	Harringay	Up Reversing Siding	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	NO ACCESS/EGRESS TO HORNSEY, BOUNDS GREEN, FERME PARK AND WELWYN GARDEN CITY CSD DEPOTS THROUGHOUT	Technical Inspection 14m61ch and 19m78ch W2019/6482277 C16 Rerail Resleeper (Concrete) 4m43ch and 9m40ch W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Harringay Park Jn	Harringay Park Jn	Flyover/EMU Reversing Siding No 2	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	0200 SAT TO 0200 MON	W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Hatfield	Welwyn Garden City	Flyover/Down Back Platform	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	PANTOGRAPHS TO BE LOWERED IN WELWYN GARDEN CITY CSD, BOUNDS GREEN, FERME PARK AND HORNSEY	W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Holloway	Hertford North	Down Goods/Down Slow 2/Down Hertford Up Hertford/Up Slow No 2	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	PRELIGHT TO DIVERT VIA MML	W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Hornsey	Hornsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon	NOMINATED FREIGHT SERVICES DIVERTED VIA ELY, CAMBRIDGE, TEMPLE MILLS, T&H AND KENSAL GREEN	W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Kings Cross	Digswell	No.1 Slow/Down Slow/Down Slow No.1/Down Slow No.1 Fast/Down Fast Up Fast/No 2 Fast Up Slow/Up Slow No 1/Up Slow/No 2 Slow	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Kings Cross Station	Kings Cross Station	Platform 0 Platforms 1 to 11 inc	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549
		Moorgate	Finsbury Park	Down & Up Moorgate	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		W2019/5932222 C24 Rerail Resleeper - High Output 14m30ch and 20m65ch W2019/6605458 S&C Maintenance 13m20ch and 20m65ch W2019/6448259 Patrolling 5m20ch and 9m25ch W2019/6780549

P2019/2477905 Continued		Welwyn Garden City	Welwyn Garden City	Up Back Platform/Reversing Line/Reversing Siding	Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		S&T Work 4m0ch and 5m51ch W2019/6625748 Major Projects 1m56ch and 2m65ch W2019/6652597 Vegetation Clearance (Non-Frail) 15m37ch and 15m76ch W2019/6657986 Structures Work 3m12ch and 4m34ch W2019/6677313 Structures Examination 14m30ch and 15m72ch W2019/6669907 Tunnel Work 3m12ch and 4m0ch W2019/6777863 Patrolling 4m68ch and 6m48ch W2019/6448264 Technical Inspection 5m20ch and 9m25ch W2019/6463642 Structures Examination 6m40ch and 9m50ch W2019/6471292 Preparatory Work 4m71ch and 9m50ch W2019/6753361 Survey Work 0m0ch and 0m47ch W2019/6752865 Cable Work 8m50ch and 17m0ch W2019/6482001 C16 Rerail Resleeper (Concrete) 4m43ch and 9m40ch W2019/6448240 Patrolling 0m0ch and 3m10ch W2019/6438361 Litter / Graffiti Clearance 0m0ch and 2m65ch W2019/6703984 S&T Maintenance 9m40ch and 19m17ch W2019/6650129 Structures Examination
		Bowes Park	Bowes Park	Reversing Siding	Sidings Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		
		Harringay	Homsey	Ferne Park Sidings	Sidings Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		
		Hornsey EMU Depot	Hornsey EMU Depot	Reception Road 1 Reception Road 2	Sidings Possession	29/02/20 0150 Sat	02/03/20 0300 Mon		
		Welwyn Garden City	Welwyn Garden City	Up Sidings	Sidings Possession	29/02/20 0150 Sat	02/03/20 0400 Mon		
		Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	29/02/20 0150 Sat	02/03/20 0200 Mon		
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	29/02/20 0150 Sat	02/03/20 0200 Mon		
		Hornsey Carriage Sidings	Hornsey Carriage Sidings	All Lines	BLOCKED To Electric Trains	29/02/20 0150 Sat	02/03/20 0200 Mon		
		Welwyn Garden City CSD	Welwyn Garden City CSD	All	BLOCKED To Electric Trains	29/02/20 0150 Sat	02/03/20 0200 Mon		
		Farringdon	Kentish Town Jn	Down & Up Moorgate	Possession	01/03/20 0150 Sun	01/03/20 0915 Sun		

OFFICIAL

Week 12

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2697216	EA1320 LN101 LN105 LN110 LN115 LN120 LN3213 LN3214	Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	LNER TO START/TERMINATE 3TPH IN EACH DIRECTION	W2020/6775014 S&T Work 0m0ch and 1m12ch W2020/6766916
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	AT ST NEOTS DBC DIVERT VIA MML GTR 4TPH TO DIVERT MML AND START/TERMINATE AT ST	Patrolling 0m0ch and 1m20ch W2020/6804176
		Finsbury Park	Canonbury Tunnel	Up Canonbury/Single	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	PANCRAIS HIGH LEVEL	Structures Work 3m14ch and 3m60ch W2020/6791222
			Moorgate	Down Moorgate Up Moorgate	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	SATURDAY GTR TO START/ TERMINATE 4TPH POTTERS	Station Work 2m35ch and 2m50ch W2020/6764169
		Harringay	Harringay	Up Reversing Siding	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	BAR AND 2TPH NEW BARNET GTR TO OPERATE 2TPH BETWEEN GORDON HILL AND STEVENAGE	Litter / Graffiti Clearance 0m0ch and 0m22ch W2020/6765322
			Homsey	Flyover/EMU Reversing Siding No.1	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	SUNDAY GTR TO START/ TERMINATE 3TPH POTTERS	Major Projects 1m65ch and 2m40ch W2020/6769553
		Highbury Vale Jn	Finsbury Park	Down Canonbury	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	BAR AND 2TPH NEW BARNET GTR TO OPERATE 2TPH BETWEEN GORDON HILL AND STEVENAGE	S&T Work 3m19ch and 3m40ch W2020/6537072
		Holloway	Wood Green South Jn	Down Goods/Down Slow No.2 Up Slow No.2	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon	Pantographs to be lowered in Ferme Park Carriage Sidings	S&T Work 0m0ch and 3m10ch W2020/6537098
		Homsey	Homsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon		Permanent Way Inspection 0m0ch and 3m10ch W2020/6853822
		Kings Cross	Wood Green South Jn	No.1 Slow/Down Slow/Down Slow No.1 No.1 Fast/Down Fast Up Fast/No.2 Fast Up Slow/No.2 Slow	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon		Structures Examination 0m20ch and 0m53ch W2020/6896695
									Remove Rail Defects 1m0ch and 1m60ch W2020/6873401
		Kings Cross Station	Kings Cross Station	Platforms 1 to 11 inc Platform 0	Possession	20/06/20 0220 Sat	22/06/20 0400 Mon		Depot Work 3m34ch and 4m0ch W2020/6807732
		Harringay	Wood Green South Jn	Ferne Park Sidings	Sidings Possession	20/06/20 0220 Sat	22/06/20 0400 Mon		Structures Examination 3m43ch and 4m32ch W2020/6953624
		Harringay	Wood Green South Jn	Ferne Park Sidings	BLOCKED To Electric Trains	20/06/20 0220 Sat	22/06/20 0400 Mon		Vegetation Clearance 0m0ch and 1m50ch W2020/6566324
									Platform / Structures Gauging 0m0ch and 0m17ch W2020/6761299
									S&T Work 0m0ch and 1m52ch W2020/6568754
									Major Projects 0m0ch and 1m60ch

Week 23

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2807555	LN101 LN105 LN110 LN115 LN3214	Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	05/09/20 0150 Sat	06/09/20 0150 Sun	NO ACCESS TO KINGS CROSS STATION THROUGHOUT	W2020/5985198 S&C Maintenance 1m55ch and 3m0ch W2020/6950375
			Holloway	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	05/09/20 0150 Sat	06/09/20 0150 Sun	BETWEEN 0150 SAT TO 0150 SUN TRAINS TO START/TERMINATE AT FINSBURY PARK	S&T Work 0m0ch and 1m20ch W2020/6879182
			Kings Cross	Platform 0 Platforms 1 to 11 inc	Possession	05/09/20 0150 Sat	07/09/20 0400 Mon	ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS AND NORTH LONDON INCLINE VIA THE SLOW LINES	P & D Maintenance 0m0ch and 1m0ch W2020/6953564
		Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun	BETWEEN 0150 SUN TO 0710 SUN TRAINS TO START/TERMINATE AT NEW BARNET PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS	Rail Testing and Lubrication 0m0ch and 4m45ch W2020/6968549
		Canonbury West Jn	Finsbury Park	Up & Down Canonbury/Down Canonbury Up Canonbury	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun	BETWEEN 0710 SUN TO 0400 MON TRAINS TO START/TERMINATE AT FINSBURY PARK	Technical Inspection 2m0ch and 4m65ch W2020/6756164
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun	ACCESS/EGRESS MAINTAINED TO/FROM CANAL TUNNELS AND NORTH LONDON INCLINE VIA THE SLOW LINES	Tunnel Work 0m0ch and 3m25ch W2020/6945030
		Harringay Park Jn	Harringay Jn	Harringay Curve	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		S&T Work 4m4ch and 4m67ch W2020/6950323
		Holloway	Wood Green South Jn	Down Goods/Down Slow No.2 Up Slow No.2	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		S&T Work 0m0ch and 1m50ch W2020/6900803
		Homsey	Homsey	EMU Rev.Siding No.1	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		Major Projects 0m0ch and 1m20ch W2020/6764388
		Kings Cross	Wood Green South Jn	No.1 Fast/Down Fast Up Fast/No.2 Fast Up Slow/No.2 Slow No.1 Slow/Down Slow	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		Litter / Graffiti Clearance 0m0ch and 0m22ch W2020/6963388
		Moorgate	Finsbury Park	Down Moorgate Up Moorgate	Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		Survey Work 0m0ch and 3m37ch W2020/6878309
		Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	06/09/20 0150 Sun	06/09/20 0710 Sun		P & D Maintenance 0m0ch and 1m0ch W2020/6656035
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	BLOCKED To Electric Trains	06/09/20 0150 Sun	06/09/20 0710 Sun		Follow-Up Work 1m60ch and 3m50ch
		Harringay	Homsey	Ferne Park Sidings	BLOCKED To Electric Trains	06/09/20 0150 Sun	06/09/20 0710 Sun		
		Kings Cross							

P2020/2807555
Continued

		Belle Isle Jn	No.2 Slow No.1 Slow	Possession	06/09/20 0710 Sun	07/09/20 0400 Mon
		Holloway	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	06/09/20 0710 Sun	07/09/20 0400 Mon

OFFICIAL

Week 34

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2695876	LN101 LN105 LN110 LN115 LN120 LN3214	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	LNER NOMINATED SERVICES TO START/TERMINATE AT ST NEOTS □	W2020/6734480 Patrolling 0m0ch and 3m10ch W2020/6736970 Patrolling 5m20ch and 13m15ch W2020/6714364 Structures Examination 0m0ch and 3m37ch W2020/6339643 Survey Work 0m0ch and 2m26ch W2020/5985367 S&C Maintenance 2m14ch and 0m35ch W2020/6634344 Follow-Up Work 2m71ch and 3m37ch W2020/6734450 Track Maintenance 1m73ch and 5m0ch W2020/6734452 Technical Inspection 1m60ch and 5m3ch W2020/6737287 C70 S&C - Complete Renewal 113A 1m60ch and 4m15ch W2020/6751930 C30-59 Renewals Miscellaneous 0m0ch and 3m5ch W2020/6756783 Major Projects 0m0ch and 1m60ch W2020/6753091 Tunnel Work 0m0ch and 3m25ch W2020/6734524 Permanent Way Inspection 0m0ch and 3m10ch W2020/6737040 Technical Inspection 5m20ch and 13m10ch W2020/6734471 S&T Work 1m60ch and 5m3ch W2020/6171739 Follow-Up Work 2m71ch and 3m37ch W2020/6750870
		Canonbury West Jn	Finsbury Park	Up & Down Canonbury/Down Canonbury	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	GTR NOMINATED SERVICES TO START/TERMINATE AT BIGGLESWADE □	
		Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	GTR CAMBRIDGE SERVICES TO START/TERMINATE AT LETCHWORTH GARDEN CITY □	
		Finsbury Park	Canonbury West Jn	Up Canonbury/Single	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	NOMINATED ECML SERVICES DIVERTED VIA THE MML □	
			Moorgate	Down Moorgate Up Moorgate	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	GRAND CENTRAL SERVICES TO START/TERMINATE AT YORK/DONCASTER □	
		Harringay	Homsey	Flyover/EMU Reversing Siding No.2	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	NO ACCESS/EGRESS TO HORNSEY, BOUNDS GREEN AND FERME PARK DEPOTS THROUGHOUT □	
		Harringay Park Jn	Harringay Park Jn	Single	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS AT KINGS CROSS □	
		Holloway	Enfield Chase	Down Goods/Down Slow 2/Down Hertford Up Hertford/Up Slow No.2	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS □	
		Homsey	Homsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	PANTOGRAPHS TO BE LOWERED IN BOUNDS GREEN □	
		Kings Cross	Kings Cross	Platforms 1-6	Possession	21/11/20 0150 Sat	23/11/20 0400 Mon	PANTOGRAPHS TO BE LOWERED IN HORNSEY EMU □	
			Potters Bar	No.1 Slow/Down Slow/Down Slow No.1/Down Slow No.1 Fast/Down Fast Up Fast/No.2 Fast Up Slow/Up Slow No.1/Up Slow/No.2 Slow	Possession	21/11/20 0150 Sat	22/11/20 0230 Sun	LNER REQUIRE 4 LONG PLATFORMS FOR STABLING □ OPEN ACCESS REQUIRE 1 LONG PLATFORM FOR STABLING	
		Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	21/11/20 0150 Sat	23/11/20 0400 Mon		
		Harringay	Harringay	Up Reversing Siding	Sidings Possession	21/11/20 0150 Sat	23/11/20 0400 Mon		
		Homsey EMU Depot	Homsey EMU Depot	Shunting Spur No.s 30 & 31 Roads	Sidings Possession	21/11/20 0150 Sat	23/11/20 0400 Mon		

P2020/2695876 Continued		Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	21/11/20 0150 Sat	23/11/20 0200 Mon		OHL Work 2m34ch and 6m36ch W2020/6737034 S&T Work 5m20ch and 13m15ch W2020/6764068 Litter / Graffiti Clearance 0m0ch and 0m22ch W2020/6734498 S&T Work 0m0ch and 3m10ch
		Ferne Park RS	Ferne Park RS	Carriage Sidings	BLOCKED To Electric Trains	21/11/20 0150 Sat	23/11/20 0200 Mon		
		Homsey EMU Depot	Homsey EMU Depot	All	BLOCKED To Electric Trains	21/11/20 0150 Sat	23/11/20 0200 Mon		
		Kings Cross	Brookmans Park	No1 Slow/Down Slow/Down Slow No.1 Fast/Down Fast Up Fast/No.2 Fast Up Slow/Up Slow No.1/Up Slow/No.2 Slow	Possession	22/11/20 0230 Sun	22/11/20 0620 Sun		
		Kings Cross	Potters Bar	No.1 Slow/Down Slow/Down Slow No.1 Fast/Down Fast Up Fast/No.2 Fast Up Slow/Up Slow No.1/Up Slow/No.2 Slow	Possession	22/11/20 0620 Sun	23/11/20 0400 Mon		

EAS footprint in 2021 Version 2

			TRAIN PLAN SUMMARY	Kings Cross to Belle Isle	Belle Isle to Holloway	Holloway to Finsbury Park	Finsbury Park to Wood Green
Week 37	Saturday	12-Dec-20					
	Sunday	13-Dec-20	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Monday	14-Dec-20					
	Tuesday	15-Dec-20					
	Wednesday	16-Dec-20					
	Thursday	17-Dec-20					
	Friday	18-Dec-20					
Week 38	Saturday	19-Dec-20					
	Sunday	20-Dec-20	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Monday	21-Dec-20					
	Tuesday	22-Dec-20					
	Wednesday	23-Dec-20					
	Thursday	24-Dec-20	01.15 Thu to 23.00 Thu TRAINS TO START/TERMINATE AT FINSBURY PARK (GTR) OR ST.NEOTS AND PETERBOROUGH (LDHS) AS REQUIRED. CANAL TUNNELS, NLC AND NLI ALL OPEN AS NORMAL	01.15 Thu to 23.00 Thu Kings Cross Station All BLOCKED Kings Cross to Holloway Fasts BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED			
	Friday	25-Dec-20	CHRISTMAS SHUTDOWN	23.00 Thu to 08.00 Sun Kings Cross/Moorgate to Brookmans Park/Hertford North All BLOCKED			
Week 39	Saturday	26-Dec-20		08.00 Sun to 04.30 Mon Kings Cross to Finsbury Park All BLOCKED			
	Sunday	27-Dec-20	08.00 Sun to 04.30 Mon TRAINS TO START/TERMINATE AT FINSBURY PARK (GTR /THAMESLINK) OR ST.NEOTS AND PETERBOROUGH (LDHS) AS REQUIRED. NO ACCESS TO CANAL TUNNELS, NLI . NCL OPEN AS NORMAL				
	Monday	28-Dec-20	TRAINS TO START/TERMINATE AT FINSBURY PARK (GTR) OR ST.NEOTS AND PETERBOROUGH (LDHS) AS REQUIRED. CANAL TUNNELS, NLC AND NLI ALL OPEN AS NORMAL	04.30 Mon to 04.30 Mon Kings Cross Station All BLOCKED Kings Cross to Holloway Fasts BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED			
	Tuesday	29-Dec-20					
	Wednesday	30-Dec-20					
	Thursday	31-Dec-20					
	Friday	01-Jan-21					
Week 40	Saturday	02-Jan-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	04.30 Mon to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 Tu/W/Th/F/Sa to 04.30 Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Sunday	03-Jan-21					
	Monday	04-Jan-21					
	Tuesday	05-Jan-21					
	Wednesday	06-Jan-21					
	Thursday	07-Jan-21					
	Friday	08-Jan-21					
Week 41	Saturday	09-Jan-21		00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Sunday	10-Jan-21	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET				
	Monday	11-Jan-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Tuesday	12-Jan-21					
	Wednesday	13-Jan-21					
	Thursday	14-Jan-21					
	Friday	15-Jan-21					
Week 42	Saturday	16-Jan-21					

			TRAIN PLAN SUMMARY	Kings Cross to Belle Isle	Belle Isle to Holloway	Holloway to Finsbury Park	Finsbury Park to Wood Green
Week 42	Sunday	17-Jan-21	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Monday	18-Jan-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Tuesday	19-Jan-21					
	Wednesday	20-Jan-21					
	Thursday	21-Jan-21					
	Friday	22-Jan-21					
Week 43	Saturday	23-Jan-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Sunday	24-Jan-21				00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'	
	Monday	25-Jan-21					
	Tuesday	26-Jan-21					
	Wednesday	27-Jan-21					
	Thursday	28-Jan-21					
Week 44	Friday	29-Jan-21					
	Saturday	30-Jan-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Sunday	31-Jan-21				00.20 to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED	
	Monday	01-Feb-21					
	Tuesday	02-Feb-21					
	Wednesday	03-Feb-21					
Week 45	Thursday	04-Feb-21					
	Friday	05-Feb-21					
	Saturday	06-Feb-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Sunday	07-Feb-21				00.20 to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED	
	Monday	08-Feb-21					
	Tuesday	09-Feb-21					
Week 46	Wednesday	10-Feb-21					
	Thursday	11-Feb-21					
	Friday	12-Feb-21					
	Saturday	13-Feb-21	TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 7,8,9,10 & 11 ONLY	10.20 Sun to 00.20 Sun Kings Cross Station Platforms 0 to 6 BLOCKED Kings Cross to Holloway Fasts BLOCKED 01.30 M/Tu/W/Th to 04.30 M/Tu/W/Th Kings Cross to Belle Isle Jn - Platforms 7 to 11 & Slows BLOCKED			
	Sunday	14-Feb-21				00.20 to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED	
	Monday	15-Feb-21					
	Tuesday	16-Feb-21					
	Wednesday	17-Feb-21					
	Thursday	18-Feb-21					
	Friday	19-Feb-21	00.01 Fri to 00.01 Sat TRAINS TO START/TERMINATE AT FINSBURY PARK (GTR) OR ST. NEOTS AND PETERBOROUGH (LDHS) AS REQUIRED. CANAL TUNNELS, NLC AND NLI ALL OPEN AS NORMAL	00.01 Fri to 00.01 Sat Kings Cross Station All BLOCKED Kings Cross to Holloway Fasts BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED			

OFFICIAL

			TRAIN PLAN SUMMARY	Kings Cross to Belle Isle	Belle Isle to Holloway	Holloway to Finsbury Park	Finsbury Park to Wood Green
Week 47	Saturday	20-Feb-21	TRAINS TO START /TERMINATE AT POTTERS BAR (GTR) AND ST.NEOTS OR PETERBOROUGH AS REQUIRED (LDHS) TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 0,1,2,3,4,5, & 6 ONLY	00.01 Sat to 04.30 Mon Kings Cross/Moorgate to Potters Bar /Hertford North All BLOCKED			
	Sunday	21-Feb-21					
	Monday	22-Feb-21		04.30 Mon to 00.20 Sun Kings Cross Station Platforms 7 to 11 BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED 01.30 Tu/W/Th/F/Sa to 04.30 Tu/W/Th/F/Sa Kings Cross to Holloway - Platforms 0 to 6 & Fasts BLOCKED			
	Tuesday	23-Feb-21					
	Wednesday	24-Feb-21					
	Thursday	25-Feb-21					
	Friday	26-Feb-21					
Week 48	Saturday	27-Feb-21	00.20 to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 0,1,2,3,4,5, & 6 ONLY	00.20 to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED			
	Sunday	28-Feb-21					
	Monday	01-Mar-21		00.20 Sun to 00.20 Sun Kings Cross Station Platforms 7 to 11 BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Holloway - Platforms 0 to 6 & Fasts BLOCKED			
	Tuesday	02-Mar-21					
	Wednesday	03-Mar-21					
	Thursday	04-Mar-21					
	Friday	05-Mar-21					
Week 49	Saturday	06-Mar-21	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 0,1,2,3,4,5, & 6 ONLY	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Sunday	07-Mar-21					
	Monday	08-Mar-21		00.20 Sun to 00.20 Sun Kings Cross Station Platforms 7 to 11 BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Holloway - Platforms 0 to 6 & Fasts BLOCKED			
	Tuesday	09-Mar-21					
	Wednesday	10-Mar-21					
	Thursday	11-Mar-21					
	Friday	12-Mar-21					
Week 50	Saturday	13-Mar-21	22.20 to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK (GTR) LDHS SERVICES TO START/TERMIANTE PETERBOROUGH AND LONDON SERVICES TO BE RETIMED AS REQUIRED TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 0,1,2,3,4,5, & 6 ONLY	22.20 to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED			
	Sunday	14-Mar-21					
	Monday	15-Mar-21		00.20 Sun to 00.20 Sun Kings Cross Station Platforms 7 to 11 BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED 01.30 M/Tu/W/Th/F/Sa to 04.30 M/Tu/W/Th/F/Sa Kings Cross to Holloway - Platforms 0 to 6 & Fasts BLOCKED			
	Tuesday	16-Mar-21					
	Wednesday	17-Mar-21					
	Thursday	18-Mar-21					
	Friday	19-Mar-21					
Week 51	Saturday	20-Mar-21	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun TRAINS TO START/TERMINATE AT FINSBURY PARK 02.00 Sun to 08.45 Sun TRAINS TO START/TERMINATE AT NEW BARNET TRAINS TO/FROM KINGS CROSS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS USING PLATFORMS 0,1,2,3,4,5, & 6 ONLY	00.20 to 02.00 Sun and 08.45 Sun to 10.20 Sun Kings Cross to Finsbury Park All BLOCKED 02.00 Sun to 08.45 Sun Kings Cross to Wood Green All BLOCKED 'Type D'			
	Sunday	21-Mar-21					
	Monday	22-Mar-21		10.20 Sun to 00.01 Sat Kings Cross Station Platforms 7 to 11 BLOCKED Kings Cross to Belle Isle Jn Slows BLOCKED 01.30 M/Tu/W/Th/F to 04.30 M/Tu/W/Th/F Kings Cross to Holloway - Platforms 0 to 6 & Fasts BLOCKED			
	Tuesday	23-Mar-21					
	Wednesday	24-Mar-21					
	Thursday	25-Mar-21					
	Friday	26-Mar-21					
Week 52	Saturday	27-Mar-21	TRAINS TO START /TERMINATE AT POTTERS BAR (GTR) AND ST.NEOTS OR PETERBOROUGH AS REQUIRED (LDHS)	00.01 Sat to 04.30 Mon Kings Cross to Potters Bar/Bowes Park All BLOCKED			
	Sunday	28-Mar-21					
	Monday	29-Mar-21					
	Tuesday	30-Mar-21					
	Wednesday	31-Mar-21					
	Thursday	01-Apr-21					
	Friday	02-Apr-21					