
Activity Name PPS Worksite
Number

Start Finish Planned Start Planned 
Finish

Possession 
Times

Tamper Times TYPE - 
Work Type

CW Planned
Start Miles

CW Planned
Start Yards

CW Planned
Finish Miles

CW Planned
Finish Yards

Budget Yards /
Units

Planned
Yardage/Units

Notes

127658.24184.Delivery  Hitchin - Cam127658.24184.Delivery  Hitchin - Camb Jn ... 25-03-2012
02:05

22-10-2012
05:30

25-03-2012
02:05

22-10-2012
05:30

128 12 128 1236 7 7

2011/122011/12 25-03-2012
02:05

25-03-2012
09:05

25-03-20... 25-03-20... 0 0 0 0 0 0

Week Number 52Week Number 52 25-03-2012
02:05

25-03-2012
09:05

25-03-20... 25-03-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 25-03-2012
02 05

25-03-2012
09 05

25-03-20... 25-03-20... 0 0 0 0 0 0
Prep Works 3117648 25-03-2012

02:05*
25-03-2012

09:05
25-03-2012
02:05

25-03-2012
09:05

02:00 Sun - 
08:40 Sun

70

2012/132012/13 01-04-2012
01:05

22-10-2012
05:30

01-04-20... 22-10-20... 128 12 128 1236 7 7

Week Number 01Week Number 01 01-04-2012
01:05

01-04-2012
08:20

01-04-20... 01-04-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 01-04-2012
01 05

01-04-2012
08 20

01-04-20... 01-04-20... 0 0 0 0 0 0
Prep Works 3117860 01-04-2012

01:05*
01-04-2012

08:20
01-04-2012
01:05

01-04-2012
08:20

01:05 Sun - 
08:20 Sun

70

Week Number 02Week Number 02 07-04-2012
01:05

09-04-2012
05:10

07-04-20... 09-04-20... 32 3 32 309 3 3

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 07-04-2012
01 05

09-04-2012
05 10

07-04-20... 09-04-20... 32 3 32 309 3 3
CORE 1st CW: 70 : Complete Renewal : 3 : Hitchin Camb Jn : 
2272A/B/C

3133395 07-04-2012
01:05*

09-04-2012
05:10

07-04-2012
01:05

09-04-2012
05:10

01:10 Sun - 
05:10 Mon

17:00 Sun - 
01:00 Mon

70 32 3 32 309 3 3

Week Number 03Week Number 03 15-04-2012
01:05

15-04-2012
08:20

15-04-20... 15-04-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 15-04-2012
01 05

15-04-2012
08 20

15-04-20... 15-04-20... 0 0 0 0 0 0
F/Up Works:- Weld & Stress (+Prep for upcoming CW) 3133588 15-04-2012

01:05*
15-04-2012

08:20
15-04-2012
01:05

15-04-2012
08:20

01:05 Sun - 
08:20 Sun

70

Week Number 04Week Number 04 21-04-2012
22:40

23-04-2012
04:30

21-04-20... 23-04-20... 32 3 32 309 1 1

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 21-04-2012
22 40

23-04-2012
04 30

21-04-20... 23-04-20... 32 3 32 309 1 1
CORE 2nd CW: 70 : Complete Renewal : 1 : Hitchin Camb Jn 
:2266B

3133602 21-04-2012
22:40*

23-04-2012
04:30

21-04-2012
22:40

23-04-2012
04:30

22:40 Sat - 
04:30 Mon

70 32 3 32 309 1 1

Week Number 05Week Number 05 29-04-2012
01:10

29-04-2012
08:20

29-04-20... 29-04-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 29-04-2012
01 10

29-04-2012
08 20

29-04-20... 29-04-20... 0 0 0 0 0 0
F/Up Works:- Weld & Stress (+Prep for upcoming CW) 3137051 29-04-2012

01:10*
29-04-2012

08:20
29-04-2012
01:10

29-04-2012
08:20

01:10 Sun - 
08:20 Sun

70

Week Number 06Week Number 06 05-05-2012
22:30

09-05-2012
12:00

05-05-20... 09-05-20... 32 3 32 309 2 2

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 05-05-2012
22 30

07-05-2012
05 10

05-05-20... 07-05-20... 32 3 32 309 2 2
CORE 3rd CW: 70 : Reballast : 2 : Hitchin Camb Jn : 2270A & 
2273pts (##y associated PL) + Tamp adjoining 2272A/B/C pts

3139134 05-05-2012
22:30*

07-05-2012
05:10

05-05-2012
22:30

07-05-2012
05:10

22:30 Sat - 
05:10 Mon

70 32 3 32 309 2 2

TRK - Part of Week: MWdays  Midweek DaysTRK - Part of Week: MWdays  Midweek Days 09-05-2012
08 00

09-05-2012
12 00

09-05-20... 09-05-20... 0 0 0 0 0 0
F/Up Works:- Removal of TSR - 2272A/B/C Pts 09-05-2012

08:00*
09-05-2012

12:00
09-05-2012
08:00

09-05-2012
12:00

08:00 Wed - 
12:00 Wed

70 Line Blockage

Week Number 07Week Number 07 13-05-2012
01:20

13-05-2012
08:20

13-05-20... 13-05-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 13-05-2012
01 20

13-05-2012
08 20

13-05-20... 13-05-20... 0 0 0 0 0 0
F/Up Works:- Tamp, Weld, Stress & Grinding 3139332 13-05-2012

01:20*
13-05-2012

08:20
13-05-2012
01:20

13-05-2012
08:20

01:20 Sun - 
08:20 Sun

01:10 Sun - 
09:05  Sun

70

Week Number 08Week Number 08 20-05-2012
01:20

23-05-2012
12:00

20-05-20... 23-05-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 20-05-2012
01 20

20-05-2012
08 20

20-05-20... 20-05-20... 0 0 0 0 0 0
F/Up Works:- Tamp 3139341 20-05-2012

01:20*
20-05-2012

08:20
20-05-2012
01:20

20-05-2012
08:20

01:20 Sun - 
08:20 Sun

70

TRK - Part of Week: MWdays  Midweek DaysTRK - Part of Week: MWdays  Midweek Days 23-05-2012
08 00

23-05-2012
12 00

23-05-20... 23-05-20... 0 0 0 0 0 0
F/Up Works:- Removal of TSR - 2266B Pts 23-05-2012

08:00*
23-05-2012

12:00
23-05-2012
08:00

23-05-2012
12:00

08:00 Wed - 
12:00 Wed

70 Line Blockage

Week Number 09Week Number 09 27-05-2012
01:20

27-05-2012
08:20

27-05-20... 27-05-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 27-05-2012
01 20

27-05-2012
08 20

27-05-20... 27-05-20... 0 0 0 0 0 0
F/Up Works:- Weld, Stress & Grinding 3139354 27-05-2012

01:20*
27-05-2012

08:20
27-05-2012
01:20

27-05-2012
08:20

01:20 Sun - 
08:20 Sun

70

Week Number 10Week Number 10 03-06-2012
01:20

06-06-2012
12:00

03-06-20... 06-06-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 03-06-2012
01 20

03-06-2012
08 20

03-06-20... 03-06-20... 0 0 0 0 0 0
F/Up Works:- Tamp & General FU works 3139386 03-06-2012

01:20*
03-06-2012

08:20
03-06-2012
01:20

03-06-2012
08:20

01:20 Sun - 
08:20 Sun

70

TRK - Part of Week: MWdays  Midweek DaysTRK - Part of Week: MWdays  Midweek Days 06-06-2012
08 00

06-06-2012
12 00

06-06-20... 06-06-20... 0 0 0 0 0 0
F/Up Works:- Removal of TSR - 2266B Pts 06-06-2012

08:00*
06-06-2012

12:00
06-06-2012
08:00

06-06-2012
12:00

08:00 Wed - 
12:00 Wed

70 Line Blockage

Week Number 11Week Number 11 10-06-2012
01:20

10-06-2012
07:00

10-06-20... 10-06-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 10-06-2012
01 20

10-06-2012
07 00

10-06-20... 10-06-20... 0 0 0 0 0 0
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F/Up Works:- Switch grinding & snagging 3139412 10-06-2012
01:20*

10-06-2012
07:00

10-06-2012
01:20

10-06-2012
07:00

01:20 Sun - 
07:00 Sun

70

Week Number 12Week Number 12 17-06-2012
01:20

17-06-2012
07:00

17-06-20... 17-06-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 17-06-2012
01 20

17-06-2012
07 00

17-06-20... 17-06-20... 0 0 0 0 0 0
F/Up Works:- 3186658 17-06-2012

01:20*
17-06-2012

07:00
17-06-2012
01:20

17-06-2012
07:00

01:20 Sun - 
07:00 Sun

70

Week Number 14Week Number 14 01-07-2012
01:20

01-07-2012
07:00

01-07-20... 01-07-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 01-07-2012
01 20

01-07-2012
07 00

01-07-20... 01-07-20... 0 0 0 0 0 0
F/Up Works:- 01-07-2012

01:20*
01-07-2012

07:00
01-07-2012
01:20

01-07-2012
07:00

01:20 Sun - 
07:00 Sun

70

Week Number 16Week Number 16 15-07-2012
01:20

15-07-2012
07:00

15-07-20... 15-07-20... 0 0 0 0 0 0

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 15-07-2012
01 20

15-07-2012
07 00

15-07-20... 15-07-20... 0 0 0 0 0 0
F/Up Works:- 15-07-2012

01:20*
15-07-2012

07:00
15-07-2012
01:20

15-07-2012
07:00

01:20 Sun - 
07:00 Sun

70

Week Number 30Week Number 30 20-10-2012
17:00

22-10-2012
05:30

20-10-20... 22-10-20... 32 3 32 309 1 1

TRK - Part of Week: W  WeekendTRK - Part of Week: W  Weekend 20-10-2012
17 00

22-10-2012
05 30

20-10-20... 22-10-20... 32 3 32 309 1 1
CORE: 70 : Reballast: 1 : Hitchin Camb Jn : 2266APts (TBC) 20-10-2012

17:00*
22-10-2012

05:30
20-10-2012
17:00

22-10-2012
05:30

17:00 Sat - 
05:30 Mon

70 32 3 32 309 1 1
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