Version 1 2017 EAS response Andrew Danson sent response through to Ryan Rudd 27/11/2015

Version 1 2017 EAS Meeting AD, RR, MH, went through V1 response issues and capacity study was promised 12/01/2016
Andrew Danson sent response through to Ryan Rudd disputing the possessions due to lack

Version 2 2017 EAS response of capacity study 26/02/2016
Andrew Danson sent through V3 response sheet to Ryan Rudd again declining the

Version 3 2017 EAS response possessions due to lack of capacity study 06/05/2016
NR Train planning inform XC LTP planning that XCTL timetable bid has trains foul of the

Angela e-mail to David re trains through the block possession. 24/05/2016

Initial e-mail sent to R. Rudd Andrew sent e-mail to Ryan Rudd asking for assistance/update on resolving issues 27/05/2016

E-mail to Davina, Ryan and Mike AD sent a follow up e-mail to try and instigate some progress 27/06/2016

LNW South DPPP 45-48 published 29/06/2016

Follow up e-mail sent 07/07/2016

Sit down with Mike H and Davina Face to face meeting with AD, MH and DL at Westwood. 11/07/2016

Davina response re requirement for access DL sent through detailed e-mail regarding access requirements 11/07/2016

Timetabling dispute lodged TC registered timetable dispute against NR timetable offer 12/07/2016
TC, AD, RR, MH, DL, JOB, Babcock attended meeting to once again try to resolve issues. XCTL

Meeting held to dicuss requirements face to face sent through list of questions and posed some potential solutions 04/08/2016

Weeks 45-48 CPPP published 04/08/2016
RR, DL, TC, AD, JOB, MH attended conference call to deal with further questions raised

Follow up conference call held following meeting. Little progress made. 10/08/2016

Weeks 45-48 CPPP dispute lodged 11/08/2016

XC find out that NR have trains pathed incorrectly

through the block TC informs NR of contractual situation but doesn’t request immediate cancelation of access. | 11/08/2016




