
Version 1 2017 EAS response Andrew Danson sent response through to Ryan Rudd 27/11/2015

Version 1 2017 EAS Meeting AD, RR, MH, went through V1 response issues and capacity study was promised 12/01/2016

Version 2 2017 EAS response

Andrew Danson sent response through to Ryan Rudd disputing the possessions due to lack 

of capacity study 26/02/2016

Version 3 2017 EAS response

Andrew Danson sent through V3 response sheet to Ryan Rudd again declining the 

possessions due to lack of capacity study 06/05/2016

Angela e-mail to David re trains through the block

NR Train planning inform XC LTP planning that XCTL timetable bid has trains foul of the 

possession. 24/05/2016

Initial e-mail sent to R. Rudd Andrew sent e-mail to Ryan Rudd asking for assistance/update on resolving issues 27/05/2016

E-mail to Davina, Ryan and Mike AD sent a follow up e-mail to try and instigate some progress 27/06/2016

LNW South DPPP 45-48 published 29/06/2016

Follow up e-mail sent 07/07/2016

Sit down with Mike H and Davina Face to face meeting with AD, MH and DL at Westwood. 11/07/2016

Davina response re requirement for access DL sent through detailed e-mail regarding access requirements 11/07/2016

Timetabling dispute lodged TC registered  timetable dispute against NR timetable offer 12/07/2016

Meeting held to dicuss requirements face to face

TC, AD, RR, MH, DL, JOB, Babcock attended meeting to once again try to resolve issues. XCTL 

sent through list of questions and posed some potential solutions 04/08/2016

Weeks 45-48 CPPP published 04/08/2016

Follow up conference call held

RR, DL, TC, AD, JOB, MH attended conference call to deal with further questions raised 

following meeting. Little progress made. 10/08/2016

Weeks 45-48 CPPP dispute lodged 11/08/2016

XC find out that NR have trains pathed incorrectly 

through the block TC informs NR of contractual situation but doesn’t request immediate cancelation of access. 11/08/2016


