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Original Plan — Dec 2020

Week 12 weekend

Week 23 weekend

Week 33 weekend
Week 34 weekend
Week 35 weekend

Week 39 and into partial closure

Plan presented to July

239 AOB

Week 29 weekend

Week 39/Week 40

Weekend 43

Weekend 44

Partial closure
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KXR recovery enabling access summary

Change vs Plan in EAS v2

Lost Platform Zero decommissioning

Lost Signal rehearsal

Consistent — change in scope of works
Consistent — change in scope of works
Consistent — change in scope of works

Partial closure no longer directly follows.
Retains Camden Sewer renewals.

Did not exist — recovers OLE activity

Did not exist — recovers OLE activity & final
rehearsal

Starts in February vice December
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Rationale

Withdrawn due to deferral of partial
closure

Descoped due to deferral

Replace signalling rehearsal after
recovery

Recovery of content following deferral
Recovery of content following deferral
Recovery of content following deferral

Deliver Camden sewer and recover partial
closure from Week 48

OLE in support of partial closure

OLE in support of partial closure , final
Signal Rehearsal

New Partial closure date based on
recovery plan
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KXR recovery enabling access

e Qverall Access

Week 29 17-18 Oct 20

54h ALB
Signal: KX9 Implementation - Combined Stage 3

(Wood Green, Finsbury, Moorgate & Holloway Plus
Fringes)

Civils : Chamber A and Gantry 249 works

OLE: OLE Portals E00/30A & E01/02E @ Belle Isle
OLE: Install SPS E01/02E and GWT Central bore
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Week 34 21-22 Nov 20

54Hour ALB inc. Canal Jct

Civils: Camden Sewer Chamber A Gantry 249 works
Track Drainage: Belle Isle Slow Line 194m Collector
Drain, 184m of Up Fast Collector Drainand 15m UTX
Ancillary Civils: Signal & Junction Lighting bases and
Trackside Connection bases & route

Signal: S&T LOC moves KX Throat - KX23
Implementation- Locs 0/29/2, 0/31, 0/34

OLE: OLE Foundations E00/19C & E00/23B and Main Steel
E00/21B & E00/23A and Install SPS

OLE: Wire Transfers - Install SIC & Transfer Wire to
E00/30A, E00/30B and E01/01A

OLE: Structure Recoveries - E/00/28, E/00/33, E/00/31,
E/00/32 &E/01/01

Opportunity : Kings Cross Junction Lighting - Lighting
ColumnA

Week 35 28-29 Nov 20
54h Slow Line Block

Week 39-40 Xmas 2020

1 day Fast Line Block 24-Dec 0200 to 25-Dec 0200

Canal Jct closed until Sunday 27t Dec 0400

6 dayALB 25-Dec 02:00 to 31-Dec 04:00

4 day Slow Line Block 31-Dec 04:00 to 04-Jan 04:00
Camden Sewer: Install new Camden sewer between
ChamberAand B across Fast & Slow Lines

Decommission existing Camden sewer

PLATFORM 0

Track : Break out Slab

Civils: Demolition of existing Platform

OLE: E00/33B Install SPS, Relocate Section Insulators and
Wire Transfer

OLE: E00/34 Remove redundant SPS, Remove Portal boom
and mast&tie

OLE: E01/09A Install OLE Isolator & associated Feeds 4A/1B,
section Insulator, jumper out and Section Proving

TRACK: Belle Isle Line Ainstall

Week 23 05-06 Sep 20

54 Hours ALB to Belle Isle (Slows) and Finsbury (Fasts)

Track: Platform 5and Platform 3 renewal

Platform 2 opportunity Tamping

Civils : Camden Sewer Chamber A obstruction removal and sheet pile
installation

Gantry 249 - remaining works required for Siemens Cable Install and
welding works

E&P: Junction Lighting - Removal of Existing 30m Column at KX Throat
Pull new supply cables and track connections for PHCC

Ancillary Civils: CMS, Cable recoveries, Speed Board install works
Siemens : S&T support for Platform 3&5 Track works

Gantry 249 and Platform cable runningand Super DB cable terminations
Platform 0 to Subway cable running

Tunnel DB installation GWTand Copenhagen Tunnel
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54h Slow Line Block (Canals Open)

Track: Renewal of 5070A Pts GWT West bore
Civils : Chamber A and Gantry 249 works
Ancillary Civils: Junction Light bases and
Trackside Connection bases & route

OLE: OLE Foundations E00/23A (Mast and
Tie), E00/21B & E00/22G
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Oct

Track: Up Slow Track Renewal GWT inc. 5070B Pts
plus Drainage

Civils : Camden Sewer Chamber A and Gantry 249
works

Ancillary Civils: Signal & Junction Lighting bases
and Trackside Connection bases & route

OLE Foundations E00/23D and E00/21B & E00/22G

Week 37 - Platform 0 OLE
De-wire
OLE Portal E00/19C install

Week 38 - Platform 0
Decommissioning

[ 3] as*
Dec

Week 43 23-25 Jan 21

54h Fast Line Block

Track: Installation of 4 No Stock and
Switch Rail on 5134 A/B Pts
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Week 44 30 Jan-01 Feb 21

54h All Line Block*

OLE: Structure E00/23D, Install E00/22G - Portal
Bridges, E00/23 Install split span wires and
remove redundant wire support assemblies,
E00/23A Transfer wire from E00/23, Install
Insulators and DEP, Remove E00/25 TTC Boom
Slow Lines, SPS install GTW03, GTWO04T. Remove
SPS on E00/25 & E00/22B.

Signal: KX14 Implementation - Rehearsal - WG,
FN/S, MG, HW Fringe

Opportunity: Signal Testing and prep testing

Deliver materials, Install Drainage,
Install Line A/B and 5041 Pts
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e Weekend 23

Week 23 05-06 Sep 20

54 Hours ALB to Belle Isle (Slows) and Finsbury (Fasts)

Track: Platform 5 and Platform 3 (shortfall) renewal

Civils : Camden Sewer Chamber A and Gantry 249 works

E&P: Junction Lighting - Removal of Existing 30m Column at KX
Throat

CMS, Cable recoveries, Speed Board install works
Siemens : Gantry 249 Cable install

Considerations

Train stacking and movements require entry and exit

Exclusion zones for lifting in the throat area

Large plant and exclusion zones for Platform Works and Gantry
249,

Possession limit availability to block signals - Routes for trains and
allowing passenger service routes.
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KXR recovery enabling access NetworkR;il

e Weekend 29

Week 29 17-18 Oct 20 Considerations

54h ALB * OLE Portal Bridge in Belle Isle requires big

Signal: KX9 Implementation - Combined Stage 3 (Wood exclusion zone.

Green, Finsbury, Moorgate & Holloway Plus Fringes) « Key enabling KX9 wheel free required.

Civils : Chamber A and Gantry 249 works * No 1 Slow Track to be removed for Chamber A to
OLE: OLE Portals EO0/30A & E01/02E @ Belle Isle remove obstruction, critical for Camden sewer
OLE: Install SPS E01/02E and GWT Central bore xmas delivery

GT/C/01A - GT/C/54A, WRS5, 6, 14, 15, GTC1 & GTC2

: Exclusion zone
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KXR recovery enabling access

e Weekend 33

Week 33 14-15 Nov 20
54h Slow Line Block (Canals Open)
Track: Renewal of 5070A Pts GWT West bore
Civils : Chamber A and Gantry 249 works
: Junction Light bases and Trackside Connection
bases & route
OLE: OLE Foundations EO0/23A (Mast and Tie), E00/21B &
E00/22G
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Considerations

Smallest possession footprint possible
Large plant movements

Train stacking and moves

Possession limit availability and isolation
limits

Western Retaining Wall interface with OLE
foundations
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* Weekend 34 /|

Week 34 21-22 Nov 20
54Hour ALB inc. Canal Jct
Civils : Camden Sewer Chamber A Gantry 249 works
Track Drainage: Belle Isle Slow Line 194m Collector Drain, 184m of Up Fast Collector
Drain and 15m UTX
: Signal & Junction Lighting bases and Trackside Connection bases &

Consideration

Close integration required in Belle Isle Between
track drainage and Wire Transfers.

Large Wheels Free zone required for key signalling
LOC movements.

LOC move is required to enable critical OLE Base
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route

Signal: S&T LOC moves KX Throat - KX23 Implementation- Locs 0/29/2, 0/31, 0/34
OLE: OLE Foundations E00/19C & E00/23B and Main Steel E00/21B & E00/23A and
Install SPS

OLE: Wire Transfers - Install SIC & Transfer Wire to EO0/30A, E00/30B and EO1/01A
OLE: Structure Recoveries - E/00/28, E/00/33, E/00/31, E/00/32 & E/01/01
Opportunity : Kings Cross Junction Lighting - Lighting Column A
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* Weekend 35

Week 35 28-29 Nov 20

54h Slow Line Block

Track: Up Slow Track Renewal GWT inc. 5070B Pts
plus Drainage

Civils : Camden Sewer Chamber A and Gantry 249
works

Considerations

Smallest possession footprint possible
* Large plant movements
* Train stacking and moves

* Possession limit availability and isolation limits
: Signal & Junction Lighting bases

and Trackside Connection bases & route
OLE: Foundations E00/23D and E00/21B &
E00/22G + E00/19C (contingency)
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« Weekend 39 24t to 25" December

Week 39-40 Xmas 2020
1 day Fast Line Block 24-Dec 0200 to 25-Dec 0200

Canal Jct closed until Sunday 27t Dec 0400 Considerations

Camden Sewer: Install new Camden sewer between Chamber A and B across Fast & L

Slow Lines * Thames Water planning timescales and prep works
Decommission existing Camden sewer * Camden Sewer all runs and chambers needs to be
PLATFORM 0 complete prior to xmas.

mout Slab * Close working between Wire Transfer and Belle Isle Line

A Install.

Civils: Demolition of existing Platform

OLE: EO0/33B Install SPS, Relocate Section Insulators and Wire Transfer

OLE: E0O0/34 Remove redundant SPS, Remove Portal boom and mast& tie

OLE: E0O1/09A Install OLE Isolator & associated Feeds 4A/1B, section Insulator, jumper
out and Section Proving

TRACK: Belle Isle Line A install
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KXR recovery enabling access NetworkRail
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* Weekend 39 25t to 315t December

Week 39-40 Xmas 2020

6 day ALB 25-Dec 02:00 to 31-Dec 04:00 Considerations

Camden Sewer: Install new Camden sewer between Chamber A and B

across Fast & Slow Lines ¢ Thames Water planning timescales and prep works
Decommission existing Camden sewer * Platform Zero decommissioning requirements
PLATFORM O * Enabling stage for Camden sewer readiness

Track : Break out Slab
Civils: Demolition of existing Platform

OLE: E00/33B Install SPS, Relocate Section Insulators and Wire Transfer
OLE: E00/34 Remove redundant SPS, Remove Portal boom and mast& tie
OLE: E0O1/09A Install OLE Isolator & associated Feeds 4A/1B, section
Insulator, jumper out and Section Proving

TRACK: Belle Isle Line A install
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* Weekend 39 315t December to 03" January

Week 39-40 Xmas 2020

4 day Slow Line Block 31-Dec 04:00 to 04-Jan 04:00 Considerations

Camden Sewer: Install new Camden sewer between Chamber A

and B across Fast & Slow Lines * Thames Water planning timescales and prep works
Decommission existing Camden sewer * Platform Zero decommissioning requirements
PLATFORM 0

Track : Break out Slab
Civils: Demolition of existing Platform

TRACK: Belle Isle Line A install
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e Weekend 43

Week 43 23-25 Jan 21 Considerations

54h Fast Line Block

Track: Installation of 4 No Stock and Small possession footprint
Switch Rail on 5134 A/B Pts Train stacking and movements

Critical path to enable Platform zero line A/B install

Deliver materials, Install Drainage,
Install Line A/B and 5041 Pts
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KXR recovery enabling access
* Weekend 44

Week 44 30 Jan-01 Feb 21

54h All Line Block*

OLE: Structure E00/23D, Install EO0/22G - Portal Bridges, E00/23
Install split span wires and remove redundant wire support
assemblies, EO0/23A Transfer wire from E00/23, Install Insulators
and DEP, Remove E00/25 TTC Boom Slow Lines, SPS install GTWO03,
GTWOA4T. Remove SPS on E00/25 & E00/22B.

Signal: KX14 Implementation - Rehearsal - WG, FN/S, MG, HW
Fringe

Opportunity: Signal Testing and prep testing
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Considerations

*  Design not available until January for final OLE works

*  Exclusion zone restrictions and Wheels free (Signalling
been brought out of Stage1l Partial closure to allow
removal of WEO5 ALB restriction)

*  Critical resource availability
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