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Scotland Engineering Access Consultation

DRS / Network Rail Scotland Meeting

Thursday 24th January, 2008 

Old Meeting Room 3, Kingmoor

Minutes

Attendees
	Name
	Representing

	David Kerr (DK)
	Network Rail Scotland 

	Gayle Robertson (GR)
	Network Rail Scotland 

	Anne MacKenzie (AMacK)
	Network Rail Scotland

	Pauline McFarlane (PMcF)
	Network Rail Scotland

	David Stubbs (DS)
	DRS

	Sabrina Brannan (SB)
	DRS

	
	

	
	


Apologies

	Name
	Representing

	Chris Connelly
	DRS

	
	


	
	Overview

DK provided the meeting with copies of the 2008TTY and 2009TTY Scotland Territory Access Summary. 
The minutes from the previous meeting held on 22nd November 2007 have been used and updated to ensure consistency of information

2008TTY Access Summary Version 8.5 

[image: image1.emf]V:\SC\RTS1Groups\ Integrated Planning\IP Unit\2008 AIWP\AIWP 2008 Plan Backups\2008 Access Summary v 8.5  (07-12-07).xls


2009TTY Access Summary – ROTR Version 9.5 (ROTR V2) 

[image: image2.emf]V:\SC\RTS1Groups\ Integrated Planning\IP Unit\2009 AIWP\AIWP 2009 Plan Backups\2009 Access Summary v 9.5 (ROTR V2 with Stirling Mid) 24-01-08.xls


Engineering Plan Update - Version 9.5 (ROTR V2)

[image: image3.emf]H:\IPA work\ Meetings Minutes\TOCs&FOCs\FSR\2009TTY Engineering Access Plan Update - ROTR Version 2.0.doc


GARL Project Update

[image: image4.emf]H:\DATA\My H  documents\MEETING MINUTES\DRS LIAISON\GARL Update 22-11-07.doc




	
	Note

Any alterations or Customer comments from the meeting are recorded in blue.

Any actions from the meeting are recorded in red.

	
	DRS Traffic Update

CC commented existing traffic will continue into the 2009 timetable period.
Inverness

Inverness is to become a key area for DRS – new service for Tesco to commence Feb ‘08 with 6 days a week operation using 8’ 6 boxes. Dep Grangemouth approx 0500hrs arr Inverness approx 1100hrs. Return service dep Inverness approx 1400hrs.
1st train Tesco will be for non-perishable traffic.
2nd  train is anticipated to commence within 6 months of 1st train and will convey perishable goods

DRS Traffic Update – (continued)

Still due to commence in Feb 2008, however there are still discussions being held with the Scottish Executive regarding the Freight Facilities Grant (FFG).
SB to inform all of any further updates.
Only diversionary route is via Aberdeen

Aberdeen
Craiginches facility to be commissioned in 1st week in Dec.  Existing paths will be transferred to new terminal.

Potential 2nd train for Aberdeen with Tesco traffic (Coatbridge – Aberdeen).
On hold. 
SB to inform NR of any further updates.
Anglo-Scottish
More services planned in Scotland -Tesco primary service, commencement in May 2008.  Dagenham to Coatbridge 3 round trips a week for that service. Ongoing.
Ely to Central Scotland via the ECML full north bound half full south bound service (Eddie Stobart) 6 day operations.

Other Internal Scotland

No recent developments for Asda traffic to Stranraer. AMacK informed DRS that RA5 containers can operate to Stranraer.
Subject to gauge clearance, possible extension of service from Inverness to Elgin. 



	
	Outstanding Compensation Issues

DK asked what the status was re potential compensation claims by DRS for renewals undertaken in 2006/07 i.e Larbert Jn, Montrose South & North and Grangemouth Junction. 

DK highlighted the funding stream to cover such claims were drawing to a close as these Projects have now been concluded. 

DK apologised for the delay in responding to the claim received from DRS which was due to problems with the email system. DK stated more time would be required by NR to review the detail. DK highlighted that previous discussions during 2007 between Sarka Oldham and Angus Robertson had focussed on making a settlement for Montrose rather than Larbert and Grangemouth. SB agreed to discuss further with SO. 
DRS are reviewing their internal process by which possible compensation claims are identified, in order to update customers in advance so they can collate their costs sooner.
Outstanding Compensation Issues  (contd)
SB to discuss with Sarka Oldham and clarify DRS’s position in relation to the previous discussions with Angus Robertson.
DK to respond to DRS re compensation claims for Grangemouth and Larbert within the next 4 weeks.



	
	Montrose North Signal Box

DK advised that transfer of signalling control to Montrose North was due to be undertaken in Week 44 (2008TTY) under to cover of the 54hr possession for 
Glenury (PLTR). However, as a consequence of the overrun at Shields Junction at Christmas 2007, all renewal works involving complex signalling design are currently being reviewed which has resulted in this work being cancelled. 

 DK advised the work cannot now be undertaken within its original 29hr possession and this incremental enhancement will now require a 40hr disruptive possession in Week 10, 2008TTY at the earliest. The feasibility of permitting the passage of the DRS services would be investigated. 
(For noting, to comply with the Informed Traveller Process and taking into account other works requiring diversionary routes, the earliest opportunity First ScotRail would consider further access opportunities would be Week 18)
AMacK advised that DRS are planning to increase the length of the trains (10 megafrets) on their Aberdeen services but this cannot happen until Montrose North is commissioned (extension of Montrose Up Loop).

DS stated that DRS would prefer the work at Montrose to be undertaken in another week when it can piggyback onto other works in that area to minimise disruption to their services. DS suggested Week 14 or 24 when works at Plean are already planned.
DK to update Project Team and consider alternative options.


	
	Plean Signal Box Abolition Stage 1 – Recovery Plan

The work at Plean has been divided into 3 phases, Stage 1 (Week 40, 2008TTY), Stage 2 (Week 51, 2008TTY) and Stage 3a & 3b (Week 14 & 24 2008TTY respectively).  Unfortunately, due to an overrun of pre-testing activities in Stage 1 there is a requirement for an additional 16hr possession prior to Stage 2 (Week 51) for signal testing. 

DK proposed Week 46 2008TTY, 2000 Sat – 1200 Sun. Network Rail understand that this is extremely short notice.  However, the work must be undertaken prior to the commissioning of Stage 2.

DRS responded positively and advised they can accommodate this additional possession by retiming 4A11 1038 Grangemouth to Aberdeen slightly later. 
PMcF to confirm with DRS proposed alternative dates. 


	
	Review of Scotland 2008 TTY Plan

DK provided the meeting with the 2008 TTY Access Summary and the disruption to DRS traffic was reviewed week by week. 

Period A

Weeks 37 & 38

No issues.

Week 39
Laurieston Rd Overbridge

SB to confirm diversion of 4A66, 4N83 & 4M30 to/from Mossend Down Yard (P D Stirling)

Week 40

Plean – Stage 1
New intermediate signal section works phased over 3 stages, supporting future works at Stirling Middle. DRS advised no services running on 1st and 2nd January 2008
AMacK to inform DS and SB if Plean is Network Change.

Action Complete.  AMacK advised that Plean stage 1 was Network Change as it involved enhancement works whereas, Plean Stages 2 & 3 are not regarded as Network Change as these are renewals.
Dundee – Aberdeen (54hr blocks)

Combination of Plain line track renewals and Civils works.  Route Blocked. DRS advised no services running on 1st and 2nd January 2008

Week 41
Dundee – Aberdeen (54hr blocks)

Combination of Plain Line track renewals and Civils works.

Route blocked with no suitable diversionary route ( except potentially via Inverness). CC to inform W H Malcolm of weekend blocks during Weeks 41 – 44
Week 42
as week 41

Week 43
as week 41

Week 44
as week 41



	
	Period B

Week 45 - 50

No issues

Week 51 

Stirling – Alloa – Kincardine and Plean Stage 2 (29hrs)

DRS to investigate possibility of obtaining smaller containers and investigate diversion of Aberdeen services via Forth Bridge and Fife (W7 Gauge) Action Complete. DRS unable to obtain smaller containers and have informed WH Malcolm that the Aberdeen service on the Monday is cancelled.
Week 52

Stirling – Alloa – Kincardine (78hrs)
Commissioning of the Stirling – Alloa route.

DRS to investigate possibility of obtaining smaller containers and to investigate 
diversion of Inverness and Aberdeen services via Forth Bridge and Fife (W7 
Gauge) Action Complete. DRS unable to obtain smaller containers and have informed WH Malcolm that the Aberdeen services on Sat/Sun/Mon are cancelled.


	
	Period C

Week 1

No issues.

Week 2&3

Stirling Plats 6 & 9 (29hrs)
Does not affect main lines or DRS traffic.

Weeks 4 to 7 

No issues.

Period C 

Weeks 8 to 10 

No issues.

Weeks 11 & 12

Grahamston track renewal  (29hr) 

DRS to investigate diversion of 4A66, 4N83 & 4M30 to/from Mossend Down Yard (P D Stirling). Action Complete. DRS to divert to/from Mossend Down Yard (P D Stirling). There may be capacity issues, as the maximum length allowed at Mossend Yard for the 4M30 service is 80 SLUs.
Week 13 

No issues.

Week 14

Plean – Stage 3a (29hrs)
DRS to investigate possibility of obtaining smaller containers and to investigate diversion of Aberdeen services via Forth Bridge and Fife (W7 Gauge)
Action Complete. DRS unable to obtain smaller containers; informed WH Malcolm that Aberdeen service on the Sunday is cancelled.

Weeks 15 to 21

No issues.

Week 22 & 23
Whifflet S&C renewal (78hrs & 29hrs)
Allows access to Mossend but no access to Coatbridge from the south. Originally c/o Coatbridge Jn but no longer feasible due to scope of work and methodology. 

DRS potential dispute - no access to Grangemouth.  If Coatbridge Jn was available there would be no issues for DRS.

DK asked if Mossend or Elderslie terminals could be considered. CC advised there will not be sufficient capacity at these terminals to accommodate all the services.

DRS to investigate potential of using Euro terminal with EWS. The option of diverting Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban 
route and the WCML also to be investigated ( NB: this is a diversion which has previously been planned for 4M30) Action Ongoing: SB suggested that there is still a possibility of using the Euro terminal however, options still require to be 
discussed.
DK to further investigate if there is any scope to reduce the possession limits to be c/o Coatbridge Jn. Action Complete. DK advised services can now be permitted through Coatbridge Jcn to/from Langloan Jcn start of possession (Week 22) on Saturday 23 August until 1000 Monday.  Thereafter, the possession limits will need to be extended to include Coatbridge Jn for S&T testing until 0500hrs on Tuesday 26th August 2008.
AMacK suggested an alternative route for Week 22 of running services via R&C line as possession limits have been marginally improved allowing trains to run from Grangemouth on to the R&C line to Polmadie and back again.
In order to balance resources, it was suggested 4S49 arrival at Grangemouth on Monday morning  would form 4M44 Grangemouth to Daventry on Tuesday and 4S45 arrival Friday morning at Mossend would form 4M30 Mossend to Daventry on Monday night.
DRS to confirm review operational issues and confirm terminal alterations for the affected services.

DK advised that Network Rail had reduced from 6 to 4 contractors nationally. As a consequence, the S&C renewals within Scotland were being transferred from Jarvis to First Engineering and Whifflet Jn was one of the sites which would be reviewed as part of the transition plan.
Week 24

Plean – Stage 3b (33hrs)
DRS to investigate possibility of obtaining smaller containers and to investigate diversion of Aberdeen services via Forth Bridge and Fife (W7 Gauge). 

Action Complete. DRS unable to obtain smaller containers; informed WH Malcolm that Aberdeen service is cancelled.


	
	Period E

Week 25 – 32
GARL - c/o Shields to c/o Arkleston Jn (29hr blocks)

Refer to embedded GARL Project Update. 2008 disruptive access does not affect DRS traffic. The more significant disruptive access will not be required until 2010/11. 

Weeks 28 & 29

Paisley Gilmour St Re-roofing Project 

Ayr Platforms Plats 1 & 2 (2no. 54hrs)

DK provided an overview on the scope of the Project which was principally to re- 
roof Paisley Gilmour Street. DK stated that this programme of work had only recently been advised to him. The proposed access strategy was constructed around the need to erect and dismantle the crash decks on both the Ayr and Gourock Platforms on a progressive basis. 
CC expressed his concern that the level of disruption to services seemed excessive given the work was only for re-roofing.   

DK explained the Project were currently in the design phase and the methodology could not be confirmed until a single option had been decided. 
DK agreed the possession requirements would be reviewed at the end of January 2008 when surveys had been completed and a more definitive access strategy should be known. 
Revisions to the possession strategy have now been proposed as a consequence of Version 1 responses and these will be discussed at the separate discussion when the outcome from the surveys are known. Timescales for completion of surveys have slipped slighty from January to February. (refer embedded Engineering Access Update for details)
DK to provide update once a more definitive proposal is available.
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	Review of Scotland 2009 TTY Plan

DK provided the meeting with the 2009 TTY Access Summary and the disruption to DRS traffic was reviewed week by week Additional items included the Section 4 & 7 items raised from the DRS response to RotR version 1. 
DK advised there are major S&C renewals at Hilton Jn and Stirling Middle planned for 2009 which would impact on DRS services.  DK stated that Network Rail will be installing “modular” S&C at several locations during 2009 and this would support the implementation of the “7-day railway” Reduction in possession durations will be progressively introduced over the next few years (e.g possessions traditionally 54hrs reduced to 37 hrs with further time reductions in the long term to 8hrs). However, the modular concept is still at early phase but Network Rail will continue to seek opportunities to reduce access durations where possible. 

Review of Scotland 2009 TTY Plan  (contd)
DK provided an update of changes for the 2009TTY plan since the last DRS consultation meeting on 22nd November 2007.  As a consequence of a review of target volumes to be delivered in 2009/10, the delivery teams had been given a revised track & S&C renewals programme resulting in various sites being deferred/cancelled into a future year. (Refer to embedded Engineering Plan Update)
DRS RotR v.1 Response

Section 4

1.4 Wamphray GF to Beattock South

- Down Blocked 0530 Sat – 0530 Mon.  All Year.

PMcF resolved the issue by advising that this was a data error and the above block applied in Period C only.
Period A

Week 38

No issues.
Week 39 & 40
Stirling to Perth 

Hilton Jn S&C and Jeanfield Track Renewals [Mainlines - 0130hrs Thurs 25/12/08 to 0510hrs Mon 29/12/08]

DRS to investigate possibility of diverting Aberdeen and Inverness services via Stirling-Alloa route. 
SB advised that this year very few services are running 25, 26, 31 Dec (day services). No services 1 & 2 January. 

AMacK to confirm gauge for the Stirling to Alloa route. Action Complete. AMacK confirmed the gauge of the Stirling to Alloa route is W9 (and the Tay Bridge is W7)
DRS confirmed dates of operation would be 27th & 28th December 2008.

DRS to confirm requirements for Inverness and Aberdeen services.

Week 40

Edinburgh Tram (tie)

54hrs reduced to 29hrs. (Refer to embedded Engineering Plan Update)
A2B Project
54hrs reduced to 29hrs. (Refer to embedded Engineering Plan Update)
Week 41

Dundee to Aberdeen (54hrs)
Plain line track renewals – Route blocked with no suitable diversionary route (except potentially via Inverness). CC to inform W H Malcolm of weekend blocks during Weeks 41 – 44. Ongoing.
Week 41

Dundee to Aberdeen (54hrs) (contd)
DS advised that DRS had disputed these blocks in their RotR v.1 response although they accept there is no practical diversionary route available.
WCML

Law (Dn) track renewal

29hrs – reduced to 28hrs. Now 0010 Sun to 0430hrs Mon in order to accommodate the 0430 Glasgow - Euston Virgin West Coast service. Slight improvement for arrival time for 4S49 ex Daventry on Sun nights. (Refer to embedded Engineering Plan Update)
Week 42

Dundee to Aberdeen (54hrs)
As week 41

WCML

Fullwood (Dn) track renewal
29hrs – reduced to 28hrs. Now 0010 Sun to 0430hrs Mon in order to accommodate the 0430 Glasgow - Euston Virgin West Coast service. Slight improvement for arrival time for 4S49 ex Daventry on Sun nights. (Refer to embedded Engineering Plan Update)
Ayrshire

Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/Re-glazing)

54hrs - Previously in Week 39 changed to Week 42. Does not affect DRS traffic. (Refer to embedded Engineering Plan Update)
Week 43

Dundee to Aberdeen (54hrs)
As week 41

YD093 Kirkton of Craig - Civils
Additional site in Weeks 43 & 44 (54hrs) piggybacking existing 54hr access. (Refer to embedded Engineering Plan Update)
WCML
Fullwood (Dn) track renewal
29hrs – reduced to 28hrs. Now 0010 Sun to 0430hrs Mon in order to accommodate the 0430 Glasgow - Euston Virgin West Coast service. Slight improvement for arrival time for 4S49 ex Daventry on Sun nights. (Refer to embedded Engineering Plan Update)
GARL (Paisley Gilmour St – Bishopton)

Previously in Weeks 47 & 48 changed to Weeks 43 & 44 (54hrs). Does not affect DRS traffic.
Week 44

Dundee to Aberdeen (54hrs)
As week 41 - including  Dock Street Tunnel (Up) track renewal which is now
deferred until 2010/11 . Still disruptive access required for East Haven (Dn). (Refer to embedded Engineering Plan Update)
YD093 Kirkton of Craig - Civils
As Week 43
Week 44

WCML

Fullwood (Dn) track renewal
As Week 43

GARL (Paisley Gilmour St – Bishopton)

As Week 43
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	Period B

Week 45

No issues.

Week 46

No issues.

Week 47
Stirling to Dundee

Auchterarder & Ninewells track renewals (29hrs)
DRS to investigate possibility of diverting Aberdeen service via Stirling-Alloa route
AMacK to establish gauge (W7 or W8). Gauge confirmed as W7.
DRS to confirm requirements for Aberdeen services.

Week 48

Perth to Dundee

Ninewells track renewals (29hrs)
DRS to investigate possibility of diverting Aberdeen service via Stirling-Alloa route
AMacK to establish gauge (W7 or W8). Gauge confirmed as W7.
DRS to confirm requirements for Aberdeen services.

Week 49
No issues.

Week 50

No issues.

Week 51

Paisley Gilmour St Re-roofing Project – Previously Week 3
Re-roofing Ayr Platforms 3 & 4 – includes crash deck installation – 54hrs

DS highlighted that work on the Ayr platforms affect the Grangemouth to Elderslie service (to Kirby Thore).  

DK advised additional access proposed in 2008 may slip into 2009. (Refer to embedded Engineering Plan Update) 
DK to provide update once a more definitive proposal is available.
Week 52

Paisley Gilmour St Re-roofing Project - Previously Week 4
Re-roofing Ayr Platforms 3 & 4 – includes crash deck installation – 54hrs

As Week 51 (Refer to embedded Engineering Plan Update) 
Revisions to the possession strategy have now been proposed as a consequence of Version 1 responses and these will be discussed at the separate discussion when the outcome from the surveys are known. Timescales for completion of surveys have slipped slighty from January to February. (refer embedded Engineering Access Update for details)
DK to provide update once a more definitive proposal is available.
Annbank S&C (54hrs)

Now cancelled – deferred to 2012/13 (Refer to embedded Engineering Plan Update)
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	Period C
Week 01
Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/Re-glazing)

Additonal 54hrs required in Weeks 1 & 2.  Does not affect DRS services. 
Week 2
Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/Re-glazing)
As Week 1. 
Week 02 – 04 (incl Easter 2009)
Stirling Middle S&C Renewal
incl Carmuirs West to East track renewals – 29hrs on Sunday 12/4/09 

incl Larbert Up Goods Loop track renewals

incl Auchterarder track renewals

Greenhill Lower Jn to Dunblane  (0035hrs Fri 10/4/09 to 0510hrs Mon 20/4/09) Combination of Plain line track renewals and Civils works.  

DK explained Stirling Middle will be the biggest S&C renewal in Scotland in 2009.

DK shared the proposed layout plan and advised that the blockade required to be increased from 7 to 10 days following completion of the final design for the new 
layout. 
Week 02 – 04 (incl Easter 2009) (contd)
Greenhill Lower Jn to Dunblane  (0035hrs Fri 10/4/09 to 0510hrs Mon 20/4/09) – (contd)
DRS to investigate if 4M30 can depart Elderslie or Mossend Down Yard (P D Stirling) instead of Grangemouth on Sunday of Week 3 when the Carmuirs track renewal is planned. (Grangemouth Terminal can be accessed for the rest of the 10 day blockade). DRS advised they would likely  divert 4M30 to start from Mossend Down Yard (P D Stirling’s facility).
DK indicated the new down line would be installed early in the programme and it may be possible of getting limited traffic through during the later stages of the work. 
However, this could not be determined for some time and the planning assumption should continue to be that the route is blocked for the full 10 days.
DK confirmed other track renewals undertaken during the 10 day blockade which would result in very restricted access to Larbert ( if this location was required for reversing the Aberdeen and Inverness services to be re-routed via Fife)

DRS to investigate alternative loading / unloading facilities for the Aberdeen and Inverness services for the period of the blockade. Ongoing
DRS also to confirm status of Network Change. Ongoing
DK advised that as a consequence of the overrun at Shields Junction at Christmas 2007, all renewal / remodelling works involving complex signalling design are currently being reviewed and Stirling Middle falls within this category. The renewal remains in the programme but there is still a risk of deferral.
 There are a few PLTR sites which are currently working under the cover of Stirling Middle S&C which will need to be revised if Stirling Middle is deferred.

DK informed that the full 10 day possession will still be required as there are critical signalling works to be completed.

AMcK suggested alternative options for  DRS to consider - services to run at W7 over the Forth and Tay Bridges using megafrets ? AMacK highlighted that Stobart may provide smaller containers as it is for a more sustained period of 10days rather than a usual weekend block.

SB to investigate if Stobart’s smaller containers are W7 or W8.

Week 03

Paisley Gilmour St Re-roofing Project 

Ayr Platforms Plats 1 & 2 (54hrs)

DK agreed the possession requirements would be reviewed at the end of January 2008 when surveys had been completed and a more definitive access strategy should be known. Ongoing.
Week 03

Paisley Gilmour St Re-roofing Project (contd)

Revisions to the possession strategy have now been proposed as a consequence of Version 1 responses and these will be discussed at the separate discussion when the outcome from the surveys are known. Timescales for completion of surveys have slipped slighty from January to February. (refer embedded Engineering Access Update for details)
DRS to consider if the Kirby Thore to Elderslie traffic could be held at Kingmoor until Mon morn to facilitate this possession – as per the agreement for GARL Shields to Paisley Blocks. Agreed. DRS traffic to be held at Kingmoor.
Week 04

Paisley Gilmour St Re-roofing Project 

Ayr Platforms Plats 1 & 2 (54hrs)

as Week 3

Elderslie Up Loop (29hrs)

No impact on DRS services

Week 05

Carmuirs East Jn S&C (54hrs) 

DRS to investigate alternative loading / unloading facilities at Mossend or Coatbridge terminals. Action Complete. DRS will use alternative loading/unloading facilities at Mossend for 4S49 on Fri & 4M30 on Sun.

DS requested clarification on published times in Section 7. PMcF agreed some anomalies had been printed and would rectify in Version 2 – 0645hrs finish published incorrectly.
Week 06

Carmuirs East Jn S&C (78hrs) 

as week 05

DRS to investigate the option of running WH Malcolm services to Mossend and Eddie Stobart service to Coatbridge.
DS requested clarification on published times in Section 7. PMcF agreed some anomalies had been printed and would rectify in Version 2 – 0645hr finish published incorrectly. (4S49 service on Tues passes 0515 at Carmuirs).
DRS request for PMcF to amend possession time to finish at 0500 Tues in Week 6 only. Agreed.
Week 07

Pilgrims Playing Field structure renewal (29hrs)

DK confirmed  possession limits Polmont Jn to c/o Grangemouth Jn and therefore no longer affects DRS traffic.
Week 07

UB 132/021D Polmaise Jn structure renewal 

It will not now be possible to undertake structure works at same time as Stirling Middle S&C due to close proximity of sites. 
Previously in Week 3 (29hrs).
Carmuirs East Jn S&C Follow-up Welding & Stressing (18hrs) 

DRS to investigate alternative loading terminal (at Mossend or Elderslie ?) for 4A11 1038hrs Grangemouth to Aberdeen service. Action Complete. DRS to use Mossend terminal.
Week 08
Stirling Middle Jn S&C Follow-up Welding & Stressing (12hrs – 0030 to 1230) 

DRS to investigate alternative loading terminal (at Mossend or Elderslie ?) for 4A11 1038hrs Grangemouth to Aberdeen service. 

Week 08
Stirling Middle Jn S&C Follow-up Welding & Stressing (12hrs – 0030 to 1230) (contd)

DRS agreed in principal to retime 4A11 service to depart Grangemouth later (for possession finishing at 1230hrs) and would no longer need to divert to Mossend.
DS to confirm retiming will be acceptable
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	Period D1

Week 09 

Stirling Middle Jn S&C Follow-up Welding & Stressing (12hrs – 0030 to 1230) 

DRS to investigate alternative loading terminal (at Mossend or Elderslie ?) for 4A66 0843hrs Grangemouth to Aberdeen service  As Week 8.
Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 to be passed through possession over Up Line
Week 10 

Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 to be passed through possession over Up Line
Week 11 

Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 to be passed through possession over Up Line
Week 12 

No issues.

Week 13 

No issues.

Week 14  

No issues.
Week 15 

No issues.

Week 16 

No issues.
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	Period D2
Week 17 

Mossend East S&C renewal (173hrs)
Due to a reduction in the volumes of S&C units to be undertaken in 2009TTY – work has been deferred to 2010/11. (Refer to embedded Engineering Plan Update)
Week 18 

Mossend East S&C renewal (173hrs)
As week 17 – Deferred to 2010/11.
Week 19 

Burnhouse track renewals (29hrs)
DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML ( NB: this is a diversion which has previously been planned for 4M30) or use Elderslie. Action Complete. DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.
Week 20

Burnhouse track renewals (29hrs)
As Week 19

Week 21 

Mossend East Curve track renewal (29hrs)
No route through Mossend. DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML ( NB: this is a diversion which has previously been planned for 4M30) or use Elderslie. Action Complete. DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.
UB132/084 B804 Main St Glenboig structure renewal (54hrs)
Garnqueen – Cumbernauld blocked.  Sighthill – Gartcosh blocked.

DRS to investigate option of diverting 4S49 and 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML ( NB: this is a diversion which has previously been planned for 4M30) or use Elderslie. Action Complete. DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.
Week 22 

Mossend East Curve track renewal (29hrs)
No route through Mossend. DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML ( NB: this is a diversion which has previously been planned for 4M30) or use Elderslie. Action Complete. DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.

Lenziemill track renewal (Cumbernauld route)  29hrs

DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML ( NB: this is a diversion which has previously been planned for 4M30) or use Elderslie. Route via Stepps and Cowlairs blocked due to Cardowan Road structure renewal. Action Complete. DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.

Cardowan Road, Stepps structure renewal (54hrs)
Sighthill to Gartcosh Jn blocked.  

See above.

Dumfries PLTR & S&C

29hrs requires to be increased to 54hrs due to methodologies. Does not affect DRS traffic. (Refer to embedded Engineering Plan Update)
Week 23 

Lenziemill track renewal (Cumbernauld route) 29hrs

DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route or via Stepps and Cowlairs
DRS to confirm preferred route.
Week 24 

Cumbernauld route (Garnqueen North track renewal) 29hrs

DRS to investigate option of diverting 4M30 Daventry traffic via Larbert/ Dalmeny/ Waverley/ Edinburgh Suburban route or via Stepps and Cowlairs

DRS to confirm preferred route.

Inverness to Elgin
Allanfearn track renewal 
Deferred to 2010/11. 54hr access remains for Nairn S&C (Refer to embedded Engineering Plan Update)
DK confirmed  Grangemouth to Invernesss traffic via Highland Line will NOT be affected.
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	Period E

Week 25 

Inverness to Elgin
Seafield track renewal

Deferred to 2010/11. 54hrs access remains for Nairn S&C (Refer to embedded Engineering Plan Update). Does not currently affect DRS services.
DK confirmed  Grangemouth to Invernesss traffic via Highland Line will NOT be affected. 

Week 26 to 29 

No issues
Week 30 

GARL - Shields Jn to Paisley (54hrs) 

Refer to embedded GARL Project Update. SB advised the Kirby Thore to Elderslie traffic could be held at Kingmoor until Mon morn to facilitate this possession. Agreed. DRS traffic to be held at Kingmoor.
Week 31 

GARL as Week 30
Week 32 

GARL  as Week 30

Week 33 

GARL  as Week 30

Perth – Inverness (54hrs)

(Track, S&C, Civils and Platform renewals)

Inverness service(s) affected on Saturday.  Divert via Aberdeen. No impact on Aberdeen services.
DRS to confirm diversion of Grangemouth/Inverness traffic via Elgin.
Various sites have been deferred/cancelled:
· Cradlehall (Up) track renewal 
      Deferred to 2012/13.

· Perth North (Up) track renewal 

      3no. 29hrs in weeks 33-35 now cancelled. 
· Kingussie No. 24 pts S&C 
      54hrs – Deferred to 2011/12. 

Stanley S&C No.24 points -
Due to the replanning of work, this renewal has moved to Weeks 33 & 34 (2no. 54hrs). (Refer to embedded Engineering Plan Update)
Week 34 

GARL  as Week 30
Perth – Inverness (54hrs)

(Track, S&C, Civils and Platform renewals)

Inverness service(s) affected on Saturday.  Divert via Aberdeen. No impact on Aberdeen services.
DRS to confirm diversion of Grangemouth/Inverness traffic via Elgin.
Week 35 

No issues
Week 36  

No issues.

Week 37
No issues
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	AOB

Glasgow Airport Rail Link (GARL)

DK provided DRS with the project update for GARL (this was the same update provided at a recent meeting with First ScotRail). No further developments.  

Grangemouth Branch - Fouldubs loop extension 
Possessions expected in 2009. No further details at present. 
Disruptive Possession Briefing to W H Malcolm
SB has a meeting with WH Malcolm w/c 28/01/08. 

SB to provide update on WH Malcom response/ concerns regarding continuing high levels of disruption to their important supermarket traffic for the foreseeable future.
Next Meeting:
Time: 1200-1500hrs
Date: Tuesday, 18 March 2008 

Room: Room 10
Venue: Buchanan House, Glasgow
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		Week No		Hrs		Location		Discipline		Year		TDPU Ref		aiwp ref

		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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Plan AIP

		FISCAL YEAR		TT YEAR		Week No		Key Events		DRS internal services - network availability		Hrs		Enhancements Schemes		Hrs		Enhancements Schemes		Hrs		Enhancements Schemes		Hrs		Enhancements Schemes		Hrs		Estates		Hrs		Plain Line Worksite		Hrs		Plain Line Worksite		Hrs		Plain Line Worksite		Hrs		Plain Line Worksite		w/e Hrs		Slab Track/ Drainage		w/e Hrs		S&C Renewals		w/e Hrs		S&C Renewals		Hrs		S&C Renewals		Hrs		Civils Renewals 1		Hrs		Civils Renewals 2		Hrs		Civils Renewals 3		Hrs		Civils Renewals 4		Hrs		OHL/Signalling Renewals		Hrs		S&C Tamping / Heavy Maintenance		Hrs		S&C Tamping / Heavy Maintenance

		2007/08 (2008 TTY)		PERIOD A		FY37				Route available																																																																						29		Glasgow Central re-interlocking - Zone 3

						FY38				Route available																						29		Millerhill Freddie 7																																														29		Glasgow Central re-interlocking - Zone 3

						FY39				Diverted to/ from Mossend Dn Yd (P D Stirling)		24		Edinburgh Tram (Network Rail) - c/o Haymarket Cen Jn to Saughton ( North Lines) - Tue 25/12/07		220		A2B Project - Mound Tunnel OLE [Lines X & Y 0001 Tue 25/12/07 to 0400 Thur 03/01/08]  [Lines W & Z 0001 Tue 25/12/07 to 0400 Thur 27/12/07 then open to electrics until 2359 Mon 31/12/07 then either Line W or Z from 0001 Tue 01/01/08 until 0400 Thur 03/01/08]																																		317		Shields Jn (starts 0001 Tue 25/12/07) [Temporary slew for access to Shields & Corkerhill Depots available from Sun 30/12/07 until Thurs 4/01/08 incl - possibly Fri 5/01/08]		16		Monktonhall South (Tue 25/12/07)						54		Kirkton Hill, Montrose, Stonehaven (Tue 25/12/07 & Wed 26/12/07)		54		Craigton Rock Cutting (Tue 25/12/07 & Wed 26/12/07)		70		Laurieston Road OB, Grangemouth Jn to Fouldubs Jn [2210hrs Sat 22/12/07 to 0430hrs Mon 24/12/07 then 2120hrs Mon 24/12/07 to 1300hrs Wed 26/12/07]  DRS services 4A11, 4N83 and 4M30 to be diverted to/from Mossend Dn Yard (P D Stirling).						54		Glasgow Central re-interlocking - All Lines Blocked (Tue 25/12/07 & Wed 26/12/07)

						FY40				Route Blocked						52		Plean - Stage 1 (Additional Signal Section) [0035hrs Tue 1/01/08 to 0445hrs Thur 3/01/08]																																				Shields Jn										54		Kirkton Hill, Montrose, Stonehaven (Tue 1/1/08 & Wed 2/1/08)		29		Craigton Rock Cutting (New Year's Day - Tue 1/1/08)										54		Glasgow Central re-interlocking-  All Lines Blocked (Tue 1/1/08 & Wed 2/1/08)

						FY41				Route Blocked		29		Gretna-Annan Redoubling (LNW works)																		54		Cauldcotts (Dn)																				Shields Jn (finishes 0500 Mon 7/01/08)										54		Kirkton Hill, Montrose, Stonehaven		29		Craigton Rock Cutting		29		UB161/330 Longbank Powwater (Cummertrees) [Dumfries -Annan]						29		Glasgow Central re-interlocking - Zone 1

						FY42				Route Blocked		29		Gretna-Annan Redoubling (LNW works )																		54		Kinnaber (Up)																		29		Shields Jn										54		Kirkton Hill, Montrose, Stonehaven		29		Craigton Rock Cutting		29		UB161/330 Longbank Powwater (Cummertrees) [Dumfries -Annan]						29		Glasgow Central re-interlocking - Zone 1

						FY43				Route Blocked		29		Gretna-Annan Redoubling (LNW works)																		54		Kinnaber (Up)		29		Muchalls (RR)														29		Shields Jn										54		Kirkton Hill, Montrose, Stonehaven		29		Craigton Rock Cutting		29		UB161/330 Longbank Powwater (Cummertrees) [Dumfries -Annan]						29		Glasgow Central re-interlocking - Zone 1

						FY44				Route Blocked		162		Gretna-Annan Redoubling (LNW works)																		54		Glenury (Dn)		29		Shotts Station (rerail)														29		Montrose [Signalling Transfer to North Box]																		162		UB161/330 Longbank Powwater (Cummertrees) [Dumfries -Annan]						29		Glasgow Central re-interlocking - Zone 1

				PERIOD B		FY45		Rugby (Murrayfield)		Route available																						48		Elvanfoot-Up (Beatt Sum-Abington)																		52		Slateford Crossover  (0130 Sat to 0520 Mon)																										29		Glasgow Central re-interlocking - Zone 1		17		Midcalder Jn S&C Tamp (Maint)

						FY46				Route available																						33		Arrochar (Craig-Crian)																		48		Beattock Summit										33		Craigendoran to Crianlarich : UB310/097 Glen Falloch Viaduct - Prep works														29		Glasgow Central re-interlocking - Zone 1

						FY47				Route available																						33		Arrochar (Craig-Crian)		29		Falkland (Up) - Fife														48		Beattock Summit										33		Craigendoran to Crianlarich : UB310/097 Glen Falloch Viaduct - Prep works														29		Glasgow Central re-interlocking - Zone 1

						FY48				Route available																						48		Dalmakether-Up (Lock-Beatt)		33		Glen Falloch (Craig-Crian)		29		Falkland (Up) - Fife										48		Beattock Summit		29		Shields Jn (Follow-up Tamp)						33		Craigendoran to Crianlarich : UB310/097 Glen Falloch Viaduct - Prep works														29		Glasgow Central re-interlocking - Zone 1

						FY49				Route available																						48		Bodsbury : Rerail (Lock - Carstairs So.Jn)		31		Gorton (Crian-Rannoch)		29		Falkland (Up) - Fife														29		Shields Jn (Follow-up Tamp)																						29		Glasgow Central re-interlocking - Zone 4

						FY50		Rugby (Murrayfield)		Route available																						48		Wamphray-Dn (Lock-Beatt)		31		Soldiers Trenches(Crian-Rann)																																										29		Glasgow Central re-interlocking - Zone 4

						FY51				Route Blocked		29		Stirling- Alloa-Kincardine		29		Plean - Stage 2 (Additional Signal Section - disconnect Plean Box)														48		Auchencastle-Up (Beatt-Beatt Sum)		31		Soldiers Trenches(Crian-Rann)																																										29		Glasgow Central re-interlocking - Zone 4

						FY52				Route Blocked		78		Stirling- Alloa-Kincardine [0110 Sat 22/3/08 to 0445 Tue 25/3/08] - Commissioning																		60		Larbert (Dn)		29		Lochwinnoch to Glengarnock Section (re-railing)																																										29		Glasgow Central re-interlocking - Zone 4		12		Kilwinning Jn S&C Tamp (Maint)

		2008/09 (2008 TTY)		PERIOD C		1				Route available		29		Gretna-Annan Redoubling (LNW works)																		28		Kaimes (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		28		Ampherlaw (Dn) - Carstairs E. Jn  to Midcalder Jn [0650 Sat to 1050 Sun]		29		Beith (Up)																						168		Glenfinnan to Mallaig : Rock Cuttings [0001 Sat 29/3/08 to 0545 Mon 14/4/08]														29		Glasgow Central  Interlocking - Zone 4

						2				Route available		29		Gretna-Annan Redoubling  (LNW works)																		28		Kaimes (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		28		Ampherlaw (Dn) - Carstairs E. Jn  to Midcalder Jn [0650 Sat to 1050 Sun]		29		Beith (Up)		29		Stirling Plats 6 & 9 [Does not affect mainlines. Plat 10 to be clear]																		168		Glenfinnan to Mallaig : Rock Cuttings [0001 Sat 29/3/08 to 0545 Mon 14/4/08]														29		Glasgow Central  Interlocking - Zone 4		12		Carmuirs West Jn S&C Tamp (Maint)

						3				Route available		29		Gretna-Annan Redoubling  (LNW works)																		29		Beith (Up)										29		Stirling Plats 6 & 9 [Does not affect mainlines. Plat 10 to be clear]		28		Kaimes (Drainage) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]														54		Glenfinnan to Mallaig : Rock Cuttings [0001 Sat 29/3/08 to 0545 Mon 14/4/08]														29		Glasgow Central  Interlocking - Zone 4

						4				Route available		29		Gretna-Annan Redoubling  (LNW works)										29		GARL - c/o Shields to c/o Arkleston Jn [OHL installation]						28		Kaimes (Up) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		54		Rannoch  [2215 Fri 18/4/08 to 0735 Mon 21/4/08]		54		Craigendoran 1 and 2  [Sat 19/4/08 and Sun 20/4/08]																						89		Craigendoran to Crianlarich : UB310/55 Manse and UB310/097 Glen Falloch Viaducts   [0800hrs Sat 19/4/08 until 0059hrs Wed 23/04/08]		168		Crianlarich to Oban [0001 Sat 19/4/08 to 0530 Mon 28/4/08]		54		Crianlarich to Bridge of Orchy (incl UB310/117 Fillan Viaduct) [2215 Fri 18/4/08 to 0735 Mon 21/4/08]						29		Glasgow Central  Interlocking - Zone 4		16		Greenhill Lower Jn S&C Tamp (Maint)

						5				Route available		29		Gretna-Annan Redoubling  (LNW works)																		28		Kirknewton (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		29		Rannoch  [Sun]		29		Newton-on-Ayr (Dn) - to be linked with Falkland S&C										52		Falkland (Ayrshire)  [0130 Sat 26/4/08 to 0520 Mon 28/4/08]										89		Craigendoran to Crianlarich : UB310/55 Manse and UB310/097 Glen Falloch Viaducts 0800hrs Sat 26/4/08 until 0059hrs Wed 30/04/08		54		Crianlarich to Oban [0001 Sat 19/4/08 to 0530 Mon 28/4/08]										29		Glasgow Central  Interlocking - Zone 2

						6				Route available		29		Gretna-Annan Redoubling  (LNW works)																		28		Kirknewton (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		29		Falkland Cutting (Dn) - Fife														76		Falkland (Ayrshire)  [0130 Sat 3/5/08 to 0520 Tues 6/5/08]										45		Craigendoran to Crianlarich [0800 Sat 03/5/08 to 0515 Mon 5/5/08]														29		Glasgow Central  Interlocking - Zone 2

						7				Route available		29		Gretna-Annan Redoubling  (LNW works)																		28		Kirknewton (Up) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		29		Falkland Cutting (Dn) - Fife										28		Kaimes (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		52		Falkland (Ayrshire)  [0130 Sat 10/5/08 to 0520 Mon 12/5/08]																										29		Glasgow Central  Interlocking - Zone 2

				PERIOD D1		8				Route available																						28		Kirknewton (Up) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		29		Croy (Up)   [MOBC]										28		Kaimes (Dn) - Midcalder Jn to Slateford Jn [0650 Sat to 1050 Sun]		29		Falkland (Ayrshire)  [0025 Sun 18/5/08 to 0520 Mon 19/5/08]																										29		Glasgow Central  Interlocking - Zone 2		12		Newton Jn S&C Tamp (Maint)

																																																																																				12		Greenhill Upp Jn S&C Tamp (Maint) [1800hrs Sun to 0550 Mon]

						9				Route available																						29		Dullatur (Dn)   [MOBC]		29		Castlecary (Up)																																										29		Glasgow Central  Interlocking - Zone 2		9		Cowlairs East Jn S&C Tamp (Maint)  [0055 to 1000 Sun]

						10				Route available																						29		Law South (Up)		29		Castlecary (Up)  [MOBC]																																										29		Glasgow Central  Interlocking - Zone 2		18		Cowlairs  West Jn S&C Tamp (Maint) [0055 to 0900 Sun then 1900 Sun to 0500 Mon ]

						11				Diverted to/ from Elderslie ?																						29		Law South (Up)		29		Grahamston (Dn)																																										29		Glasgow Central  Interlocking - Zone 2

						12				Diverted to/ from Elderslie ?																						29		Grahamston (Dn)																																														29		Glasgow Central  Interlocking - Zone 2		12		Hyndland East Jn S&C Tamp (Maint)

						13				Route available		8		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Saughton (North Lines)																		29		Shawfield (Up Slow)  [isolation required to Dalmarnock Plats 1&2]		29		Redding (Dn) [E&G blocked until 1600hrs]														54		Craiglockhart Jn [Reballast 232a/b & renew drainage]																										29		Glasgow Central  Interlocking - Zone 3		14		Linlithgow & Winchburgh Jn S&C Tamp (Maint) [1600 Sun to 0550 Mon]

						14				Route Blocked		8		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Saughton (North Lines)		54		A-B Project : Bathgate Branch only		29		Plean - Stage 3a (Additional Signal Section)										29		Rutherglen (Up Slow)														29		Rutherglen - Finnieston East/ West Jns [Slab Track]		54		Craiglockhart Jn [Reballast 232a/b & renew drainage]																										29		Glasgow Central  Interlocking - Zone 3		12		Winchburgh Jn S&C Tamp (Maint)

						15				Route available		54		Edinburgh Tram (tie) - c/o HaymarketCen Jn to Saughton (North Lines)		168		A-B Project : Bathgate Branch only [0015 Sat 05/07/08 to 0615 Mon 21/7/08]														29		Rutherglen Old Station (Up Slow)		29		Haymarket Plat 2 (Dn North Line) [must include Haymarket Cen Jn]										29		Rutherglen - Finnieston East/ West Jns [Slab Track]														54		UB090/008 Balgreen Road (North Lines)														29		Glasgow Central  Interlocking - Zone 3

						16				Route available		54		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Edin Park (South Lines)		168		A-B Project : Bathgate Branch only [0015 Sat 05/07/08 to 0615 Mon 21/7/08]														29		Rutherglen Old Station (Up Slow)		54		Norton Bridge (Dn)										29		Rutherglen - Finnieston East/ West Jns [Slab Track]														54		UB090/008 Balgreen Road (South Lines)														29		Glasgow Central  Interlocking - Zone 3

				PERIOD D2		17				Route available						54		A-B Project : Bathgate Branch only [0015 Sat 05/07/08 to 0615 Mon 21/7/08]														168		Gateside (Up)  (Sat to Tue)		168		Cumnock (Up)  (Tue to Fri)																										168		G&SW sites including UB161/2129 Needle Street, Kirkconnel		389		UB210/009 Enterkine Viaduct [Killoch Branch]										29		Glasgow Central  Interlocking - Zone 3		16		Dalmeny Jn S&C Tamp (Maint)

						18				Route available																						168		Ballochmyle (Up)  (Sat to Wed)		168		Mauchline (Up)  (Thurs to Sat)																										168		G&SW sites including A70 UB161/160 Muirkirk Road						130		UB207/014 Mossblown (Newton Jn to Annbank) and UB210/009 Enterkine Viaduct [1900 Tue to 0500 Mon]						29		Glasgow Central  Interlocking - Zone 3

						19				Route available																						29		Addiewell-Dn (Holytown Jn - Midcalder Jn) [FSR West Calder services to/from Point of Obstruction]		29		Garnkirk (Up)																										54		G&SW sites including  A70 UB161/160 Muirkirk Road														29		Glasgow Central  Interlocking - Zone 3

						20				Route available														54		Barrhead - Kilmarnock Route Enhancements						29		Hutcheon St [Aberdeen to Dyce]		29		Garnkirk (Up)																										54		UB222/066 Lugton														29		Glasgow Central  Interlocking - Zone 3

						21				Route available														54		Barrhead - Kilmarnock Route Enhancements						29		Auldearn [Forres to Nairn]		29		Holytown (Dn)																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]

						22				Diverted to/ from Elderslie ?														54		Barrhead - Kilmarnock Route Enhancements						29		Auldearn [Forres to Nairn]																		78		Whifflet North [0055 Sat 23/8/08 to 0630 Tues 26/8/08]																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]		24		Sighthill East/ West Jns S&C Tamp (Maint) [between 0830 Sat and 0800  Sun]

						23				Diverted to/ from Elderslie ?																						29		Allarburn [Elgin to Forres]		29		Mossend East (Dn) - c/o West Curve only														29		Whifflet North																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]

						24				Route Blocked						33		Plean - Stage 3b (Additional Signal Section)														29		Allarburn [Elgin to Forres]		29		Mossend East (Dn) - c/o West Curve only		33		Dunblane Dn Loop [1945hrs Sat to 0445hrs Mon]																																						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]		16		Carmuirs East Jn S&C Tamp (Maint)  [Pilotman required]

				PERIOD E		25				Route available		54		A-B Project - S&C install, signal & bridgeworks (Bathgate Branch only)										29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						29		Markinch (Dn)		29		Freddie 6 (Millerhill Yard)																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]		12		Mossend South Jn S&C Tamp (Maint)

						26				Route available		54		A-B Project - S&C install, signal & bridgeworks (Bathgate Branch only)										29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						29		Markinch (Dn)		29		Freddie 6 (Millerhill Yard)																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]

						27				Route available		54		A-B Project - S&C install, signal & bridgeworks (Bathgate Branch only)										29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						51		Milton Bridge (Dn)																		51		Oxwellmains										174		Strathcarron to Kyle  [Earthworks]						29		Craigton Rock Cutting						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]

						28				Route available		54		A-B Project - S&C install, signal & bridgeworks (Bathgate Branch )		126		A-B Project - Newbridge Jn  [2250 Fri 10/10/08 to 0425 Thur 16/10/08]    (Possession of Dn Loop required until 0425hrs Mon 20/10/08)		126		Edinburgh Tram (tie) - Edinburgh Park/ South Gyle Access/ Carricknowe Bridges [c/o Haymarket Cen Jn to Newbridge - 2250 Fri 10/10/08 to 0425 Thur 16/10/08]		29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]		54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)		51		Milton Bridge (Dn)  [MOBC]		19		Spean Bridge [ROTR]														51		Oxwellmains										168		Strathcarron to Kyle  [Earthworks]						29		Craigton Rock Cutting						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 1]

						29				Route available		176		A-B Project - Bathgate Branch incl UB240/008 - Drumshoreland Old Station and UB240/013 Uphall [2250 Fri 10/10/08 to 0600 Sat 18/10/08]										29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]		54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)		19		Spean Bridge [ROTR]														51		Wallyford (Up)		51		Prestonpans (Up Loop)										56		Strathcarron to Kyle  [Earthworks]						29		Craigton Rock Cutting						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						30				Route available		54		A-B Project - Bathgate Branch incl UB240/008 - Drumshoreland Old Station and UB240/013 Uphall  [0600 Sat 18/10/08 to 0520 Mon 20/10/08]		54		A-B Project - Newbridge Jn     (Possession of Dn Loop required until 0425hrs Mon 20/10/08)		54		Edinburgh Tram (tie) - Edinburgh Park/ South Gyle Access/ Carricknowe Bridges [c/o Haymarket Cen Jn to Newbridge]		29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						19		Spean Bridge [ROTR]		29		Gorgie (Up)										51		Wallyford (Up)		51		Grantshouse										168		Glenfinnan to Mallaig : Rock Cuttings						29		Craigton Rock Cutting						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						31				Route available		54		A-B Project - Bathgate Branch (Clifton:Dn)		54		A-B Project - Newbridge Jn		54		Edinburgh Tram (tie) - Edinburgh Park/ South Gyle Access/ Carricknowe Bridges [c/o Haymarket Cen Jn to Newbridge]		29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						51		Prestonpans (Dn)		177		Altnabreac [2145 Sun 26/10/08 to 0645 Mon 3/11/08]														51		Grantshouse		128		Ardgay [2130 Sun 26/10/08 to 0545 Sat 1/11/08] - 6H03 @ 0931 and 6H66 @ 1700 Lairg Tanks to be passed Fri 31/10/08 [subject to review - potentially now Heavy Maintenance]						168		Glenfinnan to Mallaig : Rock Cuttings														7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						32				Route available														29		GARL - c/o Shields to c/o Arkleston Jn [OHL & Drainage]						29		Grantshouse (Dn)						29		Bruichnain [Inverness to Muir of Ord]  (Sun 2/11/08)										54		Gartcosh										54		Glenfinnan to Mallaig : Rock Cuttings														7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]		14		Monktonhall [0035 to 1430 Sun] Tamps - Maint

																																																																																				11		Portobello S&C [1430 Sun to 0130 Mon] Tamps - Maint

						33				Route available																		54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)		21		Auch [ROTR]		29		Struan (Dn)		29		Morningside (Up)						29		Culloden (Dn) &Slochd		54		Gartcosh										54		OB133/105 Perth Station (Plat 4)														7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						34				Route available																		54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)		21		Auch [ROTR]		29		Slochd (Rerail)		29		Bells Quarry-Up (W Calder - Midcalder Jn)						29		Culloden (Dn) &Slochd														54		OB133/105 Perth Station (Plat 4)														7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						35				Route available																						21		Auch [ROTR]		29		Brunstane		29		Bells Quarry-Up (W Calder - Midcalder Jn)						29		Culloden (Dn) &Slochd																														7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 2]

						36				Route available																						21		Auch [ROTR]		29		Brunstane		29		Myremill (south Dalrymple Jn)																																						7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 3]

						37				Route available																						21		Auch [ROTR]		29		Brunstane																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 MTWO : Zone 3]

																								KEY		POWERPOINT SLIDE				4- Ayrshire, Southbank & Largs				9 - E&G East, Haymkt & Bathgate

				Bank Hol (West)										Prepared by David H Kerr, Integrated Planning Manager, TDPU Scotland, Network Rail. email : david.kerr@networkrail.co.uk  tel: 0141 555 4859												1 - GSW, Carstairs to Haymkt & WCML South				5 - South Electrics & Barrhead				10 - Forth Bridge & Fife										All 54hr possessions are planned for Sat/ Sun unless otherwise shown

				Bank Hol (East)																										6 - North Electrics				11 - Central Scotland & Perth

				Bank Hol (All)																						2- WCML North, Mossend & Shotts				7 - West Highland Line				12 - Dundee to Aberdeen

				Bank Hol (England)																						3 - East Coast Main Line				8 - E&G West & Cumbernauld				13 - Highland Line & Aberdeen to Inverness
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data

		Set reference		Discipline title		Hours		Locations		Set Range references		Set Label reference		Start Row		End Row		Seperator

		Plan range												2		70		:

		1		DRS internal services - network availability		D		E		D2:E70		E1

		2		Enhancements Schemes		F		G		F2:G70		G1

		3		Enhancements Schemes		H		I		H2:I70		I1

		4		Enhancements Schemes		J		K		J2:K70		K1

		5		Enhancements Schemes		L		M		L2:M70		M1

		6		Estates		N		O		N2:O70		O1

		7		Plain Line Worksite		P		Q		P2:Q70		Q1

		8		Plain Line Worksite		R		S		R2:S70		S1

		9		Plain Line Worksite		T		U		T2:U70		U1

		10		Plain Line Worksite		V		W		V2:W70		W1

		11		Slab Track/ Drainage		X		Y		X2:Y70		Y1

		12		S&C Renewals		Z		AA		Z2:AA70		AA1

		13		S&C Renewals		AB		AC		AB2:AC70		AC1
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template

		Week No		Hrs		Location		Discipline		Row Cnt		Set Ref		Year		TDPU Ref		aiwp ref

		37		0		Route available		DRS internal services - network availability		2		1		2007/08				E2

		38		0		Route available		DRS internal services - network availability		3				2007/08				E3

		39		0		Diverted to/ from Mossend Dn Yd (P D Stirling)		DRS internal services - network availability		4				2007/08				E4

		39		0		0		DRS internal services - network availability		5				2007/08				E5

		40		0		Route Blocked		DRS internal services - network availability		6				2007/08				E6

		41		0		Route Blocked		DRS internal services - network availability		7				2007/08				E7

		42		0		Route Blocked		DRS internal services - network availability		8				2007/08				E8

		43		0		Route Blocked		DRS internal services - network availability		9				2007/08				E9

		44		0		Route Blocked		DRS internal services - network availability		10				2007/08				E10

		45		Rugby (Murrayfield)		Route available		DRS internal services - network availability		11				2007/08				E11

		46		0		Route available		DRS internal services - network availability		12				2007/08				E12

		47		0		Route available		DRS internal services - network availability		13				2007/08				E13

		48		0		Route available		DRS internal services - network availability		14				2007/08				E14

		49		0		Route available		DRS internal services - network availability		15				2007/08				E15

		50		Rugby (Murrayfield)		Route available		DRS internal services - network availability		16				2007/08				E16

		51		0		Route Blocked		DRS internal services - network availability		17				2007/08				E17

		52		0		Route Blocked		DRS internal services - network availability		18				2007/08				E18

		1		0		Route available		DRS internal services - network availability		20				2008/09				E20

		2		0		Route available		DRS internal services - network availability		21				2008/09				E21

		3		0		Route available		DRS internal services - network availability		22				2008/09				E22

		4		0		Route available		DRS internal services - network availability		23				2008/09				E23

		5		0		Route available		DRS internal services - network availability		24				2008/09				E24

		6		0		Route available		DRS internal services - network availability		25				2008/09				E25

		7		0		Route available		DRS internal services - network availability		26				2008/09				E26

		8		0		0		DRS internal services - network availability		27				2008/09				E27

		9		0		Route available		DRS internal services - network availability		28				2008/09				E28

		10		0		Route available		DRS internal services - network availability		29				2008/09				E29

		11		0		Diverted to/ from Elderslie ?		DRS internal services - network availability		30				2008/09				E30

		12		0		Diverted to/ from Elderslie ?		DRS internal services - network availability		31				2008/09				E31

		13		0		Route available		DRS internal services - network availability		32				2008/09				E32

		14		0		Route Blocked		DRS internal services - network availability		33				2008/09				E33

		15		0		Route available		DRS internal services - network availability		34				2008/09				E34

		16		0		Route available		DRS internal services - network availability		35				2008/09				E35

		17		0		Route available		DRS internal services - network availability		36				2008/09				E36

		18		0		Route available		DRS internal services - network availability		37				2008/09				E37

		19		0		Route available		DRS internal services - network availability		38				2008/09				E38

		20		0		Route available		DRS internal services - network availability		39				2008/09				E39

		21		0		Route available		DRS internal services - network availability		40				2008/09				E40

		22		0		Diverted to/ from Elderslie ?		DRS internal services - network availability		41				2008/09				E41

		23		0		Diverted to/ from Elderslie ?		DRS internal services - network availability		42				2008/09				E42

		24		0		Route Blocked		DRS internal services - network availability		43				2008/09				E43

		25		0		Route available		DRS internal services - network availability		44				2008/09				E44

		26		0		Route available		DRS internal services - network availability		45				2008/09				E45

		27		0		Route available		DRS internal services - network availability		46				2008/09				E46

		28		0		0		DRS internal services - network availability		47				2008/09				E47

		29		0		Route available		DRS internal services - network availability		48				2008/09				E48

		30		0		0		DRS internal services - network availability		49				2008/09				E49

		31		0		Route available		DRS internal services - network availability		50				2008/09				E50

		32		0		Route available		DRS internal services - network availability		51				2008/09				E51

		33		0		Route available		DRS internal services - network availability		52				2008/09				E52

		34		0		Route available		DRS internal services - network availability		53				2008/09				E53

		35		0		0		DRS internal services - network availability		54				2008/09				E54

		36		0		Route available		DRS internal services - network availability		55				2008/09				E55

		FY37		0		Route available		DRS internal services - network availability		56				2008/09				E56

		FY38		0		Route available		DRS internal services - network availability		57				2008/09				E57

		FY39		0		Route available		DRS internal services - network availability		58				2008/09				E58

		FY40		0		Route available		DRS internal services - network availability		59				2008/09				E59

		FY41		0		0		DRS internal services - network availability		60				2008/09				E60

		FY42		0		0		DRS internal services - network availability		61				2008/09				E61

		FY43		0		0		DRS internal services - network availability		62				2008/09				E62

		FY44		0		0		DRS internal services - network availability		63				2008/09				E63

		FY45		0		0		DRS internal services - network availability		64				2008/09				E64

		FY46		0		0		DRS internal services - network availability		65				2008/09				E65

		FY47		0		0		DRS internal services - network availability		66				2008/09				E66

		FY48		0		0		DRS internal services - network availability		67				2008/09				E67

		FY49		0		0		DRS internal services - network availability		68				2008/09				E68

		FY50		0		0		DRS internal services - network availability		69				2008/09				E69

		FY51		0		0		DRS internal services - network availability		70				2008/09				E70

		FY52		0		0		DRS internal services - network availability		71				2008/09				E71
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References

		Week No		Hrs		Location		Discipline		Year		TDPU Ref		aiwp ref

		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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Plan AIP

		FISCAL YEAR		TT YEAR		Week No		Key Events/ Dates				Sleeper Services ECML / Internal Diversions		DRS internal services - network availability		Hrs		Enhancement Projects		Hrs		Enhancement Projects		Hrs		Enhancement / Estates Projects		Hrs		Enhancement / Estates Projects				Hrs		Estates				Hrs		Plain Line Renewal				Hrs		Plain Line Renewal		Hrs		Plain Line Renewal		Hrs		Plain Line Renewal		Hrs		Slab Track Renewal				Hrs		S&C Renewals		Hrs		S&C Renewals		Hrs		Civils Renewals 1		Hrs		Civils Renewals 2		Hrs		Civils Renewals 3		Hrs		OHL/Signalling Renewals / Civils Renewals 4		Hrs		S&C Tamping / OLE / Heavy Maintenance

		2008/09 (2009 TTY)		PERIOD A

						38								All routes available																												[All 28hrs Carstairs to Haymarket East times are 0650 Sat to 1050 Sun]																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 : Zone 3]		12		Niddrie West/ South Jn S&C Tamp (Maint) [0001 Sun to 1201 Sun - ROTR + 2hrs]

						39				Christmas DayThur 25/12/08				Diverted via Sirling to Alloa & Fife ?		48		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Edin Park/ Saughton (All Lines) [Thur 25/12/08 & Fri 26/12/08]		54		A2B Project - Newbridge Jn [Thur 25/12/08 & Fri 26/12/08]		29		Newton Old Signal Box (Demolition)  [Thur 25/12/08]  - Estates														29		Princes St Gdns (Line X - only Z available) [Thur 25/12/08]																						100 (Mn)    184  (Bch)		Hilton Jn [Dunblane to Perth - Mainlines 0130 Thur 25/12/08 to 0510 Mon 29/12/08 then 0001 to 1800 Thur 1/1/09 ;     Ladybank Branch 0130 Thur 25/12/08 to 1800 Thur 1/1/09] [DRS services 4A66 & 4N83 to be diverted via Stirling-Alloa & Tay Bridge] Ev2						54		UB 160/001 Cook Street [Thur 25/12/08 & Fri 26/12/08]										125		Glasgow Central Interlocking - ALB [0030 Thur 25/12/08 to 0500 Tue 30/12/08]  Ev1

						40				New Year's Day Thu 1/1/09		I'ness via A'deen, Glasgow via Falkirk G'ston & All via ECML Sun night [28/12/08]		Diverted via Sirling to Alloa & Fife ?		29		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Edin Park/ Saughton (All Lines) [Thur 1/1/09]		29		A2B Project - Newbridge Jn [Thur 1/1/09]																		9		Law (Dn) [Lanark Jn - Law Sth Jn]  [ROTR]  [Sun 28/12/08]				54		Jeanfield (Up)     [0001 Sat 27/12/08 to 0510 Mon 29/12/08]																				78		Dubbs Jn (Largs Branch) [0001 Wed 31/12/08 to 0600 Sat 3/1/09]  [M] - Kilwinning Plat 2 not available electrically

						41								Dundee to Aberdeen Blocked																										28		Law (Dn) [Lanark Jn - Law Sth Jn]		Dundee to Aberdeen Blocked		54		Laurencekirk (Dn)  [MOBC]

						42								Dundee to Aberdeen Blocked																				54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)				28		Fullwood (Dn) [Lanark Jn - Law Sth Jn]				54		Aberdeen (Dn Goods Lp - Clayhills)  [NO access to Clayhills Depot & Plats 4 & 5 to be clear]		54		Laurencekirk (Dn)

						43								Dundee to Aberdeen Blocked														54		GARL- Paisley Gilmour St to Bishopton (Airport Branch Jn)										28		Fullwood (Dn) [Lanark Jn - Law Sth Jn]				54		Marywell (Dn) [Drainage]		54		Stannergate (Dn)												54		Halbeath [M]						54		Kirkton of Craig YD093 [E] (Dn)

						44								Dundee to Aberdeen Blocked														54		GARL- Paisley Gilmour St to Bishopton (Airport Branch Jn)										28		Fullwood (Dn) [Lanark Jn - Law Sth Jn]				54		East Haven (Dn)  [MOBC]																54		Halbeath [M]						54		Kirkton of Craig YD093 [E] (Dn)

				PERIOD B		45				RBS Six Nations Rugby [dates and venues tbc] - Edinburgh to Aberdeen/ Inverness, E&G and Shotts routes to be open		Aberdeen Sleeper via Perth & Stirling		All routes available										54		Barrhead - Kilmarnock Route Enhancements		54		GARL- Paisley Gilmour St to Bishopton (Airport Branch Jn)								Period B Block - Cove to Lockerbie (Weeks 48 & 52 to be STP'd to 1130hrs Sat )		43		Ecclefechan (Dn) [Cove-Lockerbie]  [0530 Sat to 0020 Mon]				29		Niddrie (Dn)		54		Coaltown of Balgonie (Dn) [Thornton Nth to Markinch] - Rerail																				54		UB90/111 Slaughterhouse Rd, Markinch		54		Tay Bridge										12		Ladybank S&C Tamp (Maint)  [0050 Sat to 1250 Sat]

						46								All routes available										54		Barrhead - Kilmarnock Route Enhancements		54		GARL- Paisley Gilmour St to Bishopton (Airport Branch Jn)				54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)				43		Ecclefechan (Dn) [Cove-Lockerbie]  [0530 Sat to 0020 Mon]				29		Niddrie (Dn)		54		Glenfoot (Ladybank Jn - Hilton Jn)																				54		UB90/131 Nabs Rd, Kingskettle		54		UB90/130 Station Rd, Kingskettle		54		Tay Bridge						12		Thornton North/ South S&C Tamp (Maint)   [0035 to 1235 Sun - to be c/o South Jn by 1030 Sun]

						47								Diverted via Sirling to Alloa & Fife ?																										29		Lochwinnoch (Dn) [MOBC]				29		Ninewells (Dn) [Perth to Dundee]		29		Auchterarder (Up)

						48						Edinburgh Sleeper via Falkirk Grahamston		Diverted via Sirling to Alloa & Fife ?																										51		Dolphinston (Rev/Fast)  [Carstairs So. Jn/ Carstairs Station to Carstairs E. Jn]  [no access towards Midcalder Jn and only Carstairs Plat 1 available]				29		Lochwinnoch (Dn) [MOBC]		29		Ninewells (Dn) [Perth to Dundee]												51		Curriehill (Hmkt East-Midcalder Jn) [removal of crossover]   [0130 Sat to 0520 Mon]

						49								All routes available																										28		Carstairs to Midcalder Jn (Mosshat - Dn)				29		Glengarnock (Dn)		29		Lochwinnoch (Dn) [MOBC]												43		Kirtlebridge - Up (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]						396		Strathcarron to Kyle  [Earthworks] [1745 Fri 6/3/09 to 0615 Mon 23/3/09]- Ev1														12		Kilwinning Jn S&C Tamp ( Maint)  [0005 Sun to 1200 Sun]

						50								All routes available																										28		Carstairs to Midcalder Jn (Mosshat - Dn)				29		Lochwinnoch (Dn)																43		Kirtlebridge - Dn (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]

						51								All routes available																				54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)				28		Carstairs to Midcalder Jn (Mosshat - Dn: drainage)				29		Lochwinnoch (Dn)																43		Kirtlebridge - Dn (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]

						52								All routes available																				54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)				28		Carstairs to Midcalder Jn (Mosshat - Dn : drainage)				29		Lochwinnoch (Dn)

		2009/10 (2009 TTY)		PERIOD C		1						Glasgow Sleeper via Cathcart Circle (Sun)		All routes available										54		Eglinton St Jn to Eglinton St Tunnel (M74 Extension)								54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)		Period C Block - Lockerbie to Carstairs   [0530hrs Sat to 0020hrs Mon]		43		Lockerbie - Carstairs So.Jn [Perchall Dn]  (K)		Period C Block - Carstairs to Midcalder Jn  [0650hrs Sat to 1050hrs Sun]		28		Carstairs to Midcalder Jn (Harburn - Up)		54		Gushetfaulds (Up Slow) [ALB - access to Polmadie CSD only available from Shawfield end]												54		Rutherglen - Glasgow Cen (Larkfield Jn 927a/b) [ALB - access to Polmadie CSD only available from Shawfield end]  [M]						390		Glenfinnan to Mallaig (E)   [0001 Sat 28/3/09 to 0545 Mon 13/4/09]  Ev1														12		Lesmahagow Jn  S&C Maint Tamp (Law Jn - Uddingston) [0020 Sun to 1220 Sun - ROTR + 3hr 20 min]

						2						Inverness Sleeper via Ladybank (Fri night) and Glasgow Sleeper via Cathcart Circle (Sun)		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ?						389		Gourock Interchange Project (0100 Sat 4/4/09 to 0530 Mon 20/4/09) Ev1		54		Eglinton St Jn to Eglinton St Tunnel (M74 Extension)								54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)				43		Lockerbie - Carstairs So.Jn [Wamphray - Dn] (K)				28		Carstairs to Midcalder Jn (Harburn - Up)		54		Gushetfaulds (Dn Slow) [ALB - access to Polmadie CSD only available from Shawfield end]												54		Rutherglen - Glasgow Cen (Larkfield Jn 927a/b) [ALB - access to Polmadie CSD only available from Shawfield end]  [M]		244		Stirling Middle 18, 20A/B, 22A/B, 32A/B, 35, 56, 72 (0035 Fri 10/04/09 to 0510 Mon 20/04/09)																		12		Blackford/ Auchterarder S&C Tamp (Maint)  [0110 Fri to 1310 Fri - ROTR + 4hr 20 min]

						3		Easter				Inverness Sleeper via Ladybank then All via ECML Sun night		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ? Also hold Kirby Thore service at Kingmoor until Mon morn										22		Dalmuir Station New Overbridge - ALB "Acess For All" Project [0040hrs to 2240hrs Sun]														43		Lockerbie - Carstairs So.Jn [Wamphray - Dn] (K)				28		Carstairs - Midcalder Jn [Cobbinshaw - Dn] (M)		29		Carmuirs West to East (Up) [Greenhill Lower and Carmuirs East Jn to Larbert Jn blocked]   [0001 Sun to 0600 Mon]		29		Auchterarder (Dn) [Midweek - 0800 Mon to 1200 Tue]		29		Larbert Up Goods Loop [Midweek - 0800 Wed to 1200 Thurs]				16		Rutherglen - Glasgow Cen (Larkfield Jn 927a/b) [Fast Lines & Clydesdale Blocked]										54		UB 058/079 Whitely's Burn [Balloch Branch]

						4						Ft William Sleeper diverted to Oban (Mon & Tues)		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ? Also hold Kirby Thore service at Kingmoor until Mon morn														29		GARL- Elderslie Loop										43		Lockerbie - Carstairs So.Jn [Dalmakether - Up] (K)				28		Carstairs - Midcalder Jn [Cobbinshaw - Dn] (M)		56		Crianlarich [south of station] [2235hrs Fri 17/4/09 until 0715 Mon 20/04/09]  (Bus replacement Ardlui to Tyndrum Lower)												16		Rutherglen - Glasgow Cen (Larkfield Jn 927a/b) [Fast Lines & Clydesdale Blocked]						105		Crianlarich to Fort William (S) incl UB310/306 Tulloch Viaduct   [2210hrs Fri 17/4/09 until 0730hrs Wed 22/04/09]

						5						Ft William Sleeper diverted to Oban (Sun to Tues)		Temporary transfer to Mossend/ Coatbridge ?																				29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Abington - Up] (M)				28		Carstairs to Midcalder Jn [Girwoodend - Up]																54		Carmuirs East Jn 4A/B, 12A/B, 22A/B  [Carmuirs West Jn to Larbert Jn available]						105		Crianlarich to Fort William (S) incl UB310/306 Tulloch Viaduct  [2210hrs Fri 24/4/09 until 0730hrs Wed 29/04/09]

						6		May Day				Inverness via Ladybank then All via ECML Sun night		Temporary transfer to Mossend/ Coatbridge ?																				29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Abington - Up] (M)				28		Carstairs to Midcalder Jn (Wilsontown - Up) (M)		29		West Kilbride (Up Freight)												78		Carmuirs East Jn 4A/B, 12A/B, 22A/B  [Carmuirs West Jn to Larbert Jn available]  (0015 Sun to 0445 Tue)

						7								Diverted 4A11 to/ from Elderslie/Coatbridge ?																				29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Symington - Dn]  (K)				28		Carstairs to Midcalder Jn (Wilsontown - Up) (M)		29		West Kilbride (Up Freight)												43		Lockerbie - Carstairs So.Jn [Whamphray- Up S&C] [M]		18		Carmuirs East Jn [Welding & Stressing]		29		UB076/008 Pilgrims Playing Fields, Falkirk [Polmont Jn to c/o Grangemouth Jn]		29		UB132/021D Polmaise Jn [Plean to Stirling]

				PERIOD D1		8								All routes available																				29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				28		Midcalder Jn to Haymarket East Jn [Camps - Dn]				28		Carstairs to Midcalder Jn (Wilsontown - Up) (M)																43		Lockerbie - Carstairs So.Jn [Whamphray - Dn S&C] [M]		12		Stirling Middle [Welding & Stressing] (Mainlines 0030 to 1230hrs. S&D Lines, Plats 6 & 9 and Up Loop extended to 1630hrs)		29		UB113/024 Stream Thornton [Redford Jn to Thornton West Jn]

						9		Spring BH				All via ECML Sun night		Route available (4M30 to be passed site)																										29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Dunfermline Town (Up)																125		Langloan Jn 75A/B, 76, 77A/B/C, 78 [0001 Sat 23/05 to 0455 Thur 28/5 ] [M]		12		Stirling Middle [Welding & Stressing] (Mainlines 0030 to 1230hrs. S&D Lines, Plats 6 & 9 and Up Loop extended to 1630hrs)		29		UB285/104 (Shotts to Addiewell)				No other civils works on west side of Fife Circle compatible with Dunfermline track renewal

						10						Aberdeen via Stirling & All via ECML Sun night		Route available (4M30 to be passed site)																										29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Turnhouse (Up) [Passenger services to use Dalmeny Plat 2 from N.Queensferry end]																8		Carmuirs East Jn [Follow-up Tamp] [ROTR]						29		UB285/94 (Shotts to Addiewell)		54		UB105/002 River Ore [Thornton North Jn to Cameron Bridge - Methil Branch]		54		UB105/003 River Leven [Thornton North Jn to Cameron Bridge - Methil Branch]

						11						Aberdeen via Stirling & All via ECML Sun night		Route available (4M30 to be passed site)																										29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Turnhouse (Up) [Passenger services to use Dalmeny Plat 2 from N.Queensferry end]																8		Carmuirs East Jn [Follow-up Tamp] [ROTR]						29		UB285/94 (Shotts to Addiewell)														12		Hyndland East Jn S&C Tamp ( Maint)  [0025 Sun to 1225 Sun - ROTR + 5hr 5 min]

						12				Shotts Miners [Week 12 or 13 tbc]		Aberdeen via Dunfermline & All via ECML Sun night		All routes available						54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]																		29		Cowlairs (Up) [c/o Cowlairs So. Jn-Bishopbriggs] - No access to Eastfield Depot				29		Kinghorn (Up)																								29		UB090/088 Den Footpath [Kirkcaldy to Thornton South Jn]		29		UB090/087A Dunnikier Subway [Kirkcaldy to Thornton South Jn]

						13						Aberdeen via Dunfermline & All via ECML Sun night		All routes available						54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]																		29		Cowlairs (Up) [c/o Cowlairs So. Jn-Bishopbriggs] - No access to Eastfield Depot				29		Kinghorn (Up)																								29		UB090/088 Den Footpath [Kirkcaldy to Thornton South Jn]		29		UB090/087A Dunnikier Subway [Kirkcaldy to Thornton South Jn]										10		Larbert Jn  S&C Tamp (Maint)  [0030 to 1030 Sun ROTR + 1hrs 40min]

						14						Aberdeen via Dunfermline & All via ECML Sun night		All routes available						54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]																		29		Waverley Plat 7 (formerly Plat 10)																														29		Aberdour YD235a (E)		54		UB072/009 Queensferry Road (Winchburgh to Dalmeny)		54		UB072/001 Beatlie (Winchburgh to Dalmeny)						9		Cowlairs East Jn S&C Tamp (Maint)  [0300 Sun to 1200 Sun]

						15		Edinburgh Trades				Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available						54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]														29		Waverley South Loop (links to Plat 10)				29		Levenseat (Up)  (Shotts to Addiewell)		54		Birdsmill (Dn) [Bathgate Branch]										School Holiday Period - Weeks 15 to 21 incl						54		North Queensferry 301A/B, 302A/B  [0030 Sat to 0440 Mon]  [M] [Crossovers o/o/u until Mon 13/7/09]		54		Forth Bridge  [not permitted to restrict engineering train movements]		29		UB072/009 Queensferry Road (Winchburgh to Dalmeny)		29		UB072/001 Beatlie (Winchburgh to Dalmeny)						10		Carmuirs West Jn  S&C Tamp (Maint)  [0030 Sun to 1030 Sun - ROTR + 2hrs 45min]

						16				Open Golf Turnberry Mon 13/7 to Sun 19/07/09		Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available						54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]														29		Sighthill East (Dn)				29		Haymarket Plat 1 (Up) - North Lines		54		Birdsmill (Dn) [Bathgate Branch]																54		North Queensferry 301A/B, 302A/B  [0030 Sat to 0440 Mon]  [M] [Crossovers o/o/u until Mon 13/7/09]		54		Forth Bridge  [not permitted to restrict engineering train movements]

				PERIOD D2		17		Glasgow Fair				Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available						54		A2B Project - Newbridge Jn to Bathgate		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]														29		Sighthill East (Dn)				29		Haymarket Plat 1 (Up) - North Lines		54		Dalrymple Jn  (Chalmerston Branch only) [midweek]																				54		UB090/032 Cemetery Road, Inverkeithing [North Queensferry Tunnel to Inverkeithing Tunnel]		54		North Queensferry YU & YD 253 (E) [North Queensferry Tunnel to Inverkeithing Tunnel]		54		Forth Bridge  [not permitted to restrict engineering train movements]						9		Gartcosh Jn S&C Tamp (Maint) [0045 Sun to 0945 Sun - ROTR + 1hr 30 min]

						18						Aberdeen via Stirling & All via ECML Sun night		All routes available						54		A2B Project - Newbridge Jn to Bathgate		29		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]														29		Dalmeny (Up)				29		Longannet [midweek]																								54		UB207/029 Cattle Creep Tannoch Hill (Annbank to Mauchline)		29		North Queensferry YU & YD 253 (E) [North Queensferry Tunnel to Inverkeithing Tunnel]		29		Forth Bridge  [not permitted to restrict engineering train movements]						12		Sighthill East & West Jns  S&C Tamp (Maint)  [0050 Sun to 1250 Sun - ROTR + 4hr 35 min]

						19		Edinburgh Festival 1/08/08 to 6/09/09				All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?						54		A2B Project - Newbridge Jn to Bathgate																		54		Cosshogle (Up) [Kirkconnel to Thornhill]				29		Burnhouse (Up)  [no access to Mossend]																				54		Mossend South Jn   [0115 Sat 1/8/09 to 0500 Mon 3/8/09]   and [0015 to 0545hrs midweek - ROTR + 15min]  [Electrified route available East Jn to North Jn and Holytown to Mossend West Jn]		54		UB161/191 Carsencan Cattle Creep (Thornhill)														10		Cowlairs West Jn S&C Tamp (Maint)  [0055 Sun to 1055 Sun - ROTR + 3hr 10 min]

						20						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?						54		A2B Project - Newbridge Jn to Bathgate																		54		Carronbridge (Up) [Kirkconnel to Thornhill]				29		Burnhouse (Up)  [no access to Mossend]																				5.5		Mossend South Jn  [0015 to 0545hrs midweek - ROTR + 15min]		54		UB161/308 Wath Burn (Dumfries to Annan)

						21						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?																										29		Carronbridge (Up) [Kirkconnel to Thornhill]				29		Dumfries South (Up) [linked to S&C]		29		Mossend East Curve (Up) [All Jcns Blocked - North, East , South , West]												54		Dumfries [KA. KB, F]		5.5		Mossend South Jn  [0015 to 0545hrs midweek - ROTR + 15min]		29		UB161/308 Wath Burn (Dumfries to Annan)		54		UB132/084 B804 Main St, Glenboig [Gartsherrie So.Jn-Garnqueen Nth Jn - Cumbernauld route blocked]

						22						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?																										29		Lenziemill (Dn) [Garnqueen Nth-Cumbernauld]				29		Dumfries South (Up) [linked to S&C]		29		Mossend East Curve (Up) [All Jcns Blocked - North, East , South , West]												54		Dumfries [KA. KB, F]										54		Cardowan Rd, Stepps (Bridgeguard 3) [Sighthill to Gartcosh Jn]

						23				August BH (England)				Divert 4M30 via Stepps & Cowlairs ?																										29		Lenziemill (Dn) [Garnqueen Nth-Cumbernauld]

						24								Divert 4M30 via Stepps & Cowlairs ?																										29		Nairn								29		Garnqueen North (Up) [Gartsherrie So.Jn-Garnqueen Nth] - Route via Gartsherrie So.Jn to Gartcosh Jn will be available						29		Finnieston Tunnel and High Street Tunnel 1 & 2				54		Nairn No.103 pts						54		UB291/061 Findhorn Viaduct [Forres to Nairn]

				PERIOD E		25		First ScotRail services diverted via Shotts				Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)										29		Wishaw Central (Dn)				29		Kilmaurs										29		High Street				54		Nairn No.101 pts						54		UB291/061 Findhorn Viaduct [Forres to Nairn]														8		Greenhill Lower Jn S&C Tamp (Maint) [0015 to 0815hrs - ROTR + 20 min]

						26						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Paisley Gil St : Re-roofing (Gourock Plats 1 & 2)				29		Dyce (Platforms)				29		Wishaw Central (Dn)				29		Stoneywood [Aberdeen -Dyce]		29		Kilmaurs						29		Charing Cross				54		Huntly No.7pts

						27						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Stranraer Station Redevelopment [target completion Sept 09]										29		Wishaw Central (Dn)				29		Stoneywood [Aberdeen -Dyce]		180		Strathcarron-Kyle [1745hrs Fri 2/10/09 until 0615hrs Sat 10/10/09]						29		Finnieston Tunnel

						28						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)										48		Monktonhall South (Up)  [Portobello Jn to Drem Jn] (0520 Sat to 0520 Mon)				48		Markle (Up)  [Drem Jn to LNE boundary only]										29		Finnieston Tunnel																48		UB001/086 Spott Road (Dunbar)  [c/o Drem Jn to LNE boundary only]										8		Craiglockhart Jn S&C Tamp (Maint) [2315 Sat to 0715 Sun - ROTR]

						29						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Paisley Gil St : Re-roofing (Ayr Plats 3 & 4)										20		Dundyvan (Dn) [Langloan Jn to Whifflet N. Jn]   [0020 Sun to 2020 Sun]  Blocks SC093 Burnhouse to Coatbridge Jn				153		Altnabreac [2130 Fri 16/10/09 to 0645 Fri 23/10/09]										29		Finnieston Tunnel				48		Stenton 1A/B, 2A/B - Dn [M]   [c/o Drem Jn to LNE boundary only]										48		UB001/086 Spott Road (Dunbar)  [c/o Drem Jn to LNE boundary only]										8		Winchburgh Jn Jn S&C Tamp (Maint) [0015 to 0815hrs - ROTR + 10min]

						30						Ft William Sleeper via Shotts		Hold Kirby Thore service at Kingmoor until Mon morn		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn] incl relocation of GSMR mast @ Paisley Sigal Centre				29		Scotscalder & Forsinard (Platforms)				29		Johnny Baileys (Dn -RR)  [c/o Drem Jn to LNE boundary only]																						48		Stenton 1A/B, 2A/B - Up  [M]  [c/o Drem Jn to LNE boundary only]						390		Glenfinnan to Mallaig (E) [0001 Sat 17/10/09 to 0545 Mon 2/11/09]  Ev1		29		UB302/333 Scotscalder Acc Rd and UB302/332 Dorrery Creep [Scotscalder]		54		UB 160/013 Hillington Road						8		Newbridge Jn Jn S&C Tamp (Maint) [0025 to 0825hrs - ROTR + 25min]

						31								Hold Kirby Thore service at Kingmoor until Mon morn														54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]										48		Reston (Dn) [c/o Drem Jn to LNE boundary only]				48		Lemington (Up) [c/o Drem Jn to LNE boundary only]																																54		UB 160/013 Hillington Road						12		Dalmeny S&C Tamp (Maint)  [0045 Sun to 1245 Sun - ROTR + 4hr 45 min]

						32								Hold Kirby Thore service at Kingmoor until Mon morn														54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]										48		Lemington (Dn) [c/o Drem Jn to LNE boundary only]				48		Torness (Dn) [c/o Drem Jn to LNE boundary only]																																54		UB 160/013 Hillington Road						8		Portobello Jn S&C Tamp (Maint)  (0035hrs to 0835hrs Sun - ROTR)

						33						Inverness Sleeper via Aberdeen		Hold Kirby Thore service at Kingmoor until Mon morn. Divert Inverness service via Aberdeen ?														54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]		Perth to Inverness Blocked		29		Dunkeld & Birnam (Platforms)																												54		Stanley No.24 pts						29		UB290/006 B9099 Caputh Rd, Murthly		54		Culloden Wood (Dn) Culloden to Millburn Jn (Earthworks)

						34						Inverness Sleeper via Aberdeen		Divert Inverness service via Aberdeen ?														54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]				29		Dunkeld & Birnam (Platforms)														29		Crookston Station												54		Stanley No.24 pts						389		Crianlarich to Oban (E) [0001 Sat 14/11/09 to 0530 Mon 30/11/09]  Ev1    [access to Crianlarich Lower required]		54		Culloden Wood (Dn) Culloden to Millburn Jn (Earthworks)										12		Polmont Jn S&C Tamp (Maint)  [0015 Sun to 1215 Sun - ROTR + 4hr 10 min]

						35				SPT Christmas Shopper Services		Inverness Sleeper via Aberdeen		All routes available

						36						Inverness Sleeper via Aberdeen		All routes available																																																																										9		Ladybank Jn S&C Tamp (Maint)  [0040 Sun to 0940 Sun - ROTR + 2hrs 15min]

						37								All routes available																										29		Carpetwise (Edin Suburban)																																														10		Inverkeithing Cen S&C Tamp (Maint) [2350 Sat - 0950 Sun - ROTR + 1hr 50 min ]

																																		KEY		POWERPOINT MAPS

				Bank Hol (West)																Prepared by David H Kerr, Integrated Planning Manager,    TDPU Scotland, Network Rail. email : david.kerr@networkrail.co.uk  tel: 0141 555 4859																1 - GSW, Carstairs to Haymkt & WCML South						5 - South Electrics & Barrhead						10 - Forth Bridge & Fife										All 54hr possessions are planned for Sat/ Sun unless otherwise shown

				Bank Hol (East)																																						6 - North Electrics						11 - Central Scotland & Perth

				Bank Hol (All)																																2- WCML North, Mossend & Shotts						7 - West Highland Line						12 - Dundee to Aberdeen

				Bank Hol (England)																																3 - East Coast Main Line						8 - E&G West & Cumbernauld						13 - Highland Line & Aberdeen to Inverness

																																				4 - Ayrshire, South Bank, Largs						9- E&G East, Haymarket & Bathgate
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data

		Set reference		Discipline title		Hours		Locations		Set Range references		Set Label reference		Start Row		End Row		Seperator

		Plan range												2		70		:

		1		0		D		E		D2:E70		E1

		2		DRS internal services - network availability		F		G		F2:G70		G1

		3		Enhancement Projects		H		I		H2:I70		I1

		4		Enhancement Projects		J		K		J2:K70		K1

		5		Enhancement / Estates Projects		L		M		L2:M70		M1

		6		Enhancement / Estates Projects		N		O		N2:O70		O1

		7		Hrs		P		Q		P2:Q70		Q1

		8		0		R		S		R2:S70		S1

		9		Plain Line Renewal		T		U		T2:U70		U1

		10		Hrs		V		W		V2:W70		W1

		11		Hrs		X		Y		X2:Y70		Y1

		12		Hrs		Z		AA		Z2:AA70		AA1

		13		Hrs		AB		AC		AB2:AC70		AC1



&L&Z&F&R&A

&L&D &T&CPage &P of &N

&L&Z&F&R&A

&L&D &T&CPage &P of &N

&L&Z&F&R&A

&L&D &T&CPage &P of &N

&L&Z&F&R&A

&L&D &T&CPage &P of &N



template

		Week No		Hrs		Location		Discipline		Row Cnt		Set Ref		Year		TDPU Ref		aiwp ref

		37		0		0		0		2		1		2007/08				E2

		38		0		0		0		3				2007/08				E3

		39		0		Christmas DayThur 25/12/08		0		4				2007/08				E4

		39		0		0		0		5				2007/08				E5

		40		0		New Year's Day Thu 1/1/09		0		6				2007/08				E6

		41		0		0		0		7				2007/08				E7

		42		0		0		0		8				2007/08				E8

		43		0		0		0		9				2007/08				E9

		44		0		0		0		10				2007/08				E10

		45		0		RBS Six Nations Rugby [dates and venues tbc] - Edinburgh to Aberdeen/ Inverness, E&G and Shotts routes to be open		0		11				2007/08				E11

		46		0		0		0		12				2007/08				E12

		47		0		0		0		13				2007/08				E13

		48		0		0		0		14				2007/08				E14

		49		0		0		0		15				2007/08				E15

		50		0		0		0		16				2007/08				E16

		51		0		0		0		17				2007/08				E17

		52		0		0		0		18				2007/08				E18

		1		0		0		0		20				2008/09				E20

		2		Easter		0		0		21				2008/09				E21

		3		0		0		0		22				2008/09				E22

		4		0		0		0		23				2008/09				E23

		5		May Day		0		0		24				2008/09				E24

		6		0		0		0		25				2008/09				E25

		7		0		0		0		26				2008/09				E26

		8		Spring BH		0		0		27				2008/09				E27

		9		0		0		0		28				2008/09				E28

		10		0		0		0		29				2008/09				E29

		11		0		Shotts Miners [Week 12 or 13 tbc]		0		30				2008/09				E30

		12		0		0		0		31				2008/09				E31

		13		0		0		0		32				2008/09				E32

		14		Edinburgh Trades		0		0		33				2008/09				E33

		15		0		Open Golf Turnberry Mon 13/7 to Sun 19/07/09		0		34				2008/09				E34

		16		Glasgow Fair		0		0		35				2008/09				E35

		17		0		0		0		36				2008/09				E36

		18		Edinburgh Festival 1/08/08 to 6/09/09		0		0		37				2008/09				E37

		19		0		0		0		38				2008/09				E38

		20		0		0		0		39				2008/09				E39

		21		0		0		0		40				2008/09				E40

		22		0		August BH (England)		0		41				2008/09				E41

		23		0		0		0		42				2008/09				E42

		24		First ScotRail services diverted via Shotts		0		0		43				2008/09				E43

		25		0		0		0		44				2008/09				E44

		26		0		0		0		45				2008/09				E45

		27		0		0		0		46				2008/09				E46

		28		0		0		0		47				2008/09				E47

		29		0		0		0		48				2008/09				E48

		30		0		0		0		49				2008/09				E49

		31		0		0		0		50				2008/09				E50

		32		0		0		0		51				2008/09				E51

		33		0		0		0		52				2008/09				E52

		34		0		SPT Christmas Shopper Services		0		53				2008/09				E53

		35		0		0		0		54				2008/09				E54

		36		0		0		0		55				2008/09				E55

		FY37		0		0		0		56				2008/09				E56

		FY38		0		0		0		57				2008/09				E57

		FY39		0		0		0		58				2008/09				E58

		FY40		0		0		0		59				2008/09				E59

		FY41		0		0		0		60				2008/09				E60

		FY42		0		0		0		61				2008/09				E61

		FY43		0		0		0		62				2008/09				E62

		FY44		0		0		0		63				2008/09				E63

		FY45		0		0		0		64				2008/09				E64

		FY46		0		0		0		65				2008/09				E65

		FY47		0		0		0		66				2008/09				E66

		FY48		0		0		0		67				2008/09				E67

		FY49		0		0		0		68				2008/09				E68

		FY50		0		0		0		69				2008/09				E69

		FY51		0		0		0		70				2008/09				E70

		FY52		0		0		0		71				2008/09				E71
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References

		Week No		Hrs		Location		Discipline		Year		TDPU Ref		aiwp ref

		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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GARL Project Update


DSi provided an update of the current developments for the GARL Project. DSi advised that the layout between Wallneuk Jn and Arkleston Jn has been changed from the original design. The change in layout is an attempt to accommodate the proposed timetable taking physical constraints into account.  The proposal is to make the third line between Shields and Arkleston bi-directional. Funding for any further bi-directional working has not been secured and provision of bi-di on the other lines will be assessed during design development.  It is hoped that the layout remodelling redraft will be available by the end of November 2007.


DSi outlined the status of the Timetable Development work to date. SPT, through Faber Maunsell, had contracted Funkwerk (formerly Vossloh) to undertake the timetable drafting. DS asked what was SAP’s (Network Rail’s Strategic Access Planning Unit) involvement as he considered this work should fall within their planning horizon. DSi stated Robert Watson Associates were commissioned to undertake the Performance Modelling - who were acknowledged by the SAP Team as being competent in this field.


DSi discussed possession requirements for revised proposal :-


- Elderslie loop will now be 129 SLUs; new connection at Paisley end of loop planning to be scheduled within June – Aug 2009 (29hrs).


- Shields – Cardonald – Arkleston section due to be scheduled for 10 day block in July 2011.


- Possible 16 day blockade for work at Arkleston – Wallneuk in Dec 2011/Jan 2012. Discussions to follow. All the above dates are subject to review.


DSi advised that due to advance overhead line work currently in progress (Shields to Arkleston exclusive) and the possible extension of this work to include the removal of cantilevers in April/ May 2008 then the 8x54hrs (Weeks 25-32, 2008) may be used for drainage and formation works in advance of p-way work.  Drainage work could however be carried out during 29hr possessions. 


As a consequence of further project development, the following access changes are being progressed (refer attached Plan Development Summary issued at the meeting) :- 


· Shields Jn and Paisley Gilmour St c/o Arkleston Jn: 54hrs in Weeks 39 & 40 and 29hrs in Weeks 41 to 44 now cancelled

· Additional work added to Week 30 (54hrs) for relocation of GSMR mast at Paisley Signalling Centre (Glasgow side of Paisley)


· Additional 29hrs access in Week 4 (2009TTY) for Elderslie Loop (piggybacking Paisley Gilmour St Re-roofing Project)

David H Kerr

Integrated Planning Manager,


Tel: 085 44859


Mob: 07810 188772


Email: david.kerr@networkrail.co.uk

22nd November 2007
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2009TTY Engineering Access Plan Update  – ROTR Version 2.0 

2008/09 [2009TTY] – Enhancements


· GARL Project (between Paisley Gilmour St and Bishopton) : 54hrs in Weeks 47 & 48 changed to Weeks 43 & 44 due to TOC request 


· Edinburgh Tram (tie) : 54hrs in Week 40 (Thurs 1/1/09 and Fri 2/1/09) reduced to 29hrs in Week 40 (Thursday 1/1/09 only) due to TOC requirement to run services to / from Edinburgh Waverley 


· Airdrie to Bathgate Project (Newbridge Jn) : 54hrs in Week 40 (Thurs 1/1/09 and Fri 2/1/09) reduced to 29hrs in Week 40 (Thursday 1/1/09 only) due to TOC requirement to run services to / from Edinburgh Waverley 


2008/09 [2009TTY] – Plain Line


· Dock Street Tunnel (Up) : 54hrs in Week 40 now cancelled – deferred to 2010/11 

· Law (Dn) : 29hrs access reduced by 1 hour in Week 41 [now 0010hrs Sun to 0430hrs Mon] due to requirement to permit passage of new 0430hrs Virgin West Coast service from Glasgow Central to Euston 

· Fullwood (Dn) : 29hrs access reduced by 1 hour in Weeks 42 to 44 [now 0010hrs Sun to 0430hrs Mon] due to requirement to permit passage of new 0430hrs Virgin West Coast service from Glasgow Central to Euston 

2009/10 [2009TTY] – Plain Line


· Woodilee (Dn) : 29hrs in Week 14 now cancelled – deferred to 2011/12 


· Allanfearn : cancelled in Week 24 – deferred to 2010/11 (54hrs access remains for Nairn S&C) 


· Seafield : cancelled in Week 25 – deferred to 2010/11 (54hrs access remains for Nairn S&C) 


· Clunes : 54hrs cancelled in Week 32 – deferred to 2011/12 


· Cradlehall (Up) : cancelled in Week 33 – deferred to 2012/13 (54hrs access remains for Stanley S&C and Culloden Wood (Dn) Civils works) 


· Perth North (Up) : 3 no. 29hrs cancelled in Weeks 33 to 35 – deferred to 2011/12 (access remains in Weeks 33 & 34 only for Stanley S&C) 


2009/10 [2009TTY] – Slab Track


· High Street Tunnel 1 & 2 : additional 29hrs access in Week 24 

· Finnieston Tunnel : additional 29hrs access in Weeks 24, 27, 28 & 29 

· High Street : additional 29hrs access in Week 25 

· Charing Cross : additional 29hrs access in Week 26 

2008/09 [2009TTY] – S&C


· Annbank : 54hrs in Week 52 now cancelled – deferred to 2012/13 

2009/10 [2009TTY] – S&C


· Mossend East Jn : 173hrs in Weeks 17 & 18 now cancelled – deferred to 2010/11 


· Mossend East Jn (Follow-up) : 12hrs in Week 23 now cancelled 

· Dumfries : Week 22 -  requires to be increased from 29hrs to 54hrs due to methodologies for both Dumfries PLTR and S&C 

· Stenton 1A/B, 2A/B (Dn) : changed from Week 30 to 29 

· Stenton 1A/B, 2A/B (Up) : changed from Week 29 to 30 

· Muir of Ord  No.4 pts : 54hrs cancelled in Week 32 – deferred to future year 


· Kingussie No.11 pts : 54hrs cancelled in Week 33 – deferred to 2011/12  (54hrs access remains for Stanley S&C) 


· Aviemore  No.24 pts : 54hrs cancelled in Week 33 – deferred to 2011/12  (54hrs access remains for Stanley S&C) 


2008/09 [2009TTY] – Civils (Earthworks)


· Kirton of Craig : additional site in Weeks 43 & 44 ( piggybacking existing 54hrs access) 

2009/10 [2009TTY] – Civils (Earthworks)


· Culloden Wood (Dn) – Culloden to Milburn Jn : additional site in Weeks 33 & 34 (piggybacking existing 54hrs access) 

2009/10 [2009TTY] – Civils (Structures)


· UB001/086 Spott Road : additional 48hrs in Week 29 ( piggybacking additional access) – now weeks 28 & 29 

2008/09 [2009TTY] – Estates

· Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/ Re-glazing) : 54hr in Week 39 changed to Week 42 


· Newton Old Signal Box Demolition : 54hrs in Week 39 (Thurs 25/12/08 and Fri 26/12/08) reduced to 29hrs in Week 39 (Thursday 25/12/08 only) due to TOC requirement as services severely restricted due to Glasgow Central Interlocking Commissioning. Additional access requirements subject to further review ( potentially earlier access on Christmas Eve ?) 


2009/10 [2009TTY] – Estates

· Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/ Re-glazing) : additional 54hrs in Weeks 1 & 2 


· Paisley Gilmour Street (Gourock Platforms 1 & 2 – Re-roofing/ Re-glazing) : additional 54hrs in Weeks 25 & 26 


· Paisley Gilmour Street (Ayr Platforms 3 & 4 – Re-roofing/ Re-glazing) : 54hrs in Weeks 3 & 4 changed to Weeks 51 & 52 (2008/09) – subject to agreement to permit passage of haulage trains for Lochwinnoch (Dn) PLTR in Week 51 

· Paisley Gilmour Street (Ayr Platforms 3 & 4 – Re-roofing/ Re-glazing) : additional 54hrs in Weeks 28 & 29 

· Dunkeld & Birnam (Platform Works) : 29hrs in Week 35 now cancelled – Perth to Inverness route now blocked in Weeks 33 & 34 only 


David H Kerr

Integrated Planning Manager,


Network Rail,


Glasgow.


 


Tel: 085 44859


Mob: 07810 188772


Email: david.kerr@networkrail.co.uk

23rd January 2008

(Version 9.5)
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