TTP310 - individual submission by xc trains ltd to the timetabling panel

1. details of parties

1.1. The names and addresses of the party to the separate reference are as follows:-
(a)                 XC Trains Ltd whose Registered Office is at Cannon House, 18 Priory Queensway, Birmingham B4 6BS ("XC") ("the Claimant"); and

 (b)         Contact: James Carter, Track Access Manager
2. The Parties’ right to bring this reference

2.1. This matter is referred to the Timetabling Panel ("the Panel") for determination in accordance with and Conditions D.2.2.4b and D.5.1 of the Network Code Condition and pursuant to section D3.5.4 of the National Rules of the Plan, and with reference to the Claimant’s Track Access Contract (dated 11th November 2007).
3. Contents of reference 
3.1. XC has submitted this reference, which includes:

(a)
The subject matter of the dispute in Section 4;

(b)
A summary of the issues in dispute in Section 5;

(c)
A detailed explanation of the issues in dispute prepared by the claimant in Section 6;

(d)
Section 7 Not Applicable; 

(e)
The decisions of principle sought from the Panel in respect of legal entitlement and remedies in Section 8;   and

(f)
Appendices and other supporting material.

4. subject matter of dispute

4.1. This dispute is centred on Network Rail’s Possession Strategy Notice (PSN) for the Water Orton Corridor Re-Signalling (issue 1.0, dated 10th July 2009), and Network Rail’s intended level of disruptive access across the whole of 2011. 

4.2. The Part or Condition that this dispute relates to or is associated with is Decision Criteria D6: 

· XC is disappointed that Network Rail (NR) has not taken due regard of our ability to comply with the contractual requirements of our Service Level Commitment (SLC2) when reaching its decision regarding the Water Orton Possession Strategy Notice, and through the planning of other engineering work during the timetable year.
4.3. 
A copy of the PSN referred to above is attached as Annex ‘A’. 
4.4. Network Rail’s Water Orton re-signalling project involves a programme of works combining signalling renewals and discrete enhancements, along with the recovery of redundant equipment, and is scheduled for delivery in the 2011 and 2012 timetable years (installation and recovery works are planned from Jan 2010 through to December 2012). The location and work type has determined whether the work needs to be undertaken during ROTR midweek nights or weekend possessions. 

4.5. XC consider that the engineering possession strategy planned as part of the Water Orton project, which currently as proposed constitutes a series of possessions of between 11 and 54 hours duration, represent a further level of potentially damaging blockades when considered alongside the other planned works affecting XC’s access. XC consider this to be, in totality, an unacceptable level of disruption across the whole of the XC network in 2011.
4.6. XC considers that the Water Orton possessions proposed for 2011, together with other disruptive access proposed in Version 1 of the 2011 Rules of the Route will make it impossible meet the contractual requirements of its Service Level Commitment (SLC2) for the services that run via Water Orton on all but a handful of occasions on Sundays throughout the year.  
4.7. Many of the possessions proposed for the resignalling work will involve services being diverted via Lichfield and it is noted that the route will be available for this purpose. However for the most of 2010 the route between Lichfield TV HL and Wichnor Jn is closed between 06.00 Saturday and 06.00 Monday and this has made it impossible to retain route knowledge for Leeds traincrew, as the only practical means of retaining the knowledge is by the routeing of some services via Lichfield at weekends. If route knowledge for Leeds traincrew is lost it will have a serious impact on XC being able to resource a full Voyager/HST service via Lichfield whether on a pre-planned or emergency basis. 
4.8. Also attached as Annexes to this submission are the documents listed below, all of which have specific relevance to this dispute: 

· XC Track Access Contract -  Firm Rights  - Annex B
· 2010 Rules of the Route and Rules of the Plan route opening hours applicable to the route between Lichfield TV HL and Wichnor Jn
· Copies of relevant communications on this specific subject – Annex D
· Details of 2011 possessions affecting XC service groups which run through the geographical area covered by the Water Orton PSN  – Annex E

· Details of 2011 possessions affecting all XC service groups – Annex F

· XC Service Level Commitment (SLC) – Annex G
· Extract of Network code relevant to the referral – Annex H
 

5. summary of dispute

5.1. Water Orton represents a critical point on the rail network for XC’s services, with four out of our six service groups passing through Water Orton Station. These service groups also then experience further disruption from engineering works at other locations in 2010 / 2011. Any disruptive engineering access at Water Orton therefore has a disproportionately large impact on the operation of our services, and hence subsequently a significant detrimental commercial impact on our business.
5.2. In principle, diversionary capability to the Birmingham New Street – Wichnor Jn route should be available via Lichfield Trent Valley and Alrewas, although the use of this diversionary capacity is restricted by the ROTR between 06.00 Saturday and 06.00 Monday throughout the year, and the pathing limitations due to the intensity of London Midland service on this route. With regards to the former, XC do not believe that NR have taken reasonable endeavours to maintain the diversionary capability of this route through the routine closure of the route. 
5.3. Following joint XC/NR discussions significant changes to the possession plan have reduced disruption to what might otherwise be an acceptable level. However when combined with other engineering work affecting services running via Water Orton the degree and frequency of disruption remains at an unacceptable level.
5.4. It should be noted that the continual engineering disruption to XC services across the course of 2009 has resulted in XC initiating a claim against Network Rail in November 2009 under the ‘Sustained Planned Disruption’ (SPD) criteria as specified in Schedule 4 of XC’s Track Access Contract. It is XC’s opinion that the extensive and repeated weekend disruption faced by our passenger’s is having a significant effect in terms of suppressing long-term patronage levels. Since Arriva took control of the New Cross Country Franchise on 11th November 2007, XC has on no occasion been able to operate its full weekend service without facing some element of disruption. The Water Orton disruption therefore represents a further incremental level of planned disruption that is currently resulting in XC’s inability to:
· Operate services for which XC has Firm Access Rights for (as detailed in Annex B).
· Utilise its resources efficiently and effectively at weekends.
· Meet the contractual requirements of its Service Level Commitment (SLC2) as detailed in Annex ‘G’.
· Provide effective connections with other operators services (and extensive proportion of our passengers connect to / from other TOCs services. 

· Maintain direct connections between regional centres due to the degraded frequency / short-termination of weekend services. 

5.5. The recurrent inability of XC to be able to operate an uninhibited weekend service is having a significant detrimental effect on long-term weekend patronage levels on XC services, and hence XC’s business as a whole. With reference to other long-distance high-speed operators such as VWC, the upturn in weekend loadings of 55% (year-on-year) following a prolonged period of engineering disruption (WCML works) has highlighted the significant levels of suppressed demand that exist for intercity services at weekends. 
6. explanation of each issue in dispute with response

6.1. The combined impact of Water Orton resignalling work and other engineering work proposed in Version 1 of the 2011 Rules of the Route on XC’s ability to comply for service groups using the Water Orton corridor is summarised below in terms of the number of occasions when a ‘normal’ full service can be operated on Sundays during the 2011 timetable year. Full details are contained in the document attached as Annex ‘E’
· Plymouth – Edinburgh = 2 occasions
· Reading – Newcastle = 0 occasions

· Cardiff – Nottingham = 2 occasions

· Birmingham – Stansted Airport = 9 occasions

· Birmingham – Leicester = 25 occasions

6.2. From the above it can be seen that the possession plan proposed by Network Rail in Version 1 of the 2011 Rules of the Route leaves XC unable to comply with the contractual requirements of our SLC2. 
6.3. 
All traincrew that work over the Derby to Birmingham route need to have route knowledge for diversions via Lichfield on a pre-planned and emergency basis. Retaining route knowledge via Lichfield for our Leeds traincrew is problematical because we are currently unable to divert any of the trains worked by Leeds drivers via Lichfield on weekdays, as it is too late in the morning peak and too early in the evenings to do so. Despite efforts to find an alternative the only realistic option involves the routing of services via Lichfield at weekends, which of course is not possible due to the line being closed. As a consequence it is anticipated that from May 2010 Leeds traincrew will no longer be able to work over the diversionary route and this will affect our ability to operate a full Voyager/HST service via Lichfield on the many occasions when the main route via Tamworth is blocked for engineering work. In addition, if anything happened on the Tamworth route in real time operation trains would be standing because Leeds drivers/train managers would unable to go via Lichfield and the impact on performance would be significantly increased.
 

7. any further issues raised 
7.1. It should be noted that although the recent Route Categorisation work conducted by Network Rail does not yet have Regulatory status, the Birmingham – Derby – Leeds route has been specified as a Category ‘A’ route. As the 7DR route remits (which are based on NR Routes) develop, they will be expected to address the infrastructure and work method issues so that a route can be kept open over these sections of railway in all but the most exceptional circumstances.
 

8. decision sought from the PANEL

8.1. The Panel is asked to determine:

a)
That Network Rail has not taken due regard of XC’s ability to comply with the contractual requirements of its Service Level Commitment (SLC2), nor the ability to exercise its Firm Track Access Rights, when reaching its final decision regarding the Water Orton Possession Strategy Notice and the planning of other engineering work during the timetable year.

b) 
The level of access which XC should be allowed to exercise over the service groups for which it is contracted without multiple disruptions on the length of the route.
c)
Through its routine closure of the Lichfield Trent Valley High Level to Wichnor Jn route, Network Rail have not made reasonable endeavours to maintain an appropriate diversionary route to allow XC to exercise its full Level One Rights.
9.  Appendices and Annexes
9.1. XC confirms that it has complied with Rule A1.34 of the Access Dispute Resolution Rules, with the relevant Network Code extracts containing the provisions under which the referral to the panel arises, the relevant Network Code extracts containing provisions associated with the substance of the dispute and various other documents referred to in the reference. These are Annexed as follows
Annex ‘A’
Water Orton Preliminary PSN 2011 & 2012 issued by Network Rail.
Annex ‘B’
XCs Firm Access Rights.

Annex ‘C’
2010 Rules of the Route and Rules of the Plan route opening hours applicable to the route between Lichfield TV HL and Wichnor Jn.

Annex ‘D’
Correspondence relevant to this referral.

Annex ‘E’
Details of 2011 possessions affecting XC service groups which run through the geographical area covered by the Water Orton PSN.

Annex ‘F’
Details of 2011 possessions affecting all XC service groups.

Annex ‘G’
XC’s Service Level Commitment (SLC)

Annex ‘H’ 
Extract of the Network Code relevant to the referral.
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Annex A
Copy of Water Orton Preliminary PSN 2011 & 2012 issued by Network Rail
· Please refer to file <FINAL PSN-MA-012 Decision Water Orton Reasignalling.PDF> attached to the covering email for this submission.
Annex B
XC’s Firm Access Rights .
Table 2.1: Passenger Train Slots 

	1
	2

	Service Group EH01
	

	Service description
	Passenger Train Slots

	From
	To
	Via
	Description
	TSC
	Weekday
	Winter Saturday
	Summer Saturday
	Winter Sunday
	Summer Sunday

	Penzance
	Plymouth
	Direct
	1.1
	22180012
	4
	4
	4
	4
	4

	Newquay
	Plymouth
	Direct
	1.2
	22180012
	0
	0
	3
	0
	1

	Plymouth
	Bristol Temple Meads
	Taunton, Weston Super Mare avoiding line
	1.3
	22180012
	15
	15
	14
	12
	13

	Paignton
	Bristol Temple Meads
	Taunton, Weston Super Mare
	1.4
	22180012
	4
	5
	4
	1
	2

	Exeter St Davids
	Bristol Temple Meads
	Taunton, Weston Super Mare avoiding line
	1.5
	22180012
	1

Friday only
	0
	1
	0
	0

	Cardiff Central
	Bristol Temple Meads
	Newport (Gwent), Severn Tunnel Junction
	1.6
	22180012
	1
	1
	1
	0
	0

	Bristol Temple Meads
	Birmingham New Street
	Abbotswood Junction, Barnt Green
	1.7
	22180012 & 22180013
	30
	29
	30
	21
	21

	Bournemouth
	Reading
	Direct
	1.8
	22180010
	15
	15
	15
	12
	12

	Southampton Central
	Reading
	Direct
	1.9
	22180010
	2
	2
	1
	0
	0

	Guildford
	Reading
	Direct
	1.10
	22180010
	1
	1
	1
	0
	0

	Reading
	Birmingham New Street
	Oxford, Heyford, Leamington Spa, Coventry
	1.11a)
	22180010 & 22180011
	16
	18
	16
	13
	13

	Reading
	Birmingham New Street
	Oxford, Heyford, Leamington Spa, Solihull
	1.11b)
	22180010 & 22180011
	16
	14


	16
	10
	10

	Birmingham New Street
	Manchester Piccadilly
	Wolverhampton, Stafford, Stoke on Trent, Macclesfield, Stockport
	1.12a)

Slow
	22180014 
	20
	18
	 15
	14
	14

	Birmingham New Street
	Manchester Piccadilly
	Wolverhampton, Stafford, Stoke on Trent, Macclesfield, Stockport
	1.12b)

Fast
	22180014
	12
	13
	15
	9
	9

	Birmingham New Street
	Manchester Piccadilly
	Wolverhampton, Stafford, Crewe, Wilmslow, Stockport

	1.12b)

Fast
	22180014
	1
	2
	2
	1
	1

	Birmingham New Street
	Derby
	Tamworth
	1.13
	22180008 & 22180009
	32
	31
	32
	23
	23

	Derby
	Sheffield
	Belper, Clay Cross Tunnel, Chesterfield, Dore Station Junction
	1.14
	22180008 & 22180009
	32
	32
	33
	23
	23

	Sheffield
	Leeds (via Wakefield Westgate)
	Swinton, Wakefield Westgate, Methley Junction
	1.15
	22180008 
	17
	17
	16
	14
	14

	Sheffield
	York (via Doncaster)
	Swinton, Hambleton North Junction
	1.16
	22180008 & 22180009
	16
	15
	16
	9
	9

	Leeds
	York
	Micklefield, Church Fenton
	1.17
	22180008
	15
	15
	14
	12
	12

	York
	Newcastle
	Darlington
	1.18
	22180008 & 22180009
	28
	28
	29
	20
	20

	Newcastle
	Edinburgh
	Morpeth, Dunbar
	1.19
	22180008
	14
	14
	14
	13
	15

	Dunbar
	Edinburgh
	Direct
	1.20
	22180008
	1
	
	
	
	

	Edinburgh
	Glasgow Central
	Motherwell
	1.21
	22180008
	3
	3
	2
	3
	3

	Edinburgh
	Dundee
	Inverkeithing, Kirkcaldy, Cupar
	1.22
	22180008
	3
	3
	2
	1
	1

	Dundee 
	Aberdeen
	Direct
	1.23
	22180008
	2
	2
	1
	1
	1

	Aberdeen
	Dundee
	Stonehaven
	1.24
	22180008
	2
	2
	1
	1
	1

	Dundee
	Edinburgh
	Cupar, Kirkcaldy, Inverkeithing
	1.25
	22180008
	2
	1
	1
	0
	0

	Glasgow Central
	Edinburgh
	Motherwell
	1.26
	22180008
	3
	3
	2
	3
	3

	Edinburgh
	Newcastle 
	Dunbar, Morpeth
	1.27
	22180008
	14
	14
	14
	10
	11

	Newcastle
	York
	Darlington
	1.28
	22180008 & 22180009
	29
	28
	28
	17
	17

	York
	Leeds
	Church Fenton, Micklefield
	1.29
	22180008 & 22180009
	15
	15
	14
	12
	12

	York 
	Sheffield (via Doncaster)
	Hambleton North Junction, Swinton 
	1.30
	22180008 & 22180009
	15
	14
	14
	7
	7

	Leeds
	Sheffield (via Wakefield Westgate)
	Methley Junction, Wakefield Westgate, Swinton


	1.31
	22180008
	17
	17
	16
	14
	14

	Sheffield
	Derby
	Dore Station Junction, Chesterfield, Clay Cross Tunnel, Belper
	1.32
	22180008 & 22180009
	33
	32
	30
	22
	22

	Derby
	Birmingham New Street
	Tamworth


	1.33
	22180008 & 22180009
	32
	33
	32
	23
	23

	Manchester Piccadilly
	Birmingham New Street
	Stockport, Macclesfield, Stoke on Trent, Stafford, Wolverhampton
	1.34a)
	22180014
	18
	20
	 17
	13
	13

	Manchester Piccadilly
	Birmingham New Street
	Stockport, Macclesfield, Stoke on Trent, Stafford, Wolverhampton

	1.34b)
	22180014
	11
	11
	13
	9
	9

	Manchester Piccadilly
	Birmingham New Street
	Stockport, Wilmslow, Crewe, Stafford Wolverhampton 

	1.34b)
	22180014
	3
	1
	1
	1
	1

	Crewe
	Birmingham New Street
	Stoke on Trent, Stafford, Wolverhampton
	1.35
	22180014
	0
	0
	1
	0
	0

	Birmingham New Street
	Reading (via Solihull)
	Solihull, Leamington Spa, Heyford, Oxford
	1.36a)
	22180010 & 22180011
	15
	15
	15
	10
	11

	Birmingham New Street
	Reading (via Coventry)
	Coventry, Leamington Spa, Heyford, Oxford
	1.36b)
	22180010 & 22180011
	17
	16
	17
	13
	14

	Reading
	Guildford
	Direct
	1.37
	22180010
	1
	1
	1
	0
	0

	Reading
	Southampton
	Direct
	1.38
	
	1
	1
	0
	0
	0

	Reading
	Bournemouth
	Direct
	1.39
	22180010
	16
	15
	16
	14
	14

	Birmingham New Street
	Bristol Temple Meads
	Barnt Green, Abbotswood Junction
	1.40
	22180012 & 22180013
	31
	29
	31
	23
	23

	Bristol Temple Meads
	Cardiff Central
	Severn Tunnel Junction, Newport (Gwent)
	1.41
	22180012
	1
	1
	1
	0
	0

	Bristol Temple Meads
	Paignton
	Weston Super Mare, Taunton
	1.42
	22180012
	3
	5
	5
	1
	2

	Bristol Temple Meads
	Plymouth
	Weston Super Mare avoiding line, Taunton
	1.43
	22180012
	16
	16
	16
	15
	14

	Bristol Temple Meads
	Exeter St Davids
	Weston Super Mare avoiding line, Taunton
	1.44
	22180012
	1

Friday Only
	0
	0
	0
	0

	Plymouth
	Newquay
	Direct
	1.45
	22180012
	0
	0
	3
	0
	1

	Plymouth
	Penzance
	Direct
	1.46
	22180012
	4
	4
	5
	4
	3


	1
	2

	Service Group EH02
	

	Service description
	Passenger Train Slots

	From
	To
	Via
	Description
	TSC
	Weekday
	Winter Saturday
	Summer Saturday
	Winter Sunday
	Summer Sunday

	Cardiff Central
	Birmingham New 

Street
	Newport (Gwent), Lydney, Gloucester, Abbotswood Junction, Barnt Green
	2.1
	22333000
	2
	1
	1
	2
	2

	Cardiff Central
	Nottingham
	Newport (Gwent), Lydney, Gloucester, Abbotswood Junction, Barnt Green, Birmingham New Street, Derby, Long Eaton, Beeston
	2.2
	22333000
	14
	15
	15
	9
	9

	Gloucester
	Nottingham
	Abbotswood Junction, Barnt Green, Birmingham New Street, Derby, Long Eaton, Beeston
	2.3
	22333000
	1
	1
	1
	0
	0

	Birmingham New 

Street
	Derby
	Direct
	2.4
	22333000
	1
	1
	0
	0
	0

	Birmingham New 

Street
	Nottingham
	Derby, Long Eaton, Beeston
	2.5
	22333000
	15
	15
	15
	1
	1

	Stansted Airport
	Cambridge
	Audley End
	2.6
	22268000
	3
	4
	1
	0
	0

	Stansted Airport
	Birmingham New 

Street
	Audley End, Cambridge, Waterbeach, Ely, Peterborough, Stamford, Oakham, Leicester, South Wigston, Nuneaton, Water Orton
	2.7
	22268000
	16
	16
	14
	8
	8

	Cambridge
	Birmingham New 

Street
	Waterbeach, Ely, Peterborough, Stamford, Oakham, Leicester, South Wigston, Nuneaton, Water Orton
	2.8
	22268000
	1
	1
	2
	0
	0

	Leicester
	Birmingham New 

Street
	South Wigston, Nuneaton, Water Orton
	2.9
	22260000
	18
	17
	17
	11
	11

	Nottingham
	Birmingham New 

Street
	Beeston, Long Eaton, Derby, Tamworth
	2.10
	22333000
	16
	16
	16
	1
	1

	Nottingham
	Cardiff Central
	Beeston, Long Eaton, Derby, Birmingham New Street, Barnt Green, Abbotswood Junction, Gloucester, Lydney, Newport (Gwent)
	2.11
	22333000
	14
	14
	14
	10
	10

	Birmingham New 

Street
	Cardiff Central
	Barnt Green, Abbotswood Junction, Gloucester, Lydney, Newport (Gwent)
	2.12
	22333000
	2
	2
	1
	1
	1

	Gloucester
	Cardiff Central
	Lydney, Newport (Gwent)
	2.13
	22333000
	0
	0
	1
	0
	0

	Birmingham New 

Street
	Leicester
	Water Orton, Nuneaton, South Wigston
	2.14
	22260000
	18
	17
	17
	11
	11

	Birmingham New 

Street
	Cambridge
	Water Orton, Nuneaton, South Wigston, Leicester, Oakham, Stamford, Peterborough, Ely, Waterbeach
	2.15
	22268000
	1
	0
	2
	1
	1

	Birmingham New 

Street
	Stansted Airport
	Water Orton, Nuneaton, South Wigston, Leicester, Oakham, Stamford, Peterborough, Ely, Waterbeach, Audley End
	2.16
	22268000
	16
	16
	13
	8
	8

	Cambridge
	Stansted Airport
	Audley End
	2.17
	22268000
	4
	4
	3
	0
	0


Table 2.2: Additional Passenger Train Slots

Not used

Table 2.3: Through Services 

	1
	2
	3
	4

	Passenger Train Slot – Arrival 
	Combination Station
	Passenger Train Slot – Departure
	Number of combinations

	Arriving from (location or in the direction of)
	Description 
	
	Departing towards (location or in the direction of)
	Description 
	Weekday
	Winter Saturday
	Summer Saturday
	Winter Sunday
	Summer Sunday

	Penzance
	1.1
	Plymouth
	Bristol Temple Meads 
	1.3
	3
	3
	3
	3
	3

	Newquay
	1.2
	Plymouth
	Bristol Temple Meads 
	1.3
	0
	0
	2
	0
	1

	Plymouth 
	1.3
	Bristol Temple Meads
	Birmingham New Street
	1.7
	15
	15
	14
	12
	12

	Paignton 
	1.4
	Bristol Temple Meads
	Birmingham New Street
	1.7
	4
	5
	4
	1
	2

	Exeter St Davids
	1.5
	Bristol Temple Meads
	Birmingham New Street
	1.7
	1 Friday only
	0
	1
	0
	0

	Cardiff Central
	1.6
	Bristol Temple Meads
	Birmingham New Street
	1.7
	1
	1
	1
	0
	0

	Bristol Temple Meads
	1.7
	Birmingham New Street
	Manchester Piccadilly 
	1.12b) 
	13

14 Friday only
	13
	14
	8
	8

	Bristol Temple Meads
	1.7
	Birmingham New Street
	Derby
	1.13
	14
	14
	15
	12
	12

	Bournemouth
	1.8
	Reading
	Birmingham New Street
	1.11
	15
	15
	15
	12
	12

	Southampton Central
	1.9
	Reading
	Birmingham New Street
	1.11
	2
	2
	1
	0
	0

	Guildford
	1.10
	Reading
	Birmingham New Street
	1.11
	1
	1
	1
	0
	0

	Reading
	1.11a)
	Birmingham New Street
	Manchester Piccadilly 
	1.12a)  
	15
	15
	15
	12
	12

	Reading
	1.11b)
	Birmingham New Street
	Derby
	1.13
	14
	13
	13
	8
	8

	Birmingham New Street
	1.13
	Derby
	Sheffield
	1.14
	31
	31
	32
	22
	22

	Derby
	1.14
	Sheffield
	Leeds 
	1.15
	17
	17
	17
	13
	13

	Derby 
	1.14
	Sheffield
	York 
	1.16
	15
	15
	16
	9
	9

	Sheffield
	1.15
	Leeds
	York
	1.17
	15
	15
	14
	12
	12

	Leeds
	1.17
	York
	Newcastle
	1.18
	14
	14
	14
	11
	11

	Sheffield
	1.16
	York
	Newcastle
	1.18
	14
	14
	15
	8
	8

	York
	1.18
	Newcastle
	Edinburgh
	1.19
	14
	14
	14
	12
	14

	Newcastle 
	1.19
	Edinburgh
	Glasgow Central 
	1.21
	2
	2
	1
	3
	3

	Newcastle 
	1.19
	Edinburgh
	Dundee 
	1.22
	2
	2
	1
	0
	0

	Dunbar
	1.20
	Edinburgh
	Glasgow Central
	1.21
	1
	0
	0
	0
	0

	Edinburgh
	1.22
	Dundee
	Aberdeen
	1.23
	1
	1
	1
	1
	1

	Aberdeen
	1.24
	Dundee
	Edinburgh
	1.25
	2
	2
	2
	2
	2

	Dundee
	1.25
	Edinburgh
	Newcastle
	1.27
	3
	2
	1
	0
	0

	Glasgow Central 
	1.26
	Edinburgh
	Newcastle
	1.27
	2
	2
	2
	3
	3

	Edinburgh
	1.27
	Newcastle
	York
	1.28
	14
	14
	14
	10
	11

	Newcastle
	1.28
	York
	Leeds
	1.29
	14
	14
	14
	11
	11

	Newcastle
	1.28
	York
	Sheffield (via Doncaster)
	1.30
	14
	14
	14
	6
	6

	York
	1.29
	Leeds
	Sheffield (via Wakefield Westgate)
	1.31
	15
	15
	15
	13
	13

	York
	1.30
	Sheffield (via Doncaster)
	Derby
	1.32
	14
	14
	14
	7
	7

	Leeds
	1.31
	Sheffield (via Wakefield Westgate)
	Derby
	1.32
	17
	17
	17
	15
	15

	Sheffield
	1.32
	Derby
	Birmingham New Street
	1.33
	31
	32
	29
	22
	22

	Derby
	1.33
	Birmingham New Street
	Reading 
	1.36a) or 1.36b) 
	15
	15
	15
	8
	8

	Derby
	1.33
	Birmingham New Street
	Bristol Temple Meads
	1.40
	16
	15
	16
	13
	13

	Manchester Piccadilly
	1.34a) 
	Birmingham New Street
	Reading 
	1.36b) 
	14
	14
	14
	13
	13

	Manchester Piccadilly
	1.34b)
	Birmingham New Street
	Reading
	1.36b)
	1
	0
	0
	0
	0

	Manchester Piccadilly
	1.34b)
	Birmingham New Street
	Bristol Temple Meads
	1.40
	14
	14
	14
	8
	8

	Crewe
	1.35
	Birmingham New Street
	Reading
	1.36b)
	0
	0
	1
	0
	0

	Birmingham New Street
	1.36a)
	Reading
	Bournemouth
	1.39
	1
	0
	1
	1
	1

	Birmingham New Street
	1.36b)
	Reading
	Guildford
	1.37
	1
	1
	1
	0
	0

	Birmingham New Street
	1.36a)
	Reading
	Southampton
	1.38
	0
	1
	0
	0
	0

	Birmingham New Street
	1.36b)
	Reading
	Southampton
	1.38
	1
	0
	0
	0
	0

	Birmingham New Street
	1.36b)
	Reading
	Bournemouth
	1.39
	16
	15
	15
	11
	12

	Birmingham New Street
	1.40
	Bristol Temple Meads
	Cardiff Central
	1.41
	1
	1
	1
	0
	0

	Birmingham New Street
	1.40
	Bristol Temple Meads
	Paignton
	1.42
	3
	5
	5
	1
	2

	Birmingham New Street
	1.40
	Bristol Temple Meads
	Plymouth
	1.43
	15
	15
	15
	13
	12

	Birmingham New Street
	1.40
	Bristol Temple Meads
	Exeter St Davids
	1.44
	1

Friday only
	0
	0
	0
	0

	Bristol Temple Meads
	1.43
	Plymouth
	Newquay
	1.45
	0
	0
	2
	0
	0

	Bristol Temple Meads
	1.43
	Plymouth
	Penzance
	1.46
	3
	3
	4
	3
	3

	Nottingham
	2.10
	Birmingham New Street
	Reading
	1.36b)
	1
	1
	1
	0
	0


2.1
The Train Operator has Firm Rights to the number of Passenger Train Slots in the Working Timetable in respect of a Service Group as listed against each Service specified in Table 2.1 under the heading "Passenger Train Slots" and on the Days and within the Peak and Off-Peak times so listed.  Passenger Train Slots listed under the sub-headings “Peak times” and “Off-Peak times” are the constituent parts of, and are not in addition to, those listed under the sub-heading “Total Weekday”.

2.2
Not used.

2.3
In order to provide through Services:

(a)
the Passenger Train Slots specified in column 1 of Table 2.3 shall be Scheduled so as to combine at the station specified in column 2 of that Table with the Passenger Train Slots specified in column 3 of that Table on the number of occasions specified in column 4 of that Table, provided that the Train Operator has Contingent Rights to vary the values in column 4 of that Table; and

(b)
the Train Operator has Contingent Rights to combine Passenger Train Slots in this Service Group at Birmingham New Street with Passenger Train Slots in other Service Groups.

2.4
Not used.

2.5
Not used.
2.6
The Train Operator has Firm Rights to make Ancillary Movements of Specified Equipment to the extent necessary or reasonably required to give full effect to the other Firm Rights of the Train Operator, including:

(a)
movements for the purpose of maintenance of rolling stock to and from the maintenance depots listed in Schedule 2;

(b)
movements for driver training purposes; and

(c)
empty stock movements.

2.7
For the purpose of paragraph 2.6, Ancillary Movements shall not include movements of rolling stock for the purpose of testing or driver training to the extent that:

(a)
the rolling stock concerned has not achieved vehicle and route acceptance necessary for its use in the carriage of passengers on the Route in question; or

(b)
where the Route in question is not used by the Train Operator for carriage of passengers, the rolling stock concerned has not achieved vehicle and route acceptance necessary to operate on the Route without passengers on board.

2.8
Additional Relief Passenger Train Slots
2.8.1
Subject to paragraph 2.8.2, the Train Operator has Contingent Rights to relief Passenger Train Slots for special or seasonal events, whenever the Train Operator believes (acting in a reasonable and proper manner) that a relief Passenger Train Slot is necessary to accommodate anticipated customer demand.

2.8.2
For the purposes of paragraph 2.8.1:

(a) the whole of the relief Passenger Train Slot must operate over the Routes as described in Schedule 2;

(b) the relief Passenger Train Slot may call at stations listed in column 2 or column 3 of Table 4.1;

(c) the relief Passenger Train Slot must operate using the Specified Equipment; and

(d) each relief Passenger Train Slot shall be allocated the relevant



Train Service Code as shown in Schedule 7, Appendix 7C.
2.9
The Train Operator shall not be entitled to operate Services on the Routes on 25 or 26 December and, between Glasgow Central / Edinburgh and Aberdeen, on New Year’s Day.

2.10
The Train Operator’s rights and obligations under this Schedule 5 in respect of weekdays shall also apply in respect of Public Holidays.

2.11 
The exercise of a Stabling right shall not count against the number of Passenger Train Slots listed in Table 2.1.
Annex C
2010 ROTR Section 4 and ROTP Section 2 Route opening hours applicable to the route between Lichfield and Wichnor Jn
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2.2 Route Opening Hours

Subject to constraints imposed by Rules of the Route, all routes are open continuously, except as shown below.

When the routes shown are required for services diverted under the Rules of the Route, opening hours will be
increased as necessary.

Signal boxes that are equipped to be switched-out during a route’s opening hours are shown within the routes
concerned.

PLT denotes passage of fast train.

MD 135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED NORTH

ROUTE SECTION sX SO SUN
Harlesden Jn to Willesden Carriage  Open Continuously Open Continuously Open Continuously
Shed North

The following signal box is equipped to be switched-out. Opening hours are:

sX SO SUN
Willesden Carriage Shed North SB 0600 — 1400 and 0600 — 1400 and 0600 — 1630 and
2000 - 0600 2000 - 0600 2000 — 0600

MD 170 ACTON CANAL WHARF TO WILLESDEN JN

ROUTE SECTION sX ple] SUN
Acton Canal Wharf to Willesden Jn  Open Continuously Open Continuously Closed from 07:00 —
19:00
ED 175 BRACKMILLS TO NORTHAMPTON SOUTH JN
ROUTE SECTION sX SO SUN
Brackmills to Northampton As required Closed Closed
South |n

MD 345 BESCOT JN TO RUGELEY NORTH JN (EXCLUSIVE)

The following signal box is equipped to be switched-out. Opening hours are:
X SO SUN

Hednesford Open Continuously Open Continuously Open Continuously

Electronic copy - uncontrolled when printed. Next scheduled issue date 5 February 2010
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MD 355 LICHFIELD T.V. JN TO LICHFIELD TRENT VALLEY (CHORD LINE)

ROUTE SECTION SX SO SUN
Lichfield TV |n to Lichfield Trent Open from 0600 Open until 0500 Closed
Valley

MD 410 COVENTRY NORTH JN - NUNEATON SOUTH JN

ROUTE SECTION sX SO SUN
Coventry North jn to Nuneaton 0500 - 2130 05002130 Closed
- South |n

MD 415 HATTON STATION TO STRATFORD-UPON-AVON

ROUTE SECTION SX SO SUN
Hatton Station Jn to Stratford upon 0540 — 0010 MX 0540~ 0010 Sun 0830 — 2030
Avon

|MD 425 TYSELEY SOUTH JN TO BEARLEY JN

ROUTE SECTION sX SO SUN
Tyseley South |n to Bearley Jn 0540 -0010 MX 0540 —0010 Sun 0830 —2030*
: * (2245 for Sandite)

The following signal box is equipped to be switched-out. Opening hours are:
SX SO SUN

Henley in Arden 06302130 Closed Closed

MD 430 DROITWICH SPA TO STOURBRIDGE NORTH JN

ROUTE SECTION sX SO SUN
Droitwich Spa to Stourbridge Nth ~ Open continuosly Open until 0100hrs Open from 0900C
Jn Sunday

The following signal box is equipped to be switched-out. Opening hours are:
SX SO SUN

Kidderminster Open Continuously Open until 0100 Sun Open from 0900

MD 450 STOURBRIDGE NORTH JN TO ROUND OAK
ROUTE SECTION sX SO SUN

Stourbridge Nth Jn to Round Oak 0530 - 2315 Closed 1730 -2230

Electronic copy - uncontrofled when printed. Next scheduled issue date 5 February 2010





Annex D
Copies of communications relevant to this reference
From: Robert Thould 
Sent: 21 December 2009 14:54
To: Anna-Jane Hunter; Michelle Joyce; Neil Kirkwood
Cc: Sarah Kendall; Philip Meikle; Steve Scott; Steve Price; Robert Burgess; Andy Smith; John Cherrington
Subject: Lichfield TV HL to Wichnor Jc.
Here is the background to our request to consider opening the route between Lichfield Trent Valley High Level and Wichnor Junction at weekends.

This is a very important diversionary route for CrossCountry and accordingly all depots that work over the Derby to Birmingham route sign “via Lichfield” for both pre-planned and emergency diversions, this includes driver depots at New Street, Derby & Leeds and train manager depots at New Street, Leeds & Newcastle.

We have a problem with Leeds drivers as they are now saying that, as they have not worked over the route for well over 12 months, they are not prepared to continue to “sign the route” indefinitely, they do route refresh New Street to Lichfield on the Cross City service but we cannot get them over Lichfield TV HL to Wichnor Jc. on their route refresh day because there are no trains. Currently we are unable to divert any of the trains worked by Leeds drivers via Lichfield on weekdays as it is too late in the morning peak and too early in the evenings to do so, Leeds crews are not this far south early or late in the day! A solution may be possible at weekends because it may be possible to route trains via Lichfield at times of the day that would be unacceptable during the week. Robbie has now looked at this issue and there are 3 trains that would work for us:-

SO   1E68   1840 Reading – York

SUN 1V48   0810 Leeds – Plymouth

SUN 1E75   1823 Plymouth - Leeds 

If we cannot find a solution to this problem our Leeds drivers will no longer sign via Lichfield (probably from May 2010). We really do not want this to happen as it would cause problems for both ourselves and Network Rail, not only for pre-planned diversions where Leeds drivers would then only work as far south as Derby but more importantly “on the day” where if anything happened on the Tamworth route trains would be standing all over the place with Leeds drivers/train managers unable to go via Lichfield. Also bear in mind here the massive amount of engineering work proposed for Water Orton, we will be diverting our full service via Lichfield on Sundays and also some Saturdays.

If you require any further information please let me know.

Thanks,

Robert.

From: Warr Joe [mailto:Joe.Warr@networkrail.co.uk] 
Sent: 20 November 2009 21:59
To: Sarah Kendall; John Cherrington; Harris Trevor (Project Mgr The Mailbox); Nock Darren; Brook J Mick; Game Matt; Michelle Joyce
Cc: Allen Matthew (NAU Leeds]; Bates Gareth
Subject: Water Orton discussion between NR and XC 091120 - draft notes
Dear all

 

Please see below draft notes of the discussion between NR and XC on the Water Orton final PSN, held in Cannon House, Birmingham on Friday 20/11/09.  Please advise if you have any corrections or additions to make.

 

Present:
 
Sarah Kendall, Production Direction CrossCountry

John Cherrington, Engineering Access Manager CrossCountry

Trevor Harris, Scheme Project Manager Network Rail

Darren Nock, Commissioning Engineer Network Rail

Mick Brook, Project Operations Interface Specialist Network Rail

Michelle Joyce, Customer Relationship Executive Network Rail

Joe Warr, Senior Network Access Planner LNW NAU Network Rail (notetaker)

 

Notes:
 
This meeting was arranged to discuss CrossCountry’s objections to Network Rail’s Final Project Strategy Notice (PSN) for the Water Orton resignalling scheme (PSN-MA-012).  XC have referred the PSN to the Access Disputes Committee.  This meeting aimed to explore the key items of dispute and outline recent changes made by Network Rail in response to customer comments.

 

Joe Warr and Trevor Harris outlined the recent history of the PSN discussions and John Cherrington highlighted the significant restrictions of use on the Birmingham-York route.  Sarah Kendall explained that this route, a Route Categorisation Category A route, was subject to considerable levels of proposed disruption during 2011, which XC’s business could no longer tolerate if it were to remain viable.  SK further highlighted that XC’s main priority is the intercity traffic as she viewed the Birmingham-Leicester-Stansted market as more localised and less vulnerable to weekend disruption.

 

Joe Warr and Trevor Harris highlighted the key changes to the access in the PSN made since the publication of the final PSN.

 

These are as follows:

 

Weeks 49-52 2011 are cut back from 1500 Sat starts to 2350 Sat starts

Weeks 31-33 2011 the 2011 ROTR proposal to extend these items to Grand Jn has been withdrawn as the track renewal items supporting this extension are to be deferred to midweek night campaign renewals or weekend campaign renewals in 2012/13

Week 34 2011 weekend is cut back from 1120 Sat start to 1900 Sat start

Week 34 2011 midweek is cancelled

 

SK stated that she would prefer additional midweek night access for deferred work which affected freight operators rather than additional weekend access which affected passenger services.  She stated XC would be willing to support Network Rail in any dispute with freight operators arising from additional midweek access proposals.

 

JW and TH advised that it would be difficult to redate the week 35 2011 phase 1 commissioning into January 2012, as it would import excessive levels of risk to the phase 2 commissioning at Easter 2012 (week 2).  SK questioned whether the deployment of additional resources would lessen the risk to the project.  TH stated that certain key personnel would be preoccupied with issues arising from the phase 1 commissioning and these individuals had key safety responsibility for signing off the phase 2 commissioning.  If the phase 1 commissioning had to be delayed, it was highly likely that Network Rail would move the phase 2 commissioning.  SK suggested August 2012, but JW advised that this was unlikely to be acceptable due to the Olympics.  SK questioned this on the basis that little Olympic traffic would be required to operate on the XC route. JW stated that access was constrained nationally due to events being located across the country.

 

The question then arose as to why XC would not agree to an August Bank Holiday 2011 commissioning, as this would be preferable to both the project and freight operators.  SK stated that this was due to the concurrence with the Holgate remodelling scheme in York and the level of preparatory access required prior to the Bank Holiday .  TH briefly outlined the history of the dating of the phase 1 commissioning – it had been moved from August 2011 at the request of operators including XC, originally to October 2011 to coincide with the school half-term and the leaffall timetable on the Cross City route.  It was subsequently moved away from October due to the level of traffic anticipated during the half-term.

 

SK stated that the Water Orton access on its own was relatively acceptable to XC and she recognised the efforts of the project to reduce the access footprint.  However she advised that XC could not tolerate the overall levels of disruption proposed on the Birmingham-York route during 2011.  As soon as Water Orton 29 hour access finishes in week 8, the M&C route proposes to block Burton Leicester Jn for remodelling purposes (scheme driven by ATOC to support reinstated passenger services on the Ivanhoe line) during periods E and F.  SK further advised that she saw the Water Orton PSN as her principal lever to reduce the overall level of access on the route, given that it is a major project with a significant amount of access attached, whereas the other access proposals are individual schemes which will be the subject of separate ADC referrals.

 

JW and MB outlined the review of the week 2 Easter 2012 phase 2 commissioning access.  This had taken place as a result of the challenge from SK to open part of the railway to allow a reduced train service during at least part of the Easter weekend.  Detailed consideration has been given to opening the railway for temporary block working or single line working for some of the access – for example for Good Friday.  This is possible, but would be difficult to achieve. For example 30 point ends would have to be secured in order to implement TBW.  SLW would prevent Leicester services reversing at Coleshill Parkway.  The biggest issue is that any special working would cause the Sat/Sun NBS fringe testing to take place on a Sunday daytime, extending the disruption into Birmingham New St and onto the WCML.  It would also prolong the overall duration, requiring a complete block all day Tuesday, which is a normal working day. SK requested sight of the review documentation prepared by MB.

 

 

Next steps:
 
JW to raise the overall access strategy on the route with Matt Allen

JW to provide XC with a written statement of the access improvements and the constraints on the project

JW to send Mick Brook’s document on special working during the phase 2 commissioning to SK

JW and JC to start work on a joint submission for an ADC hearing before Christmas

 

Notes end
 
Regards

 

Joe Warr
Senior Network Access Planner LNW
Network Access Unit
Tel: 085 32242 / 0113 341 2242
Mob: 07771 613 114
 

From: Sarah Kendall 
Sent: 19 November 2009 07:48
To: Allen Matthew (NAU Leeds]
Cc: Hebditch Paul; John Cherrington; Robert Thould; Michelle Joyce; Thear Adrian
Subject: 2011 Rules of the Route - advance response
Matt, 

We promised you an update on our views on the 2011 Rules of the Route ahead of our formal response.

Overall the 2011 Rules are extremely disappointing.

Our service groups experience multiple severe disruption on a regular basis thoughout the year. Journey times are massively extended at times, and more than one bus service is required at times. This will severely damage our business as many services will simply disappear from national rail information systems as the journey takes too long. Why travel out on a Friday if you cannot get back on the Sunday? 

If we consider the shorter radial routes from Birmingham (which reflects the Route Categorisation work which we expect to be fully implemented for 2012 Rules), the situation is still far from acceptable. It is an extremely long way from delivering anything close to the Route Categorisation target of 25% extension on times. It does not yet appear that there has been any concerted effort to co-ordinate work and minimise disruption between the different NR Routes. Work needs to be 'condensed' to be less disruptive with proper internal challenge within NR. Either that internal challenge has not yet happened - or it is totally ineffective. 

I was expecting some progress towards the Route Categorisation objectives in 2011 but that is not yet apparent. I worry about the capability to do this for the 2012 Rules in the light of 2011. 

To help you understand our position I highlight a few issues below.

Diversions
Of particular importance as you know are the disruptive works where there is no reasonable diversionary route, such as north of Cheltenham, north of Oxford and between Basingstoke and Reading as well as Filton Bank. Blocking these route sections should be truly exceptional. We will expect to see real hard evidence as to why this must happen.

Extent of closures
I do not get the impression that people have had to fight hard to justify the closures proposed in Version 1. For example the line between Gloucester West and Severn Tunnel Junction is closed on Sundays for the majority of the year. That will be completely unacceptable to the customers who use the intermediate stations on that route. This smacks of NR teams 'taking what they can' and then figuring out the work afterwards.

Many blocks appear to be for routine work. Customers can be relatively forgiving is they are to get journey time improvements or a better station once the work is completed. The vast majority of the blockades in 2011 will give no tangible benefit to the customer. 

Seasonality of closures
In general periods A and B, even some of C are much less busy than the Autumn period. Where possible we would like work moved into the early part of the year to give us better access later in the year. This appears to be a common demand pattern across passenger and freight operators which is not reflected in work plans.

Choices
There are a number of instances where we will require a choice to be made about the work that is required - as it cannot all be agreed. For example, in period C our Plymouth - Edinburgh service group is severely disrupted on Sundays throughout its entire length to the extent that it is not clear to me that you would be able to complete the journey in a day. In period F our Cardiff- Nottingham service looks similarly disrupted. I was expecting some progress towards the Route Categorisation objectives but that is not yet apparent. On Birmingham - Plymouth for example, the 25% increase in journey time would mean that if we had a Kidderminster diversion then there would be no other disruption all the way through to Plymouth. Birmingham - York similarly will have capability for one diversion, then the rest of the route must be clear of disruption. There is no sign that anyone has yet begun thinking in this way. We will do some work on what we think Route categorisation means for the routes which affect us.

Paths
Although not formally part of RoTR we will need to be clear that where we have diversions that we get fast paths so the diversion is not 'aggravated'. For example with Bescot diversions such as those in Period B the additional journey time between Birmingham and Manchester must be minimised.

Box closures
We are disappointed to see Lichfield TV - Wichnor as a Rules of the Route closure. I am unclear what work is taking place. We require this route to be open on Sundays, as per Rules of the Plan for us to run services for diversionary route retention and in the event that a diversion is needed for current operations reasons as specified in the various joint contingency plans. It seems to be an abuse of Rules of the Plan to use Rules of the Route to get a different result. As we strive for a 7 day railway it is difficult to understand why NR is systematically closing a diversionary route. We understand there may be scope to reduce the box hours on weekdays if the real reason for the closures is opex savings. 

John Cherrington will be replying on the detail to meet the agreed industry deadline of Friday 27 November. I do not believe there will be many surprises there as you could have anticipated our points of concern.

No doubt we will be discussing this further once you have seen the detail.

Regards

Sarah

Sarah Kendall

Production Director, CrossCountry, 0775 217 3955

From: John Cherrington 
Sent: 21 October 2009 11:49
To: Warr Joe
Subject: RE: PSN-MA-012 Water Orton Final PSN 
I will have very shortly Joe. I was waiting for the 2011 Version 1 so that I could refer to specific possessions. The issues are mainly to do with the 1500 (or earlier) Saturday starts. 7DR principles and the emerging Route Categorisation (this is proposed to be a cat A route) also come into play. Although it looks likely that the 2012 timetable will be the first to embody these principles I understand that Paul Hebditch is reviewing the 2010 & 2011 plans to see whether there is scope for implementing these principles earlier.

Regards
 

John
 

John Cherrington  Acting Engineering Access Manager, XC Trains Limited.
Phone: 0121 200 6160  Mobile: 07747 480400  Fax: 0121 200 6001  Address: 5th Floor, Cannon House, 18 Priory Queensway, Birmingham B4 6BS

Buy all your train tickets online at www.crosscountrytrains.co.uk <http://www.crosscountrytrains.co.uk/> 


From: Warr Joe [mailto:Joe.Warr@networkrail.co.uk] 
Sent: 21 October 2009 10:18
To: John Cherrington
Subject: RE: PSN-MA-012 Water Orton Final PSN 
John
 
Do you have a detailed response to support your dispute referral?
 
Thanks
 
Joe
 
Joe Warr
Senior Network Access Planner LNW
Network Access Unit
Tel: 085 32242 / 0113 341 2242
Mob: 07771 613 114

From: John Cherrington 
Sent: 15 October 2009 10:08
To: 'Tony Skilton'
Cc: 'Allen Matthew (NAU Leeds]'; Sarah Kendall; 'Warr Joe'; Michelle Joyce; Robert Thould
Subject: PSN-MA-012 Water Orton Final PSN 
Good morning Tony,

In accordance with Access Condition D2.2.4 (b) XC Trains Ltd wish to appeal against Network Rail’s Final PSN in connection with the Water Orton resignalling scheme and other associated renewals. This Final notification was received on Tuesday 15th September 2009 and falls within the timescales set out in Access Condition D2.2.4.

XC Trains Ltd continues to work with Network Rail to address the issues raised by the proposed network restriction of use and find acceptable solutions.
Regards
 

John
 

John Cherrington  Acting Engineering Access Manager, XC Trains Limited.
Joe Warr

Network Rail

Senior Network Access Planner

Network Access Unit

6th Floor North Wing

City Exchange

11 Albion Street

Leeds

CrossCountry Response to the Water Orton Preliminary Possession Strategy Notice ​2011 & 2012 – PSN-MA-012

With reference to the Preliminary Possession Strategy Notice issued by Network Rail on 10th July, in relation to the proposed Water Orton resignalling scheme, this letter constitutes Cross Country’s formal response under Condition D2.2 of the Network Code.

Section 2.2.2 Signalling Renewals for Water Orton

Phase 1 - Water Orton East J to Derby and Nuneaton

Is the reference to Derby correct or should it be Wichnor Jn?

Section 2.2.3 Enhancements

Presumably the provision of 4 aspect signalling will improve capacity between Nuneaton and Water Orton by enabling the current Rules of the Plan headway and junction margin values to be reduced. If so what will be the revised values? 

Section 5 Register of Possessions Assumptions and Exclusions

With regard to the second bullet point, in line with our recently issued Rules of the Revenue document, we will not accept additional disruptive possessions on the routes between Birmingham and Newcastle/Stansted Airport concurrent with project work affecting services via Tamworth and/or Nuneaton. 

Section 5.1 Timetable Year 2010 Access Strategy

We are still reviewing Version 4 of the 2010 ROTR and therefore consultation of the 2010 Access Strategy is not yet complete. Furthermore there are still a number of outstanding issues to be resolved and more discussion will be required before the 2010 access is agreed.

Section 5.2 Timetable Year 2011 Access Strategy

At the moment we only have a limited understanding of the national engineering access requirements for 2011. Consequently the proposed access strategy detailed in this section is declined until we have more detail of the national requirement and can assess the overall impact on our services. In particular we need to see how the project work fits with other major projects such as Birmingham Gateway and Reading Station redevelopment.

Section 5.3 Timetable Year 2012 Access Strategy

At the moment we have no information regarding the national engineering access requirements for 2012 and cannot agree to the proposed access strategy at this stage. 

Whilst we are disappointed that the re-scoped project will not deliver the enhancements we were hoping for, we understand its importance and look forward to further discussion with Network Rail to agree an acceptable access plan for delivery of the required outputs. 

John Cherrington

Acting Engineering Access Manager

07.08.09
Annex E
Details of proposed 2011 possessions affecting XC service groups which run through the geographical area covered by the Water Orton PSN

	Impact of proposed 2011 Rules of the Route
	

	Service Group - Notingham - Cardiff
	

	Week No
	Full normal service possible?
	Reason
	Impact

	37
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2100 Sun - 0410 Mon
	Bus replacement between Derby and Birmingham New Street

	38
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2100 Sun - 0410 Mon
	Bus replacement between Derby and Birmingham New Street

	39
	No
	Birmingham New Street
Derby lines & Plats 7 - 12
00.01 Sat  - 05.00 Tue
Plats 7 - 12 (b ends)
05.00 Tue - 05.00 Thu
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Five Ways - Lifford West Jn
00.01 Sat - 05.35 Wed
	

	40
	Yes
	 
	 

	41
	Yes
	 
	 

	42
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	43
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	44
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	45
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	46
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	47
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street/Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	

	48
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	49
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2350 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only 

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	50
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	Bus replacement between Cheltenham/Gloucester and Newport

	51
	No
	Trent South Jn - Derby London Road Jn
23.50 Sat - 12.00 Sun
	Until 12.00 Sun
Services will run between Birmingham and Cheltenham only.
12.00 - 1640 Sun 
Services will run between Nottingham and Derby and between Birmingham and Cheltenham with bus replacement between Burton and Birmingham New Street, Birmingham and Newport.
From 16.40 Sun
Services will run between Nottingham and Derby and between Birmingham and Gloucester. Bus replacement between Gloucester and Newport 

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	

	52
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Until 16.40 Sun 
Services will run between Nottingham and Derby only.
Bus replacement between Burton and Birmingham New Street, Birmingham and Newport.
From 16.40 Sun
Services will run between Nottingham and Derby and between Birmingham and Gloucester. Bus replacement between Gloucester and Newport 

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	

	
	
	Gloucester - Gloucester West
Platform 1 only available
Restricted train working
00.50 - 16.50 Sun

Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	


Liiford West Jn - Blackwell

00.25 - 16.25 Sun

Lifford West Jn - Longbridge

	16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	2
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	3
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Stoke Works Jn - Gloucester Yd Jn
23.00 Sat - 03.45 Mon

Cheltenham Spa - Gloucester Yard Jn
23.25 Thu 21 - 03.45 Mon 25 Apr
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	4
	No
	Birmingham New Street
Plats 7 - 12 (a ends)
00.25 Sat  - 05.00 Tue
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Cheltenham Spa.- Gloucester Yard Jn
23.25 Thu 21 - 03.45 Mon 25 Apr
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	5
	No
	Birmingham New Street
Plats 7 - 12 (a ends)
00.01 Sun - 05.00 Mon
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Ashchurch GF - Gloucester yard Jn
22.45 Sat - 09.30 Sun

Cheltenham - Gloucester Yd Jn
09.30 Sun - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	6
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Gloucester/Newport

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	7
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Gloucester/Newport

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	8
	No
	Cheltenham Spa - Gloucester Yd Jn
22.45 Sat - 03.45 Mon
	Bus replacement between Cheltenham and Gloucester/Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	9
	No
	Melbourne Jn - Clay Mills Jn
Wetmore Sdgs - Branston Jn
23.35 Sat - 05.25 Tue
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	10
	No
	Trent South Jn - Mansfield Jn
Sheet Stores Jn - Trent South/East Jns
23.20 Sat - 16.00 Sun
	Until 1600 
Services will operate South of Birmingham only with bus replacement between Nottingham, Derby and Birmingham
From 1600
Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	


Wichnor Jn - Water Orton East Jn

	00.10 Sun - 04.10 Mon
	

	11
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	12
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	13
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	14
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	15
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	16
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	17
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	18
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	19
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	20
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	21
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	22
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	23
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	24
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	25
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	26
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	27
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	28
	No
	Sheet Stores Jn - Derby London Road Jn
00.50 Sun - 05.45 Mon
	Bus replacement between Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	29
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	30
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	


Nuneaton North Jn - Water Orton East Jn

Kingsbury Jn - Grand Jn/St Andrews Jn


Services will operate between Nottingham and Derby and South of Birmingham only

	Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	32
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Until 1615
Services will operate between Nottingham and Derby only with bus replacement between Burton and Birmingham and between Birmingham and Newport
From 1615
Services will operate between Nottingham and Derby and between Birmingham and Gloucester only with bus replacement between Burton and Birmingham and between Gloucester and Newport

	
	
	Lifford East Jn - Kings Norton
Lifford West Jn - Northfield
00.15 - 16.15 Sun
	

	
	
	Stoke Works Jn - Cheltenham Alstone LC
23.00 Sat - 15.00 Sun
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	33
	No
	Wichnor Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Until 1640 Sun
Services will operate between Nottingham and Derby and between Birmingham and Gloucester only with bus replacement between Burton and Birmingham and between Gloucester and Newport
From 1640 Sun
Services will operate between Nottingham and Derby  and South of Birmingham only with bus replacement between Burton and Birmingham.

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	34
	No
	Wichnor Jn - Water Orton East Jn
Whitacre Jn - Kingsbury Jn
11.20 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only with bus replacement between Burton and Birmingham

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	35
	No
	Wichnor Jn/Nuneaton  - Water Orton East Jn
23.50 Fri 25 - 06.00 Mon 28 Nov
	Services will operate between Nottingham and Derby and South of Birmingham only with bus replacement between Burton and Birmingham

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	36
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport


	Impact of proposed 2011 Rules of the Route
	

	Service Group - Newcastle - Reading
	

	Week No
	Full normal service possible?
	Reason
	Impact

	37
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	38
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	39
	No
	Birmingham New Street
Derby lines & Plats 7 - 12
00.01 Sat  - 05.00 Tue
Plats 7 - 12 (b ends)
05.00 Tue - 05.00 Thu
	Services cancelled due to capacity constraints at Birmingham New Street

	
	
	Reading Blockade
23.00 Fri 24 Dec - 04.00 Tues 4 Jan
	Bus replacement between Didcot and Winchester, Didcot and Reading, Reading and Basingstoke

	40
	No
	Reading Blockade
23.00 Fri 24 Dec - 04.00 Tues 4 Jan
	Bus replacement between Didcot and Winchester, Didcot and Reading, Reading and Basingstoke

	41
	No
	Darlington North Jn - Tursdale Jn
Mains
13.30 Sat - 12.20 Sun
	Bus replacement between Darlington and Newcastle

	
	
	Wolvercot Jn - Banbury South Jn
04.00 Sat - 05.30 Mon
	Bus replacement between Banbury and Oxford

	
	
	Northam Jn - Millbrook
All lines
01.00 Sat - 02.00 Mon
	Bus replacement between Southampton Airport Parkway and Boournemeouth

	42
	No
	Darlington North Jn - Tursdale Jn
Mains
13.30 Sat - 12.20 Sun
	Bus replacement between Darlington and Newcastle

	
	
	Wolvercot Jn - Banbury South Jn
04.00 Sat - 05.30 Mon
	Bus replacement between Banbury and Oxford

	
	
	Northam Jn - Millbrook
All lines
01.00 Sat - 02.00 Mon
	Bus replacement between Southampton Airport Parkway and Boournemeouth

	43
	No
	Darlington North Jn - Birtley Jn
Mains
06.00 Sat - 01.00 Mon
	Bus replacement between Darlington and Newcastle

	
	
	Wolvercot Jn - Banbury South Jn
04.00 Sat - 05.30 Mon
	Bus replacement between Banbury and Oxford

	
	
	Northam Jn - Millbrook
All lines
01.00 Sat - 02.00 Mon
	Bus replacement between Southampton Airport Parkway and Boournemeouth

	44
	No
	Darlington - Durham blocked 13.30 Sat - 12.00 Sun
	Bus replacement between Darlington and Newcastle

	
	
	Wolvercot Jn - Banbury South Jn
04.00 Sat - 05.30 Mon
	Bus replacement between Banbury and Oxford

	
	
	Northam Jn - Millbrook
All lines
01.00 Sat - 02.00 Mon
	Bus replacement between Southampton Airport Parkway and Boournemeouth

	45
	No
	Clay Cross North Jn - Dore Station Jn blocked 22.40 Sat - 14.00 Sun
	Trains diverted between Chesterfield and Sheffield
Journey times extended by approx 20 mins

	
	
	Milverton Jn - Coventry South Jn
04.00 Sat - 05.30 Mon
	Trains diverted via Solihull
Cannot serve Birmingham International and Coventry

	
	
	Wolvercot Jn - Banbury South Jn
04.00 Sat - 05.30 Mon
	Bus replacement between Banbury and Oxford

	
	
	Northam Jn - Millbrook
All lines
01.00 Sat - 02.00 Mon
	Bus replacement between Southampton Airport Parkway and Boournemeouth

	46
	No
	Church Fenton - Colton Jn
All lines
00.01 - 12.00 Sun
	Trains between leeds and York diverted
Journey times extended by approx 20 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	47
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.

	48
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.

	49
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2350 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.


Kingsbury Jn - Grand Jn/St Andrews Jn


Trains diverted via Lichfield

Journeys times extended by approx 20 mins

	Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.

	51
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.

	52
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Tilehurst East-Didcot North Jn 
Reliefs & Avoiders
23.10 Sat - 04.45 Mon
	Due to capacity constraints at Didcot services run between Newcastle and Birmingham only.

	1
	No
	Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Leamington

	2
	No
	Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury/Leamington

	
	
	Wolvercot - Heyford
23.15 Sat - 05.00 Mon
	

	3
	No
	Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury/Leamington

	
	
	Wolvercot - Heyford
23.15 Sat - 05.00 Mon
	

	4
	No
	Swinton North Jn - South Kirkby Jn/Ferrybridge South Jn
22.00 Thu 21 - 00.01 Sat 23 Apr

Aldwarke Jn - South Kirkby Jn/Ferrybridge South Jn
Swinton North Jn - Mexborough Jn
01.00 Sun 24 - 05.00 Mon 25 Apr
	Trains between Doncaster and Sheffield diverted
Journey times extended by approx 25 mins

	
	
	Derby Station North Jn - Chesterfield South Jn
00.40 Sun - 05.30 Tue
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Birmingham New Street
Plats 7 - 12 (a ends)
00.25 Sat  - 05.00 Tue
	Services cancelled due to capacity constraints at Birmingham New Street

	5
	No
	Derby Station North Jn - St Marys North Jn
Mains & Derby plats 1&2
23.00 Sat - 11.00 Sun

Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Birmingham New Street
Plats 7 - 12 (a ends)
00.01 Sun - 05.00 Mon
	Services cancelled due to capacity constraints at Birmingham New Street

	
	
	Eastleigh West Jn - Southampton
00.45 Sun - 04.00 Tue
	


Derby Station North Jn - St Marys North Jn

Mains & Derby plats 1&2

23.00 Sat - 11.00 Sun

Ambergate Jn - Clay Cross South Jn


Trains diverted between Derby and Chesterfield

	Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Leamington South Jn
22.00 Sat - 14.00 Sun
& 
22.30 Sun - 05.30 Mon
	Bus replacement between Oxford and Leamington

	7
	No
	Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	 
	 
	Heyford - Leamington South Jn
22.00 Sat - 14.00 Sun
& 
22.30 Sun - 05.30 Mon
	Bus replacement between Oxford and Leamington

	8
	No
	Ambergate Jn - Clay Cross South Jn
00.01 Sun - 05.30 Mon
	Trains diverted between Derby and Chesterfield
Journey times extended by approx 40 mins

	
	
	Derby London Road Jn - Barton South Jn 23.35 Sat - 11.35 Sun
	Trains between Derby and Birmingham diverted via Leicester
Journey times extended by approx 45 mins
Cannot serve Burton or Tamworth

	
	
	Heyford - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Leamington

	9
	No
	Melbourne Jn - Clay Mills Jn
Wetmore Sdgs - Branston Jn
23.35 Sat - 05.25 Tue
	Trains between Derby and Birmingham diverted via Leicester
Journey times extended by approx 45 mins
Cannot serve Burton or Tamworth

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	
	
	Trent Valley Jn - Birmingham International
Milverton Jn - Coventry South Jn
23.40 Sat - 05.25 Tue
	Trains diverted via Solihull
Cannot serve Birmingham International and Coventry

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Leamington

	10
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Leamington

	11
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Leamington

	12
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	
	
	Banbury North - Leamington South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Leamington

	13
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	
	
	Banbury North Jn - Dorridge
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Birmingham international

	14
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	
	
	Banbury North Jn - Dorridge
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Birmingham international

	15
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	


Clay Mills Jn - Branston Jn


Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 

	Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	17
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	18
	No
	Nunnery Main Line Jn - Masborough Jn
00.01 - 11.20 Sun
	Trains diverted with journey times extended by approx 15 mins

	
	
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Birmingham and Reading only due to capacity and traincrew resource issues. 
Note Edinburgh - Plymouth services will be diverted via Leicester

	19
	No
	Church Fenton North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Banbury North - Leamington Norh Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Birmingham International

	20
	No
	Church Fenton North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Aldwarke Jn - Holmes Jn
22.00 Sat - 13.00 Sun
	Trains diverted with journey times extended by approx 15 mins

	
	
	Banbury North - Leamington Norh Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Birmingham International

	21
	No
	Holgate Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Banbury North - Leamington Norh Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Banbury and Birmingham International

	22
	No
	Dringhaouses North Jn - Holgate Jn
Leeds Lines
00.01 Sat 04.00 Tue

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Stechford - Birmingham New Street
Stours
00.01 Sun - 04.30 Tue

Grand Jn - Lifford East Jn
01.30 Sun - 04.30 Tue
	Due to capacity constraints between birmingham and Leamington Spa services will run between Newcastle and Birmingham only.

	23
	No
	Dringhouses North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Heyford - Dorridge
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Birmingham International

	24
	No
	Dringhouses North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Heyford - Dorridge
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Birmingham International

	25
	No
	Dringhouses North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Wolvercot Jn - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury


Dringhouses North Jn - York

Leeds Lines

23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn


Waiting advice from Network Rail regarding the impact on services. 

Journey times may be extended due to restricted capacity at York station.

	

	
	
	Oxford - Heyford
23.45 Sat - 02.00 Mon

Wolvercot Jn - Leamington Spa South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Leamington

	27
	No
	Dringhouses North Jn - York
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Oxford - Heyford
23.45 Sat - 02.00 Mon

Wolvercot Jn - Leamington Spa South Jn
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Leamington

	28
	No
	Church Fenton North Jn - Holgate Jn
Leeds Lines
23.30 Sat 05.50 Mon

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended due to restricted capacity at York station.

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury

	29
	No
	Thirsk - Longlands Jn
Down Fast 
20.00 Sat - 12.00 Sun
Down Slow 
20.00 Sat - 18.00 Sun
	Waiting advice from Network Rail regarding the impact on services.
Journey times will be extended due to restricted capacity between York and Darlington

	
	
	Church Fenton North Jn - Skelton Jn
Leeds Lines
23.30 Sat - 08.30 Mon

Colton North Jn - Skelton Jn
Maind TBW 
02.45 - 12.00 Sat

Marsh Lane Jn - Neville Hill East Jn
20 mph safety speed on Up Hull Main
	Waiting advice from Network Rail regarding the impact on services. 
Journey times may be extended and service levels reduced due to restricted capacity at York station.

	
	
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Didcot and Banbury/Oxford

	
	
	Chester Line Jn - Oxford
23.35 Sat - 04.45 Mon
	

	30
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Didcot and Banbury/Oxford

	
	
	Chester Line Jn - Oxford
23.35 Sat - 04.45 Mon
	

	31
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury

	32
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury

	33
	No
	Wincobank Jn - Swinton South Jn
Down main

Mexborough Jn - Tinsley East Jn
Main/Tinsley

00.01 - 12.00 Sun
	Trains diverted with journey times extended by approx 15 mins

	
	
	Wichnor Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury


Wichnor Jn - Water Orton East Jn

Whitacre Jn - Kingsbury Jn

11.20 Sat - 05.00 Mon


Trains diverted via Lichfield

Journeys times extended by approx 20 mins

	Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury

	35
	No
	Wichnor Jn/Nuneaton  - Water Orton East Jn
23.50 Fri 25 - 06.00 Mon 28 Nov
	Trains diverted via Lichfield
Journeys times extended by approx 20 mins
Cannot serve Tamworth HL

	
	
	Heyford - Banbury South
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Banbury

	36
	No
	Heyford - Dorridge
22.00 Sat - 14.00 Sun
	Bus replacement between Oxford and Birmingham International


	Impact of proposed 2011 Rules of the Route
	

	Service Group - Leicester - Birmingham
	

	Week No
	Full normal service possible?
	Reason
	Impact

	37
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	38
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	39
	No
	Birmingham New Street
Derby lines & Plats 7 - 12
00.01 Sat  - 05.00 Tue
Plats 7 - 12 (b ends)
05.00 Tue - 05.00 Thu
	Bus replacement between Coleshill Parkway and Birmingham New Street

	40
	No
	Croft SB - Nuneaton South
23.10 Fri 31 Dec - 02.00 Mon 3 Jan
	Bus replacement between Leicester and Nuneaton

	41
	Yes
	 
	 

	42
	Yes
	 
	 

	43
	Yes
	 
	 

	44
	Yes
	 
	 

	45
	Yes
	 
	 

	46
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	47
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	48
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	49
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2350 Sat - 0410 Mon
	

	50
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	51
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	52
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	1
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	2
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	3
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	4
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	5
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	6
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	7
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	8
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	9
	Yes
	 
	 

	10
	Yes
	 
	 

	11
	Yes
	 
	 

	12
	Yes
	 
	 

	13
	Yes
	 
	 

	14
	Yes
	 
	 

	15
	Yes
	 
	 

	16
	Yes
	 
	 

	17
	Yes
	 
	 

	18
	Yes
	 
	 

	19
	Yes
	 
	 

	20
	Yes
	 
	 

	21
	Yes
	 
	 

	22
	Yes
	 
	 

	23
	Yes
	 
	 

	24
	Yes
	 
	 

	25
	Yes
	 
	 

	26
	Yes
	 
	 

	27
	Yes
	 
	 

	28
	Yes
	 
	 

	29
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	30
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	31
	No
	Hinckley - Whitacre Jn
20.00 Sat - 12.00 Sun
	Bus replacement between Leicester/Nuneaton and Birmingham New Street

	
	
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	

	32
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	33
	No
	Wichnor Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	34
	No
	Wichnor Jn - Water Orton East Jn
Whitacre Jn - Kingsbury Jn
11.20 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	35
	No
	Wichnor Jn/Nuneaton  - Water Orton East Jn
23.50 Fri 25 - 06.00 Mon 28 Nov
	Bus replacement between Nuneaton and Birmingham New Street

	36
	No
	Abbey Jn - Water Orton East Jn
23.15 Sat - 05.30 Mon
	Bus replacement between Nuneaton and Birmingham New Street


	Impact of proposed 2011 Rules of the Route
	

	Service Group - Stansted Airport - Birmingham
	

	Week No
	Full normal service possible?
	Reason
	Impact

	37
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	38
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2340 Sat - 1100 Sun
& 2100 Sun - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	39
	No
	Birmingham New Street
Derby lines & Plats 7 - 12
00.01 Sat  - 05.00 Tue
Plats 7 - 12 (b ends)
05.00 Tue - 05.00 Thu
	Waiting for Network Rail advise on the impact on services. Likely that services will not be affected

	40
	No
	Croft SB - Nuneaton South
23.10 Fri 31 Dec - 02.00 Mon 3 Jan
	Bus replacement between Leicester and Nuneaton

	41
	No
	Syston North Jn - Oakham
22.50 Fri 7 Jan - 05.00 Mon 10 Jan
	Services between Peterborough and Leicester diverted via Grantham and Nottingham
Journey times extended by approx 40 mins
Bus replacement between Peterborough and Leicester

	42
	No
	Peterborough Station North - Uffington
Slow/Stamfords
22.50 Sat - 05.00 Mon
	Services between Peterborough and Leicester diverted via Grantham and Nottingham
Journey times extended by approx 40 mins
Bus replacement between Peterborough and Leicester

	
	
	Syston North Jn - Oakham
22.50 Sat - 05.00 Mon
	

	43
	No
	Peterborough Station North - Uffington
Slow/Stamfords
22.50 Sat - 05.00 Mon
	Services between Peterborough and Leicester diverted via Grantham and Nottingham
Journey times extended by approx 40 mins
Bus replacement between Peterborough and Leicester

	
	
	Ketton LC - Syston North Jn
22.50 Sat - 05.00 Mon
	

	44
	No
	Stansted South Jn - Audley End
01.05  Sun-  04.45  Mon
	Bus replacement between Stansted Airport and Cambridge

	
	
	Peterborough Station North - Uffington
Slow/Stamfords
22.50 Sat - 05.00 Mon
	Services between Peterborough and Leicester diverted via Grantham and Nottingham
Journey times extended by approx 40 mins
Bus replacement between Peterborough and Leicester

	
	
	Ketton LC - Syston North Jn
22.50 Sat - 05.00 Mon
	

	45
	No
	Stansted South Jn - Audley End
01.05  Sun-  04.45  Mon
	Bus replacement between Stansted Airport and Cambridge

	46
	No
	Audley End - Cambridge
01.45 -  13.00 Sun
	Bus replacement between Stansted Airport and Cambridge

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	47
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	48
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	49
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2350 Sat - 0410 Mon
	

	50
	No
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	51
	No
	Coldham Lane Jn - Whittlesford Parkway
0215 to 1030 Sun
	Bus replacement between Stansted Airport and Cambridge

	
	
	Coldham Lane Jn - Ely Dock Jn
00.45 Sun - 05.00 Mon
	Bus replacement between Cambridge and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	52
	No
	Coldham Lane Jn - Whittlesford Parkway
0215 to 1030 Sun
	Bus replacement between Stansted Airport and Cambridge

	
	
	Coldham Lane Jn - Ely Dock Jn
00.45 Sun - 05.00 Mon
	Bus replacement between Cambridge and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
15.00 Sat - 04.10 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	1
	No
	Stansted South Jn - Ely Dock Jn
02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	


Stansted South Jn - Ely Dock Jn

	02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	3
	No
	Stansted South Jn - Ely Dock Jn
02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	4
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	5
	No
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	6
	No
	Stansted South Jn - Ely Dock Jn
02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	7
	No
	Stansted South Jn - Ely Dock Jn
02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	8
	No
	Stansted South Jn - Ely Dock Jn
02.15 Sat - 03.00 Mon
	Bus replacement between Stansted Airport and Ely

	
	
	Coleshill Parkway - Water Orton East Jn
23.50 Sat - 11.50 Sun
	Bus replacement between Coleshill Parkway and Birmingham New Street

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 11.50 Sun
	

	9
	No
	Broxbourne - Audley End
01.05 - 11.35 Sun
	Bus replacement between Stansted Airport and Cambridge

	10
	No
	Ely North Jn - Peterborough East Jn
23.55 Sat - 02.25 Mon
	Bus replacement between Ely and Peterborough

	11
	No
	Ely North Jn - Peterborough East Jn
23.55 Sat - 02.25 Mon
	Bus replacement between Ely and Peterborough

	12
	No
	Ely North Jn - Peterborough East Jn
23.55 Sat - 02.25 Mon
	Bus replacement between Ely and Peterborough

	13
	No
	Ely North Jn - Peterborough East Jn
23.55 Sat - 02.25 Mon
	Bus replacement between Ely and Peterborough

	14
	Yes
	 
	 

	15
	Yes
	 
	 

	16
	No
	Broxbourne - Audley End
01.05 - 11.35 Sun
	Bus replacement between Stansted Airport and Cambridge

	17
	Yes
	 
	 

	18
	No
	Audley End - Cambridge
01.45 -  13.00 Sun
	Bus replacement between Stansted Airport and Cambridge

	19
	Yes
	 
	 

	20
	Yes
	 
	 

	21
	Yes
	 
	 

	22
	Yes
	 
	 

	23
	Yes
	 
	 

	24
	No
	Broxbourne - Audley End
01.05 - 11.35 Sun
	Bus replacement between Stansted Airport and Cambridge

	25
	No
	Stansted South Jn - Shepreth Branch Jn
01.20 Sat - 04.35 Mon
	Bus replacement between Stansted Airport and Cambridge

	26
	No
	Stansted South Jn - Shepreth Branch Jn
01.20 Sat - 04.35 Mon
	Bus replacement between Stansted Airport and Cambridge

	27
	No
	Stansted South Jn - Shepreth Branch Jn
01.20 Sat - 04.35 Mon
	Bus replacement between Stansted Airport and Cambridge

	28
	Yes
	 
	 

	29
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	30
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	31
	No
	Hinckley - Whitacre Jn
20.00 Sat - 12.00 Sun
	Bus replacement between Leicester/Nuneaton and Birmingham New Street

	
	
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	


Nuneaton North Jn - Water Orton East Jn

Kingsbury Jn - Grand Jn/St Andrews Jn

	23.50 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	33
	No
	Wichnor Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Bus replacement between Coleshill Parkway and Birmingham New Street

	34
	No
	Broxbourne - Audley End
01.05 - 11.35 Sun
	Bus replacement between Stansted Airport and Cambridge

	
	
	Wichnor Jn - Water Orton East Jn
Whitacre Jn - Kingsbury Jn
11.20 Sat - 05.00 Mon
	Bus replacement between Nuneaton and Birmingham New Street

	35
	No
	Wichnor Jn/Nuneaton  - Water Orton East Jn
23.50 Fri 25 - 06.00 Mon 28 Nov
	Bus replacement between Nuneaton and Birmingham New Street

	36
	No
	Abbey Jn - Water Orton East Jn
23.15 Sat - 05.30 Mon
	Bus replacement between Nuneaton and Birmingham New Street


	Impact of proposed 2011 Rules of the Route
	

	Service Group - Notingham - Cardiff
	

	Week No
	Full normal service possible?
	Reason
	Impact

	37
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2100 Sun - 0410 Mon
	Bus replacement between Derby and Birmingham New Street

	38
	No  
	Water Orton West Jn - Grand Jn/St Andrews Jn
2100 Sun - 0410 Mon
	Bus replacement between Derby and Birmingham New Street

	39
	No
	Birmingham New Street
Derby lines & Plats 7 - 12
00.01 Sat  - 05.00 Tue
Plats 7 - 12 (b ends)
05.00 Tue - 05.00 Thu
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Five Ways - Lifford West Jn
00.01 Sat - 05.35 Wed
	

	40
	Yes
	 
	 

	41
	Yes
	 
	 

	42
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	43
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	44
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	45
	No
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	46
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street and Gloucester

	47
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Cheltenham - Gloucester reduced capacity 22.45 Sat 14.30 Sun
	Bus replacement between Birmingham New Street/Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	

	48
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	49
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2350 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only 

	
	
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	50
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Due to capacity and resource constraints services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham. 

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	Bus replacement between Cheltenham/Gloucester and Newport

	51
	No
	Trent South Jn - Derby London Road Jn
23.50 Sat - 12.00 Sun
	Until 12.00 Sun
Services will run between Birmingham and Cheltenham only.
12.00 - 1640 Sun 
Services will run between Nottingham and Derby and between Birmingham and Cheltenham with bus replacement between Burton and Birmingham New Street, Birmingham and Newport.
From 16.40 Sun
Services will run between Nottingham and Derby and between Birmingham and Gloucester. Bus replacement between Gloucester and Newport 

	
	
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	

	52
	No
	Kingsbury Jn - Grand Jn/St Andrews Jn
2340 Sat - 0410 Mon
	Until 16.40 Sun 
Services will run between Nottingham and Derby only.
Bus replacement between Burton and Birmingham New Street, Birmingham and Newport.
From 16.40 Sun
Services will run between Nottingham and Derby and between Birmingham and Gloucester. Bus replacement between Gloucester and Newport 

	
	
	Gloucester Barnwood Jn - Severn Tunnel Jn
00.40 - 16.40 Sun

Gloucester West - Severn Tunnel Jn
16.40 Sun - 04.35 Mon
	

	
	
	Gloucester - Gloucester West
Platform 1 only available
Restricted train working
00.50 - 16.50 Sun

Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	


Liiford West Jn - Blackwell

00.25 - 16.25 Sun

Lifford West Jn - Longbridge

	16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	2
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	3
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Newport/Gloucester

	
	
	Stoke Works Jn - Gloucester Yd Jn
23.00 Sat - 03.45 Mon

Cheltenham Spa - Gloucester Yard Jn
23.25 Thu 21 - 03.45 Mon 25 Apr
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	4
	No
	Birmingham New Street
Plats 7 - 12 (a ends)
00.25 Sat  - 05.00 Tue
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Cheltenham Spa.- Gloucester Yard Jn
23.25 Thu 21 - 03.45 Mon 25 Apr
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	5
	No
	Birmingham New Street
Plats 7 - 12 (a ends)
00.01 Sun - 05.00 Mon
	Due to capacity constraints at Birmingham New Street services are likely to operate between Nottingham and Derby and between Gloucester and Cardiff only with bus replacement between Birmingham and Gloucester/Newport 

	
	
	Ashchurch GF - Gloucester yard Jn
22.45 Sat - 09.30 Sun

Cheltenham - Gloucester Yd Jn
09.30 Sun - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	6
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Gloucester/Newport

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	7
	No
	Liiford West Jn - Blackwell
00.25 - 16.25 Sun
Lifford West Jn - Longbridge
16.25 Sun - 05.30 Mon
	Bus replacement between Birmingham and Gloucester/Newport

	
	
	Blackwell (inc) - Gloucester Yd Jn
23.00 Sat - 03.45 Mon
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	8
	No
	Cheltenham Spa - Gloucester Yd Jn
22.45 Sat - 03.45 Mon
	Bus replacement between Cheltenham and Gloucester/Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 12.40 Sun
	

	9
	No
	Melbourne Jn - Clay Mills Jn
Wetmore Sdgs - Branston Jn
23.35 Sat - 05.25 Tue
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	10
	No
	Trent South Jn - Mansfield Jn
Sheet Stores Jn - Trent South/East Jns
23.20 Sat - 16.00 Sun
	Until 1600 
Services will operate South of Birmingham only with bus replacement between Nottingham, Derby and Birmingham
From 1600
Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	


Wichnor Jn - Water Orton East Jn

	00.10 Sun - 04.10 Mon
	

	11
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	12
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Water Orton East Jn
00.10 Sun - 04.10 Mon
	

	13
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	14
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	15
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	16
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	17
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	
	
	Wichnor Jn - Kingsbury Branch Jn
00.10 Sun - 04.10 Mon
	

	18
	No
	Clay Mills Jn - Branston Jn
23.35 Sat - 05.20 Mon
	Services will run between Nottingham and Derby and South of Birmingham only
Bus replacement between Derby and Birmingham. 

	19
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	20
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	21
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	22
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	23
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	24
	No
	Gloucester West - Severn Tunnel Jn
00.40 Sun - 04.35 Mon
	Bus replacement between Gloucester and Newport

	25
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	26
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	27
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	28
	No
	Sheet Stores Jn - Derby London Road Jn
00.50 Sun - 05.45 Mon
	Bus replacement between Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	29
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	30
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only
Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	


Nuneaton North Jn - Water Orton East Jn

Kingsbury Jn - Grand Jn/St Andrews Jn


Services will operate between Nottingham and Derby and South of Birmingham only

	Bus replacement between Burton and Birmingham and between, Gloucester and Newport

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	32
	No
	Nuneaton North Jn - Water Orton East Jn
Kingsbury Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Until 1615
Services will operate between Nottingham and Derby only with bus replacement between Burton and Birmingham and between Birmingham and Newport
From 1615
Services will operate between Nottingham and Derby and between Birmingham and Gloucester only with bus replacement between Burton and Birmingham and between Gloucester and Newport

	
	
	Lifford East Jn - Kings Norton
Lifford West Jn - Northfield
00.15 - 16.15 Sun
	

	
	
	Stoke Works Jn - Cheltenham Alstone LC
23.00 Sat - 15.00 Sun
	

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	33
	No
	Wichnor Jn - Grand Jn/St Andrews Jn
23.50 Sat - 05.00 Mon
	Until 1640 Sun
Services will operate between Nottingham and Derby and between Birmingham and Gloucester only with bus replacement between Burton and Birmingham and between Gloucester and Newport
From 1640 Sun
Services will operate between Nottingham and Derby  and South of Birmingham only with bus replacement between Burton and Birmingham.

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	

	34
	No
	Wichnor Jn - Water Orton East Jn
Whitacre Jn - Kingsbury Jn
11.20 Sat - 05.00 Mon
	Services will operate between Nottingham and Derby and South of Birmingham only with bus replacement between Burton and Birmingham

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	35
	No
	Wichnor Jn/Nuneaton  - Water Orton East Jn
23.50 Fri 25 - 06.00 Mon 28 Nov
	Services will operate between Nottingham and Derby and South of Birmingham only with bus replacement between Burton and Birmingham

	
	
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport

	36
	No
	Gloucester West - Severn Tunnel Jn
00.40 - 16.40 Sun
	Bus replacement between Gloucester and Newport


Annex F
Details of 2011 possessions affecting all XC service groups.
· Please refer to file <2011 Access Spreadsheet XC..XLS> attached to the covering email for this submission.
Annex G
Extract of XC Service Level Commitment
Part 2

Service Level Commitment

Section 1

	Route 1:

 
	Plymouth - Birmingham – Leeds/Sheffield -  Edinburgh via East Coast Main Line

	Route 2:
	Reading – Birmingham – Doncaster - Newcastle 

	Route 3:
	Bristol Temple Meads– Birmingham – Stoke on Trent - Manchester Piccadilly 

	Route 4:
	Bournemouth – Coventry – Birmingham – Manchester Piccadilly   

	Route 5:
	Cardiff Central– Birmingham - Nottingham 

	Route 6: 
	Birmingham – Leicester – Cambridge – Stansted  Airport  

	Route 7:


	Birmingham – Leicester (Local Service)


Route 1: Plymouth – Edinburgh via Sheffield/Leeds & ECML

1. Route Definition 

1.1 Services shall be provided between Plymouth and Edinburgh, calling at Totnes, Newton Abbot, Exeter St Davids, Tiverton Parkway, Taunton, Bristol Temple Meads, Bristol Parkway, Cheltenham Spa, Birmingham New Street, Burton-on-Trent (every two hours), Tamworth (every two hours),  Derby, Chesterfield, Sheffield, Wakefield Westgate, Leeds, York, Darlington, Durham, Newcastle then Alnmouth or Berwick-upon-Tweed and Dunbar.

1.2 Limited Stops shall be made at Gloucester, Morpeth, Lostwithiel, Hayle and Chester –le- Street 
a) On Mondays to Sundays inclusive Gloucester shall be served by one train in each direction in conjunction with route 3. 

b) On Mondays to Fridays and Saturdays Morpeth shall be served by two trains in each direction and on Sundays served by a minimum of one train in each direction.    

c) On Mondays to Fridays Lostwithiel and Hayle shall be served by two trains in each direction and on Saturdays  served by one train in each direction.  

d) On Mondays to Saturdays inclusive, in conjunction with     Route 2, seven trains in each direction shall call at Chester – le – Street , one of these trains shall depart York no earlier than 2030. On Sundays, in conjunction with Route 2, three trains in each direction shall call at Chester – le- Street

Limited Extensions and Variations

1.3
Throughout the day and in conjunction with Route 2, nine services shall be provided calling at Burton-on-Trent and Tamworth in each direction.

1.4  On Mondays to Fridays inclusive, three services shall originate from Dundee calling at Leuchars, Cupar, Ladybank, Markinch, Kirkcaldy, Inverkeithing and Haymarket, two of these trains must arrive at Edinburgh prior to 0915 and each shall operate as one of the trains listed in Route 1 Paragraph 2.3. One of these three services shall originate at Aberdeen calling at Stonehaven, Montrose and Arbroath. On Saturdays one train shall be provided from Aberdeen and one from Dundee; these trains shall continue as trains listed in Route 1 Paragraph 2.4 

1.5
On Mondays to Fridays inclusive, one service shall continue to Aberdeen and one service shall continue to Dundee calling at the stations listed in Route 1 Paragraph 1.4. The service to Aberdeen shall depart from Edinburgh between 1630 and 1930. On Saturdays, northbound, one train shall be extended to Dundee and one service shall be extended to Aberdeen.

1.6
On Monday to Sundays inclusive two services specified in Route 1  Paragraph 2.2 shall continue to Glasgow Central and two services specified in Paragraph 2.5 shall start from Glasgow Central. These services shall call at Haymarket and Motherwell in both directions. 

1.7  On Mondays to Saturdays inclusive, three services specified in Route1 Paragraph 2.3 shall continue to Penzance and three services specified in Route 1 Paragraph 2.1 shall start from Penzance, calling as specified in Route 1 Paragraph 1.1 to Plymouth, then Liskeard, Bodmin Parkway, Par, St Austell, Truro, Redruth, Camborne and St Erth. One of these services in each direction shall also call at Lostwithiel and Hayle.

1.8
On Monday to Sunday inclusive, in conjunction with other routes three services shall be provided each day to and from Paignton two of which must serve Torquay, Dawlish and Teignmouth. . These must start from or run to Birmingham New Street or north thereof (this is reduced to two each way on summer Sundays and one each way on winter Sundays).

1.9
On Monday to Sunday inclusive, in conjunction with other routes, at least one service shall be provided a day to and from Weston-Super-Mare calling at Tiverton Parkway and Taunton. This must start from or run to Birmingham New Street or north thereof.

1.10
In conjunction with other routes on Monday to Friday one service shall depart from Bristol Temple Meads between 1700 and 1715 calling at Taunton and one service shall arrive at Bristol Temple Meads between 0715 and 0745 calling at Taunton. 

1.11 
 On Summer Saturdays, one service shall be provided between Newcastle or any location north thereof and Newquay; and one service shall be provided from Newquay to Newcastle or any location north thereof. One service shall be provided on Summer Sundays from Newquay to Edinburgh. Services in Route One to and from Newquay shall call as specified in Route 1 Paragraph 1.1 to Plymouth, then call at Liskeard, Bodmin Parkway and Newquay and vice versa. These services may operate as additional services or as an extension to services specified in Paragraph 2.1  and Paragraph 2.4 for Saturday Services; and Paragraph 4.1 for Sunday Services.

1.12
On summer Saturdays, if the service before the Late Service in the Northbound direction originates at Newquay it may, after calling at Birmingham New Street, call at Wolverhampton, Stafford, then Stoke on Trent, Macclesfield, Stockport and Manchester Piccadilly or Crewe, Wilmslow and Manchester Piccadilly in order to satisfy Route 3 , Paragraph  3.2. 

 1.13 In addition to the services described in Route 1 Paragraph  1.6, on Monday to Friday one service shall be provided from Plymouth to Penzance calling as specified in Paragraphs Route 1 1.1 and Route 1 1.7. This shall arrive in Penzance by 0915. One additional service may also be provided from Penzance to Plymouth. 

 2.
Service Pattern Mondays to Fridays and Saturdays

2.1   
Between and including the Early and Late Services, sixteen services shall be provided in the northbound direction at hourly intervals calling at the stations specified in Route 1 Paragraph 1.1. The Early Service may start from Birmingham New Street and the Late Service may terminate at Leeds. In addition one service departing before 0700 may start from Bristol Temple Meads and one service from Exeter St David’s and three services departing after 1500 may terminate at York, Leeds and Birmingham New Street respectively.

2.2
Between 0600 and  the Early Service, one additional service shall be provided from Birmingham New Street. to Edinburgh.

2.3
Between and including the Early and Late Services, fifteen services shall be provided in the southbound direction at hourly intervals calling at the stations specified in Route 1 Paragraph 1.1.. The Early Service and one other service may have originated from Leeds and one service may have originated from York. The Late Service and penultimate service may terminate at Bristol Temple Meads. 

2.4    Between 0600 and the Early Service, two additional services shall be provided to Plymouth, one shall originate at Bristol Temple Meads and one at Derby.

2.5
Between the Late Service and 1830, one additional service shall be provided from Edinburgh to Birmingham New Street, calling at the stations specified in Route 1 Paragraph 1.1.. 

2.6
Paragraph not used.

2.7
Subject to another service being provided to cover intermediate stops, one service in each direction between Edinburgh and Plymouth on Mondays to Saturdays need not call at Taunton, Tiverton Parkway, Exeter St Davids and Newton Abbot.  

3.
AM and PM Peak time call requirements 


Tamworth and Burton-on-Trent shall be served by all services arriving at Birmingham New Street and Sheffield between 0730 and 0930 Mondays to Saturdays.  

4. Service Pattern Sundays

4.1
Between and including the Early and Late Services, six services shall be provided in the northbound direction at hourly intervals calling as specified in Route 1 Paragraph 1.1.  One of these services shall be extended to Aberdeen.

4.2
Between 0900 and the Early Service four additional services shall be provided at hourly intervals to Edinburgh, calling as specified in Route 1 Paragraph 1.1; two of these services may start at Birmingham New Street and two may start at Bristol Temple Meads. In addition three services shall also be provided from Newcastle to Edinburgh at hourly intervals, the first of which shall arrive by 1130, one of these services shall have originated at Sheffield and one at York.  

4.3 
Between the Late Service and 1900 four additional services shall be provided at hourly intervals from Plymouth to Birmingham New Street, one of these services shall be extended to York, two to Leeds and one to Sheffield.  

4.4
Between and including the Early and Late Services, seven services shall be provided in the southbound direction at hourly intervals calling as specified in Route 1 Paragraph 1.1. One of these services shall have originated from Aberdeen. 

4.5
Between 0830 and the Early Service three additional services shall be provided at hourly intervals from Leeds to Plymouth, calling as specified in Route 1 Paragraph 1.1, one of these services shall have originated at York and one at Newcastle. In addition, four other services shall also be provided from Bristol Temple Meads to Plymouth at hourly intervals, the first of which shall arrive by 1100. One of these services may have originated from Birmingham New Street and one from Derby.

4.6
Between the Late Service and 1830 three additional services shall be provided at hourly intervals from Edinburgh to Birmingham New Street, calling as specified in Route 1 Paragraph 1.1; two of these services shall be extended to Bristol Temple Meads.

4.7
On Sundays, in conjunction with Route 3 three services shall be provided to and from Penzance calling at the stations specified in Route 1 Paragraph 1.7. Services starting at Penzance shall terminate at Birmingham New Street or any location north thereof; services terminating at Penzance shall start at Birmingham New Street or North thereof. 

4.8
One service shall be provided on Summer Sundays from Newquay to Edinburgh, calling at Bodmin Parkway, Liskeard and Plymouth then as specified in Paragraph 1.1. 

4.9
In conjunction with Route 2, a minimum of four calls in each direction at each location shall be made at Burton on Trent and Tamworth on Sundays.

5.
Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Plymouth to Edinburgh


	1215


	1215
	1815

	Edinburgh to Plymouth
	1200
	1200


	1800


	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Plymouth to Edinburgh


	1815


	1815


	1415

	Edinburgh to Plymouth
	1700
	1700
	1500


6.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Plymouth to Edinburgh
	8 hours 52 minutes
	8 hours 52 minutes
	8 hours 52 minutes

	Edinburgh to Plymouth
	8 hours 48 minutes 
	8 hours 48 minutes
	8 hours 50 minutes


Route 2:    Reading  - Newcastle

1. Route Definition
1.1
Services shall be provided between Reading and Newcastle calling at  Oxford, Banbury, Leamington Spa, Birmingham New Street, Derby,  Sheffield, Doncaster, York, Darlington and Durham. 

1.2
Limited Stops shall be made at Chesterfield and at Chester-le-Street. In conjunction with route 1, seven trains shall call at Chester-le-Street in each direction each day to suit peak passenger demand, furthermore, on every day, one train shall call at Chester-le-Street, which will depart York no earlier than 2030. Chesterfield shall be served by all trains Monday to Saturday which arrive at Birmingham New Street or Sheffield between 0730 and 0930. Limited stops shall be made at Burton on Trent and Tamworth as described in Route 2 Paragraphs 2.9 and 3.6. 

1.3
  Limited Extensions 

1.4
Services specified in Route 2 Paragraph 1.1 may start from Southampton Central or Guildford. 

1.5 
In conjunction with other routes, at least one service each day shall be provided to and from Guildford.

2
Service Pattern Mondays to Fridays and Saturdays
2.1
Between and including the Early and Late Service fourteen services shall be provided at hourly intervals from Reading, calling at the stations specified in Route 2 Paragraph 1.1. The Early Service may start from Southampton Central. Three services in this group may terminate at York, Birmingham New Street and Derby. The service which may terminate at York need not call at Doncaster. 

2.2
Before the Early Service, one additional service shall be provided to Newcastle calling as specified in Route 2 Paragraph 1.1

2.3
After the Late Service, one additional service shall be provided from Reading, calling as specified in Route 2 Paragraph 1.1, which may terminate at Birmingham New Street.

2.4
Between and including the Early and Late Services, 13 services shall be provided at hourly intervals from Newcastle, calling at the stations specified in Route 2 Paragraph 1.1; the early service need not call at Doncaster. The penultimate Service and the Late Service may terminate at Birmingham New Street

2.5
Before the Early Service, one additional service shall be provided from Derby to Reading calling as specified in Route 2 Paragraph 1.1.

2.6
After the Late Service, one additional service shall be provided from Newcastle, calling at the stations specified in Route 2 Paragraph 1.1, which may terminate at Derby.


Monday to Saturdays inclusive 0545 to 0800 AM Peak Period

2.7
Between 0630 and 0800, two additional services shall be provided: one shall start from Birmingham New Street and one shall start from Derby. These shall continue to Reading, calling as specified in Route 2 Paragraph 1.1.

2.8
Between 0545 and 0730, three additional services shall be provided to Newcastle. One service shall start from Derby and two services shall start from Birmingham New Street, calling as specified in Route 2 Paragraph 1.1. 

Mondays to Saturday Off Peak Requirement

2.9
Throughout the day and in conjunction with Route 1, nine services shall be provided calling at Burton-on-Trent and Tamworth in each direction. 


3.
Service Pattern Sundays

3.1   Between and including the Early and Late Service, seven services shall be provided to Reading at hourly intervals calling at the stations specified in Route 2 Paragraph 1.1. The Early Service may start at York and the Late Service may terminate at Birmingham New Street. 

3.2
Before the Early Service, three services shall be provided to Reading calling at the stations specified in Route 2 Paragraph 1.1. These services may start at Sheffield, Derby and Birmingham New Street. Two additional services may be provided to Reading before the early service.  

3.3
Between and including the Early and Late Service, seven services shall be provided at hourly intervals from Reading, calling at the stations specified in Route 2 Paragraph 1.1. The Early Service may start at Birmingham New Street and the Late Service may terminate at Birmingham New Street.

3.4
Before the Early Service, two services shall operate to Newcastle calling at the stations specified in Route 2 Paragraph 1.1. One service may start at Derby and one service may start at Sheffield.

3.5
After the Late service, three additional services shall be provided from Reading, calling at the stations specified in Route 2 Paragraph 1.1. Two of these services may terminate at Birmingham New Street and one of these services may terminate at Derby

3.6 
In conjunction with Route 1, a minimum of 4 calls in each direction at each location shall be made at Burton on Trent and Tamworth on Sundays.

4.            Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Reading to Newcastle
	1315
	1315
	1815

	Newcastle to Reading 
	1115
	1115
	1815

	
	Late Service departs no earlier than

	Route
	Monday - Friday
	Saturday
	Sunday

	Reading to Newcastle
	2030
	2030
	1830

	Newcastle to Reading 
	  1800
	1800
	1900*


*May terminate at Birmingham New Street

5.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Reading to Newcastle
	5 hours 13 minutes
	5 hours 13 minutes
	5 hours 13 minutes

	Newcastle to Reading 
	4 hours 51 minutes*
	4 hours 51 minutes*
	4 hours 51 minutes


* One train may exceed the Maximum Jouney Time by three minutes 

Route 3:
Bristol Temple Meads - Manchester Piccadilly 

1. Route Definition

 1.1  Services shall be provided between Manchester Piccadilly and Bristol Temple Meads calling at Stoke-on-Trent, Wolverhampton, Birmingham New Street, Cheltenham Spa and Bristol Parkway. 

1.2    Limited Stops shall be made at Wilmslow, Crewe and Macclesfield. 

a) On Mondays to Saturdays inclusive, two services arriving in Manchester Piccadilly between 0730 and 0930 shall call at Macclesfield.  

b) On Mondays to Saturdays inclusive, two services departing Manchester Piccadilly between 1530 and 1830 shall call at Macclesfield.

c) On Mondays to Fridays and Saturdays one service arriving in Birmingham New Street before 0800 shall call at Crewe and Wilmslow. 

1.3  Limited Extensions shall be provided to services running to or originating from:

a) Cardiff Central, calling at Newport (Gwent), Severn Tunnel Junction, Patchway and Filton Abbey Wood

b) Paignton, calling at stations to Exeter St Davids, (as defined in Route 1), Dawlish, Teignmouth and Torquay. 

c) Newquay, calling at stations in Paragraph 1.1. and  Taunton, Tiverton Parkway, Exeter St David’s, Newton Abbot, Totnes, Plymouth, Liskeard and Bodmin Parkway. 

1.4   Services shall be combined with those specified in Route 1 to provide a half hourly service between Bristol Temple Meads and Birmingham New Street.

1.5   In conjunction with Route 4 a service shall be provided each day from Birmingham New Street to Manchester Piccadilly departing from Birmingham New Street no earlier than 2210 hrs

2.
Service Pattern Mondays to Fridays and Winter Saturdays
2.1 Between and including the Early and Late Services, 15 services shall be provided at hourly intervals from Manchester Piccadilly to Bristol Temple Meads, calling as specified in Route 3 Paragraph 1.1. 

2.2 Between 0530 and the Early Service, two additional services shall be provided to Bristol Temple Meads, one shall start from Birmingham New Street and one may start from Crewe, calling at Stoke-on-Trent, Wolverhampton, then as specified in Route 3 Paragraph 1.1.

2.3 One service from Manchester Piccadilly after 2000 may terminate at Birmingham New Street. 
2.4 After the Late Service, one additional service shall be provided from Manchester Piccadilly, calling as specified in Route 3 Paragraph 1.1. This service may terminate at Birmingham New Street.

2.5 Between and including the Early and Late Service, fourteen services shall be provided at hourly intervals from Bristol Temple Meads to Manchester Piccadilly, calling at the stations specified in Route 3 Paragraph 1.1. The late service may terminate at Birmingham New Street 

2.6 Between 0600 and the Early Service, two additional services shall be provided to Manchester Piccadilly, calling as specified in Route 3 Paragraph 1.1. These services may start from Birmingham New Street.

2.7 After the Late service, one additional service shall be provided from Bristol Temple Meads, calling as specified in Route 3 Paragraph 1.1. This service shall depart Bristol Temple Meads no earlier than 2140 and may terminate at Birmingham New Street.

2.8 One service shall be extended to and originated from Cardiff Central calling at the stations listed in Route 3 Paragraph 1.3 

2.9 Three services described in Paragraphs 2.1 and 2.5 shall be extended to and originate from Paignton calling at the stations in Route 3 Paragraph 1.3(b), one of which need not call at Dawlish, Teignmouth and Torquay.  

2.10 The services described in  Route 3 Paragraphs 2.8. and 2.9 may be provided by services in this Route 3 or Route 1.


      3.
     Service Pattern Summer Saturdays 
 3.1  Services provided on Summer Saturdays shall be the same as Winter Saturdays specified in Route 3 Section 2, with the addition of;

3.2
 One service shall be provided between Manchester Piccadilly and Newquay, and from Newquay to Manchester Piccadilly calling as specified in Paragraph 1.3(c). These services may operate as additional services or as an extension to services specified in Paragraph 2.1  and Paragraph 2.4. 

4.             Service Pattern Sundays

4.1 Between and including the Early and Late Service, ten services shall be provided at hourly intervals to Bristol Temple Meads, calling as specified in Route 3 Paragraph 1.1. The Early Service may start at Birmingham New Street and the Late Service may terminate at Birmingham New Street. 

4.2 After the Late Service, one additional service shall be provided from Manchester Piccadilly, calling as specified in Route 3 Paragraph 1.1. This service may terminate at Birmingham New Street. 

4.3 Between and including the Early and Late Service, 8 services shall be provided at hourly intervals to Manchester Piccadilly, calling as specified in Route 3 Paragraph 1.1. The Early Service may start at Birmingham New Street

4.4 Before the Early Service one additional service shall be provided to Manchester Piccadilly. This service shall start at Birmingham New Street. After the Late Service, one additional service shall be provided from Bristol Temple Meads departing after 2130 and  calling as specified in Paragraph 1.1. This service may terminate at Birmingham New Street.   

5.
Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Bristol Temple Meads to Manchester Piccadilly
	1015
	1015
	1615

	Manchester Piccadilly to Bristol Temple Meads
	1015
	1015
	1515


	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Bristol Temple Meads to Manchester Piccadilly
	1915*
	1915*
	1915*

	Manchester Piccadilly to Bristol Temple Meads
	2100*
	2100*
	2100*


* Denotes: May Terminate at Birmingham New Street 

6.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Bristol Temple Meads to Manchester Piccadilly
	3 hours 3 minutes
	3 hours 3 minutes
	3 hours 3 minutes

	Manchester Piccadilly to Bristol Temple Meads
	3 hours 7 minutes* 
	3 hours 7 minutes *
	3 hours* 15 minutes  


* Denotes that trains that call at both Crewe and Stoke on Trent may take 3 hours 33 minutes and the trains via Gloucester may take 3 hours 20 minutes 

Route 4:   Bournemouth – Manchester Piccadilly

1.
Route Definition 

1.1
Services shall be provided between Bournemouth and Manchester Piccadilly calling at Brockenhurst, Southampton Central, Southampton Airport Parkway, Winchester, Basingstoke, Reading, Oxford, Banbury, Leamington Spa, Coventry, Birmingham International, Birmingham New Street, Wolverhampton, Stafford, Stoke-on-Trent, Macclesfield and Stockport.        

1.2   Limited Stops shall be made at Crewe and Congleton. Congleton shall be served by two services arriving at Manchester Piccadilly between 0700 and 0930 and by two services departing from Manchester Piccadilly between 1630 and 1900. Services which call at Congleton need not call at Macclesfield and services which call at Crewe need not call at Stoke on Trent.

1.3
Limited Extensions may be provided terminating at or starting from Guildford.

1.4
When combined with the services specified in Route 2, shall provide a half-hourly interval between Birmingham New Street and Reading.

1.5 
In conjunction with Route 3 a service shall be provided each day from Birmingham New Street to Manchester Piccadilly departing from Birmingham New Street no earlier than 2210 hrs

2.
Service Pattern Mondays to Fridays and Saturdays  

2.1
Between and including the Early and Late Service, 14 services shall be provided from Bournemouth at hourly intervals, calling as specified in Route 4 Paragraph 1.1. The Penultimate Service or the late Service may terminate at Birmingham New Street.   

2.2
Before the Early Service, four additional services shall be provided to Manchester Piccadilly, calling as specified in Route 4 Paragraph 1.1. The first two of these services may start at Birmingham New Street, the following service may start at Reading and the service before the early service may start at Southampton

2.3    Between and including the Early and Late Service, 14 services shall be provided from Manchester Piccadilly at hourly intervals, calling as specified in Route 4 Paragraph 1.1. The Early Service may start at Birmingham New Street and the late service may terminate at Reading.

2.4
Before the Early Service, two additional services shall be provided to Bournemouth, calling as specified in Route 4 Paragraph 1.1. One of these services may start from Crewe; the other may start from Birmingham New Street.

2.5  
After the Late Service, one additional service shall be provided from Manchester Piccadilly, calling as specified in Route 4 Paragraph 1.1. This service may terminate at Reading.  

2.6 On Summer Saturdays only, a service departing Bournemouth between 1700 and 1800 may terminate at Birmingham New Street

3.           Service Pattern Sundays
3.1 Between and including the Early and Late Service, 12 services shall be provided to Bournemouth at hourly intervals, calling as specified in Route 4 Paragraph 1.1. The Late Service may terminate at Birmingham New Street  

3.2 Before the Early Service, two additional services shall operate to Bournemouth calling at the stations specified in Route 4 Paragraph 1.1. These services may start at Reading. 

3.3 Between and including the Early and Late Service, 12 services shall be provided to Manchester Piccadilly at hourly intervals, calling as specified in Route 4 Paragraph 1.1. The Early Service may start at Southampton Central and the Late Service may terminate at Birmingham New Street.   

3.4 Before the Early Service, three additional services shall be provided to Manchester Piccadilly calling at the stations specified in Route 4 Paragraph 1.1. The first two of these services may start at Birmingham New Street, the service before the Early Service may start at Reading.

    4.
Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Bournemouth to Manchester Piccadilly
	1145
	1145
	1400

	Manchester Piccadilly to Bournemouth
	1130
	1130
	1330


	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Bournemouth to Manchester Piccadilly
	1930
	1930
	1930

	Manchester Piccadilly to Bournemouth
	1915
	1915
	1915


5.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Bournemouth to Manchester Piccadilly
	5 hours 01 minutes 
	5 hours 01
	5 hours 01

	Manchester Piccadilly to Bournemouth
	4 hours 48 minutes 
	4 hours 48 minutes
	4 hours 48 minutes


Route 5:        Cardiff Central - Nottingham

1. Route Definition

1.1 Services shall be provided between Cardiff Central and Nottingham, calling at Newport (Gwent) Gloucester, Cheltenham Spa, University, Birmingham New Street, Tamworth, Burton-on-Trent and Derby. 

Limited Stops shall be provided at Lydney, Chepstow, Caldicot, Severn Tunnel Junction, Ashchurch for Tewksbury, Bromsgrove, Water Orton, Wilnecote, Willington, Spondon, Long Eaton, Attenborough and Beeston. 

Wilnecote: On Mondays to Saturdays one train in each direction shall call every two hours.  

Lydney, Chepstow, Caldicot, Severn Tunnel Junction, and Bromsgrove: On Mondays to Saturdays two trains shall call in each direction

Ashchurch for Tewkesbury: On Mondays to Saturdays four trains to Birmingham New Street shall call and two trains from Birmingham New Street shall call. 

Willington, Spondon, and Attenborough: On Mondays to Saturdays four trains shall call in each direction

Water Orton: Stops shall be provided as described in Route 5 Paragraph 2.5.    

Long Eaton and Beeston: On Mondays to Saturdays one train shall call at each station in each hour in each direction.

2. Service Pattern Mondays to Fridays and Saturdays 
    

2.1 Between and including the Early and Late Service, twenty six services shall be provided from Birmingham New Street to Nottingham at half hourly intervals, calling at the stations specified in Route 5 Paragraph 1.1. 

2.2 Eleven of the services specified in Route 5 Paragraph 2.1 shall have, at hourly intervals, originated at Cardiff Central calling at stations specified in Route 5 Paragraph 1.1.

2.3 Between 0645 and 0930 two additional services shall be provided from Gloucester to Birmingham New Street calling at Cheltenham Spa and Ashchurch for Tewkesbury. These services may operate as extensions to services specified in Route 5  Paragraph 2.1.  

2.4 Between the Late Service and 2100 three additional services shall be provided from Cardiff Central to Birmingham New Street calling at the stations specified in Route 5 Paragraph 1.1. 

2.5 On Mondays to Fridays an additional service shall be provided from Birmingham New Street to Derby departing between 1700 and 1800 calling at Water Orton, Tamworth and Burton on Trent.  

2.6 Between 0600 and the Early Service one additional service shall be provided from Birmingham New Street to Nottingham, calling at the stations in Route 5 Paragraph 1.1. 

2.7 Between the Late Service and 2330 three services shall be provided from Birmingham New Street to Nottingham, calling at the stations in Route 5 Paragraph 1.1. 

2.8 Between and including the Early and Late Service twenty eight services shall be provided from Nottingham to Birmingham New Street at half hourly intervals calling at the stations specified in Route 5 Paragraph 1.1

2.9 Thirteen of the services specified in Paragraph 2.7 shall continue onwards from Birmingham New Street, at hourly intervals, to Cardiff Central calling at the stations specified in Route 5 Paragraph 1.1.

2.10 Between 0500 and the Early Service two additional services shall be provided from Birmingham New Street to Cardiff Central, one of these services may have originated from Gloucester. 

2.11 Between the Late Service and 2200 two additional services shall be provided from Nottingham to Birmingham New Street

3   Service Pattern Sundays.


3.1 Between and including the Early and Late Service ten services shall be provided from Cardiff Central to Nottingham at hourly intervals, calling as specified in Route 5 Paragraph 1.1.

3.2 After the Late Service, two additional services shall be provided from Cardiff Central calling at the stations specified in Route 5 Paragraph 1.1. These may terminate at Birmingham New Street.  

3.3 Between and including the Early and Late Service ten services shall be provided from  Nottingham to Cardiff Central at hourly intervals, calling as specified in Route 5 Paragraph 1.1. The early service may start from Birmingham New Street 

3.4 After the Late Service, two additional services shall be provided from Nottingham calling as specified in Route 5 Paragraph 1.1. These services may terminate at Birmingham New Street.

4.
        Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street to Nottingham 
	0845
	0845
	1330

	Cardiff Central to Birmingham New Street
	1000
	1000
	-

	Birmingham New Street to Cardiff Central
	0945
	0945
	1320

	Nottingham to Birmingham New Street
	0745
	0745
	-

	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Cardiff Central to Birmingham New Street 
	1730 
	1730
	-

	Birmingham New Street to Nottingham 
	1930 
	1930
	2030

	Nottingham to Birmingham New Street
	1915
	1915
	-

	Birmingham New Street to Cardiff Central
	1915
	1915
	1900


5.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Cardiff Central to Nottingham 
	3 Hours 30 Minutes
	3 Hours 30 Minutes
	3 Hours 30 Minutes 30

	Nottingham to Cardiff Central 
	3 Hours 25 Minutes
	3 Hours 25 Minutes
	3 Hours 25 Minutes


 Route 6:
Birmingham New Street – Cambridge and Stansted Airport

1. Route Definition

1.1 Services shall be provided between Birmingham New Street and Stansted Airport at hourly intervals, calling at Coleshill, Nuneaton, Leicester, Melton Mowbray, Oakham, Stamford, Peterborough, March, Ely, Cambridge and Audley End.

1.2 Limited Stops shall be made at, Hinckley, Narborough, South Wigston, Whittlesea and Manea. 

1.3 Services when combined with those in Route 7 shall provide a regular interval pattern between Birmingham and Leicester, calling at Nuneaton.

2. Service Pattern Mondays to Fridays 

2.1    Between and including the Early and Late Service, fourteen services shall be provided from Birmingham New Street at hourly intervals calling at the stations specified in Route 6 Paragraph 1.1. Three of these services including the Late Service may terminate at Cambridge. 

2.2   Before the Early Service, one additional service shall be provided from Birmingham New Street to Stansted Airport calling at the stations specified in Route 6 Paragraph 1.1.    
 

2.3   Between 1530 and 1630, one additional service shall be provided from Birmingham New Street calling at the stations specified in Route 6 Paragraph 1.1 and may terminate at Cambridge.

2.4  
This paragraph is not used.     

2.5 
After the Late Service one further additional service shall be provided from Birmingham New Street calling at the stations specified in Route 6 Paragraph 1.1 and may terminate at Cambridge.  


2.6   Between and including the Early and Late Service, thirteen services shall be provided from Stansted Airport at hourly intervals calling at the stations specified in Route 6 Paragraph 1.1.

2.7    Before the Early Service, three additional services shall be provided to Birmingham New Street calling at the stations specified in Route 6 Paragraph 1.1, two of these services may start from Cambridge.   
2.8   After the Late Service, one additional service shall be provided from Stansted Airport to Birmingham New Street calling at the stations specified in Route 6 Paragraph 1.1. 

3.  Service Pattern Saturdays 

3.1    Between and including the Early and Late Service thirteen services shall be   provided from Birmingham New Street at hourly intervals calling at the stations specified in Route 6 Paragraph 1.1. Two of these services including the Late Service may terminate at Cambridge.

3.2    Before the Early Service one additional service shall be provided from Birmingham New Street to Stansted Airport calling at the stations specified in Route 6 Paragraph 1.1.

3.3  After the Late Service, one further additional service shall be provided  from Birmingham New Street calling at the stations specified in Route 6 Paragraph 1.1 which may terminate at Cambridge.

3.4   Between and including the Early and Late Service twelve services shall be provided from Stansted Airport at hourly intervals calling at the stations specified in Route 6 Paragraph 1.1.

3.5 
Before the Early Service two additional services shall be provided from Stansted Airport calling at the stations specified in Route 6 Paragraph 1.1. One of these services may start from Cambridge.

3.6
Before the Early Service, one further additional service shall be provided which may start from Peterborough and follow the same stopping pattern as specified in Route 6 Paragraph 1.1.

3.7   After the Late Service one additional service shall be provided from Stansted Airport calling at the stations specified in Route 6 Paragraph 1.1.  

    4         Service Pattern Sundays

4.1    Between and including the Early and Late Service eight services shall be provided from Stansted Airport to Birmingham New Street at hourly intervals, calling at the stations specified in Route 6 Paragraph 1.1.   Before the early service one service shall operate to Birmingham New Street, this service may start at Cambridge. 

4.2    Between and including the Early and Late Service nine services shall be provided from Birmingham New Street to Stansted Airport at hourly intervals, calling at the stations specified in Route 6 Paragraph 1.1.  The Late Service may terminate at Cambridge. 
5.
Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street to Stansted Airport
	1000
	1000
	1500

	Stansted Airport to Birmingham New Street
	1100
	1100
	1545


	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street to Stansted Airport
	1915 *
	1815 *
	1830*

	Stansted Airport to Birmingham New Street
	1915
	1815
	1830


            * May terminate Cambridge.
6.
Maximum Journey Times

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street to Stansted Airport
	3 Hours 33 Minutes
	3 Hours 33 Minutes
	3 Hours 33 Minutes 

	Stansted Airport to Birmingham New Street
	3 Hours 24 Minutes 


	3 Hours 24 Minutes


	3 Hours 20 Minutes


Route 7
Birmingham New Street  - Leicester
1.
Route Definition 

1.1  
Services shall be provided between Birmingham New Street and Leicester, calling at Coleshill, Nuneaton, Hinckley and Narborough. 

1.2 
Limited stops shall be provided at Water Orton and South Wigston.

1.3
Services when combined with those in Route 6 shall provide a regular interval pattern between Birmingham and Leicester, calling at Nuneaton.
2.
Service Pattern – Mondays to Fridays and Saturdays

2.1 
Between and including the Early and Late Services, fifteen services shall be provided from Birmingham New Street to Leicester at hourly intervals, calling at the stations specified in Route 7 Paragraph 1.1. One service departing Birmingham New Street between 1700 and 1800 need not call at Narborough.  One interval of two hours is permitted for services from Birmingham New Street to Leicester.

2.2 
After the Late Service on Mondays to Fridays, one additional service shall be provided from Birmingham New Street to Leicester between 2200 and 2230, calling at the stations specified in Route 7 Paragraph 1.1.  

2.3
After the Late Service on Saturdays, two additional services shall be provided from Birmingham New Street to Leicester at hourly intervals between 2100 and 2230, calling at the stations specified in Route 7 Paragraph 1.1.  The interval between the Late Service and the first of these additional services may be extended up to one hour 25 minutes.

2.4
Between 0545 and 0700 on Mondays to Fridays, three additional services shall be provided from Leicester to Birmingham New Street, at an interval between services of not less than 30 minutes.

2.5
Between 0530 and 0700 on Saturdays, two additional services shall be provided at hourly intervals from Leicester to Birmingham New Street.

2.6
Between and including the Early and Late Services, fourteen services shall be provided from Leicester to Birmingham New Street at hourly intervals, calling at the stations specified in Route 7 Paragraph 1.1.  An interval not exceeding 80 minutes may exist between two services departing Leicester between 1600 and 1859.

2.7
After the Late Service, one additional service shall be provided from Leicester to Birmingham New Street between 2215 and 2245, calling at the stations specified in Route 7 Paragraph 1.1.     

2.8
On Mondays to Fridays inclusive, between 1700 and 1730, one additional service shall be provided from Birmingham New Street to Leicester, calling as specified in Route 6 Paragraph 1.1.     

3.             Service Pattern - Sunday 
3.1 
Between and including the Early and Late Service nine services shall be provided between Birmingham New Street and Leicester at hourly intervals, calling at the stations specified in Route 7 Paragraph 1.1.  

3.2
Between and including the Early and Late Service nine services shall be provided between Leicester and Birmingham New Street at hourly intervals, calling at the stations specified in Route 7 Paragraph 1.1.  
3.3 
After the Late Service, two additional services shall be provided from Birmingham New Street to Leicester at two-hourly intervals between 1930 and 2215, calling at the stations specified in Route 7 Paragraph 1.1.  

3.4 
After the Late Service, two additional services shall be provided from Leicester to Birmingham New Street at two-hourly intervals between 2100 and 2330, calling at the stations specified in Route 7 Paragraph 1.1.  

4. 
Limited Stops

4.1
Water Orton – Services from Birmingham New Street to Leicester

Water Orton shall be served as follows:

(a) On Mondays to Fridays, by five services departing Birmingham New Street at two-hourly intervals between 0830 and 1700.  Two services specified in Paragraph 2.1 and departing Birmingham New Street in each of the time periods 1700-1800 and 1900-2000 shall also call at Water Orton. 

(b)
On Saturdays, by five services departing Birmingham New Street at two-hourly intervals between 0830 and 1700, also by the Late Service.

(c)
There is no requirement for Water Orton to be served on Sundays in Route 7. 

4.2
Water Orton – Services from Leicester to Birmingham New Street 

Water Orton shall be served as follows:

(a) On Mondays to Fridays, by four services departing Leicester at two-hourly intervals between 0900 and 1600. The second service specified in Paragraph 2.4 shall also call at Water Orton. 

(b) On Saturdays, by four services departing Leicester at two-hourly intervals between 0900 and 1600.  The second service specified in Paragraph 2.5 shall also call at Water Orton.  

(c) There is no requirement for Water Orton to be served on Sundays in Route 7. 

4.3
South Wigston – Services from Birmingham New Street to Leicester

South Wigston shall be served as follows:

	Departs Birmingham New Street between:
	Monday - Friday
	Saturday
	Sunday

	0500-0759
	three services, at hourly intervals
	three services, at hourly intervals
	N/A

	0800-1559
	four services, at two-hourly intervals
	four services, at two-hourly intervals
	Hourly service, between and including the Early and Late Services; both services in Paragraph 3.2



	1600-1959
	three services, at hourly intervals
	three services, at hourly intervals, including the Late Service
	

	2000 and later
	Late Service and service in Paragraph 2.2
	both services in Paragraph 2.3
	


4.4
South Wigston – Services from Leicester to Birmingham New Street 

South Wigston shall be served as follows:

	Departs Leicester between:
	Monday - Friday
	Saturday
	Sunday

	0500-0759
	both services in Paragraph 2.4
	both services in Paragraph 2.5
	N/A

	0800-1559
	three services, at two-hourly intervals between 1000- 1459
	four services, at two-hourly intervals between 0800-1459 (incl. Early Service)
	Hourly service, between and including the Early and Late Services; both services in Paragraph 3.3



	1600-1959
	three services, at hourly intervals
	four services, at hourly intervals
	

	2000 and later
	Late Service and service in Paragraph 2.7
	two services, at hourly intervals (incl. Late Service) and service in Paragraph 2.7
	


5.      
Early and Late Services

	
	Early Service arrives at destination no later than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street -Leicester
	0655
	0655
	1100

	Leicester – 

Birmingham New Street
	0915
	0915
	1230


	
	Late Service departs no earlier than:

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street -Leicester
	2045
	1945
	1745

	Leicester – 

Birmingham New Street
	2100
	1900
	1900


5. Maximum Journey Times 

	Route
	Monday - Friday
	Saturday
	Sunday

	Birmingham New Street -Leicester
	59 minutes 
	59 minutes 
	1 hour 1 minute

	Leicester – 

Birmingham New Street
	59 minutes*
	59 minutes*
	1 hour 5 minutes. One service may take up to 1 hour 7 minutes.


* One train may exceed the Maximum Journey Time by 8 minutes. 

Annex H
Extract of Network Code relevant to this referral
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2.2.1 Notice of proposed possessions strategy

If Network Rail at any time proposes implementing works which

require a programme of coordinated Restrictions of Use extending
over:

(a)
(b)

a period of more than one year; or

a period which contains two or more Passenger Change
Dates,

it may at-its discretion give notice of its proposal to each Bidder that
may be affected by the proposed works together with

(i) stich particulars of the proposed method of implementation
of the works as are currently available to enable each such
Bidder to understand the likely effect of the proposed works
on its Services or the operation of its trains; and
an explanation of Network Rail's reasons for the proposed
method of implementation.

(i)

In this Condition D2.2 the expression “method of implementation”
means a statement containing a programme of Restrictions of Use
which would be required in order to carry out the proposed works.
2.2.2 Consultation on proposed method of implementation
Network Rail shall invite the submission of comments from each
Bidder to which it has given notice under Condition D2.2.1 within
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and shall consu
implementation for

Subject to having
Condition D2.2, Ne

reasonable in the circumstances having due
effect of the proposed works on those Bidders
t with them concerning the method of
he proposed works,

Notice of intended method of implementation

complied with the foregoing provisions of this
work Rail shall issue to each Bidder to which it

gave notice under Condition D2.2.1 a notice of its intended method

of implementation

or the proposed works (‘Possessions Strategy

Notice'), provided that:

(=)

in deciding
Network Rai

such intended method of implememéﬂon,
I shall have had due regard to the Decision

Criteria; and

b)

it shall have taken into account any comments submitted to it
pursuant to Condition D2.2.2.

2.2.4 Right of appeal

any Bidder is dissatisfied as to;
(a)  any matter concerning the operation of the procedure in this
. Condition D2.2; or

b) - the intended method of implementation of the proposed
works as notified by Network Rail pursuant to Condition
D2.2.3 and, in particular, the application by Network Rail of

the Decision Criteria

may, at any time priot to the date 30 days after the date on which
was notified pursuant to Condition D2.2.3 of the intended method

of implementation, refer the matter o the relevant ADRR panel for
determination.
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