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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213_P04_1221
LNE Route (NCS) Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.
40

Item Location Lines Affected Distance Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2012/ Arlesey and Down Fast - 38m  27ch 38m  47ch 30 mph Trackwork
81826  Biggleswade 50 Until 0500 Mon
Crossovers 25/06/12
Babcock Rail

IN CONNECTION WITH W2012/3183788 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  29ch 38m  60ch 20 mph Safety Speed
82357  Biggleswade From 2300 Mon
Crossovers 25/06/12 Until 0600
Tue 26/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  29ch 38m  60ch 20 mph Safety Speed
82359  Biggleswade From 2300 Tue
Crossovers 26/06/12 Until 0600
Wed 27/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  29ch 38m  60ch 20 mph Safety Speed
82360  Biggleswade From 2300 Wed
Crossovers 27/06/12 Until 0600
Thu 28/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  29ch 38m  60ch 20 mph Safety Speed
82361  Biggleswade From 2300 Thu
Crossovers 28/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)

NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carrn (07/37)

LNE HOBC
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04_1221

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)

LN200 WRAWBY JN TO PELHAM STREET JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carrin (07/37)
LNE HOBC
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main ~ 157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

T2011/ Hambleton South In - Up Main  169m 20ch 169m Och 80 mph Condition Of Track
82880 and Balne LC (MCB) (11/38)

IMDM York
T2004/ Heaton South Jn and - UpMain  1m 20ch Im Och 20 mph Condition Of Bridge
23839  Red Barns Tunnel 60 (04/01)

IMDM Newcastle

LN618 HOLGATE JN TO SKELTON JN

T2011/ York Yard South and - UpSlow  Om 16¢ch Om 5ch 20 mph Signalling - Braking
82755  Holgate Jn Distance
(12/41)

Network Rail (LNER)

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

T2011/ PelawInand St.James  Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge Jn Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN632 STOCKTON CUT JN TO SALTBURN
T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)
IMDM Newcastle
T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main
line commencing at 11 miles 45 chains.

Repeating warning boards positioned at Sub Signal No;s TY204 & TY206 for temporary speed restriction on the Up Main line
commencing at 11miles 45 chains.

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman Ici Ltd

(18/16)

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

T2011/ Bardon Mill and Down - 32m  30ch 32m  45ch 20 mph Ballast Consolidation
82921  Haugh Gardens LC (12/42)

(UWCQC) IMDM Newcastle
T2011/ Haugh Gardens LC - Up 32m  45ch 32m  30ch 20 mph Ballast Consolidation
82922  (UWC) and Bardon (12/42)

Mill IMDM Newcastle
T2011/ BramptonFellLCand  Down - 50m  10ch 50m  17ch 20 mph Ballast Consolidation
82919 How MillLC (12/41)

IMDM Newcastle

T2011/ How Mill LC and - Up 50m  17ch 50m  10ch 20 mph Ballast Consolidation
82920  Brampton Fell LC (12/41)

IMDM Newcastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr  Remarks
No. at or between iction
LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)
LNE HOBC
LN724 HOLGATE JN TO SKELTON JN
T2011/ York Yard South and - UpSlow  Om 16¢h Om 5ch 20 mph Signalling - Braking
82755  Holgate In Distance
(12/41)

Network Rail (LNER)

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

T2010/ Wrawby in Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)
NWR Barnetby

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN752 WRAWBY JN TO MARSHGATE JN - Continued

T2008/ Keadby Canal LC - UpMain  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch im 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN842 STAINFORTH JN TO ADWICK JN

T2011/ Skellow Jn and - Up 161m 22ch 161m 27ch 20 mph Condition Of Culvert
82668  Applehurst in (11/36)

NWR Doncaster

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
IN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No¢s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN854 HALL ROYD JN TO COLTON NORTH JN
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

T2012/ SherburninElmetLC  Down - 11m  61ch 11m  26¢ch 30 mph Trackwork
81874 CCTV and Church Normanton 50 From 2330 Sun
Fenton South In 24/06/12
Babcock Rail

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds

LN868 WINCOBANK JN TO HORBURY JN

T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912  and Darton (11/16)
NWR Sheffield
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN872 ALTOFTS JN TO LEEDS WEST JN
T2009/ Hunslet South Jn and Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station In No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN898 NEVILLE HILL EAST JN TO HULL

T2010/ Gascoigne Wood and - Up 7m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield In 50 (10/33)
IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.

T2012/ Broomfleet and Down Main - 14m  30ch t 12m 13ch 75 mph High Output Renewals
81782  Brough 80 Until 0530 Sat
23/06/12
LNE HOBC
T2011/ Hessle and Hessle Down Main - 3m 35ch 3m 20ch 50 mph Condition Of Track
80802 Eastin (11/12)
IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45ch Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)
IMDM York

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Moorends Farm LC - Up 12m  20ch 12m  70ch 30 mph Condition Of Track
83066 (UWC) and Thorne 50 (12/41)
North NWR Leeds
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN912 THORNE JN TO GILBERDYKE JN - Continued

T2011/ Thorne MoorendsLC ~ Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2012/ Nether Lane LC and Down - 22m  38ch 22m  4lch 20 mph Trackwork
81433  Lowthorpe LC (12/09)
IMDM York

LN916 HESSLE ROAD TO SALTEND

T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1555509 Possession Manager LNE IMDM Hitchin

tem New Barnet Down Slow 2340 to 0555 | Patrolling
1 and Possession SAT SUN | 9m75ch and 12m20ch
Potters Bar W2012/3242020[C05t][U]
Potters Bar Up Slow 2340 to 0205
and Possession SAT SUN
New Barnet
New Barnet Down Fast 0205 to 0555
and Possession SUN SUN
Potters Bar
Potters Bar Up Fast 0205 to 0555
and Possession SUN SUN
New Barnet
Up Slow 0330 to 0555
Possession SUN SUN

PROTECTION LIMITS

2340 Sat to 0205 Sun
Down Slow: K509 to K2182BPts#
Up Slow: K536 to K508

0205 Sun to 0330 Sun
Down Slow: K509 to K537
Down Fast: K511 to K539
Up Fast: K534 to K506

0330 Sun to 0555 Sun
Down Slow: K509 to K537
Down Fast: K511 to K539
Up Fast: K534 to K506

Up Slow: K536 to K508
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2340 SATURDAY TO 0205 SUNDAY
TRAINS TO TRAVEL OVER THE FAST LINES

0205 SUNDAY TO 0330 SUNDAY

UP TRAINS TO TRAVEL OVER THE UP SLOW NO ROUTE FOR DOWN TRAINS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1551448 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Fast 2300
2 (South) Possession SAT
and
Tallington Crossovers
Up Fast 2300
Possession SAT
Tallington Crossovers Up Slow 2300
and Possession SAT
Peterborough Station
(North)
Helpston In Down Slow 2300
and Possession SAT
Tallington Crossovers
Peterborough Station  Down Stamford 2300
(North) Possession SAT
and
Helpston in
Up Stamford 2300
Possession SAT

PROTECTION LIMITS

Down Fast: P435 to P537

Up Fast: P534 to P440

Up Slow: P532 to P1242pts

Down Slow: P1281pts to P535
Down Stamford: P1232pts to P801
Up Stamford: P802 to P1233pts

to

to

to

to

to

to

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

Vegetation Clearance (Non-Flail)
77mOch and 82mOch
W2012/3224436[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1555510 REPEATED ITEM
Item 36 SEE FULL DETAILS UNDER LN147

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548191 Possession Manager LNE IMDM Doncaster

Item Stoke All Lines 2335 to 0830 | Tunnel Examination

3 and Possession SAT SUN | 100m35ch and 108m40ch
Carlton LC W2012/3226946[Cost][U]
Newark Castle Down and Up Main 2335 to 0830
and Possession SAT SUN
Newark Crossing East
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548192 Possession Manager LNE IMDM Doncaster

Item Carlton LC All Lines 2345 to 0825 | Tunnel Examination

4 and Possession SAT SUN | 134m35ch and 134m46ch
Bawtry Crossovers W2012/3226952[Cost][U]
GSP

PROTECTION LIMITS
Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to MONDAY 25 JUNE
Ref. No. P2012/1407233 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2230 to 0905 | Structures Work
5 and Possession SAT SUN | 32m20ch and 33m52ch
Sandy South Jn W2012/3143301[U]
Down Slow 2230 to 0905 | MP &I Station Works
Possession SAT SUN 36m35ch and 37m17ch
W2012/3189010[Cost][U]
Il_JiEeS:;I\cl)vcka e (Between 2230 to 0905 C14 Rerail Resleep Reball Form - Trax
Traing) D e tor SAT  SUN | 37m30ch and 39m60ch
) W2012/3183849[U]
Cambridge Jn Down and Up Fast 0905 to 0430 .
and POSSession SUN MON MP & | Station Works
_ 40m30ch and 41m30ch
Biggleswade W2012/3189075[U]
Crossovers
Down Slow 0905 to 0130
Line Blockage (Between SUN MON
Trains)+Detonators
Up Slow 0905 to 0130
Line Blockage (Between SUN MON
Trains)+Detonators
Up Slow 0130 to 0430
Possession MON MON
Down Slow 0130 to 0430
Possession MON MON

ISOLATION OF ELECTRICAL SECTIONS
2230 SAT TO 0120 SUN
26G, 27A, 30AB, 31BC, 32A

0120 SUN TO 0905 SUN
26G, 27A 28G,34AB,35BC,36AB, 30,31,32 Complete

0905 SUN TO 0130 MON
26G,27A,31BC AND 30 Complete

0130 MON TO 0430 MON
25A,26G,27A,31BC,32A 29 AND 30 Complete
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
2230 Sat to 0905 Sun

Down Fast: K2271APts to P263
Up Fast: K796 to K2272APts
Down Slow: K2271BPts to P261

0905 Sun to 0130 Mon
Down Fast: K2271APts to K2283BPts
Up Fast: K2282BPts to K2272APts

0130 Mon to 0430 Mon

Down Slow: K2271BPts to K2284BPts
Down Fast: K2271APts to K2283BPts
Up Fast: K2282BPts to K2272APts
Up Slow: K2282APts to K2272CPts

TRAFFIC REMARKS

2230 SAT TO 0905 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN CAMBRIDGE IN (SET BACK VIA CAMBRIDGE LINES) AND SANDY SOUTH IN (SET BACK)

DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 3 TRAINS PER HOUR UNTIL 0001 SUN AND ONE
TRAIN PER HOUR BETWEEN 0001 SUN AND 0120 SUN.

AFTER 0120 SUN UP DIRECTION TRAINS ONLY TRAVELLING OVER THE UP SLOW LINE BETWEEN SANDY
NORTH JN AND HITCHIN CAMBRIDGE IN

0905 SUN TO 0130 MON
TRAINS TO TRAVEL OVER THE SLOW LINES

DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 2 TRAINS PER HOUR UNTIL 1100 SUN AND 4 TRAINS
PER HOUR FROM 1100 (IN BOTH DIRECTIONS).

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRANS:-
6G09 @ SIGNAL K745 ON DOWN FAST LINE
7G10 @ SIGNAL K744 ON UP FAST LINE
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

ADDITIONAL INFORMATION
Arlesey Stn Platform Extension work

Biggleswade Station Platform Extensions.
RRV in use.

LANGFORD

121053

NWR24

FULL WORK DETAILS:- C14 Formation, Reballast, Resleeper, Rerail and Trax Down Fast 315yds between 38m 44ch
and 38m 60ch, Tamp, Regulate, Weld and Stress.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, TAMPER AND REGULATOR IN USE WITHIN THIS
APPLICATION.

TSR IMPOSED.

SAFETY SPEED IMPOSED.

S&T Required.

SITE ACCESS;- DOWN CESS AT 38M 46CH.

TIMES NOW AS EAP MEETING 16/9/11. TRAINS AND TAMPER TO REVIEW.

S&C Maintenance at Cambridge In

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2230 Sat to 0001 Sun
down train to travel over the Up Slow line bewteen cambridge Jn (set back) & Sandy South (set back)
Capacity = 3 tph

No route for up trains

0001 Sun to 0120 Sun
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 1 tph

No route for up trains
0120 Sun to 0905 Sun
All Line block - Trains to start/terminate at Sandy

Rail replacement road service to operate

0905 Sun to 0030 Mon
Trains to travel over the slow lines

Capacity to be limited to 2tph prior to 1100 Sun & 4tph after 100 Sun (in both directions)
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 24 JUNE
Ref. No. P2012/1564777 Possession Manager Network Operations Great Northern

Item Kings Cross No.1 Slow/Down Slow 0030 to 0830 | OHL Renewals Work
6 and Possession SUN SUN | Om21ch and 1m35ch
Holloway W2012/3238670[Cost][U]
No.2 Slow/Up Slow 0030 to 0830
Possession SUN SUN
Kings Cross Station Platforms 8 to 11 inc. 0030 to 0830
Possession SUN SUN
Platform 7 0030 to 0830
BLOCKED To Electric Trains SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
1&4

PROTECTION LIMITS

Down Slow: Buffers platform 8, 9, 10, 11 to K321.
Up Slow: K322 to Buffers Platform 7

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECESSARY
PLATFORMS 7,8,9,10 AND 11 AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1551460 Possession Manager LNE IMDM Hitchin

Item Potters Bar Up Slow 0445 to 0645 | Patrolling
7 and Line Blockage (Between SUN SUN | 14m25ch and 18mQch
Welwyn Garden City Trains)+Detonators W2012/3178296[Cost][U]
Down Fast 0715 to 0845
Line Blockage +Detonators SUN SUN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1551462 Possession Manager LNE IMDM Hitchin

Item Fletton in Down Slow/Stamford (Platform 5) 0900 to 1100 | Patrolling
8 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3182176[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Fletton In Down Fast 0900 to 1100
and Line Blockage (Between Trains) SUN SUN
New England North
New England North Up Stamford (Platform 4) 0900 to 1100
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 1100 to 1230
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 1100 to 1230
2)/Up Slow SUN SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1230 to 1430
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1230 to 1430
Line Blockage (Between Trains) SUN SUN
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548197 Possession Manager LNE IMDM Doncaster
Item Bawtry Crossovers All Lines 0005 to 0800 | Patrolling
9 GSsP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3226900[U]
Arksey LC CCTV Patrolling
South Yorkshire In All Lines 0005 to 0800 | 115m5lchand 117m4é6ch
and Possession SUN SUN | W2012/3226907[U]
Swinton Jn Patrolling
Marshgate Jn Down and Up 0005 to 0800 | l15m72chand 116mddch
and Possession SUN SUN W2012/3226917[U]
South Kirkby Jn Patrolling
. 152m0ch and 153m19ch
Bessacarr Halt LC All L|ne§ 0005 to 0800 W2012/3226914[U]
and Possession SUN SUN
Decoy North Jn
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Flyover East In Up Loversall Curve 0005 to 0800 | Patrolling
and Possession SUN SUN | 152m79ch and 152m36¢ch
Loversall In W2012/3226909[U]
Loversall Carr In Down Slow/Up West Slow 0005 to 0800 | Rail Changing
and Possession SUN SUN 155m17ch and 156m50ch
Flyover West Jn W2012/3226882[Cost][U]
Bessacarr Jn Single 0005 to 0800 iggmvl/;)crr:(and 156m50ch
and Possession
SUN- SUN 1 \n2012/3206890[U]

Black Carr n .

Patrolling

155m17ch and 156m66ch

W2012/3226895[U]

Patrolling

157m40ch and 161m0Och

W2012/3226905[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126856[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D813

Up Main; D812 to D188

Down Passenger Loop: D811
Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds:; L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: D2396Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1550581 Possession Manager Network Operations Great Northern

Item Cuffley Up Hertford 0130 to 0830 | OHL Work
10 and Possession SUN SUN | 4m68ch and 9m69ch
Wood Green South Jn W2012/3181199[U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Barnet South Up Slow 0130 to 1030 | Patrolling
Crossovers Possession SUN SUN | 5m25ch and 8m27ch
and W2012/3242001[U]
Holloway Hand Rail Grinding
Alexandra Palace Up Carriage Line 0130 to 0400 | Sm35ch and 5m65ch
and Possession SUN MON | W2012/3178281[U]
Hornsey Arc Repairs
Wood Green SouthJn  Up Goods 0130 to 0400 | ©M35chand Sm65ch
and Possession SUN MON W2012/3178282[U]
Holloway S&C Maintenance
6mO0ch and 4m60ch
Moorgate Up Moqrgate 0130 to 0400 W2012/3178274[Cost][U]
and Possession SUN MON
Finsbury Park Off Track Work
) 6m0Och and 8mOch

Highbury Vale Jn Up Canonbury 0130 to 0400 W2012/3224446[U]
and Possession SUN MON
Finsbury Park
Hornsey Down Carriage Line 0130 to 0830
and Possession SUN SUN
Wood Green South Jn
Moorgate Down Moorgate 0130 to 0400
and Possession SUN MON
Finsbury Park
Hornsey Down Slow No.2/Down Hertford 0150 to 0830
and Possession SUN SUN
Cuffley
Hornsey Down Slow No.1/Down Slow 0150 to 0830
and Possession SUN SUN
Barnet South
Crossovers

Down Fast 0330 to 0615

Possession SUN SUN
Barnet South Up Fast 0330 to 0615
Crossovers Possession SUN SUN
and
Holloway
Holloway Up Slow 1030 to 0400
and Possession SUN MON
Wood Green North Jn

ISOLATION OF ELECTRICAL SECTIONS

0130 SUN TO 0830 SUN
10G, 5A1, 5A2, 5BX, 75 & 76 Complete
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS

0130 Sun to 0150 Sun

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: Buffers Platform 10

Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts

0150 Sun to 0330 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: Buffers Platform 10

Down Moorgate: Buffers PLatform 9 to K383

Up Canonbury: K2076Pts

0330 Sun to 0615 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507

Up Fast: K2167APts to K320

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: Buffers Platform 10

Down Moorgate: Buffers PLatform 9 to K383

Up Canonbury: K2076Pts

0615 Sun to 0830 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: Buffers Platform 10

Down Moorgate: Buffers PLatform 9 to K383

Up Canonbury: K2076Pts

0830 Sun to 0400 Mon

Up Slow: K2145BPts to K322

Up Goods: K2147Pts

Up Moorgate: Buffers Platform 10

Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

TRAFFIC REMARKS

0130 SUNDAY TO 0150 SUNDAY

UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN HOLLOWAY AND WOOD GREEN.UP SERVICES
UNABLE TO CALL AT HARRINGAY AND HORNSEY

ACCESS/EGRESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

ACCESS TO BOUNDS GREEN VIA BOWES PARK, EGRESS FROM BOUNDS GREEN VIA BOWES PARK REVERSE
THEN UP SLOW CROSSOVER ONTO UP FAST VIA 2145PTS

0150 SUNDAY TO 0330 SUNDAY

TRAINS TO TRAVEL OVER THE FAST LINES.

SERIVCES UNABLE TO CALL AT HORNSEY AND HARINGAY
HERTFORD SERVICES DIVERTED VIA WELWYN GARDEN CITY
NO ACCESS/EGREESS TO BOUNDS GREEN DEPOT

ACESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

0330 SUNDAY TO 0615 SUNDAY
ALL LINE BLOCK

0615 SUNDAY TO 0830 SUNDAY

TRAINS TO TRAVEL OVER THE FAST LINES.

SERIVCES UNABLE TO CALL AT HORNSEY AND HARINGAY
HERTFORD SERVICES DIVERTED VIA WELWYN GARDEN CITY
NO ACCESS/EGREESS TO BOUNDS GREEN DEPOT

ACESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

0830 SUNDAY TO 1030 SUNDAY

UP TRAINS TO TRVAEL OVER THE UP FAST BEETWEEN WOOD GREEN AND HOLLOWAY

UP SDERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY

ACCESS/EGRESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

EGRESS FROM BOUNDS GREEN VIA BOWES PARK REVERSE THE UP SLOW CROSSOVER ONTO UP FAST VIA
2145 PTS

ADDITIONAL INFORMATION

FPAP PROJECT

OHL Work Patrols & Job bank work.

RRV access at Gordon Hill/Bounds Green

Arc welding at Bowes Park

Graffiti removal, litter clearance and low level vegetation removal.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1551466 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers All Lines 2355 to 0550 | OHL Work
11 and Possession SUN MON | 84m69ch and 99m67ch
Stoke W2012/3196287[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon
PROTECTION LIMITS

P541 to 1315 Points
P543 to D1

P612 to P538

1316 Points to P536

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 25 JUNE
Ref. No. P2012/1551458 Possession Manager LNE IMDM Hitchin

Item Digswell Down Fast/Main/Fast 0030 to 0530 | Patrolling
12 and Possession MON  MON | 22mOch and 23m40ch
Woolmer Green W2012/3178292[Cost][U]
Up Fast/Main/Fast 0030 to 0530
Possession MON MON

PROTECTION LIMITS

Down Fast/Main/Fast: K619 to K635
Up Fast/Main/Fast: K630 to K620

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1545944 Possession Manager LNE IMDM Hitchin

Item Kings Cross No.1 Fast/Down Fast 2300 to 0545 | Platform/ Structures Gauging
13 and Possession MON TUE | OmOch and Om20ch
Wood Green South Jn W2012/3178369[U]
Wood Green South Jn  Up Fast/No.2 Fast 2300 to 0545 | OHL Work
and Possession MON TUE 0mOch and 1m53ch
Kings Cross Station ~ Platforms 1, 2 & 3 2300 to 0545 O"';Z%;ﬂf%%ﬁélgch
Possession
MON  TUE | \n2012/3178313[Cost][U]
Platform 0 2300 to 0545 | Arc Repairs
Possession MON  TUE | om40ch and Om65ch
W2012/3178348[U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2AB and 3 Complete

PROTECTION LIMITS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467
Up Fast/No.2 Fast: K452 to Buffers Platform 0&1

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1548206 Possession Manager Network Operations Great Northern

ltem Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
14 and Possession MON TUE | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between MON TUE
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30A, 31BC 2300 Mon to 0600 Tue
PROTECTION LIMITS

Down Fast: K713 TO K765

Up Fast: K2282Pts TO K712

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

ADDITIONAL INFORMATION
LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 37m 70ch and 38m

60ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1551467 Possession Manager LNE IMDM Hitchin

Item St. Neots South In Up Slow 2230 to 0600
15 and Possession MON TUE
Sandy North Jn

ISOLATION OF ELECTRICAL SECTIONS
33A, 37D 2300 Mon to 0600 Tue
PROTECTION LIMITS

Up Slow: P304 to P270

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1548208 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2305 to 0530
16 and Possession MON TUE
Stoke
Up Fast 2305 to 0530
Possession MON TUE
Up Slow 2305 to 0530
Line Blockage (Between MON TUE
Trains)+Detonators

OHL Work
50m47ch and 45m37ch
W2012/3197017[Cost][U]

Track Maintenance
78m24ch and 99m22ch
W2012/3178430[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Helpston In
and
Stoke

Down Slow

Line Blockage (Between
Trains)+Detonators

PROTECTION LIMITS

Down Fast: P1266pts to P615
Up Fast: P1316pts to P1265pts

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SLOW LINES

2305 to 0530
MON TUE

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N35

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1545945 Possession Manager LNE IMDM Hitchin

Item Kings Cross

17

and

Wood Green South Jn
Wood Green South Jn

and
Kings Cross

Kings Cross Station

ISOLATION OF ELECTRICAL SECTIONS
2AB and 3 Complete

No.1 Fast/Down Fast

Possession

Up Fast/No.2 Fast

Possession

Platforms 1, 2 & 3

Possession

Platform O
Possession

PROTECTION LIMITS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

2300 to 0545
TUE WED

2300 to 0545
TUE WED

2300 to 0545

TUE WED
2300 to 0545
TUE WED

Platform / Structures Gauging
OmOch and Om20ch
W2012/3178380[U]

OHL Work
0mOch and 1m53ch
W2012/3181272[U]

Hand Rail Grinding
O0m40ch and Om65ch
W2012/3178322[Cost][U]

Arc Repairs
O0m40ch and Om65ch
W2012/3178351[U]

Electronic copy - uncontrolled when printed Page 16



Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1548210 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
18 and Possession TUE WED | 37m70ch and 38m60ch
Biggleswade W2012/3184224[Cost][U]
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1548211 Possession Manager LNE IMDM Hitchin

Item Sandy North Jn Down Slow 2300 to 0600 | OHL Work
19  and Possession TUE WED | 45m18ch and 50m76ch
St. Neots South In W2012/3197028[Cost][U]
Down Fast 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
36D, 40A 2300 Tue to 0600 Wed

PROTECTION LIMITS
Down Slow: P1107Pts to P309

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 19 CONTINUED

ADDITIONAL INFORMATION

OHL Job Bank Work and Faults
Machine access at Tempsford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1548213 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2300
20 and Possession TUE
Stoke
Up Fast 2300
Possession TUE
Up Slow 2300
Line Blockage (Between TUE
Trains)+Detonators
Helpston In Down Slow 2300
and Line Blockage (Between TUE
Stoke Trains)+Detonators

PROTECTION LIMITS

Down Fast: P1266pts to P615
Up Fast: P1316pts to P1265pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1545946 Possession Manager LNE IMDM Hitchin

Item Kings Cross No.1 Fast/Down Fast 2300
21 and Possession WED
Wood Green South Jn
New Southgate Up Fast/No.2 Fast 2300
and Possession WED
Kings Cross
Kings Cross Station Platforms 1, 2 & 3 2300
Possession WED
Platform 0 2300
Possession WED

to

to

to

to

to

to

to

to

0530
WED

0530
WED

0530
WED

0530
WED

0545
THU

0545
THU

0545
THU

0545
THU

Track Maintenance
78m24ch and 99m22ch
W2012/3178433[Cost][U]

Platform / Structures Gauging
0mOch and 0Om20ch
W2012/3178403[U]

OHL Work
0mOch and 1m53ch
W2012/3181273[U]

Hand Rail Grinding
0m40ch and O0m65ch
W2012/3178338[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Arc Repairs
0m40ch and Om65ch
W2012/3178355[U]

ISOLATION OF ELECTRICAL SECTIONS
2AB and 3 Complete

PROTECTION LIMITS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1548218 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
22 and Possession WED THU | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME

JN - Continued

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1548219 Possession Manager LNE IMDM Hitchin

Item Huntingdon Southn  Up Slow 2300 to 0600 | OHL Work
23 and Possession WED THU | 58m7ch and 52m46ch
Up Fast 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators
ISOLATION OF ELECTRICAL SECTIONS
37B 2300 Wed to 0600 Thu
PROTECTION LIMITS
Up Slow: P1141 Pts to P1129 Pts
TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1548221 Possession Manager LNE IMDM Hitchin
Iltem New England North Down Fast 2300 to 0530 | Track Maintenance
24 and Possession WED THU | 78m24ch and 99m22ch
Stoke W2012/3178434[Cost][U]
Up Fast 2300 to 0530
Possession WED THU
Up Slow 2300 to 0530
Line Blockage (Between WED THU
Trains)+Detonators
Helpston In Down Slow 2300 to 0530
and Line Blockage (Between WED THU
Stoke Trains)+Detonators

PROTECTION LIMITS
Down Fast: P1266pts to P615
Up Fast: P1316pts to P1265pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1545947 Possession Manager LNE IMDM Hitchin

Item Kings Cross No.1 Fast/Down Fast 2300 to 0545
25 and Possession THU FRI
Wood Green South Jn
New Southgate Up Fast/No.2 Fast 2300 to 0545
and Possession THU FRI
Kings Cross
Kings Cross Station Platforms 1, 2 & 3 2300 to 0545
Possession THU FRI
Platform 0 2300 to 0545
Possession THU FRI

ISOLATION OF ELECTRICAL SECTIONS
2AB and 3,6,7 Complete
PROTECTION LIMITS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467
Up Fast/No.2 Fast: K452 to Buffers Plat 1

TRAFFIC REMARKS

Platform / Structures Gauging
0mOch and 0Om20ch
W2012/3178406[U]

Hand Rail Grinding
0m40ch and Om65ch
W2012/3178347[Cost][U]

Arc Repairs
0m40ch and Om65ch
W2012/3178360[U]

OHL Work
1m12ch and 4m14ch
W2012/3181276[U]

TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 28 to FRIDAY 29 JUNE

Ref. No. P2012/1548227 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600
26 and Possession THU FRI
Biggleswade
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between THU FRI
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30A, 31BC

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

Follow-Up Work
37m70ch and 38m60ch
W2012/3184226[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J33 AT SIGNAL K745 ON DOWN FAST LINE

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

T+1 Tamp

RRV in use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1548228 Possession Manager LNE IMDM Hitchin

Item Sandy South In Up Slow 2300 to 0600 | OHL Work
27 and Possession THU FRI 43m40ch and 41m22ch
Crossovers

ISOLATION OF ELECTRICAL SECTIONS
33CD 2310 Thu to 0535 Fri

PROTECTION LIMITS

Up Slow: P1100 pts to K710

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1548229 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2300 to 0530 | Track Maintenance
28 and Possession THU FRI | 78m24ch and 99m22ch
Stoke W2012/3178446[Cost][U]
Up Fast 2300 to 0530
Possession THU ERI
Up Slow 2300 to 0530
Line Blockage (Between THU FRI
Trains)+Detonators
Helpston In Down Slow 2300 to 0530
and Line Blockage (Between THU FRI
Stoke Trains)+Detonators

PROTECTION LIMITS
Down Fast: P1266pts to P615
Up Fast: P1316pts to P1265pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1541943 Possession Manager LNE IMDM Hitchin

Item Moorgate Down 2330 to 0545 | Patrolling
29  and Possession FRI SAT | OmOch and 3mOch
Finsbury Park W2012/3178424[Cost][U]
Up 2330 to 0545
Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN - Continued

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1555490 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2300 to 0545

30  and Possession MON TUE
Finsbury Park

Up 2300 to 0545

Possession MON TUE

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1555492 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2300 to 0545

31 and Possession TUE WED
Finsbury Park

Up 2300 to 0545

Possession TUE WED

PROTECTION LIMITS

Down: Buffers Platform 9 to K383
Up: K2080 points to buffers Platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1555498 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2300 to 0545

32 and Possession WED THU
Finsbury Park

Up 2300 to 0545

Possession WED THU

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

Rail Changing
0mOch and 2mOch
W2012/3241231[Cost][U]

Rail Changing
O0mOch and 2mOch
W2012/3241235[Cost][U]

Rail Changing
OmOch and 2mOch
W2012/3241236[Cost][U]
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN - Continued

ITEM 32 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1555502 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2300 to 0545

33  and Possession THU FRI
Finsbury Park

Up 2300 to 0545

Possession THU FRI

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Rail Changing
OmOch and 2mOch
W2012/3241237[Cost][U]

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 24 to MONDAY 25 JUNE

Ref. No. P2012/1407235 Possession Manager Network Operations Great Northern

Item Cuffley Down and Up Hertford 0200 to 0445
34 and Possession SUN MON

Langley Jn
Hertford North Down Bay Platform/Down Siding 0200 to 0445
Possession SUN MON

PROTECTION LIMITS

Down Hertford: K897 to K2237 Pts
Up Hertford: K2239 Pts to K896

TRAFFIC REMARKS

Resignalling Work
18m0Och and 27m60ch
W2012/3030608[Cost][U]

TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 34 CONTINUED

ADDITIONAL INFORMATION
HERTFORD NORTH INTEGRATION FACILITY

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley &
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN135 KINGS DYKE TO CRESCENT JN

SUNDAY 24 JUNE

Ref. No. P2012/1551462 REPEATED ITEM
Item 8 SEE FULL DETAILS UNDER LN101

LN147 HELPSTON JN TO UFFINGTON

FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1350855 Possession Manager Protected Path

Item Helpston in Down & Up Peterboro 2200 to 0600
35 and Protected Path FRI SAT
Syston South Jn
Leicester Up and Down Slow 2200 to 0600
and Protected Path FRI SAT
Syston South In
Ratcliffe Jn Down and Up Slow 2200 to 0600
and Protected Path FRI SAT
Syston South Jn

GENERAL REMARKS

PROTECTED PATH FOR ULTRASONIC TEST UNIT RECORDING DOWN & UP PETERBOROUGH LINES
BETWEEN HELPSTON JN AND SYSTON SOUTH JN, THEN THE UP&DOWN SLOW BETWEEN SYSTON SOUTH
JN' AND LEICESTER AND THE DOWN AND UP SLOW LINES BETWEEN RATCLIFFE JN AND SYSTON SOUTH N .
ANY POSSESSIONS MUST PASS THIS TRAIN.

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1555510 Possession Manager Network Operations Great Northern

Item Tallington Crossovers All Lines 2335 to 0830 | OHL Renewals Work
36  and Possession SAT SUN | 91m40ch and 93m20ch
Stoke W2012/3233181[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59, 60 2335 Sat to 0830 Sun

PROTECTION LIMITS

Down Fast: P543# to D1
Down Slow: P541 to 1315 Pts
Up Fast: P612# to 538

Up Slow: 1316 Pts to P536

TRAFFIC REMARKS
T3.8.1 @ P580 Up Slow

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1545126 Possession Manager Midland & Continental IMDM Bedford

Item Helpston Jn Down and Up Main 0600 to 1145 | Permanent Way Inspection
37  and Possession SUN SUN | 13m60ch and Om25ch
Manton Jn W2012/3158000[C05t][U]

PROTECTION LIMITS

Down Main: Beyond P801 to Approach MI3#
Up Main: Beyond MJ4# to Approach P802

GENERAL REMARKS
Maintenance Bedford

ADDITIONAL INFORMATION
Maintenance Bedford

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 24 JUNE
Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRJN TO FLYOVER WEST JN

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 23 to MONDAY 25 JUNE
Ref. No. P2012/1551626 Possession Manager Network Operations Great Northern

[tem Pelham Street Jn Down and Up Main 2130 to 0630 | C11 Rerail Resleeper Reballast - Trax
38  and Possession SAT MON | 73m8ch and 74m56c¢ch
Sleaford North In W2012/3169939[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main; S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1551632 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
39  and Possession MON TUE | 49m26¢ch and 50m70ch
Blotoft W2012/3171671[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1551651 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
40 and Possession MON TUE | 73m8ch and 74m56¢ch
Sleaford North n W2012/3170842[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1551652 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
41 and Possession TUE WED | 49m26ch and 50m70ch
Blotoft W2012/3171680[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1551653 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
42 and Possession TUE WED | 73m8ch and 74m56¢ch
Sleaford North Jn W2012/3171008[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1551654 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
43 and Possession WED THU | 49m26¢ch and 50m70ch
Blotoft W2012/3171689[Cost][U]
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LNE Route (NCS) Section B
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 43 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1551659 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
44 and Possession WED THU | 73m8ch and 74m56¢ch
Sleaford North In W2012/3171077[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1551661 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
45  and Possession THU FRI | 49m26¢ch and 50m70ch
Blotoft W2012/3171695[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 45 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1551662 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow Up Tamping (MP&I)
46 and Possession THU FRI 73m8ch and 74m56¢ch
Sleaford North In W2012/3171134[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 REPEATED ITEM
Item 86 SEE FULL DETAILS UNDER LN736
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548191 REPEATED ITEM
Item 3 SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 REPEATED ITEM
[tem 86 SEE FULL DETAILS UNDER LN736

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548339 REPEATED ITEM
Item 87 SEE FULL DETAILS UNDER LN736

SUNDAY 24 JUNE

Ref. No. P2012/1548303 REPEATED ITEM
[tem 88 SEE FULL DETAILS UNDER LN736
THURSDAY 28 JUNE

Ref. No. P2012/1548358 Possession Manager LNE IMDM Sheffield

Item Wrawby In All Lines 0600 to 1400 | Permanent Way Inspection

47 and Possession THU THU | 93m28ch and 73m25ch
Gainshorough Trent W2012/3156911[Cost][U]
East In

PROTECTION LIMITS

Down: WIJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARRJN TO RESTON GSP

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547858 Possession Manager LNE IMDM York

Item Balne LC (MCB) All Lines 2255 to 0030 | Ballast Regulating

48 and Possession SAT SUN | 167mOch and 174m12ch
Balne LC (MCB) Down and Up Main (Platforms 3 0030 to 0800 | Track Maintenance
and and 5)/Fast SUN SUN | 182m60ch and 184m10ch
Skelton Jn (York) Possession W2012/3214098[U]
York Platforms 1, 2 and 4 0030 to 0800 igt;oiiggh 4 omaoch

Possession mateh and Ymade
SUN SUN W2012/3214044[Cost][U]

York All Lines 0030 to 0800
and Possession SUN SUN
Strensall LC

PROTECTION LIMITS
2255 Sat to 0030 Sun

Down Main:; Y867# to Y985
Up Main; Y2295C pts to D866

0030 Sun to 0800 Sun

Down Main/Fast: Y867# to Y305
Up Main: Y308 to D866

Down Scarborough: Y823 pts
Up Scarborough: Y823 pts
Buffer Stops: Platform 1

Buffer Stops: Platform 2

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON NORTH JN AND YORK.

PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT.

PLATFORMS 6,7,8 AND EXAM SIDINGS AVAILABLE FOR STABLING OF TRAINS.

GENERAL REMARKS
REGULATOR IN POSSESSION 6J35 PTO 250205 OUT YORK/ IN MILFORD.

ADDITIONAL INFORMATION

Track Patrol and Plate Qiling.

York Station Strategy No 3

Remove Defect Rails / IB)'s & S&C Maintenance.

S&T AND 2TT REQUIRED.

S&C Tamp 2951 A&B Pts and 2952 Pts at Temple Hirst.
S&T REQUIRED FOR FPL TESTING

Ballast Regulate the Up Main.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1549854 Possession Manager LNE IMDM York

[tem Thirsk All Lines 2330 to 0750 | OHL Work

49 and Possession SAT SUN | 27ml5ch and 31m65ch
East Cowton W2012/3230334[C05t][U]
Crossovers

ISOLATION OF ELECTRICAL SECTIONS

2330 Sat to 0750 Sun
129 to 134 Complete

PROTECTION LIMITS

Down Fast/Main: Y447 to T971
Up Main/Fast: Y506 to Y452
Down Slow: Y445 to Y469

Up Fast: Y472 to Y454

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS AT NORTHALLERTON.

ADDITIONAL INFORMATION
Maintenance of wire run FC200 and Northallerton TSC isolator switches, and hard spot inspections at Northallerton.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1540756 Possession Manager LNE IMDM Newcastle

Item Benton Crossovers All Lines 2245 to 0925 | Track Maintenance
50  and Possession SAT SUN | 5m72ch and 17m35ch
Regional Boundary W2012/3125869[Cost][U]
(LN600 69m 1474yds) Track Maintenance
46m10ch and 58m72ch
W2012/3125921[U]

PROTECTION LIMITS

Down Main: T3112A pts to TW171
Up Main; TW178 to T622

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547296 Possession Manager LNE IMDM Newcastle

[tem Chevington North Down 2100 to 0900
51  Crossovers Section T1A.4 SAT SUN
and

Beal Crossovers
Up 2100 to 0900
Section T1A.4 SAT SUN

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION

All affected Item only (not possession)
Generator Load Test (D) at Alnmouth and Belford

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1511168 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2310 to 0900
52  (SC147 54m 1100yds) Possession SAT SUN
and
Drem n

PROTECTION LIMITS

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

ADDITIONAL INFORMATION

W2012/3133889: IMDM Edinburgh - TBC
W2012/3187871: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM

Other E&P Work
26m50ch and 59m32ch
W2012/3133578[Cost][U]

Track Maintenance
54m560yds and 18m1320yds
W2012/3133889[U]

URFDO Inspections
54m560yds and 18m1320yds
W2012/3187871[Cost][X]

Item 9 SEE FULL DETAILS UNDER LN101
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SUNDAY 24 JUNE
Ref. No. P2012/1540752 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn All Lines 0001 to 0030 | S&C Tamping
53 and Possession SUN SUN | 1m40ch and 2mOch

King Edward Bridge W2012/3224784[U]

South Jn S&T Points

Ferryhill South Jn All Lines 0030 to 0710 | 56m12ch and 59m5ch

and Possession SUN SUN | W2012/2964294[Cost][U]

Benton Crossovers S&T Points

Ferryhill South In All Lines 0710 to 0745 | 66mOchand 67m0ch

and Possession SUN SUN W2012/2964370[U]

King Edward Bridge S&T Points

South Jn 73m20ch and 77m45ch
W2012/2964464[U]
Permanent Way Inspection
78m0ch and 3mOch
W2012/3227605[U]
S&T Points
79m10ch and 3mOch
W2012/2926724[U]
S&T Work
79m10ch and 3mOch
W2012/3111189[U]

PROTECTION LIMITS

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main; T222 to T458

Up & Down Low Fell; T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

GENERAL REMARKS
POSSESSION TAKEN ROUND 6136 PTO 248025 AT T571 ON THE DOWN MAIN. OUT/IN DURHAM.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SUNDAY 24 JUNE

Ref. No. P2012/1552423 REPEATED ITEM
Item 78 SEE FULL DETAILS UNDER LN682

SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1548114 Possession Manager LNE IMDM York

Item Colton North In Down and Up Main 2200 to 0515 | PL Stoneblowing
54 and Possession SUN MON | 184m60ch and 183m60ch
Holgate Jn W2012/3227098[Cost][U]

PROTECTION LIMITS

Down Main: Y2297B pts to Y781 pts
Up Main: Y783B pts to Y2297A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN AND UP LEEDS.

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 250177 OUT/IN YORK.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1540779 Possession Manager LNE IMDM Newcastle

[tem Heaton South In All Lines 2300 to 0500 | Track Maintenance
55  and Possession SUN MON | 5m35ch and 8m0ch
Regional Boundary W2012/3125960[U]
(LN600 69m 1474yds) Track Maintenance
34m9ch and 45m18ch
W2012/3126139[Cost][U]

PROTECTION LIMITS

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

ADDITIONAL INFORMATION
IMDM Newcastle - S&C Tamping 3107A&B, 3109A&B, 3103 pts

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

MONDAY 25 JUNE
Ref. No. P2012/1549401 Possession Manager LNE IMDM York

Item Skelton In (York) Up Fast 0030 to 0545 | Track Maintenance
56 and Possession MON MON | 188m25ch and Om25ch
York W2012/3214177[Cost][U]
York Down Fast 0030 to 0545
Possession MON MON
Plats 2,3 ,4and 5 0030 to 0545
Possession MON MON
York All Lines 0030 to 0545
and Possession MON MON
Strensall LC
York Platform 8 0030 to 0545
Possession MON MON

PROTECTION LIMITS

Down Fast/Platform 5 & 8: Y738B pts to 812B pts
Up Fast/Platform 2,3 & 4: Y831A pts to Y232
Platform 2: Buffer Stops

Platform 8: Buffer Stops

Down Scarborough: S1

Up Scarborough: Y272

TRAFFIC REMARKS

TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK
AND SKELTON IN.

FREIGHT SERVICES DIVERTED VIA YORK YARDS.

ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORM 9, 10 OR 11.

PLATFORMS AVAILABLE FOR STABLING:- 1,6,7,9 AND 10.

EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
Monday Morning York Station Strategy No 8

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to terminate 1Y35 at York & stable 1Y05 at York
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

MONDAY 25 JUNE
Ref. No. P2012/1404365 Possession Manager LNE IMDM York

Item Longlands Jn All Lines 0015 to 0515
57 and Possession MON  MON
Ferryhill South Jn

ISOLATION OF ELECTRICAL SECTIONS
0015 Mon to 0515 Mon

135 to 140 Complete

PROTECTION LIMITS

Down Main: Y882A pts to T455

Up Main: T458 to Y462

TRAFFIC REMARKS

S&C Tamping
28m76¢ch and 29m68ch
W2012/3189556[U]

OHL Work
44m40ch and 52m40ch
W2012/3230346[Cost][U]

TRAINS TO BE DIVERTED VIA DURHAM COAST OR START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR ECML SERVICES

EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

GENERAL REMARKS

TAKE POSSESSION ROUND 6J36 PTO 245807 (S&C TAMPER) AT Y498 ON THE UP MAIN. OUT DURHAM/IN

NORTHALLERTON.

ADDITIONAL INFORMATION
CYCLICAL MAINTENANCE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert services via the Durham Coast if required, terminate 1Y35 at York & stable 1Y05 at York. Rail

replacement road service to operate.

TPE Bid to divert 5P13 via Yarm

Freight operators bid for diversions via the Durham Coast
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 25 JUNE
Ref. No. P2012/1404153 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn All Lines 0045 to 0545
58  and Possession MON  MON
Low Fell In

Track Maintenance
56m0ch and 64mOch
W2012/3227631[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

PROTECTION LIMITS

Down Main: T455 to T205
Up Main: T2520A pts to T458
Down Slow: T450

Up Slow: T743A pts
Up/Down Slow: T203

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DURHAM COAST OR START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR ECML SERVICES

EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

ADDITIONAL INFORMATION
CYCLICAL MAINTENANCE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert services via the Durham Coast if required, terminate 1Y35 at York & stable 1Y05 at York. Rail
replacement road service to operate.

TPE Bid to divert 5P13 via Yarm
Freight operators bid for diversions via the Durham Coast
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1547312 Possession Manager LNE IMDM Newcastle

Item Beal Crossovers Down 2305 to 0600 | OHL Work
59  and Possession MON TUE | 59m66¢ch and 65m71ch
Berwick upon Tweed W2012/3226038[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue
MT2C, MT2D

PROTECTION LIMITS
Down Main: TW517B pts to TW530 pts.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS SCREMERSTON LC 63m 46c¢h.

Electronic copy - uncontrolled when printed Page 41



Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 59 CONTINUED

ADDITIONAL INFORMATION
IMDM Newcastle - OHL work (OBH)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 26 JUNE
Ref. No. P2012/1548305 Possession Manager LNE IMDM York

Iltem Colton North In Down Main 0001 to 0550 | S&C Maintenance

60 and Possession TUE TUE | 4m50ch and 3m20ch
Holgate Jn W2012/3226908[Cost][U]
Holgate In Up Main 0001 to 0550 | Ballast Regulating
Hambleton South Jn W2012/3226933[U]
Gascoigne Wood All Lines 0001 to 0550 i;:;%%i?:c;\;"énmeSSCh
and Possession

TUE  TUE 1 \wo01213227119[U]

Selby West Jn
Hambleton South Jn All Lines 0001 to 0550
and Possession TUE TUE
Hambleton West Jn
Hambleton Northin  Single 0001 to 0550
and Possession TUE TUE

Hambleton East Jn

PROTECTION LIMITS

Down Main: Y2297B pts to Y768B pts
Up Main: Y768A pts to Y946

Down Hull: Y1853# to S1857

Up Hull: Y1856 to GW1846

Down SW Curve: Y2938 pts

Up SW Curve: Y2993B pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP LEEDS BETWEEN HOLGATE JN AND COLTON JN. AND THEN TO BE
DIVERTED VIA MILFORD IN. AND ASKERN.

DOWN TRAINS TO TRAVEL OVER THE DOWN LEEDS BETWEEN COLTON NORTH JN AND HOLGATE IN.

GENERAL REMARKS

BALLAST REGULATOR IN POSSESSION 6135 PTO 250194 OUT/IN YORK.
STONEBLOWER IN POSSESSION 6U37 PTO 250211 OUT/IN YORK.
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 60 CONTINUED

ADDITIONAL INFORMATION
S&C & IBJ Maintenance

Ballast Regulate the Down Main
Stoneblow the Up Main
OFF TRACK TO UPLIFT COPMANTHORPE NO 2

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid to divert Up direction traffic via Church Fenton, Milford and Askern, with traffic towards South Humberside further
diverted via Gainsborough and Brigg.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 26 JUNE
Ref. No. P2012/1549428 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
61  and Possession TUE TUE | 187m40ch and 0Om25ch
York W2012/3214200[Cost][U]
York Platform 10 0030 to 0545
Possession TUE TUE
Platform 11 0030 to 0545
Possession TUE TUE

PROTECTION LIMITS

Down Leeds/Platform 11: Y799 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5.
PLATFORMS 6,7 & 9 AVAILABLE FOR STABLING OF TRAINS.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1547323 Possession Manager LNE IMDM Newcastle

[tem Chathill Crossovers Down Main 2305 to 0600
62 and Possession TUE WED
Belford Crossovers

ISOLATION OF ELECTRICAL SECTIONS

2305 Tue to 0600 Wed
MT4B

PROTECTION LIMITS
Down Main: A515A pts to TW1009.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS LUCKER LC 49m 17ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 JUNE
Ref. No. P2012/1549435 Possession Manager LNE IMDM York

[tem Colton North n Down Main 0001 to 0550
63  and Possession WED  WED
Holgate Jn
Holgate Jn Up Main 0001 to 0550
and Possession WED WED
Hambleton South Jn
Gascoigne Wood All Lines 0001 to 0550
and Possession WED WED
Selby West Jn
Hambleton South Jn All Lines 0001 to 0550
and Possession WED WED
Hambleton West In
Hambleton East Jn North Curve 0001 to 0550
and Possession WED WED

Hambleton North Jn

OHL Work
46m10ch and 50m63ch
W2012/3226057[Cost][U]

Track Maintenance
180m40ch and 169m40ch
W2012/3226968[Cost][U]

Ballast Regulating
184mO0ch and 188m0Och
W2012/3226977[U]

PL Stoneblowing
186m50ch and 185m50ch
W2012/3227125[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS

Down Main: Y2297B pts to Y768B pts
Up Main: Y768A pts to Y946

Down Hull: Y1853# to S1857

Up Hull: Y1856 to GW1846

Down SW Curve: Y2938 pts

Up SW Curve: Y2993B pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP LEEDS BETWEEN HOLGATE JN AND COLTON JN. AND THEN TO BE
DIVERTED VIA MILFORD JN. AND ASKERN.

DOWN TRAINS TO TRAVEL OVER THE DOWN LEEDS BETWEEN COLTON NORTH JN AND HOLGATE JN.

GENERAL REMARKS

BALLAST REGULATOR IN POSSESSION 6135 PTO 250207 OUT/IN YORK.
STONEBLOWER IN POSSESSION 6U37 PTO 250214 OUT/IN YORK.

ADDITIONAL INFORMATION

Mileage on the Hull Lines (5m18ch and 3mp)
(Standard Section 5 Access Required)

Ballast Regulate the Up Main.
OFF TRACK TO UPLIFT COPMANTHORPE NO 2
Stoneblow the Up Main

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators

Bid to divert Up direction traffic via Church Fenton, Milford and Askern, with traffic towards South Humberside further
diverted via Gainsborough and Brigg.

OFF TRACK TO UPLIFT COPMANTHORPE NO 2

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 JUNE
Ref. No. P2012/1540650 Possession Manager Network Operations North Eastern

Item Moorthorpe Jn Down 0124 to 0126
64  and Protected Path WED  WED
South Kirkby Jn
South Kirkby Jn Down 0126 to 0212
and Protected Path WED WED
Neville Hill West Jn
Neville Hill West Jn Down Hull 0212 to 0226
and Protected Path WED WED
Micklefield Jn
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LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13

Section B

Data freeze: CPPP_1213 P04 1221

At or Between

Lines Affected

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

Micklefield In

and

Church Fenton South
n

Church Fenton
and

York

York

and

Church Fenton
Church Fenton
and

Micklefield Jn
Micklefield Jn

and

Leeds

Leeds

and

Neville Hill Depot

Down
Protected Path

Down Leeds
Protected Path

Up Leeds
Protected Path

Up Main
Protected Path

Up Hull/Hull main

Protected Path

Down
Protected Path

GENERAL REMARKS

*¥**THIS AROUTE PROTECTOR FOR PASSAGE OF UTU SERVICE 4Q19GA.

PASSING POINTS ARE:

MOORTHORPE

SOUTH KIRKBY IN

HARE PARK IN

01:24
01:26
01:38

0226
WED

0237
WED

0351
WED

0403
WED

0408
WED

0438
WED

WAKEFIELD WESTGATE(PLAT 2) 01:46

HOLBECK N

02:05

WHITEHALL JN (Line C) 02:05
LEEDS WEST JN (Arr. plat. 9) 02:06
LEEDS WEST IN (Dep) 02:07

NEVILLE HILL W.J 02:12
CROSS GATES 02:16
MICKLEFIELD 02:26
CHURCH FENTON 02:37
COLTON IN 02:47
YORK (arr/ Plat. 10) 02:58
YORK (dep) 03:51
COLTON N 03:58
CHURCH FENTON 04:03
MICKLEFIELD 04:08
CROSS GATES 04:13
NEVILLE HILL WEST IN. 04:25
LEEDS (arr / Plat 8C) 04:30
LEEDS (dep) 04:38

NEVILLE HILL T&RSMD 04:48

to

to

to

to

to

to

0237
WED

0258
WED

0403
WED

0408
WED

0430
WED

0448
WED

Electronic copy - uncontrolled when printed

Page

46



Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 27 JUNE
Ref. No. P2012/1549441 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
65 and Possession WED WED | 187m40ch and Om25ch
York W2012/3214221[Cost][U]
York Platform 10 0030 to 0545
Possession WED WED
Platform 11 0030 to 0545
Possession WED WED

PROTECTION LIMITS

Down Leeds/Platform 11: Y799 to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5.
PLATFORMS 6,7 & 9 AVAILABLE FOR STABLING PURPOSES.

GIVE UP FOR THE PASSAGE OF THE UTU SERVICE 4Q109.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1540664 REPEATED ITEM
[tem 113 SEE FULL DETAILS UNDER LN836

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1547331 Possession Manager LNE IMDM Newcastle

Item Belford Crossovers Up Main 2305 to 0600 | OHL Work
66  and Possession WED THU | 51m16¢ch and 46m38ch
Chathill Crossovers W2012/3226131[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 66 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

2305 Wed to 0600 Thu
MT3C

PROTECTION LIMITS
Up Main: TW501B pts to A154.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
UNIMOGS IN USE ACCESS/EGRESS LUCKER LC (CCTV) 49m 17ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 28 JUNE
Ref. No. P2012/1549453 Possession Manager LNE IMDM York

Item Temple Hirst n Down Main 0001 to 0550 | PL Stoneblowing

67  and Possession THU THU | 5mOch and 4m48ch
Hambleton North Jn W2012/3227166[U]
Hambleton South Jn All Lines 0001 to 0550 | Track Maintenance
and Possession THU THU 169m20ch and 174m50ch
Hambleton West In W2012/3227083[Cost][U]
Hambleton West In All Lines 0001 to 0550
and Possession THU THU
Selby West Jn
Hambleton East Jn North Curve 0001 to 0550
and Possession THU THU

Hambleton North Jn

PROTECTION LIMITS
Down Main: Y2951A pts to Y953
Down Hull: Y1853# to S1857

Up Hull: Y1856 to GW1846
Down SW Curve: Y2938 pts

Up SW Curve: Y2939B pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP MAIN. OTHER TRAINS DIVERTED VIA THE ASKERN BRANCH (LN888).

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 250216 OUT/IN YORK.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 67 CONTINUED

ADDITIONAL INFORMATION
Stoneblow the Down and Up
OFF TRACK TO UPLIFT RUDDINGS FARM
Up/down Goods Loops to be included.
S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for nominated services to utilise single line working, with other services diverted via Askern and Knottingley. All
services to/from South Humberside to be diverted via Brigg and Gainsborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 28 JUNE
Ref. No. P2012/1549457 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
68  and Possession THU THU | 188m25ch and 187m60ch
York W2012/3214224[Cost][U]
York Yard South Up Slow 0030 to 0545
and Possession THU THU
Holgate Jn
York Platform 10 0030 to 0545
Possession THU THU
Platform 11 0030 to 0545
Possession THU THU

PROTECTION LIMITS

Down Leeds/Platform 11: Y799 pts to Y804 pts
Platform 10/Up Slow/Leeds: Y791B pts to Y202
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 68 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5.
PLATFORMS 1,2,6,7 & 8 AVAILABLE FOR STABLING PURPOSES.

DOWN FREIGHT SERVICES TO TRAVEL OVER THE
DOWN LEEDS / SLOW LINE. UP FREIGHT
SERVICES FROM THE YORK YARD OR SKELTON
IN DIRECTION TO TRAVEL OVER THE DOWN
SLOW / HOLGATE LOOP BETWEEN YORK YARD
SOUTH JN AND DRINGHOUSES NORTH IN
ACCESS TO SIEMENS DEPOT VIA

PLATFORM 3 AND 5 (SHUNT VIA PLATFORM 9
AT NORTH END).

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1547333 Possession Manager LNE IMDM Newcastle

Item Belford Crossovers Up Main 2305 to 0600 | OHL Work
69  and Possession THU FRI | 51mi6ch and 46m38ch
Chathill Crossovers W2012/3226152[Cost][U]
ISOLATION OF ELECTRICAL SECTIONS
2305 Thu to 0600 Fri
MT3C

PROTECTION LIMITS
Up Main: TW501B pts to A154.

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS LUCKER LC (CCTV) 49m 17ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN618 HOLGATE JN TO SKELTON JN

THURSDAY 28 JUNE
Ref. No. P2012/1549457 REPEATED ITEM
[tem 68 SEE FULL DETAILS UNDER LN600

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

SUNDAY 24 JUNE
Ref. No. P2012/1542341 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn Down and Up Sunderland 0020 to 0625 | S&T Points

70  and Line Blockage + Disconnect SUN SUN | 89mOch and 94m60ch
Boldon West n W2012/2927077[Cost][U]
Sunderland South In All Lines 0020 to 0625
and Line Blockage + Disconnect SUN SUN
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
S&T - FPL's
89m Och to 94m 60ch & Om to 3m 15ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1547370 Possession Manager LNE IMDM Newcastle

Item Boldon West Jn Down and Up Sunderland 0020 to 0625 | S&T Points
71 and Line Blockage + Disconnect SUN SUN | 96m40ch and 101m50ch
Newcastle East In W2012/2934828[Cost][U]
Pelaw Metro Jn Single 0020 to 0625
and Line Blockage + Disconnect SUN SUN
Pelaw North In
Pelaw Metro Jn Single 0020 to 0625
and Line Blockage + Disconnect SUN SUN
Pelaw South Jn
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
ITEM 71 CONTINUED

Park Lane In All Lines 0020 to 0625
(Gateshead) Line Blockage + Disconnect SUN SUN
and

King Edward Bridge

South Jn

PROTECTION LIMITS

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764

Up Pelaw Cord: T6282

Down Gateshead Up: T232

Down Greensfield West Up: T135

ADDITIONAL INFORMATION
NWR S&T Maintenance - FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 25 JUNE
Ref. No. P2012/1542372 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn Down and Up Sunderland 0115 to 0525 | S&T Points
72 and Line Blockage + Disconnect MON MON | 89m0ch and 94mOch
Boldon West Jn W2012/2953763[C05t][U]

PROTECTION LIMITS

Down Sunderland: T6203 to T6249%#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
S&T - FPL's
89m Och to 94m Och & Om to 3m 15ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1542341 REPEATED ITEM
[tem 70 SEE FULL DETAILS UNDER LN627
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LN629 PELAW METRO JN TO PELAW SOUTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1547370
[tem 71

LN630 PELAW NORTH JN TO PELAW METRO JN

SUNDAY 24 JUNE

Ref. No. P2012/1547370
[tem 71

LN632 STOCKTON CUT JN TO SALTBURN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547410 Possession Manager LNE IMDM Newcastle

Item Grangetown Jn All Lines 2315 to 0845
73 and Possession SAT SUN
Saltburn

PROTECTION LIMITS

DOWN: G735 TO BUFFERS SALTBURN
UP:BUFFERS SALTBURN TO G712

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547423 Possession Manager Network Operations North Eastern

Item Battersby
74 and

Grosmont

2100 to 0830
SAT SUN

Up & Down Single
Possession

PROTECTION LIMITS
Token

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Track Maintenance
19m10ch and 27m57ch
W2012/2912062[Cost][U]

Follow-Up Work
21m30ch and 21m50ch
W2012/3206395[Cost][U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3224523[U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3224556[U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224581[U]
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 74 CONTINUED

GENERAL REMARKS
RRV'S AND TROLLEY'S IN POSSESSION ACCESS/EGRESS 21m 43ch AND 25m 77ch.

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994.
MBW2/60 River Esk, Duck Bridge, Danby UB 21m 67ch 116989.
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26m 07ch 116988.
MBW?2/81 River Esk, Carr End, Glaisdale UB 26m 59ch 116990.

Bridge reconstruction Follow Up works
Scaffold removal

Nunthorpe SB manned

NWR PM Paul Fairburn.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1547466 Possession Manager Network Operations North Eastern

Item Battersby Up & Down Single 1930 to 0630 | Follow-Up Work
75 and Possession SUN MON | 21m30ch and 21m50ch
Grosmont W2012/3206414[COSt][U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3224721[U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3224762[U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224855[U]

PROTECTION LIMITS
Token

GENERAL REMARKS
RRVs AND TROLLEYS IN USE ACCESS/EGRESS 21M 43ch.
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 75 CONTINUED

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
Bridge reconstruction Follow Up works

RRVs and Trolleys in use

Access 21M 936yds

MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989.
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990.

Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN642 SALTBURN WEST JN TO BOULBY POTASH MINE

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547600 Possession Manager LNE IMDM Newcastle

Item Saltburn West Jn All Lines 2320 to 1230 | PL Grinding Train
76 and Possession SAT SUN | 27m10ch and 34m29ch
Boulby Potash Mine W2012/3224746[Cost][U]

PROTECTION LIMITS

Down/Single: L586 pts to NWR Boundary
Single/Up: NWR Boundary to L585 pts

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 7202 PTO 248309 OUT/IN TEES YARD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1547370 REPEATED ITEM
ltem 71 SEE FULL DETAILS UNDER LN627

SUNDAY 24 JUNE

Ref. No. P2012/1552423 REPEATED ITEM
Item 78 SEE FULL DETAILS UNDER LN682
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1547723 Possession Manager Network Operations North Eastern

[tem Swalwell Jn All Lines 2300 to 0900 | Preparatory Work
77  and Possession SAT SUN | 13m40ch and 16m0ch
Corby Gates LC W2012/3212428[U]

Track Maintenance
18mO0ch and 25m0ch
W2012/3227715[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION

Stocksfield to Riding Mill - BCS4
Prep Work & UTX on Up Main
138010A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1552423 Possession Manager LNE IMDM Newcastle

Item King Edward Bridge All 0800 to 0900 | Patrolling

78  Southin Line Blockage SUN SUN | Om56¢h and 2mOch
and W2012/3216418[Cost][U]
Dunston

PROTECTION LIMITS

Down Carlisle: T234 to T257
Up Carlisle: T256 to T2375B pts
Down Gateshead Up: T232
Low Fell Single: T253

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1549480 Possession Manager LNE IMDM Newcastle

ltem Swalwell In All Lines 2200 to 0530 | Track Maintenance
79  and Possession SUN MON | 18mOch and 25mOch
Corby Gates LC W2012/3227723[Cost][U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1543588 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
80 and T1A4 Between Trains SUN MON | OmOch and Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN  MON | 9mOch and Om34ch
Bog In W2012/3221999[U]
Upperby Jn All Lines 2300 to 0530 gggﬂcﬂ'zz'gg';ixgﬁrk
and T1A4 Between Trains
SUN MON | \\12012/3222063[U]
London Road In S
(Cumbria) Commissioning Work
Currock In Al Lines 2300 to 0530 ?/\r/nzoglhzé/lggzllrgEFU]
and T1A4 Between Trains SUN MON
Bog In Commissioning Work
_ _ 26m56¢h and 27m49ch
and T1A4 Between Trains SUN MON R
Carlisle South Commissioning Work
arlisle South Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB Down 2300 to 0530 | W2012/3222203[U]
and T1A4 Between Trains SUN MON Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3221846[Cost][U]
T1A4 Between Trains SUN MON | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 306”“50/"“ and 60m2ch
and T1A4 Between Trains SUN MON W2012/3222163[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains SUN MON
and
Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 80 CONTINUED

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1543591 Possession Manager Network Operations - Lancs & Cumbria

[tem Penrith All Lines 2300 to 0530 | Commissioning Work
8l  and T1A4 Between Trains MON TUE | OmOch and Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON Tug | OmOch and Om34ch
Bog In W2012/3222000[U]
Upperby Jn Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON TUE Om0ch and Omd44ch
W2012/3222064[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock In Al Lines 2300 to 0530 S/\r}qzocffz?ggzllrgggFU]
and T1A4 Between Trains MON TUE
Bog n Commissioning Work
' _ 26m56¢h and 27m49ch
and T1A4 Between Trains MON TUE o
s h Commissioning Work
Carlisle South Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB.  Down 2300 to 0530 | W2012/3222204[U]
and T1A4 Between Trains MON TUE Commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3221847[Cost][U]
T1A4 Between Trains MON  TUE | Commissioning Work
Corby Gates LC Al Lines 2300 to 0530 306m5°/°h and 60mz2ch
and T1A4 Between Trains MON TUE W2012/3222164[V]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and
Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 81 CONTINUED

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 26 JUNE
Ref. No. P2012/1549482 Possession Manager LNE IMDM Newcastle

Item Swalwell Jn Down and Up 0045 to 0530 | Track Maintenance
82  and Possession TUE TUE | 28m0ch and 33mOch
Corby Gates LC W2012/3227729[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1543593 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work

83  and T1A4 Between Trains TUE WED | OmOch and Om25ch
Kingmoor Jn W2012/3222290[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE  WeD | OmOch and Om34ch
Bog n W2012/3222001[U]
Upperby Jn Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED Om0ch and OmA4ch

W2012/3222065[U]
London Road Jn
(Cumbria) Commissioning Work
Currock In Al Lines 2300 to 0530 S/\r}qzocffz?ggzllrgggFU]
and T1A4 Between Trains TUE WED
Bog n Commissioning Work
' _ 26m56¢h and 27m49ch

and . T1A4 Between Trains TUE WED Commissioning Work
Carlisle South In 59m4ch and 59m26ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3222205[U]
and T1A4 Between Trains TUE WED
Carlisle South In
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Howe & Co. Siding SB Up 2300 to 0530 | Commissioning Work

and T1A4 Between Trains TUE WED | 64ml4ch and 1m19ch
Carlisle South In W2012/3221848[Cost][U]
Corby Gates LC All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains TUE  WED | 306m50ch and 60m2ch
Petteril Bridge Jn W2012/3222165[V]
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains TUE WED

and

Bog in

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221848 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 JUNE
Ref. No. P2012/1549484 Possession Manager LNE IMDM Newcastle

Item Swalwell In Down and Up 0045 to 0530 | Track Maintenance
84  and Possession WED  WED | 28m0ch and 33mOch
Corby Gates LC WZOlZ/SZZ??SO[COSt][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1543595 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work

85 and T1A4 Between Trains WED THU | OmOch and 0Om25ch
Kingmoor Jn W2012/3222291[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and Om34ch
Bog Jn W2012/3222002[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Upperby Jn All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED THU | OmOch and Om44ch

London Road Jn W2012/3222066[U]

(Cumbria) Commissioning Work

Currock Jn All Lines 2300 to 0530 | OmOchand 1m7ch

and T1A4 Between Trains WED  THU | W2012/3221934[U]

Bog Jn Commissioning Work

Wigton Al Lines 2300 to 0530 | 26mS6chand 27m49ch

and T1A4 Between Trains WED THU W2012/3222128[U]

Carlisle South In Commissioning Work

Howe & Co. Siding SB Down 2300 to 0530 332“;1";/;22252%”&[28?

and T1A4 Between Trains WED THU

Carlisle South In Commissioning Work

64m14ch and 1m19ch

Up _ 2300 to 0530 | \n2012/3221849[Cost][U]
T1A4 Between Trains WED THU Commissioning Work

Corby Gates LC All Lines 2300 to 0530 | 306m50ch and 60m2ch

and T1A4 Between Trains WED THU | W2012/3222166[U]

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains WED THU

and

Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221849 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1547858

Item 48

SUNDAY 24 JUNE

Ref. No. P2012/1548197

Iltem 9

REPEATED ITEM

SEE FULL DETAILS UNDER LN600

REPEATED ITEM

SEE FULL DETAILS UNDER LN101
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At or Between Lines Affected Remarks

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

TUESDAY 26 JUNE

Ref. No. P2012/1548305
Item 60

TUESDAY 26 JUNE

Ref. No. P2012/1549428
Item 61

WEDNESDAY 27 JUNE

Ref. No. P2012/1549435
Item 63

WEDNESDAY 27 JUNE

Ref. No. P2012/1549441
Item 65

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650
Item 64

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1540664
Item 113

THURSDAY 28 JUNE

Ref. No. P2012/1549457
Item 68

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1548197
[tem 9

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 23 to MONDAY 25 JUNE

Ref. No. P2012/1551626
Item 38

SUNDAY 24 JUNE

Ref. No. P2012/1548197
ltem 9

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101
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At or Between Lines Affected

Remarks

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

MONDAY 25 to TUESDAY 26 JUNE

Ref. No. P2012/1551632
Item 39

MONDAY 25 to TUESDAY 26 JUNE

Ref. No. P2012/1551651
Item 40

TUESDAY 26 to WEDNESDAY 27 JUNE

Ref. No. P2012/1551652
Item 41

TUESDAY 26 to WEDNESDAY 27 JUNE

Ref. No. P2012/1551653
Iltem 42

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1551654
Item 43

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1551659
Item 44

THURSDAY 28 to FRIDAY 29 JUNE

Ref. No. P2012/1551661
Item 45

THURSDAY 28 to FRIDAY 29 JUNE

Ref. No. P2012/1551662
Item 46

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548191
Item 3

LN/736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 Possession Manager LNE IMDM Doncaster

Item Brocklesby in All Lines
86  and Possession
Wrawby In

2340 to 0945 | S&C Tamping
SAT SUN | 94m10ch and 94m20ch
W2012/3226480[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 86 CONTINUED

PROTECTION LIMITS
Down Main (LN736): B161 to WJ106pts
Up Main (LN736): Wi106pts to UJ118

Additional Protection:
Down Main (LN752): WJ125
Up Main (LN752): WIB
Down Main (LN742): B163
Up Main (LN742): Uj4
Single (LN741): UJ120
Down Main (LN200): WJ101
Up Main (LN200): W17

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548339 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Permanent Way Inspection
87  Westn Possession SAT SUN | 73mlich and 55m20ch
and W2012/3153724[Cost][U]
Thrumpton LC Permanent Way Inspection
Cottam Power Station Down and Up 2205 to 1400 | 73mllchand 57mOch
and Possession SAT SUN | W2012/3153532[V]
Clarborough Jn
Gainsborough Trent  All Lines 0001 to 0915
West In Possession SUN SUN
and
Shireoaks West In
Gainsborough Trent  All Lines 0915 to 1400
West Jn Possession SUN SUN
and
Worksop Station LC
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 87 CONTINUED

PROTECTION LIMITS
2205 Sat to 0001 Sun
Down Main: TJ25Pts to T8
Up Main: T83Pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun
Down: TJ25Pts to WP531
Up: WP526 to TI39
Cottam Branch: PSB

0915 Sun to 1400 Sun

Down: TIJ25Pts to WP1145BPts
Up: WP1145APts to TI39
Cottam Branch: PSB

ADDITIONAL INFORMATION

Motorised Trolley in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548303 Possession Manager Network Operations Great Northern

Item Shireoaks West In All Lines 0001 to 1245 | Preparatory Work
88  and Possession SUN SUN | 42m45ch and 46m50ch
Nunnery Main Line In W2012/3212220[U]
Woodhouse Jn All Lines 0100 to 1245 | Permanent Way Inspection
and Possession SUN SUN 48m0ch and 46m60ch
Beighton Jn W2012/3126446[U]
Preparatory Work
49mO0ch and 51mOch

W2012/3212165[Cost][U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3125998[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126087[U]

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts
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At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 88 CONTINUED

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 28 JUNE
Ref. No. P2012/1548358 REPEATED ITEM
Item 47 SEE FULL DETAILS UNDER LN225

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1407238 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN742

LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1407238 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN742

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 REPEATED ITEM
Item 86 SEE FULL DETAILS UNDER LN736

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1407238 Possession Manager Network Operations Great Northern

[tem Immingham West In Down and Up/Single 2310 to 1000 | Permanent Way Inspection
89  and Possession SAT SUN | Om10ch and 104m5ch
Brockleshy In W2012/3196306[U]
Ulceby South Jn Single 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
and Possession SAT SUN 105m0Och and 101m10ch
Habrough Jn W2012/2986464[Cost][U]
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 89 CONTINUED

Immingham East Jn All Lines 2310 to 1510
and Possession SAT SUN
Humber Road Jn
Immingham West Jn All Lines 1000 to 1510
and Possession SUN SUN
Immingham Gate

PROTECTION LIMITS

2310 SAT TO 1000 SUN

Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts

Up Main (LN740) IE22BPts

Single (LN741) UJ302Pts

1000 SUN TO 1510 SUN

Down Killingholme(LN742) IW253# to IR107#
Up Killingholme:(LN742) IR115BPts# to IW253#
Down Main (LN740) IE22APts

Up Main (LN740) IE22BPts

TRAFFIC REMARKS
1000 SUN TO 1510 SUN ACCESS MAINTAINED TO LINDSEY REFINERY VIA WEST CURVE

ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY

ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY

NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL

NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST IN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N

ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL IR207 ON SINGLE LINE
7T51 AT SIGNAL IR11 ON DOWN MAIN LINE
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 89 CONTINUED

ADDITIONAL INFORMATION

*IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE
BLOCK LINES**

WORKSITE TO PASS TAMPER FROM BARNETBY FROM 0700 VIA LIGHT RAILWAY

IMMINGHAM ROBINSONS
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, resleeper, rerail and trax 435 yards Up Main Line between 103m 61ch and
104m 01ch. Welding between 102m 70ch and 103m 05ch and restress between 103m 09ch and 103m 20ch.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS
APPLICATION.

S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING 2310 SAT TO 1000 SUN AND
AMBULANCE CROSSING 1000 TO 1510 SUN.

MARKER BOARD MILEAGE ON LN740 IS 105M 0CH AND 101M 35CH BETWEEN 2310 SAT TO 1000 SUN AND
105MP AND 103MP BETWEEN 1000 SUN TO 1510 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services
to/from Lindsey and Humber refineries to divert via Ulceby.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 REPEATED ITEM
Item 86 SEE FULL DETAILS UNDER LN736

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1407238 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN742

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548352 REPEATED ITEM
Item 86 SEE FULL DETAILS UNDER LN736
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548371 Possession Manager LNE IMDM Doncaster

tem Gunhouse Jn All Lines 2330 to 0945 | Track Maintenance
90 and Possession SAT SUN | 20m30ch and 18m10ch
(MCB)

PROTECTION LIMITS

Down: S311 to D601
Up: S302 to S314

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548370 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2315 to 0001 | Follow Up Tamping (MP&I)
91  (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3212156[Cost][U]
Thorne Jn S&C Tamping
Keadby Canal LC All Lines 0001 to 0900 | 17m48ch and Om40ch
(MCB) Possession SUN SUN | W2012/3226934[U]
and
Marshgate Jn
Keadby Canal LC All Lines 0900 to 0945
(MCB) Possession SUN SUN
and
Thorne in

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to $S302

0900 Sun to 0945 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 91 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 JUNE
Ref. No. P2012/1548372 Possession Manager LNE IMDM Doncaster

Item Appleby LC All Lines 0600 to 0900
92  and Line Blockage (Between SUN SUN
Foreign Ore Branch Jn  Trains)+Detonators

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 24 JUNE
Ref. No. P2012/1548375 Possession Manager LNE IMDM Doncaster

tem Trentin Single 0930 to 1300
93  and Line Blockage (Between Trains) +  SUN SUN
Roxby Token

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196198[Cost][U]

Permanent Way Inspection
OmOch and 3m60ch
W2012/3196404[Cost][U]

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548378 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down/Single 1540 to 1400

94  and Possession SAT SUN
St. Catherine’s In

Up/Single 1540 to 1400

Possession SAT SUN

PROTECTION LIMITS

Down/Single: WP1117BPts to D2285Pts
Up/Single: WP2285Pts to D1116Pts

Permanent Way Inspection
OmOch and 14m10ch
W2012/3151699[Cost][U]
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN - Continued

ITEM 94 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 24 JUNE
Ref. No. P2012/1548380 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 0005 to 0900 | Permanent Way Inspection
95 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151818[Cost][U]
Woodend Jn Up/Down West Goods Curve 0005 to 0900
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548383 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
9%  and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151908[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: SJ5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1548390 REPEATED ITEM
[tem 97 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 24 JUNE

Ref. No. P2012/1548380 REPEATED ITEM
Item 95 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548390 Possession Manager LNE IMDM Sheffield

ltem Warsop Jn Down and Up 2000 to 1625 | Permanent Way Inspection
97  and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152055[Cost][U]
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East Jn

PROTECTION LIMITS

Down Main: T28 to SI26Pts
Up Main: SJ26Pts to T4
Down Branch: SJ13Pts

Up Branch: SJ15Pts

ADDITIONAL INFORMATION

Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 JUNE
Ref. No. P2012/1548393 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
98  and Possession TUE TUE | 27m40ch and 17m60ch
Thoreshy Colliery In W2012/3201478[Cost][U]
PROTECTION LIMITS
End of Branch to T28
T4 to End of Branch
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 98 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548398 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to 1625 | Permanent \Way Inspection
99  and Possession SAT SUN | OmOch and 1m18¢ch
Thoreshy Colliery W2012/3153445[Cost][U]

PROTECTION LIMITS
Single: T13A PTS to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SUNDAY 24 JUNE
Ref. No. P2012/1548409 Possession Manager Network Operations Great Northern

Item Chesterfield Southin  Down Main 0020 to 0745 | Permanent Way Inspection
100  and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122252[Cost][U]
Dore South Jn Dore South Curve 0020 to 0745
and Possession SUN SUN
Dore West Jn
Dore Station in All Lines 0020 to 0745
and Possession SUN SUN
Totley Tunnel East (TE)
Chesterfield SouthJn ~ Up Main 0020 to 0745
and Possession SUN SUN
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main:; S80# to DC4878

Up Manchester: S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 100 CONTINUED

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29

UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548399 Possession Manager LNE IMDM Sheffield

Item Sheffield North Jn All Lines 0001 to 0755 | S&T Work

101  and Possession SUN SUN | 158m60ch and 159m37ch
Holmes Jn LC CCTV W2012/3122108[U]
Sheffield South Jn Up Main via Platform 8 0300 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 158m75ch and 163m20ch
Sheffield North In W2012/3122186[Cost][U]

PROTECTION LIMITS
0001 Sun to 0300 Sun
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

GENERAL REMARKS

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548436 Possession Manager LNE IMDM Sheffield

Item HolmesinLC CCTV  All Lines 0001 to 0755 | Permanent Way Inspection
102 and Possession SUN SUN | OmOch and 7m17ch
Moorthorpe Jn W2012/3153388[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 102 CONTINUED

Woodburn Jn SB (W)  All Lines 0001 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 7m40ch and 10m17ch
Aldwarke In W2012/3153302[U]
Aldwarke In All Lines 0001 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 164m60ch and 165mOch
Mexborough Jn W2012/3153233[U]

PROTECTION LIMITS

Down Main: 213 to L6583

Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650
Item 64

LN806 TAPTON JN TO MASBOROUGH JN

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1552292 Possession Manager LNE IMDM Sheffield

[tem Barrow Hill Southin ~ Down Barrow Hill Goods 2200 to 1245 | Permanent Way Inspection
103  and Possession SAT SUN | 146mOch and 162m24ch
Barrow Hill North Jn W2012/3168909[U]
Down/Up Staveley Goods 2200 to 1245 | PL Stoneblowing
Possession SAT SUN 148m76¢ch and 162m24ch
W2012/3165926[Cost][U]
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton in
Masborough Sorting Up Goods Loop 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Tapton Jn Down and Up Barrow Hill 2200 to 0005
and Possession SAT SUN
Masborough Jn
Chesterfield South Jn ~ Down and Up Barrow Hill 0005 to 1245
and Possession SUN SUN
Masborough Jn
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 103 CONTINUED

PROTECTION LIMITS

2200 Sat to 0005 Sun

Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN816 BEIGHTON JN TO WOODHOUSE JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1552292 REPEATED ITEM
[tem 103 SEE FULL DETAILS UNDER LN806

SUNDAY 24 JUNE

Ref. No. P2012/1548303 REPEATED ITEM
Item 88 SEE FULL DETAILS UNDER LN736

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 24 JUNE

Ref. No. P2012/1548436 REPEATED ITEM
[tem 102 SEE FULL DETAILS UNDER LN804

SUNDAY 24 JUNE

Ref. No. P2012/1548399 REPEATED ITEM
Item 101 SEE FULL DETAILS UNDER LN804

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650 REPEATED ITEM
[tem 64 SEE FULL DETAILS UNDER LN600

Electronic copy - uncontrolled when printed Page 76



Network Rail CPPP 2012/13, Period 04, Wk 13 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
[tem 9 SEE FULL DETAILS UNDER LN101

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

SUNDAY 24 JUNE

Ref. No. P2012/1548436 REPEATED ITEM
Item 102 SEE FULL DETAILS UNDER LN804

LN830 ALDWARKE JN TO WOODBURN JN

SUNDAY 24 JUNE

Ref. No. P2012/1548436 REPEATED ITEM
Item 102 SEE FULL DETAILS UNDER LN804

MONDAY 25 to TUESDAY 26 JUNE
Ref. No. P2012/1546394 Possession Manager LNE IMDM Sheffield

[tem Rotherham Central Jn  All Lines 2330 to 0525
104 and Possession MON TUE

Woodburn jn SB (W)

PROTECTION LIMITS
DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306 APTS TO S4300PTS

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 26 to WEDNESDAY 27 JUNE
Ref. No. P2012/1546395 Possession Manager LNE IMDM Sheffield

ltem Rotherham CentralJn  All Lines 2330 to 0525
105 and Possession TUE WED

Woodburn Jn SB (W)
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 105 CONTINUED

PROTECTION LIMITS
DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1546396 Possession Manager LNE IMDM Sheffield

ltem Rotherham CentralJn  All Lines 2330 to 0525
106  and Possession WED THU
Woodburn Jn SB (W)

PROTECTION LIMITS
DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 28 to FRIDAY 29 JUNE
Ref. No. P2012/1546397 Possession Manager LNE IMDM Sheffield

[tem Rotherham Central Jn  All Lines 2330 to 0525
107 and Possession THU FRI
Woodburn jn SB (W)
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 107 CONTINUED

PROTECTION LIMITS

DOWN TINSLEY: S4301APTS TO 306APTS

UP TINSLEY: 306APTS TO S4300PTS

TRAFFIC REMARKS

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 24 JUNE

Ref. No. P2012/1548197 REPEATED ITEM
Item 9 SEE FULL DETAILS UNDER LN101

SUNDAY 24 JUNE
Ref. No. P2012/1548494 Possession Manager Network Operations North Eastern

[tem South Kirkby In All Lines 0020 to 0755 | Patrolling
108  and Possession SUN SUN | 171m70ch and 176m25ch
Holbeck Jn W2012/3224278[U]
Copley Hill WestJn  Single 0020 to 0755 | S&C Tamping
and Possession SUN SUN 177mOch and 183m75ch
Copley Hill East In W2012/3224500[U]
Patrolling

180m10ch and 184m20ch
W2012/3224262[Cost][U]

OHL Renewals Work
184m0ch and 184m70ch
W2012/3227566[U]

ISOLATION OF ELECTRICAL SECTIONS

0020 Sun to 0755 Sun

165A,B

166 Complete

167)

168C1
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS

Down Doncaster: L653 to L3607

Up Doncaster: L5500C pts to L656
Up: L262#

Up Copley Hill chord Down: L5499 pts
GENERAL REMARKS

S&C TAMPER IN POSSESSION PTO 249861 - OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 24 JUNE
Ref. No. P2012/1548517 Possession Manager Network Operations North Eastern

Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
109  and Possession SUN SUN | 0m40ch and 2m25ch
Harrogate W2012/3224427[COSt][U]
Up Harrogate/A Line/Platform 1 0001 to 0800 | Resignalling Work
Possession SUN SUN 1m45ch and 16m50ch
W2012/3191365[U]
Armley In D Line/Down Shipley Main 0045 to 0740 .
q POSSESSION Permanent Way Inspection
an SUN SUN | 5moch and 17m24ch
Leeds WestJn W2012/3061549[U]
Up Ship.ley Main/C Line 0045 to 0740 Patrolling
Possession SUN  SUN | 19m45ch and 20m35ch
Leeds West In Platforms 8 & 9 0045 to 0740 | W2012/3224140[V]
and Possession SUN SUN | S&T Work
Leeds East Jn 185m25ch and 20m35ch
Platforms 11 & 12 0045 to 0740 W2012/3224461[U]
Possession SUN  Sun | Patrolling
185m25ch and 20m35ch
Through Line 0045 to 0740 | W2012/3224369[U]
Possession SUN SUN
Leeds East In Down & Up Hull Main 0045 to 0740
and Possession SUN SUN
Marsh Lane Jn
Copley Hill East n E &F Lines 0045 to 0740
and Possession SUN SUN
Leeds East Jn
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 109 CONTINUED

PROTECTION LIMITS

0001 Sun to 0045 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893#
Up Shipley/ C line/ Platform 8: L3892# to L5569B pts
Down Hull/E line/ Platform 15: L3609 to L182

Up Hull/Platform 16/ F line: L183 to L3612

Down Doncaster: L3607

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5562 pts#

0740 Sun to 0800 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1; H27 to Buffers Platform

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

ADDITIONAL INFORMATION

S&T work within Leeds Station area.
LN836 - 185m 25¢ to 20m 35¢
LN838 - Om 12c to Om 15c¢

LN922 - 195m 57¢ to 196m 35c.

HARROGATE AREA SIGNALLING RENEWALS (106675)
HORSFORTH SIGNAL BOX TO BE MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 JUNE

Ref. No. P2012/1404438 REPEATED ITEM
[tem 133 SEE FULL DETAILS UNDER LN898

MONDAY 25 JUNE
Ref. No. P2012/1548499 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
110  and Possession MON MON | 20m35ch and 196m15ch
Armley I W2012/3224200[Cost][U]
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession MON MON
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 110 CONTINUED

Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession

Leeds West In D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 Mon to 0100 Mon

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 Mon to 0235 Mon

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

0235 Mon to 0430 Mon

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 JUNE
Ref. No. P2012/1548500 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
111 and Possession TUE TUE | 20m35ch and 196m15ch
Armley In W2012/3224201[Cost][U]
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession TUE TUE
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE TUE
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession TUE TUE
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 111 CONTINUED

PROTECTION LIMITS

0030 Tue to 0100 Tue

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 Tue to 0235 Tue

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

0235 Tue to 0430 Tue

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650 REPEATED ITEM
Item 64 SEE FULL DETAILS UNDER LN600

WEDNESDAY 27 JUNE
Ref. No. P2012/1548504 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
112 and Possession WED  WED | 20m35ch and 196m15ch
Armley Jn W2012/3224202[Cost][U]
Platform 5/B Line/Down Harrogate 0030 to 0430 | S&C Tamping
Possession WED WED 185m20ch and 185m70ch
W2012/3236971[U]
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession WED WED
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS

0030 Wed to 0100 Wed

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 Wed to 0235 Wed

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

0235 Wed to 0430 Wed

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

GENERAL REMARKS
TAMPER IN POSSESSION 6136 PTO 251686 - OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1540664 Possession Manager Protected Path

Item Neville Hill Depot Up Hull Goods 2134 to 2143
113 and Protected Path WED WED
Marsh Lane Jn
Marsh Lane Jn Up Hull Main 2143 to 2147
and Protected Path WED WED
Leeds
Leeds Down Hull 2156 to 2215
and Protected Path WED WED
Micklefield Jn
Micklefield In Down Leeds/Slow 2215 to 2232
and Protected Path WED WED
York
York Up Leeds 2232 to 0002
and Protected Path WED THU
Micklefield Jn
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 113 CONTINUED

Micklefield In Up Hull/Hull main 0002 to 0021
and Protected Path THU THU
Leeds

Leeds Up Doncaster 0021 to 0102
and Protected Path THU THU
South Kirkby Jn

South Kirkby Jn Up 0102 to 0106
and Protected Path THU THU
Moorthorpe

GENERAL REMARKS
THIS IS A ROUTE PROTECTOR FOR THE PASSAGE OF UTU SERVICE 4Q28.

PASSING POINTS FOR THIS SERVICE ARE:-
NEVILLE HILL DEPOT  21:34

NEVILLE HILL WEST IN  21/36

MARSH LANE IN 21/43

LEEDS (ARR. PLAT. 15) 21:47

LEEDS (DEP.) 2156
NEVILLE HILL WEST JN. 21/59
CROSS GATES 22/09
MICKLEFIELD 22/15
CHURCH FENTON 22/20
COLTON N. 22/25
YORK (ARR. PLAT. 11) 22:32
YORK (DEP.) 23:28
COLTON N. 23/41
CHURCH FENTON 23/52
MICKLEFIELD 00/02
CROSS GATES 00/12

NEVILLE HILL WEST IN. 00/18
LEEDS (PLAT. 15 LINE D) 00:21
LEEDS WEST IN. 00/22

WHITEHALL JN. 00/23
HOLBECK JN. 00/24
WAKEFIELD WESTGATE PL.1 00/42
HARE PARK JN. 00/50
SOUTH KIRKBY IN. 01/02
MOORTHORPE 01/06

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

THURSDAY 28 JUNE
Ref. No. P2012/1548508 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platftorm4 0030 to 0430 | S&T Work
114 and Possession THU THU | 20m35ch and 196m15ch
Armley In W2012/3224203[Cost][U]
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession THU THU
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds

PROTECTION LIMITS

0030 Thu to 0100 Thu

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 Thu to 0235 Thu

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

0235 Thu to 0430 Thu

Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 24 JUNE

Ref. No. P2012/1548517 REPEATED ITEM
[tem 109 SEE FULL DETAILS UNDER LN836

MONDAY 25 JUNE

Ref. No. P2012/1548499 REPEATED ITEM
Item 110 SEE FULL DETAILS UNDER LN836
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

TUESDAY 26 JUNE

Ref. No. P2012/1548500 REPEATED ITEM

[tem 111 SEE FULL DETAILS UNDER LN836
WEDNESDAY 27 JUNE

Ref. No. P2012/1548504 REPEATED ITEM

Item 112 SEE FULL DETAILS UNDER LN836
THURSDAY 28 JUNE

Ref. No. P2012/1548508 REPEATED ITEM

[tem 114 SEE FULL DETAILS UNDER LN836

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 24 JUNE
Ref. No. P2012/1548573 Possession Manager LNE IMDM Leeds

Item Holbeck in All Lines 0025 to 0750 | Patrolling
115  and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3222228[Cost][U]

PROTECTION LIMITS

Down: L3803 to Buffer Stops Platform 1
Up: Buffer Stops Platforms 3 & 4 to L3603

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 26 JUNE
Ref. No. P2012/1540796 Possession Manager LNE IMDM Leeds

Item Holbeck Jn All Lines 0005 to 0100 | Track Maintenance

116  and Possession TUE TUE | Om60ch and 40m27ch
Mill Lane Jn (Yorks) W2012/3222357[Cost][U]
Holbeck Jn All Lines 0100 to 0505
and Possession TUE TUE
Bradford Interchange

PROTECTION LIMITS
0005 to 0100

Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 116 CONTINUED

TRAFFIC REMARKS
TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER "W' LINE INTO PLATFORM 1

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE IN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge In and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 JUNE
Ref. No. P2012/1540794 Possession Manager LNE IMDM Leeds

Item Holbeck Jn All Lines 0005 to 0100 | Track Maintenance

117 and Possession WED  WED | Om60ch and 40m27ch
Mill Lane Jn (Yorks) W2012/3222358[Cost][U]
Holbeck Jn All Lines 0100 to 0505
and Possession WED WED
Bradford Interchange

PROTECTION LIMITS

0005 to 0100
Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603

TRAFFIC REMARKS
TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER "W' LINE INTO PLATFORM 1

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE N

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 117 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge Jn and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 28 JUNE
Ref. No. P2012/1540797 Possession Manager LNE IMDM Leeds

Item Holbeck Jn All Lines 0005 to 0100 | Track Maintenance

118 and Possession THU THU | Om60ch and 40m27ch
Mill Lane In (Yorks) W2012/3222359[Cost][U]
Holbeck in All Lines 0100 to 0505
and Possession THU THU
Bradford Interchange

PROTECTION LIMITS

0005 to 0100
Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603

TRAFFIC REMARKS
TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER '"W' LINE INTO PLATFORM 1
TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE IN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge Jn and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 23 JUNE
Ref. No. P2012/1548606 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0030 to 0500 | Patrolling
119  and Possession SAT SAT | 22m62ch and 23m55ch
Heaton Lodge n W2012/3222673[C05t][U]

Patrolling
26m40ch and 28m60ch
W2012/3222679[U]

Patrolling
31m7ch and 31m60ch
W2012/3222677[U]

Patrolling
34m0ch and 34m40ch
W2012/3222675[U]

PROTECTION LIMITS

Down: HB3 to HM549
Up: HM2064 pts to PN305#

TRAFFIC REMARKS

TRAINS DIVERTED VIA DIGGLE JN.

GENERAL REMARKS

Track Patrol in Restricted Area - Weasel Hall Tunnel/Hebden Bridge, Brighouse Viaduct, Elland Tunnel, Sowerby Bridge
Tunnel.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1404218 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN860

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1405187 Possession Manager Network Operations North Eastern

Item Sherburnin Down Normanton 2330 to 2330 | C10 Rerail Resleeper Reballast - ABC
120 and Possession SAT SUN | 12m60ch and 9m40ch

Up Normanton 2330 to 2330

Possession SAT SUN

PROTECTION LIMITS

Down Normanton: M2261B pts to Y2291B pts
Up Normanton: Y2291A pts to M696
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 120 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT
VIA LEEDS. FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

GENERAL REMARKS

POSSESSION TAKEN ROUND 6T56 PTO 248498 AT M697 ON THE DOWN NORMANTON LINE. OUT
DONCASTER/IN CARLISLE.

POSSESSION TAKEN ROUND 7T55 PTO 248496 AT CF722 ON THE UP NORMANTON. OUT/IN DONCASTER.

ENGINEERING TRAINS IN POSSESSION 6T61 PTO 248557 OUT/IN DONCASTER.
RRV IN POSSESSION ACCESS/EGRESS CHURCH FENTON SOUTH.

S&C TAMPER IN POSSESSION 6J37 PTO 244436 OUT/IN MILFORD SIDINGS.
REGULATOR 6137 (PTO 248558)IN USE IN POSSESSION OUT / IN MILFORD.

ADDITIONAL INFORMATION

6T60 PTO 248556 OUT CARLISLE/IN DONCASTER.
6T59 PTO 248555 OUT CARLISLE/IN DONCASTER.
6T58 PTO 248550 OUT CARLISLE/IN DONCASTER.
6T57 PTO 248543 OUT/IN DONCASTER.

PLTR (135053) SHERBURN CAT11 RENEWAL DOWN NORMANTON 10m-12m

SHERBURN, 135053, NWR24

FULL WORK DETAILS:- C10 Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress 705yds on the
Down between 11m 59ch and 11m 27ch.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, S&C TAMPER REGULATOR IN USE WITHIN THIS
APPLICATION.

TSR IMPOSED - T2012/81874.

S&T Required.

SITE ACCESS:- CHURCH FENTON SOUTH.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650 REPEATED ITEM
[tem 64 SEE FULL DETAILS UNDER LN600

WEDNESDAY 27 JUNE
Ref. No. P2012/1548991 Possession Manager LNE IMDM Leeds

Iltem Neville Hill East In All Lines 0001 to 0540 | Track Maintenance

121 and Possession WED  WED | 18m10ch and 9m8ch
Micklefield Jn W2012/3012696[Cost][U]
Micklefield In Down and Up Leeds 0001 to 0540
and Possession WED WED
Colton South In
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued
ITEM 121 CONTINUED

Church Fenton Up Platform Loop (Platform 3) 0001 to 0540
Possession WED WED

PROTECTION LIMITS

Down Hull/Leeds: L787 to Y735
Up Leeds/Hull: CF736 to L785
Up Goods: L786

TRAFFIC REMARKS

TRAINS DIVERTED VIA METHLEY JN. AND CASTLEFORD.
GIVE UP POSSESSION FOR PASSAGE OF UTU TRAIN 4Q19.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1540664 REPEATED ITEM
[tem 113 SEE FULL DETAILS UNDER LN836

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 24 JUNE
Ref. No. P2012/1548658 Possession Manager LNE IMDM Leeds

[tem Milner Royd Jn All Lines 0001 to 0750 | Patrolling
122 and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3222253[Cost][U]

PROTECTION LIMITS

Down: MR14 to M2678 pts
Up: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN860 DIGGLE JN TO COPLEY HILL EAST JN

SATURDAY 23 JUNE
Ref. No. P2012/1548664 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 0030 to 0500 | Patrolling
123 and Possession SAT SAT | 33m70ch and 41m20ch
Copley Hill East Jn W2012/3222671[Cost][U]
Thornhill LNW In Up 0030 to 0500
and Possession SAT SAT
Copley Hill East Jn
Dewsbury Down Passenger Loop 0030 to 0500
Possession SAT SAT

PROTECTION LIMITS

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1404218 Possession Manager LNE IMDM Leeds

Item Heaton Lodge In All Lines 2335 to 0900 | Track Maintenance
124 and Possession SAT SUN | 37m49ch and 39m72ch
Thornhill LNW Jn W2012/3222452[Cost][U]

PROTECTION LIMITS

Down L&Y/Down Fast/Down Main: HM549 to HM685
Up Main/Down L&Y/Up Main/Up Fast: HM684 to HM546
Up L&Y/Up Slow: HM578 to HM2065 pts

TRAFFIC REMARKS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MANCHESTER AND YORK.
GRAND CENTRAL SERVICES DIVERTED VIA NEW PUDSEY AND METHLEY JN.

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2]69.
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 124 CONTINUED

ADDITIONAL INFORMATION
CYCLICAL MAINTENANCE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to start/terminate services at Manchester & York & Run a rail replacement road vehicle.
GC Bid to divert services via New Pudsey
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 25 JUNE
Ref. No. P2012/1548669 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0015 to 0500 | Patrolling
125  and Possession MON MON | 15mllch and 19m20ch
Huddersfield W2012/3222684[Cost][U]

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

ADDITIONAL INFORMATION
Track Patrol in Standedge Tunnel.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

TUESDAY 26 JUNE
Ref. No. P2012/1552588 Possession Manager LNE IMDM Leeds

Item Huddersfield All Lines 0001 to 0600 | Unload Ballast
126  and Possession TUE TUE | 11m76ch and Om40ch
Penistone W2012/3237041[COSt][U]

PROTECTION LIMITS
Down/Up Huddersfield: HU760# to BY1056.

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AROUND 6T31 PTO 251742 at HU752 ON THE SINGLE LINE. OUT/IN DONCASTER.
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LN862 BARNSLEY STATION JN TO HUDDERSFIELD - Continued

ITEM 126 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 24 to MONDAY 25 JUNE
Ref. No. P2012/1407241 Possession Manager Network Operations Great Northern

Item Wincobank Jn All Lines 0001 to 0830 | Permanent Way Inspection

127 and Possession SUN SUN | 13m40ch and 52m68ch
Horbury Jn W2012/3127514[Cost][U]
Barnsley Station Jn All Lines 0001 to 0830 | Structures Work
and Possession SUN SUN | 49m20ch and 53m25ch
Penistone W2012/3225906[U]
Wincobank Jn Down and Up 0830 to 0445 | PermanentWay Inspection
and Possession SUN MON 161m52ch and 1m53ch

W2012/3127703[U]

Structures Work
168m60ch and 169m20ch
W2012/3199845[U]

Structures Work
171m50ch and 172m20ch
W2012/3199926[U]

Barnsley

PROTECTION LIMITS

0001 Sun to 0830 Sun

Down Main: S4111Pts to Hi23

Up Main: HI32 to S4114Pts

Up Huddersfield/Down Single: BY3221APts
Penistone Loop: BY3221BPts

0830 Sun to 0445 Mon
Down Main: S4111Pts to BY1027
Up Main: BY1026 to S4114Pts

TRAFFIC REMARKS

TRAINS TO/FROM THE HUDDERSFIELD AND LEEDS DIRECTIONS TO START/TERMINATE AT BARNSLEY OR
DIVERT VIA WAKEFIELD
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LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 127 CONTINUED

ADDITIONAL INFORMATION
CIVILS - SWAITHE VIADUCT

CIVILS - ELSECAR (SHB/46)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to divert Leeds/Nottingham services via Wakefield Kirkgate, Westgate & Hare Park.

Huddersfield/Leeds to Sheffield services bid to start/terminate at Barnsley & run a rail replacement road service between

Barnsley & Sheffield.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN878 SHERBURN JN TO GASCOIGNE WOOD

TUESDAY 26 JUNE

Ref. No. P2012/1548708
Item 134

WEDNESDAY 27 JUNE
Ref. No. P2012/1551734

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM

Item 135 SEE FULL DETAILS UNDER LN898
THURSDAY 28 JUNE

Ref. No. P2012/1549062 REPEATED ITEM

[tem 136 SEE FULL DETAILS UNDER LN898

FRIDAY 29 JUNE

Ref. No. P2012/1549095
Item 137

LN880 YORK TO SCARBOROUGH

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1547858
Item 48

MONDAY 25 JUNE

Ref. No. P2012/1549401
Item 56

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600
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LN898 NEVILLE HILL EAST JN TO HULL

FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1403759 Possession Manager Network Operations North Eastern

Item Gilberdyke Jn Down 2255 to 0635 | Follow-Up Work
128  and Possession FRI SAT | 10m40ch and 16m20ch
Brough W2012/3188838[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators FRI FRI
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION - BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1549501 Possession Manager Network Operations North Eastern

Item Micklefield In Down and Up 2330 to 0830 | Changing Sleepers & Timbers
129  and Possession SAT SUN | 5mOch and 6m40ch
Selby West Jn W2012/3224076[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 129 CONTINUED

Milford In (North Down/Up Milford
Yorks) Possession
and

Gascoigne Wood

PROTECTION LIMITS

Down Hull: CF1355 pts to S1869
Up Hull: S2955B pts to CF1356A pts
Down Milford: M2235A pts

Up Milford: M682

Down North Curve Up: Y1859

Up South Curve: Y954

Down South Curve: Y1852

GENERAL REMARKS

2330 to 0830 | Preparatory Work
SAT SUN | 11mOch and 2m27ch
W2012/3212931[U]

RRV IN POSSESSION ACCESS/EGRESS AT HAGG LANE 5m 36¢h.

ADDITIONAL INFORMATION

WS 3224076 - Retimber 2909 points at Gascoigne Wood.
HOBC GASCOIGNE WOOD - SOUTH MILFORD
HOBC GASCOIGNE WOOD MINE - GASCOIGNE IN
PREP WORK & UTX DOWN MAIN. 135064, 134062.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548683 Possession Manager Network Operations North Eastern

Item Barlby North Jn All Lines

130

and Possession
Gilberdyke Jn

PROTECTION LIMITS

Down Hull: S1877 to G48
Up Hull: G14 to S1878

2310 to 0845 | Preparatory Work
SAT SUN | 21mOch and 23mOch
W2012/3212171[Cost][U]

LC Work
24m47ch and 24m57ch
W2012/3192344[U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 130 CONTINUED

ADDITIONAL INFORMATION

HOBC EASTRINGHAM - HOWDEN

LINESIDE WELDING - 135060A

DOWN & UP MAINS

WS 3192344 - Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.

Bobcat & Excavator in Use on crossing - 24m 52¢
Road closure booked 2230 Sat - 1800 Sun

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1548684 Possession Manager Network Operations North Eastern

Item Broomfleet LC All Lines 2320 to 0840 | Preparatory Work
131  and Possession SAT SUN | 2mOch and 11mOch
Hess|e Road n W2012/3212197[C05t][U]

PROTECTION LIMITS

Down Main: B12 to HR19
Up Main: HR1 to B39
Up: HR4

ADDITIONAL INFORMATION

HOBC & TRS PREP WORK, LINESIDE WELDING, UTX WORK.
134041A - 135045A - 134012 - 134041
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 23 to SUNDAY 24 JUNE
Ref. No. P2012/1404243 Possession Manager LNE IMDM York

Item Anlaby Road Jn All Lines 2340 to 0810 | Track Maintenance
132 and Possession SAT SUN | OmOch and 1m10ch
Hull Paragon W2012/3224564[U]
Anlaby Road Jn All Lines 2340 to 0810 | Track Maintenance
and Possession SAT SUN | 1m24chand OmOch
West Parade North In W2012/3214023[Cost][U]
Hull Paragon All Lines 2340 to 0810
and Possession SAT SUN
Walton Street LC
CCTV
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 132 CONTINUED

PROTECTION LIMITS

Down: HR21 to Buffer Stops 1,2,3,6 and 7
Up: Buffer Stops 1,2,3,6 and 7 to HR8
Down: HR64

Up: HR65

TRAFFIC REMARKS
ALL SHUNTING AND FUELLING TO BE COMPLETED PRIOR TO OR AFTER THE POSSESSION. PLATFORMS 4 & 5
TO BE AVAILABLE FOR STABLING OF TRAINS.

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS WASH PLANT (T4 REQUIRED).

ADDITIONAL INFORMATION

HULL PARAGON AND HESSLE ROAD MANNED.
CYCLICAL MAINTENANCE HULL STATION.
HULL STATION STRATEGY.

Install S&C at various sites.

S&T AND 2TT REQUIRED.

Platforms 4 & 5 to be available for stabling.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : to passenger

SUNDAY 24 JUNE
Ref. No. P2012/1404438 Possession Manager LNE IMDM Leeds

[tem Marsh Lane Jn All Lines 0040 to 0725 | Track Maintenance
133  and Possession SUN SUN | 10m65ch and 19m40ch
Micklefield Jn W2012/3224131[Cost][U]

PROTECTION LIMITS

Down Hull: L182 to CF813
Up Hull: CF812 to L183
Up Goods Loop: L185

TRAFFIC REMARKS
TRAINS TO BE DIVERTED BY CASTLEFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 26 JUNE
Ref. No. P2012/1548708 Possession Manager LNE IMDM Leeds

Item Neville Hill East Jn Down & Up 0001 to 0540 | S&C Tamping
134 and Possession TUE TUE | 5m30ch and 6m40ch
Hambleton West Jn W2012/3195234[U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 134 CONTINUED

Micklefield Jn Down and Up Leeds 0001 to 0540 | Track Maintenance
and Possession TUE TUE | 5m30ch and 10m63ch
Colton South Jn W2012/3150860[U]
Church Fenton Up Platform Loop (Platform 3) 0001 to 0540 | Unload Ballast
Possession TUE TUE 18m10ch and 9m8ch
W2012/3236994[U]
Sherburn Jn All Lines 0001 to 0540 .
and Possession TUE TUE Track Maintenance
. 18m10ch and 9m8ch
Gascoigne Wood W2012/3012695[Cost][U]
S&C Tamping
18m20ch and 9mOch
W2012/3225005[U]

PROTECTION LIMITS

Down Hull: L787 to Y1853
Up Hull: GW1846 to L785
Down Leeds: Y735

Up Leeds: CF736

Up Goods: L786

Down Sherburn: M2262 pts
Up Sherburn: M2260 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

GENERAL REMARKS

S&C TAMPER IN POSSESSION 6J36 PTO 249939 OUT/IN HOLBECK.
S&C TAMPER IN POSSESSION 6J37 PTO 246186 OUT/IN MILFORD SIDINGS.

ENGINEERING TRAIN IN POSSESSION PTO 251690 OUT/IN DONCASTER.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

EC Bid to divert 1E30 via High Level & Castleford

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 26 JUNE

Ref. No. P2012/1548305 REPEATED ITEM
Item 60 SEE FULL DETAILS UNDER LN600

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650 REPEATED ITEM
[tem 64 SEE FULL DETAILS UNDER LN600
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

WEDNESDAY 27 JUNE

Ref. No. P2012/1548991 REPEATED ITEM
[tem 121 SEE FULL DETAILS UNDER LN854

WEDNESDAY 27 JUNE
Ref. No. P2012/1551734 Possession Manager LNE IMDM Leeds

Item Micklefield In All Lines 0001 to 0540 | S&C Tamping

135 and Possession WED WED | 5m30ch and 6m40ch
Hambleton West Jn W2012/3195235[Cost][U]
Sherburn Jn All Lines 0001 to 0540 | Track Maintenance
and Possession WED WED 5m30ch and 9m70ch
Gascoigne Wood W2012/3150861[U]

PROTECTION LIMITS

Down Hull: CF1817 (keyed) to Y1853
Up Hull: GW1846 to CF1806

Down Sherburn: M2262 pts

Up Sherburn: M2260 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

GENERAL REMARKS
S&C TAMPER IN POSSESSION PTO 246187 OUT/IN MILFORD SIDINGS.

ADDITIONAL INFORMATION

Up/Down Goods Loops to be included.
S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 27 JUNE

Ref. No. P2012/1549435 REPEATED ITEM
Item 63 SEE FULL DETAILS UNDER LN600

WEDNESDAY 27 to THURSDAY 28 JUNE

Ref. No. P2012/1540664 REPEATED ITEM
Item 113 SEE FULL DETAILS UNDER LN836
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

THURSDAY 28 JUNE
Ref. No. P2012/1549062 Possession Manager LNE IMDM Leeds

Item Neville Hill East Jn Down & Up 0020 to 0540 | S&C Tamping

136  and Possession THU THU | 5m30ch and 6m40ch
Hambleton West Jn W2012/3195236[U]
Micklefield Jn Down and Up Leeds 0020 to 0540 | Track Maintenance
and Possession THU THU 5m30ch and 10m63ch
Colton South In W2012/3150862[U]
Church Fenton Up Platform Loop (Platform 3) 0020 to 0540 Igacl;OM;mtzn:n%e )

Possession m1tch and Smoc
THU — THU 1 \\2012/3012697[Cost][U]

Sherburn Jn All Line_s 0020 to 0540 | qoc Tamping
and Possession THU  THU | 18m20ch and 9mOch
Gascoigne Wood W2012/3225010[U]

PROTECTION LIMITS
Down Hull: L787 to Y1853
Up Hull: GW1846 to L785
Down Leeds: Y735

Up Leeds: CF736

Up Goods: L786

Down Sherburn: M2262 pts
Up Sherburn: M2260 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

GENERAL REMARKS
S&C TAMPER IN POSSESSION PTO 246188 OUT/IN MILFORD SIDINGS.

ADDITIONAL INFORMATION
PTO 249963 6J36 S&C TAMPER - OUT/IN HOLBECK.

Stoneblow the Down and Up

OFF TRACK TO UPLIFT RUDDINGS FARM.
Up/down Goods Loops to be included.

S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

THURSDAY 28 JUNE
Ref. No. P2012/1549453 REPEATED ITEM
Item 67 SEE FULL DETAILS UNDER LN600

FRIDAY 29 JUNE
Ref. No. P2012/1549095 Possession Manager LNE IMDM Leeds

Item Neville Hill East Jn All Lines 0001 to 0540 | Track Maintenance
137 and Possession FRI FRI | 5m30ch and 10m63ch
Hambleton West Jn W2012/3150863[U]
Micklefield Jn Down and Up Leeds 0001 to 0540 | S&C Tamping
and Possession FRI FRI 13m22ch and 14m30ch
Colton South In W2012/3195222[U]
Church Fenton Up Platform Loop (Platform 3) 0001 to 0540 Unload Ballast
Possession FRI FRI 18m10ch and 9m8ch
W2012/3246398[U]
Sherburn Jn All L|ne§ 0001 to 0540 | tyack Maintenance
and Possession FRI FRI' | 18m10ch and 9m8ch
Gascoigne Wood W2012/3012698[Cost][U]
S&C Tamping
18m20ch and 9mOch
W2012/3225011[U]

PROTECTION LIMITS
Down Hull: L787 to Y1853
Up Hull: GW1846 to L785
Down Leeds: Y735

Up Leeds: CF736(Keyed)
Up Goods: L786

Down Sherburn: M2262 pts
Up Sherburn: M2260 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE
GENERAL REMARKS

BALLAST TRAIN 6T33 (PTO 253110) IN USE WITHIN THIS POSSESSION.OUT/IN DONCASTER.
S&C TAMPER IN POSSESSION 6i36 PTO 249964 - OUT/IN HOLBECK.
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At or Between Lines Affected Remarks

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 137 CONTINUED

ADDITIONAL INFORMATION

6J37 (S&C TAMPER) PTO 246160 - OUT/IN MILFORD WEST SIDINGS.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN902 MICKLEFIELD JN TO CHURCH FENTON NORTH JN

TUESDAY 26 JUNE

Ref. No. P2012/1548708
Item 134

WEDNESDAY 27 JUNE

Ref. No. P2012/1540650
Item 64

WEDNESDAY 27 to THURSDAY 28 JUNE
Ref. No. P2012/1540664

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM

[tem 113 SEE FULL DETAILS UNDER LN836
THURSDAY 28 JUNE

Ref. No. P2012/1549062 REPEATED ITEM

Item 136 SEE FULL DETAILS UNDER LN898

FRIDAY 29 JUNE

Ref. No. P2012/1549095
[tem 137

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN

TUESDAY 26 JUNE

Ref. No. P2012/1548305
Item 60

WEDNESDAY 27 JUNE

Ref. No. P2012/1549435
Item 63

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN - Continued

THURSDAY 28 JUNE
Ref. No. P2012/1549453 REPEATED ITEM
Item 67 SEE FULL DETAILS UNDER LN600

FRIDAY 29 JUNE
Ref. No. P2012/1555605 Possession Manager LNE IMDM Leeds

[tem Hambleton South Jn All Lines 0001 to 0540 | PL Stoneblowing
138  and Possession FRI FRI | 174m13ch and 175m3ich
Hambleton West Jn W2012/3227170[Cost][U]

PROTECTION LIMITS

Down South Curve: Y2935B pts to Y2939B pts
Up South Curve: 2938 pts to Y2934 pts

TRAFFIC REMARKS

FREIGHTS DIVERTED VIA DONCASTER (REVERSE) OR BRIGG, & VIA ASKERN
GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 PTO 250217 OUT/IN YORK.

ADDITIONAL INFORMATION

stoneblow the Down and Up SW Curve.
OFF-TRACK TO UPLIFT SCALM LANE XING.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight operators
Bid for diversions via Doncaster (Reverse), or via Brigg and then via Askern Branch

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN906 HAMBLETON EAST JN TO HAMBLETON NORTH JN

TUESDAY 26 JUNE

Ref. No. P2012/1548305 REPEATED ITEM
Item 60 SEE FULL DETAILS UNDER LN600

WEDNESDAY 27 JUNE

Ref. No. P2012/1549435 REPEATED ITEM

Item 63 SEE FULL DETAILS UNDER LN600
THURSDAY 28 JUNE

Ref. No. P2012/1549453 REPEATED ITEM

Item 67 SEE FULL DETAILS UNDER LN600
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LN914 HULL (PARAGON) TO SEAMER WEST JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1404243 REPEATED ITEM
[tem 132 SEE FULL DETAILS UNDER LN898

LN920 ANLABY ROAD JN TO WEST PARADE NORTH JN

SATURDAY 23 to SUNDAY 24 JUNE

Ref. No. P2012/1404243 REPEATED ITEM
Item 132 SEE FULL DETAILS UNDER LN898

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 24 JUNE

Ref. No. P2012/1548517 REPEATED ITEM
[tem 109 SEE FULL DETAILS UNDER LN836

SUNDAY 24 JUNE
Ref. No. P2012/1549178 Possession Manager LNE IMDM Leeds

[tem Armley In All Lines 0030 to 0100 | Patrolling
139  and Possession SUN SUN | 199m60ch and 201m17ch
Skipton South Jn W2012/3224930[U]
Armley Jn All Lines 0100 to 0830 | Patrolling
and Possession SUN SUN 204m40ch and 203mO0ch
Skipton North Jn W2012/3224900[Cost][U]
Patrolling
206m20ch and 205m40ch
W2012/3224916[U]
Patrolling
208m40ch and 208m75ch
W2012/3224943[U]

PROTECTION LIMITS

0030 Sun to 0100 Sun
Down Shipley Main: L3893 to L4031
Up Shipley Main: L5147B pts to L3892

0100 Sun to 0830 Sun

Down Shipley Main: L3893 to L4035
Up Shipley Main: L4046 to L3892
Down Shipley Slow: L4045

GENERAL REMARKS
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 139 CONTINUED

ADDITIONAL INFORMATION

Track Patrols:

Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 25 JUNE

Ref. No. P2012/1548499 REPEATED ITEM
[tem 110 SEE FULL DETAILS UNDER LN836

TUESDAY 26 JUNE

Ref. No. P2012/1548500 REPEATED ITEM
Item 111 SEE FULL DETAILS UNDER LN836

WEDNESDAY 27 JUNE

Ref. No. P2012/1548504 REPEATED ITEM

Item 112 SEE FULL DETAILS UNDER LN836
THURSDAY 28 JUNE

Ref. No. P2012/1548508 REPEATED ITEM

[tem 114 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 24 JUNE
Ref. No. P2012/1549247 Possession Manager LNE IMDM Leeds

Item Apperley In All Lines 0010 to 0900 | Patrolling

140 and Possession SUN  SUN | 202m20ch and 205m25ch
likley W2012/3224956[U]
Dockfield In Single 0010 to 0900 | Renew Pads/Nylons
and Possession SUN SUN 206m20ch and 206m60ch
Esholt In W2012/3225300[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

Single: L5117 pts
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LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 140 CONTINUED

ADDITIONAL INFORMATION
WS 3225300 - Renew pads - Up at Menston.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 24 to MONDAY 25 JUNE

Ref. No. P2012/1552631 Possession Manager LNE IMDM Leeds

Item Apperley Jn All Lines
141 and Possession
likley
Dockfield Jn Single
and Possession
Esholt In

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts

Single: L5117 pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 24 JUNE

Ref. No. P2012/1549247
Item 140

SUNDAY 24 to MONDAY 25 JUNE

Ref. No. P2012/1552631
Item 141

2345 to 0600 | OHL Inspection
SUN MON | OmOch and 3m21ch
W2012/3225272[Cost][U]

2345 to 0600 | OHL Inspection
SUN MON 202m26¢h and 210m60ch

W2012/3225270[U]

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

REPEATED ITEM
SEE FULL DETAILS UNDER LN924
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213_P04_1221
LNE Route (NCS) Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.
tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds

are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.
40

Item Location Lines Affected Distance Restr Remarks
No. at or between iction
** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN

T2012/ Knebworth and Down Fast - 26m  40ch 28m  Och 20 mph Safety Speed

81945  Hitchin South From 2350 Mon
02/07/12 Until 0550
Tue 03/07/12

Babcock Rail
SAFETY SPEED IN CONNECTION WITH STEVENAGE W2012/3222681.
T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)

NWR Hitchin
T2007/ Loversall Carr Jnand Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr in (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank In No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main ~ 157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856 ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN185 ALLINGTON WEST JN TO SKEGNESS - Continued

T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)

LN200 WRAWBY JN TO PELHAM STREET JN

T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARRJN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carrin (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

T2011/ Hambleton South In - Up Main  169m 20ch 169m Och 80 mph Condition Of Track
82880 and Balne LC (MCB) (11/38)
IMDM York
T2012/ Darlington North Jn - Up Main  44m  23ch 44m  5ch 30 mph Trackwork
81877  and Darlington South 50 From 1540 Sun
In 01/07/12
Babcock Rail

IN CONNECTION WITH W2012/3185886 DARLINGTON STATION 132036
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Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2004/ Heaton South Jn and - UpMain  1m 20ch im Och 20 mph Condition Of Bridge
23839  Red Barns Tunnel 60 (04/01)

IMDM Newecastle

LN618 HOLGATE JN TO SKELTON JN

T2011/ York Yard South and - UpSlow  Om 16¢h Om 5ch 20 mph Signalling - Braking
82755  Holgate )n Distance
(12/41)

Network Rail (LNER)

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

T2011/ Pelaw Inand St.James ~ Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main
line commencing at 11 miles 45 chains.

Repeating warning boards positioned at Sub Signal No;s TY204 & TY206 for temporary speed restriction on the Up Main line
commencing at 11miles 45 chains.
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Item
No.

Location

Lines Affected

Restr
iction

Distance
at or between

Remarks

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER

TERMINAL (WILTON)

T2004/
23874

(18/16)

Shell Jn and Eastgate
Mount LC (OPEN)

Up Om 58ch Im 34ch 10 mph

Condition Of Track
(04/01)
Huntsman Ici Ltd

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

Bardon Mill and
Haugh Gardens LC
(UWC)

Haugh Gardens LC
(UWC) and Bardon
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and
Brampton Fell LC

Down

Down

32m  30ch 32m  45ch 20 mph
Up 32m  45ch 32m  30ch 20 mph
50m  10ch 50m  17ch 20 mph
Up 50m 17ch 50m  10ch 20 mph

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/
55545

Loversall Carr Jn and
Black Carr In

Down

152m 40ch 152m 62ch 100 mph

LN724 HOLGATE JN TO SKELTON JN

T2011/
82755

York Yard South and
Holgate Jn

UpSlow Om 16¢h Om 5ch 20 mph

Ballast Consolidation
(12/42)
IMDM Newcastle

Ballast Consolidation
(12/42)
IMDM Newcastle

Ballast Consolidation
(12/41)
IMDM Newcastle

Ballast Consolidation
(12/41)
IMDM Newcastle

Condition Of Track
(07/37)
LNE HOBC

Signalling - Braking
Distance

(12/41)

Network Rail (LNER)

Electronic copy - uncontrolled when printed

Page



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213_P04_1221

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)
NWR Barnetby

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - Up Main  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby
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Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch 1m 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN842 STAINFORTH JN TO ADWICK JN

T2011/ Skellow Jn and - Up 161m 22ch 161m 27ch 20 mph Condition Of Culvert
82668  Applehurstin (11/36)

NWR Doncaster

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN854 HALL ROYD JN TO COLTON NORTH JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Sighals No¢s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

T2012/ SherburninElmetLC  Down - 11m  61ch 11m  26¢ch 30 mph Trackwork
81874 CCTV and Church Normanton 50 Until 2330 Sun
Fenton South Jn 01/07/12
Babcock Rail
T2012/ SherburninElmetLC  Down - 11m  61ch 10m  75ch 30 mph Trackwork
81901 CCTV and Church Normanton 50 From 2330 Sun
Fenton South Jn 01/07/12
Babcock Rail

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds

LN868 WINCOBANK JN TO HORBURY JN

T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield

LN872 ALTOFTS JN TO LEEDS WEST JN

T2009/ Hunslet South Jnand Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station Jn No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0oS923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN898 NEVILLE HILL EAST JN TO HULL

T2010/ Gascoigne Wood and - Up m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield Jn 50 (10/33)
IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN898 NEVILLE HILL EAST JN TO HULL - Continued
T2011/ Hessle and Hessle Down Main - 3m 35¢ch 3m 20ch 50 mph Condition Of Track
80802 Eastlin (11/12)
IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45ch Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)
IMDM York
LN912 THORNE JN TO GILBERDYKE JN
T2011/ Moorends Farm LC - Up 12m  20ch 12m  70ch 30 mph Condition Of Track
83066 (UWC) and Thorne 50 (12/41)
North NWR Leeds
T2011/ Thorne MoorendsLC  Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds
LN914 HULL (PARAGON) TO SEAMER WEST JN
T2012/ Nether Lane LC and Down - 22m  38ch 22m  4lch 20 mph Trackwork
81433  Lowthorpe LC Until 1030 Mon
02/07/12
IMDM York
LN916 HESSLE ROAD TO SALTEND
T2008/ Springbank North Jn Single - 3m 71ch 3m 76ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

FRIDAY 29 to SATURDAY 30 JUNE
Ref. No. P2012/1545948 Possession Manager LNE IMDM Hitchin

Item Kings Cross No.1 Fast/Down Fast 2300 to 0545 | Platform / Structures Gauging
1 and Possession FRI SAT | OmOch and 0m20ch
Wood Green South Jn W2012/3178421[Cost][U]
New Southgate Up Fast/No.2 Fast 2300 to 0545 | OHL Work
and Possession FRI sAT | 1ml2ch and 4mldch
Kings Cross W2012/3181277[U]
Kings Cross Station Platforms 1, 2 & 3 2300 to 0545
Possession FRI SAT
Platform 0 2300 to 0545
Possession FRI SAT

ISOLATION OF ELECTRICAL SECTIONS
2AB and 3,6,7 Complete

PROTECTION LIMITS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1414896 Possession Manager Network Rail

Item Kings Cross No.1 Slow 2330 to 0930 | OHL Renewals Work
2 and Possession SAT SUN | Om21lch and 1m35ch
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Kings Cross No.2 Slow 2330 to 0930

and Possession SAT SUN

Belle Isle

Kings Cross Station Platforms 8 to 11 inc. 2330 to 0930
Possession SAT SUN
Platform 7 2330 to 0930
BLOCKED To Electric Trains SAT SUN

ISOLATION OF ELECTRICAL SECTIONS

1 & 4 2330 Sat to 0930 Sun

PROTECTION LIMITS

No.1 Slow/Down Slow: Buffers 8,9,10,11 to K321
Up Slow/No.2 Slow: K322 to Buffers Platform 7

TRAFFIC REMARKS
E&P OLE RENEWALS

TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECCESSARY
PLATFORMS 7,8,9,10 AND 11 ALL AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED
(EC REQUIRE 4 LONG PLATFORMS FOR STABLING)

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1550684 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2230 to 0120 | Patrolling
3 and Possession SAT SUN | 31m50ch and 32m15ch
Sandy South In W2012/3224708[U]
Up Slow 2230 to 0120 | Structures Work
Possession SAT SUN 32m20ch and 33m52ch
Down Slow 2230 to 0120 Wa01231433511V)
Line Blockage (Between SAT SUN MP & | Station Works
Trains)+Detonators 36m35ch and 37m17ch
W2012/3189011[U]
Hitchin South Down Fast 0120 to 0820
and Possession SUN SUN Follow-Up Work
37m30ch and 39m60ch
Sandy South In W2012/3183853[Cost][U]
Down S_Iow 0120 to 0820 MP & | Station Works
Possession SUN  SUN | 40m30ch and 41m30ch
Up Fast 0120 to 0820 | W2012/3189093[U]
Possession SUN SUN
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Hitchin South Up Slow 0120 to 0820

and Possession SUN SUN

Sandy South Jn

Cambridge Jn Down & Up Cambridge 0120 to 0820

and Possession SUN SUN

Letchworth Garden

City

Cambridge Jn Down Fast 0820 to 1100

and Possession SUN SUN

Biggleswade

Crossovers
Up Fast 0820 to 1100
Possession SUN SUN
Up Slow 0820 to 1100
Possession SUN SUN
Down Slow 0820 to 1100
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
2230 SAT TO 0120 SUN
25A, 26G, 27A, 29AB, 30AB, 31ABC

0120 SUN TO 0820 SUN
25ABCD)J, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete

0820 SUN TO 1100 SUN
25A,26G,27A,31BC,32A 29 AND 30 Complete

PROTECTION LIMITS
2230 Sat to 0120 Sun

Down Fast: K2271BPts to P263
Up Fast: K796 to K2272APts
Up Slow: K798 to K2272CPts

0120 Sun to 0820 Sun

Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K945#

Up Cambridge: K946#

0820 Sun to 1100 Sun

Down Slow: K2266APts to K2284BPts
Down Fast: K2269APts to K2283BPts
Up Fast: K2282BPts to K2272APts

Up Slow: K2282APts to K2272CPts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS

2230 SAT TO 0120 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW BETWEEN CAMBRIDGE JN AND SANDY NORTH JN
DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 3 TRAINS PER HOUR UNTIL 0001 SUN AND ONE
TRAIN PER HOUR BETWEEN 0001 SUN AND 0120 SUN.

NO ROUTE FOR UP TRAINS.

0120 SUN TO 0820 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM PETERBOROUGH AND LETCHWORTH GARDEN
CITY.

0820 SUN TO 1100 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STEVENAGE AND SANDY, TRAINS DIVERTED VIA
CAMBRIDGE.

GENERAL REMARKS

Electronic copy - uncontrolled when printed Page 4



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

ADDITIONAL INFORMATION

**ALL LINE BLOCK TIMES NOT TO BE SHORTENED, LIFTING OF CENTRAL SPANS FOR HITCHIN GRADE
SEPERATIONII**

LANGFORD

121053

NWR24

FULL WORK DETAILS:- T+1 Tamp, Weld and Stress Down Fast 630yds between 38m 30ch and 38m 59ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.

TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

TIMES TO BE REVIEWED.

Arlesey Stn Platform Extension work
Biggleswade Station Platform Extensions. RRV in use.

HITCHIN GRADE SEPERATION Istall Planks and frame work
Access From Hitchin Down Yard or New access 33 miles

Weekly Track/S&C inspections at Cambridge Jn & inspection of bridge 102
(Red zone prohibited)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2230 Sat to 0001 Sun
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 3 tph

No route for up trains

0001 Sun to 0120 Sun
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 1 tph

No route for up trains

0120 Sun to 0905 Sun
All Line block - Trains to start/terminate at Sandy
Rail replacement road service to operate

0905 Sun to 1100 Sun
All Line block - Trains to start/terminate at Sandy & Stevenage or divert via Cambridge
Rail replacement road service to operate.

EC Bid to divert services via Cambridge prior to 1100 Sun
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 5



Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1551469 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2305 to 0850 | Hand Rail Grinding
4 and Possession SAT SUN | 79m20ch and 79m75ch
Stoke W2012/3181341[U]
Up Fast 2305 to 0850 | Vegetation Clearance (Non-Flail)
Possession SAT SUN 84m0ch and 87mOch
W2012/3224731[U]
Helpston In Down Slow 2305 to 0850 :
d Possession Arc Repairs
an SAT SUN 1 99m60ch and 99m75¢ch
Stoke W2012/3181337[Cost][U]
New England North Up Slow 2305 to 0850
and Possession SAT SUN
Stoke
New England North Down Slow/Stamford 2305 to 0850
and Possession SAT SUN
Helpston in
Up Stamford 2305 to 0850
Possession SAT SUN
PROTECTION LIMITS
Down Fast: P477 to D1
Up Fast; P612# to P474
Up Slow: P472
Down Slow/Stamford: P475 to P801
Up Stamford: P802 to P476
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1551470 Possession Manager LNE IMDM Doncaster
Item Stoke All Lines 2335 to 0830 | Tunnel Examination
5 and Possession SAT SUN | 100m35ch and 108m40ch
Newark Castle Down and Up Main 2335 to 0830
and Possession SAT SUN
Newark Crossing East
n
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 5 CONTINUED

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1551472 Possession Manager LNE IMDM Doncaster

Item Carlton LC All Lines 2345 to 0825 | Tunnel Examination

6 and Possession SAT SUN | 134m35ch and 134m46¢ch
Bawtry Crossovers W2012/3227040[Cost][U]
GSP

PROTECTION LIMITS

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1550764 Possession Manager Network Operations Great Northern

Item Shaftholme Jn Up and Down 2145 to 1245 | Preparatory Work

7 and Possession SAT SUN | 68m59ch and 64mOch
Post Office Lane LC W2012/3184612[U]
AHB S&C Tamping
Marshgate Jn All Lines 2250 to 0805 | 157mOch and 166m20ch
and Possession SAT SUN | W2012/3227021[Cost][U]
Temple Hirst Jn
Applehurst Jn Down and Up 2250 to 0805
and Possession SAT SUN
Joan Croft n
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS

2145 Sat to 2250 Sat
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

2250 Sat to 0805 Sun

Down Main: D809 to Y871

Up Main: D866 (Keyed) to D300

Down Knottingley: FE6441

Up Knottingley: FE6440

Down and Up Applehurst Branch: D2088APts

0805 Sun to 1245 Sun
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL D896 ON UP KNOTTINGLEY LINE

ADDITIONAL INFORMATION

ASKERN-SHAFTHOLME
125088
NWR24

FULL WORK DETAILS:- Offload 32x709' CEN56 Rails, Coated Rails and IBJ's in the Up Cess in readiness of the core
renewals Down Line between 65m 75ch and 68m 65ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- THORPE LEVEL CROSSING.

MARKER BOARD MILEAGE EXTENDS AT 2250 SAT TO 160M 16CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01JULY
Ref. No. P2012/1552657 Possession Manager LNE IMDM Hitchin

Item New Barnet Down Fast 0205 to 0555 | Patrolling
8 and Possession SUN SUN | 9mOch and 12m20ch
Potters Bar W2012/3240202[C05t][U]
Up Fast 0205 to 0555
Possession SUN SUN
Down Slow 0205 to 0555
Possession SUN SUN
Up Slow 0205 to 0555
Possession SUN SUN
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS

Down Fast: K511 to K539
Up Fast: K534 to K506
Down Slow: K509 to K537
Up Slow: K536 to K508

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01JULY
Ref. No. P2012/1407248 Possession Manager Network Rail

Item Potters Bar Down Fast 0001 to 0800 | Patrolling
9 and Possession SUN SUN | 14m25ch and 18mOch
Welwyn Garden City W2012/3181373[U]
Up Fast 0001 to 0800 | OHL Work
Possession SUN SUN 17mOch and 19m60ch
W2012/3215602[Cost][U]
Up Slow 0001 to 0800
Possession SUN SUN
Down Slow 0205 to 0800
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS

0001 Sunday to 0205 Sunday
15,16 & 17 Complete

0205 Sunday to 0800 Sunday
15, 16, 17 and 18 Complete

PROTECTION LIMITS
Down Slow: K557 to K605
Down Fast: K559 to K607

Up Fast: K604 to K558
Up Slow:; K606 to K560

TRAFFIC REMARKS
E02 MTCE EC082 UF EC084 UF/US XO ECO086 DS

ALL LINE BLOCK TRAINS TO START/TERMINATE AT WELWYN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Rail Replacement Road Service to operate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 01 JULY
Ref. No. P2012/1407239 Possession Manager Network Rail

Item Langley in Down and Up Fast 0110 to 1515 | Station Work
10 and Possession SUN SUN | 27m25ch and 27m60ch
Hitchin South W2012/3226247[Cost][U]
Down Slow 0200 to 0800
Possession SUN SUN
Up Slow 0200 to 0800
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 Sun to 0200 Sun and 0800 Sun to 1515 Sun
26BC, 27EF

0200 Sun to 0800 Sun

26BC, 27EF, 28C

PROTECTION LIMITS

0110 Sun to 0200 Sun and 0800 Sun to 1515 Sun
Down Fast: K661 to K671

Up Fast: K666 to K656

0200 Sun to 0800 Sun
Down Slow: K659 to K669
Down Fast: K661 to K671
Up Fast: K666 to K656

Up Slow; K668 to K658

TRAFFIC REMARKS
ESTATES PLATFORMS 2 & 3 STEVENAGE STATION

0110 to 0200 SUN
0800 to 1510 SUN
TRAINS TO TRAVEL OVER SLOW LINES

0200 SUN 0800 SUN
ALL LINE BLOCK - RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0110 Sun to 0200 Sun
0800 Sun to 1510 Sun

Trains to be timed over the Slow lines between Hitchin & Woolmer Green

0200 Sun to 0800 Sun
All Line block - Trains to start/terminate at Sandy

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 01 JULY
Ref. No. P2012/1551471 Possession Manager LNE IMDM Hitchin

Item Sandy South In Down Fast 0120 to
11 and Possession SUN
Huntingdon North Jn
Up Fast 0120 to
Possession SUN
Up Slow 0120 to
Possession SUN
Down Slow 0120 to
Possession SUN

ISOLATION OF ELECTRICAL SECTIONS
37 Complete 2310 Sat to 0555 Sun

38 & 39 Complete 2310 Sat to 0815 Sun

40 Complete 0215 Sun to 0815 Sun

PROTECTION LIMITS

Down Fast: P269 to P349
Up Fast: P1146pts to K796
Up Slow: P1146pts to K798
Down Slow: P267 to P347

TRAFFIC REMARKS

0830
SUN

0830
SUN

0830
SUN

0830
SUN

ALL LINE BLOCK - TRAINS TO START/TERMINATE AT STEVENAGE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

Vegetation Clearance (Non-Flail)
50mO0ch and 52mOch
W2012/3224723[Cost][U]

OHL Work
51m15ch and 54m13ch
W2012/3197198[U]
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 01 JULY
Ref. No. P2012/1551475 Possession Manager LNE IMDM Hitchin

Item Fletton In Down Slow/Stamford (Platform 5) 0730 to 0930 | Patrolling
12 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3182178[Cost][U]
Down Fast 0730 to 0930
Line Blockage (Between Trains) SUN SUN
New England North Up Stamford (Platform 4) 0730 to 0930
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 0930 to 1200
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 0930 to 1200
2)/Up Slow SUN SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1200 to 1400
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1200 to 1400
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1200 to 1400
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1200 to 1400
Line Blockage (Between Trains) SUN SUN
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01JULY
Ref. No. P2012/1548458 Possession Manager LNE IMDM Doncaster
Item Bawtry Crossovers All Lines 0005 to 0800 | Patrolling
13 GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3226975[U]
Marshgate Jn Patrolling
South Yorkshire Jn All Lines 0005 to 0800 | 115m5lchand 117m46ch
and Possession SUN SUN | W2012/3227008[V]
Swinton Jn Patrolling
Marshgate Jn Down & Up 0005 to 0800 | 115m72chand 116md4ch
and Possession SUN SUN W2012/3227017[U]
Adwick In
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Halt LC All Lines 0005 to 0800 | Patrolling
and Possession SUN SUN | 152mOch and 153m19ch
Flyover East Jn Up Loversall Curve 0005 to 0800 | Patrolling
and Possession SUN SUN 152m79ch and 152m36¢ch
Loversall In W2012/3227014[U]
Loversall Carr In Down Slow/Up West Slow 0005 to 0800 ngn?rggﬁlggd L56mB0ch
and Possession
SUN" SUN 1 \\12012/3226957[Cost][U]
Flyover West Jn S&T Work
. or
Bessacarr Jn imgle _ 0005 to 0800 155m17ch and 156m50ch
and ossession SUN  SUN | \W2012/3226967[U]
Black Carr in .
Patrolling
155m17ch and 156m66¢ch
W2012/3226972[U]
Patrolling
157m40ch and 161m0Och
W2012/3227007[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126857[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D809

Up Main: D300 to D188

Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L673

Up Leeds: DS104#

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: D2396Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1552455 Possession Manager Network Operations Great Northern

Item Holloway Up Fast 0130 to 0830 | Patrolling
14 and Possession SUN SUN | 5m25ch and 8m70ch

Finsbury Park Up Moorgate 0130 to 0830

and Possession SUN SUN

Moorgate

Highbury Vale In Up Canonbury 0130 to 0830

and Possession SUN SUN

Finsbury Park

Holloway Down Fast 0130 to 0830

and Possession SUN SUN

New Barnet

Holloway Down Slow No.1/Down Slow 0130 to 0830

and Possession SUN SUN

Barnet South

Crossovers

Holloway Down Goods/Down Slow No.2 0130 to 0830

and Possession SUN SUN

Wood Green South Jn

Holloway Up Slow 0130 to 0830

and Possession SUN SUN

Barnet South

Crossovers

Wood Green South Jn  Up Goods 0130 to 0830

and Possession SUN SUN

Holloway

Bowes Park Up Hertford/Up Goods 0130 to 0200

and Possession SUN MON

Harringay

Hornsey Inlet/Outlet 1 and 2 0130 to 0830
Possession SUN SUN
Shunt Line 0130 to 0830
Possession SUN SUN

Finsbury Park Down Moorgate 0130 to 0830

and Possession SUN SUN

Moorgate

Bounds Green Tand  Nos. 3, 4, 5 and 6 Sidings 0130 to 0100

RSMD Possession SUN MON

Highbury Vale In Up & Down Canonbury 0130 to 0830

and Possession SUN SUN

Finsbury Park
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Highbury Vale Jn Up & Down Canonbury 0130 to 0830
and Possession SUN SUN
Finsbury Park
Wood Green South Jn Down Hertford 0130 to 0830
and Possession SUN SUN
Bowes Park
Alexandra Palace Up Carriage Line 0130 to 0200
and Sidings Possession SUN MON
Hornsey
Bounds Green Tand  Avoiding Line 0130 to 0100
RSMD Sidings Possession SUN MON
No. 9 - 14 Roads 0130 to 0100
BLOCKED To Electric Trains SUN MON

Barnet South Up Slow 0830 to 0200
Crossovers Possession SUN MON
and
Finsbury Park
Wood Green South Jn  Up Goods 0830 to 0200
and Possession SUN MON
Harringay

ISOLATION OF ELECTRICAL SECTIONS

0130 Sun to 0830 Sun

5CDEFGHIK,7CDE 9ABCDE,

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2

PROTECTION LIMITS

0130 Sun to 0830 Sun

Down Goods/Down Slow No.2: K327 to K453

Down Slow/Down Slow No.1/Down Slow: K329 to K2169BPts
Down Fast: K323 to K511

Up Fast: K506 to K320

Up Slow:; K2167BPts to K322

Up Goods: K2147Pts

Up Hertford: K2302BPts

Down Hertford: K2303BPts

0830 Sun to 0200 Mon:

Up Slow:K2167BPts to K394
Up Goods: K2147Pts

Up Hertford: K2302BPts
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS

0830 SUN TO 0200 MON

UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK.
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY.

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.

STATIC PILOTMAN REQUIRED AT BOWES PARK

GENERAL REMARKS

*NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN
0130 SUN AND 0800 SUN

ADDITIONAL INFORMATION
FPAP PROIECT

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0830 SUN TO 0200 MON
Up trains to travel over the Up Fast between barnet South & Finsbury Park
Up trains unable to call at Hornsey & Harringay.

Access maintained to Hornsey depot via Flyover & egress maintained via south end (2105pts)

Egress from Bounds Green to be maintained via Bowes Park (RVS). Then SLW from Bowes Park reverse siding via the
Down Hertford & Down Slow 2 to Hornsey (Signal K440) then via Harringay flyover to the up lines.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1551476 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers All Lines 2355 to 0550 | OHL Work
15  and Possession SUN MON | 84m69ch and 99m67ch
Stoke W2012/3197231[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon

PROTECTION LIMITS
P541 to P1315 Points
P543 to D1

P612 to P538

P1316 Points to P536
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

ADDITIONAL INFORMATION

OHL Faults and Job Bank Work
RRV Access @ Greatford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 02 JULY
Ref. No. P2012/1419030 Possession Manager LNE IMDM Doncaster
Item Marshgate Jn Down Main 0001 to 0530 | S&C Tamping
16 and Possession MON  MON | 157mOch and 167m0Och
Balne LC (MCB) W2012/3227043[Cost][U]
Up Main 0001 to 0530
Possession MON MON
Doncaster North Jn Thorne Slow 0001 to 0530
and Possession MON MON
Marshgate Jn
Up Slow 0001 to 0530
Possession MON MON
Applehurst Jn Down and Up 0001 to 0530
and Possession MON MON
Joan Croft Jn
Bentley Jn Down and Up 0001 to 0530
and Possession MON MON
Marshgate Jn

PROTECTION LIMITS

Down Main: D2472CPts to Y867#

Up Main: D866(Keyed)# to D2472APts

Up Slow/Up Thorne: D2461BPTS to D307

Down Thorne/Thorne Slow: D308 to D2461APts
Down & Up Applehurst Branch: D2088APts

Additional Protection:
Down Knottingley: D847
Up Knottingley: D844
TRAFFIC REMARKS

TRAINS TO TRAVEL OVER OTHER LINES AND TO BE DIVERTED VIA SKELLOW JN AND CARCROFT IN OR
SOUTH KIRKBY JN, NORMANTON AND CASTLEFORD OR LEEDS

GENERAL REMARKS
*S&T disconnection may be required*
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert services via Carcroft & Skellow or South Kirkby & Castleford as appropriate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1548473 Possession Manager Network Operations Great Northern

Item Woolmer Green GSP  Down Slow 2350 to 0550 | Follow-Up Work
17 Crossover Possession MON TUE | 26m40ch and 28m0ch
and W2012/3222681[Cost][U]
Hitchin South
Down Fast 2350 to 0550
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS
DOWN SLOW:- K637 TO K669

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN FAST WITH AN EXTRA [6] FOR 20MPH TSR

ADDITIONAL INFORMATION

STEVENAGE
121054
NWR24

FULL WORK DETAILS:- T+7 Tamp Down Slow Line between 27m 03ch and 27m 30ch.
S&C TAMPER IN USE WITHIN THIS APPLICATION.

SAFETY SPEED IMPOSED - T2012/81945.

SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1548470 Possession Manager LNE IMDM Hitchin

Item Stoke Up Slow 2300 to 0530 | OHL Work
18 and Possession MON TUE | 99m22ch and 85m10ch
New England North W2012/3197257[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

2300 to 0530
MON TUE

Stoke Up Fast
and Line Blockage (Between
New England North Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
53 & 57 complete 2300 Tue to 0530 Wed

PROTECTION LIMITS
Up Slow: P1316Pts to P1294Pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1548479 Possession Manager LNE IMDM Hitchin

Iltem New England North Down Fast 2300 to 0530 | OHL Work
19  and Possession TUE WED | 84m69ch and 99m22ch
Stoke W2012/3197263[Cost][U]
Up Fast 2300 to 0530
Possession TUE WED
Up Slow 2300 to 0530
Line Blockage (Between TUE WED
Trains)+Detonators
Helpston Jn Down Slow 2300 to 0530
and Line Blockage (Between TUE WED
Stoke Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
54 55 58A 59B 2300 Tue to 0530 Wed

PROTECTION LIMITS

Down Fast: P543 to P615
Up Fast: P1316 Pts to P538

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1548482 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2300 to 0530 | OHL Work
20 and Possession WED THU | 84m69ch and 99m22ch
Stoke W2012/3197273[Cost][U]
Up Fast 2300 to 0530
Possession WED THU
Up Slow 2300 to 0530
Line Blockage (Between WED THU
Trains)+Detonators
Helpston In Down Slow 2300 to 0530
and Line Blockage (Between WED THU
Stoke Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
54 55 58A 59B 2300 Wed to 0530 Thu

PROTECTION LIMITS

Down Fast: P543 to P615
Up Fast: P1316 Pts to P538

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1548483 Possession Manager LNE IMDM Hitchin

Item Helpston in Down Slow 2300 to 0530 | OHL Work

21 and Possession THU FRI | 84m69ch and 99m22ch
Stoke W2012/3197278[Cost][U]
New England North Down Fast 2300 to 0530
and Line Blockage (Between THU FRI
Stoke Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
56 & 60 complete 2330 Thu to 0530 Fri

PROTECTION LIMITS
Down Slow: P541 to P613

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 29 to SATURDAY 30 JUNE
Ref. No. P2012/1548274 Possession Manager LNE IMDM Hitchin

Item Moorgate Down 2330 to 0545 | Rail Changing
22 and Possession FRI SAT | OmOch and 2mOch
Finsbury Park W2012/3241238[U]
Up 2330 to 0545 | Patrolling
Possession FRI SAT 0mOch and 3mOch
W2012/3178425[Cost][U]

PROTECTION LIMITS

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1556328 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2300 to 0545 | Rail Changing

23 and Possession MON TUE | OmOch and 2mOch
Up 2300 to 0545
Possession MON TUE

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 14
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN - Continued

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1556336 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2300 to 0545

24 and Possession TUE WED
Finsbury Park

Up 2300 to 0545

Possession TUE WED

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1556337 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2300 to 0545

25 and Possession WED THU
Finsbury Park

Up 2300 to 0545

Possession WED THU

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1556353 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2300 to 0545

26 and Possession THU FRI
Finsbury Park

Up 2300 to 0545

Possession THU FRI

PROTECTION LIMITS

Down: Buffers platform 9 to K383
Up: K2080 points to buffers platform 10

Rail Changing
0mOch and 2mOch
W2012/3241242[Cost][U]

Rail Changing
O0mOch and 2mOch
W2012/3241243[Cost][U]

Rail Changing
OmOch and 2mOch
W2012/3241244[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN - Continued

ITEM 26 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN110 CANONBURY WEST JN TO FINSBURY PARK JN

SUNDAY 01JULY
Ref. No. P2012/1546672 Possession Manager Anglia IMDM Tottenham Hale

Item Camden Road Eastin  Down NLL 0010 to 0630 | Patrolling
27 and Line Blockage +Detonators SUN SUN | Im70ch and 5m3ch
Caledonian Road and W2012/3210463[Cost][U]
Barnsbury
Down North London Relief Line 0010 to 0630
Line Blockage +Detonators SUN SUN
Up North London Reversible Line 0010 to 0630
Line Blockage +Detonators SUN SUN
Caledonian Road and  Down and Up NLL 0010 to 0630
Barnsbury Line Blockage +Detonators SUN SUN

and
Navarino Road Jn

PROTECTION LIMITS

Down NLL/Down NLL Relief: NL608 pts to NL1265
Up NLL/Up NLL Reversible: NL1264 to NL609A pts

ADDITIONAL PROTECTION
Single: Beyond NL1243
Transfer Line: Temporary Buffer Stops Highbury & Islington

GENERAL REMARKS
*Check limits and times*

ADDITIONAL INFORMATION
OHL PATROL

Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN

SUNDAY 01 JULY
Ref. No. P2012/1546666 Possession Manager Network Rail / CTRL

[tem Camden Road Central Incline 0010 to 0700
28 n BLOCKED To Electric Trains SUN SUN
and

Copenhagen Jn

ISOLATION OF ELECTRICAL SECTIONS
0010 TO 0700 SUN:IN-1A,IN-1B

GENERAL REMARKS
CTRL LED POSSESSION & ISOLATION

*Revalidate*

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1407234 Possession Manager Network Operations Great Northern

Item Cuffley Down & Up Hertford 0200 to 0445 | Patrolling
29  and Possession SUN MON | 13m50ch and 16m60ch
Langley In W2012/3181407[Cost][U]

PROTECTION LIMITS

Down Hertford: K887# to K2237Pts
Up Hertford: K2239Pts to K886#

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HERTFORD NORTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION
Ponsbourne tunnel patrol

Works for the Hertford North Integration Facility (HNIF).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Hertford North & run a Rail Replacement Road Service.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

Resignalling Work
18mOch and 27m60ch
W2012/3031081[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1546122 Possession Manager LNE IMDM Hitchin

Item Cambridge In Up 2345 to 0445 | Rail Lubricators
30  and Possession MON TUE | 33mOch and 36mOch
Meldreth W2012/3181415[U]
Down 2345 to 0445 | OHL Work
Possession MON TUE 33mO0ch and 36m25ch
W2012/3215610[U]
Letchworth Garden All Lines 2345 to 0405 Hand Rail Grinding
City CSD i i
ity BLOCKED To Electric Trains MON TUE | 44ma40ch and 45m40ch
W2012/3181410[Cost][U]
Arc Repairs
44md40ch and 45m40ch
W2012/3181412[U]

ISOLATION OF ELECTRICAL SECTIONS
81,82 complete 2345 Mon to 0405 Tue
PROTECTION LIMITS

Down: K943 to CA103
Up: CA104 to K944

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1466228 Possession Manager Network Operations Anglia

Item Stansted South Jn Down & Up 2345 to 0005 | S&C Tamping

31  and Possession MON TUE | 35m6ch and 44m35ch
Cambridge W2012/3217305[U]
Royston Down and Up Royston 2345 to 0430 | Track Maintenance
and Possession MON TUE | 52m32ch and 54mOch
Shepreth Branch In W2012/3208498[Cost][U]
Cambridge Platforms 2 & 3 2345 to 0430

Possession MON TUE
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Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 31 CONTINUED

Stansted South Jn Down and Up 0005 to 0430

and Possession TUE TUE

Ely Dock Jn

Coldham Lane Jn Single/Loop 0005 to 0430

and Possession TUE TUE

Chippenham Jn

Cambridge Down Goods Loop 0005 to 0430

and Possession TUE TUE

Coldham Lane Jn

Cambridge Platforms 1,45 & 6 0005 to 0430
Possession TUE TUE
All Sidings 0005 to 0430
Sidings Possession TUE TUE

PROTECTION LIMITS

2345 MON TO 0005 TUE
Down Cambridge: L1175 to CA175
Up Cambridge: CA164 to L1184

0005 TO 0430 TUE

Down Cambridge: L1175 to CA257

Up Cambridge: CA254 to L1184

Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 MON TO 0430 TUE

Down Royston: Beyond CA103

Up Royston: Approach CA104

Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION
2345 MON TO 0430 TUE
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 TUE
Single/Loop: Beyond CM8 pts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS

AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.

NO ISOLATIONS PERMITTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.

1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER 75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249041

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1546123 Possession Manager LNE IMDM Hitchin

Item Cambridge In Up 2345 to 0445 | Rail Lubricators
32 and Possession TUE WED | 36mOch and 40m0Och
Meldreth W2012/3181419[Cost][U]
Down 2345 to 0445 | OHL Work
Possession TUE WED | 36m44ch and 41m17ch
W2012/3215612[U]
Letchworth Garden All Lines 2345 to 0405 .
City CSD BLOCKED To Electric Trains TUE  WED Arc Repairs
44m40ch and 45m40ch
W2012/3181434[U]
Hand Rail Grinding
44m40ch and 45m40ch
W2012/3181425[U]

ISOLATION OF ELECTRICAL SECTIONS
81,82 complete 2345 Mon to 0405 Tue
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 32 CONTINUED

PROTECTION LIMITS

Down: K943 to CA103
Up: CA104 to K944

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1466241 Possession Manager Network Operations Anglia

Item Stansted South Jn Down & Up 2345 to 0005 | S&C Tamping
33 and Possession TUE WED | 35m6ch and 44m35ch
Cambridge W2012/3217317[U]
Royston Down and Up Royston 2345 to 0430 | Track Maintenance
Shepreth Branch In W2012/3208504[Cost][U]
Cambridge Platforms 2 & 3 2345 to 0430
Possession TUE WED
Stansted South Jn Down and Up 0005 to 0430
and Possession WED WED
Ely Dock Jn
Coldham Lane Jn Single/Loop 0005 to 0430
and Possession WED WED
Chippenham Jn
Cambridge Down Goods Loop 0005 to 0430
and Possession WED WED
Coldham Lane Jn
Cambridge Platforms 1,45 & 6 0005 to 0430
Possession WED WED
All Sidings 0005 to 0430
Sidings Possession WED WED
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS

2345 TUE TO 0005 WED

Down Cambridge: L1175 to CA175
Up Cambridge: CA164 to L1184

0005 TO 0430 WED

Down Cambridge: L1175 to CA257

Up Cambridge: CA254 to L1184

Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 TUE TO 0430 WED

Down Royston: Beyond CA103

Up Royston: Approach CA104

Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION
2345 TUE TO 0430 WED
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 WED
Single/Loop: Beyond CM8 pts

TRAFFIC REMARKS

AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.

NO ISOLATIONS PERMITTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.

1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge In) & Meldreth. Hitchin
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER 75408 6)49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6/49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249042
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 33 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1546124 Possession Manager LNE IMDM Hitchin

Item Cambridge In Up 2345 to 0445 | Rail Lubricators
34 and Possession WED THU | 40mOch and 44mOch
Meldreth W2012/3181420[Cost][U]
Down 2345 to 0445 | OHL Work
Possession WED THU 40m40ch and 43m13ch
W2012/3215614[U]
Letchworth Garden All Lines 2345 to 0405 .
City CSD BLOCKED To Electric Trains WED  THU Arc Repairs
44m40ch and 45m40ch
W2012/3181438[U]
Hand Rail Grinding
44md40ch and 45m40ch
W2012/3181427[U]

ISOLATION OF ELECTRICAL SECTIONS
81,82 complete 2345 Mon to 0405 Tue
PROTECTION LIMITS

Down: K943 to CA103
Up: CA104 to K944

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1466247 Possession Manager Network Operations Anglia

Item Stansted South Jn Down & Up 2345 to 0005 | S&C Tamping
35  and Possession WED THU | 35m6ch and 44m35ch
Cambridge W2012/3217318[U]
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 35 CONTINUED

Royston Down and Up Royston 2345 to 0430 | Track Maintenance
and Possession WED THU | 52m32ch and 54m0ch
Shepreth Branch Jn W2012/3208509[Cost][U]
Cambridge Platforms 2 & 3 2345 to 0430
Possession WED THU
Stansted South Jn Down and Up 0005 to 0430
and Possession THU THU
Ely Dock Jn
Coldham Lane in Single/Loop 0005 to 0430
and Possession THU THU
Chippenham Jn
Cambridge Down Goods Loop 0005 to 0430
and Possession THU THU
Coldham Lane Jn
Cambridge Platforms 1,45 & 6 0005 to 0430
Possession THU THU
All Sidings 0005 to 0430
Sidings Possession THU THU

PROTECTION LIMITS

2345 WED TO 0005 THU

Down Cambridge: L1175 to CA175
Up Cambridge: CA164 to L1184

0005 TO 0430 THU

Down Cambridge: L1175 to CA257

Up Cambridge: CA254 to L1184

Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 WED TO 0430 THU

Down Royston: Beyond CA103

Up Royston: Approach CA104

Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION
2345 WED TO 0430 THU
North Curve; Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 THU
Single/Loop: Beyond CM8 pts
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS

AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.

NO ISOLATIONS PERMITTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.

1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER 75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249123

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1546125 Possession Manager LNE IMDM Hitchin

Item Cambridge In Up 2345 to 0445 | OHL Work
36  and Possession THU FRI | 43mOch and 45m57ch
Meldreth W2012/3215626[U]
Down 2345 to 0445 | Rail Lubricators
Possession THU FRI 44m0ch and 45m57ch
W2012/3181422[Cost][U]
Letchworth Garden All Lines 2345 to 0405 Arc Repairs
City CSD i i
ity BLOCKED To Electric Trains THU FRI 44mA40ch and 45m40ch
W2012/3181441[U]
Hand Rail Grinding
44m40ch and 45m40ch
W2012/3181431[U]

ISOLATION OF ELECTRICAL SECTIONS
81,82 complete 2345 Mon to 0405 Tue

PROTECTION LIMITS

Down: K943 to CA103
Up: CA104 to K944
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid

FCC

Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1466260 Possession Manager Network Operations Anglia

[tem Stansted South Jn

37

and

Cambridge
Royston

and

Shepreth Branch in

Cambridge

Stansted South Jn
and

Ely Dock Jn
Coldham Lane Jn
and

Chippenham Jn
Cambridge

and

Coldham Lane Jn

Cambridge

Down & Up
Possession

Down and Up Royston

Possession

Platforms 2 & 3
Possession

Down and Up
Possession

Single/Loop
Possession

Down Goods Loop
Possession

Platforms 1,45 & 6
Possession

All Sidings
Sidings Possession

2345
THU

2345
THU

2345
THU

0005
FRI

0005
FRI

0005
FRI

0005
FRI

0005
FRI

to

to

to

to

to

to

to

to

0005
FRI

0430
FRI

0430
FRI

0430
FRI

0430
FRI

0430
FRI

0430
FRI

0430
FRI

S&C Tamping
35m6ch and 44m35ch
W2012/3217319[U]

Track Maintenance
52m32ch and 54mO0ch
W2012/3208516[Cost][U]
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS

2345 THU TO 0005 FRI

Down Cambridge: L1175 to CA175
Up Cambridge: CA164 to L1184

0005 TO 0430 FRI

Down Cambridge: L1175 to CA257

Up Cambridge: CA254 to L1184

Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 THU TO 0430 FRI

Down Royston: Beyond CA103

Up Royston: Approach CA104

Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION
2345 THU TO 0430 FRI
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 FRI
Single/Loop: Beyond CM8 pts

TRAFFIC REMARKS

AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.

NO ISOLATIONS PERMITTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.

1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge In) & Meldreth. Hitchin
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER 75408 6)49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6/49
OUT WHITTLESFORD/IN BROXBOURNE
PTO: 249124

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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At or Between Lines Affected Remarks

LN135 KINGS DYKE TO CRESCENT JN

SUNDAY 01 JULY
Ref. No. P2012/1551475 REPEATED ITEM
[tem 12 SEE FULL DETAILS UNDER LN101

LN147 HELPSTON JN TO UFFINGTON

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1551469 REPEATED ITEM
Item 4 SEE FULL DETAILS UNDER LN101

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIN TO FLYOVER WEST JN

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 30 JUNE to MONDAY 02 JULY
Ref. No. P2012/1551663 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | C11 Rerail Resleeper Reballast - Trax
38  and Possession SAT MON | 73m8ch and 74m56c¢h
Sleaford North In W2012/3169940[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 38 CONTINUED

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1551667 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
39  and Possession MON TUE | 49m26¢ch and 50m70ch
Blotoft W2012/3171672[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1551668 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
40  and Possession MON TUE | 73m8ch and 74m56¢ch
Sleaford North In W2012/3170843[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1546176 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up 2155 to 0630 | Track Maintenance

41 Westin Possession MON TUE | 99m40ch and 105m40ch
and W2012/2993066[Cost][U]
Haxey LC

PROTECTION LIMITS

Down: 25Pts to B113
Up: B114 to 26Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR WAKEFIELD & NEWARK

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

EC bid to divert 5B81 via Wakefield & Newark Northgate
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1546186 Possession Manager LNE IMDM Doncaster

ltem HaxeyLC Down and Up 2155 to 0630 | Renew Pads/ Nylons
42 and Possession MON TUE | 107m40ch and 115m48ch
Bessacarr Jn W2012/3227051[C05t][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 42 CONTINUED
Bessacarr Jn Single 2155 to 0630
and Possession MON TUE
Black Carr In

PROTECTION LIMITS

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1551669 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
43 and Possession TUE WED | 49m26ch and 50m70ch
Blotoft W2012/3171681[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main; MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1551671 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
44 and Possession TUE WED | 73m8ch and 74m56¢h
Sleaford North In W2012/3171009[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1546177 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up 2155 to 0630 | Track Maintenance

45  Westn Possession TUE WED | 99m40ch and 105m40ch
and W2012/2993067[Cost][U]
Haxey LC

PROTECTION LIMITS

Down: 25Pts to B113
Up: B114 to 26Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1546187 Possession Manager LNE IMDM Doncaster

tem HaxeyLC Down and Up 2155 to 0630 | Renew Pads/ Nylons

46 and Possession TUE WED | 107m40ch and 115m48ch
Bessacarr Jn W2012/3227052[C05t][U]
Bessacarr Jn Single 2155 to 0630
and Possession TUE WED
Black Carr in

PROTECTION LIMITS

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1551676 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
47 and Possession WED THU | 49m26¢ch and 50m70ch
Blotoft W2012/3171690[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1551683 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
48 and Possession WED THU | 73m8ch and 74m56¢ch
Sleaford North In W2012/3171079[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1546178 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent  Down and Up 2155 to 0630 | Track Maintenance

49  Westn Possession WED THU | 99m40ch and 105m40ch
and W2012/2993068[Cost][U]
Haxey LC

PROTECTION LIMITS

Down: 25Pts to B113
Up: B114 to 26Pts
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1546188 Possession Manager LNE IMDM Doncaster

ltem HaxeyLC Down and Up 2155 to 0630 | Renew Pads/ Nylons

50  and Possession WED THU | 107m40ch and 115m48ch
Bessacarr Jn W2012/3227053[C05t][U]
Bessacarr Jn Single 2155 to 0630
and Possession WED THU
Black Carr in

PROTECTION LIMITS

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1551686 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
51  and Possession THU FRI | 49m26¢ch and 50m70ch
Blotoft W2012/3171696[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1551687 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow Up Tamping (MP&I)
52 and Possession THU FRI | 73m8ch and 74m56¢h
Sleaford North In W2012/3171135[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1546179 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up 2155 to 0630 | Track Maintenance

53  Westin Possession THU ERl | 99m40ch and 105m40ch
and W2012/2993069[Cost][U]
Haxey LC
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
Down: 25Pts to B113
Up: B114 to 26Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1546189 Possession Manager LNE IMDM Doncaster

ltem HaxeyLC Down and Up 2155 to 0630 | Renew Pads/ Nylons

54 and Possession THU FRI | 107m40ch and 115m48ch
Bessacarr Jn W2012/3227054[C05t][U]
Bessacarr Jn Single 2155 to 0630
and Possession THU FRI
Black Carr in

PROTECTION LIMITS

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne In

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 29 to SATURDAY 30 JUNE
Ref. No. P2012/1548913 Possession Manager LNE IMDM Sheffield

Item Nottingham Branchn  Down and Up 2230 to 0530 | Tunnel Examination
35  and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195470[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

SUNDAY 01 JULY
Ref. No. P2012/1548918 Possession Manager LNE IMDM Sheffield

Item Holton Le Moor LC Down and Up 0700 to 1500 | S&T Work
56  and Line Blockage (Between Trains) SUN SUN | 28m60ch and 29m40ch
Wickenby LC W2012/3183816[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1551470 REPEATED ITEM
Item 5 SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1546186 REPEATED ITEM
Item 42 SEE FULL DETAILS UNDER LN170

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1546187 REPEATED ITEM
Item 46 SEE FULL DETAILS UNDER LN170
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LN220 BESSACARR JN TO BLACK CARR JN - Continued

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1546188 REPEATED ITEM
[tem 50 SEE FULL DETAILS UNDER LN170

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1546189 REPEATED ITEM
Item 54 SEE FULL DETAILS UNDER LN170

LN225 CLEETHORPES TO RETFORD

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1548935 REPEATED ITEM

[tem 95 SEE FULL DETAILS UNDER LN736
SUNDAY 01 JULY

Ref. No. P2012/1548923 REPEATED ITEM

Item 96 SEE FULL DETAILS UNDER LN736
THURSDAY 05 JULY

Ref. No. P2012/1548939 REPEATED ITEM

[tem 97 SEE FULL DETAILS UNDER LN736

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550764 REPEATED ITEM
ltem 7 SEE FULL DETAILS UNDER LN101

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1405210 Possession Manager Network Operations North Eastern

ltem East Cowton All Lines 2340 to 1540 | C11 Rerail Resleeper Reballast - Trax
57  Crossovers Possession SAT SUN | 42m60ch and 45m0Och

and W2012/3185886[Cost][U]

Aycliffe

ISOLATION OF ELECTRICAL SECTIONS
2340 Sat to 1540 Sun

135ABC

136CDE

PROTECTION LIMITS
2340 Sat to 1540 Sun

Down Main: T1120A pts to T479
Up Main: T858 TO T11208B pts
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N34

TRAINS TO START/TERMINATE AT YORK & NEWCASTLE, OR BE DIVERTED VIA YARM & STILLINGTON OR

THE DURHAM COAST.

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND 7T54(PTO 248647) AT SIGNAL T866 ON THE UP MAIN. Out Carlisle/ In

Doncaster.

Ballast trains 6 T55(PTO 248910),6 T56(PTO 248913) and 6 T57(PTO 248953) in use in possession. Out Carlisle/ In

Doncaster.
Tamper 6J36(PTO 244670) in use in possession. Out/In Ferryhill.

Road Railers in use. Access:- Parkside Bridge N0.96

ADDITIONAL INFORMATION
DARLINGTON STATION
132036
NWR24

FULL WORK DETAILS:- C11, Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress on the Up Main

between 44m 21ch and 44m 06¢h, 340yds.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS

APPLICATION.

TSR IMPOSED - T2012/81877.

S&T Required.

SITE ACCESS:- PARKSIDE BRIDGE 96 (ROAD RAILER).
WEEK 14 AS PER DISCUSSIONS WITH EAP.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via the Durham Coast or via Stillington & Yarm as appropriate

XC Bid to start/terminate at York & Newcastle & run a Rail Replacement Road Service in between.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1547909 Possession Manager LNE IMDM Newcastle

[tem Benton Crossovers All Lines 2245 to 0925

58

and Possession SAT SUN

Regional Boundary
(LN600 69m 1474yds)

Track Maintenance
5m72ch and 17m35ch
W2012/3125870[Cost][U]

Track Maintenance
46m10ch and 58m72ch
W2012/3125922[U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

PL Stoneblowing
67mOch and 68m49ch
W2012/3224977[U]
PROTECTION LIMITS
Down Main: T3112A pts to TW171
Up Main: TW178 to T622
GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 (PTO 248137). OUT/IN BELFORD.
ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1530403 Possession Manager Scotland IMDM Edinburgh
Item Regional Boundary All Lines 2350 to 0900 | Track Maintenance
59  (SC147 54m 1100yds) Possession SAT SUN | 54m1100yds and 18m1320yds
and W2012/3133856[U]
Drem In URFDO Inspections
54m1100yds and 18m1320yds
W2012/3188262[Cost][X]

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178
GENERAL REMARKS

MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

ADDITIONAL INFORMATION

W2012/3188262: IMDM Edinburgh - Urfdo inspections on foot
W2012/3133856: IMDM Edinburgh - TBC

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY

Ref. No. P2012/1548458 REPEATED ITEM

Item 13 SEE FULL DETAILS UNDER LN101
SUNDAY 01 JULY

Ref. No. P2012/1548827 Possession Manager LNE IMDM York

Item ColtonJn Down Main/Fast 0030 to 0800 | Patrolling
60  and Possession SUN SUN | 187m40ch and Om40ch
Skelton Jn (York) W2012/3230095[C05t][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 60 CONTINUED

Colton n Up Main/Fast 0030 to 0800
and Possession SUN SUN
Skelton Jn (York)
York Platforms 1, 2 and 4 0030 to 0800
Possession SUN SUN
York All Lines 0030 to 0800
and Possession SUN SUN
Strensall LC

PROTECTION LIMITS

Down Main/Fast: Y985 to Y301
Up Main: Y304 to Y984

Down Scarborough: Y822 pts
Up Scarborough: Y822 pts
Buffer Stops: Platform 1

Buffer Stops: Platform 2

TRAFFIC REMARKS

TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES BETWEEN
COLTON SOUTH JN AND YORK.

PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT.

ADDITIONAL INFORMATION

Track Patrol and Plate Oiling.
York Station Strategy No 3

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY
Ref. No. P2012/1547930 Possession Manager LNE IMDM Newcastle
Item Ferryhill South Jn All Lines 0001 to 0030 | Permanent Way Inspection
61 and Possession SUN SUN | 78mOch and 3mOch
King Edward Bridge W2012/3227620[U]
South Jn S&T Work
Ferryhill South Jn All Lines 0030 to 0710 | 79m10ch and 3mOch
and Possession SUN SUN | W2012/3111190[Cost][U]
Benton Crossovers
King Edward Bridge All Lines 0030 to 0710
South n Possession SUN SUN
and
Norwood In
(Gateshead)
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 61 CONTINUED

Ferryhill South Jn All Lines 0710 to 0745
and Possession SUN SUN
King Edward Bridge

South Jn

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217
Down Carlisle: T2495A pts
Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main; T222 to T458

Up & Down Low Fell; T217

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1547950 Possession Manager LNE IMDM Newcastle

[tem Heaton South In All Lines 2300 to 0500 | Track Maintenance

62  and Possession SUN MON | 5m35ch and 8mOch
Regional Boundary W2012/3125961[Cost][U]
(LN600 69m 1474yds) Track Maintenance

34m9ch and 45m18ch

W2012/3126140[U]

OHL Work
65m45ch and 68m49ch
W2012/3226404[U]

PL Stoneblowing
67mOch and 68m49ch
W2012/3224983[U]

ISOLATION OF ELECTRICAL SECTIONS
2300 Sun to 0500 Mon
MT1 and MT2 Complete.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

PROTECTION LIMITS

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 (PTO 248183). OUT/IN BELFORD.
UNIMOGS IN POSSESSION. ACCESS/EGRESS BERWICK SIDINGS 67M 08CH.

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 to MONDAY 02 JULY

Ref. No. P2012/1530414 Possession Manager Scotland IMDM Edinburgh

All Lines
Possession

Item Regional Boundary
63  (SC147 54m 1100yds)
and

Drem Jn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

ADDITIONAL INFORMATION
W2012/3134443: IMDM Edinburgh - TBC

2355 to 0550
SUN MON

Track Maintenance
54m1100yds and 18m1320yds
W2012/3134443[U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3188283[Cost][X]

W2012/3188283: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 02 JULY

Ref. No. P2012/1419030
Item 16

MONDAY 02 JULY
Ref. No. P2012/1548183 Possession Manager LNE IMDM York

Item Skelton In (York) Up Fast
64 and Possession
York
York Down Fast
Possession

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

0030 to 0545
MON MON

Track Maintenance
188m25ch and Om25ch
W2012/3214302[Cost][U]
0030 to 0545
MON MON
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

York Plats 2,3 ,4and 5 0030 to 0545
Possession MON MON
Platform 8 0030 to 0545
Possession MON MON
York All Lines 0030 to 0545
and Possession MON MON
Strensall LC

PROTECTION LIMITS

Down Main/ Platform 5: Y783B pts to Y812B pts
Up Fast/ Platform 3; Y831A pts to Y232#

Down Scarborough: S1

Up Scarborough: Y272

Platforms 2 and 8: Bufferstops.

TRAFFIC REMARKS

TRAINS TO/ FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK

AND SKELTON IN.
FREIGHT SERVICES TO DIVERT VIA YORK YARDS.

ACCESS TO SIEMENS DEPOT FROM YORK SOUTH VIA PLATFORM 9, 10 OR 11.

ADDITIONAL INFORMATION
Remove Defect Rails / IB)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.
Monday Morning York Station Strategy No 8

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1548236 Possession Manager Network Operations North Eastern

[tem
65

Thirsk Up Slow 2240 to 0540
and Possession MON TUE
Tollerton
Up Fast 2240 to 0540
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS
Up Slow; Y871B pts# to Y865A Pts

TRAFFIC REMARKS

Preparatory Work
16mOch and 21m70ch
W2012/3213001[Cost][U]

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

Electronic copy - uncontrolled when printed Page 52



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 65 CONTINUED

ADDITIONAL INFORMATION
LNE TRS (132062)UP SLOW

PREP WORK
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1548248 Possession Manager LNE IMDM Newcastle

Item Morpeth in Down Main 2305 to 0600 | OHL Work
66  and Possession MON TUE | 16m74ch and 26m2ch
Chevington North W2012/3226419[Cost][U]
Crossovers
Down Slow 2305 to 0600
Possession MON TUE
Down Passenger Loop 2305 to 0600
Possession MON TUE

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue

154B,

154C,

156A,

156B

PROTECTION LIMITS

Down: M531A pts to M602A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP LINE.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m.78ch.

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1548254 Possession Manager LNE IMDM Newcastle

[tem Beal Crossovers Down Main 2305 to 0600
67 and Possession MON TUE

Berwick upon Tweed
PROTECTION LIMITS
Down: TW516A pts to TW530B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 (PTO 248184). OUT/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1530461 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2355 to 0545
68  (SC147 54m 1100yds) Possession MON TUE
and
Dremn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

TRAFFIC REMARKS

PL Stoneblowing
59m60ch and 62m60ch
W2012/3225059[Cost][U]

S&C Tamping
29m440yds and 28m880yds
W2012/3226061[Cost][AP]

Track Maintenance
54m1100yds and 18m1320yds
W2012/3134675[U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3188299[X]

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH
(@0205) OVER THE UP LINE, 4599, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6592, 2300 TEES YARD TO

MOSSEND DOWN YARD (@0439) OVER THE DOWN LINE.
GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION

POSSESSION TAKEN AROUND
6T47 AT SIGNAL ED498 ON THE UP LINE
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 68 CONTINUED

ADDITIONAL INFORMATION

W2012/3134675: IMDM Edinburgh - TBC
W2012/3188299: IMDM Edinburgh - Urfdo inspections on foot
W2012/3226061: IMDM Edinbugh - S&C tamping at 26 pts. 6T47 x/to Slateford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

TUESDAY 03 JULY
Ref. No. P2012/1548265 Possession Manager LNE IMDM York

Item Holgate Jn Down and Up Leeds 0030 to 0545 | Track Maintenance
69  and Possession TUE TUE | 188m10ch and 0Om25ch
York W2012/3214330[Cost][U]
York Platform 10 0030 to 0545
Possession TUE TUE
Platform 11 0030 to 0545
Possession TUE TUE

PROTECTION LIMITS

Down Leeds/ Platform 11: Y779 pts to Y804 pts
Platform 10/ Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226

Platform7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1548278 Possession Manager Network Operations North Eastern

[tem Thirsk Up Slow 2240 to 0540 | Preparatory Work
70  and Possession TUE WED | 16mOch and 21m70ch
Tollerton W2012/3213010[C05t][U]
Up Fast 2240 to 0540
Line Blockage (Between TUE WED
Trains)+Detonators
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 70 CONTINUED

PROTECTION LIMITS
Up Slow: Y871B pts# to Y865A pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

ADDITIONAL INFORMATION
LNE TRS (132062)UP SLOW

PREP WORK
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1548288 Possession Manager LNE IMDM Newcastle

Item Chevington North Up Main 2305 to 0600 | OHL Work
71 Crossovers Possession TUE WED | 26m33ch and 18m8ch
and W2012/3226460[Cost][U]
Morpeth North n
Up Passenger Loop 2305 to 0600
Possession TUE WED

ISOLATION OF ELECTRICAL SECTIONS
2305 Tue to 0600 Wed

153A,

153B,

153C,

155C,

155D

PROTECTION LIMITS

Up: M602B pts to M146

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS ULGHAM LANE LC 20m.17ch.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 71 CONTINUED

ADDITIONAL INFORMATION

IMDM Newcastle - OHL maintenance (OBH)
Inc Up Pass Loop

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1548307 Possession Manager LNE IMDM Newcastle

Item Berwick North Up Main 2305 to 0600
72 Crossover Possession TUE WED
and

Beal Crossovers

PROTECTION LIMITS
Up: TW535B pts to TW134

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN LINE.

GENERAL REMARKS
STONEBLOWER 6U37 (PTO 248185) IN POSSESSION OUT/IN BELFORD.

ADDITIONAL INFORMATION
IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1530501 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2355 to 0545
73 (SC147 54m 1100yds)  Possession TUE WED
and
Dremn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PL Stoneblowing
62m60ch and 59m60ch
W2012/3225053[Cost][U]

Track Maintenance
54m1100yds and 18m1320yds
W2012/3134676[U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3188305[Cost][X]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH
(@0205) OVER THE UP LINE, 4599, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6592, 2300 TEES YARD TO
MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

ADDITIONAL INFORMATION

W2012/3134676: IMDM Edinburgh - TBC
W2012/3188305: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

WEDNESDAY 04 JULY
Ref. No. P2012/1548325 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
74 and Possession WED  WED | 188m10ch and Om25¢ch
York W2012/3214339[Cost][U]
York Platform 10 0030 to 0545
Possession WED WED
Platform 11 0030 to 0545
Possession WED WED

PROTECTION LIMITS

Down Leeds/ Platform 11: Y779 pts to Y804 pts
Platform 10/ Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226

Platform7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.

ADDITIONAL INFORMATION

Remove Defect Rails / IB)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1548342 Possession Manager Network Operations North Eastern

[tem Thirsk Up Slow 2240 to 0540 | Preparatory Work
75 and Possession WED THU | 16mOch and 21m70ch
Tollerton W2012/3213014[C05t][U]
Up Fast 2240 to 0540
Line Blockage (Between WED THU
Trains)+Detonators

PROTECTION LIMITS
Up Slow: Y871B pts # to Y865A Pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

ADDITIONAL INFORMATION
LNE TRS (132062)UP SLOW

PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1548348 Possession Manager LNE IMDM Newcastle

[tem Benton Crossovers Down Main 2305 to 0600 | OHL Work

76 and Possession WED THU | 4m34ch and 11m14ch

Plessey Crossovers W2012/3226467[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Wed to 0600 Thu

152A

PROTECTION LIMITS

Down Main: T3112A pts to T671

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP LINE.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS KILLINGWORTH LC 5m.76ch.

ADDITIONAL INFORMATION
IMDM Newcastle - OHL work

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1548357 Possession Manager LNE IMDM Newcastle

Item Belford Crossovers Down Main+Down Loop 2305 to 0600
77  and Possession WED THU
Beal Crossovers

PROTECTION LIMITS
TW502B pts to TW516A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 (PTO 248186) OUT/IN BELFORD.

ADDITIONAL INFORMATION
IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 JULY
Ref. No. P2012/1548419 Possession Manager LNE IMDM York

Item Holgate Jn Down and Up Leeds 0030 to 0545
78  and Possession THU  THU
York
Platforms 10 and 11 0030 to 0545
Possession THU THU
York Yard South Up Slow 0030 to 0545
and Possession THU THU
Holgate Jn

PROTECTION LIMITS

Down Leeds/ platform 11: Y779 pts to Y804 pts
Up Slow/ Up Leeds: Y791B pts to Y202
Platform 10/ Up Leeds: Y804 pts

Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA YORK STATION.

PL Stoneblowing
53m0ch and 56m0ch
W2012/3225065[Cost][U]

Track Maintenance
188m25ch and 187m60ch
W2012/3214343[Cost][U]

DOWN FREIGHT SERVICES TO TRAVEL OVER THE DOWN LEEDS / SLOW LINE. UP FREIGHT SERVICES FROM
THE YORK YARD OR SKELTON IN DIRECTION TO TRAVEL OVER THE DOWN SLOW / HOLGATE LOOP

BETWEEN YORK YARD SOUTH JN AND DRINGHOUSES NORTH JN.

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 78 CONTINUED

ADDITIONAL INFORMATION

Remove Defect Rails / IB)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1548427 Possession Manager Network Operations North Eastern

[tem Thirsk Up Slow 2240 to 0540 | Preparatory Work
79  and Possession THU FRI | 16mOch and 21m70ch
Tollerton W2012/3213024[Cost][U]
Up Fast 2240 to 0540
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS
Up Slow; Y871B pts# to Y865A Pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

ADDITIONAL INFORMATION
LNE TRS (132062)UP SLOW

PREP WORK
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1548428 Possession Manager LNE IMDM Newcastle

Item Plessey Crossovers Up Main 2305 to 0600 | OHL Work
80  and Possession THU FRI | 11m24ch and 4m65ch
Benton Crossovers W2012/3226469[Cost][U]
ISOLATION OF ELECTRICAL SECTIONS
2305 Thu to 0600 Fri
151C

PROTECTION LIMITS
Up Main; T3121B pts to T3112B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

Electronic copy - uncontrolled when printed Page 61



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 80 CONTINUED

GENERAL REMARKS
UNIMOGS IN USE ACCESS/EGRESS KILLINGWORTH LC 5m.76¢h.

ADDITIONAL INFORMATION
IMDM Newcastle - OHL work

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1548429 Possession Manager LNE IMDM Newcastle
Item Beal Crossovers Up Main/Pass Loop 2305 to 0600 | PL Stoneblowing

8l  and Possession THU FRI | 53mOch and 56m0ch
Belford Crossovers W2012/3225067[Cost][U]

PROTECTION LIMITS
Up: TW516B pts to TW502A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 (PTO 248187) OUT/IN BELFORD.

ADDITIONAL INFORMATION
IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN618 HOLGATE JN TO SKELTON JN

TUESDAY 03 JULY

Ref. No. P2012/1548265 REPEATED ITEM
Item 69 SEE FULL DETAILS UNDER LN600

WEDNESDAY 04 JULY

Ref. No. P2012/1548325 REPEATED ITEM

Item 74 SEE FULL DETAILS UNDER LN600
THURSDAY 05 JULY

Ref. No. P2012/1548419 REPEATED ITEM

Item 78 SEE FULL DETAILS UNDER LN600
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

WEDNESDAY 04 JULY

Ref. No. P2012/1548514 Possession Manager LNE IMDM Newcastle

ltem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

82  and Possession WED  WED | 89mOch and 94m74ch
Boldon West In W2012/3227678[Cost][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession WED WED
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer stops

Up South Hylton: Buffer stops

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1548528 Possession Manager LNE IMDM Newcastle

Item Hartlepool All Lines 2300 to 0600 | Track Maintenance
83  and Possession WED THU | 84mOch and 88mOch
Sunderland South Jn W2012/3227768[Cost][U]

PROTECTION LIMITS

Down: NS7119 to T6203
Up: T6204 to NS7126

ADDITIONAL INFORMATION
IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 05 JULY
Ref. No. P2012/1548516 Possession Manager LNE IMDM Newcastle

[tem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

84  and Possession THU THU | 89m0ch and 94m74ch
Boldon West Jn W2012/3227679[COSt][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession THU THU
South Hylton
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 84 CONTINUED

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer stops

Up South Hylton: Buffer stops

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

WEDNESDAY 04 JULY

Ref. No. P2012/1548514 REPEATED ITEM

[tem 82 SEE FULL DETAILS UNDER LN627
THURSDAY 05 JULY

Ref. No. P2012/1548516 REPEATED ITEM

Item 84 SEE FULL DETAILS UNDER LN627

LN632 STOCKTON CUT JN TO SALTBURN

SUNDAY 01 JULY
Ref. No. P2012/1548541 Possession Manager LNE IMDM Newcastle

Item Grangetown Jn All Lines 0700 to 1900 | Other E&P Work
85 and Section T1A4 SUN SUN | 18m65ch and 27m57ch
Saltburn W2012/3133582[Cost][U]

PROTECTION LIMITS
All Affected

GENERAL REMARKS
All affected item (not possession)
Generator Load Test (D) at Redcar.

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548548 Possession Manager Network Operations North Eastern

[tem Battersby All Lines 2100 to 0830 | Follow-Up Work
86  and Possession SAT SUN | 21m30ch and 21m50ch
Grosmont W2012/32244l4[U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3206396[Cost][U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3224568[U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224600[U]

PROTECTION LIMITS
Token

GENERAL REMARKS

RRV'S IN POSSESSION ACCESS/EGRESS AT THE FOLLOWING MILEAGES:-
21M 43ch and 22M 29ch.

21M 38Ch

21M 43ch

25M 77ch

26M 50ch

ADDITIONAL INFORMATION

MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
Access 21M 936y and 22M 625y.

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
Access 21M 936y.

MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
Access 25M 1690y

MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59CH 116990
Access 26M 1100 Y

Bridge reconstruction Follow Up works

RRVs and Trolleys in use

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN634 GUISBOROUGH JN TO WHITBY - Continued

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1548588 Possession Manager Network Operations North Eastern

Item Battersby All Lines 1930 to 0630 | Follow-Up Work
87 and Possession SUN MON | 21m30ch and 21m50ch
Grosmont W2012/3224695[U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3224735[U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3206415[Cost][U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224844[U]

PROTECTION LIMITS
Token

GENERAL REMARKS

RRV'S IN POSSESSION ACCESS/EGRESS AT THE FOLLOWING MILEAGES:-
21M 43ch and 22M 29ch.

21M 38Ch

21M 43ch

25M 77ch

26M 50ch

ADDITIONAL INFORMATION

MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
Access 21M 936y and 22M 625y.

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
Access 21M 936y.

MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
Access 25M 1690y

MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59CH 116990
Access 26M 1100 Y

Bridge reconstruction Follow Up works

RRVs and Trolleys in use

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548595 Possession Manager Network Operations North Eastern

[tem Swalwell Jn All Lines 2300 to 0900 | Preparatory Work
88  and Possession SAT SUN | 13m40ch and 16m0ch
Corby Gates LC W2012/3212876[U]

Track Maintenance
18mO0ch and 25m0ch
W2012/3227716[U]

Unload CWR
26mOch and 34mOch
W2012/3212863[Cost][U]

PROTECTION LIMITS

Down Main; T267 to CG4
Up Main: CG24 to T2486A pts

GENERAL REMARKS
BALLAST TRAIN 6T52 IN POSSESSION (PTO 250303) OUT CARLISLE / IN DONCASTER.

ADDITIONAL INFORMATION

STOCKSFIELD TO RIDING MILL - BCS4
PREP WORK & UTX ON UP MAIN
138010A

BARDON MILL TO HAUGH GARDENS TRS4

GOOSEHOLME

UNLOAD CWR ON THE UP MAIN AND PREP WORK UP MAIN
138014 - 133055

IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY
Ref. No. P2012/1547930 REPEATED ITEM
Item 61 SEE FULL DETAILS UNDER LN600

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1548748 Possession Manager LNE IMDM Newcastle

ltem Swalwell In All Lines 2200 to 0530 | Track Maintenance
89  and Possession SUN MON | 18mOch and 25mOch
Corby Gates LC W2012/3227724[Cost][U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 89 CONTINUED

PROTECTION LIMITS

Down Main: T267 to CG4
Up Main: CG24 to T2486A pts

ADDITIONAL INFORMATION
IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1543598 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
90  and T1A4 Between Trains SUN MON | OmOch and Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN  MON | OmOchand Om34ch
Bog In W2012/3222003[U]
Upperby Jn All Lines 2300 to 0530 gggﬂcﬂ'zz'gg';ixgﬁrk
and T1A4 Between Trains
SUN- MON | \n1201213222067[U]
London Road In S
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 331205 fzz;lggzllng;gl[ﬁu]
and T1A4 Between Trains SUN MON
Bog In Commissioning Work
_ _ 26m56¢h and 27m49ch
and T1A4 Between Trains SUN MON .
sl h Commissioning Work
Carlisle South Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3222207[U]
and . T1A4 Between Trains SUN MON Commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3221851[Cost][U]
T1A4 Between Trains SUN  MON | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 306m5°/°h and 60m2ch
and T1A4 Between Trains SUN MON W2012/3222167[V]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains SUN MON
and
Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

ADDITIONAL INFORMATION

W3221851 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 JULY
Ref. No. P2012/1542706 Possession Manager LNW Network Operations - Carlisle

All Lines
BLOCKED By Local Arrangement  MON

0130 to 0600 | Track Maintenance
MON | 68m58ch and 0m19ch
W2012/3200461[Cost][U]

[tem Carlisle South Jn
91 and

Carlisle North Jn

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1543601 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
92  and T1A4 Between Trains MON TUE | OmOch and Om25ch
Kingmoor Jn W2012/3222293[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  TUE | OmOchand Om34ch
Bog Jn W2012/3222004[U]
Upperby Jn All Lines 2300 to 0530 OCOB“?'SS'SS'”% XVﬁrk
and T1A4 Between Trains moch and Ymaac
MON  TUE | \n2012/3222068][U]
London Road Jn ST
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 3{/“205{‘27;2211’8;;&]
and T1A4 Between Trains MON TUE
Commissioning Work
Bog in
26m56¢h and 27m49ch
W2012/3222131[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

Wigton All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains MON TUE | 59m4ch and 59m26¢ch

Carlisle South In W2012/3222208[U]

Howe & Co. Siding SB Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains MON  TUg | 64mldchand Im19ch

Carlisle South In W2012/3221852[Cost][U]
up 2300 to 0530 | 0 Bomch
T1A4 Between Trains MON TUE W2012/3222168[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains MON TUE

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains MON TUE

and

Bog in

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221852 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1543602 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
93  and T1A4 Between Trains TUE WED | OmOch and Om25ch
Kingmoor Jn W2012/3222294[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | OmOch and Om34ch
Bog Jn W2012/3222005[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED Om0ch and Omd44ch
W2012/3222069[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 3\'}“20;;2722211”;;&]
and T1A4 Between Trains TUE WED
Bog In Commissioning Work
26m56¢h and 27m49ch
W2012/3222133[U]
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At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 93 CONTINUED

Wigton All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains TUE WED | 59m4ch and 59m26¢ch

Carlisle South In W2012/3222209[U]

Howe & Co. Siding SB Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains TUE  WED | 64mldchand Im19ch

Carlisle South In W2012/3221853[Cost][U]
up 2300 to, 0530 | 0 and Gomch
T1A4 Between Trains TUE WED W2012/3222169[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains TUE WED

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains TUE WED

and

Bog in

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221853 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1543604 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
94  and T1A4 Between Trains WED THU | OmOch and 0Om25ch
Kingmoor Jn W2012/3222295[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and Om34ch
Bog Jn W2012/3222006[U]
Upperby In All Lines 2300 to 0530 Ocog";"ss'gg'”i er?rk
and T1A4 Between Trains much and Uma4c
WED THU W2012/3222070[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock Jn Al Lines 2300 to 0530 3\'}“20;;2722211”;;&]
and T1A4 Between Trains WED THU
Bog In Commissioning Work
26m56¢h and 27m49ch
W2012/3222134[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 94 CONTINUED

Wigton All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED THU | 59m4ch and 59m26¢ch

Carlisle South In W2012/3222210[U]

Howe & Co. Siding SB Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED  THu | 64mldchand Im19ch

Carlisle South In W2012/3221854[Cost][U]
up 2300 to 0530 | 0 Bomch
T1A4 Between Trains WED THU W2012/3222170[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains WED THU

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains WED THU

and

Bog in

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221854 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550764 REPEATED ITEM

ltem 7 SEE FULL DETAILS UNDER LN101
SUNDAY 01 JULY

Ref. No. P2012/1548458 REPEATED ITEM

Item 13 SEE FULL DETAILS UNDER LN101
MONDAY 02 JULY

Ref. No. P2012/1419030 REPEATED ITEM

Item 16 SEE FULL DETAILS UNDER LN101
MONDAY 02 JULY

Ref. No. P2012/1548183 REPEATED ITEM

Item 64 SEE FULL DETAILS UNDER LN600
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LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

TUESDAY 03 JULY

Ref. No. P2012/1548265
Item 69

WEDNESDAY 04 JULY

Ref. No. P2012/1548325
Iltem 74

THURSDAY 05 JULY

Ref. No. P2012/1548419
Item 78

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 01 JULY

Ref. No. P2012/1548458
Item 13

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 30 JUNE to MONDAY 02 JULY

Ref. No. P2012/1551663
Item 38

SUNDAY 01 JULY

Ref. No. P2012/1548458
Item 13

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1551667
Item 39

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1546176
Item 41

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1546186
Item 42

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1551668
Item 40

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1551669
Item 43

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1546177
Item 45

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1546187
Item 46

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1551671
Iltem 44

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1551676
Item 47

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1546178
Item 49

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1546188
Item 50

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1551683
Item 48

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1551686
Item 51

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1546179
Item 53

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1546189
Item 54

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1551687
Item 52

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Electronic copy - uncontrolled when printed Page

74



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1551470 REPEATED ITEM
[tem 5 SEE FULL DETAILS UNDER LN101

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548935 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Permanent Way Inspection
95  Westln Possession SAT SUN | 73mlich and 55m20ch
and W2012/3153725[Cost][U]
Thrumpton LC Permanent Way Inspection
Cottam Power Station Down and Up 2205 to 1400 | 73mllchand 57mOch
and Possession SAT SUN | W2012/3153533[U]
Clarborough Jn
Gainsborough Trent  All Lines 0001 to 0915
West Jn Possession SUN SUN
and
Shireoaks West In
Gainsborough Trent  All Lines 0915 to 1400
West Jn Possession SUN SUN
and
Worksop Station LC

PROTECTION LIMITS
2205 Sat to 0001 Sun
Down Main: TJ25Pts to T8
Up Main: T83Pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun
Down: TJ25Pts to WP531
Up: WP526 to TI39
Cottam Branch: PSB

0915 Sun to 1400 Sun

Down: TJ25Pts to WP1145BPts
Up: WP1145APts to TJ39
Cottam Branch: PSB

ADDITIONAL INFORMATION
Motorised Trolley in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

SUNDAY 01 JULY
Ref. No. P2012/1548923 Possession Manager Network Operations Great Northern

Item Shireoaks West In All Lines 0001 to 1245 | Preparatory Work
9% and Possession SUN SUN | 42m45ch and 46m50ch
Nunnery Main Line In W2012/3212962[U]
Woodhouse Jn All Lines 0100 to 1245 | Permanent Way Inspection
and Possession SUN SUN | 48mOch and 46m60ch
Beighton Jn W2012/3126447[U]
Preparatory Work
49mO0ch and 51mOch

W2012/3212877[Cost][U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3125999[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126088[U]

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 05 JULY
Ref. No. P2012/1548939 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 0600 to 1400 | Permanent Way Inspection

97  and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156912[Cost][U]
Eastn

PROTECTION LIMITS

Down: WIJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 97 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1550741 Possession Manager Network Operations Great Northern

[tem Immingham West Jn Down and Up/Single 2310 to 1000 | Permanent Way Inspection
98  and Possession SAT SUN | Om10ch and 104m5ch
Brock|esby n W2012/3196307[U]
Ulceby South In Single 2310 to 1000 | S&C Tamping
and Possession SAT SUN 104m20ch and 103m60ch
Habrough Jn W2012/3227202[U]
Immingham East In All Lines 2310 to 1510 Eggov(‘;'gp V(\j/ci[)kl 10ch
and Possession SAT SUN much and 191m1uc
W2012/2986495[Cost][U
Humber Road In [ 1]
Immingham West Jn All Lines 1000 to 1510
and Possession SUN SUN
Immingham Gate

PROTECTION LIMITS

2310 SAT TO 1000 SUN

Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts

Up Main (LN740) IE22BPts

Single (LN741) UJ302Pts

1000 SUN TO 1510 SUN

Down Killingholme(LN742) IW253# to IR107#
Up Killingholme:(LN742) IR115BPts# to IW253#
Down Main (LN740) IE22APts

Up Main (LN740) I[E22BPts

TRAFFIC REMARKS

1000 SUN TO 1510 SUN ACCESS MAINTAINED TO LINDSEY REFINERY VIA WEST CURVE

ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY VIA WEST CURVE

ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY

ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY

NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL
NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST IN

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N
ACCESS MAINTAINED TO BARTON-ON-HUMBER
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 98 CONTINUED

ADDITIONAL INFORMATION

*IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE
BLOCK LINES**

ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- T+1 Tamp, Regulate, Weld and Stress on the Up between 103m 60ch and 104m 01ch, 893yds.
Follow up Work and Restress between 102m 69ch and 103m 09ch, 441yds. Restress on the Up between 103m 60ch and
104m 01ch, 452yds. T+4 Tamp on the Up Main between 101m 14ch and 102m 68ch. T+1 Tamp on the Up Main
between 102m 70ch and 103m 50ch.

ROAD RAILER, S&C TAMPER AND REGULATOR IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS;- ROBINSONS CROSSING 2330 SAT TO 1000 SUN AND AMBULANCE CROSSING 1000 TO 1530
SUN.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH BETWEEN 2330 SAT TO 1000 SUN AND
105MP AND 103MP BETWEEN 1000 SUN TO 1530 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services
to/from Lindsey and Humber refineries to divert via Ulceby

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550741 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN740

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550741 REPEATED ITEM
[tem 98 SEE FULL DETAILS UNDER LN740

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550741 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN740
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LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548944 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2315 to 0001 | Track Maintenance
99  (MCB) Possession SAT SUN | 10mOch and 6mOch
and W2012/3227033[Cost][U]
Thorne Jn
Keadby Canal LC All Lines 0001 to 0900
(MCB) Possession SUN SUN
and
Marshgate Jn
Keadby Canal LC All Lines 0900 to 0945
(MCB) Possession SUN SUN
and
Thorne Jn

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to $S302

0900 Sun to 0945 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01JULY
Ref. No. P2012/1548946 Possession Manager LNE IMDM Doncaster

ltem Appleby LC All Lines 0600 to 0900 | Permanent Way Inspection
100  and Line Blockage (Between SUN SUN | 26m60ch and 25m12ch
Foreign Ore Branch Jn Trains)+Detonators W2012/3196199[Cost][U]

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

MONDAY 02 JULY

Ref. No. P2012/1419030
Item 16

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 01 JULY
Ref. No. P2012/1548950 Possession Manager LNE IMDM Doncaster

tem Trentin Single 0930 to 1300
101 and Line Blockage (Between Trains) +  SUN SUN
Roxby Token

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Permanent Way Inspection
O0mOch and 3m60ch
W2012/3196405[Cost][U]

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548953 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down/Single 1540 to 1400

102 and Possession SAT SUN
St. Catherine’s In

Up/Single 1540 to 1400

Possession SAT SUN

PROTECTION LIMITS

Down/Single: WP1117B PTS to D2285 PTS
Up/Single: WP2285 PTS to D1116 PTS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Permanent Way Inspection
OmOch and 14m10ch
W2012/3151700[Cost][U]

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 01JULY
Ref. No. P2012/1548956 Possession Manager LNE IMDM Sheffield

All Lines
Possession

Iltem Shirebrook Jn
103 and

Shireoaks East Jn

0005 to 0900
SUN SUN

Permanent Way Inspection
145m9ch and 154m30ch
W2012/3151819[Cost][U]
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 103 CONTINUED

Woodend Jn Up/Down West Goods Curve 0005 to 0900
and Possession SUN SUN

Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01JULY
Ref. No. P2012/1545007 Possession Manager Midland & Continental IMDM Derby

Item Codnor Park Jn Up Main/Up Kirkby/Up & Down 0020 to 0815 | S&C Tamping
104 and Erewash Slow SUN SUN | 134mOch and 143m40ch
Shirebrook Jn Possession W2012/3205265[Cost][U]
Up & Down Erewash Slow/Down 0020 to 0815
Kirkby/Down Main SUN SUN
Possession

PROTECTION LIMITS

Up and Down Erewash Slow/Down Kirkby/Down Main: Beyond TC815A Pts# to Approach Si5
Up Main/Up Kirkby/Up and Down Erewash Slow: Beyond Si31/Beyond Mansfield Woodhouse Stops to Approach
TC815A Pts#

ADDITIONAL PROTECTION.
Down Mansfield: Beyond KS153
Up Mansfield: Approach KS150

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
MAINTENANCE DERBY

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

UP & DOWN EREWASH SLOW / DOWN KIRKBY: PEB/PEA/RTD/RTE/EH33
UP KIRKBY: EH45/RUS

AREA NOT TO BE AFFECTED: PEC

6J56 S&C TAMPER 75409 (PTO 241659) EX/STABLE SANDIACRE.
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 104 CONTINUED

ADDITIONAL INFORMATION
MAINTENANCE DERBY

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY
Ref. No. P2012/1548958 Possession Manager LNE IMDM Sheffield
Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
105 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151909[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1548964 REPEATED ITEM
Item 106 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 01 JULY
Ref. No. P2012/1548956 REPEATED ITEM
[tem 103 SEE FULL DETAILS UNDER LN768
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548964 Possession Manager LNE IMDM Sheffield

Item Warsop In Down and Up 2000 to 1625 | Permanent Way Inspection
106  and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152056[C05t][U]
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East in

PROTECTION LIMITS

Down Main: T28 to SI26Pts
Up Main: SJ26Pts to T4
Down Branch: SI13Pts

Up Branch: SI15Pts

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 03 JULY
Ref. No. P2012/1548972 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
107 and Possession TUE TUE | 27m40ch and 17m60ch
Thoresby Colliery Jn W2012/3201480[Cost][U]

PROTECTION LIMITS

End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1548974 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryJn  Single 2000 to 1625 | Permanent Way Inspection
108  and Possession SAT SUN | OmOch and 1m18ch
Thoresby Colliery W2012/3153446[Cost][U]

PROTECTION LIMITS
Single: (T)13A PTS to EOB
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LN788 THORESBY COLLIERY BRANCH - Continued

ITEM 108 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1544680 Possession Manager Network Operations East Midlands

Item Derby Station North Jn Down and Up Main 2330 to 0720 | Motorised Patrolling
109  and Possession SAT SUN | 132m40ch and 145m3ch
Clay Cross North Jn W2012/3208170[U]
Down and Up Goods 2330 to 0720 | Follow Up Tamping (MP&I)
Possession SAT SUN 134m60ch and 137m40ch

W2012/3168138[Cost][U]

Clay Cross Tunnel Down C?Iay Cross Loop 2330 to 0720 Motorised Patrolling

and Possession SAT SUN | 137m55¢h and 142m20ch
Clay Cross North Jn W2012/3208227[U]
Ambergate Jn Single 2330 to 1000

and Possession SAT SUN

Matlock

PROTECTION LIMITS

2330 Sat to 0720 Sun

Down Main: Beyond DY506# to Approach DC4855
Up Main: Beyond DC4856 to Approach DY471
Down Goods: Beyond DY504#

Up Goods: Approach DY475

Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

TRAFFIC REMARKS
NO BOOKED SERVICES.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 109 CONTINUED

GENERAL REMARKS
BABCOCK RAIL.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2255 SAT TO 0720 SUN

DOWN MAIN: CD20, CD21, CD22.

UP MAIN: CD35, CD36, CD37.

DOWN GOODS LOOP: CD23

POSSESSION TO BE TAKEN AROUND THE FOLLOWING OTM:
6J55 AT DY556 DOWN MAIN, BABCOCK RAIL TAMPER 73940 (PTO 238383) 2330 SAT - 0720 SUN, EX DERBY
WEST END DOCK/STABLE DERBY NORTH END DOCK.

ADDITIONAL INFORMATION

BABCOCK RAIL,
BELPER

111115

NWR24

FULL WORK DETAILS:- T+4 tamp and snagging work Down Main Line between 135m 32ch and 136m 11ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- BELPER STATION.

MAINTENANCE DERBY,

Inspection Trolley 1) Trolley to enter possession on the Up Main from the AIM by crossing over at DY793 Pts
Inspection to commence WDT on the Up Main at 5Smph and will require to pass all other worksites, on reaching Clay
Cross Nth Jn exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

Inspection trolley 2. Duffield to Matlock.

Enter possession from the AJM and cross over onto the Up Main FWD WDT to Duffield, commence inspection at 5mph
on the Up Main to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will
require to pass all other worksites, exit possession at Matlock GF

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01 JULY
Ref. No. P2012/1548983 Possession Manager Network Operations Great Northern

Item Chesterfield SouthJn ~ Down Main 0020 to 0745 | Permanent Way Inspection
110 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122253[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 110 CONTINUED

Dore South In

and Possession
Dore West Jn

Dore Station Jn All Lines
and Possession

Totley Tunnel East (TE)
Chesterfield South Jn  Up Main
and Possession
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester: S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

Dore South Curve

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive
SUNDAY 01 JULY
Ref. No. P2012/1548977 Possession Manager

Iltem Sheffield North Jn All Lines

111 and Possession
Holmes In LC CCTV
Sheffield South Jn Up Main via Platform 8
and Possession

Sheffield North Jn

PROTECTION LIMITS

0001 Sun to 0300 Sun
Down Main: $147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

LNE IMDM Sheffield

0001 to 0755 | S&T Work
158m60ch and 159m37ch
W2012/3122109[Cost][U]

0300 to 0755 | Permanent Way Inspection
158m75ch and 163m20ch
W2012/3122187[U]

SUN SUN

SUN SUN
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 111 CONTINUED

GENERAL REMARKS

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01 JULY
Ref. No. P2012/1549066 Possession Manager LNE IMDM Sheffield

tem HolmesInLC CCTV  AllLines 0001 to 0755 | Permanent Way Inspection
112 and Possession SUN SUN | Om57ch and Om5ch
Moorthorpe Jn W2012/3152886[U]
Moorthorpe Jn All Lines 0001 to 0830 | PL Tamping
and Possession SUN SUN | 162m25ch and 164m55ch
South Kirkby In W2012/3165847[U]
Swinton Jn North All 0755 to 0830 | PermanentWay Inspection

163m60ch and 11m24ch

and Possession
SUN - SUN | \W2012/3152702[Cost][U]

Moorthorpe In

PROTECTION LIMITS
0001 to 0755

Down Main: S213 to L6583
Up Main; L6586 to S212
Down: L2245Pts#

Up: L2247Pts

0755 to 0830

Down Main $4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts#

Up: L2247Pts

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

TUESDAY 03 JULY
Ref. No. P2012/1546326 Possession Manager LNE IMDM Sheffield

[tem Chesterfield NorthJn  All Lines 0005 to 0505 | S&C Tamping
113 and Possession TUE TUE | 154m60ch and 158m0ch
Sheffield South Jn W2012/3006413[Cost][U]
Dore South Jn Dore South Curve 0005 to 0505
and Possession TUE TUE
Dore West In
Dore Station Jn Single/Down and Up Manchester 0005 to 0505
and Possession TUE TUE
Totley Tunnel East (TE)

PROTECTION LIMITS

Down Main: CS845APts to S4044BPts
Up Main: S80# to CS846APts

Up Manchester: S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine;
Bid 1B52, 1B59 for rail replacement road service.

East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5MO06 after the block

Freight Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 JULY
Ref. No. P2012/1549135 Possession Manager LNE IMDM Sheffield

Item Nunnery Main LineJn  Down Main 0005 to 0445 | S&C Maintenance
114 and Possession TUE TUE | 158m60ch and 161m6ch
Brightside Station Jn W2012/3025946[Cost][U]
Up Main 0005 to 0445
Possession TUE TUE

PROTECTION LIMITS

Down Main: S147 to S4102BPts
Up Main: S190 to S4074BPts
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 114 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL OR BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Barrow Hill or Broughton Lane

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
WEDNESDAY 04 JULY

Ref. No. P2012/1546328 Possession Manager LNE IMDM Sheffield

Item Chesterfield North Jn  All Lines 0005 to 0505 | S&C Tamping
115  and Possession WED  WED | 154m60ch and 158m0ch
Sheffield South Jn W2012/3006414[Cost][U]
Dore South Jn Dore South Curve 0005 to 0505
and Possession WED WED
Dore West Jn
Dore Station Jn Single/Down and Up Manchester 0005 to 0505
and Possession WED WED
Totley Tunnel East (TE)

PROTECTION LIMITS

Down Main: CS845APts to S4044BPts
Up Main: S80# to CS846APts

Up Manchester; S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 115 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine:
Bid 1B52, 1B59 for rail replacement road service.

East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5MQ6 after the block

Freight Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 JULY
Ref. No. P2012/1549141 Possession Manager LNE IMDM Sheffield

[tem Nunnery Main LineJn  Down Main 0005 to 0445 | S&C Maintenance
116  and Possession WED WED | 158m60ch and 161m6ch
Brightside Station In W2012/3025947[Cost][U]
Up Main 0005 to 0445
Possession WED WED

PROTECTION LIMITS
Down Main: S147 to S4102BPts
Up Main; S190 to S4074BPts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL OR BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Barrow Hill or Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 JULY
Ref. No. P2012/1546329 Possession Manager LNE IMDM Sheffield

[tem Taptonin All Lines 0005 to 0505 | S&C Tamping
117 and Possession THU THU | 146m59ch and 154m55ch
Dore Station n W2012/3006436[C05t][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

Dore South In Dore South Curve 0005 to 0505
and Possession THU THU
Dore West In

PROTECTION LIMITS

Down Main: CS845APts to S4029Pts
Up Main: S4030Pts to CS846APts
Down/Up Manchester: S4027Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine:
Bid 1B52, 1B59 for rail replacement road service.

East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5MQ6 after the block

Freight Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1552300 Possession Manager LNE IMDM Sheffield

[tem Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245 | Permanent Way Inspection
118  and Possession SAT SUN | 146mOch and 162m24ch
Barrow Hill North In W2012/3168910[Cost][U]
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton In
Masborough Sorting Up Goods Loop 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Tapton Jn Down and Up Barrow Hill 2200 to 0005
and Possession SAT SUN
Masborough Jn
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 118 CONTINUED

Chesterfield South Jn ~ Down and Up Barrow Hill 0005 to 1245
and Possession SUN SUN
Masborough Jn

PROTECTION LIMITS

2200 Sat to 0005 Sun

Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN807 DORE SOUTH JN TO DORE WEST JN

TUESDAY 03 JULY

Ref. No. P2012/1546326 REPEATED ITEM
[tem 113 SEE FULL DETAILS UNDER LN804

WEDNESDAY 04 JULY

Ref. No. P2012/1546328 REPEATED ITEM

Item 115 SEE FULL DETAILS UNDER LN804
THURSDAY 05 JULY

Ref. No. P2012/1546329 REPEATED ITEM

[tem 117 SEE FULL DETAILS UNDER LN804
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LN808 DORE STATIONJN TO TOTLEY TUNNEL EAST

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1549785 Possession Manager LNW Network Operations - Manchester

tem Dore West Jn Down and Up 2345 to 0515 | Track Maintenance
119  and Possession MON TUE | 154m50ch and 164m59ch
Earles Sidings SB W2012/3233273[Cost][U]

PROTECTION LIMITS

Down: Beyond TE11# to Approach ES34#. (154m 45chs to 164m 71chs)
Up: Beyond ES3# to Approach S52#. (164m 64chs to 154m 19chs)

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA CHINLEY, STRINES, ROMILEY IN, HYDE JN, GUIDE BRIDGE, DENTON IN
STOCKPORT AND WCML. ACCESS EARLES SIDINGS TO/FROM
THE CHINLEY DIRECTION ONLY.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires Operators to prepare a revised bid:
Transpenine: Bid 1B52 and 1B59 as rail replacement road services.
East Midlands: bid to retime 5MO06 after the block

Freight: Bid to retime or divert.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 JULY

Ref. No. P2012/1546326 REPEATED ITEM
[tem 113 SEE FULL DETAILS UNDER LN804

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1549784 Possession Manager LNW Network Operations - Manchester

ltem Dore WestJn Down and Up 2345 to 0515 | Track Maintenance
120 and Possession TUE WED | 154m50ch and 164m59ch
Earles Sidings SB W2012/3233271[Cost][U]

PROTECTION LIMITS

Down: Beyond TE11# to Approach ES34#. (154m 45chs to 164m 71chs)
Up: Beyond ES3# to Approach S52#. (164m 64chs to 154m 19chs)

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA CHINLEY, STRINES, ROMILEY JN, HYDE JN, GUIDE BRIDGE, DENTON JN
STOCKPORT AND WCML. ACCESS EARLES SIDINGS TO/FROM

THE CHINLEY DIRECTION ONLY.
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LN808 DORE STATION JN TO TOTLEY TUNNEL EAST - Continued

ITEM 120 CONTINUED

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:
Transpenine: Bid 1B52 and 1B59 as rail replacement road services.
East Midlands: bid to retime 5MO06 after the block
Freight: Bid to retime or divert.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 JULY

Ref. No. P2012/1546328 REPEATED ITEM
[tem 115 SEE FULL DETAILS UNDER LN804

LN816 BEIGHTON JN TO WOODHOUSE JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1552300 REPEATED ITEM
Item 118 SEE FULL DETAILS UNDER LN806

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 01 JULY

Ref. No. P2012/1549066 REPEATED ITEM

[tem 112 SEE FULL DETAILS UNDER LN804
SUNDAY 01 JULY

Ref. No. P2012/1548977 REPEATED ITEM

Item 111 SEE FULL DETAILS UNDER LN804

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 01 JULY
Ref. No. P2012/1548458 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

SUNDAY 01 JULY
Ref. No. P2012/1548986 Possession Manager LNE IMDM Leeds

[tem Adwick Jn All Lines 0020 to 0045 | Unload Ballast
121 and Possession SUN SUN | 162m20ch and 185m0ch
Copley Hill West In W2012/3225123[U]
Adwick In All Lines 0045 to 0740 | OHL Inspection
and Possession SUN SUN 170m26¢h and 174m5ch
Whitehall West Jn W2012/3224506[V]
Adwick In All Lines 0740 to 0755 ig‘lm';'ggh  Lremseh
and Possession m/uch an meoc
. SUN SUN W2012/3224279[U]
Copley Hill West Jn _
Patrolling
180m10ch and 184m20ch
W2012/3224263[Cost][U]
S&T Points
184m75ch and 185m10ch
W2012/3224498[U]

PROTECTION LIMITS

0020 Sun to 0045 Sun

Down Main: L673 (Keyed) to L3599
Up Main: L3596# to DS104

0045 Sun to 0740 Sun
Down Main: L673(Keyed) to L3623
Up Main: L3606# to DS104

0740 Sun to 0755 Sun
Down Main: L673 (Keyed) to L3599
Up Main: L3596# to DS104

GENERAL REMARKS

BALLAST TRAIN 6T59(PTO 249983)IN POSSESSION .
OUT/IN DONCASTER.
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 121 CONTINUED

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel

Track Patrol Sandal & Agbrigg - Wakefield Viaduct
WS 3224506 - OHL foot patrol between Nostall & Sandal Station.
UNLOAD BALLAST ON THE DOWN DONCASTER

FPL tests @ Holbeck Jn.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 JULY
Ref. No. P2012/1548949 Possession Manager Network Operations North Eastern
Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
122 and Possession SUN SUN | 0m40ch and 2m25ch
Harrogate W2012/3224430[U]
Up Harrogate/A Line/Platform 1 0001 to 0800 | Resignalling Work
Possession SUN SUN 1m45Ch and 16m50Ch
_ _ _ W2012/3191366[Cost][U]
,:r:(rjnley n pDOI:Sr;iQ%?]WH Shipley Main 0045 to 0740 S&T Work
SUN SUN 185m25ch and 20m35ch
Leeds West Jn W2012/3224462[U]
Up Shlp_ley Main/C Line 0045 to 0740 Patrolling
Possession SUN  SUN | 185m25ch and 20m35ch
Leeds West Jn Platforms 8 & 9 0045 to 0740 | W2012/3224371[U]
and Possession SUN SUN
Leeds East Jn
Platforms 11 & 12 0045 to 0740
Possession SUN SUN
Through Line 0045 to 0740
Possession SUN SUN
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued
ITEM 122 CONTINUED

PROTECTION LIMITS

0001 Sun to 0045 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893#

Up Shipley/ C line/ Platform 8: L3892# to L5569B pts
Additional Protection

Down Doncaster: L3623

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5562 pts#

0740 Sun to 0800 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

ADDITIONAL INFORMATION

Track patrol restricted areas
LN836 - 185m 25¢ to 20m 35¢
LN838 - Om 12c to Om 15¢c
LN922 - 195m 57c¢ to 196m 35¢

Track Patrol - LN838

S&T work within Leeds Station area.
LN836 - 185m 25¢ to 20m 35¢
LN838 - Om 12c to Om 15¢

LN922 - 195m 57¢ to 196m 35¢

HARROGATE AREA SIGNALLING RENEWALS (106675)
Works TBC by T-5 weeks

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 JULY
Ref. No. P2012/1549048 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work

123 and Possession MON  MON | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate MON  MON
Possession

Electronic copy - uncontrolled when printed Page 97



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued
ITEM 123 CONTINUED

Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession

Leeds West In D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1549060 Possession Manager LNE IMDM Leeds

Item Whitehall East Jn E Line 2355 to 0535 | S&T Work
124 and Possession MON TUE | 185m38ch and 20m25ch
Leeds W2012/3224624[Cost][U]
F Line 2355 to 0535
Possession MON TUE
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 124 CONTINUED

Whitehall East In Platform 15&16 2355 to 0535
and Possession MON TUE
Leeds East Jn
Leeds West In Platform 17 2355 to 0535
and Possession MON TUE
Leeds East In
Platform 13 2355 to 0535
Possession MON TUE
Platform 14 2355 to 0535
Possession MON TUE
Whitehall East Jn Platforms 11 And 12 0100 to 0430
and Possession TUE TUE
Leeds East In
Through Road 0100 to 0430
Possession TUE TUE

PROTECTION LIMITS

2355 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430

E line/ Platform 15: L5515A pts to L5562 pts.

Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

C line/ platform 11: L5541 pts to L5565 pts.

Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4,5, 6, 7, 10 AVAILABLE FOR STABLING.
GENERAL REMARKS
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At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 124 CONTINUED

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1549072 Possession Manager LNE IMDM Leeds

[tem Whitehall East Jn E Line 2355 to 0535 | S&T Work
125 and Possession TUE WED | 185m38ch and 20m25ch
Leeds W2012/3224625[Cost][U]
F Line 2355 to 0535
Possession TUE WED
Whitehall East In Platform 15&16 2355 to 0535
and Possession TUE WED
Leeds East Jn
Leeds West In Platform 17 2355 to 0535
and Possession TUE WED
Leeds East In
Platform 13 2355 to 0535
Possession TUE WED
Platform 14 2355 to 0535
Possession TUE WED
Whitehall East In Platforms 11 And 12 0100 to 0430
and Possession WED WED
Leeds East In
Through Road 0100 to 0430
Possession WED WED
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 125 CONTINUED

PROTECTION LIMITS

2355 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430

E line/ Platform 15: L5515A pts to L5562 pts.

Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

C line/ platform 11: L5541 pts to L5565 pts.

Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY
PLATFORMS 1, 4,5, 6, 7, 10 AVAILABLE FOR STABLING.

GENERAL REMARKS

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1549809 Possession Manager LNE IMDM Leeds

Item Whitehall East Jn E Line 2355 to 0535 | S&T Work
126 and Possession WED THU | 185m38ch and 20m25ch
Leeds W2012/3224626[Cost][U]
F Line 2355 to 0535
Possession WED THU
Whitehall East In Platform 15&16 2355 to 0535
and Possession WED THU
Leeds East In
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 126 CONTINUED

Leeds West Jn Platform 17 2355 to 0535
and Possession WED THU
Leeds East Jn

Platform 13 2355 to 0535

Possession WED THU

Platform 14 2355 to 0535

Possession WED THU
Whitehall East Jn Platforms 11 And 12 0100 to 0430
and Possession THU THU
Leeds East Jn

Through Road 0100 to 0430

Possession THU THU

PROTECTION LIMITS

2355 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430

E line/ Platform 15: L5515A pts to L5562 pts.

Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

C line/ platform 11: L5541 pts to L5565 pts.

Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4,5, 6, 7, 10 AVAILABLE FOR STABLING.
GENERAL REMARKS
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At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 126 CONTINUED

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1549817 Possession Manager LNE IMDM Leeds

ltem Whitehall East Jn E Line 2355 to 0535 | S&T Work
127 and Possession THU FRI | 185m38ch and 20m25ch
Leeds W2012/3224627[Cost][U]
F Line 2355 to 0535
Possession THU FRI
Whitehall East Jn Platform 15&16 2355 to 0535
and Possession THU FRI
Leeds East In
Leeds West In Platform 17 2355 to 0535
and Possession THU FRI
Leeds East In
Platform 13 2355 to 0535
Possession THU FRI
Platform 14 2355 to 0535
Possession THU FRI
Whitehall East Jn Platforms 11 And 12 0100 to 0430
and Possession FRI FRI
Leeds East In
Through Road 0100 to 0430
Possession FRI FRI
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 127 CONTINUED

PROTECTION LIMITS

2355 1o 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430

E line/ Platform 15: L5515A pts to L5562 pts.

Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

C line/ platform 11: L5541 pts to L5565 pts.

Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535

E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY
PLATFORMS 1, 4,5, 6, 7, 10 AVAILABLE FOR STABLING.

GENERAL REMARKS

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 01 JULY

Ref. No. P2012/1548949 REPEATED ITEM

Item 122 SEE FULL DETAILS UNDER LN836
MONDAY 02 JULY

Ref. No. P2012/1549048 REPEATED ITEM

[tem 123 SEE FULL DETAILS UNDER LN836
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LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1549835
Item 135

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1549060
Iltem 124

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1549838
Item 136

TUESDAY 03 to WEDNESDAY 04 JULY

Ref. No. P2012/1549072
Item 125

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1549841
Item 137

WEDNESDAY 04 to THURSDAY 05 JULY

Ref. No. P2012/1549809
Item 126

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1549842
Item 138

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1549817
Item 127

LN842 STAINFORTH JN TO ADWICK JN

SUNDAY 01 JULY

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Ref. No. P2012/1550793 Possession Manager LNE IMDM Doncaster

[tem Stainforth in All Lines
128 and Section T1A4
Skellow Jn

GENERAL REMARKS

Affected Signals;- D721, D719, D717, D728, D730.

Unaffected Signals:- D723, D734, D726.

0600 to 1300 | S&T Work
SUN SUN | 164m48ch and 164m48ch
W2012/3227063[Cost][U]
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LN842 STAINFORTH JN TO ADWICK JN - Continued
ITEM 128 CONTINUED

ADDITIONAL INFORMATION
Annual test of Thorpe Road AHB.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN844 APPLEHURST LOOP

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550764 REPEATED ITEM

ltem 7 SEE FULL DETAILS UNDER LN101
MONDAY 02 JULY

Ref. No. P2012/1419030 REPEATED ITEM

Item 16 SEE FULL DETAILS UNDER LN101

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 01 JULY
Ref. No. P2012/1549846 Possession Manager LNE IMDM Leeds

Item Holbeck in All Lines 0025 to 0750 | Patrolling
129 and Possession SUN SUN | 0m60ch and 40m27ch
Bradford Interchange W2012/3222229[Cost][U]

PROTECTION LIMITS

Down: L3803 to Buffer Stops Platform 2
Up: Buffer Stops Platform 3 & 4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1405192 Possession Manager Network Operations North Eastern

Item Sherburnin Down Normanton 2330 to 2330 | C10 Rerail Resleeper Reballast - ABC
130  and Possession SAT SUN | 12m60ch and 9m40ch
Colton South In W2012/3184285[Cost][U]
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 130 CONTINUED

Sherburn Jn Up Normanton 2330 to 2330
and Possession SAT SUN
Colton South Jn

PROTECTION LIMITS

Down Normanton: M2261B pts to Y2291B pts
Up Normanton: Y2291A pts to M696

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT VIA LEEDS.

FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

GENERAL REMARKS

POSSESSION TO BE TAKEN ROUND THE FOLLOWING TRAINS:

7T61(PTO 249005) AT SIGNAL CF722 ON THE UP NORMANTON LINE. OUT/IN DONCASTER.

6T62(PTO 249008) AT SIGNAL CF723 ON THE DOWN NORMANTON LINE. OUT DONCASTER/ IN CARLISLE
BALLAST TRAINS IN USE IN POSSESSION:

6T63 (PTO 248010) OUT/ IN DONCASTER

6T64 (PTO 249011) OUT CARLISLE/ IN DONCASTER,

6T65 (PTO 249012) OUT / IN DONCASTER, 6T66 (PTO 249013) OUT CARLISLE/ IN DONCASTER, 6T67 (PTO
249014) OUT/ IN DONCASTER.

Tamper 6J37(PTO 244439) in use in possession. Out / In Milford.
Road railers in use. Access: Church Fenton Sth Jn.10m.77ch.
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 130 CONTINUED

ADDITIONAL INFORMATION

SHERBURN
135053
NWR24

FULL WORK DETAILS:- C10 Reballast, Resleeper, Rerail - ABC, Tip Stone, Tamp, Weld and Stress 667yds on the
Down between 11m 27ch and 10m 77ch. C11 Rerail, Resleeper, Reballast - Trax 28yds between 10m 77ch and 10m
75ch.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, S&C TAMPER AND REGULATOR IN USE WITHIN THIS
APPLICATION.

TSR IMPOSED - T2012/81901.

S&T Required.

SITE ACCESS:- CHURCH FENTON SOUTH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid for diversions via Dopncaster (RR) & ECML or via Leeds as appropriate.

Northern - bid to divert Sheffield/York services via hare Park & Leeds - Rail replacement road service to operate
TPE bid to divert York services via Micklefield

XC Bid to divert Crofton ECS via Leeds

Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 01JULY
Ref. No. P2012/1549895 Possession Manager LNE IMDM Leeds

Item Milner Royd Jn All Lines 0001 to 0750 | Patrolling
131 and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3222255[Cost][U]

PROTECTION LIMITS

Down: MR14 to M2678 pts
Up: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN860 DIGGLE JN TO COPLEY HILL EAST JN

MONDAY 02 JULY

Ref. No. P2012/1549902 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0015 to 0500 | Patrolling

132 and Possession MON MON | 15m1ich and 19m20ch

Huddersfield W2012/3222685[Cost][U]

Patrolling
24m20ch and 25m51ch
W2012/3222692[U]

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

ADDITIONAL INFORMATION

Track Patrol in Standedge Tunnel
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

SUNDAY 01 JULY
Ref. No. P2012/1549914 Possession Manager LNE IMDM Leeds

[tem Penistone All Lines 0001 to 0900 | Patrolling
133 and Possession SUN SUN | 11m72ch and Om40ch
Huddersfield W2012/3222682[Cost][U]

PROTECTION LIMITS
Down/Up Huddersfield: HU760# to BY1054

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 01 to MONDAY 02 JULY

Ref. No. P2012/1407247 REPEATED ITEM
Item 134 SEE FULL DETAILS UNDER LN868
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LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1407247 Possession Manager Network Rail

Item Wincobank Jn Down and Up 0001 to 0830 | Permanent Way Inspection
134 and Possession SUN SUN | 13m40ch and 52m68ch
Horbury Jn W2012/3127515[Cost][U]
Barnsley Station n All Lines 0001 to 0830 | Structures Work
and Possession SUN SUN 49m20ch and 52mOch
Penistone W2012/2974793[U]
Barnsley Station Jn Down and Up 0830 to 0445 jtgrut;téjrﬁs V(\j/c;;k 25¢ch
and Possession mZUCh and oomeoc
SUN MON W2012/3225730[U]
Horbury Jn _
Permanent Way Inspection
161m52ch and 1m53ch
W2012/3127704[U]

PROTECTION LIMITS

0001 Sunday to 0830 Sunday

Down Main: S4111Pts to HJ23

Up Main: HI32 to S4114Pts

Up Huddersfield/Down Single: BY32221APts
Penistone Loop: BY3221BPts

0830 Sunday to 0445 Monday
Down Main: BY1071 to Hi23
Up Main: HJ32 to BY1070

TRAFFIC REMARKS

TRAINS TO START/TERMINATE AT BARNSLEY & SHEFFIELD AND RUN A RAIL REPLACEMENT ROAD SERVICE
BETWEEN.

ADDITIONAL INFORMATION

CIVILS - DARTON (BAH2/36)
MAINTENANCE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to start/terminate Leeds/Hudds services at Barnsley & start/terminate Nottingham services at Sheffield &
run a Rail Replacement Road Service between the two for intermediate stations

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN872 ALTOFTSJN TO LEEDS WEST JN

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1549835 Possession Manager LNE IMDM Leeds

Item Stourton n Down Midland 2345 to 0545
135 and Possession MON TUE
Leeds West In
Leeds West In Up Midland 2345 to 0545
and Possession MON TUE
Hunslet South Jn
Engine Shed Jn Down and Up Whitehall Curve 2345 to 0545
and Possession MON TUE
Whitehall East Jn
Holbeck Depot Holbeck Depot Arrival/Departure 2345 to 0545
and Line MON  TUE
Engine Shed Jn Possession

PROTECTION LIMITS

Down Midland: S2400B pts to L3629

Up Midland; L5521 pts to $914

Down Whitehall Curve: L3630

Up Whitehall Curve: Flat Crossing

Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

TRAFFIC REMARKS

Track Maintenance
193m70ch and 194m0ch
W2012/3224529[Cost][U]

POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH.

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE.

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK.

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 135 CONTINUED

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators

Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1549838 Possession Manager LNE IMDM Leeds

Item Stourton in Down Midland 2345
136 and Possession TUE
Leeds West In
Leeds West Jn Up Midland 2345
and Possession TUE
Hunslet South Jn
Engine Shed Jn Down and Up Whitehall Curve 2345
and Possession TUE
Whitehall East In
Holbeck Depot Holbeck Depot Arrival/Departure 2345
and Line TUE
Engine Shed In Possession

PROTECTION LIMITS

Down Midland: S2400B pts to L3629
Up Midland: L5521 pts to $914
Down Whitehall Curve: L3630

Up Whitehall Curve: Flat Crossing

to

to

to

to

Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

0545
WED

0545
WED

0545
WED

0545
WED

Track Maintenance
193m70ch and 194m0ch
W2012/3224530[Cost][U]
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 136 CONTINUED

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH.
ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE.

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON IN
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK.

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield
Eng. Access Statement v2, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1549841 Possession Manager LNE IMDM Leeds

I[tem Stourton n Down Midland 2345 to 0545 | Track Maintenance
137 and Possession WED THU | 193m70ch and 194mOch
Leeds West Jn W2012/3224531[C05t][U]
Leeds West In Up Midland 2345 to 0545
and Possession WED THU
Hunslet South Jn
Engine Shed Jn Down and Up Whitehall Curve 2345 to 0545
and Possession WED THU
Whitehall East In
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 137 CONTINUED

Holbeck Depot Holbeck Depot Arrival/Departure 2345 to 0545
and Line WED THU
Engine Shed In Possession

PROTECTION LIMITS

Down Midland: S2400B pts to L3629

Up Midland: L5521 pts to S914

Down Whitehall Curve: L3630

Up Whitehall Curve: Flat Crossing

Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH.
ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE.

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON IN
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK.

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield
Eng. Access Statement v2, Section 5

Possession Status : Agreed
Disruptive : passenger and freight
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

THURSDAY 05 to FRIDAY 06 JULY

Ref. No. P2012/1549842 Possession Manager LNE IMDM Leeds

I[tem Stourton n Down Midland 2345 to
138  and Possession THU
Leeds West n
Leeds West In Up Midland 2345 to
and Possession THU
Hunslet South Jn
Engine Shed Jn Down and Up Whitehall Curve 2345 to
and Possession THU
Whitehall East In
Holbeck Depot Holbeck Depot Arrival/Departure 2345 to
and Line THU
Engine Shed Jn Possession

PROTECTION LIMITS

Down Midland: S2400B pts to L3629
Up Midland:; L5521 pts to $914
Down Whitehall Curve: L3630

Up Whitehall Curve: Flat Crossing

Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

TRAFFIC REMARKS

0545
FRI

0545
FRI

0545
FRI

0545
FRI

Track Maintenance
193m70ch and 194mO0ch
W2012/3224532[Cost][U]

POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH.

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE.

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK.

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 138 CONTINUED

ADDITIONAL INFORMATION

Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield
Eng. Access Statement v2, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

LN880 YORK TO SCARBOROUGH

SUNDAY 01 JULY

Ref. No.
Item 60

P2012/1548827 REPEATED ITEM

SEE FULL DETAILS UNDER LN600

MONDAY 02 JULY

Ref. No.
Item 64

P2012/1548183 REPEATED ITEM

SEE FULL DETAILS UNDER LN600

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

MONDAY 02 to TUESDAY 03 JULY

Ref. No. P2012/1549943 Possession Manager LNE IMDM Leeds

Item Crofton East Jn All Lines 2300 to 0545

139 and Possession MON TUE
Knottingley West Jn

PROTECTION LIMITS

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

Track Maintenance
50m23ch and 58m20ch
W2012/3224083[Cost][U]
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued
ITEM 139 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1549949 Possession Manager LNE IMDM Leeds

Item Crofton East Jn All Lines 2300 to 0545 | Track Maintenance
140  and Possession TUE WED | 50m23ch and 58m20ch
Knottingley West In W2012/3224084[Cost][U]

PROTECTION LIMITS

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued
ITEM 140 CONTINUED

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1549950 Possession Manager LNE IMDM Leeds

Item Crofton East Jn All Lines 2300 to 0545 | Track Maintenance
141 and Possession WED THU | 50m23ch and 58m20ch
Knottingley West Jn W2012/3224085[Cost][U]

PROTECTION LIMITS

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WKO006B pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

Electronic copy - uncontrolled when printed Page 118



Network Rail CPPP 2012/13, Period 04, Wk 14 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 141 CONTINUED

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1549952 Possession Manager LNE IMDM Leeds

Item Crofton East Jn All Lines 2300 to 0545 | Track Maintenance
142 and Possession THU FRI | 50m23ch and 58m20ch
Knottingley West Jn W2012/3224086[Cost][U]

PROTECTION LIMITS

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WKO006B pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued
ITEM 142 CONTINUED

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SATURDAY 30 JUNE to SUNDAY 01 JULY

Ref. No. P2012/1550764 REPEATED ITEM
Item 7 SEE FULL DETAILS UNDER LN101

LN898 NEVILLE HILL EAST JN TO HULL

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1550030 Possession Manager LNE IMDM Leeds

Item Barlby North Jn All Lines 2300 to 0900 | LC Work
143 and Possession SAT SUN | 25m70ch and 26m5ch
Howden LC CCTV W2012/3216307[Cost][U]

PROTECTION LIMITS

Down: 51877 to S1889
Up: S1892 to S1878

GENERAL REMARKS
BOBCAT & EXCAVATOR IN POSSESSION ACCESS/EGRESS 25m.77ch.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 143 CONTINUED

ADDITIONAL INFORMATION
WS 3216307 - Level crossing renewal works & highway resurfacing at Woodhall Lane AHB LC.

Bobcat & excavator in use at LC
Road closure required 2230 Sat - 1800 Sun.
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 30 JUNE to SUNDAY 01 JULY
Ref. No. P2012/1550039 Possession Manager Network Operations North Eastern

[tem Broomfleet LC All Lines 2320 to 0840 | Preparatory Work
144 and Possession SAT SUN | 2mOch and 11mOch
Hessle Road Jn W2012/3212886[C05t][U]

PROTECTION LIMITS

Down Main: B12 to HR19
Up Main: HR1 to B45

ADDITIONAL INFORMATION

HOBC & TRS PREP WORK, LINESIDE WELDING, UTX WORK
MELTON LANE - BROUGH EAST

BROUGH EAST

BROOMFLEET TO BROUGH STATION

HESSLE - HESSLE EAST

BROUGH EAST - WELTON LC

134041A - 134043A - 134012 - 134045A - 134041

DOWN & UP MAINS

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 01 JULY
Ref. No. P2012/1550014 Possession Manager Network Operations North Eastern

Item Micklefield Jn All Lines 0001 to 0915 | Preparatory Work
145  and Possession SUN SUN | 10m40ch and 2m27ch
Selby West In W2012/3212946[Cost][U]

PROTECTION LIMITS

Down: CF1356C pts to S1865
Up: S1868 to CF1356A pts
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 145 CONTINUED

ADDITIONAL INFORMATION

HOBC GASCOIGNE WOOD - SOUTH MILFORD
HOBC THORPE HALL - HAMBLETON EAST IN
PREP WORK & UTX

135064, 134061
DOWN MAIN

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1550042 Possession Manager Network Operations North Eastern

Item Gilberdyke Jn All Lines 2315 to 0515 | Follow Up Tamping (MP&)
146  and Possession MON TUE | 12m40ch and 15m0ch
Brough W2012/3212976[Cost][U]

PROTECTION LIMITS

Down: G45 to BE39
Up: BE11 to G12

GENERAL REMARKS
TAMPER AND REGULATOR IN POSSESSION 6U19 (PTO 247638) IN POSSESSION. OUT/ IN HULL.

ADDITIONAL INFORMATION
HOBC FOLLOW UP TAMP UP MAIN

134040

CRABLEY CREEK LC TO BROOMFLEET

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN910 TEMPLE HIRST JN TO SELBY SOUTH JN

SUNDAY 01 to MONDAY 02 JULY
Ref. No. P2012/1550052 Possession Manager LNE IMDM Leeds

Item Temple HirstJn All Lines 2215 to 0600 | PL Stoneblowing
147 and Possession SUN MON | 169m40ch and 174m0Och
Selby South In W2012/3226483[Cost][U]
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LN910 TEMPLE HIRST JN TO SELBY SOUTH JN - Continued

ITEM 147 CONTINUED

PROTECTION LIMITS

Down/ Single: Y2952 pts to S1943
Up/ Single: S2976C pts to Y2952 pts.

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U29 (PTO 250149) OUT/IN BRAYTON.

ADDITIONAL INFORMATION
PL STONEBLOWING - MILEAGE TBC

PTO250149 - OUT/IN BRAYTON

Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 01 JULY

Ref. No. P2012/1548949
Item 122

SUNDAY 01 JULY

REPEATED ITEM

SEE FULL DETAILS UNDER LN836

Ref. No. P2012/1550065 Possession Manager LNE IMDM Leeds

Item Armley Jn All Lines
148  and Possession
Skipton South In
Armley Jn All Lines
and Possession

Skipton North Jn

0030 to 0100
SUN SUN

0100 to 0830
SUN SUN

S&C Tamping
197mOch and 221mOch
W2012/3225054[Cost][U]

Patrolling
199m60ch and 201m17ch
W2012/3224931[U]

Patrolling
204m40ch and 203m0Och
W2012/3224901[U]

Patrolling
206m20ch and 205m40ch
W2012/3224917[U]

Patrolling
208m40ch and 208m75ch
W2012/3224944[U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 148 CONTINUED

PROTECTION LIMITS

0030 Sun to 0100 Sun
Down Shipley Main: L3893 to L4031
Up Shipley Main: L5147B pts to L3892

0100 Sun to 0830 Sun

Down Shipley Main: L3893 to L4035
Up Shipley Main: L4046 to L3892
Down Shipley Slow: L4045
GENERAL REMARKS

S&C TAMPER IN POSSESSION 6J38 (PTO 249941) OUT/IN HOLBECK.

ADDITIONAL INFORMATION

S&C TAMPING
MILEAGE TBC
PTO249941 - OUT/IN HOLBECK

Track Patrol - Apperley to Kirkstall Forge.
199m 60c and 201m 17c

Track Patrol - Thackley Tunnel Area.
204m 40c and 203MP

Track Patrol - Shipley Tunnel to Dockfield Jn 206m 20c and 205m 40c

Track Patrol - Bingley Station & Bingley Tunnel - 208m 40c and 208m 75c¢

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 02 JULY
Ref. No. P2012/1549048 REPEATED ITEM
Item 123 SEE FULL DETAILS UNDER LN836

MONDAY 02 to TUESDAY 03 JULY
Ref. No. P2012/1543061 Possession Manager LNW Network Operations - Carlisle

ltem Gargrave All Lines 2300 to 0100 | Track Maintenance

149  and Possession MON TUE | 230mOch and 234m50ch
Hellifield W2012/3140477[Cost][U]
Gargrave All Lines 0100 to 0540
and Possession TUE TUE
Settle In SB
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 149 CONTINUED

PROTECTION LIMITS

2300 to 0100

Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042

Additional Protection

NW7013

Down Hellifield: Beyond HD55

Up Hellifield: On Approach to HD33

NW9903
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.
NO ACCESS HELLIFIELD DOWN SIDINGS.

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid:

Freight - bid to retime or divert via Tyne Valley or WCML.

W3140477 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IB] Checks / General Maintenance, Trolley &
Hand Tools In Use. Section 5.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 JULY
Ref. No. P2012/1550082 Possession Manager LNE IMDM Leeds

ltem Whitehall West Jn All Lines 0005 to 0100 | Track Maintenance

150 and Possession TUE TUE | 195m75ch and 221m0ch
Skipton South Jn W2012/3012603[U]
Whitehall West In All Lines 0100 to 0500 | PL Tamping
and Possession TUE TUE 197m0ch and 221m0ch
Skipton North In W2012/3225075[Cost][U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 150 CONTINUED

PROTECTION LIMITS

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500

Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts

Down Shipley Slow: L4045

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

GENERAL REMARKS

POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249957) AT L3891 ON THE DOWN SHIPLEY MAIN. OUT /IN
HOLBECK

ADDITIONAL INFORMATION
PL TAMPING - MILEAGE TBC

PTO249957 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 03 to WEDNESDAY 04 JULY
Ref. No. P2012/1543066 Possession Manager LNW Network Operations - Carlisle

ltem Gargrave All Lines 2300 to 0100 | Track Maintenance

151 and Possession TUE WED | 230mOch and 234m50ch
Hellifield W2012/3140487[Cost][U]
Gargrave All Lines 0100 to 0540
and Possession WED WED
Settle In SB
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 151 CONTINUED

PROTECTION LIMITS

2300 to 0100

Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042

Additional Protection

NW7013

Down Hellifield: Beyond HD55

Up Hellifield: On Approach to HD33

NW9903
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD
DOWN SIDINGS.

GENERAL REMARKS

EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.

W3140487 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IB] Checks / General Maintenance, Trolley &
Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 JULY
Ref. No. P2012/1550092 Possession Manager LNE IMDM Leeds

ltem Whitehall West Jn All Lines 0005 to 0100 | Track Maintenance

152 and Possession WED  WED | 195m75ch and 221m0Och
Skipton South Jn W2012/3012607[U]
Whitehall West In All Lines 0100 to 0500 | PL Tamping
and Possession WED WED 197m0ch and 221m0ch
Skipton North In W2012/3225079[Cost][U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued
ITEM 152 CONTINUED

PROTECTION LIMITS

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500

Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts

Down Shipley Slow: L4045

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

GENERAL REMARKS

POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249958) AT L3891 ON THE DOWN SHIPLEY MAIN. OUT /IN
HOLBECK

ADDITIONAL INFORMATION

PL TAMPING - MILEAGE TBC
PTO249958 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 04 to THURSDAY 05 JULY
Ref. No. P2012/1543070 Possession Manager LNW Network Operations - Carlisle

ltem Gargrave All Lines 2300 to 0100 | Track Maintenance

153  and Possession WED THU | 230mOch and 234m50ch
Hellifield W2012/3140491[Cost][U]
Gargrave All Lines 0100 to 0540
and Possession THU THU
Settle In SB
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At or Between Lines Affected Remarks

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 153 CONTINUED

PROTECTION LIMITS

2300 to 0100

Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042

Additional Protection

NW7013

Down Hellifield: Beyond HD55

Up Hellifield: On Approach to HD33

NW9903
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD
DOWN SIDINGS.

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid:

Freight - bid to retime or divert via Tyne Valley or WCML.

W3140491 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IB] Checks / General Maintenance, Trolley &
Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 JULY

Ref. No. P2012/1550112 Possession Manager LNE IMDM Leeds

ltem Whitehall West Jn All Lines 0005 to 0100 | Track Maintenance

154 and Possession THU THU | 195m75ch and 221m0ch
Skipton South Jn W2012/3012608[U]
Whitehall West In All Lines 0100 to 0500 | PL Tamping
and Possession THU THU 197m0ch and 221m0ch
Skipton North In W2012/3225080[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 154 CONTINUED

PROTECTION LIMITS

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500

Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts

Down Shipley Slow: L4045

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

GENERAL REMARKS

POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249959) AT L3891 ON THE DOWN SHIPLEY MAIN. OUT /IN
HOLBECK

ADDITIONAL INFORMATION
PL TAMPING - MILEAGE TBC

PTO249959 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 05 to FRIDAY 06 JULY
Ref. No. P2012/1543072 Possession Manager LNW Network Operations - Carlisle

ltem Gargrave All Lines 2300 to 0100 | Track Maintenance

155  and Possession THU FRI | 230mOch and 234m50ch
Hellifield W2012/3140496[Cost][U]
Gargrave All Lines 0100 to 0540
and Possession FRI FRI
Settle In SB
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At or Between Lines Affected

Remarks

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 155 CONTINUED

PROTECTION LIMITS

2300 to 0100

Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042

Additional Protection

NW7013

Down Hellifield: Beyond HD55

Up Hellifield: On Approach to HD33

NW9903
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD

DOWN SIDINGS.
GENERAL REMARKS

EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.

W3140496 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IB] Checks / General Maintenance, Trolley &

Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN924 APPERLEY JN TO ILKLEY

SUNDAY 01JULY
Ref. No. P2012/1550121 Possession Manager LNE IMDM Leeds

ltem Apperley Jn All Lines
156 and Possession
likley
Dockfield Jn Single
and Possession
Esholt Jn

0010 to 0900
SUN SUN

0010 to 0900
SUN SUN

Patrolling
0mOch and 3m41ch
W2012/3225262[U]

Patrolling
203m60ch and 205m25ch
W2012/3225257[Cost][U]
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At or Between Lines Affected Remarks

LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 156 CONTINUED

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

ADDITIONAL INFORMATION
LN924 & LN926 - Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 01 JULY
Ref. No. P2012/1550121 REPEATED ITEM
[tem 156 SEE FULL DETAILS UNDER LN924
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Network Rail Data freeze: CPPP_1213_P04_1221

LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40
Item Location

No.

Lines Affected

Distance
at or between

Restr
iction

Remarks

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)
NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)
LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)
NWR Doncaster
T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)
NWR Doncaster
LN185 ALLINGTON WEST JN TO SKEGNESS
T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)

LC AHB-X

Investment Structures
(NWR)

Electronic copy - uncontrolled when printed
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN200 WRAWBY JN TO PELHAM STREET JN
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

T2011/ Hambleton South In - Up Main  169m 20ch 169m Och 80 mph Condition Of Track
82880 and Balne LC (MCB) (11/38)
IMDM York
T2012/ Darlington North Jn - Up Main  44m  23ch 44m  5ch 30 mph Trackwork
81877  and Darlington South 50 Until 1540 Sun
In 08/07/12
Babcock Rail

IN CONNECTION WITH W2012/3185886 DARLINGTON STATION 132036

T2012/ Darlington North Jn - Up Main  44m  23ch 43m  69ch 30 mph Trackwork
81928  and Darlington South 50 From 1540 Sun
n 08/07/12
Babcock Rail

IN CONNECTION WITH W2012/3185905 DARLINGTON STATION 132036
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2004/ Heaton South Jn and - UpMain  1m 20ch im Och 20 mph Condition Of Bridge
23839  Red Barns Tunnel 60 (04/01)

IMDM Newecastle

LN618 HOLGATE JN TO SKELTON JN

T2011/ York Yard South and - UpSlow  Om 16¢h Om 5ch 20 mph Signalling - Braking
82755  Holgate )n Distance
(12/41)

Network Rail (LNER)

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

T2011/ Pelaw Inand St.James ~ Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main
line commencing at 11 miles 45 chains.

Repeating warning boards positioned at Sub Signal No;s TY204 & TY206 for temporary speed restriction on the Up Main line
commencing at 11miles 45 chains.
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Item
No.

Location

Lines Affected

Restr
iction

Distance
at or between

Remarks

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER

TERMINAL (WILTON)

T2004/
23874

(18/16)

Shell Jn and Eastgate
Mount LC (OPEN)

Up Om 58ch Im 34ch 10 mph

Condition Of Track
(04/01)
Huntsman Ici Ltd

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

Bardon Mill and
Haugh Gardens LC
(UWC)

Haugh Gardens LC
(UWC) and Bardon
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and
Brampton Fell LC

Down

Down

32m  30ch 32m  45ch 20 mph
Up 32m  45ch 32m  30ch 20 mph
50m  10ch 50m  17ch 20 mph
Up 50m 17ch 50m  10ch 20 mph

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/
55545

Loversall Carr Jn and
Black Carr In

Down

152m 40ch 152m 62ch 100 mph

LN724 HOLGATE JN TO SKELTON JN

T2011/
82755

York Yard South and
Holgate Jn

UpSlow Om 16¢h Om 5ch 20 mph

Ballast Consolidation
(12/42)
IMDM Newcastle

Ballast Consolidation
(12/42)
IMDM Newcastle

Ballast Consolidation
(12/41)
IMDM Newcastle

Ballast Consolidation
(12/41)
IMDM Newcastle

Condition Of Track
(07/37)
LNE HOBC

Signalling - Braking
Distance

(12/41)

Network Rail (LNER)
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)
NWR Barnetby

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - Up Main  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby
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LNE Route (NCS) Section A

Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch 1m 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN842 STAINFORTH JN TO ADWICK JN

T2011/ Skellow Jn and - Up 161m 22ch 161m 27ch 20 mph Condition Of Culvert
82668  Applehurstin (11/36)

NWR Doncaster

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN854 HALL ROYD JN TO COLTON NORTH JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Sighals No¢s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A

Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

T2012/ SherburninEImetLC  Down - 11m  61ch 10m  75ch 30 mph Trackwork

81901 CCTV and Church Normanton 50 (12/14)

Fenton South In Babcock Rail

T2012/ Ulleskelf and Church - UpLeeds 9m Och 9m 20ch 20 mph Safety Speed

81911  Fenton North Jn From 2330 Sat
07/07/12 Until 0600
Mon 09/07/12
Babcock Rail

T2012/ Ulleskelf and Church - Up 9m Och 9m 20ch 30 mph Trackwork

81910 Fenton Northn Normanton 50 From 0600 Mon
09/07/12 Until 0600
Thu 12/07/12
Babcock Ralil

T2012/ Ulleskelf and Church - UpLeeds 9m Och 9m 20ch 20 mph Safety Speed

81930 Fenton North Jn From 2300 Mon
09/07/12 Until 0600
Tue 10/07/12
Babcock Rail

T2012/ Ulleskelf and Church - UpLeeds 9m Och 9m 20ch 20 mph Safety Speed

81931 Fenton North Jn From 2300 Tue
10/07/12 Until 0600
Wed 11/07/12
Babcock Rail

T2012/ Ulleskelf and Church - UpLeeds 9m Och 9m 20ch 20 mph Safety Speed

81932  Fenton North Jn From 2300 Wed
11/07/12 Until 0600
Thu 12/07/12
Babcock Rail

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track

79266  Dewsbury (11/50)
IMDM Leeds
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN868 WINCOBANK JN TO HORBURY JN
T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield
LN872 ALTOFTS JN TO LEEDS WEST JN
T2009/ Hunslet South Jn and Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station In No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal N0S921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol & No2 Reception Siding
line commencing at 193 miles 40 chains.

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York
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Item Location

No.

Lines Affected

Distance
at or between

Restr Remarks

iction

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/
81706

Wakefield Kirkgate

Down Goole

47m  58ch 47m  68ch

5 mph Trackwork
(11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line

commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47

miles 65 chains.

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

T2012/
81957

Norton LC (MCB) -
and Selby Road LC
AHB

LN898 NEVILLE HILL EAST JN TO HULL

T2010/ Gascoigne Wood and -
78068  Micklefield In

Up 65m  2i1ch 65m  72ch
Knottingley
Up 7m 20ch 8m 5ch

30 mph Trackwork

50 From 0310 Mon
09/07/12

Babcock Rail

30 mph Condition Of Track
50 (10/33)
IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07

miles 20 chains.

T2011/ Hessle and Hessle Down Main
80802  Eastin

T2009/ Anlaby Road In and Down Hull
72343  Hull Paragon

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Moorends Farm LC -
83066 (UWC) and Thorne
North

3m 35ch 3m 20ch
Om 45ch om 44ch
Up 12m  20ch 12m  70ch

50 mph Condition Of Track
(11/12)
IMDM York

5 mph Condition Of Track
30 (09/20)
IMDM York

30 mph Condition Of Track
50 (12/41)
NWR Leeds
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN912 THORNE JN TO GILBERDYKE JN - Continued

T2011/ Thorne MoorendsLC ~ Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds

LN916 HESSLE ROAD TO SALTEND

T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1552586 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthJn  Up Main/Fast/Main 2300 to 0830 | Arc Repairs

1 and Possession SAT SUN | 59mOch and 59m20ch
Fletton Jn W2012/3181507[U]
Connington South Up Slow 2300 to 0830 | Hand Rail Grinding
and Possession SAT SUN 59m0ch and 59m20ch
Woodwalton In W2012/3181502[Cost][U]
Huntingdon South Jn ~ Down Fast/Main/Fast 0120 to 0830
and Possession SUN SUN
Fletton In
Huntingdon South ln ~ Down Slow 0120 to 0830
and Possession SUN SUN
Holme LC

PROTECTION LIMITS

Up Main/Fast/Main: P426 to P346
Up Slow; P1161 pts to P1158 pts
Down Fast/Main/Fast: P349# to PA17
Down Slow: P347# to P1166 pts

GENERAL REMARKS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1407385 Possession Manager LNE IMDM Hitchin

Item Fletton In Down Slow/Stamford (Platform 5) 2355 to
2 and Possession SAT
New England North
Peterborough Station  Down Fast 2355 to
(South) Possession SAT
and
New England North
New England North Up Stamford (Platform 4) 2355 to
and Possession SAT
Peterborough Station
(South)
Kings Dyke Two Way Goods Line 2355 to
and Possession SAT
Crescentn
Down and Up March 2355 to
Possession SAT
Peterborough Station  Flyash Examination Siding 2355 to
Possession SAT
Flyash Examination Siding 2355 to
Possession SAT
Kings Dyke Down and Up March 2355 to
and Possession SAT
Crescentin

ISOLATION OF ELECTRICAL SECTIONS
48CGH - 2355 Sat to 0810 Sun

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1198PTS to P485
Down Fast: P1217PTS to P487

Up Stamford (Platform 4): P488 to P1216PTS

Two Way Goods Line: P1209PTS to P1231PTS

Flyash Examination Siding: P1212PTS to Buffers
Down March: P793 to P1216PTS

Up March: P1215PTS to P794

TRAFFIC REMARKS

TRAINS TO USE PLATFORMS 2 OR 3.

TRAINS TO BE STABLED IN PLATFORMS 1,2 AND 3

EMU PANTOGRAPHS TO BE LOWERED IN NENE SIDING.

GENERAL REMARKS

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

0830
SUN

OHL Work
75m20ch and 76m45ch
W2012/3197289[U]

Off Track Work
75m20ch and 78m15ch
W2012/3224737[U]

Track Maintenance
75m20ch and 78m15ch
W2012/3181522[Cost][U]

Rail Lubricators
100m13ch and 100m41ch
W2012/3181527[U]

Electronic copy - uncontrolled when printed

Page

2



Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 2 CONTINUED

ADDITIONAL INFORMATION
OHL Work.

E02 Maintenance on Nene sidings. BA047A, BA0O46A&B, BB029D, BB025A&B, BB026A&B, BB028A&B, BB028A&B &
BB029B&C.

RRV Access at Smiths siding

Low level vegetation removal and graffiti removal.

Rail lubricator maintenance on the March lines

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1549209 Possession Manager LNE IMDM Doncaster

Item Stoke All Lines 2335 to 0830 | Tunnel Examination
3 and Possession SAT SUN | 100m35ch and 108m40ch
Newark Castle Down and Up Main 2335 to 0830
and Possession SAT SUN
Newark Crossing East
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1549214 Possession Manager LNE IMDM Doncaster

ltem Carlton LC All Lines 2345 to 0825 | Tunnel Examination

4 and Possession SAT SUN | 134m35ch and 134m46¢ch
Bawtry Crossovers W2012/3227633[Cost][U]
GSP

PROTECTION LIMITS
Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1407403 Possession Manager Network Operations Great Northern
Item Kings Cross Station Platforms 8 to 11 inc. 0130 to 0830 | Track Maintenance
5 Possession SUN SUN | OmOch and 1m23ch
W2012/3181546[Cost][U]
Holloway Up Slow/No.2 Slow 0130 to 0830
and Possession SUN SUN Survey Work
Kings Cross 1mOch and 1m30ch
W2012/3214788[U]
Kings Cross No.1 Slow/Down Slow 0130 to 0830
and Possession SUN SUN
Holloway
Kings Cross Station Platform 7 0130 to 0830
BLOCKED To Electric Trains SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
1 to 4 Complete

PROTECTION LIMITS

Down Slow: Buffers platform 8, 9, 10, 11 to K321.
Up Slow: K322 to Buffers Platform 7

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECESSARY

PLATFORMS 7,8,9,10 AND 11 AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED

ADDITIONAL INFORMATION

Track maintenance

W/3214788: Copenhagen Slow Lines - Maintain tunnel monitoring equipment.
Access from 1m 27ch.

Pass Engineers Trains/OTM's as required within possession.

NWR ASPRO/RB/IM/B10350A

PMCS/Oracle No. GGR472

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to stable at Kings Cross (Pans Down) or for alternative stabling arrangements
Trains to start/terminate at Alexandra Palace - diversions via Hertford available up to 0200 Sun
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 08 JULY
Ref. No. P2012/1552658 Possession Manager LNE IMDM Hitchin

ltem New Barnet Down Fast 0205 to 0555 | Patrolling
6 and Possession SUN SUN | 9mOch and 12m20ch
Potters Bar W2012/3181353[Cost][U]
Up Fast 0205 to 0555
Possession SUN SUN
Down Slow 0205 to 0555
Possession SUN SUN
Up Slow 0205 to 0555
Possession SUN SUN

PROTECTION LIMITS
Down Fast: K511 to K539
Up Fast: K534 to K506
Down Slow: K509 to K537
Up Slow; K536 to K508

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1571387 Possession Manager LNE IMDM Hitchin
Item Potters Bar Up Slow 0445 to 0645 | Patrolling
7 and Line Blockage (Between SUN SUN | 14m25ch and 18mOch
Welwyn Garden City ~ Trains)+Detonators W2012/3181558[Cost][U]
Down Fast 0715 to 0800
Line Blockage +Detonators SUN SUN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 08 JULY
Ref. No. P2012/1552599 Possession Manager LNE IMDM Hitchin

Item Digswell Down Fast/Main/Fast 0145 to 0625 | Patrolling
8 and Possession SUN SUN | 22mOch and 23m40ch
Woolmer Green W2012/3181552[C05t][U]
Up Fast/Main/Fast 0145 to 0625
Possession SUN SUN
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
Down Fast/Main/Fast: K619 to K635
Up Fast/Main/Fast: K630 to K620

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY

Ref. No. P2012/1407388 Possession Manager Network Operations Great Northern

[tem Langley in Down and Up Fast 0200 to 1515 | Station Work

9 and Possession SUN SUN | 27m25ch and 27m60ch
Hitchin South W2012/3226248[Cost][U]
Langley Jn Down Slow 0200 to 0700
and Possession SUN SUN
Hitchin

ISOLATION OF ELECTRICAL SECTIONS
0200 Sun to 0700 Sun
26BC, 27EF, 28C

0700 Sun to 1515 Sun
26BC, 27EF

PROTECTION LIMITS
0200 Sun to 0700 Sun
Down Slow: K659 to K669
Down Fast: K661 to K671
Up Fast: K666 to K656

0700 Sun to 1515 Sun
Down Fast: K661 to K671
Up Fast: K666 to K656

TRAFFIC REMARKS
0200 SUNDAY TO 0700 SUNDAY
UP TRAINS TO TRAVEL OVER THE UP SLOW LINE NO ROUTE FOR DOWN TRAINS

0700 SUNDAY TO 1515 SUNDAY
TRAINS TO TRAVEL OVER THE SLOW LINES.
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

ADDITIONAL INFORMATION
STEVENAGE STATION
Material and Plant Delivery & spoil removal
Adjust "rolling station compound" limits
Platform and Station Improvement works including platform extensions
Rubber tyred plant in use inc mini excavators/dumpers
Access: Temporary access point to be installed on the Down Slow South Stevenage Station(TBC)
PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2315 Sat to 0120 Sun
0905 Sun to 1515 Sun
Trains to be timed over the Slow Lines

0120 Sun to 0905 Sun
All line block (P/1407436) trains to start/terminate at Sandy - Rail Replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 08 JULY
Ref. No. P2012/1407436 Possession Manager Network Operations Great Northern

Item Hitchin South Down Fast 0120 to 0905 | Patrolling
10 and Possession SUN  SUN | 31m50ch and 32m15ch
Sandy South Jn W2012/3224709[U]
Down Slow 0120 to 0905 | Structures Work
Possession SUN SUN | 32m20ch and 33m52ch
W2012/3143373[U]
;J(?sile(;\s,\i/on gtzl\(: to 230'3 MP & | Station Works
36m35ch and 37m17ch
Up Fast 0120 to 0905 | W2012/3189012[Cost][U]
Possession SUN SUN | MP &I Station Works
Cambridge Jn Down & Up Cambridge 0120 to 0905 40m30ch and 41m30ch
and Possession SUN SUN W2012/3189094[U]
Letchworth Garden
City

ISOLATION OF ELECTRICAL SECTIONS
25ABCD)J, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K945#

Up Cambridge: K946#

TRAFFIC REMARKS

0120 SUN TO 0905 SUN

ALL LINE BLOCK

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM SANDY AND LETCHWORTH GARDEN CITY.

ADDITIONAL INFORMATION

Arlesey Stn Platform Extension work
Biggleswade Station Platform Extensions. RRV in use.

Install Planks and frame work
Access From Hitchin Down Yard or New access 33 miles

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to start/terminate at Sandy & Letchworth - Rail Replacement Road Service to operate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 08 JULY
Ref. No. P2012/1552595 Possession Manager LNE IMDM Hitchin

Item Fletton in Down Slow/Stamford (Platform 5) 0830 to 1030 | Patrolling
11 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3182179[Cost][U]
Down Fast 0830 to 1030
Line Blockage (Between Trains) SUN SUN
New England North Up Stamford (Platform 4) 0830 to 1030
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 1030 to 1230
and Line Blockage (Between Trains) SUN SUN

New England North

Up Slow/Up Slow No.1 (Platform 1030 to 1230

2)/Up Slow SUN  SUN
Line Blockage (Between Trains)
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Peterborough Station  Two Way Goods Line 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1230 to 1430
and Line Blockage (Between Trains) SUN SUN

Peterborough Station

Up March 1230 to 1430
Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION
Weekly track patrol between Spittal and Peacock Curve on ECML and 100mp - 100m 66ch on March lines

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 JULY
Ref. No. P2012/1552594 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers All Lines 0800 to 1600 | S&T Work
12 and Section T1A.3 SUN SUN | 84m64ch and 100m10ch
Stoke W2012/3181566[Cost][U]

ADDITIONAL INFORMATION

S&T Work Annual TDM Test Little Bytham and Stoke
Panel Operator required at Little Bytham and Stoke RR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1549106 Possession Manager LNE IMDM Doncaster
[tem Bawtry Crossovers All Lines 0005 to 0800 | Patrolling
13 GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3227599[U]
Arksey LC CCTV Patrolling
South Yorkshire In All Lines 0005 to 0800 | 115m5lchand 117m4éch
and Possession SUN SUN | W2012/3227607[U]
Swinton In Patrolling
Marshgate In Down & Up 0005 to 0800 | ll5m72chand 116m44ch
and Possession SUN SUN W2012/3227612[U]
Adwick Jn Patrolling
152m0ch and 153m19ch
W2012/3227611[U]
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Halt LC All Lines 0005 to 0800 | Patrolling
and Possession SUN SUN | 152m79ch and 152m36¢ch
Flyover East Jn Up Loversall Curve 0005 to 0800 | Rail Changing
and Possession SUN SUN 155m17ch and 156m50ch
Loversall In W2012/3227591[Cost][U]
Loversall Carr Jn Down Slow/Up West Slow 0005 to 0800 iggmvl/;)crr:(and 156m50ch
and Possession
SUN- SUN | \w201213227505[U]
Flyover West In Satroll
) atrolling
Bezsacarr n imgle _ 0005 to 0800 155m17ch and 156m66ch
an ossession SUN  SUN | \w2012/3227597[U]
Black Carr in .
Patrolling
157m40ch and 161m0Och
W2012/3227603[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126858[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D813

Up Main; D812 to D188

Down Passenger Loop: D811
Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L673#

Up Leeds: DS104#

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: D2396Pts

GENERAL REMARKS
*NOTE** LIMITS ON LEEDS LINES CUT BACK TO ALLOW NE POSSESSION UPTO ADWICK

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1552621 Possession Manager Network Operations Great Northern

Item Holloway Up Fast 0230 to 0830 | OHL Work
14 and Possession SUN SUN | 2mOch and 4mOch
Finsbury Park Up Moorgate 0230 to 0830 | Off Track Work
and Possession SUN  SUN | 2mOchand 4mOch
Moorgate W2012/3224744[Cost][U]
Highbury Vale n Up Canonbury 0230 to 0830 | Patrolling
and Possession SUN SUN 5m25ch and 8m70ch
. W2012/3240214[U]
Finsbury Park
Holloway Down Fast 0230 to 0830
and Possession SUN SUN
New Barnet
Holloway Down Slow No.1/Down Slow 0230 to 0830
and Possession SUN SUN
Barnet South
Crossovers
Holloway Down Goods/Down Slow No.2 0230 to 0830
and Possession SUN SUN
Wood Green South Jn
Holloway Up Slow 0230 to 0830
and Possession SUN SUN
Barnet South
Crossovers
Wood Green South Jn  Up Goods 0230 to 0830
and Possession SUN SUN
Holloway
Bowes Park Up Hertford/Up Goods 0230 to 0200
and Possession SUN MON
Harringay
Hornsey Inlet/Outlet 1 and 2 0230 to 0830
Possession SUN SUN
Shunt Line 0230 to 0830
Possession SUN SUN
Alexandra Palace Up Carriage Line 0230 to 0045
and Sidings Possession SUN MON
Hornsey
Barnet South Up Slow 0830 to 0045
Crossovers Possession SUN MON
and
Finsbury Park
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Wood Green South Jn  Up Goods 0830 to 0045
and Possession SUN MON

Harringay

ISOLATION OF ELECTRICAL SECTIONS

0130 Sun to 0830 Sun
5CDEFGHIK,7CDE 9ABCDE,

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2

PROTECTION LIMITS

0230 Sun to 0830 Sun

Down Goods/Down Slow No.2: K327 to K453

Down Slow/Down Slow No.1/Down Slow: K329 to K2169BPts
Down Fast: K323 to K511

Up Fast: K506 to K320

Up Slow: K2167BPts to K322

Up Goods: K2147Pts

Up Hertford: K2302BPts

0830 Sun to 0045 Mon:

Up Slow:K2167BPts to K394
Up Goods: K2147Pts

Up Hertford: K2302BPts

TRAFFIC REMARKS

0830 SUN TO 0045 MON

UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK.
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY.

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.
STATIC PILOTMAN REQUIRED AT BOWES PARK
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

ADDITIONAL INFORMATION
FPAP PROIECT

OHL Work. E02 Maintenance EB063 (DF/UF Xover 2095 PTYS).
RRV access at the Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0830 SUN TO 0200 MON
Up trains to travel over the Up Fast between barnet South & Finsbury Park
Up trains unable to call at Hornsey & Harringay.

Access maintained to Hornsey depot via Flyover & egress maintained via south end (2105pts)

Egress from Bounds Green to be maintained via Bowes Park (RVS). Then SLW from Bowes Park reverse siding via the
Down Hertford & Down Slow 2 to Hornsey (Signal K440) then via Harringay flyover to the up lines.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1545986 Possession Manager LNE IMDM Hitchin

Item Holloway Down Slow No.1 2230 to 0515
15  and Possession MON TUE
Wood Green South Jn
Up Slow 2230 to 0515
Possession MON TUE
Finsbury Park Up Moorgate 2230 to 0515
and BLOCKED To Electric Trains MON TUE
Drayton Park

ISOLATION OF ELECTRICAL SECTIONS
5EFG]
PROTECTION LIMITS

Down Slow No.1: K2050PTS to K455
Up Slow: K444 to K2055PTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

MONDAY 09 to TUESDAY 10JULY
Ref. No. P2012/1561916 Possession Manager LNE IMDM Hitchin

Item Sandy North In Down Slow 2300 to 0600 | Track Maintenance
16 and Possession MON TUE | 46m39ch and 57m70ch
Huntingdon South Jn W2012/3181818[Cost][U]

PROTECTION LIMITS
Down Slow: P279 to P343

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1546062 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Hand Rail Grinding
17 (South) Possession MON TUE | 21mOch and 20m20ch
and W2012/3181824[Cost][U]
Uffington & Barnack LC Arc Repairs
(MCG) 21m0ch and 20m20ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3181831[U]
(MCG) Possession MON TUE | OHL Work
and 21m60ch and 16m32ch
Peterborough Station W2012/3197329[U]
(North)
Helpston In Down Slow 2300 to 0510
and Possession MON TUE
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession MON TUE
Flyash Examination Siding 2300 to 0510
Possession MON TUE

ISOLATION OF ELECTRICAL SECTIONS
48E, 52 Complete

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#

Flyash Examination Siding: P1212Pts to Buffers

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts
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Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

OHL Faults & Job Bank Work
RRV In use access at Woodcroft LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1545987 Possession Manager LNE IMDM Hitchin

Item Holloway Down Slow No.1 2230 to 0515
18 and Possession TUE WED
Wood Green South Jn
Up Slow 2230 to 0515
Possession TUE WED
Finsbury Park Up Moorgate 2230 to 0515
and BLOCKED To Electric Trains TUE WED
Drayton Park

ISOLATION OF ELECTRICAL SECTIONS
5EFGI]

PROTECTION LIMITS

Down Slow No.1: K2050PTS to K455
Up Slow: K444 to K2055PTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1561918 Possession Manager LNE IMDM Hitchin

Item Sandy North In Down Slow 2300 to 0600 | Track Maintenance
19 and Possession TUE WED | 46m39ch and 57m70ch
Huntingdon South Jn W2012/3181820[Cost][U]

PROTECTION LIMITS
Down Slow: P279 to P343

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1546063 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Arc Repairs
20  (South) Possession TUE WED | 21mOch and 20m20ch
and W2012/3181832[Cost][U]
Uffington & Barnack LC Hand Rail Grinding
(MCG) 21m0ch and 20m20ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3181836[U]
(MCG) Possession TUE WED | OHL Work
and 21m60ch and 16m32ch
Peterborough Station W2012/3197345[U]
(North)
Helpston In Down Slow 2300 to 0510
and Possession TUE WED
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession TUE WED
Flyash Examination Siding 2300 to 0510
Possession TUE WED

ISOLATION OF ELECTRICAL SECTIONS
48E, 52 Complete

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#

Flyash Examination Siding: P1212Pts to Buffers

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 20 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

OHL Faults & Job Bank Work
RRV In use access at Woodcroft LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1545988 Possession Manager LNE IMDM Hitchin

Item Holloway Down Slow No.1 2230 to 0515
21 and Possession WED THU
Wood Green South Jn
Up Slow 2230 to 0515
Possession WED THU
Finsbury Park Up Moorgate 2230 to 0515
and BLOCKED To Electric Trains WED THU
Drayton Park

ISOLATION OF ELECTRICAL SECTIONS
5EFGI]

PROTECTION LIMITS

Down Slow No.1: K2050PTS to K455
Up Slow: K444 to K2055PTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1561921 Possession Manager LNE IMDM Hitchin

Item Huntingdon Southn  Up Slow 2300 to 0600 | Track Maintenance
22 and Possession WED THU | 57m45ch and 45m20ch
Sandy North Jn WZOlZ/3l8l863[COSt][U]

PROTECTION LIMITS
Up Slow: P338 to P270

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1546064 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Hand Rail Grinding
23 (South) Possession WED THU | 16m60ch and 17mOch
and W2012/3181838[U]
Uffington & Barnack LC Arc Repairs
(MCG) 16m60ch and 17m0ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3181834[Cost][U]
(MCG) Possession WED THU
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession WED THU
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession WED THU
Flyash Examination Siding 2300 to 0510
Possession WED THU

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#

Flyash Examination Siding: P1212Pts to Buffers

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 23 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1549182 Possession Manager LNE IMDM Hitchin

Item Stoke Up Slow 2300 to 0530 | OHL Work
24 and Possession WED THU | 79m53ch and 92m78ch
New England North W2012/3197357[Cost][U]
Up Fast 2300 to 0530
Line Blockage (Between WED THU
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
49 and 53 Complete

PROTECTION LIMITS

Up Slow: P580 to P492

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1545989 Possession Manager LNE IMDM Hitchin

Item Holloway Down Slow No.1 2230 to 0515
25 and Possession THU FRI
Wood Green South Jn
Up Slow 2230 to 0515
Possession THU FRI
Finsbury Park Up Moorgate 2230 to 0515
and BLOCKED To Electric Trains THU ERI
Drayton Park

ISOLATION OF ELECTRICAL SECTIONS
5EFGI
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS

Down Slow No.1: K2050PTS to K455
Up Slow: K444 to K2055PTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1561924 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthJn  Up Slow 2300 to 0600 | Track Maintenance
26 and Possession THU FRI | 57m45ch and 45m20ch
Sandy North Jn W2012/3181864[C05t][U]

PROTECTION LIMITS
Up Slow: P338 to P270

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1546065 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Hand Rail Grinding
27  (South) Possession THU FRI | 16m60ch and 17mOch
and W2012/3181841[U]
Uffington & Barnack LC Arc Repairs
(MCG) 16m60ch and 17m0ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3181835[Cost][U]
(MCG) Possession THU FRI
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession THU FRI
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession THU FRI
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

Peterborough Station  Flyash Examination Siding 2300 to 0510
Possession THU FRI

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#

Flyash Examination Siding: P1212Pts to Buffers

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 06 to SATURDAY 07 JULY
Ref. No. P2012/1548489 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2330 to 0545

28  and Possession FRI SAT
Finsbury Park

Up 2330 to 0545

Possession FRI SAT

PROTECTION LIMITS

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Rail Changing
0mOch and 2mOch
W2012/3241245[U]

Patrolling
0mOch and 3mOch
W2012/3181442[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1407374 Possession Manager Network Operations Great Northern

Item Hertford North Down & Up Hertford 0200 to 0455 | Resignalling Work
29  and Possession SUN MON | 18mOch and 27m60ch

PROTECTION LIMITS

Down Hertford: K897 to K2237PTS
Up Hertford: K2239Pts to K896

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HERTFORD NORTH AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERTFORD & STEVENAGE

ADDITIONAL INFORMATION
Works for the Hertford North Integration Facility (HNIF).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Hertford North & Stevenage & run a Rail Replacement Road Service between them.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN135 KINGS DYKE TO CRESCENT JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1407385 REPEATED ITEM

Item 2 SEE FULL DETAILS UNDER LN101
SUNDAY 08 JULY

Ref. No. P2012/1552595 REPEATED ITEM

[tem 11 SEE FULL DETAILS UNDER LN101

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1461788 Possession Manager Anglia IMDM Tottenham Hale

Item Peterborough Eastin  Up 2250 to 0540 | Track Maintenance
30  and Possession MON TUE | 95m77ch and 96m78ch
Whittlesea W2012/3008939[Cost][U]
Down 2250 to 0540
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS
Up: P794 to W3
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Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE DOWN BETWEEN PETERBOROUGH EAST JN AND WHITTLSEA

(NETWORK RAIL STAFF REQUIRED)

TRAINS TO BE RETIMED.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.

Trains to be re-timed to travel over the Down line under Single Line Working (SLW) arrangements.

The SLW is between P1386 points and Whittlesea W17 points.

For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[25]

For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[20]
GENERAL REMARKS
SIGNAL POST REPLACEMENT KEY REQUIRED FOR P794 SIGNAL

FUNTHAMS LANE CCTV AND RAMSEY ROAD, BLACK BUSH BARRIERS TO BE MANNED

HANDSIGNALLER REQUIRED OPPOSITE KD18 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED)

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1461789 Possession Manager Anglia IMDM Tottenham Hale

Item Peterborough Eastin  Up

31 and Possession TUE
Whittlesea
Down 2250 to 0540
Line Blockage (Between TUE
Trains)+Detonators

PROTECTION LIMITS
Up: P794 to W3

2250 to 0540

Track Maintenance
95m77ch and 96m78ch
W2012/3008942[Cost][U]
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At or Between Lines Affected Remarks

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE DOWN BETWEEN PETERBOROUGH EAST JN AND WHITTLSEA

(NETWORK RAIL STAFF REQUIRED)

TRAINS TO BE RETIMED.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.

Trains to be re-timed to travel over the Down line under Single Line Working (SLW) arrangements.

The SLW is between P1386 points and Whittlesea W17 points.

For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[25]

For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[20]
GENERAL REMARKS
SIGNAL POST REPLACEMENT KEY REQUIRED FOR P794 SIGNAL

FUNTHAMS LANE CCTV AND RAMSEY ROAD, BLACK BUSH BARRIERS TO BE MANNED

HANDSIGNALLER REQUIRED OPPOSITE KD18 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED)

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1461783 Possession Manager Anglia IMDM Tottenham Hale

ltem Whittlesea Down
32 and

Peterborough East Jn

Peterborough Eastin ~ Up
and Line Blockage (Between WED
Whittlesea Trains)+Detonators

Possession WED

PROTECTION LIMITS
Down: W25 to P793

2250 to 0540

2250 to 0540

Track Maintenance
94m76¢ch and 98mO0Och
W2012/3008946[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 32 CONTINUED

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE UP BETWEEN WHITTLESEA AND PETERBOROUGH (NWR STAFF
REQUIRED)

TRAINS TO BE RETIMED.

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid.

Trains to be re-timed to travel over the Up line under Single Line Working (SLW) arrangements.

The SLW is between Whittlesea W16 points and P1386 points.

For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[25]

For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [16] minutes engineering recovery allowance to be added for cautioning

past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[20]

GENERAL REMARKS

HANDSIGNALLER REQUIRED OPPOSITE KD5 SIGNAL
(TOTTENHAM DEPOT STAFF REQUIRED)

RAMSEY ROAD,BLACK BUSH AND FUNTHAMS LANE BARRIERS TO BE MANNED AS REQUIRED(MARCH DEPOT
STAFF REQUIRED)

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1461784 Possession Manager Anglia IMDM Tottenham Hale

Item Whittlesea Down 2250 to 0540 | Track Maintenance

33  and Possession THU FRI | 94m76¢h and 98mOch
Peterborough East Jn W2012/3008949[Cost][U]
Peterborough Eastin  Up 2250 to 0540
and Line Blockage (Between THU FRI
Whittlesea Trains)+Detonators

PROTECTION LIMITS
Down: W25 to P793

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE UP BETWEEN WHITTLESEA AND PETERBOROUGH (NWR STAFF
REQUIRED)

TRAINS TO BE RETIMED.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 33 CONTINUED

GENERAL REMARKS
HANDSIGNALLER REQUIRED OPPOSITE KD5 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED)
RAMSEY ROAD,BLACK BUSH AND FUNTHAMS LANE BARRIERS TO BE MANNED AS REQUIRED(MARCH DEPOT
STAFF REQUIRED)

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid.

Trains to be re-timed to travel over the Up line under Single Line Working (SLW) arrangements.

The SLW is between Whittlesea W16 points and P1386 points.

For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[25]

For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman;s
instructions, [16] minutes engineering recovery allowance to be added for cautioning

past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.

[20]

Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

LN147 HELPSTON JN TO UFFINGTON

SUNDAY 08 JULY
Ref. No. P2012/1548013 Possession Manager Midland & Continental IMDM Bedford

Item Helpston Jn Down and Up Main 0600 to 1145 | Permanent Way Inspection
34 and Possession SUN SUN | 13m60ch and OmOch
Manton Jn W2012/3158001[C05t][U]

PROTECTION LIMITS

Down Main: Beyond P801 to Approach MJ1#
Up Main: Beyond MJ2# to Approach P802

Additional Protection
Down Corby: Beyond M5
Up Corby: Approach Mi6

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
Maintenance Bedford.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 34 CONTINUED

ADDITIONAL INFORMATION
Maintenance Bedford.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 to TUESDAY 10JULY

Ref. No. P2012/1546062 REPEATED ITEM
Item 17 SEE FULL DETAILS UNDER LN101

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1458699 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
35  (MCG) Possession MON TUE | 104m30ch and 12m60ch
and W2012/3230547[Cost][U]
Syston East In
Syston East Jn Up/Down 2250 to 0500
and Possession MON TUE
Syston South Jn
Syston East In Down North Curve 2250 to 0500
and Possession MON TUE
Syston North Jn
Up North Curve 2250 to 0500
Possession MON TUE

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MI5
Up Corby: Approach Mi6

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.
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At or Between Lines Affected

Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 35 CONTINUED

GENERAL REMARKS

MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID

Structure for the amended train plan

Freight Operators

Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1546063
Item 20

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1458700 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main

36 (MCG) Possession
and
Syston East In
Syston East Jn Up/Down
and Possession
Syston South In
Syston East Jn Down North Curve
and Possession

Syston North Jn

Up North Curve
Possession

REPEATED ITEM

SEE FULL DETAILS UNDER LN101

2250 to 0500
TUE WED

2250 to 0500
TUE WED

2250 to 0500
TUE WED

2250 to 0500
TUE WED

Track Maintenance
104m30ch and 12m60ch
W2012/3230548[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5

Up Corby: Approach Mi6
TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1546064 REPEATED ITEM
[tem 23 SEE FULL DETAILS UNDER LN101

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1458701 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
37 (MCG) Possession WED THU | 104m30ch and 12m60ch
and W2012/3230549[Cost][U]

Syston East Jn
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 37 CONTINUED

Syston East Jn Up/Down 2250 to 0500
and Possession WED THU
Syston South Jn
Syston East In Down North Curve 2250 to 0500
and Possession WED THU
Syston North Jn
Up North Curve 2250 to 0500
Possession WED THU

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MI5
Up Corby: Approach Mi6

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1546065 REPEATED ITEM
Item 27 SEE FULL DETAILS UNDER LN101
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1458702 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
38 (MCG) Possession THU FRI | 104m30ch and 12m60ch
and W2012/3230550[Cost][U]
Syston East In
Syston East Jn Up/Down 2250 to 0500
and Possession THU FRI
Syston South In
Syston East In Down North Curve 2250 to 0500
and Possession THU FRI
Syston North Jn
Up North Curve 2250 to 0500
Possession THU FRI

PROTECTION LIMITS

Down Main/Up/Down: Beyond UNS5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach Mi6

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 38 CONTINUED

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRJN TO FLYOVER WEST JN

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 07 to MONDAY 09 JULY
Ref. No. P2012/1551689 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | C11 Rerail Resleeper Reballast - Trax
39  and Possession SAT MON | 73m8ch and 74m56¢h
Sleaford North In W2012/3169941[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main; S4 to SL7802
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1551690 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
40  and Possession MON TUE | 49m26¢ch and 50m70ch
Blotoft W2012/3171673[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1551700 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
41  and Possession MON TUE | 73m8ch and 74m56¢ch
Sleaford North In W2012/3170844[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1551703 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
42 and Possession TUE WED | 49m26¢ch and 50m70ch
Blotoft W2012/3171682[Cost][U]

PROTECTION LIMITS
Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1551704 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
43 and Possession TUE WED | 73m8ch and 74m56¢h
Sleaford North In W2012/3171010[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 43 CONTINUED

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

WEDNESDAY 11 JULY
Ref. No. P2012/1550078 Possession Manager LNE IMDM Doncaster

Item Beckingham LC (MCB) All Lines 0600 to 1200 | S&T Work
44 and Section T1A.3 WED  WED | 109m73ch and 109m73ch
Bessacarr Jn W2012/3227653[C05t][U]

GENERAL REMARKS

Affected Signals;- D761, D762, D764 & D766.
Unaffected Signals;- D768, D760, D759 & D765.

ADDITIONAL INFORMATION
Annual test of Beech Hill AHB.

*NO AFFECT ON THE OPERATION OF TRAIN SERVICES*

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1559570 REPEATED ITEM
Item 99 SEE FULL DETAILS UNDER LN726

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1551707 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
45  and Possession WED THU | 73m8ch and 74m56¢ch
Sleaford North In W2012/3171080[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1550093 Possession Manager LNE IMDM Sheffield

Item Littleworth LC Down 2300 to 0600 | S&T Work

46 Line Blockage (Between THU FRI 87m52ch and 87m72ch
Trains)+Disconnect W2012/3148288[Cost][U]
Up 2300 to 0600
Line Blockage (Between THU FRI
Trains)+Disconnect

ADDITIONAL INFORMATION
Annual Crossing test at Littleworth MCB

Signal Boxes: Littleworth throughout, St James Deeping and Spalding CAPT 2300/reopen 0600
Barriers to be manned: Littleworth MCB

Access Point: Littleworth MCB

Road Closure: Littleworth MCB

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1551711 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
47 and Possession THU FRI | 49m26¢ch and 50m70ch
Blotoft W2012/3171697[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1551712 Possession Manager Network Operations Great Northern

[tem Pelham Street Jn Down and Up Main 2130 to 0630 | Follow Up Tamping (MP&I)
48  and Possession THU FRI | 73m8ch and 74m56¢ch
Sleaford North In W2012/3171136[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.
SITE ACCESS:

Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

SUNDAY 08 JULY
Ref. No. P2012/1550099 Possession Manager LNE IMDM Doncaster

Item North Kelsey LC AHB- Down 0600 to 1500 | S&T Work
49 X Line Blockage (Between Trains) SUN SUN | 17m73ch and 18m13ch
W2012/3183827[Cost][U]

Up 0600 to 1500
Line Blockage (Between Trains) SUN SUN
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LN200 WRAWBY JN TO PELHAM STREET JN - Continued

ITEM 49 CONTINUED

ADDITIONAL INFORMATION
Annual Barrier Test at North Kelsey

Signal Box: Holton Le Moor continuous
Road Closure: North Kelsey

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1549209
Item 3

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 08 JULY

Ref. No. P2012/1549106
Item 13

LN225 CLEETHORPES TO RETFORD

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1550111
Item 100

SUNDAY 08 JULY

Ref. No. P2012/1550108
Item 101

MONDAY 09 to TUESDAY 10JULY

Ref. No. P2012/1407414
[tem 102

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1407418
Item 103

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1407420
Item 104

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM

SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736
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LN225 CLEETHORPES TO RETFORD - Continued

THURSDAY 12 JULY

Ref. No. P2012/1550135 REPEATED ITEM
[tem 105 SEE FULL DETAILS UNDER LN736

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1407421 REPEATED ITEM
Item 106 SEE FULL DETAILS UNDER LN736

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1547572 Possession Manager Network Operations North Eastern

Item Skelton Jn (York) Down and Up Fast 2330 to 0750 | OHL Renewals Work
50  and Possession SAT SUN | 1m35ch and 3m30ch
Northallerton High n W2012/3227650[Cost][U]
Skelton Jn (York) Down and Up Slow 2330 to 0750
and Possession SAT SUN
Longlands Jn
York Yard North No.1 Siding 2330 to 0750
Possession SAT SUN

ISOLATION OF ELECTRICAL SECTIONS
2330 Sat to 0750 Sun

117AB 118GH 119A 120C 121B 122AB 123BC 124AB
PROTECTION LIMITS

Down Fast: Y301# to Y497

Up Fast: Y498 to Y304#

Down Slow: Y251# to Y471

Up Slow: Y472 to Y252

GENERAL REMARKS

2x RRVs in use in possession. Access/Egress at York Yard North Sidings.

ADDITIONAL INFORMATION

OCR Crewe (Neutral Section works)
Prep of OLE Neutral Sections on Slow lines at York Feeder Station.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1405214 Possession Manager Network Operations North Eastern

Item East Cowton All Lines 2340 to 1540 | C11 Rerail Resleeper Reballast - Trax
51  Crossovers Possession SAT SUN | 42m60ch and 45mQOch

and W2012/3185905[Cost][U]

Aycliffe
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 51 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2340 Sat to 1540 Sun

135ABC 136CDE

PROTECTION LIMITS

Down Main: T1120A pts to T479
Up Main; T858 to T1120B pts

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N34

TRAINS START/TERMINATE AT YORK & NEWCASTLE OR BE DIVERTED VIA YARM & STILLINGTON OR THE
DURHAM COAST.

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244672 Out/In Ferryhill.

RRVs and Heavy Duty Plant in use in possession. Access/Egress Parkside Bridge 96 43m 48ch

Ballast Trains in use in possession.

ADDITIONAL INFORMATION

DARLINGTON STATION

132036

NWR24

FULL WORK DETAILS:- C11, Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress 334yds on the Up
Main between 44m 06ch and 43m 71ch.

TSR IMPOSED - T2012/81928.

S&T Required.

PLTR (132036) DARLINGTON CAT11 UP MAIN 43M70CH -44M22CH.

Ballast Trains in use in possession;

7T72 PTO 249418 Out Carlisle/In Doncaster.
6T73 PTO 249419 Out Carlisle/In Doncaster.
6T74 PTO 249420 Out Carlisle/In Doncaster.
6T75 PTO 249421 Out Carlisle/In Doncaster.

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid

XC Bid to start/terminate at York & Newcastle & run a Rail Replacement Road Service in between.
Operators bid for diversions via the Durham Coast or via Stillington & Yarm as appropriate

Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 40



Network Rail

LNE Route (NCS) Section B

CPPP 2012/13, Period 04, Wk 15

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1547550 Possession Manager LNE IMDM Newcastle

[tem Durham
52 and

Heaton South Jn

All Lines

Section T1A4 SAT

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (D) at Newcastle

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1547553 Possession Manager LNE IMDM Newcastle
[tem Benton Crossovers

53 and

Regional Boundary
(LN600 69m 1474yds)

All Lines

Possession SAT

PROTECTION LIMITS

Down Main: T3112A pts to EG403
Up Main: EG402 to T622

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1530867 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines

54  (SC147 54m 1100yds) Possession SAT
and
Dremn

PROTECTION LIMITS

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

GENERAL REMARKS

MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

2100 to 0900

SUN

2245 to 0925

SUN

2350 to 0900
SUN

Other E&P Work
66m13ch and 1m55ch
W2012/3133623[Cost][U]

Track Maintenance
5m72ch and 17m35ch
W2012/3125871[U]

Track Maintenance
46m10ch and 58m72ch
W2012/3125923[Cost][U]

Track Maintenance
54m560yds and 18m1320yds
W2012/3133890[U]

URFDO Inspections
54m560yds and 18m1320yds
W2012/3188419[Cost][X]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

ADDITIONAL INFORMATION

W2012/3133890: IMDM Edinburgh - TBC
W2012/3188419: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101
SUNDAY 08 JULY
Ref. No. P2012/1545446 Possession Manager LNE IMDM Newcastle
Item Ferryhill South Jn All Lines 0001 to 0030 | Permanent Way Inspection
55  and Possession SUN SUN | 78m0ch and 3mOch
King Edward Bridge W2012/3227621[U]
South In S&T Work
Ferryhill South Jn All Lines 0030 to 0710 | 79m10ch and 3mOch
and Possession SUN SUN W2012/3111191[C05t][U]
Benton Crossovers
King Edward Bridge All Lines 0030 to 0710
South Jn Possession SUN SUN
and
Norwood In
(Gateshead)
Ferryhill South Jn All Lines 0710 to 0745
and Possession SUN SUN
King Edward Bridge
South Jn
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217
Down Carlisle: T2495A pts
Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main; T222 to T458

Up & Down Low Fell; T217

ADDITIONAL INFORMATION

S&T MST and Work Arising activities
Track inspection on ECM and NEC, point oiling and general maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY
Ref. No. P2012/1551705 REPEATED ITEM
Item 82 SEE FULL DETAILS UNDER LN682

SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1546550 Possession Manager LNE IMDM Newcastle

Item Heaton South Jn All Lines 2300 to 0500 | Track Maintenance
56  and Possession SUN MON | 5m35ch and 8mOch
Regional Boundary W2012/3125962[U]
(LN600 69m 1474yds) OHL Work
Widdrington Sidings ~ Exchange Sidings 2300 to 0500 | 20m45ch and 25m55¢ch
(Exchange Sidings) Possession SUN MON | W2012/3226475[U]
S&C Tamping

24m50ch and 25mO0ch
W2012/3225092[Cost][U]

Track Maintenance
34m9ch and 45m18ch
W2012/3126142[U]
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

2300 Sun to 0500 Mon

153 154 155 156 Complete

PROTECTION LIMITS

Down Main: T3078B pts to TW171

Up Main; TW178 to T3076A pts

GENERAL REMARKS

TAKE POSSESSION ROUND TAMPER 6J36 (PTO 248188) AT SIGNAL M167 ON DOWN LINE

Unimogs in use in possession. Access/Egress Widdrington LC 23m 20ch

ADDITIONAL INFORMATION
S&C Tamping 588 and 589 pts
Tamper in use in possession. PTO 248188 Out/In Durham
OHL maintenance (OBH)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 JULY
Ref. No. P2012/1545566 Possession Manager LNEIMDM York
Item Skelton In (York) Up Fast 0030 to 0545 | Track Maintenance
57  and Possession MON  MON | 188m25ch and Om25ch
York W2012/3214303[Cost][U]
York Down Fast 0030 to 0545
Possession MON MON
Plats 2,3 ,4and 5 0030 to 0545
Possession MON MON
Platform 8 0030 to 0545
Possession MON MON
York All Lines 0030 to 0545
and Possession MON MON
Strensall LC

PROTECTION LIMITS

Down Fast: Y783B pts to Y812B pts
Up Fast: Y831A pts to Y232#
Down Scarborough: Y272

Up Scarborough: S1

Platform 2: Buffers

Platform 8: Buffers

Electronic copy - uncontrolled when printed Page 44



Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS

TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK
AND SKELTON IN.

FREIGHT SERVICES DIVERTED VIA YORK YARDS

ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORM 9, 10 OR 11.

PLATFORMS 1, 6, 7,9 AND 10 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 8

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1542768 Possession Manager Network Operations North Eastern

ltem Moorthorpe Down 2006 to 2032
58 and Protected Path MON MON
Wrenthorpe Sidings
Wrenthorpe Sidings Up 2043 to 2136
and Protected Path MON MON
Adwick Jn
Shaftholme Jn Down Main 2157 to 2256
and Protected Path MON MON
York
York Down Fast/Main 2350 to 0257
and Protected Path MON TUE
Newcastle
Newcastle Down/Up Slow 0259 to 0311
and Protected Path TUE TUE
Heaton Depot
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

GENERAL REMARKS

***ROUTE PROTECTOR FOR PASSAGE OF UTU 4Q15GA SERVICE.***
ANY POSSESSIONS ON THE DOWN BETWEEN SHAFTHOLME AND HEATON NEED TO ALLOW PASSAGE OF

THIS TRAIN.

PASSING TIMES:

TRANSIT -

MOORTHORPE 20/06
SOUTH KIRKBY IN. 20/10
HARE PARK JN. 20/21

WAKEFIELD WESTGATE 20/46
WRENTHORPE SIDINGS (ARR) 20:32
WRENTHORPE SIDINGS (DEP) 20:43
WAKEFIELD WESTGATE 20/46

HARE PARK IN. 20/53
HEMSWORTH LOOP (ARR)  20:59
(DEP) 21:18
RECORD -
SOUTHKIRKBY IN.  21/25
ADWICK JN. 21/36
SHAFTHOLME IN 21/57
HAMBLETON NTH 22/27
COLTONN 22/44
YORK (ARR) 2256
(LEAVES) 23:50
SKELTON N 23.54
TOLLERTON 00/09
THIRSK 00/35

DARLINGTON (ARR)  01:19
(LEAVES)  01:38

FERRYHILL STH 02/03
DURHAM 02/23
KEB SOUTH JN. 02/53
TRANSIT

NEWCASTLE (ARR) 02:57
(LEAVES) 0259

HEATON STH 03/07

HEATON T&RSMD 03:11

THIS COMMENT TO BE REMOVED PRIOR TO W.O.N.

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1547713 Possession Manager Network Operations North Eastern

[tem Thirsk Up Slow 2240 to 0540 | Preparatory Work
59 and Possession MON TUE | 21m70ch and 16mOch
Tollerton W2012/3225854[C05t][U]
Up Fast 2240 to 0540
Line Blockage (Between MON TUE
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
2240 Mon to 0540 Tue

130131 133 134 Complete

PROTECTION LIMITS

Up Slow: Y871B pts# to Y865A pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW
PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1547779 Possession Manager LNE IMDM Newcastle

Item Chevington North Down Main 2305 to 0600 | OHL Work

60  Crossovers Possession MON TUE | 27mich and 33m30ch
and W2012/3226476[Cost][U]
Wooden Gate
Crossovers

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue
156C 158A

PROTECTION LIMITS
Down Main: M603B pts to A502A pts

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP LINE.

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Warkworth LC 31m 67ch

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 10 JULY
Ref. No. P2012/1545593 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
61 and Possession TUE TUE | 187m40ch and Om25ch
York W2012/3214331[Cost][U]
York Platform 10 0030 to 0545
Possession TUE TUE
Platform 11 0030 to 0545
Possession TUE TUE

PROTECTION LIMITS

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 9: Y222

Platform 7: Y224

Platform 6: Y226

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN LINES VIA PLATFORMS 3 AND 5.

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1547790 Possession Manager Network Operations North Eastern

[tem Thirsk Up Slow 2240 to 0540 | Preparatory Work
62  and Possession TUE WED | 16mOch and 21m70ch
Tollerton W2012/3225863[Cost][U]
Up Fast 2240 to 0540
Line Blockage (Between TUE WED
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
2240 Tue to 0540 Wed

130 131 133 134 Complete

PROTECTION LIMITS

Up Slow: Y871B pts# to Y865A pts

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN THIRSK AND TOLLERTON
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Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW
PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1542787 Possession Manager Protected Path

[tem Heaton South Jn

63

2208 to 0107
TUE WED

Down Main
and Protected Path

Regional Boundary
(LN600 69m 1474yds)

GENERAL REMARKS

** PLEASE NOTE THAT THIS IS AROUTE PROTECTOR TO PROTECT THE PASSAGE OF UTU4 RUNNING

BETWEEN NEWCASTLE - EDINBURGH HEAD CODE 4Q81SA.
PASSING POINTS ARE AS FOLLOWS:

HEATON T&RSM.D. 22:04
HEATON SOUTHIN.  22/08
NEWCASTLE (ARR)  22:12

RECORD (DEP) 22:23
HEATON SOUTHIN  22/27
MORPETH 22/57
WOODEN GATE IN. (ARR)23:34
(DEP)23:51

ALNMOUTH
CHATHILL
BELFORD
BERWICK
RESTON

23/54
00:19
00:30
00:58
01:07

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1547910 Possession Manager LNE IMDM Newcastle

64

Item Wooden Gate Up Main 2305 to 0600
Crossovers Possession TUE WED
and
Chevington North
Crossovers

OHL Work
33m39ch and 27m9ch
W2012/3226477[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

2305 Tue to 0600 Wed
155A

PROTECTION LIMITS
Up Main: A502B pts to M603A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Walkworth LC 31m 67ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 JULY
Ref. No. P2012/1545600 Possession Manager LNE IMDM York

ltem Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
65 and Possession WED  WED | 187m40ch and Om25ch
York W2012/3214340[Cost][U]
York Platform 10 0030 to 0545
Possession WED WED
Platform 11 0030 to 0545
Possession WED WED

PROTECTION LIMITS

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 9: Y222

Platform 7: Y224

Platform 6: Y226

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN LINES VIA PLATFORMS 3 AND 5.

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1547916 Possession Manager LNE IMDM Newcastle

Item Belford Crossovers Down Main+Down Loop 2305 to 0600
66  and Possession WED THU
Beal Crossovers

ISOLATION OF ELECTRICAL SECTIONS

2305 Wed to 0600 Thu
MT4C MT2A

PROTECTION LIMITS

Down Main: TW502B ts to TW516A pts
Down Loop: TW113

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP MAIN

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill LC 52m 48ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 JULY
Ref. No. P2012/1545607 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545
67 and Possession THU  THU
York
York Platforms 10 and 11 0030 to 0545
and Possession THU THU
Holgate Jn

PROTECTION LIMITS

Down Leeds/Platform 11: Y205 to Y804 pts
Platform 1/Up Leeds: Y804 pts to Y202
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

OHL Work
51m63ch and 58m72ch
W2012/3226478[Cost][U]

Track Maintenance
188m25ch and 187m60ch
W2012/3214344[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 67 CONTINUED

ADDITIONAL INFORMATION

Remove Defect Rails / IB)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1547935 Possession Manager LNE IMDM Newcastle

Item Beal Crossovers Up Main/Pass Loop 2305 to 0600 | OHL Work
68  and Possession THU FRI | 59m9ch and 52m1ich
Belford Crossovers W2012/3226479[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS

2305 Thu to 0600 Fri
MTI1E MT3A

PROTECTION LIMITS

Up Main; TW516B pts to TW502A pts
Up Loop: TW110

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN LINE

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill LC 52m 48ch

ADDITIONAL INFORMATION
OHL Campaign Changes

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN618 HOLGATE JN TO SKELTON JN

THURSDAY 12 JULY

Ref. No. P2012/1545607 REPEATED ITEM
Item 67 SEE FULL DETAILS UNDER LN600
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1546603 Possession Manager LNE IMDM Newcastle

Item Eaglescliffe South In All Lines 2320 to 0800 | PL Grinding Train
69 and Possession SAT SUN | 58mOch and 11m20ch
Norton-on-Tees South W2012/3225015[Cost][U]
Stockton Cut Jn All Lines 2320 to 0800
and Possession SAT SUN
Thornaby
Hartburn Jn All Lines 2320 to 0800
and Possession SAT SUN
Bowesfield

PROTECTION LIMITS

Down Stockton: B806 to NS1

Up Stockton: NS18 to B809

Down Middlesbrough: B1261C pts to TY213
Up Middlesbrough: TY212 to B1259 pts

Down Hartburn Curve: B1302 pts to B1256 pts
Up Hartburn Curve: B1257 pts to B1301A pts

GENERAL REMARKS
PL Grinder in use in possession. 7202 PTO 248357 Out/In Tees

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 JULY
Ref. No. P2012/1547949 Possession Manager LNE IMDM Newcastle

Item Stockton Cut Jn All Lines 0700 to 1900 | Other E&P Work
70  and Section T1A.4 SUN SUN | 58m30ch and 71m70ch
Hartlepool W2012/3133630[Cost][U]

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (D) at Greatham.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 to MONDAY 09 JULY

Ref. No. P2012/1545716 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN632
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LNE Route (NCS)

Data freeze: CPPP_1213 P04 1221
Section B

At or Between Lines Affected Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

TUESDAY 10 JULY
Ref. No. P2012/1547955 Possession Manager LNE IMDM Newcastle

ltem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

71 and Possession TUE TUE | 89mOch and 94m74ch
Boldon West Jn W2012/3227680[C05t][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession TUE TUE
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops

Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1547972 Possession Manager LNE IMDM Newcastle

[tem Dawdon In
72 and

Sunderland South Jn

All Lines
Possession

2300 to 0600
TUE WED

Track Maintenance
84m0ch and 88m0Och
W2012/3227779[Cost][U]

PROTECTION LIMITS

Down Main: NS7165 to T6203
Up Main: T6204 to NS7162

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1547984 Possession Manager LNE IMDM Newcastle

[tem Dawdon In
73 and

Sunderland South Jn

All Lines
Possession

2300 to 0600
WED THU

Track Maintenance
84m0ch and 88m0Och
W2012/3227780[Cost][U]

PROTECTION LIMITS

Down Main: NS7165 to T6203
Up Main: T6204 to NS7162

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

TUESDAY 10JULY

Ref. No. P2012/1547955 REPEATED ITEM
ltem 71 SEE FULL DETAILS UNDER LN627

LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN

SUNDAY 08 to MONDAY 09 JULY

Ref. No. P2012/1545716 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN632

LN632 STOCKTON CUT JN TO SALTBURN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1546603 REPEATED ITEM
[tem 69 SEE FULL DETAILS UNDER LN627

SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1545716 Possession Manager LNE IMDM Newcastle

Item Stockton Cut Jn All Lines 2345 to 0430 | Other E&P Work
74 and Section T1A4 SUN MON | 10m13ch and 16m19ch
Hartburn Jn Down and Up 2345 to 0430 | Other E&P Work
Bowesfield W2012/3009774[U]
Urlay Nook LC Down and Up 2345 to 0430
and Section T1A.4 SUN MON
Eaglescliffe South Jn
Norton-on-Tees South Down and Up 2345 to 0430
and Section T1A4 SUN MON
Ferryhill South Jn
Guisborough Jn All Lines 2345 to 0430
and Section T1A4 SUN MON
Nunthorpe LC
Picton LC Down 2345 to 0430
and Section T1A.4 SUN MON
Billingham
Up 2345 to 0430
Section T1A.4 SUN MON

PROTECTION LIMITS
All Affected
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 74 CONTINUED

GENERAL REMARKS
IMDM Newcastle E&P - Generator Load Test

LC Attendant required at Picton LC (CCTV)

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 JULY
Ref. No. P2012/1546703 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Ballast Regulating
75 and Possession THU THU | 11m74ch and 15m50ch
Whitehouse LC W2012/3225325[Cost][U]

PROTECTION LIMITS

Down Main: TY574B pts to W18A pts
Up Main; W18B pts to TY212

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

GENERAL REMARKS
Regulator in use in possession. 6J34 PTO 248193 Out/In Tees

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 13 JULY
Ref. No. P2012/1546727 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Ballast Regulating
76 and Possession FRI FRI | 11m74ch and 15m50ch
Whitehouse LC W2012/3225337[Cost][U]

PROTECTION LIMITS

Down Main: TY574B pts to W18A pts
Up Main; W18B pts to TY212

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

GENERAL REMARKS
Regulator in use in possession. 6J34 PTO 248194 Out/In Tees
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 76 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1545734 Possession Manager Network Operations North Eastern

Item Guisborough n All Lines 2100 to 0830 | Ballast Regulating
77 and Possession SAT SUN | 1m40ch and 7mOch
Whitby W2012/3225293[U]

Follow-Up Work
21m30ch and 21m50ch
W2012/3224415[U]

Follow-Up Work
21m30ch and 26m74ch
W2012/3206398[Cost][U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3224524[U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3224570[U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224601[U]

PROTECTION LIMITS

Single: M1286 pts to Buffer Stops Whitby
Single: Buffer Stops Whitby to M1286 pts

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress throughout mileage

Regulator in use in possession. 6J34 PTO 248189 Out/In Tees
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 77 CONTINUED

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW?2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 to MONDAY 09 JULY

Ref. No. P2012/1545716 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN632

SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1545737 Possession Manager Network Operations North Eastern

Item Guisborough Jn All Lines 1930 to 0630 | Ballast Regulating
78  and Possession SUN MON | 7mOch and 12m0Och
Whitby W2012/3225299[U]

Follow-Up Work
21m30ch and 21m50ch
W2012/3224696[U]

Follow-Up Work
21m30ch and 26m74ch
W2012/3206416[Cost][U]

Follow-Up Work
21m40ch and 22m33ch
W2012/3224736[U]

Follow-Up Work
25m72ch and 26m20ch
W2012/3224763[U]

Follow-Up Work
26m45ch and 26m74ch
W2012/3224856[U]

PROTECTION LIMITS

Single: M1286 pts to Buffer Stops Whitby
Single: Buffer Stops Whitby to M1286 pts

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress throughout mileage

Regulator in use in possession. 6J34 PTO 248190 Out/In Tees
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 78 CONTINUED

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW?2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN644 HARTBURN CURVE

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1546603 REPEATED ITEM
Item 69 SEE FULL DETAILS UNDER LN627

SUNDAY 08 to MONDAY 09 JULY

Ref. No. P2012/1545716 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN632

LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN

SUNDAY 08 to MONDAY 09 JULY

Ref. No. P2012/1545716 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN632

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

SUNDAY 08 JULY
Ref. No. P2012/1551705 REPEATED ITEM
Item 82 SEE FULL DETAILS UNDER LN682

LN678 DARLINGTON NORTH JN TO EASTGATE

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1546853 Possession Manager LNE IMDM Newcastle

Item Hopetown Jn All 2200 to 0645 | Ballast Regulating
79  and Possession MON TUE | 1m20ch and 11m23ch
Bishop Auckland W2012/3225309[C05t][U]

PROTECTION LIMITS

Single: T849 to S36
Single: Buffer Stops Bishop Auckland to T849
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LN678 DARLINGTON NORTH JN TO EASTGATE - Continued

ITEM 79 CONTINUED

GENERAL REMARKS
Regulator in use in possession. 6J34 PTO 248191 Out/In Tees

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1546869 Possession Manager LNE IMDM Newcastle

Item Hopetown Jn All 2200 to 0645 | Ballast Regulating
80  and Possession TUE WED | 1m20ch and 11m23ch
Bishop Auckland W2012/3225320[Cost][U]

PROTECTION LIMITS

Single: T849 to S36

Single: Buffer Stops Bishop Auckland to T849

GENERAL REMARKS

Regulator in use in possession. 6134 PTO 248192 Out/In Tees

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1546882 Possession Manager Network Operations North Eastern

[tem Hexham All Lines 2300 to 0900 | Unload CWR

81 and Possession SAT SUN | 26mOch and 28mOch
Haydon Bridge W2012/3225322[Cost][U]

PROTECTION LIMITS

Down Main: HE43 to HB23

Up Main: HB8 to HE?2

GENERAL REMARKS

Engineering Train in use in possession. 6T59 PTO 249082 Out/In Carlisle
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 81 CONTINUED

ADDITIONAL INFORMATION

GOOSEHOLME TRS4
UNLOAD CWR DOWN MAIN
133055

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY

Ref. No. P2012/1545446 REPEATED ITEM

Item 55 SEE FULL DETAILS UNDER LN600
SUNDAY 08 JULY

Ref. No. P2012/1551705 Possession Manager LNE IMDM Newcastle

Item King Edward Bridge All 0800 to 0900 | Patrolling

82  Southln Line Blockage SUN SUN | Om56¢h and 2m0ch
and W2012/3216419[Cost][U]
Dunston

PROTECTION LIMITS

Down Carlisle: T234 to T257
Up Carlisle; T256 to T2375B pts
Down Gateshead Up: T232

Low Fell Single: T253

TRAFFIC REMARKS

ADDITIONAL INFORMATION
Track patrolling (AR)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 to MONDAY 09 JULY
Ref. No. P2012/1543625 Possession Manager Network Operations - Lancs & Cumbria

[tem Penrith All Lines 2300 to 0530 | Commissioning Work
83  and T1A4 Between Trains SUN MON | OmOch and Om25ch
Kingmoor Jn W2012/3222296[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN MON | 9mOch and Om34ch
Bog In W2012/3222007[U]
Commissioning Work
O0mOch and Om44ch
W2012/3222072[U]
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At or Between

Lines Affected

Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Upperby Jn All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains SUN MON | OmOch and 1m7ch

London Road Jn W2012/3221940[U]

(Cumbria) Commissioning Work

Currock In All Lines 2300 to 0530 | 26m56ch and 27m49ch

and T1A4 Between Trains SUN  MON | W2012/3222135[V]

Bog In Commissioning Work

Wigton All Lines 2300 to 0530 | ©9m4chand 59m26ch

and T1A4 Between Trains SUN MON W2012/3222211[U]

Carlisle South In Commissioning Work

- 64m14ch and 1m19ch

Howe & Co. Siding SB. Down 2300 to 0530

and T1A4 Between Trains SUN MON W2012/3221855[Cost][U]

Carlisle South Jn Commissioning Work

306m50ch and 60m2ch

Up _ 2300 to 0530 | \n2012/3222171[U]
T1A4 Between Trains SUN MON

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains SUN MON

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains SUN MON

and

Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221855

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 JULY
Ref. No. P2012/1552802 Possession Manager LNW Network Operations - Carlisle

All Lines
BLOCKED By Local Arrangement

0130 to 0600
MON MON

Track Maintenance
68m58ch and Om19ch
W2012/3225641[Cost][U]

[tem Carlisle South Jn
84 and

Carlisle North Jn

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued
ITEM 84 CONTINUED

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3225641 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1402813 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
85 and Possession MON TUE | 21mOch and 28m0ch
Haydon Bridge W2012/3225882[Cost][U]
Up 2245 to 0645
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS

Down Main: HE43 to HB21
Up Main: HB8 to HE?2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE.
NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS

Tamper in use in possession. 6U52 PTO 249141 Out/In Hexham
Engineering Train in use in possession. 6Y60 PTO 249135 Out/In Carlisle
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

ADDITIONAL INFORMATION

WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back

at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1543627 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
86  and T1A4 Between Trains MON TUE | OmOch and 0Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  Tug | OmOchand Om34ch
Bog n W2012/3222008[U]
Upperby In All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON TUE Om0ch and Om44ch
W2012/3222073[U]
London Road Jn Lo
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 3\'}120; fz?ggzllns;ﬁifu]
and T1A4 Between Trains MON TUE
Bog Jn Commissioning Work
) ) 26m56¢h and 27m49ch
and T1A4 Between Trains MON TUE L
Carlisle South J Commissioning Work
arlisle South Jn 59mach and 59m26ch
Howe & Co. Siding SB Down 2300 to 0530 | W2012/3222212[U]
and . T1A4 Between Trains MON TUE | Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3221856[Cost][U]
Corby Gates LC Al Lines 2300 to 0530 | 306m50chand 60m2ch
and T1A4 Between Trains MON TUE W2012/3222172[V]
Petteril Bridge Jn
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued
ITEM 86 CONTINUED

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and

Bog In

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221856

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1402819 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
87  and Possession TUE WED | 21mOch and 28m0ch
Haydon Bridge W2012/3225952[Cost][U]
Up 2245 to 0645
Line Blockage (Between TUE WED
Trains)+Detonators

PROTECTION LIMITS

Down Main: HE43 to HB21
Up Main: HB8 to HE?2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE.

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS
Tamper in use in possession. 6U52 PTO 249142 Out/In Hexham

Engineering Train in use in possession. 6Y60 PTO 249195 Out/In Carlisle
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 87 CONTINUED

ADDITIONAL INFORMATION

WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back

at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1543629 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
88  and T1A4 Between Trains TUE WED | OmOch and Om25ch
Kingmoor Jn W2012/3222298[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE  WeD | OmOch and Om34ch
Bog In W2012/3222009[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED OmOch and Om44ch
London Road Jn W2012/3222074[U]
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 3\'}120; fz?ggzllns;z;?u]
and T1A4 Between Trains TUE WED
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
etween Trains
gn lisle South J TUE WED Commissioning Work
arlisie South n 59méch and 59m26¢ch
Howe & Co. Siding SB.  Down 2300 to 0530 | W2012/3222213[U]
and . T1A4 Between Trains TUE WED | commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3221857[Cost][U]
T1A4 Between Trains TUE WED | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 306'“5(;0“ and 60m2ch
and T1A4 Between Trains TUE WED W2012/3222173[V]
Petteril Bridge Jn
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued
ITEM 88 CONTINUED

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains TUE WED
and

Bog In

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221857

Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 11 JULY
Ref. No. P2012/1551753 Possession Manager Network Operations North Eastern

Item Swalwell In All Lines 0045 to 0530 | Preparatory Work
89  and Possession WED  WED | 5mOch and 8mOch
Prudhoe LC W2012/3226037[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to PE41
Up: PE17 to T2486A pts

ADDITIONAL INFORMATION

RYTON WILLOW TO CLARA VALE - BC54
PREP WORK AND UTX ON UP MAIN
138009

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1402820 Possession Manager Network Operations North Eastern

ltem Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
90  and Possession WED THU | 21mOch and 28mOch

Up 2245 to 0645

Line Blockage (Between WED THU

Trains)+Detonators
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

PROTECTION LIMITS

Down Main: HE43 to HB21
Up Main: HB8 to HE2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.
GENERAL REMARKS

Tamper in use in possession. 6U52 PTO 249183 Out/In Hexham
Engineering Train in use in possession. 6Y60 PTO 249196 Out/In Carlisle

ADDITIONAL INFORMATION

WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1543630 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
91  and T1A4 Between Trains WED THU | OmOch and 0Om25ch
Kingmoor Jn W2012/3222299[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and Om34ch
Bog n W2012/3222010[U]
Upperby n All Lines 2300 to 0530 goom?'ss'gg'”iXVﬁfk
and T1A4 Between Trains moch and Umaac
WED THU W2012/3222075[U]
London Road Jn ST
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 Sanocffz?QSzllrSZZ'fu]
and T1A4 Between Trains WED THU
Bog In Commissioning Work
26m56¢h and 27m49ch
W2012/3222138[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Wigton All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED THU | 59m4ch and 59m26¢ch

Carlisle South In W2012/3222214[U]

Howe & Co. Siding SB Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED  THu | 64mldchand Im19ch

Carlisle South In W2012/3221858[Cost][U]
up 2300 to 0530 | 0 Bomch
T1A4 Between Trains WED THU W2012/3222174[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains WED THU

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains WED THU

and

Bog in

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221858

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 JULY
Ref. No. P2012/1551759 Possession Manager Network Operations North Eastern

Item Swalwell In All Lines 0045 to 0530 | Preparatory Work
92  and Possession THU THU | 5m0ch and 8mOch

PROTECTION LIMITS

Down: T2486B pts to PE41
Up: PE17 to T2486A pts

ADDITIONAL INFORMATION

RYTON WILLOW TO CLARA VALE - BCS4
PREP WORK AND UTX ON UP MAIN
138009

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1402821 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
93  and Possession THU FRI | 21mOch and 28m0ch
Haydon Bridge W2012/3225962[Cost][U]
Up 2245 to 0645
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS

Down Main: HE43 to HB21
Up Main: HB8 to HE2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.
GENERAL REMARKS

Tamper in use in possession. 6U52 PTO 249184 Out/In Hexham
Engineering Train in use in possession. 6Y60 PTO 249197 Out/In Carlisle

ADDITIONAL INFORMATION

WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN684 LOW FELL JN TO NORWOOD JN

SUNDAY 08 JULY
Ref. No. P2012/1545446 REPEATED ITEM
Item 55 SEE FULL DETAILS UNDER LN600
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LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

SATURDAY 07 to MONDAY 09 JULY

Ref. No. P2012/1548087 REPEATED ITEM
[tem 94 SEE FULL DETAILS UNDER LN702

MONDAY 09 to TUESDAY 10JULY

Ref. No. P2012/1548076 REPEATED ITEM
Item 95 SEE FULL DETAILS UNDER LN702

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1548079 REPEATED ITEM
[tem 96 SEE FULL DETAILS UNDER LN702

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1548080 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN702

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1548081 REPEATED ITEM
[tem 98 SEE FULL DETAILS UNDER LN702

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

SATURDAY 07 to MONDAY 09 JULY
Ref. No. P2012/1548087 Possession Manager LNE IMDM Newcastle

Item Benton North Jn All Lines 1520 to 0530 | Track Maintenance
94  and Possession SAT MON | Imiich and 19m20ch
Woodhorn Jn W2012/3227810[C05t][u]
West Sleekburn Jn All Lines 1520 to 0530
and Possession SAT MON
North Blyth
Marchey's House In All Lines 1520 to 0530
and Possession SAT MON
Winning Jn
Bedlington North Single 1520 to 0530
and Possession SAT MON
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 94 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1548076 Possession Manager LNE IMDM Newcastle

[tem Benton NorthJn All Lines 2100 to 0530 | Track Maintenance
95  and Possession MON TUE | 1mlich and 19m20ch
Woodhorn Jn W2012/3227818[C05t][u]
West Sleekburn n All Lines 2100 to 0530
and Possession MON TUE
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession MON TUE
Winning Jn
Bedlington North Single 2100 to 0530
and Possession MON TUE
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

GENERAL REMARKS

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1548079 Possession Manager LNE IMDM Newcastle

[tem Benton NorthJn All Lines 2100 to 0530 | Track Maintenance

9% and Possession TUE WED | 1mlichand 19m20ch
Woodhorn Jn W2012/3227820[Cost][U]
West Sleekburn In All Lines 2100 to 0530
and Possession TUE WED
North Blyth

Electronic copy - uncontrolled when printed Page

72



Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 96 CONTINUED

Marchey's House In All Lines 2100 to 0530
and Possession TUE WED
Winning Jn

Bedlington North Single 2100 to 0530
and Possession TUE WED
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

GENERAL REMARKS

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1548080 Possession Manager LNE IMDM Newcastle

[tem Benton NorthJn All Lines 2100 to 0530 | Track Maintenance
97  and Possession WED THU | 1m1ich and 19m20ch
Woodhorn Jn W2012/3227821[C05t][U]
West Sleekburn Jn All Lines 2100 to 0530
and Possession WED THU
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession WED THU
Winning Jn
Bedlington North Single 2100 to 0530
and Possession WED THU
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

GENERAL REMARKS
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 97 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1548081 Possession Manager LNE IMDM Newcastle

Item Benton North Jn All Lines 2100 to 0530 | Track Maintenance
98  and Possession THU FRI | 1miich and 19m20ch
Woodhorn Jn W2012/3227822[C05t][u]
West Sleekburn n All Lines 2100 to 0530
and Possession THU FRI
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession THU FRI
Winning Jn
Bedlington North Single 2100 to 0530
and Possession THU FRI
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

GENERAL REMARKS

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN706 WEST SLEEKBURN JN TO NORTH BLYTH

SATURDAY 07 to MONDAY 09 JULY

Ref. No. P2012/1548087 REPEATED ITEM
Item 94 SEE FULL DETAILS UNDER LN702

MONDAY 09 to TUESDAY 10 JULY

Ref. No. P2012/1548076 REPEATED ITEM
[tem 95 SEE FULL DETAILS UNDER LN702
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN706 WEST SLEEKBURN JN TO NORTH BLYTH - Continued

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1548079 REPEATED ITEM
[tem 96 SEE FULL DETAILS UNDER LN702

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1548080 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN702

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1548081 REPEATED ITEM
[tem 98 SEE FULL DETAILS UNDER LN702

LN708 WINNING JN TO MARCHEY'S HOUSE JN

SATURDAY 07 to MONDAY 09 JULY

Ref. No. P2012/1548087 REPEATED ITEM
Item 94 SEE FULL DETAILS UNDER LN702

MONDAY 09 to TUESDAY 10 JULY

Ref. No. P2012/1548076 REPEATED ITEM
[tem 95 SEE FULL DETAILS UNDER LN702

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1548079 REPEATED ITEM
Item 96 SEE FULL DETAILS UNDER LN702

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1548080 REPEATED ITEM
[tem 97 SEE FULL DETAILS UNDER LN702

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1548081 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN702

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

TUESDAY 10 JULY

Ref. No. P2012/1545593 REPEATED ITEM
Item 61 SEE FULL DETAILS UNDER LN600
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At or Between Lines Affected Remarks

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

WEDNESDAY 11 JULY

Ref. No. P2012/1545600
Item 65

THURSDAY 12 JULY

Ref. No. P2012/1545607
Item 67

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 07 to MONDAY 09 JULY
Ref. No. P2012/1551689

REPEATED ITEM

[tem 39 SEE FULL DETAILS UNDER LN170
SUNDAY 08 JULY

Ref. No. P2012/1549106 REPEATED ITEM

Item 13 SEE FULL DETAILS UNDER LN101

MONDAY 09 to TUESDAY 10 JULY

Ref. No. P2012/1551690
Item 40

MONDAY 09 to TUESDAY 10JULY

Ref. No. P2012/1551700
Iltem 41

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1551703
Item 42

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1551704
Item 43

WEDNESDAY 11 JULY

Ref. No. P2012/1550078
Item 44

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170
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At or Between Lines Affected

Remarks

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1559570 Possession Manager Network Operations Great Northern

Item Spalding Down and Up
99 and Possession
Blotoft

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1551707
Item 45

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1550093
Item 46

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1551711
Item 47

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1551712
Item 48

1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
WED THU | 49m26c¢ch and 50m70ch
W2012/3171692[Cost][U]

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1549209
Item 3

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1552344
Item 108

REPEATED ITEM
SEE FULL DETAILS UNDER LN752
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550111 Possession Manager Network Operations Great Northern

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Preparatory Work
100 Westn Possession SAT SUN | 57mOch and 60mOch
and W2012/3227023[U]
Thrumpton LC Preparatory Work
Cottam Power Station Down and Up 2205 to 1400 | 63mOch and 63m60ch
and Possession SAT SUN | W2012/3241389[U]
Clarborough Jn PL Tamping
Gainsborough Trent Al Lines 0001 to 0915 | 71m79chand 68m32ch
West In Possession SUN SUN W2012/3165936[U]
and Permanent Way Inspection
Shireoaks West Jn 73m11ch and 55m20ch
Gainsborough Trent  Down and Up 0915 to 1400 W2012/3153726[Cost][U]
West In Possession SUN SUN | Permanent Way Inspection
and 73m1lch and 57mOch
Worksop East W2012/3153534[U]
Crossover
PROTECTION LIMITS
2205 Sat to 0001 Sun
Down Main: TJ25pts to T8#
Up Main: T83pts# to TJ39
Cottam Branch: PSB
0001 Sun to 0915 Sun
Down Main:Tj25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB
0915 Sun - 1400 Sun
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB
ADDITIONAL INFORMATION
Resignalling project and buried cable route.
RRV in use.
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 JULY

Ref. No. P2012/1550108 Possession Manager Network Operations Great Northern

[tem Shireoaks West In All Lines 0001 to 1245 | Preparatory Work
101  and Possession SUN SUN | 42m40ch and 46m50ch
Nunnery Main Line In W2012/3225811[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 101 CONTINUED

Woodhouse Jn All Lines 0001 to 1245 | Permanent Way Inspection

and Possession SUN SUN | 48m0Och and 46m60ch

Beighton n W2012/3126448[U]
Preparatory Work
49m0ch and 51mO0ch

W2012/3225365[Cost][U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3126000[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126089[U]

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1407414 Possession Manager Network Operations North Eastern

Item WoodburninSB (W) Up Main 2155 to 0020 | C24 Rerail Resleeper - High Output
102 and Possession MON TUE | 42m40ch and 46m50ch
Woodhouse Jn W2012/3226088[Cost][U]
All Lines 0020 to 0500
Possession TUE TUE

Up Main 0500 to 0540
Possession TUE TUE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 102 CONTINUED

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE
LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move).
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1407418 Possession Manager Network Operations North Eastern

Item WoodburninSB (W) Up Main 2155 to 0020 | C24 Rerail Resleeper - High Output
103 and Possession TUE WED | 42m40ch and 46m50ch
Woodhouse Jn W2012/3226177[Cost][U]
All Lines 0020 to 0500
Possession WED WED
Up Main 0500 to 0540
Possession WED WED

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE
LINE WORKING
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 103 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[22] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move).
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1407420 Possession Manager Network Operations North Eastern

ltem WoodburninSB (W) Up Main 2155 to 0020 | C24 Rerail Resleeper - High Output
104 and Possession WED THU | 42m40ch and 46m50ch
Woodhouse Jn W2012/3226182[Cost][U]
All Lines 0020 to 0500
Possession THU THU
Up Main 0500 to 0540
Possession THU THU

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE
LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move).
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

THURSDAY 12 JULY
Ref. No. P2012/1550135 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 0600 to 1400 | Permanent Way Inspection

105 and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156913[Cost][U]
Eastn

PROTECTION LIMITS

Down: WJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1407421 Possession Manager Network Operations North Eastern

Item WoodburnlnSB (W) Up Main 2155 to 0020 | C24 Rerail Resleeper - High Output
106  and Possession THU FRI 42m40ch and 46m50ch
Woodhouse Jn W2012/3226183[Cost][U]
All Lines 0020 to 0500
Possession FRI FRI
Up Main 0500 to 0540
Possession FRI FRI

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE
LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move).
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1552603 REPEATED ITEM
[tem 107 SEE FULL DETAILS UNDER LN742

LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1552603 REPEATED ITEM
[tem 107 SEE FULL DETAILS UNDER LN742

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1552603 Possession Manager Network Operations Great Northern

Item Immingham West In Down and Up/Single 2310 to 1000 | Permanent Way Inspection
107 and Possession SAT SUN | Om10ch and 104m5ch
Ulceby South In Single 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
and Possession SAT SUN 105m0ch and 101m10ch
Habrough Jn W2012/2986648[Cost][U]
Immingham East Jn All Lines 2310 to 1510
and Possession SAT SUN
Humber Road Jn
Immingham West Jn All Lines 1000 to 1510
and Possession SUN SUN

Immingham Gate

PROTECTION LIMITS

2310 SAT TO 1000 SUN

Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts

Up Main (LN740) IE22BPts

Single (LN'741) UJ302

1000 SUN TO 1510 SUN

Down Killingholme(LN742) IW253# to IR106Bpts
Up Killingholme:(LN742) IR114BPts# to IW102Bpts
Down Main (LN740) IE22APts

Up Main (LN740) IE22BPts
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At or Between Lines Affected Remarks

LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 107 CONTINUED

TRAFFIC REMARKS

ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY

ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY

NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL

NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST IN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST IN

ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T67 AT SIGNAL IR207 ON SINGLE LINE
6T68 AT SIGNAL IR11 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
WORKSITE TO PASS TAMPER AT 0700

*IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE
BLOCK LINES**

ROBINSONS - IMMINGHAM
123070
NWR24

FULL WORK DETAILS:- C14 Rerail, Resleeper, Reballast, Formation - Trax 159yds on the Down Main between 103m
59ch and 103m 51ch.

BALLAST TRAIN, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING ONLY FROM 1000 SUN.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH AND SHORTENED TO 105MP AND
103MP BETWEEN 1000 SUN TO 1530 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services
to/from Lindsey and Humber refineries to divert via Ulceby.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1552603 REPEATED ITEM
[tem 107 SEE FULL DETAILS UNDER LN742
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LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1552344 Possession Manager LNE IMDM Doncaster

Item Wrawby In All Lines 2330 to 0945 | PL Tamping
108  and Possession SAT SUN | 24mOch and 23m15ch

(MCB) Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196200[U]

Follow Up Tamping (MP&I)
31mO0ch and 33m22ch
W2012/3225254[U]

PROTECTION LIMITS

Down Main: WJ125 to D601
Up Main; S302 to WJB

ADDITIONAL INFORMATION

HOBC ELSHAM - WRAWBY
FOLLOW UP TAMPING ON THE UP THORNE
125072

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550136 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2315 to 0001 | Follow Up Tamping (MP&I)
109 (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3225245[U]
Thorne In Track Maintenance
Keadby Canal LC All Lines 0001 to 0900 | 10mOchand 6mOch
(MCB) Possession SUN SUN | W2012/3227618[Cost][U]
and
Marshgate Jn
Keadby Canal LC All Lines 0900 to 0945
(MCB) Possession SUN SUN
and
Thorne In
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 109 CONTINUED

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 0945 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 JULY
Ref. No. P2012/1550140 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 0945 to 1500
110 (MCB) Section T1A.3 SUN SUN
and
Thorne in

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 08 JULY
Ref. No. P2012/1550141 Possession Manager LNE IMDM Doncaster

ltem Trentin Single 0930 to 1300
111 and Line Blockage (Between Trains) +  SUN SUN
Roxby Token

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

S&T Work
10m12ch and 10m12ch
W2012/3227649[Cost][U]

Permanent Way Inspection
O0mOch and 3m60ch
W2012/3196406[Cost][U]
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LNE Route (NCS) Section B
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550146 Possession Manager Network Operations Great Northern

Item Brancliffe East Jn Down and Up South 1540 to 1400 | Permanent Way Inspection
112 and Yorkshire/Single SAT SUN | OmOch and 14m10ch
Kirk Sandall In Possession W2012/3151701[Cost][U]

Structures Work
4m20ch and 7m45ch
W2012/3226411[U]

Structures Work
9m20ch and 9m70ch
W2012/3226948[U]

Structures Work
11m60ch and 12m20ch
W2012/3226969[U]

Structures Work
16m10ch and 17m45ch
W2012/3227197[U]

PROTECTION LIMITS

Down South Yorkshire : WP1117BPts to D2050Pts
Up South Yorkshire: D2050Pts to WP1116Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550147 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 2335 to 0900 | Permanent Way Inspection
113 and Possession SAT SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151820[Cost][U]
Woodend Jn Up/Down West Goods Curve 2335 to 0900
and Possession SAT SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

SUNDAY 08 JULY
Ref. No. P2012/1550148 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
114 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151910[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1550149 REPEATED ITEM
Item 115 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1550147 REPEATED ITEM
Item 113 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550149 Possession Manager LNE IMDM Sheffield

ltem Warsop Jn Down and Up 2000 to 1625 | Permanent Way Inspection
115  and Possession SAT SUN | 17m10ch and 10m20ch
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East Jn

PROTECTION LIMITS

Down Main: T28 to SJ26Pts
Up Main: SI26Pts to T4
Down Branch: SI13Pts

Up Branch: SI15Pts
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 115 CONTINUED

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 JULY
Ref. No. P2012/1550151 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
116  and Possession TUE TUE | 27m40ch and 17m60ch
Thoresby Colliery Jn W2012/3201481[Cost][U]
PROTECTION LIMITS
End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550153 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to 1625 | Permanent Way Inspection
117 and Possession SAT SUN | OmOch and 1m18¢ch
Thoreshy Colliery W2012/3153447[Cost][U]

PROTECTION LIMITS
Single: (T)13A PTS to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1547265 Possession Manager Network Operations East Midlands

Item Derby Station North Jn Down and Up Main 0140 to 0630 | Unload CWR
118  and Possession SAT SUN | 130mOch and 134mOch
Chesterfield South Jn W2012/3216783[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

Derby Station North Jn Down and Up Goods 0140 to 0630 | Motorised Patrolling
and Possession SAT SUN | 132m40ch and 145m3ch
Chesterfield South Jn W2012/3218908[U]
Ambergate Jn Down Main 0140 to 0630 | Follow Up Tamping (MP&I)
Chesterfield South Jn W2012/3109510[V]

Up Main 010 to 0630 | B and 147m20ch

Possession

SAT SUN 1 \\2012/3218904[U]

Clay Cross Tunnel Down C?Iay Cross Loop 0140 to 0630 | Foliow Up Tamping (MP&)
and Possession SAT  SUN | 145m20ch and 142m40ch
Clay Cross North in W2012/3084233[U]
Ambergate Jn Single 2330 to 1000
and Possession SAT SUN
Matlock

PROTECTION LIMITS

01:40 SUN - 06:30 SUN

Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#

Up Goods: Approach DY475

Single Line: Approach Matlock Stop Board

23:30 SAT TO 01:40 Sun & 06:30 SUN TO 10:00 SUN
Single Line: Beyond DY 793 Pts to Approach Matlock Stop Board

TRAFFIC REMARKS
NO BOOKED SERVICES.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

2245 SAT TO 2330 SAT

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.

UP MAIN: CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVN

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6G90 AT DY534 DOWN MAIN, (PTO 249049) 2330 SAT - 0720 SUN, EX/STABLE TOTON.

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6G90 AT DY562 DOWN PASSENGER LOOP, (PTO 249049) 2330 SAT - 0720 SUN, EX/STABLE TOTON.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING OTM'S:

6J55 AT DC4845 DOWN MAIN, BABCOCK TAMPER 73940 (PTO 249068) 2245 SAT - 0645 SUN, EX/STABLE DERBY
WEST END DOCK.

6J56 AT DY571 SINGLE, BABCOCK TAMPER 75409 (PTO 249072) 2330 SAT - 0720 SUN, EX/STABLE SANDIACRE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

ADDITIONAL INFORMATION

Amey Colas
Breadsall To Duffield
111084

DF

32 60E2 Rails

CLAY CROSS TUNNEL
111119
NWR24

Babcock Rail

FULL WORK DETAILS:- T+4 Tamp and snagging works Down Main Line between 146m 18ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

Babcock Rail

BELPER

111122

NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Up Main Line between 135m 33ch and 135m 69ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- BELPER STATION.

MAINTENANCE DERBY.

AM.

Inspection trolley 2 ; Trolley to enter possession on the Down Main from the AIM FWD to Duffield then commence
inspection at 5mph up to Ambergate Jn cross over onto the AJM and continue the inspection to Matlock on completion
exit possession, trolley will require to pass all other worksites.

MAINTENANCE DERBY.

P-Way motorised inspection 1) Trolley to enter possession from Ankerbold Lane onto the Down Main, commence
inspection WDT at 5Smph, will require to pass all other worksites, on reaching Ambergate Jn Remove trolley. If trolley is
required to sweep, it will need to RTN to Clay Cross Nth and perform the sweep down to Wingfield once all work is
clear of Clay Cross tunnel, with enough time to RTN to Ambergate to exit possession.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 08 JULY
Ref. No. P2012/1550159 Possession Manager Network Operations Great Northern

Item Chesterfield Southln ~ Down Main 0020 to 0745 | Permanent Way Inspection
119  and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122254[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 119 CONTINUED

Dore South In

and Possession
Dore West Jn

Dore Station Jn All Lines
and Possession

Totley Tunnel East (TE)
Chesterfield South Jn  Up Main
and Possession
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester: S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

Dore South Curve

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive
SUNDAY 08 JULY
Ref. No. P2012/1550157 Possession Manager

Iltem Sheffield North Jn All Lines

120 and Possession
Holmes In LC CCTV
Sheffield South Jn Up Main via Platform 8
and Possession

Sheffield North Jn

PROTECTION LIMITS

0001 Sun to 0300 Sun
Down Main: $147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

LNE IMDM Sheffield

0001 to 0755 | S&T Work
158m60ch and 159m37ch
W2012/3122110[U]

0300 to 0755 | Permanent Way Inspection
158m75ch and 163m20ch
W2012/3122189[Cost][U]

SUN SUN

SUN SUN
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 120 CONTINUED

GENERAL REMARKS

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 08 JULY

Ref. No. P2012/1550162 Possession Manager LNE IMDM Sheffield

Item HolmesInLC CCTV  AllLines 0001 to 0755 | Permanent Way Inspection

121 and Possession SUN SUN | OmOch and 7m17ch
Moorthorpe Jn W2012/3153389[Cost][U]
Woodburn Jn SB (W)  All Lines 0001 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 7m40ch and 10m17ch
Aldwarke In W2012/3153303[U]
Aldwarke In All Lines 0001 to 0755 ig:lm%r(])er: V\gaiégwgcﬂon
and Possession malch an mouc

SUN- SUN | \w201213153234[U]

Mexborough Jn

PROTECTION LIMITS

Down Main: 213 to L6583

Up Main; L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 10 JULY
Ref. No. P2012/1546293 Possession Manager LNE IMDM Sheffield

I[tem Nunnery Main Line Jn  All Lines 0015 to 0445
122 and Possession TUE TUE
Masborough Jn
Holmes Jn Single 0015 to 0445
and Possession TUE TUE
Rotherham Central In
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 122 CONTINUED

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION
Up West Slow Down: S4111Pts
Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 JULY
Ref. No. P2012/1546287 Possession Manager LNE IMDM Sheffield

ltem Masborough In Down 0001 to 0600 | S&C Tamping
123 and Possession TUE TUE | 162m24ch and 164m63ch
Aldwarke In W2012/3028442[Cost][U]

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP LINE UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

WEDNESDAY 11 JULY
Ref. No. P2012/1546294 Possession Manager LNE IMDM Sheffield

tem Nunnery Main Line Jn  All Lines 0015 to 0445
124 and Possession WED WED
Masborough Jn
Holmes In Single 0015 to 0445
and Possession WED WED
Rotherham Central In

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION

Up West Slow Down: S4111Pts

Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
WEDNESDAY 11 JULY

Ref. No. P2012/1546288 Possession Manager LNE IMDM Sheffield

Item Aldwarke In Up 0001 to 0600 | S&C Tamping
125  and Possession WED WED | 164m63ch and 162m61ch
Masborough n W2012/3028497[C05t][U]

PROTECTION LIMITS
Up: S4250Pts to 5424

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN LINE UNDER SINGLE LINE WORKING
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 125 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 JULY
Ref. No. P2012/1546295 Possession Manager LNE IMDM Sheffield

[tem Nunnery Main Line ln  All Lines 0015 to 0445
126 and Possession THU THU
Masborough Jn
Holmes In Single 0015 to 0445
and Possession THU THU
Rotherham Central Jn

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION
Up West Slow Down: S4111Pts
Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

THURSDAY 12 JULY
Ref. No. P2012/1546289 Possession Manager LNE IMDM Sheffield

Item Masborough Jn Down 0001 to 0600
127  and Possession THU THU
Aldwarke Jn

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP LINE UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 13JULY
Ref. No. P2012/1546290 Possession Manager LNE IMDM Sheffield

ltem Aldwarke In Up 0001 to 0600
128 and Possession FRI FRI

Masborough Jn

PROTECTION LIMITS
Up: S4250Pts to S424

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN LINE UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1552375 Possession Manager LNE IMDM Sheffield

Item Chesterfield Southln ~ Down and Up Barrow Hill 2200 to 1245 | Permanent Way Inspection
129 and Possession SAT SUN | 146mOch and 162m24ch
Masborough n W2012/3168911[C05t][U]
Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245
and Possession SAT SUN
Barrow Hill North In
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton In
Masborough Sorting Up Goods Loop 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow

PROTECTION LIMITS

Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN816 BEIGHTON JN TO WOODHOUSE JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1552375 REPEATED ITEM
Item 129 SEE FULL DETAILS UNDER LN806
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LN818 HOLMES CURVE

TUESDAY 10JULY

Ref. No. P2012/1546293 REPEATED ITEM
[tem 122 SEE FULL DETAILS UNDER LN804

WEDNESDAY 11 JULY

Ref. No. P2012/1546294 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN804

THURSDAY 12 JULY

Ref. No. P2012/1546295 REPEATED ITEM
[tem 126 SEE FULL DETAILS UNDER LN804

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 08 JULY

Ref. No. P2012/1550162 REPEATED ITEM

Item 121 SEE FULL DETAILS UNDER LN804
SUNDAY 08 JULY

Ref. No. P2012/1550157 REPEATED ITEM

[tem 120 SEE FULL DETAILS UNDER LN804

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 08 JULY
Ref. No. P2012/1549106 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

SUNDAY 08 JULY
Ref. No. P2012/1550162 REPEATED ITEM
Item 121 SEE FULL DETAILS UNDER LN804

LN830 ALDWARKE JN TO WOODBURN JN

SUNDAY 08 JULY
Ref. No. P2012/1550162 REPEATED ITEM
[tem 121 SEE FULL DETAILS UNDER LN804
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 08 JULY

Ref. No. P2012/1549106 REPEATED ITEM

[tem 13 SEE FULL DETAILS UNDER LN101
SUNDAY 08 JULY

Ref. No. P2012/1547026 Possession Manager LNE IMDM Leeds

Item Adwick In All Lines 0020 to 0045 | Unload Ballast

130 and Possession SUN SUN | 162m20ch and 185m10ch
Copley Hill West in W2012/3225423[U]
Adwick In Al Lines 0045 to 0740 | Patrolling
and Possession SUN SUN | 171m70ch and 176m25ch
Whitehall West Jn W2012/3224280[U]
Adwick Jn All Lines 0740 to 0755 OHL Inspection

W2012/3224759[U]

Rail Lubricators
175m15ch and 183m27ch
W2012/3224771[U]

Patrolling
180m10ch and 184m20ch
W2012/3224264[Cost][U]

Copley Hill West In

PROTECTION LIMITS

0020 Sun to 0045 Sun

Down Main: L673 (Keyed) to L3599
Up Main; L3596# to DS104

0045 Sun to 0740 Sun
Down Main:; L673(Keyed) to L3623
Up Main; L3606# to DS104

0740 Sun to 0755 Sun

Down Main: L673 (Keyed) to L3599

Up Main: L3596# to DS104

GENERAL REMARKS

Ballast Train in use in possession. 6T79 PTO 250015 Out/In Doncaster

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandall & Agbrigg to Wakefield Viaduct.
OHL Foot Patrol between Sandall Station and Wrenthorpe Sidings.
Rail Lubricator Maintenance L38, L39, L40, L41, L46, L47

UNLOAD BALLAST ON THE UP DONCASTER
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

SUNDAY 08 JULY
Ref. No. P2012/1546940 Possession Manager LNE IMDM Leeds

Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
131 and Possession SUN SUN | 185m25ch and 20m35ch
Up Harrogate/A Line/Platform 1 0001 to 0800 | S&T Work
Possession SUN SUN 185m25ch and 20m35ch
_ _ _ W2012/3224463[U]
,:r:(rjnley n pDOI:Sr;iQ%?]WH Shipley Main 0045 to 0740 $053/54 Points Inspection
SUN SUN | 185m25¢ch and 185m55ch
Leeds West Jn W2012/3224778[U]
Up Shipley Main/C Line 0045 to 0740
Possession SUN SUN
Leeds West In Platforms 8 & 9 0045 to 0740
and Possession SUN SUN
Leeds East Jn
Platforms 11 & 12 0045 to 0740
Possession SUN SUN
Through Line 0045 to 0740
Possession SUN SUN

PROTECTION LIMITS

0001 Sun to 0045 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platform1; L3878 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platforml; L3878 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893#

Up Shipley/ C line/ Platform 8: L3892# to L5569B pts

Down Doncaster: L3623

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5562 pts#

0740 Sun to 0800 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 131 CONTINUED

ADDITIONAL INFORMATION

Track patrol restricted areas
LN836 185m 25ch to 20m 35ch
LN922 195m 57ch to 196m 35ch

S&T work within Leeds Station area.
LN836 185m 25ch to 20m 35ch
LN922 195m 57ch to 196m 35ch

Two monthly 053/054 inspections at Leeds Station A,B,C and D Lines
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 JULY
Ref. No. P2012/1547091 Possession Manager LNE IMDM Leeds
Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
132 and Possession MON  MON | 20m35ch and 196m15ch
Armley In W2012/3224205[Cost][U]
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession MON MON
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line: L5561 pts#
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At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 132 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 to TUESDAY 10 JULY

Ref. No. P2012/1547172 REPEATED ITEM
[tem 151 SEE FULL DETAILS UNDER LN860

TUESDAY 10JULY
Ref. No. P2012/1547092 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform 4 ~ 0030 to 0430 | S&T Work
133 and Possession TUE TUE | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession TUE TUE
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE  TUE
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession TUE TUE
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1547179 REPEATED ITEM
[tem 152 SEE FULL DETAILS UNDER LN860

WEDNESDAY 11 JULY
Ref. No. P2012/1547093 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform 4 ~ 0030 to 0430 | S&T Work
134 and Possession WED WED | 20m35¢ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession WED WED
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession WED WED
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1547180 REPEATED ITEM
[tem 153 SEE FULL DETAILS UNDER LN860

THURSDAY 12 JULY
Ref. No. P2012/1547094 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform 4 ~ 0030 to 0430 | S&T Work
135  and Possession THU THU | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession THU THU
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession THU THU
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 and 11: L5566 pts#

Through Line; L5561 pts#
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1547181 REPEATED ITEM
[tem 154 SEE FULL DETAILS UNDER LN860

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 08 JULY

Ref. No. P2012/1546940 REPEATED ITEM

[tem 131 SEE FULL DETAILS UNDER LN836
SUNDAY 08 JULY

Ref. No. P2012/1545857 Possession Manager Network Operations North Eastern

Item Armley Jn All Lines 0001 to 0945 | Patrolling
136  and Possession SUN SUN | Om40ch and 2m25ch
Harrogate W2012/3224431[U]

Resignalling Work
1m45ch and 16m50ch
W2012/3191367[Cost][U]

C73 S&C - Abandonment
4m61ch and 4m70ch
W2012/3189084[U]

PROTECTION LIMITS

Down Main: L3877 to H64
Up Main: H27 to L3878

TRAFFIC REMARKS

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T77 PTO 245261 AT SIGNAL H13 ON DOWN LINE

RRV in use in possession. Access/Egress Horsforth Station 4m 70ch
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 136 CONTINUED

ADDITIONAL INFORMATION

Remove Abandoned Eng sidings 2 (incl Turnout pts) (120m approx)
HARROGATE AREA SIGNALLING RENEWALS (106675)

HORSFORTH ABANDONMENT OF ENG SIDINGS.

Core work enhancements renewal

Horsforth, Rigton signal box to be open

Engineering Train in use in possession. 6T77 PTO 245261 Out/In Doncaster
Track Patrol - LN838

Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 JULY
Ref. No. P2012/1547091 REPEATED ITEM
[tem 132 SEE FULL DETAILS UNDER LN836

TUESDAY 10 JULY

Ref. No. P2012/1547092 REPEATED ITEM
[tem 133 SEE FULL DETAILS UNDER LN836

WEDNESDAY 11 JULY

Ref. No. P2012/1547093 REPEATED ITEM
Item 134 SEE FULL DETAILS UNDER LN836

THURSDAY 12 JULY

Ref. No. P2012/1547094 REPEATED ITEM
Item 135 SEE FULL DETAILS UNDER LN836

LN842 STAINFORTH JN TO ADWICK JN

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1550164 Possession Manager LNE IMDM Doncaster

Item Stainforth Jn Down and Up 2200 to 1000 | Renew Pads/ Nylons
137 and Possession SAT SUN | 166m70ch and OmOch
Adwick In W2012/3227624[Cost][U]
Carcroft Jn Down and Up 2200 to 1000
and Possession SAT SUN
Skellow Jn
Applehurst Jn Down and Up 2200 to 1000
and Possession SAT SUN
Joan Croft Jn
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LN842 STAINFORTH JN TO ADWICK JN - Continued

ITEM 137 CONTINUED

PROTECTION LIMITS

Down Skellow: D2043Pts to D2566Pts
Up Skellow: D2566Pts to D2042Pts
Down Applehurst Branch: D2516BPts
Up Applehurst Branch: D2515BPts
Down & Up Carcroft: D2561Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN844 APPLEHURST LOOP

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1550164 REPEATED ITEM
[tem 137 SEE FULL DETAILS UNDER LN842

LN846 CARCROFT JN TO SKELLOW JN

SATURDAY 07 to SUNDAY 08 JULY

Ref. No. P2012/1550164 REPEATED ITEM
[tem 137 SEE FULL DETAILS UNDER LN842

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1550168 Possession Manager LNE IMDM Doncaster

Item CarcroftJn Down and Up 2300 to 0500 | Renew Pads/ Nylons
138  and Possession MON TUE | 160m8ch and 160m59ch
Skellow In W2012/3227637[Cost][U]

PROTECTION LIMITS
Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BENTLEY JN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1550169 Possession Manager LNE IMDM Doncaster

Item Carcroftn Down and Up 2300 to 0500 | Renew Pads/ Nylons
139  and Possession TUE WED | 160m8ch and 160m59ch
Skellow Jn W2012/3227640[Cost][U]
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At or Between Lines Affected Remarks

LN846 CARCROFT JN TO SKELLOW JN - Continued

ITEM 139 CONTINUED

PROTECTION LIMITS

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BENTLEY JN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1550170 Possession Manager LNE IMDM Doncaster

Item Carcroftn Down and Up 2300 to 0500 | Renew Pads/ Nylons
140  and Possession WED THU | 160m8ch and 160m59ch

PROTECTION LIMITS
Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BENTLEY JN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1550171 Possession Manager LNE IMDM Doncaster

Item Carcroftn Down and Up 2300 to 0500 | Renew Pads/ Nylons
141 and Possession THU FRI | 160m8ch and 160m59ch
Skellow In W2012/3227642[Cost][U]

PROTECTION LIMITS

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BENTLEY JN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 08 JULY
Ref. No. P2012/1547184 Possession Manager LNE IMDM Leeds

All Lines
Possession

[tem Holbeck in
142  and

Bradford Interchange

0025 to 0750
SUN SUN

PROTECTION LIMITS

Down: L3803 to Buffer Stops Platform 2
Up: Buffer Stops Platforms 3&4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 07 JULY
Ref. No. P2012/1547189 Possession Manager LNE IMDM Leeds

All Lines
Possession

Item Hebden Bridge
143  and

Heaton Lodge Jn

0030 to 0500
SAT SAT

PROTECTION LIMITS

Down: HB3 to HM549
Up: HM2064 pts to PN305#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE N

ADDITIONAL INFORMATION

Patrolling
0m60ch and 40m27ch
W2012/3222230[Cost][U]

Patrolling
22m62ch and 23m55ch
W2012/3222674[Cost][U]

Patrolling
26m40ch and 28m60ch
W2012/3222680[U]

Patrolling
31m7ch and 31m60ch
W2012/3222678[U]

Patrolling
34mOch and 34m40ch
W2012/3222676[U]

Track Patrol in Restricted Areas. Weasel Hall Tunnel / Hebden Bridge, Brighouse Viaduct, Elland Tunnel and Sowerby

Bridge Tunnel.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

SATURDAY 07 to MONDAY 09 JULY
Ref. No. P2012/1405193 Possession Manager Network Operations North Eastern

Item Sherburnin ElmetLC  Down Normanton 2330 to 0840 | C11 Rerail Resleeper Reballast - Trax
144  CCTV Possession SAT SUN | 10m50ch and 8mOch
and W2012/3185988[Cost][U]
Colton South In Follow-Up Work
Up Normanton 2330 to 0840 | 12m20ch and 10m55ch
Possession SAT SUN | W2012/3184289[U]
Church Fenton South  Down Normanton 0840 to 0600
n Possession SUN MON
and
Colton South In
Up Normanton 0840 to 0600
Possession SUN MON

PROTECTION LIMITS

2330 Sat to 0840 Sun
Down Normanton: M697 to Y2291B pts
Up Normanton: Y2291A pts to M698

0840 Sun to 0600 Mon

Down Normaton: CF1358B pts to Y2291B pts
Up Normanton: Y2291A pts to CF1358A pts

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT VIA LEEDS OR VIA THE ECML.
TRAINS TIMED OVER THE UP LEEDS TO HAVE AN EXTRA [2] FOR 20MPH TSR

FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T63 PTO 249132 AT SIGNAL CF729 ON DOWN NORMANTON LINE.

Engineering Trains in use in possession.
Tampers in use in possession.

RRVs and Heavy Duty Plant in use in possession. Access/Egress Ulleskelf 8m 70ch

RRV in use in possession. Access/Egress Church Fenton South 10m 77ch
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 144 CONTINUED

ADDITIONAL INFORMATION

ULLESKELF

136015

NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Regulate, Weld and Stress 361yds on
the Up between 9m 02ch and 9m 18ch. Rerail between 9m 08ch and 9m 20ch.

TSR IMPOSED T2012/81910.

SAFETY SPEED IMPOSED UP LEEDS T2012/81911.

S&T Required.

PLTR (136015) ULLESKELF CAT11 RENEWAL UP NORMANTON 9m-10m

Sherburn

135053

NWR24

Full Work Details: T+1 Tamp, Weld, Stress and Tip Stone 1430yds on the Down between 11m 60ch and 10m 75ch.
TSR Imposed.

S&T Required.

Engineering Trains in use in possession;
6T61 PTO 244441 Out/In Doncaster.
6T63 PTO 249132 Out/In Doncaster.
6T64 PTO 249312 Out/In Doncaster.
6T65 PTO 249313 Out/In Doncaster.
Tampers in use in possession;

6J37 PTO 244677 Out York/In Milford.
6J38 PTO 244442 Out/In Milford.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Up Leeds with an extra [2] for 20mph TSR

Freight operators bid for diversions via Dopncaster (RR) & ECML or via Leeds as appropriate.

Northern - bid to divert Sheffield/York services via hare Park & Leeds - Rail replacement road service to operate
TPE bid to divert York services via Micklefield

XC Bid to divert Crofton ECS via Leeds

EC Bid to divert 1N35 via ECML & to have an extended dwell at York to maintain booked departure time

Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 09 to TUESDAY 10 JULY

Ref. No. P2012/1547172 REPEATED ITEM
Item 151 SEE FULL DETAILS UNDER LN860
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1547767 Possession Manager Network Operations North Eastern

Item Church Fenton North Down and Up Normanton 2300 to 0600 | Follow-Up Work
145 In Possession MON TUE | 9m60ch and 8mOch
and W2012/3186035[Cost][U]
Colton South Jn
Up Leeds 2300 to 0600
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS
Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE JN.

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR

GENERAL REMARKS
RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION

ULLESKELF

136015

NWR24

FULL WORK DETAILS:- Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch
TSR IMPOSED - T2012/81910.

SAFETY SPEED IMPOSED - T2012/81930.

S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 10 to WEDNESDAY 11 JULY

Ref. No. P2012/1547179 REPEATED ITEM
[tem 152 SEE FULL DETAILS UNDER LN860

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1547797 Possession Manager Network Operations North Eastern

Item Church Fenton North Down and Up Normanton 2300 to 0600 | Follow-Up Work
146 In Possession TUE WED | 9m60ch and 8m0ch
and W2012/3186037[Cost][U]
Colton South In
Up Leeds 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 146 CONTINUED

PROTECTION LIMITS

Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE JN

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR

GENERAL REMARKS
RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION

ULLESKELF

136015

NWR24

FULL WORK DETAILS:- Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch.
TSR IMPOSED - T2012/81910.

SAFETY SPEED IMPOSED - T2012/81931.

S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 11 to THURSDAY 12 JULY

Ref. No. P2012/1547180 REPEATED ITEM
[tem 153 SEE FULL DETAILS UNDER LN860

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1547911 Possession Manager Network Operations North Eastern

Item Church Fenton North Down and Up Normanton 2300 to 0600 | Follow-Up Work
147 In Possession WED THU | 9m60ch and 8mOch
and W2012/3196063[Cost][U]
Colton South In
Up Leeds 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators

PROTECTION LIMITS

Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE IN

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 147 CONTINUED

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6137 (PTO 249422) AT SIGNAL CF726 ON UP NORMANTON LINE.

RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION
ULLESKELF
136015
NWR24
FULL WORK DETAILS:- T+1 Tamp, Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch.
TSR IMPOSED - T2012/81910.
SAFETY SPEED IMPOSED - T2012/81932.
S&T Required.

Tamper in use in possession. 6J37 PTO 249422 Out York/In Milford
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 12 to FRIDAY 13 JULY

Ref. No. P2012/1547181 REPEATED ITEM
Item 154 SEE FULL DETAILS UNDER LN860

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 08 JULY
Ref. No. P2012/1547207 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0001 to 0750 | Patrolling
148  and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3222256[Cost][U]

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main; M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN860 DIGGLE JN TO COPLEY HILL EAST JN

SATURDAY 07 JULY

Ref. No. P2012/1547214 Possession Manager LNE IMDM Leeds

[tem Mirfield East Jn Down
149  and Possession
Copley Hill East Jn
Thornhill LNW In Up
and Possession

Copley Hill East Jn

Dewsbury Down Passenger Loop
Possession

PROTECTION LIMITS

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

ADDITIONAL INFORMATION

Track Patrol in Restricted Areas.

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 JULY
Ref. No. P2012/1547216 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines
150 and Possession
Huddersfield

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

ADDITIONAL INFORMATION
Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

0030 to 0500
SAT SAT

0030 to 0500
SAT SAT

0030 to 0500
SAT SAT

0015 to 0500
MON MON

Patrolling
33m70ch and 41m20ch
W2012/3222672[Cost][U]

Patrolling
15m11ch and 19m20ch
W2012/3222686[Cost][U]
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1547172 Possession Manager LNE IMDM Leeds

Item Mirfield East In Down 2340 to 0555 | Rail Lubricators

151 and Possession MON TUE | 32m43ch and 39m22ch
Whitehall East Jn W2012/3222305[U]
Whitehall East In Up 2340 to 0555 | Track Maintenance
and Possession MON TUE 33m0ch and 185m26¢ch
Thornhill LNW In W2012/3222376[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession MON TUE
Copley Hill East Jn
Dewsbury Down Passenger Loop 2340 to 0555

Possession MON TUE

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator maintenance 134, 135 and 136.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley In, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1547179 Possession Manager LNE IMDM Leeds

Item Mirfield East In Down 2340 to 0555 | Rail Lubricators

152 and Possession TUE WED | 32m43ch and 39m22ch
Whitehall East Jn W2012/3222312[U]
Whitehall East Jn Up 2340 to 0555 | Track Maintenance
and Possession TUE WED 33mOch and 185m26¢ch
Thornhill LNW Jn W2012/3222377[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession TUE WED

Copley Hill East Jn
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 152 CONTINUED

Dewsbury Down Passenger Loop 2340 to 0555
Possession TUE WED

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator maintenance 137, 138 and 142.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1547180 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 2340 to 0555 | Rail Lubricators

153 and Possession WED THU | 32m43ch and 39m22ch
Whitehall East Jn W2012/3222316[U]
Whitehall East Jn Up 2340 to 0555 | Track Maintenance
and Possession WED THU 33m0ch and 185m26c¢ch
Thornhill LNW Jn W2012/3222379[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession WED THU
Copley Hill East In
Dewsbury Down Passenger Loop 2340 to 0555

Possession WED THU

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 153 CONTINUED

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator maintenance 143, 144 and 145.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley In, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1547181 Possession Manager LNE IMDM Leeds

Item Mirfield East In Down 2340 to 0555 | Rail Lubricators

154 and Possession THU FRI | 32m43ch and 39m22ch
Whitehall East Jn W2012/3222322[U]
Whitehall East In Up 2340 to 0555 | Track Maintenance
and Possession THU FRI 33m0Och and 185m26c¢ch
Thornhill LNW In W2012/3222380[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession THU FRI
Copley Hill East In
Dewsbury Down Passenger Loop 2340 to 0555

Possession THU FRI

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN
GENERAL REMARKS

Track maintenance in restricted areas.
Lubricator maintenance 146, 147, 148 and 154.
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 154 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley In, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 08 JULY
Ref. No. P2012/1550173 Possession Manager LNE IMDM Sheffield

Item Wincobank Jn All Lines 0001 to 0830
155  and Possession SUN SUN
Horbury Jn
Barnsley Station Jn All Lines 0001 to 0830
and Possession SUN SUN
Penistone

PROTECTION LIMITS

DOWN MAIN: S4111PTS to HI23

UP MAIN: HI32 to S4114PTS

UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN880 YORK TO SCARBOROUGH

MONDAY 09 JULY

Ref. No. P2012/1545566 REPEATED ITEM

Permanent Way Inspection
13m40ch and 52m68ch
W2012/3127516[U]

Structures Work
49m20ch and 53m25ch
W2012/3225999[Cost][U]

Permanent Way Inspection
161m52ch and 1m53ch
W2012/3127705[U]

Item 57 SEE FULL DETAILS UNDER LN600
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

SUNDAY 08 JULY
Ref. No. P2012/1404182 Possession Manager LNE IMDM Leeds

[tem Crofton West In All Lines 1000 to 2000 | Track Maintenance
156  and Possession SUN SUN | 49m60ch and 56mOch
Pontefract West Jn W2012/3224089[Cost][U]

PROTECTION LIMITS

Down Goole: WK9011B pts to P2100B pts
Up Goole: P2100A pts to WK9011A pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

ADDITIONAL INFORMATION
Track maintenance in restricted area.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via Castleford & ECML as appropriate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SATURDAY 07 to MONDAY 09 JULY
Ref. No. P2012/1550174 Possession Manager Network Operations Great Northern

Item Shaftholme Jn Down and Up 0530 to 0310 | C11 Rerail Resleeper Reballast - Trax
157 and Possession SAT MON | 67mOch and 64m21ch

Post Office Lane LC W2012/3188247[Cost][U]

AHB

PROTECTION LIMITS
Down: D2512Pts TO FE6441

Up: FE6440 TO D2512PTS#

TRAFFIC REMARKS
TRAINS TO DIVERT VIA HARE PARK OR ALTERNATIVE FREIGHT DIVERSIONARY ROUTES

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL D893 ON DOWN KNOTTINGLEY LINE
6T51 AT SIGNAL D847 ON DOWN KNOTTINGLEY LINE
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 157 CONTINUED

ADDITIONAL INFORMATION

NORTON-ASKERN
23867
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail - Trax 1071yds on the Up between 65m 22ch and 65m 71ch.
Tip Stone, Tamp, Weld and Stress.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND PL TAMPER IN USE WITHIN THIS APPLICATION.
NORTON LEVEL CROSSING AND SELBY ROAD LEVEL CROSSING ROAD CLOSURES REQUIRED
THROUGHOUT.

FOOT CROSSINGS AT 65M 30CH AND 65M 59CH.

TSR IMPOSED - T2012/81957.

S&T Required.

SITE ACCESS:- ASKERN AND SELBY ROAD LEVEL CROSSINGS.

NOT TO PASS SIGNAL D844 WITHOUT SIGNALLERS PERMISSION. POSSESSION REQUIRED TO 2512 POINTS
TO ALLOW TAMPER TO RUN FACING WAY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

GC Bid to divert 1A59, 1A63, 1A67 & 1D75 via Hare Park
Eng. Access Statement v1, Section 7
Possession Status : Agreed

Disruptive : non-disruptive

LN898 NEVILLE HILL EAST JN TO HULL

SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1548996 Possession Manager Network Operations North Eastern

Item Micklefield In All Lines 2245 to 0915 | S&C Tamping

158  and Possession SAT SUN | 0m20ch and Om65¢ch
Selby South In W2012/3225103[U]
Selby West In Single 2245 to 0915 | Preparatory Work
and Possession SAT SUN 10m40ch and 2m27ch
Canal In (LN908 & W2012/3225384[Cost][U]
LN910)

PROTECTION LIMITS

Down Hull: CF1356B pts to S1869
Up Hull S2976A pts to CF1356A pts
Selby Canal: S1866 to S1867

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 249965 Out/In Milford
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 158 CONTINUED

ADDITIONAL INFORMATION

HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
135064, 135062, 135061, 135014

DOWN MAIN

THORPE HALL TO HAMBLETON EAST

GASCOIGNE WOOD MINE TO GASCOIGNE IN
HAMBLETON WEST TO HAGG LANE

S&C Tamping at Selby West Jn 2956A/B pts.
Selby West Strail LC to be uplifted.
Selby West Signal Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1545863 Possession Manager LNE IMDM Leeds

Item Barlby North Jn All Lines 2300 to 0900 | LC Work
159  and Possession SAT SUN | 25m70ch and 26m5ch
Howden LC CCTV W2012/3216312[Cost][U]

PROTECTION LIMITS

Down Main: S1877 pts to S1889
Up Main: S2997A pts to 51876

GENERAL REMARKS
Bobcat and excavator in use in possession. Access/Egress Woodhall Lane AHB LC 25m 77ch

ADDITIONAL INFORMATION

Level crossing renewal works and highway resurfacing at Woodhall Lane AHB LC.
Road closure required 2230 Sat to 1800 Sun.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 07 to SUNDAY 08 JULY
Ref. No. P2012/1549026 Possession Manager Network Operations North Eastern

Item Broomfleet LC All Lines 2320 to 0840 | Preparatory Work
160  and Possession SAT SUN | 2mOch and 11mOch
Hessle Road Jn W2012/3225424[Cost][U]

PROTECTION LIMITS

Down Hull: B12 to HR19
Up Hull: HR1 to B45

Electronic copy - uncontrolled when printed Page 124



Network Rail CPPP 2012/13, Period 04, Wk 15 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

ADDITIONAL INFORMATION

CWR PREP WORK AND UTX WORK
134045A and 134043A, 134041

BROUGH EAST TO WELTON
HESSLE BR TO HESSLE EAST
MELTON LANE TO BROUGH EAST

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 09 to TUESDAY 10 JULY
Ref. No. P2012/1403771 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
161  and Possession MON TUE | 10m40ch and 16m20ch

Up 2255 to 2305

Line Blockage +Detonators MON MON

Up 2320 to 0515

Possession MON TUE

PROTECTION LIMITS
Down: G45 to ML261

Up: ML12 to G12

TRAFFIC REMARKS

BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE N AND FERRIBY.

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 247696 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 244726 Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32
[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 10 to WEDNESDAY 11 JULY
Ref. No. P2012/1403773 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
162 and Possession TUE WED | 10m40ch and 16m20ch
Melton Lane LC W2012/3224147[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators TUE TUE
Up 2320 to 0515
Possession TUE WED

PROTECTION LIMITS

Down: G45 to ML261
Up: ML12 to G12

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE N AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 247697 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247727 Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 162 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2CO05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 11 to THURSDAY 12 JULY
Ref. No. P2012/1403774 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
163 and Possession WED THU | 10m40ch and 16m20ch
Melton Lane LC W2012/3224157[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators WED WED
Up 2320 to 0515
Possession WED THU

PROTECTION LIMITS

Down: G45 to ML261
Up: ML12 to G12

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE IN AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 247698 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247728 Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1549080 Possession Manager Network Operations North Eastern

ltem Woressle All Lines 2310 to 0515 | Follow Up Tamping (MP&I)
164  and Possession THU FRI | 20mOch and 23m0Och
Gilberdyke In W2012/3226710[Cost][U]

PROTECTION LIMITS

Down Hull: $1885 to G48

Up Hull: G14 to S1886

GENERAL REMARKS

Tamper in use in possession. 6U19 PTO 247643 Out/In Hull

ADDITIONAL INFORMATION

HOBC EASTRINGHAM HOWDEN FOLLOW UP TAMPING
135060
DOWN and UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

THURSDAY 12 to FRIDAY 13 JULY
Ref. No. P2012/1403775 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
165 and Possession THU FRI 10m40ch and 16m20ch
Melton Lane LC W2012/3224161[C05t][U]
Up 2255 to 2305
Line Blockage +Detonators THU THU
Up 2320 to 0515
Possession THU FRI

PROTECTION LIMITS
Down: G45 to ML261
Up: ML12 to G12

TRAFFIC REMARKS

BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE N AND FERRIBY.

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 247699 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247729 Out/In Hull.

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 08 JULY
Ref. No. P2012/1546940 REPEATED ITEM
Item 131 SEE FULL DETAILS UNDER LN836
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

SUNDAY 08 JULY
Ref. No. P2012/1547305 Possession Manager LNE IMDM Leeds

Item ArmleyJn All Lines 0030 to 0100 | OHL Work
166 and Possession SUN SUN | 197m22ch and 202m16ch
Skipton South Jn W2012/3224965[C05t][U]
Apperley In Al Lines 0030 to 0830 | Patrolling
and Possession SUN SUN 199m60ch and 201m17ch
lIkley W2012/3224932[U]
Dockfield n Single 0030 to 0830 thzro';'ggh 20525l
and Possession mzuch an mzoC
SUN SUN W2012/3224957[U]
Esholt In patroll
. atrolling
Armley In All L|ne§ 0100 to 0830 204ma40ch and 203m0ch
and Possession SUN  SUN | \W2012/3224902[U]
Skipton North Jn .
Patrolling
206m20ch and 205m40ch
W2012/3224918[U]
Patrolling
208m40ch and 208m75ch
W2012/3224946[U]

ISOLATION OF ELECTRICAL SECTIONS

0030 Sun to 0830 Sun
206 207 208 209 195 Complete

PROTECTION LIMITS

0030 Sun to 0100 Sun

Down Shipley Main: L3893 to L4031

Up Shipley Main: L5147B pts to L3892

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts

Single: L5117 pts

0100 Sun to 0830 Sun

Down Shipley Main: L3893 to L4035

Up Shipley Main: L4046 to L3892

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts

Single: L5117 pts

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Apperley Jn 201m 79ch
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 166 CONTINUED

ADDITIONAL INFORMATION

OHL Maintenance E02 and 1C248 at Apperley Jn
26 Week Cyclic work

LN922 199m 22ch to 202m 18ch

LN924 202m 03c to 202m 64ch

Track Patrols

Apperley to Kirkstall Forge.
199m 60ch and 201m 17ch
Thackley Tunnel Area.

204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn
206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel
208m 40ch and 208m 75ch

Track Patrol in restricted areas LN924
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 09 JULY
Ref. No. P2012/1547091 REPEATED ITEM
[tem 132 SEE FULL DETAILS UNDER LN836

TUESDAY 10 JULY

Ref. No. P2012/1547092 REPEATED ITEM
Item 133 SEE FULL DETAILS UNDER LN836

WEDNESDAY 11 JULY

Ref. No. P2012/1547093 REPEATED ITEM
[tem 134 SEE FULL DETAILS UNDER LN836

THURSDAY 12 JULY

Ref. No. P2012/1547094 REPEATED ITEM
Item 135 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 08 JULY
Ref. No. P2012/1547305 REPEATED ITEM
[tem 166 SEE FULL DETAILS UNDER LN922
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LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 08 JULY
Ref. No. P2012/1547305 REPEATED ITEM
[tem 166 SEE FULL DETAILS UNDER LN922
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Network Rail Data freeze: CPPP_1213_P04_1221

LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40
Item Location

No.

Lines Affected

Distance
at or between

Restr
iction

Remarks

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)
NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)
LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)
NWR Doncaster
T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)
NWR Doncaster
LN185 ALLINGTON WEST JN TO SKEGNESS
T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)

LC AHB-X

Investment Structures
(NWR)
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN200 WRAWBY JN TO PELHAM STREET JN
T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 50ch 157m 22ch 80 mph Condition of
82703  Moat Hills LC Embankment
(11/36)

NWR Doncaster

T2011/ Hambleton South In - Up Main ~ 169m 20ch 169m Och 80 mph Condition Of Track
82880 and Balne LC (MCB) (11/38)
IMDM York
T2012/ Darlington North Jn - UpMain  44m  23ch 43m  69ch 30 mph Trackwork
81928 and Darlington South 50 (12/15)
In Babcock Rail

IN CONNECTION WITH W2012/3185905 DARLINGTON STATION 132036

T2004/ Heaton South Jn and - UpMain  1m 20ch Im Och 20 mph Condition Of Bridge
23839  Red Barns Tunnel 60 (04/01)

IMDM Newcastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN618 HOLGATE JN TO SKELTON JN
T2011/ York Yard South and - UpSlow Om 16¢h Om 5ch 20 mph Signalling - Braking
82755  Holgate )n Distance

(12/41)
Network Rail (LNER)

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

T2011/ Pelaw Inand St. James  Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newecastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11Im  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main
line commencing at 11 miles 45 chains.

Repeating warning boards positioned at Sub Signal No;s TY204 & TY206 for temporary speed restriction on the Up Main line
commencing at 11miles 45 chains.

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch Im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman Ici Ltd

(18/16)
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LNE Route (NCS) Section A

Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
T2011/ Bardon Mill and Down - 32m  30ch 32m  45ch 20 mph Ballast Consolidation
82921  Haugh Gardens LC (12/42)

(UWC) IMDM Newcastle
T2011/ Haugh Gardens LC - Up 32m  45ch 32m  30ch 20 mph Ballast Consolidation
82922  (UWC) and Bardon (12/42)

Mill IMDM Newcastle
T2011/ BramptonFellLCand  Down - 50m  10ch 50m  17ch 20 mph Ballast Consolidation
82919 How Mill LC (12/41)

IMDM Newcastle

T2011/ How Mill LC and - Up 50m  17ch 50m  10ch 20 mph Ballast Consolidation
82920 Brampton Fell LC (12/41)

IMDM Newcastle

LN/720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black CarrJn (07/37)
LNE HOBC

LN724 HOLGATE JN TO SKELTON JN

T2011/ York Yard South and - UpSlow  Om 16¢h Om 5ch 20 mph Signalling - Braking
82755  Holgate )n Distance
(12/41)

Network Rail (LNER)

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

Electronic copy - uncontrolled when printed Page 4
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN/752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Scunthorpe WestJn  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (12/21)
NWR Barnetby

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - Up Main  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up Im 18ch im 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN842 STAINFORTH JN TO ADWICKJN

T2011/ Skellow Jn and - Up 161m 22ch 161m 27ch 20 mph Condition Of Culvert
82668  Applehurst Jn (11/36)

NWR Doncaster
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN854 HALL ROYD JN TO COLTON NORTH JN

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

T2012/ SherburninElmetLC  Down - 11m  61ch 10m  75ch 30 mph Trackwork
81901 CCTV and Church Normanton 50 Until 0840 Sun
Fenton South In 15/07/12
Babcock Rail

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN868 WINCOBANK JN TO HORBURY JN
T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield
LN872 ALTOFTS JN TO LEEDS WEST JN
T2009/ Hunslet South Jn and Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station In No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal N0S921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol & No2 Reception Siding
line commencing at 193 miles 40 chains.

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York
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Item Location

No.

Lines Affected

Distance
at or between

Restr Remarks

iction

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/
81706

Wakefield Kirkgate

Down Goole

47m  58ch 47m  68ch

5 mph Trackwork
(11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line

commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47

miles 65 chains.

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

T2012/
81957

Norton LC (MCB) -
and Selby Road LC
AHB

LN898 NEVILLE HILL EAST JN TO HULL

T2010/ Gascoigne Wood and -
78068  Micklefield In

Up 65m  2i1ch 65m  72ch
Knottingley
Up 7m 20ch 8m 5ch

30 mph Trackwork

50 Until 0310 Mon
16/07/12

Babcock Rail

30 mph Condition Of Track
50 (10/33)
IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07

miles 20 chains.

T2011/ Hessle and Hessle Down Main
80802  Eastin

T2009/ Anlaby Road In and Down Hull
72343  Hull Paragon

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Moorends Farm LC -
83066 (UWC) and Thorne
North

3m 35ch 3m 20ch
Om 45ch om 44ch
Up 12m  20ch 12m  70ch

50 mph Condition Of Track
(11/12)
IMDM York

5 mph Condition Of Track
30 (09/20)
IMDM York

30 mph Condition Of Track
50 (12/41)
NWR Leeds

Electronic copy - uncontrolled when printed
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN912 THORNE JN TO GILBERDYKE JN - Continued

T2011/ Thorne MoorendsLC ~ Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds

LN916 HESSLE ROAD TO SALTEND

T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

Electronic copy - uncontrolled when printed Page 9
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1545990 Possession Manager LNE IMDM Hitchin

Item Holloway Down Slow No.1 2230 to 0515
1 and Possession FRI SAT
Wood Green South Jn
Up Slow 2230 to 0515
Possession FRI SAT
Finsbury Park Up Moorgate 2230 to 0515
and BLOCKED To Electric Trains FRI SAT
Drayton Park

ISOLATION OF ELECTRICAL SECTIONS
5EFG]
PROTECTION LIMITS

Down Slow No.1: K2050PTS to K455
Up Slow: K444 to K2055PTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 1
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1546066 Possession Manager LNE IMDM Hitchin

Item Peterborough Station ~Down Slow/Stamford (Platform 5) 2300 to 0510
2 (South) Possession FRI SAT
and
Uffington & Barnack LC
(MCG)
Uffington & Barnack LC Up Stamford 2300 to 0510
(MCG) Possession FRI SAT
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession FRI SAT
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession FRI SAT
Flyash Examination Siding 2300 to 0510
Possession FRI SAT

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#

Flyash Examination Siding: P1212Pts to Buffers

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1407508 Possession Manager Network Operations Great Northern

ltem Langley in Down and Up Fast 2315 to 1515 | Station Work
3 and Possession SAT SUN | 27m25ch and 27m60ch
Hitchin South W2012/3226249[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Langley Jn Down Slow
and Possession SUN

Hitchin South

ISOLATION OF ELECTRICAL SECTIONS
26BC 27EF 2315 Sat to 0200 Sun

26BC 27EF 28C 0200 Sun to 0700 Sun

26BC 27EF 0700 Sun to 1515 Sun

PROTECTION LIMITS
2315 Saturdday to 0200 Sunday
Down Fast: K661 to K671

Up Fast: K666 to K656

0200 Sunday to 0700 Sunday
Down Slow: K659 to K669
Down Fast: K661 to K671
Up Fast: K666 to K656

0700 Sunday to 1515 Sunday
Down Fast: K661 to K671
Up Fast: K666 to K656

TRAFFIC REMARKS

0200 to 0700

SUN

BETWEEN 2315 SAT TO 0200 SUN AND 0700 TO 1515 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be retimed over the slow lines.
STEVENAGE STATION

Material and Plant Delivery & spoil removal
Adjust "rolling station compound" limits

Platform and Station Improvement works including platform extensions

Rubber tyred plant in use inc mini excavators/dumpers

Access: Temporary access point to be installed on the Down Slow South Stevenage Station(TBC)

PMCS 118043

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1552661 Possession Manager LNE IMDM Hitchin

Item Sandy North Jn Down Fast
4 and Possession SAT
Huntingdon North Jn
Up Fast
Possession SAT

2335 to 0900

SUN

2335 to 0900

SUN

Arc Repairs
43m57ch and 44m70ch
W2012/3181876[U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED
Sandy North Jn Up Slow 2335 to 0820 | Hand Rail Grinding
and Possession SAT SUN | 43m57ch and 44m70ch
Huntingdon North Jn W2012/3181872[Cost][U]
Down Slow 0215 to 0820
Possession SUN SUN

PROTECTION LIMITS
2335 Sat to 0215 Sun
Down Fast: P269# to P345
Up Fast: P340 to K796

Up Slow: P338 to K798

0215 Sun to 0820 Sun
Down Fast: P269# to P345
Up Fast: P340 to K796

Up Slow: P338 to K798
Down Slow: P267# to P343

TRAFFIC REMARKS
2335 Sat to 0215 Sun
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW

0215 to 0820 Sun
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning
Arc weld repairs at Sandy
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1552662 Possession Manager Network Operations Great Northern

Item Huntingdon SouthJn  Down Fast/Main 2310 to 0815 | OHL Work
S and Possession SAT SUN | 58m57ch and 59m54ch
Fletton Jn W2012/3197371[C05t][U]
Up Main/Fast/Main 2310 to 0555 | Structures Examination
Possession SAT SUN 58m60ch and 58m76¢ch
' W2012/3028328[U]
I::(;]tmgdon North Jn ;Jgsi‘la(;:\i/on 2310 to 0555 OHL Work
, SAT  SUN | 67m77¢h and 70m53ch
Huntingdon South Jn W2012/3230589[U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Connington South Up Slow 2310 to 0555
and Possession SAT SUN
Woodwalton Jn
Huntingdon Down Sidings 2310 to 0815
Sidings Possession SAT SUN
Huntingdon South Jn ~ Down Slow 0225 to 0815
and Possession SUN SUN
Holme LC

ISOLATION OF ELECTRICAL SECTIONS

2310 Sat to 0225 Sun
46A,47F 37,38,39,41,42,44 Complete

0225 Sun to 0555 Sun
46A,47F 38,37,39 40,41,42,44 Complete

0555 Sun to 0815 Sun
38,40,42,44 Complete

PROTECTION LIMITS
2310 Sat to 0225 Sun
Down Fast: P343 to P417
Up Fast: P426 to P340

Up Slow: P338

0225 Sun to 0555 Sun
Down Fast: P343 to P417
Up Fast: P426 to P340
Up Slow:; P338

Down Slow: P345

0555 Sun to 0815 Sun
Down Fast: P343 to P417
Down Slow: P345

TRAFFIC REMARKS
2310 Sat to 0225 Sun
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW

0225 to 0815 Sun
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning

Holme Neutral Maintenance
Machine Access @ Holme LC

W/3028328: Br. ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.

Pass Engineers Trains/OTM's as require within possession.

NWR ASPRO/RB/IM/PP2392

PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1552660 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Fast 2300 to 0830 | Ballast Regulating
6 (South) Possession SAT SUN | 76m55ch and 83m12ch
and W2012/3173731[Cost][U]
Tallington Crossovers
Up Fast 2300 to 0830
Possession SAT SUN
Tallington Crossovers  Up Slow 2300 to 0830
and Possession SAT SUN
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0830
and Possession SAT SUN
Tallington Crossovers
Peterborough Station  Down Stamford 2300 to 0830
(North) Possession SAT SUN
and
Helpston in
Up Stamford 2300 to 0830
Possession SAT SUN
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
Down Fast: P435 to P537

Up Fast: P534 to P440

Down Slow: P1281pts to P535
Up Slow: P532 to P1242Pts
Down Stamford: P801

Up Stamford: P802

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1556530 REPEATED ITEM
Item 42 SEE FULL DETAILS UNDER LN147

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1562091 Possession Manager Network Operations East Midlands

Item Staythorpe Crossing LC Down Main 2230 to 1100 | Preparatory Work
7 and Possession SAT SUN | 14m19ch and 15m75ch
Newark Castle W2012/3188645[Cost][U]
Up Main 2230 to 1100
Possession SAT SUN

PROTECTION LIMITS

Down Lincoln: SX18 to D85
Up Lincoln: NC8 to SX23

GENERAL REMARKS

AVERHAM VIADUCT
112045
NWR24

FULL WORK DETAILS:- Offload 4x709' 113a Rails on the Up in readiness of the Core Renewal on the Down between
15m 19ch and 15m 37ch.

ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.

OFFLOAD WITH 125004.

STAYTHORPE SIGNAL BOX MANNED.

STAYTHORPE LEVEL CROSSING BARRIERS MANNED.

SITE ACCESS:- STAYTHORPE LC AND TRENT UB AT 15M 34CH.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail
LNE Route (NCS) Section B

CPPP 2012/13, Period 04, Wk 16

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1549251 Possession Manager Network Operations Great Northern

Item Stoke All Lines 2335 to 0830
8 and Possession SAT
Carlton LC
Newark Castle All Lines 2335 to 0830
and Possession SAT
Swinderby

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to SY2

Up Lincoln: SY14 to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION

LANGFORD
125004
NWR24

PL Stoneblowing
17m76¢h and 22m0Och
W2012/3227708[U]

Preparatory Work
20mOch and 22mOch
W2012/3188904[U]

Tunnel Examination
100m35ch and 108m40ch
W2012/3227695[Cost][U]

S&C Tamping
100m35ch and 125m40ch
W2012/3227706[U]

FULL WORK DETAILS:- Offload 10x709' 113a Rail and 1x355' 113a Rail on the Up in readiness of the Core Renewal on

the Down between 20m 49ch and 21m 24ch.

LANGFORD AND COTTAGE LANE LEVEL CROSSING ROAD CLOSURE REQUIRED.

ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.
OFFLOAD WITH 112045,

S&T Required.

SITE ACCESS:- LANGFORD LEVEL CROSSING.

SIGNAL BOXES: STAYTHORPE AND NEWARK CASTLE OPEN THROUGHOUT

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1549253 Possession Manager LNE IMDM Doncaster

[tem Carlton LC All Lines 2345 to 0825
9 and Possession SAT

Bawtry Crossovers

GSP

Tunnel Examination
134m35ch and 134m46ch
W2012/3227718[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15JULY
Ref. No. P2012/1552664 Possession Manager LNE IMDM Hitchin

[tem New Barnet Down Fast 0130 to 0555 | Patrolling
10 and Possession SUN SUN | 9mOch and 12m20ch
Brookmans Park W2012/3240283[Cost][U]
Up Fast 0130 to 0555 | OHL Work
Possession SUN SUN 9mOch and 13mOch
W2012/3216001[U]

Down Slow 0205 to 0555
Possession SUN SUN
Up Slow 0205 to 0555
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 Sunday to 0205 Sunday

12,13 complete

0205 Sunday to 0555 Sunday

11,12,13,14 complete

PROTECTION LIMITS

0130 Sunday to 0205 Sunday
Down Fast: K511# to K453
Up Fast: K538 to K506#

0205 Sunday to 0555 Sunday
Down Fast: K511# to K453
Up Fast: K538 to K506#
Down Slow: K509 to K541
Up Slow: K540# to K508#

TRAFFIC REMARKS

0130 SUNDAY TO 0205 SUNDAY

TRAINS TO TRAVEL OVER THE SLOW LINES

0205 SUNDAY TO 0830 SUNDAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE SERVICES DIVERTED VIA HERTFORD LOOP
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, WKk 16
Section B

Data freeze: CPPP_1213 P04 1221

At or Between

Lines Affected

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning

OHL Work

EO02 Maintenance

RRV access at Potters Bar

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY
Ref. No. P2012/1552665 Possession Manager LNE IMDM Hitchin

[tem Brookmans Park

11

and

Welwyn Garden City

Potters Bar
and

Welwyn Garden City

Down Slow

Line Blockage (Between
Trains)+Detonators

Up Fast
Line Blockage +Detonators

GENERAL REMARKS
LOCATIONS NEED AMENDING TO BROOKMANS PARK FOR THE UP FAST AWAITNG LINK IN PPS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY

Ref. No. P2012/1552659 Possession Manager Network Operations Great Northern

[tem Hitchin South

12

and
Sandy South Jn

Down Fast
Possession

Down Slow
Possession

Up Slow
Possession

Up Fast
Possession

0500 to 0700
SUN SUN

0730 to 0900
SUN SUN

0120 to 0905
SUN SUN

0120 to 0905
SUN SUN

0120 to 0905
SUN SUN

0120 to 0905
SUN SUN

Patrolling
14m25ch and 18mO0ch
W2012/3181897[Cost][U]

Patrolling
31m50ch and 32m15ch
W2012/3224710[U]

Structures Work
32m20ch and 33m52ch
W2012/3143374[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

Cambridge Jn Down & Up Cambridge 0120 to 0905
and Possession SUN SUN
Letchworth Garden

City

ISOLATION OF ELECTRICAL SECTIONS
25ABCD)J, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete

PROTECTION LIMITS
Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2272CPts
Down Cambridge: K945#

Up Cambridge: K946#

TRAFFIC REMARKS
0120 SUN TO 0905 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning

Istall Planks and frame work
Access From Hitchin Down Yard or New access 33 miles

Weekly Track/S&C inspections at Cambridge Jn & inspection of bridge 102
(Red zone prohibited)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 15 JULY
Ref. No. P2012/1552666 Possession Manager LNE IMDM Hitchin

Item Fletton in Down Slow/Stamford (Platform 5) 0900 to 1100 | Patrolling
13 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3182177[Cost][U]
Down Fast 0900 to 1100
Line Blockage (Between Trains) SUN SUN
New England North Up Stamford (Platform 4) 0900 to 1100
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Fletton Jn Up Fast 1100 to 1230
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 1100 to 1230
2)/Up Slow SUN  SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1230 to 1430
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1230 to 1430
Line Blockage (Between Trains) SUN SUN
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1549254 Possession Manager LNE IMDM Doncaster
Item Bawtry Crossovers All Lines 0005 to 0800 | Patrolling
14  GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3227889[U]
Arksey LC CCTV Patrolling
South Yorkshire In All Lines 0005 to 0800 | 115m51chand 117m46ch
and Possession SUN SUN | W2012/3227921[U]
Swinton Jn Patrolling
Marshgate Jn Down and Up 0005 to 0800 | l15m72chand 116mddch
and Possession SUN SUN W2012/3227926[U]
South Kirkby Jn Patrollmls] | )
. 152m0ch and 153m19c
Bessacarr Halt LC All Llne_s 0005 to 0800 W2012/3227925[U]
and Possession SUN SUN '
Decoy North Jn Patrolling
152m79ch and 152m36¢ch
Flyover East In Up Loversall Curve 0005 to 0800 W2012/3227922[U]
Possession
and I SUN SUN Rail Changing
Loversall Jn 155m17ch and 156m50ch
Loversall Carr Jn Down Slow/Up West Slow 0005 to 0800 | W2012/3227869[Cost][U]
and Possession SUN SUN | sgT Work
Flyover West In 155m17ch and 156m50ch
W2012/3227879[U]
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Network Rail CPPP 2012/13, Period 04, Wk 16
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Bessacarr Jn Single 0005 to 0800 | Patrolling
and Possession SUN SUN | 155m17ch and 156m66ch
Black Carr Jn W2012/3227885[U]

Patrolling
157m40ch and 161mQOch
W2012/3227920[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126859[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D813

Up Main: D812 to D188

Down Passenger Loop: D811
Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds: L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: D2396Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1552663 Possession Manager Network Operations Great Northern

Item Belle Isle Down Fast 0130 to 0830 | Off Track Work
15  and Possession SUN SUN | 1m30ch and 2mOch
Barnet South W2012/3228731[U]
Crossovers S&C Maintenance
Finsbury Park Up Moorgate 0130 to 0830 | 1m30ch and 2mOch
and Possession SUN SUN | W2012/3181891[U]
Moorgate OHL Work
Highbury Vale Jn Up Canonbury 0130 to 0830 | 3mOchand Im20ch
and Possession SUN  SUN | W2012/3215966[U]
Finsbury Park Patrolling
5m25ch and 8m70ch
W2012/3181357[U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Belle Isle Down Slow/Down Slow 0130 to 0830 | Off Track Work
and No.1/Down Slow SUN SUN | 6mOch and 7m40ch
Barnet South Possession W2012/3224802[Cost][U]
Crossovers OHL Work
Up Fast 0130 to 0830 | 7mOchand 9m6ch
Possession SUN SUN W2012/3242216[U]
Holloway Down Goods/Down Slow No.2 0130 to 0830
and Possession SUN SUN
Wood Green South Jn
Belle Isle Up Slow 0130 to 0830
and Possession SUN SUN
Barnet South
Crossovers
Wood Green South Jn  Up Goods 0130 to 0830
and Possession SUN SUN
Holloway
Bowes Park Up Hertford/Up Goods 0130 to 0200
and Possession SUN MON
Harringay
Hornsey Inlet/Outlet 1 and 2 0130 to 0830
Possession SUN SUN
Shunt Line 0130 to 0830
Possession SUN SUN
Alexandra Palace Up Carriage Line 0130 to 0200
and Sidings Possession SUN MON
Hornsey
Kings Cross All 0130 to 0830
and BLOCKED To Electric Trains SUN SUN
Belle Isle
Barnet South Up Slow 0830 to 0200
Crossovers Possession SUN MON
and
Finsbury Park
Wood Green South Jn  Up Goods 0830 to 0200
and Possession SUN MON
Harringay

ISOLATION OF ELECTRICAL SECTIONS

0130 Sun to 0830 Sun
5CDEFGHIK,6AB,7CDE 9ABCDE,1,2,3,4 Complete

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS

0130 Sun to 0830 Sun

Down Goods/Down Slow No.2: K453

Down Slow/Down Slow No.1/Down Slow: K2033BPts to K2169BPts
Down Fast: K2032APts to K511

Up Fast: K506 to K2034BPts

Up Slow: K2167BPts to K2033APts

Up Goods: K2147Pts

Up Hertford: K2302BPts

0830 Sun to 0200 Mon:

Up Slow:K2167BPts to K394
Up Goods: K2147Pts

Up Hertford: K2302BPts

TRAFFIC REMARKS
0130 to 0830 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0830 SUN TO 0200 MON

UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK.
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY.

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.

GENERAL REMARKS

*NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN
0130 SUN AND 0800 SUN

**times to be discussed at meeting 19th Jan with operators**
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Network Rail CPPP 2012/13, Period 04, Wk 16

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 Sun to 0830 Sun
FCC- Bid for rail replacement road services to operate

Data freeze: CPPP_1213 P04 1221

0830 Sun to 0200 Mon
Up trains to be timed over the Up Fast with an additional [3]

FCC: bid for trains to pass Hornsey & Harringay & Bid for Hertford services to be cancelled.

EC: bid for ECS to/from Bounds Green to divert via Bowes Park and run single line working to Hornsey Reversing
Sidings (additional [18] required)

FPAP PROIJECT - Type A

OHL Work

E02 Maintenance EA026 Up Fast
RRV access at Holloway
S&C Maintenance at Holloway

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 15 to MONDAY 16 JULY

Ref. No. P2012/1407552 Possession Manager LNE IMDM Hitchin

[tem Moorgate
16 and

Finsbury Park Jn

Finsbury Park

Highbury Vale Jn
and

Finsbury Park
Holloway

and

Finsbury Park Jn

Down Moorgate
Possession

Up Moorgate
Possession

Platform 6
Possession

Up & Down Canonbury
Possession

Down Goods
Possession

2100
SUN

2100
SUN

2100
SUN

2100
SUN

2100
SUN

to

to

to

to

to

0500
MON

0500
MON

0500
MON

0500
MON

0500
MON

Track Maintenance
0mOch and 2m40ch
W2012/3181899[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16

LNE Route (NCS)

Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS

Up & Down Canonbury: K2076pts to K2072pts
Down Goods: K2050pts to K2093pts

Down Moorgate: K383 to K2091pts

Up Moorgate: K2081pts to K374

TRAFFIC REMARKS

TRAINS TO BE REPLATFORMED AT FINSBURY PARK AS NECESSARY. TRAINS TO/FROM CANONBURY

DIVERTED VIAELY.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for diversions via Ely to Peterborough

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 15 to MONDAY 16 JULY

Ref. No. P2012/1552667 Possession Manager LNE IMDM Hitchin

Item Cambridge Jn Down Fast
17 and Possession

Sandy North In

Up Fast
Possession

Down Slow

Line Blockage (Between
Trains)+Detonators
Up Slow

Line Blockage (Between
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30 & 31 Complete
PROTECTION LIMITS

Down Fast: K2271 Points to K771
Up Fast: K768 to K2272 Points

ADDITIONAL INFORMATION

Job Bank Work & OHL Faults
RRV in use access at Tempsford LC

Possession Status : Agreed
Disruptive : non-disruptive

2300
SUN

2300
SUN

2300
SUN

2300
SUN

to

to

to

to

0600
MON

0600
MON

0600
MON

0600
MON

OHL Work
32m58ch and 40m56¢h
W2012/3197414[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1552668 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2355 to 0550 | Ballast Regulating
18 and Possession SUN MON | 81m20ch and 99m22ch
Stoke W2012/3173735[Cost][U]
Up Fast 2355 to 0550
Possession SUN MON
Helpston In Down Slow 2355 to 0550
and Possession SUN MON
Stoke
New England North Up Slow 2355 to 0550
and Possession SUN MON
Stoke

PROTECTION LIMITS

Down Fast: P507 to P615

Up Fast: P1316 Pts to P508
Down Slow: P1281 pts to P613
Up Slow: P1316 pts to P506

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 16 JULY
Ref. No. P2012/1546000 Possession Manager LNE IMDM Hitchin

Item Finsbury Park Down Goods/Down Slow No.2 1130 to 1600 | Track Maintenance
19  and Possession MON  MON | 3m35ch and 4m43ch
Wood Green South Jn W2012/3181903[Cost][U]

PROTECTION LIMITS
Down Goods/Down Slow.2: K2115Pts# to K2140Pts

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES. NO ACCESS TO FERME PARK RS.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

MONDAY 16 JULY
Ref. No. P2012/1549266 Possession Manager LNE IMDM Doncaster

Item Stoke All 0015 to 0530 | S&C Tamping
20 and Possession MON  MON | 100m39ch and 120m43ch
Newark Crossing W2012/3227728[C05t][U]

PROTECTION LIMITS

Down Main: D1 (Keyed) to C/o Flat Crossing
Up Main: C/o Flat Crossing to P612

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1546013 REPEATED ITEM
[tem 37 SEE FULL DETAILS UNDER LN120

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1552043 Possession Manager Network Operations Great Northern

Item Huntingdon SouthJn  Down Fast/Main 2200 to 0600
21 and Protected Path MON TUE
Fletton In
Fletton Jn Down Fast 2200 to 0600
and Protected Path MON TUE
New England North
New England North Down Fast 2200 to 0600
and Protected Path MON TUE
Werrington Jn

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Huntindon - Werrington In

Down Main/Fast: 59m 19ch to 76m 70ch

ADDITIONAL INFORMATION
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1549267 Possession Manager LNE IMDM Hitchin

Item Helpston in Down Slow 2300 to 0530 | OHL Work
22 and Possession MON TUE | 82mich and 92m27ch
Stoke W2012/3197417[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

Helpston In Down Fast 2300 to 0530
and Line Blockage (Between MON TUE
Stoke Trains)+Detonators

Bretton F.S. OHNS Down Slow/Stamford 2300 to 0530
and BLOCKED To Electric Trains MON TUE
Helpston Jn

ISOLATION OF ELECTRICAL SECTIONS
52 and 56 complete.

PROTECTION LIMITS

Down Slow: P1281pts to P581

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 17 JULY
Ref. No. P2012/1546001 Possession Manager LNE IMDM Hitchin

[tem
23

Finsbury Park Down Goods/Down Slow No.2 1130 to 1600
and Possession TUE TUE

Wood Green South Jn

PROTECTION LIMITS
Down Goods/Down Slow.2: K2115Pts# to K2140Pts

TRAFFIC REMARKS

Track Maintenance
3m35ch and 4m43ch
W2012/3181911[Cost][U]

DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES. NO ACCESS TO FERME PARK RS.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 17 JULY
Ref. No. P2012/1546110 Possession Manager LNE IMDM Doncaster

Item Marshgate In Down and Up 0030 to 0515
24 and Possession TUE TUE
South Kirkby Jn
Applehurst Jn All Lines 0030 to 0515
and Possession TUE TUE
Adwick Jn

S&C Tamping
155m64ch and 162m50ch
W2012/3227734[Cost][U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 24 CONTINUED

Carcroft Jn All Lines 0030 to 0515
and Possession TUE TUE
Skellow Jn
Doncaster Platform 6 0030 to 0515
Possession TUE TUE
Platform 7 0030 to 0515
Possession TUE TUE
Middle Siding 0030 to 0515
Possession TUE TUE
South Yorkshire Jn Down Platform Loop (Plattorm 8) 0030 to 0515
and Possession TUE TUE
Doncaster North Jn
Two-Way Goods No.1 0030 to 0515
Possession TUE TUE
Two-Way Goods No.2 0030 to 0515
Possession TUE TUE
Doncaster North Jn Down Leeds Goods 0030 to 0515
and Possession TUE TUE
Marshgate Jn
Down Leeds Slow 0030 to 0515
Possession TUE TUE

PROTECTION LIMITS

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts

Down Skellow: D2087APts

Up Skellow: D2088APts

Platform 6: Buffers

Platform 7: Buffers

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES

TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1546021 REPEATED ITEM
Item 38 SEE FULL DETAILS UNDER LN120
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1552052 Possession Manager Network Operations Great Northern

Item Fletton In Up Main/Fast/Main/Fast 2200 to 0600
25  and Protected Path TUE WED
Huntingdon South Jn
Peterborough Station  Up Fast 2200 to 0600
and Protected Path TUE WED
Fletton In

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Peterborough - Huntingdon North Jn
Up Main/Fast: 76m 55ch to 59m 19ch

ADDITIONAL INFORMATION
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1549380 Possession Manager LNE IMDM Hitchin

Item Helpston in Down Slow 2300 to 0530 | OHL Work
26 and Possession TUE WED | 82mich and 92m27ch
Stoke W2012/3197423[Cost][U]
Down Fast 2300 to 0530
Line Blockage (Between TUE WED
Trains)+Detonators
Bretton F.S. OHNS Down Slow/Stamford 2300 to 0530
and BLOCKED To Electric Trains TUE WED
Helpston Jn

ISOLATION OF ELECTRICAL SECTIONS
52 and 56 complete

PROTECTION LIMITS

Down Slow: P1281pts to P581

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER THE DOWN FAST LINE

ADDITIONAL INFORMATION

Tallington Neutral Maintenance Down Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 18 JULY
Ref. No. P2012/1546002 Possession Manager LNE IMDM Hitchin

Item Finsbury Park Down Goods/Down Slow No.2 1130 to 1600 | Track Maintenance
27 and Possession WED WED | 3m35ch and 4m43ch
Wood Green South Jn W2012/3181913[Cost][U]

PROTECTION LIMITS
Down Goods/Down Slow.2: K2115Pts# to K2140Pts

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES. NO ACCESS TO FERME PARK RS.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 JULY
Ref. No. P2012/1546111 Possession Manager LNE IMDM Doncaster

Item Marshgate In Down and Up 0030 to 0515 | S&C Tamping
28  and Possession WED  WED | 155m64ch and 162m50ch
South Kirkby Jn W2012/3227738[Cost][U]
Applehurst Jn All Lines 0030 to 0515
and Possession WED WED
Adwick Jn
Carcroft Jn All Lines 0030 to 0515
and Possession WED WED
Skellow Jn
Doncaster Platform 6 0030 to 0515
Possession WED WED
Platform 7 0030 to 0515
Possession WED WED
Middle Siding 0030 to 0515
Possession WED WED
South Yorkshire In Down Platform Loop (Platform 8) 0030 to 0515
and Possession WED WED
Doncaster North Jn
Two-Way Goods No.1 0030 to 0515
Possession WED WED
Two-Way Goods No.2 0030 to 0515
Possession WED WED
Doncaster North in Down Leeds Goods 0030 to 0515
and Possession WED WED
Marshgate Jn
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 28 CONTINUED

Doncaster North Jn Down Leeds Slow 0030 to 0515
and Possession WED WED
Marshgate Jn

PROTECTION LIMITS

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts

Down Skellow: D2087APts

Up Skellow: D2088APts

Platform 6: Buffers

Platform 7: Buffers

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES
TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1546022 REPEATED ITEM
[tem 39 SEE FULL DETAILS UNDER LN120

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1552053 Possession Manager Network Operations Great Northern

Item Huntingdon NorthJn  Up Fast 2200 to 0600
29  and Protected Path WED THU
Sandy North Jn
Hitchin South Up Fast 2200 to 0600
and Protected Path WED THU
Sandy North In
Woolmer Green Up Fast 2200 to 0600
and Protected Path WED THU
Hitchin South
Welwyn Garden City  Up Main/Fast 2200 to 0600
and Protected Path WED THU
Woolmer Green
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Network Rail CPPP 2012/13, Period 04, Wk 16
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 29 CONTINUED

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Route: Huntingdon North In - Welwyn Garden City
Up Main/Fast: 59m 19ch to 41m 13ch

ADDITIONAL INFORMATION
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1549398 Possession Manager LNE IMDM Hitchin

Item Stoke Up Slow 2300 to 0530
30 and Possession WED THU
New England North
Up Fast 2300 to 0530
Line Blockage (Between WED THU
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
49 and 53 Complete

PROTECTION LIMITS
Up Slow: P580 to P492

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE

ADDITIONAL INFORMATION

Tallington Neutral Maintenance Up Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 JULY
Ref. No. P2012/1546003 Possession Manager LNE IMDM Hitchin

Item Finsbury Park Down Goods/Down Slow No.2 1130 to 1600
31 and Possession THU  THU
Wood Green South Jn

PROTECTION LIMITS
Down Goods/Down Slow.2: K2115Pts# to K2140Pts

TRAFFIC REMARKS

OHL Work
92m78ch and 79m53ch
W2012/3197424[Cost][U]

Track Maintenance
3m35ch and 4m43ch
W2012/3181918[Cost][U]

DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES. NO ACCESS TO FERME PARK RS.
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 31 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 JULY
Ref. No. P2012/1546112 Possession Manager LNE IMDM Doncaster

Item Marshgate Jn Down and Up 0030 to 0515 | S&C Tamping
32 and Possession THU THU | 155m64ch and 162m50ch
South Kirkby In W2012/3227739[Cost][U]
Applehurst Jn All Lines 0030 to 0515
and Possession THU THU
Adwick In
Carcroft Jn All Lines 0030 to 0515
and Possession THU THU
Skellow Jn
Doncaster Platform 6 0030 to 0515
Possession THU THU
Platform 7 0030 to 0515
Possession THU THU
Middle Siding 0030 to 0515
Possession THU THU
South Yorkshire In Down Platform Loop (Platform 8) 0030 to 0515
and Possession THU THU
Doncaster North Jn
Two-Way Goods No.1 0030 to 0515
Possession THU THU
Two-Way Goods No.2 0030 to 0515
Possession THU THU
Doncaster North Jn Down Leeds Goods 0030 to 0515
and Possession THU THU
Marshgate Jn
Down Leeds Slow 0030 to 0515
Possession THU THU

PROTECTION LIMITS

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts

Down Skellow: D2087APts

Up Skellow: D2088APts

Platform 6: Buffers

Platform 7: Buffers
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 32 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES

TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1546023 REPEATED ITEM
[tem 40 SEE FULL DETAILS UNDER LN120

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1552062 Possession Manager Network Operations Great Northern

Item Biggleswade Down Fast 2200 to 0600
33  Crossovers Protected Path THU FRI
and

Huntingdon North Jn

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Biggleswade - Huntingdon North In
Down Main/Fast: 41m 13ch to 59m 19ch

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1549431 Possession Manager LNE IMDM Hitchin

Item Stoke Up Slow 2300 to 0530 | OHL Work
34  and Possession THU FRI | 92m78ch and 79m53ch
New England North W2012/3197427[Cost][U]
Up Fast 2300 to 0530
Line Blockage (Between THU FRI
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
49 and 53 Complete
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
Up Slow: to

Up Slow: P580 to P492
TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE

ADDITIONAL INFORMATION

Tallington Neutral Maintenance Up Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1549203 Possession Manager LNE IMDM Hitchin

Item Moorgate Down 2330 to 0545 | Patrolling
35  and Possession FRI SAT | OmOch and 3mOch
Finsbury Park W2012/3181949[Cost][U]
Up 2330 to 0545
Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 to MONDAY 16 JULY

Ref. No. P2012/1407552 REPEATED ITEM
[tem 16 SEE FULL DETAILS UNDER LN101

LN110 CANONBURY WEST JN TO FINSBURY PARK JN

SUNDAY 15 to MONDAY 16 JULY

Ref. No. P2012/1407552 REPEATED ITEM
Item 16 SEE FULL DETAILS UNDER LN101
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1407521 Possession Manager Network Operations Great Northern

Item Hertford North Down and Up Hertford 0200 to 0455 | Resignalling Work
36  and Possession SUN MON | 18mOch and 27m60ch

PROTECTION LIMITS

Down Hertford: K897 to K2237PTS
Up Hertford: K2239Pts to K896

TRAFFIC REMARKS
HERTFORD NORTH INTERGRATION FACILITY.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to cancel Hertford services and operate a rail replacement road service.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1546013 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2345 to 0455 | Ballast Regulating
37  and Possession MON TUE | 12mOch and 27m60ch
Lang|ey n W2012/3173770[U]
Down Hertford 2345 to 0455 | Resignalling Work
Possession MON TUE 18mOch and 27m60ch
W2012/3032612[Cost][U]
Hertford North Down Bay Platform/Down Siding 2345 to 0455 S
Possession MON TUE Hand Rail Grinding
19m35ch and 19m45ch
Woolmer Green Down Slow 2345 to 0455 | W2012/3181964[U]
and Possession MON TUE
Hitchin South
Up Slow 2345 to 0455
Possession MON TUE
Gordon Hill Up Bay Platform 2345 to 0455
BLOCKED To Electric Trains MON TUE

ISOLATION OF ELECTRICAL SECTIONS

2345 to 0415
75, 76 complete
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES
GENERAL REMARKS

ADDITIONAL INFORMATION
Works for the Hertford North Integration Facility (HNIF).

OHL Work
NSM maintenance at Bowes Park
RRV access at Bounds Green

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

EC to access Bounds Green via New Barnet (RVS) & South End Bounds Green (RVS)
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1546021 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2345 to 0455 | Ballast Regulating
38  and Possession TUE WED | 12mOch and 27m60ch
Langley In W2012/3173772[U]
Down Hertford 2345 to 0455 | Resignalling Work
Possession TUE WED 18m0ch and 27m60ch
W2012/3032613[Cost][U]
Hertford North Down Bay Platform/Down Siding 2345 to 0455 oo
Possession TUE WED Hand Rail Grinding
19m35ch and 19m45ch

W2012/3181966[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 38 CONTINUED

Woolmer Green Down Slow 2345 to 0455
and Possession TUE WED
Hitchin South
Up Slow 2345 to 0455
Possession TUE WED
Gordon Hill Up Bay Platform 2345 to 0455
BLOCKED To Electric Trains TUE WED

ISOLATION OF ELECTRICAL SECTIONS
2345 to 0415

75,76 complete

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES
GENERAL REMARKS

ADDITIONAL INFORMATION

OHL Work
NSM maintenance at Bowes Park
RRV access at Bounds Green

Works for the Hertford North Integration Facility (HNIF).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

EC to access Bounds Green via New Barnet (RVS) & South End Bounds Green (RVS)
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1546022 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2345 to 0455 | Ballast Regulating
39  and Possession WED THU | 6mOch and 12mOch
Down Hertford 2345 to 0455 | OHL Work
Possession WED THU 7m63ch and 10mOch
W2012/3216032[U]
Hertford North Down Bay Platform/Down Siding 2345 to 0455 . .
POSSession WED THU Resignalling Work
18m0ch and 27m60ch
Woolmer Green Down Slow 2345 to 0455 | W2012/3032614[U]
and Possession WED  THU | Hand Rail Grinding
Hitchin South 19m35ch and 19m45ch
Up Slow 2345 to 0455 | W2012/3181967[U]
Possession WED THU
Gordon Hill Up Bay Platform 2345 to 0455
BLOCKED To Electric Trains WED THU

ISOLATION OF ELECTRICAL SECTIONS
2345 to 0415

75, 76 complete

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow:; K2262Pts to K2234Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

ACCESS TO BE MAINTAINED AT BOWES PARK FOR ECS REVERSE
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 39 CONTINUED

ADDITIONAL INFORMATION
Hand rail grinding at Hertford North

OHL Work
Faults & SI maintenance

Works for the Hertford North Integration Facility (HNIF).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1546023 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2345 to 0455 | Ballast Regulating
40 and Possession THU FRI | 6mOch and 12mOch
Langley Jn W2012/3173778[Cost][U]
Down Hertford 2345 to 0455 | OHL Work
Possession THU FRI 16m49ch and 20m34ch
W2012/3216036[U]
Hertford North Down Bay Platform/Down Siding 2345 to 0455

Resignalling Work

Possession THU FRI 18m0Och and 27m60ch
Woolmer Green Down Slow 2345 to 0455 | W2012/3032615[U]
and Possession THU FRI | Hand Rail Grinding
Hitchin South 19m35ch and 19m45ch
Up Slow 2345 to 0455 | W2012/3181969[U]
Possession THU FRI
Hertford North CHS Al 0001 to 0455
BLOCKED To Electric Trains FRI FRI

ISOLATION OF ELECTRICAL SECTIONS
2345 to 0415
77,78, 79, 80 complete

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD
ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

ACCESS TO BE MAINTAINED AT BOWES PARK FOR ECS REVERSE MOVES - EMU PANTOGRAPHS TO BE
LOWERED

GENERAL REMARKS

EMU PANTOGRAPHS TO BE LOWERED

ADDITIONAL INFORMATION

OHL Work
Hertford NSM Down & up lines

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN135 KINGS DYKE TO CRESCENT JN

SUNDAY 15 JULY

Ref. No. P2012/1552666 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN147 HELPSTON JN TO UFFINGTON

FRIDAY 13 to SATURDAY 14 JULY

Ref. No. P2012/1546066 REPEATED ITEM
[tem 2 SEE FULL DETAILS UNDER LN101

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1458703 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
41  (MCGQG) Possession FRI SAT | 104m30ch and 12m60ch
and W2012/3230551[Cost][U]

Syston East Jn
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 41 CONTINUED

Syston East Jn Up/Down 2250 to 0500

and Possession FRI SAT
Syston South Jn

Syston East In Down North Curve 2250 to 0500

and Possession FRI SAT
Syston North Jn

Up North Curve 2250 to 0500

Possession FRI SAT

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MI5
Up Corby: Approach Mi6

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN147 HELPSTON JN TO UFFINGTON - Continued

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1556530 Possession Manager Network Operations Great Northern

Item Tallington Crossovers All Lines 2335 to 0830 | OHL Renewals Work
42 and Possession SAT SUN | 87mOch and 93m5ch
Stoke W2012/3233463[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
53a, 54c¢, 55a, 56b, 57a, 58a, 59b, 60a 2335 Sat to 0830 Sun

PROTECTION LIMITS

Down Fast: P543# to D1
Down Slow: P541 to 1315 Pts
Up Fast: P612# to 538

Up Slow: 1316 Pts to P536

TRAFFIC REMARKS
T3.8.1 @ P581 Down Slow

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
[tem 14 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIN TO FLYOVER WEST JN

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 14 to MONDAY 16 JULY
Ref. No. P2012/1551815 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | C11 Rerail Resleeper Reballast - Trax
43 and Possession SAT MON | 75m4ich and 79m5ch
Sleaford North Jn W2012/3193032[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 43 CONTINUED

PROTECTION LIMITS

Down Main: BY8 to SL7815
Up Main: SL804 to BY20

GENERAL REMARKS
Limits amended by C Newton 21/11/2011 for engineering trains

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY
Ref. No. P2012/1551309 Possession Manager LNE IMDM Doncaster
Item Spalding Down 0800 to 1600 | S&T Points

44 Line Blockage (Between Trains) SUN SUN | 44m7ch and 44m60ch
W2012/3183978[Cost][U]
Up 0800 to 1600

Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1551720 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
45  and Possession MON TUE | 51m59ch and 52m10ch
Blotoft W2012/3171674[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

ADDITIONAL INFORMATION

GOLDEN HIGH HEDGES UP ENH11006

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.

BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.

GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1551310 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | Follow-Up Work
46 and Possession MON TUE | 75m4lch and 79m5ch
Sleaford North In W2012/3193764[Cost][U]

PROTECTION LIMITS

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1546141 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 2345 to 0515 | PL Tamping

47 and Possession MON TUE | 18mOch and 19mOch
Pelham Street Jn W2012/3227266[Cost][U]
Pelham Street Jn All Lines 2345 to 0515
and Possession MON TUE
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: WI17

Down Newark: NL7953

Up Newark: NL7950
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1551723 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
48  and Possession TUE WED | 49m26ch and 50m70ch
Blotoft W2012/3171687[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOLDEN HIGH HEDGES UP ENH11006

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.

BALLAST TRAINS, TAMPER & RRV ON SITE.

GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1551312 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | Follow-Up Work
49  and Possession TUE WED | 75m4i1ch and 79m5ch
Sleaford North In W2012/3193770[Cost][U]

Electronic copy - uncontrolled when printed Page 39



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 49 CONTINUED

PROTECTION LIMITS

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1546142 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 2345 to 0515 | PL Tamping

50  and Possession TUE WED | 15m0ch and 16m0Och
Pelham Street Jn W2012/3227288[Cost][U]
Pelham Street Jn All Lines 2345 to 0515
and Possession TUE WED
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnethy: Wi101

Up Barnetby: WJ17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2718 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1551727 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
51  and Possession WED THU | 49m26ch and 50m70ch
Blotoft W2012/3171691[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

GOLDEN HIGH HEDGES UP ENH11006

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV ON SITE.

SITE ACCESS:-
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1551314 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | Follow-Up Work
52 and Possession WED THU | 75m4ich and 79m5ch
Sleaford North In W2012/3193771[Cost][U]

PROTECTION LIMITS

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1546144 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 2345 to 0515
53  and Possession WED  THU
Pelham Street Jn
Pelham Street In All Lines 2345 to 0515
and Possession WED THU
Pyewipe Jn
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: W17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1551730 Possession Manager Network Operations Great Northern

Item Spalding Down and Up 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
54 and Possession THU FRI | 49m26¢ch and 50m70ch
Blotoft W2012/3171698[Cost][U]

PROTECTION LIMITS

Down Main: MG3 to B2
Up Main: MG18 to B15

ADDITIONAL INFORMATION

GOLDEN HIGH HEDGES UP ENH11006

TO TAKE POSSESSION AROUND PTO .

Core Midweek Renewals - GN/GE Gauge work on Up Line.

BALLAST TRAINS, TAMPER & RRV ON SITE.

GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.

CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1551315 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | Follow Up Tamping (MP&I)
95 and Possession THU FRI | 75m4i1ch and 79m5ch
Sleaford North In W2012/3193508[Cost][U]

PROTECTION LIMITS

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1546145 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 2345 to 0515
56 and Possession THU FRI
Pelham Street In
Pelham Street Jn All Lines 2345 to 0515
and Possession THU FRI
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: WI17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1550095 Possession Manager LNE IMDM Sheffield

Item Nottingham Branchn  Down and Up 2230 to 0530 | Tunnel Examination
57  and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195471[Cost][U]

ADDITIONAL INFORMATION
Gonerby Tunnel Inspection

Signal Boxes: Allington throughout
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

SUNDAY 15 JULY
Ref. No. P2012/1551316 Possession Manager LNE IMDM Doncaster

Item Smithfield Road LC Down 0600 to 1500 | S&T Work

58  AHB-X Line Blockage (Between Trains) SUN SUN | 18m15ch and 18m35ch
W2012/3183834[Cost][U]
Up 0600 to 1500
Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1546141 REPEATED ITEM
Item 47 SEE FULL DETAILS UNDER LN170

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1546142 REPEATED ITEM
Item 50 SEE FULL DETAILS UNDER LN170

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1546144 REPEATED ITEM
[tem 53 SEE FULL DETAILS UNDER LN170

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1546145 REPEATED ITEM
Item 56 SEE FULL DETAILS UNDER LN170
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1562091 REPEATED ITEM
[tem 7 SEE FULL DETAILS UNDER LN101

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1549251 REPEATED ITEM
Item 8 SEE FULL DETAILS UNDER LN101

SUNDAY 15 JULY
Ref. No. P2012/1551323 Possession Manager LNE IMDM Doncaster

ltem Newark Castle All Lines 0830 to 1600 | S&T Work
59  and Section T1A.3 SUN SUN | 21m16ch and 21m16ch

GENERAL REMARKS

Affected Signals:- D94, D85 & D87.
Unaffected Signals:- D90, SY21 & NC12

ADDITIONAL INFORMATION
Annual test of Cottage LC AHB.

*NO AFFECT ON OPERATION OF TRAIN SERVICES**,
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1480538 Possession Manager LNE IMDM Doncaster

Item Staythorpe Crossing LC Down Main 2330 to 0510 | LC Work

60  and Possession MON TUE | 16m2ch and 17m50ch
Newark Crossing W2012/3227765[COSt][U]
Newark Crossing Up Main 2330 to 0510
and Possession MON TUE
Staythorpe Crossing LC

PROTECTION LIMITS

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 60 CONTINUED

GENERAL REMARKS

NWR DONCASTER
EWMS SECTION 5.

*S&T disconnections may be required*

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1546152 Possession Manager Network Operations Great Northern

ltem Newark Crossing East Down and Up 2345 to 0525 | LC Work
61 n Possession MON TUE | 18mOch and 22m2ch
and W2012/3227778[Cost][U]
West Holmes Jn Preparatory Work
27mOch and 28m50ch
W2012/3189026[U]

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection

Up Pyewipe/Down: NL7952

TRAFFIC REMARKS

TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.
ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G20 AT SIGNAL SY2 ON DOWN MAIN LINE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 61 CONTINUED

ADDITIONAL INFORMATION
LC repairs & renew road markings at Winthorpe, Langford & Cottage Lane.

THORPE ON THE HILL
123049
NWR24

FULL WORK DETAILS:- Offload 2x709' 113a Rail on the Down in readiness of the Core Renewal on the Up between
27m 53ch and 28m 19ch.

THORPE ON THE HILL BARRIERS MANNED.

ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- THORPE ON THE HILL LC.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1480539 Possession Manager LNE IMDM Doncaster

Item Staythorpe Crossing LC Down Main 2330 to 0510 | LC Work

62  and Possession TUE WED | 16m2ch and 17m50ch
Newark Crossing W2012/3227773[C05t][U]
Newark Crossing Up Main 2330 to 0510
and Possession TUE WED
Staythorpe Crossing LC

PROTECTION LIMITS

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

NWR DONCASTER
MWMS SECTION 5.

*S&T disconnections may be required*
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At or Between Lines Affected Remarks

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 62 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1546153 Possession Manager Network Operations Great Northern

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
63 Jn Possession TUE WED | 18mOch and 22m2ch
and W2012/3227788[Cost][U]
West Holmes Jn Preparatory Work
27mOch and 28m50ch
W2012/3273146[U]

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 63 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

THORPE ON THE HILL

123049

NWR24

FULL WORK DETAILS:- Offload steel sleepers 714 X W560H sleepers in readiness of the Core Renewal on the Up
between 27m 53ch and 28m 19ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

THORPE ON THE HILL BARRIERS MANNED.

S&T Required.

SITE ACCESS;- THORPE ON THE HILL LC.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1480540 Possession Manager LNE IMDM Doncaster

Item Staythorpe Crossing LC Down Main 2330 to 0510 | LC Work

64  and Possession WED THU | 16m2ch and 17m50ch
Newark Crossing W2012/3227774[C05t][U]
Newark Crossing Up Main 2330 to 0510
and Possession WED THU
Staythorpe Crossing LC

PROTECTION LIMITS

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

NWR DONCASTER.
MWMS SECTION 5.

*S&T disconnections may be required*
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 64 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1546154 Possession Manager Network Operations Great Northern

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
65 Jn Possession WED THU | 18mOch and 22m2ch
and W2012/3227789[Cost][U]
West Holmes Jn Preparatory Work
27mOch and 28m50ch
W2012/3273192[U]

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 65 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

THORPE ON THE HILL

123049

NWR24

FULL WORK DETAILS:- Offload steel sleepers 714 X W560H sleepers in readiness of the Core Renewal on the Up
between 27m 53ch and 28m 19ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

THORPE ON THE HILL BARRIERS MANNED.

S&T Required.

SITE ACCESS;- THORPE ON THE HILL LC.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1480541 Possession Manager LNE IMDM Doncaster

Item Staythorpe Crossing LC Down Main 2330 to 0510 | LC Work

66  and Possession THU FRI | 16m2ch and 17m50ch
Newark Crossing W2012/3227775[C05t][U]
Newark Crossing Up Main 2330 to 0510
and Possession THU FRI
Staythorpe Crossing LC

PROTECTION LIMITS

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

NWR DONCASTER.
MWMS SECTION 5.

*S&T disconnections may be required*
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 66 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1546155 Possession Manager Network Operations Great Northern

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
67 Jn Possession THU FRI | 18mOch and 22m2ch
and W2012/3227790[Cost][U]
West Holmes Jn Preparatory Work
27mOch and 28m50ch
W2012/3273193[U]

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 67 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

THORPE ON THE HILL

123049

NWR24

FULL WORK DETAILS:- Reposition sleepers in readiness of the Core Renewal on the Up between 27m 53ch and 28m
19ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

THORPE ON THE HILL BARRIERS MANNED.

S&T Required.

SITE ACCESS:- THORPE ON THE HILL LC.

SECTION 5.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

FRIDAY 13 to SATURDAY 14 JULY

Ref. No. P2012/1407422 REPEATED ITEM
[tem 107 SEE FULL DETAILS UNDER LN736

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1551338 REPEATED ITEM
Item 108 SEE FULL DETAILS UNDER LN736

SUNDAY 15 JULY

Ref. No. P2012/1551346 REPEATED ITEM
[tem 109 SEE FULL DETAILS UNDER LN736

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1407480 REPEATED ITEM
Item 110 SEE FULL DETAILS UNDER LN736
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Remarks

LN225 CLEETHORPES TO RETFORD - Continued

TUESDAY 17 JULY

Ref. No. P2012/1551372
tem 111

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1407486
Item 112

WEDNESDAY 18 JULY

Ref. No. P2012/1551373
Iltem 113

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1407487
Iltem 114

THURSDAY 19 JULY

Ref. No. P2012/1551374
Item 115

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1407488
Item 116

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

FRIDAY 13 to SATURDAY 14 JULY

Ref. No. P2012/1542790 Possession Manager Protected Path

Item Regional Boundary Up Main
68  (LN600 69m 1474yds) Protected Path

and

Heaton South Jn
Heaton South Jn
and

Shaftholme Jn

Up Main
Protected Path

2147 to 0152
FRI SAT

0152 to 0523
SAT SAT
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 68 CONTINUED

GENERAL REMARKS

*** PLEASE NOTE THAT THIS IS AROUTE PROTECTOR TO PROTECT THE PASSAGE OF UTU4 4Q14EA
RUNNING BETWEEN EDINBURGH - NEWCASTLE.***

PASSING POINTS AS FOLLOWS:

RECORD -

RESTON 21:48
BERWICK 22:08
BELFORD 23:.00
ALNMOUTH 23:34

MORPETH NTHIN.  00:09

MORPETH LOOP (ARR) 00:11 (DEP 00:54)
MORPETH 00:56

HEATONSTHIN. 0152

NEWCASTLE (PLATFORM 4)01:56 (DEP 02:13)

THEN TRANSITS -

KEB 02:17

FERRYHILL SOUTHIN 02:43
DARLINGTON 02:59
NORTHALLERTON  03:32
TOLLERTONJN. 0353

YORK (ARR) 04:14 (DEP 04:48)
HAMBLETON NORTH JN. 05:07
SHAFTHOLMEIN.  05:23

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1550902 Possession Manager Network Operations North Eastern

Item East Cowton All Lines 2345 to 0750 | Follow-Up Work

69  Crossovers Possession SAT SUN | 43m20ch and 44m60ch
and W2012/3185973[Cost][U]
Aycliffe

ISOLATION OF ELECTRICAL SECTIONS
2345 Sat to 0750 Sun

135ABC, 136CDE

PROTECTION LIMITS

DOWN MAIN: T1120A POINTS TO T479

UP MAIN: T858 TO T1120B POINTS
GENERAL REMARKS

ROAD RAILER IN USE IN POSSESSION ACCESS AT PARKSIDE BRIDGE 96.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 69 CONTINUED

ADDITIONAL INFORMATION

DARLINGTON STATION (132036)

FULL WORK DETAILS:- Weld, stress & follow up work Up Main between 44m 21ch and 43m 71ch.
TSR IMPOSED.

S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1540770 Possession Manager LNE IMDM Newcastle

[tem Benton Crossovers All Lines 2245 to 0925 | Track Maintenance

70  and Possession SAT SUN | 5m72ch and 17m35ch
Regional Boundary W2012/3126513[U]
(LN600 69m 1474yds) S&T Points

Tweedmouth SB (TW) Up Sidings 2245 to 0925 | 33m52ch and 34m63ch
Sidings Possession SAT SUN | W2012/2958297[Cost][U]

S&T Points
38m65ch and 39m34ch
W2012/2958459[U]

Track Maintenance
46m10ch and 58m72ch
W2012/3126540[U]

S&T Points
50m37ch and 52m48ch
W2012/2958493[U]

S&T Points
58mb52ch and 59m67ch
W2012/2958531[U]

S&T Points
65m37ch and 67m43ch
W2012/2958560[U]

PROTECTION LIMITS

Down Main; T3112A pts to TW171
Up Main: TW178 to T622

ADDITIONAL INFORMATION
NWR S&T Maintenance - FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1531147 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2350 to 0900
71 (SC147 54m 1100yds) Possession SAT SUN
and
Dremn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

GENERAL REMARKS

MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

ADDITIONAL INFORMATION

W2012/3189302: IMDM Edinburgh - Urfdo inspections on foot
W2012/3133857: IMDM Edinburgh - TBC

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM

Track Maintenance
54m1100yds and 18m1320yds
W2012/3133857[U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3189302[Cost][X]

Item 14 SEE FULL DETAILS UNDER LN101

SUNDAY 15 JULY
Ref. No. P2012/1550389 Possession Manager LNE IMDM York

Item ColtonJn Down Main/Fast 0030 to 0800
72 and Possession SUN SUN
Skelton In (York)
York Platforms 1, 2 and 4 0030 to 0800
Possession SUN SUN
York All Lines 0030 to 0800
and Possession SUN SUN
Strensall LC
Colton Jn Up Main/Fast 0030 to 0800
and Possession SUN SUN

Skelton Jn (York)

Track Maintenance
183m50ch and 0m40ch
W2012/3214292[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 72 CONTINUED

PROTECTION LIMITS
Down Main: Y769 to Y305
Up Main: Y308 to Y766
Down: S1

Up: Y272

Platform 1: Buffer stops
Platform 2: Buffer stops

TRAFFIC REMARKS

TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES BETWEEN
CHURCH FENTON NORTH JN AND YORK.

PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT.
PLATFORMS 6, 7, 8 AND EXAM SIDINGS AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Track Patrol and Plate Oiling.
Remove Defective Rails, IBJ's and S&C Maintenance between Colton and York on the Mains.
S&T AND 2TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1560448 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn All Lines 0001 to 0030 | Permanent Way Inspection
73 and Possession SUN SUN | 78mOch and 3mOch

King Edward Bridge W2012/3227622[U]

South In S&T Work

Ferryhill South Jn All Lines 0030 to 0710 | 79m10ch and 3mOch

and Possession SUN SUN W2012/3111192[Cost][U]

Benton Crossovers

King Edward Bridge All Lines 0030 to 0710

South Jn Possession SUN SUN

and

Norwood In

(Gateshead)

Ferryhill South Jn All Lines 0710 to 0745

and Possession SUN SUN

King Edward Bridge

South Jn
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 73 CONTINUED

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217
Down Carlisle: T2498 pts

Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main; T222 to T458

Up & Down Low Fell; T217

ADDITIONAL INFORMATION

S&T MST & Work Arising activities.
Track inspection on ECM & NEC, point oiling & general maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1540780 Possession Manager LNE IMDM Newcastle

Item Heaton South Jn All Lines
74 and
Regional Boundary
(LN600 69m 1474yds)
Berwick upon Tweed No's 1 & 2 Down Sidings
and Sidings Possession SUN

Berwick North
Crossover

Possession SUN

ISOLATION OF ELECTRICAL SECTIONS
2300 Sun to 0500 Mon

MT1 ,MT2 Complete

PROTECTION LIMITS

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

2300 to 0500

2300 to 0500

Track Maintenance
5m35ch and 8mO0Och
W2012/3126592[Cost][U]

Track Maintenance
34m9ch and 45m18ch
W2012/3126609[U]

OHL Work
63m15ch and 67m50ch
W2012/3226753[U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 74 CONTINUED

ADDITIONAL INFORMATION

Unimogs in use on/off at Berwick Sdgs 67m 08ch.
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 to MONDAY 16 JULY

Ref. No. P2012/1531161 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines
75  (SC147 54m 1100yds) Possession
and
Dremn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

ADDITIONAL INFORMATION
W2012/3134444:; IMDM Edinburgh - TBC

2355 to 0550

SUN

W2012/3189312: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 JULY
Ref. No. P2012/1550623 Possession Manager LNE IMDM York

Item Skelton In (York) Up Fast
76 and Possession
York
York Down Fast
Possession

Plats 2,3 ,4and 5

Possession

Platform 8

Possession
York All Lines
and Possession

Strensall LC

0030
MON

0030
MON

0030
MON
0030
MON

0030
MON

to

to

to

to

to

MON

0545
MON

0545
MON

0545
MON
0545
MON

0545
MON

Track Maintenance
54m1100yds and 18m1320yds
W2012/3134444[U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3189312[Cost][X]

Track Maintenance
188m30ch and Om25ch
W2012/3214304[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 76 CONTINUED

PROTECTION LIMITS

Down Fast: Y783B pts to Y812B pts
Up Fast: Y831A pts to Y232

Down: S1

Up: Y272

Platform 8: to Buffer stops

Platform 2: to Buffer stops

TRAFFIC REMARKS

TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK
AND SKELTON JN.

FREIGHT SERVICES DIVERTED VIA YORK YARDS.

ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORMS 9, 10 OR 11.

PLATFORMS 1, 6, 7,9 AND 10 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1550642 REPEATED ITEM
[tem 157 SEE FULL DETAILS UNDER LN854

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1550682 Possession Manager LNE IMDM Newcastle

Item Morpethin Up Main 2305 to 0600 | OHL Work
77  and Possession MON TUE | 16m31ch and 12m7ch
Plessey Crossovers W2012/3226767[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue
151 A, 153 E

PROTECTION LIMITS
UP MAIN: M531B PTSTO T672

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.
GENERAL REMARKS

Unimogs in use in possession access at Clifton 14m 56¢h.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 61



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 17 JULY

Ref. No. P2012/1546110 REPEATED ITEM
[tem 24 SEE FULL DETAILS UNDER LN101

TUESDAY 17 JULY
Ref. No. P2012/1550696 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
78  and Possession TUE TUE | 187m40ch and Om10ch
York W2012/3214332[Cost][U]
York Platform 10 0030 to 0545
Possession TUE TUE
Platform 11 0030 to 0545
Possession TUE TUE

PROTECTION LIMITS

DOWN LEEDS/PLATFORM 11: Y779 PTS TO Y804 PTS
PLATFORM 10/UP LEEDS: Y804 PTS TO Y778A PTS
PLATFORM 9: Y222

PLATFORM 7: Y224

PLATFORM 6: Y226

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.
PLATFORMS 6, 7 & 9 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ)'s & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1550700 REPEATED ITEM
[tem 158 SEE FULL DETAILS UNDER LN854

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1550724 Possession Manager LNE IMDM York

Item East Cowton Down Main 2345 to 0515 | S&C Tamping

79  Crossovers Possession TUE WED | 42m70ch and 44m40ch
and W2012/3214454[Cost][U]
Darlington South Jn
Darlington South Jn Platform 4 And Down Bypass 2345 to 0515
and Possession TUE WED
Darlington North Jn
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 79 CONTINUED

Darlington North Jn Single 2345 to 0515

and Possession TUE WED

North Road

Darlington Down Passenger Loop 2345 to 0515
Possession TUE WED

PROTECTION LIMITS

Down Main: T1120A pts to T1094B pts
Down Passenger Loop/Platform 4: T1062B pts
Up & Down Bishop Auckland: T849

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN. TRAINS TO / FROM DARLINGTON STATION TO TRAVEL OVER THE
UP STATION LOOP VIA PLATFORM 1

GENERAL REMARKS
S&C TAMPER IN USE 6J36(PTO 249158) OUT/IN NORTHALLERTON.

ADDITIONAL INFORMATION
S&C Tamp ECM5 3804 43m72ch and 44m29ch 1093 Pts, 1080B Pts & ECM5 2500 42m78ch and 43m46ch.

S&T REQUIRED FOR FPL TESTING.
Eng. Access Statement v2, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1550706 Possession Manager LNE IMDM Newcastle

Item Plessey Crossovers Down Main 2305 to 0600 | OHL Work
80  and Possession TUE WED | 11m77ch and 17m5ch
Down Slow 2305 to 0600
Possession TUE WED
Plessey Crossovers Down Main 2305 to 0600
and BLOCKED To Electric Trains TUE WED
Butterwell In

ISOLATION OF ELECTRICAL SECTIONS
2305 Tue to 0600 Wed

1528, 154A, 154B

PROTECTION LIMITS

DOWN MAIN: T3121A PTS TO M555B PTS.

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 80 CONTINUED

GENERAL REMARKS
Unimogs in use access at Clifton LC 14m 56c¢h.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 JULY

Ref. No. P2012/1546111 REPEATED ITEM
[tem 28 SEE FULL DETAILS UNDER LN101

WEDNESDAY 18 JULY
Ref. No. P2012/1550734 Possession Manager LNE IMDM York

Item Holgate Jn Down and Up Leeds 0030 to 0545 | Track Maintenance
8l  and Possession WED WED | 187m40ch and Om10ch
York W2012/3214341[Cost][U]
York Platform 10 0030 to 0545
Possession WED WED
Platform 11 0030 to 0545
Possession WED WED

PROTECTION LIMITS

DOWN LEEDS/PLATFORM 11: Y779 PTS TO Y804 PTS
PLATFORM 10/UP LEEDS: Y804 PTS TO Y778A PTS
PLATFORM 9: Y222

PLATFORM 7:Y224

PLATFORM 6: Y226

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.
PLATFORMS 6, 7 & 9 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1550751 Possession Manager LNE IMDM York

Item Darlington North Jn Up Main 2345 to 0515 | S&C Tamping
82  and Possession WED THU | 44m29ch and 43m72ch
Crossovers
Darlington Up Goods Loop 2345 to 0515
Possession WED THU
Darlington South Jn Platform 1 2345 to 0515
and Possession WED THU
Darlington North Jn
Down/Up Station Loop 2345 to 0515
Possession WED THU
Down Main 2345 to 0515
Possession WED THU

PROTECTION LIMITS

Up Main: T1059B pts to T934
Down Main: T1096 pts to T1062B pts
Platform 1/Down and Up Station Loop: T1063 pts to T1049C pts

TRAFFIC REMARKS

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1E30

NO ACCESS TO/FROM EAGLESCLIFFE. ALL TRAINS TO TRAVEL OVER THE DOWN VIA PLATFORM 4 BETWEEN
EAST COWTON AND DARLINGTON NORTH JN.

GENERAL REMARKS
S&C TAMPER 6136 IN USE IN POSSESSION (PTO 249186)OUT/IN NORTHALLERTON.

ADDITIONAL INFORMATION
S&C Tamp ECM5 1088, 1092 & 1089 Pts
S&T REQUIRED FOR FPL TESTING.
Eng. Access Statement v2, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1550743 Possession Manager LNE IMDM Newcastle

ltem Morpeth Down Main/Slow 2305 to 0600 | OHL Work
83  and Possession WED THU | 16m74ch and 19m63ch
Butterwell Jn W2012/3226826[C05t][U]
ISOLATION OF ELECTRICAL SECTIONS
2305 Wed to 0600 Thu
154 B
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS
DOWN MAIN: M531A PTS TO M153

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.
GENERAL REMARKS

Unimogs in use access at Morpeth LC 16m 78ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 JULY

Ref. No. P2012/1546112 REPEATED ITEM
Item 32 SEE FULL DETAILS UNDER LN101

THURSDAY 19 JULY
Ref. No. P2012/1550769 Possession Manager LNE IMDM York

Item Holgate In Down and Up Leeds 0030 to 0545 | Track Maintenance
84  and Possession THU THU | 188m25ch and 187m60ch
York W2012/3214345[Cost][U]
York Platforms 10 and 11 0030 to 0545
and Possession THU THU
Holgate Jn
York Yard South Up Slow 0030 to 0545
and Possession THU THU
Holgate Jn

PROTECTION LIMITS

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 Pts to Y202

Up Slow: Y791B Pts

Platform 9: Y222

Platform 7: Y224

Platform 6: Y226

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA YORK STATION.

DOWN FREIGHT SERVICES TO TRAVEL OVER THE DOWN LEEDS / SLOW LINE.

UP FREIGHT SERVICES FROM THE YORK YARD OR SKELTON

JN DIRECTION TO TRAVEL OVER THE DOWN SLOW / HOLGATE LOOP BETWEEN YORK YARD SOUTH IN
AND DRINGHOUSES NORTH IN.

ACCESS TO SIEMENS DEPOT VIA PLATFORM 9 NORTH END ONLY

PLATFORMS 1,2,6,7 & 8 AVAILABLE FOR STABLING PURPOSES.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 84 CONTINUED

ADDITIONAL INFORMATION

Remove Defect Rails / IBl's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1550782 Possession Manager LNE IMDM Newcastle

Item Butterwell In Up Main 2305 to 0600 | OHL Work

85 and Possession THU FRI 20m40ch and 18m8ch
Morpeth North Jn W2012/3226845[C05t][U]
Butterwell In Up Main 2305 to 0600
and BLOCKED To Electric Trains THU FRI
Plessey Crossovers

ISOLATION OF ELECTRICAL SECTIONS

2305 Thu to 0600 Fri
153C and 153D

PROTECTION LIMITS
UP MAIN: M557B PTS TO M146

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
Unimogs in use access at Longhirst 20m 17ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN618 HOLGATE JN TO SKELTON JN

THURSDAY 19 JULY

Ref. No. P2012/1550769 REPEATED ITEM
[tem 84 SEE FULL DETAILS UNDER LN600
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Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA

COAST

TUESDAY 17 JULY
Ref. No. P2012/1550802 Possession Manager LNE IMDM Newcastle

[tem Sunderland South Jn All Lines

86  and Possession TUE
Boldon West In
Sunderland South Jn All Lines
and Possession TUE

South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1550827 Possession Manager LNE IMDM Newcastle

All Lines
Possession

[tem Dawdon Jn
87 and

Sunderland South Jn

TUE

PROTECTION LIMITS

DOWN SUNDERLAND: DN2112B PTS TO T6203#
UP SUNDERLAND: T6204# TO DN928

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 JULY
Ref. No. P2012/1550851 Possession Manager LNE IMDM Newcastle

Item Sunderland South In All Lines

88  and Line Blockage + Disconnect WED
Boldon West In
Sunderland South Jn All Lines
and Line Blockage + Disconnect WED

South Hylton

0020 to 0525

TUE

0020 to 0525

TUE

2300 to 0600

WED

0020 to 0525

WED

0020 to 0525

WED

S&T Work
0mOch and 3m20ch
W2012/3227871[U]

Track Maintenance
89mO0ch and 94m74ch
W2012/3227681[Cost][U]

S&T Work
89mO0ch and 94m74ch
W2012/3227858[U]

Track Maintenance
84m0ch and 88m0Och
W2012/3227781[Cost][U]

S&T Work
0mOch and 3m20ch
W2012/3227872[U]

S&T Work
89mO0ch and 94m74ch
W2012/3227864[Cost][U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
ITEM 88 CONTINUED

PROTECTION LIMITS

DOWN SUNDERLAND: T6203 TO T6249#
UP SUNDERLAND: T6254# TO T6204
DOWN SOUTH HYLTON: BUFFER STOPS
UP SOUTH HYLTON: BUFFER STOPS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1550858 Possession Manager LNE IMDM Newcastle

[tem Dawdon in All Lines 2300 to 0600 | Track Maintenance
89  and Possession WED THU | 84mOch and 88mOch
Sunderland South Jn W2012/3227782[Cost][U]

PROTECTION LIMITS

DOWN SUNDERLAND: DN2112B PTS TO T6203#
UP SUNDERLAND: T6204# TO DN928

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 JULY
Ref. No. P2012/1550861 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | S&T Work

90  and Line Blockage + Disconnect THU THU | OmOch and 3m20ch
Boldon West In W2012/3227873[U]
Sunderland SouthJn Al Lines 0020 to 0525 | S&T Work
and Line Blockage + Disconnect THU  THu | 89mOch and 94m74ch
south Hylton W2012/3227865[Cost][U]

PROTECTION LIMITS

DOWN SUNDERLAND: T6203 TO T6249#
UP SUNDERLAND: T6254# TO T6204
DOWN SOUTH HYLTON: BUFFER STOPS
UP SOUTH HYLTON: BUFFER STOPS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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At or Between Lines Affected Remarks

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

TUESDAY 17 JULY

Ref. No. P2012/1550802 REPEATED ITEM
Item 86 SEE FULL DETAILS UNDER LN627

WEDNESDAY 18 JULY

Ref. No. P2012/1550851 REPEATED ITEM
Item 88 SEE FULL DETAILS UNDER LN627

THURSDAY 19 JULY

Ref. No. P2012/1550861 REPEATED ITEM
[tem 90 SEE FULL DETAILS UNDER LN627

LN678 DARLINGTON NORTH JN TO EASTGATE

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1550724 REPEATED ITEM
Item 79 SEE FULL DETAILS UNDER LN600

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1402822 Possession Manager Network Operations North Eastern

ltem Hexham Down 2245 to 0645 | Follow-Up Work
91  and Possession FRI SAT | 21mOch and 28m0ch
Haydon Bridge W2012/3225977[Cost][U]
Up 2245 to 0645
Line Blockage (Between FRI SAT
Trains)+Detonators

PROTECTION LIMITS

Down Main: HE43 to HB21
Up Main: HB8 to HE?2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE.

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

ADDITIONAL INFORMATION

WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1403990 Possession Manager Network Operations North Eastern

Item Hexham Up 2215 to 1210 | C20 Reballast ABC - High Output
92  and Possession SAT SUN | 22mOch and 28m0ch
Corby Gates LC W2012/3226764[C05t][U]
Down 2245 to 1210
Possession SAT SUN

PROTECTION LIMITS

2215 SAT TO 2245 SAT
UP: CG24 TO HE2

2245 SAT TO 1210 SUN
DOWN: HE43 TO CG5
UP: CG24 TO HE2

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HEXHAM

GENERAL REMARKS

ENGINEERING TRAINS IN USE IN POSSESSION.
TAMPER. AND REGULATOR IN USE IN POSSESSION 6U52 (PTO 249870) OUT/IN CARLISLE KINGMOOR.

BALLAST REGULATOR IN POSSESSION PTO 251558 OUT/IN CARLISLE.
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued
ITEM 92 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Northern: Bid to terminate services at Hexham with onward rail replacement ro Carlisle.

PTO 251557 (BALLAST CLEANER) OUT/IN CARLISLE.

HOBC (BCS4) UP CARLISLE.

WARDEN AHB TO FOURSTONES BCS4 CLEANING THE UP MAIN (138005A)
6Y60 (PTO 249863) OUT/IN CARLISLE KINGMOOR.

6Y51 (PTO 250215) OUT/IN CARLISLE KINGMOOR.
6Y62 (PTO 250250) OUT/IN CARLISLE KINGMOOR.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1550901 Possession Manager Network Operations North Eastern

Item Swalwell Jn All Lines 2245 to 0900 | Unload CWR
93  and Possession SAT SUN | 13mOch and 16m0ch
Hexham W2012/3226792[Cost][U]

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND 6T53 AT PE42 ON THE DOWN MAIN (PTO 250114) OUT /IN
DONCASTER.

ADDITIONAL INFORMATION

STOCKSFIELD TRS4 (138010A)
UNLOAD CWR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY

Ref. No. P2012/1560448 REPEATED ITEM
Item 73 SEE FULL DETAILS UNDER LN600
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At or Between

Lines Affected

Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1550876 Possession Manager LNE IMDM Newcastle

[tem Swalwell In
94 and
Hexham

All Lines
Possession

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1543635 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith

9  and
Kingmoor Jn
Upperby Jn
and
Bog n
Upperby Jn
and

London Road Jn
(Cumbria)

Currock n

and

Bog In

Wigton

and

Carlisle South In
Howe & Co. Siding SB
and

Carlisle South Jn

Corby Gates LC
and
Petteril Bridge Jn

London Road In
(Cumbria)
and

Bog n

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down
T1A4 Between Trains

Up
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down & Up Goods NEC/M&C
T1A4 Between Trains

2200 to 0530
MON | 4m40ch and 20mOch

SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

2300
SUN

to

0530
MON

0530
MON

0530
MON

0530
MON

0530
MON

0530
MON

0530
MON

0530
MON

0530
MON

Track Maintenance

W2012/3227840[Cost][U]

Commissioning Work
OmOch and Om25ch
W2012/3222301[U]

Commissioning Work
OmOch and Om34ch
W2012/3222011[U]

Commissioning Work
0mOch and Om44ch
W2012/3222076[U]

Commissioning Work
OmOch and 1m7ch
W2012/3221946[U]

Commissioning Work
26m56¢h and 27m49ch
W2012/3222139[U]

Commissioning Work
59m4ch and 59m26¢ch
W2012/3222215[U]

Commissioning Work
64m214ch and 1m19ch
W2012/3221859[Cost][U]

Commissioning Work
306m50ch and 60m2ch
W2012/3222175[U]
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At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued
ITEM 95 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221859

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 JULY
Ref. No. P2012/1552927 Possession Manager LNW Network Operations - Carlisle

Item Carlisle South Jn All Lines 0130 to 0600 | Track Maintenance
9% and BLOCKED By Local Arrangement  MON  MON | 68m58ch and 0Om19ch
Carlisle North In W2012/3225642[Cost][U]

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3225642 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1402827 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
97  and Possession MON TUE | 22m0ch and 28m0ch
Haydon Bridge W2012/3225998[Cost][U]
Up 2245 to 0645
Line Blockage (Between Trains)+T- MON TUE
COD

PROTECTION LIMITS

DOWN: HE43 TO HB21
UP: HB8 TO HE2
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 97 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE.
NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS

ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249864) OUT/IN CARLISLE KINGMOOR.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249871) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1543636 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
98  and T1A4 Between Trains MON TUE | OmOch and 0Om25ch
Kingmoor n W2012/3222302[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  TUE | OmOchand Om34ch
Bog In W2012/3222012[U]
Upperby In All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON TUE Om0ch and OmA4ch
W2012/3222077[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 Sanocffz?ngllrSZSFU]
and T1A4 Between Trains MON TUE
Bog Jn Commissioning Work
) ) 26m56¢h and 27m49ch
and T1A4 Between Trains MON TUE L
Carlisle South J Commissioning Work
arlisle South Jn 59mach and 59m26ch

W2012/3222216[U]

Electronic copy - uncontrolled when printed Page 75



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 98 CONTINUED

Howe & Co. Siding SB. Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains MON TUE | 64ml4chand 1m19ch

Carlisle South In W2012/3221860[Cost][U]
Up 2300 to 0530 | Commissioning Work
T1A4 Between Trains MON  TUE | 306m50ch and 60m2ch

W2012/3222177[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains MON TUE

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains MON TUE

and

Bog n

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221860

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 JULY
Ref. No. P2012/1550884 Possession Manager LNE IMDM Newcastle

[tem Swalwell In All Lines 0020 to 0540 | Track Maintenance
99  and Possession TUE TUE | 4m40ch and 20mOch
Hexham W2012/3227846[Cost][U]

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1402828 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
100 and Possession TUE WED | 22m0Och and 28m0ch
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 100 CONTINUED

Hexham Up 2245 to 0645
and Line Blockage (Between Trains)+T- TUE WED
Haydon Bridge COD

PROTECTION LIMITS

DOWN: HE43 TO HB21
UP: HB8 TO HE2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS

ENGINEERING TRAIN IN USE IN POSSESSION 6Y50 (PTO 249866) OUT/IN CARLISLE KINGMOOR,.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249872) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1543637 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work

101  and T1A4 Between Trains TUE WED | OmOch and Om25ch
Kingmoor Jn W2012/3222303[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | OmOch and Om34ch
Bog In W2012/3222013[U]
Upperby In All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED Omoch and Omd4ch

W2012/3222078[U]

London Road Jn
(Cumbria)
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At or Between

Lines Affected

Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 101 CONTINUED

Currock Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | O0mOch and 1m7ch
Bog n W2012/3221949[U]
Wigton All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE  WED | 26m56ch and 27m49ch
Carlisle South Jn W2012/3222141[V]
Howe & Co. Siding SB Down 2300 to 0530 g;mzlmt']ss'o(;‘?g "X;”,'f
and T1A4 Between Trains MACh and 5Im2oe
: TUE WED W2012/3222217[U]
Carlisle South Jn c ssioning Work
ommissioning Wor
'LI'JfA4 oo Tra 2300 to 0530 1 54 114ch and 1m19ch
etween frains TUE  WED | \W2012/3221861[Cost][U]
Corby Gates LC All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | 306m50ch and 60m2ch
Petteril Bridge Jn W2012/3222178[U]
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains TUE WED
and
Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221861

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 18 JULY

Ref. No. P2012/1550887 Possession Manager LNE IMDM Newcastle

ltem Swalwell In All Lines 0020 to 0540 | Track Maintenance
102 and Possession WED  WED | 4m40ch and 20mOch
Hexham W2012/3227850[Cost][U]

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1402829 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
103 and Possession WED THU | 22mO0ch and 28mQch

Up 2245 to 0645

Line Blockage (Between Trains)+T- \WED THU

COD

PROTECTION LIMITS

DOWN:HE43 TO HB21
UP: HB8 TO HE2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS

ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249867) OUT/IN CARLISLE.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249873) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1543640 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work

104 and T1A4 Between Trains WED THU | OmOch and Om25ch
Kingmoor Jn W2012/3222304[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | 9mOch and Om34ch
Bog In W2012/3222014[U]

Electronic copy - uncontrolled when printed Page 79



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 104 CONTINUED

Upperby Jn All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains WED THU | OmOch and Om44ch

London Road Jn W2012/3222079[U]

(Cumbria) Commissioning Work

Currock Jn All Lines 2300 to 0530 | OmOchand 1m7ch

and T1A4 Between Trains WED  THuU | W2012/3221950[U]

Bog Jn Commissioning Work

Wigton Al Lines 2300 to 0530 | 26mS6chand 27m4Sch

and T1A4 Between Trains WED THU W2012/3222142[U]

Carlisle South In Commissioning Work

Howe & Co. Siding SB Down 2300 to 0530 332“;1";/;22252?8[28?‘

and T1A4 Between Trains WED THU

Carlisle South In Commissioning Work

64m214ch and 1m19ch

Up _ 2300 to 0530 | \n2012/3221862[Cost][U]
T1A4 Between Trains WED THU Commissioning Work

Corby Gates LC All Lines 2300 to 0530 | 306m50ch and 60m2ch

and T1A4 Between Trains WED THU | W2012/3222179[U]

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains WED THU

and

Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W3221862

Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 19 JULY

Ref. No. P2012/1550891 Possession Manager LNE IMDM Newcastle

ltem Swalwell In All Lines 0020 to 0540 | Track Maintenance
105 and Possession THU THU | 4m40ch and 20mOch
Hexham W2012/3227851[Cost][U]

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 105 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1402830 Possession Manager Network Operations North Eastern

Item Hexham Down 2245 to 0645 | C20 Reballast ABC - High Output
106  and Possession THU FRI | 22mOch and 28mOch
Bardon Mill W2012/3226009[Cost][U]
Up 2245 to 0645
Line Blockage (Between Trains)+T- THU FRI
COD

PROTECTION LIMITS

DOWN: HE43 TO HB21
UP: HB8 TO HE2

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS

ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249868) OUT/IN CARLISLE.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249874) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SUNDAY 15 JULY

Ref. No. P2012/1549254
Item 14

TUESDAY 17 JULY

Ref. No. P2012/1546110
Iltem 24

WEDNESDAY 18 JULY

Ref. No. P2012/1546111
Item 28

THURSDAY 19 JULY

Ref. No. P2012/1546112
Item 32

THURSDAY 19 JULY

Ref. No. P2012/1550769
Item 84

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 15 JULY

Ref. No. P2012/1549254
Iltem 14

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 14 to MONDAY 16 JULY

Ref. No. P2012/1551815
Item 43

SUNDAY 15 JULY

Ref. No. P2012/1551309
Item 44

SUNDAY 15 JULY

Ref. No. P2012/1549254
Iltem 14

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1551720
Item 45

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Electronic copy - uncontrolled when printed

Page

82



Network Rail CPPP 2012/13, Period 04, Wk 16
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P04 1221
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1551310
Item 46

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1551723
Item 48

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1551312
Item 49

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1551727
Item 51

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1551314
Item 52

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1551730
Item 54

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1551315
[tem 55

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1549251
[tem 8

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1562091
ltem 7

SUNDAY 15 JULY

Ref. No. P2012/1551323
[tem 59

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1480538
Item 60

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206
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LN730 STAYTHORPE CROSSING TO WEST HOLMES - Continued

MONDAY 16 to TUESDAY 17 JULY

Ref. No. P2012/1546152
Iltem 61

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1480539
Item 62

TUESDAY 17 to WEDNESDAY 18 JULY

Ref. No. P2012/1546153
Item 63

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1480540
Item 64

WEDNESDAY 18 to THURSDAY 19 JULY

Ref. No. P2012/1546154
Item 65

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1480541
Item 66

THURSDAY 19 to FRIDAY 20 JULY

Ref. No. P2012/1546155
Item 67

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

FRIDAY 13 to SATURDAY 14 JULY

Ref. No. P2012/1407422 Possession Manager Network Operations North Eastern

Item WoodburninSB (W) Up Main
107 and Possession

Woodhouse Jn

All Lines
Possession

Up Main
Possession

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE

LINE WORKING

2155 to 0020 | Follow Up Tamping (MP&I)
FRI SAT | 42m40ch and 46m50ch
W2012/3226187[Cost][U]

0020 to 0500

SAT SAT
0500 to 0540
SAT SAT
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At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 107 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[22] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move).
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1551338 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent  Down and Up Main 2205 to 0001 | Preparatory Work
108  Westn Possession SAT SUN | 57mOch and 60mOch
and W2012/3227032[U]
Thrumpton LC Preparatory Work
Cottam Power Station Down and Up 2205 to 1400 | 62m40ch and 64m20ch
and Possession SAT SUN | W2012/3192495[U]
Clarborough Jn PL Tamping
Gainsborough Trent Al Lines 0001 to 0915 | 73mllchand 55m20ch
West In Possession SUN SUN W2012/3165933[Cost][U]
and Permanent Way Inspection
Shireoaks West Jn 73m11ch and 55m20ch
Gainsborough Trent  All Lines 0915 to 1400 W2012/3153727[U]
West In Possession SUN SUN | Permanent Way Inspection
and 73m11ch and 57mOch
Worksop Station LC W2012/3153535[U]
PROTECTION LIMITS
2205 Sat to 0001 Sun

Down Main: TJ25Pts to T8
Up Main: T83Pts to TI39
Cottam Branch: PSB

0001 Sun to 0915 Sun
Down: TJ25Pts to WP531
Up: WP526 to TJ39
Cottam Branch: PSB

0915 Sun to 1400 Sun

Down: TJ25Pts to WP1145BPts
Up: WP1145APts to TJ39
Cottam Branch: PSB
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 108 CONTINUED

GENERAL REMARKS

**Note** Potential compatibilty clash between Maintenance and Prep work - need to know the specific tamping mileage
needs to be clear of Thrumpton to the south and Mansfield to the north

If the tamper is resourced

ADDITIONAL INFORMATION

Motorised Trolley in Use
THRUMPTON WEST IN
UID 22700

NWR24

FULL WORK DETAILS:

Preparatory Works for all disciplines

RRVs in use within this worksite

Access point; Rushey Sidings LC 62m 44ch

Rushey Sidings LC to be manned

Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15JULY
Ref. No. P2012/1551346 Possession Manager Network Operations Great Northern

Item Shireoaks West Jn All Lines
109  and Possession
Nunnery Main Line In
Woodhouse Jn All Lines
and Possession
Beighton In

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

0001 to 1245 | Follow-Up Work
SUN SUN | 42m40ch and 46m50ch
W2012/3227189[U]

0001 to 1245 | Permanent Way Inspection
SUN SUN | 48mOch and 46m60ch
W2012/3126449[U]

Preparatory Work
49m0ch and 51m0Och
W2012/3226807[Cost][U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3126001[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126090[U]
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 109 CONTINUED

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1407480 Possession Manager Network Rail

Item Brancliffe East Jn Up 2155 to 0020 | C24 Rerail Resleeper - High Output
110  and Possession MON TUE | 42m40ch and 52m40ch

Down and Up 0020 to 0500

Possession TUE TUE

Up 0500 to 0540

Possession TUE TUE

PROTECTION LIMITS

2155 Mon to 0020 Tues
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE
WORKING

GENERAL REMARKS
*** links required in pps possession should read woodburn to Kiveton Bridge***

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 110 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[26] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and llkston)
then via Alfreton to the Hope Valley. 6M79 and 6M54 to utilise single line working with an additional [36] (including set
back move).

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 JULY
Ref. No. P2012/1551372 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 0600 to 1400 | PL Tamping

111 and Possession TUE TUE | 93m28ch and 73m25ch
Gainsborough Trent W2012/3165938[Cost][U]
Eastn

PROTECTION LIMITS

Down: WJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1407486 Possession Manager Network Rail

Item Brancliffe East Jn Up 2155 to 0020 | C24 Rerail Resleeper - High Output
112 and Possession TUE WED | 42m40ch and 52m40ch

Down and Up 0020 to 0500

Possession WED WED

Up 0500 to 0540

Possession WED WED
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS

2155 Mon to 0020 Tues
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE
WORKING

GENERAL REMARKS
**|_ocations should read Kiveton Bridge not Brancliffe East awaiting links in PPS**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[26] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 via Pinxton and llkeston (run round between Trowell and llkston)
then via Alfreton to the Hope Valley. 6M79 and 6M54 to utilise single line working with an additional [36] (including set
back move).

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 JULY
Ref. No. P2012/1551373 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 0600 to 1400 | PL Tamping

113  and Possession WED  WED | 93m28ch and 73m25¢ch
Gainsborough Trent W2012/3165939[Cost][U]
Eastn

PROTECTION LIMITS

Down: WJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 113 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1407487 Possession Manager Network Rail

Item Brancliffe East In Up 2155 to 0020 | C24 Rerail Resleeper - High Output
114 and Possession WED THU | 42m40ch and 52m40ch
Woodburn Jn SB (W) W2012/3226377[Cost][U]
Down and Up 0020 to 0500
Possession THU THU
Up 0500 to 0540
Possession THU THU

PROTECTION LIMITS

2155 Mon to 0020 Tues
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE
WORKING

GENERAL REMARKS
***| ocation should be Kiveton Bridge not Brancliffe East awaiting links in PPS**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 114 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[26] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and llkston)
then via Alfreton to the Hope Valley. 6M79 and 6M54 to utilise single line working with an additional [36] (including set
back move).

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 JULY
Ref. No. P2012/1551374 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 0600 to 1400 | Permanent Way Inspection

115 and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156914[Cost][U]
Eastn

PROTECTION LIMITS

Down: WJ106Pts to TJ17BPts
Up: TI17DPts to WI106Ps

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1407488 Possession Manager Network Rail

Item Brancliffe East Jn Up 2155 to 0020 | C24 Rerail Resleeper - High Output
116  and Possession THU FRI 42m40ch and 52m40ch

Down and Up 0020 to 0500

Possession FRI FRI

Up 0500 to 0540

Possession FRI FRI
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS

2155 Mon to 0020 Tues
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE
WORKING

GENERAL REMARKS
** Awaiting locations in PPS Brancliffe East Jn should read Kiveton Bridge**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional
[26] required (including set back move).

FLHH: Bid 6MO01 via Chesterfield (run round), 6M70 via Pinxton and llkeston (run round between Trowell and llkston)
then via Alfreton to the Hope Valley. 6M79 and 6M54 to utilise single line working with an additional [36] (including set
back move).

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1552669 REPEATED ITEM
Item 117 SEE FULL DETAILS UNDER LN742

LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1552669 REPEATED ITEM
[tem 117 SEE FULL DETAILS UNDER LN742
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LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1552669 Possession Manager Network Operations Great Northern

[tem Immingham West Jn All Lines 2310 to 1000 | Preparatory Work
117 and Possession SAT SUN | 100mOch and 102m60ch
Ulceby South In Single 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
Habrough Jn W2012/2986707[Cost][U]
Killingholme (End of All Lines 2310 to 1000
Line) Possession SAT SUN
and
Humber Road In
Humber Road In All Lines 2310 to 1000
and Possession SAT SUN
Immingham East Jn
Ulceby North Jn All Lines 2310 to 1000
and Possession SAT SUN
Barton on Humber
Humber Road Jn Down and Up 1000 to 1510
and Possession SUN SUN
Ulceby North Jn

PROTECTION LIMITS

2310 Saturday to 1000 Sunday

Down Killingholme: IW253# to B163
Up Killingholme: B327Pts to IW253#
Down Main (LN740)IE22APts

Up Main (LN740) IE22BPts

Down (LN744)G31

Up (LN744)G32

Single (LN741): UJ302Pts

1000 Sun to 1510 Sun
Down Main (LN742): IR102APts to UJ12APts
Up Main: (LN742): UJ13Pts to IR120APts

TRAFFIC REMARKS

ACCESS MAINTAINED TO LINDSEY REFINERY VIA HUMBER ROAD JN AND MARSH WEST IN

ACCESS MAINTAINED TO HUMBER REFINERY VIA HUMBER ROAD IN AND MARSH WEST N

ACCESS MAINTAINED TO HARGREAVES SIDING SETTING BACK AT HUMBER ROAD JN AND DIVERTING VIA
MARSH WEST IN

ACCESS / EGRESS MAINTAINED AT IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL SETTING
BACK AT HUMBER ROAD IN AND DIVERTING VIA MARSH WEST N

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N

ACCESS MAINTAINED TO BARTON-ON-HUMBER
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 117 CONTINUED

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T55 AT SIGNAL IR207 ON SINGLE LINE
6T56 AT SIGNAL IR100 ON DOWN MAIN LINE

ULCEBY NORTH
123030
NWR24

FULL WORK DETAILS:- Prep work on the Down prior to the Rail Drop in readiness of the Core Renewal on the Up
between 100m 50ch and 102mp.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- No6 UWC AT 101M 27CH.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for trains to divert via the Light Railway or to be retimed after 1510 Sun
WORKSITES TO PASS TAMPER FROM BARNETBY AT 0700 SUN

ROBINSONS - IMMINGHAM

123069

NWR24

FULL WORK DETAILS:- C14 Rerail, Resleeper, Reballast, Formation - Trax 309yds on the Down Main between 102m
69ch and 102m 55ch. Restress 200yds on the Down Main between 103m 51ch and 103m 59ch.

BALLAST TRAIN, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.

SITE ACCESS:- ROBINSONS AND AMBULANCE CROSSING.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH AND SHORTENS TO 103M 34CH AND
101M 10CH.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 15 JULY
Ref. No. P2012/1552670 Possession Manager LNE IMDM Doncaster

[tem Immingham West Jn All Lines 0600 to 1400 | Permanent Way Inspection
118  and Line Blockage (Between SUN SUN | Om10ch and 104m5ch
Humber Road In Trains)+Detonators W2012/3196310[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight
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LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1552669 REPEATED ITEM
[tem 117 SEE FULL DETAILS UNDER LN742

LN750 WOODBURN JN TO DEEPCAR

MONDAY 16 JULY
Ref. No. P2012/1551375 Possession Manager LNE IMDM Sheffield

ltem Woodburnn SB (W) Single 0900 to 1700 | Permanent Way Inspection
119  and Possession MON  MON | 42m29ch and 33m35ch
Deepcar W2012/3051239[COSt][U]

PROTECTION LIMITS
Single: W312D PTS to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1551376 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2315 to 0001 | Track Maintenance
120 (MCB) Possession SAT SUN | 10mOch and 6mOch
and W2012/3227619[Cost][U]
Thorne Jn
Keadby Canal LC All Lines 0001 to 0900
(MCB) Possession SUN SUN
and
Marshgate Jn
Keadby Canal LC All Lines 0900 to 0945
(MCB) Possession SUN SUN
and
Thorne in
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 120 CONTINUED

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 0945 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 15 JULY
Ref. No. P2012/1551377 Possession Manager LNE IMDM Doncaster

Item Appleby LC All Lines 0600 to 0900
121 and Line Blockage (Between SUN SUN
Foreign Ore Branch Jn  Trains)+Detonators

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 15 JULY
Ref. No. P2012/1551379 Possession Manager LNE IMDM Doncaster

ltem Trentin Single 0930 to 1300
122 and Line Blockage (Between Trains) +  SUN SUN
Roxby Token

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196201[Cost][U]

Permanent Way Inspection
O0mOch and 3m60ch
W2012/3196407[Cost][U]
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1551383 Possession Manager Network Operations Great Northern

Item Brancliffe East Jn Down and Up South 1540 to 1400 | Permanent Way Inspection
123  and Yorkshire/Single SAT SUN | OmOch and 14m10ch
Kirk Sandall In Possession W2012/3151702[Cost][U]

Structures Work
4m20ch and 7m45ch
W2012/3226443[U]

Structures Work
9m20ch and 9m70ch
W2012/3226949[U]

Structures Work
11m60ch and 12m20ch
W2012/3227162[U]

Structures Work
16m10ch and 17m45ch
W2012/3227277[U]

PROTECTION LIMITS

Down South Yorkshire: WP1117BPts to D2050Pts
Up South Yorkshire: D2050Pts to WP1116Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 15 JULY
Ref. No. P2012/1551385 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 0001 to 0900 | Permanent Way Inspection
124 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151821[Cost][U]
Woodend Jn Up/Down West Goods Curve 0001 to 0900
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 124 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1551387 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
125  and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151911[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1546221 Possession Manager LNE IMDM Sheffield

I[tem Shirebrook East Jn Down 2245 to 0515
126  and Possession MON TUE

Shireoaks East Jn
PROTECTION LIMITS
Down: S27B pts to WP793
TRAFFIC REMARKS
SLW OVER UP MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 126 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1546223 Possession Manager LNE IMDM Sheffield

Item Shireoaks East In Up 2245 to 0515
127 and Possession TUE WED

Shirebrook East n

PROTECTION LIMITS
UP: WP794 TO S27A Pts

TRAFFIC REMARKS
SLW OVER DOWN MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators;
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN772 WARSOP JN TO SHIREBROOK N

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1551388 REPEATED ITEM
[tem 128 SEE FULL DETAILS UNDER LN784
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LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 15 JULY

Ref. No. P2012/1551385 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1551388 Possession Manager LNE IMDM Sheffield

Item Warsop In Down and Up 2000 to 1625 | Permanent Way Inspection
128  and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152058[Cost][U]
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East In

PROTECTION LIMITS

Down Main: T28 to SI26Pts
Up Main: SJ26Pts to T4
Down Branch: SI13Pts

Up Branch: SJ15Pts

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 JULY
Ref. No. P2012/1551390 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
129 and Possession TUE TUE | 27m40ch and 17m60ch
Thoreshy Colliery In W2012/3201482[Cost][U]

PROTECTION LIMITS

End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN788 THORESBY COLLIERY BRANCH

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1551391 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to 1625 | Permanent Way Inspection
130 and Possession SAT SUN | OmOch and 1m18ch
Thoresby Colliery W2012/3153448[Cost][U]

PROTECTION LIMITS
Single: T13A PTS to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1546553 Possession Manager Network Operations East Midlands

ltem Ambergate Jn Down Main 2245 to 2330 | Track Maintenance
131 and Possession SAT SAT | 128m20ch and 147m40ch
Chesterfield South Jn W2012/3230746[U]
Up Main 2245 to 2330 | Preparatory Work
Possession SAT SAT 129m0ch and 132mOch
W2012/3217272[U]
;Zr:z(ijy Cross Tunnel PD(;)S\;v:SSCiZ(I;y Cross Loop 2245 to 0720 Motorised Patrolling
SAT SUN 1 132m40ch and 145m3ch
Clay Cross North Jn W2012/3230318[U]
Derby Station North Jn Down apd Up Main 2330 to 0720 Follow-Up Work
and Possession SAT ~ SUN | 134m0ch and 138m0ch
Chesterfield South Jn W2012/3217259[U]
Down and Up Goods 2330 to 0720 | Motorised Patrolling
Possession SAT SUN | 137m55ch and 142m20ch
Ambergate Jn Single 2330 to 1000 W2012/3230317[V]
and Possession SAT sun | Follow-Up Work
Matlock 145mOch and 142m40ch

W2012/3084261[Cost][U]
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LNE Route (NCS) Section B
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 131 CONTINUED

PROTECTION LIMITS

2245 Sat to 2330 Sat
Down Main: Beyond DY793 Pts to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY569

2330 Sat to 0720 Sun

Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#

Up Goods: Approach DY475

Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
BABCOCK RAIL.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2245 SAT TO 2330 SAT

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.

UP MAIN: CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVN

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J56 AT DY581 UP MAIN, BABCOCK RAIL TAMPER 75409(PTO 249504) 2245 SAT - 0720 SUN, EX/STABLE
SANDIACRE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 131 CONTINUED

ADDITIONAL INFORMATION

BABCOCK RAIL.

CLAY CROSS TUNNEL
111118

NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Up Main Line between 146m 17ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

AMEY COLAS
ST.MARYS TO BREADSALL 111083
PREP & UTX WORK

AMEY COLAS
MILFORD 111085 DF & BROADHOLME 111087 DF
PREP & UTX WORK

MAINTENANCE DERBY.
ARC WELD REPAIRS

Inspection Trolley 1) Trolley to enter possession on the Up Main from the AIM by crossing over at DY793 Pts
Inspection to commence WDT on the Up Main at 5Smph and will require to pass all other worksites, on reaching Clay
Cross Nth In exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

AM.

Inspection trolley 2. Duffield to Matlock.

Enter possession from the AJM and cross over onto the Up Main FWD WDT to Duffield, commence inspection at 5mph
on the Up Main to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will
require to pass all other worksites, exit possession at Matlock GF

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1551399 Possession Manager Network Operations Great Northern

Item Chesterfield SouthJn ~ Down Main 0020 to 0745 | Permanent Way Inspection
132 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122255[Cost][U]
Dore South Jn Dore South Curve 0020 to 0745
and Possession SUN SUN
Dore West Jn
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Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 132 CONTINUED

All Lines
Possession

Dore Station Jn
and
Totley Tunnel East (TE)

Chesterfield SouthJn ~ Up Main
and Possession
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester; S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1551396 Possession Manager

[tem Sheffield North Jn All Lines

133 and Possession
Holmes In LC CCTV
Sheffield South Jn Up Main via Platform 8
and Possession

Sheffield North Jn

PROTECTION LIMITS
0001 Sun to 0300 Sun
Down Main: S147 to S213
Up Main; S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

GENERAL REMARKS

LNE IMDM Sheffield

0001 to 0755
SUN SUN

0300 to 0755
SUN SUN

S&T Work
158m60ch and 159m37ch
W2012/3122111[U]

Permanent Way Inspection
158m75ch and 163m20ch
W2012/3122190[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 133 CONTINUED

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1551397 Possession Manager LNE IMDM Sheffield

ltem HolmesInLC CCTV  AllLines 0001 to 0755
134 and Possession SUN SUN
Moorthorpe iIn
Moorthorpe Jn All Lines 0001 to 0830
and Possession SUN SUN
South Kirkby Jn
Swinton Jn North All 0755 to 0830
and Possession SUN SUN
Moorthorpe In

PROTECTION LIMITS

0001 to 0755

Down Main: S213 to L6583
Up Main: L6586 to S212
Down: L2245Pts#

Up: L2247Pts

0755 to 0830

Down Main S4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts#

Up: L2247Pts

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 17 JULY
Ref. No. P2012/1546341 Possession Manager LNE IMDM Sheffield

ltem Aldwarke In Down and Up 0001 to 0455
135 and Possession TUE TUE

South Kirkby Jn
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued
ITEM 135 CONTINUED

Mexborough In Down 0001 to 0455
and Possession TUE TUE
Swinton Jn South
Up 0001 to 0455
Possession TUE TUE

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

Down Doncaster: S4280Pts

Up Doncaster: S4283Pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 JULY
Ref. No. P2012/1551474 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

136 and Possession TUE TUE | 2m60ch and 10m60ch
Ferrybridge South Jn W2012/3224094[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession TUE TUE
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE6613
Up: FE2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 136 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 JULY
Ref. No. P2012/1546342 Possession Manager LNE IMDM Sheffield

ltem Aldwarke Jn Down and Up 0001 to 0455

137  and Possession WED  WED
South Kirkby In

Mexborough Jn Down 0001 to 0455

and Possession WED WED
Swinton Jn South

Up 0001 to 0455

Possession WED WED

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

Down Doncaster: S4280Pts

Up Doncaster: S4283Pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

WEDNESDAY 18 JULY
Ref. No. P2012/1551477 Possession Manager LNE IMDM Leeds

[tem Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

138  and Possession WED WED | 2m60ch and 10m60ch
Ferrybridge South Jn W2012/3224095[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession WED WED
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE6613
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 JULY
Ref. No. P2012/1546343 Possession Manager LNE IMDM Sheffield

Item Aldwarke Jn Down and Up 0001 to 0455

139  and Possession THU THU
South Kirkby Jn

Mexborough Jn Down 0001 to 0455

and Possession THU THU
Swinton Jn South

Up 0001 to 0455

Possession THU THU

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

Down Doncaster: S4280Pts

Up Doncaster: S4283Pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

Electronic copy - uncontrolled when printed Page 108



Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, WKk 16
Section B

Data freeze: CPPP_1213 P04 1221

At or Between

Lines Affected Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 139 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster

EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 JULY

Ref. No. P2012/1551478 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn
140  and

Ferrybridge South Jn

Moorthorpe Jn
and

Ferrybridge North Jn

Down 0001 to 0600
Possession THU THU
Up 0001 to 0600
Possession THU THU

PROTECTION LIMITS

Down: L6587 to FE6613
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

Track Maintenance
2m60ch and 10m60ch
W2012/3224096[Cost][U]

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 20 JULY

Ref. No. P2012/1546344 Possession Manager LNE IMDM Sheffield

[tem Aldwarke In
141  and

South Kirkby Jn

Down and Up 0001 to 0455
Possession FRI FRI
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued
ITEM 141 CONTINUED

Mexborough In Down 0001 to 0455
and Possession FRI FRI
Swinton Jn South
Up 0001 to 0455
Possession FRI FRI

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

Down Doncaster: S4280Pts

Up Doncaster: S4283Pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 20 JULY
Ref. No. P2012/1551479 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

142 and Possession FRI FRI 2m60ch and 10m60ch
Ferrybridge South Jn W2012/3224097[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession FRI FRI
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE6613
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 142 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1552379 Possession Manager LNE IMDM Sheffield

Item Barrow Hill Southin ~ Down Barrow Hill Goods 2200 to 1245 | Permanent Way Inspection
143 and Possession SAT SUN | 146mOch and 162m24ch
Barrow Hill North Jn W2012/3168912[U]
Down/Up Staveley Goods 2200 to 1245 | PL Stoneblowing
Possession SAT SUN | 148m76ch and 162m24ch
W2012/3165928[Cost][U]
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton in
Masborough Sorting Up Goods Loop 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Tapton Jn Down and Up Barrow Hill 2200 to 0005
and Possession SAT SUN
Masborough Jn
Chesterfield SouthJn ~ Down and Up Barrow Hill 0005 to 1245
and Possession SUN SUN
Masborough Jn

PROTECTION LIMITS

2200 Sat to 0005 Sun

Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 143 CONTINUED

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15JULY
Ref. No. P2012/1548770 Possession Manager Midland & Continental IMDM Derby

I[tem Toton NorthJn Down and Up Erewash 0030 to 0910 | Track Maintenance
144 and Fast/Erewash SUN SUN | 125mOch and 146m0Och
Chesterfield South Jn ~ Possession W2012/3231083[Cost][U]
Chesterfield SouthJn ~ Down Barrow Hill 0030 to 0910
and Possession SUN SUN
Chesterfield North n
Up Barrow Hill 0030 to 0910
Possession SUN SUN

PROTECTION LIMITS

Down Erewash Fast/Down Erewash/Down Barrow Hill: Beyond TC4637 to Approach CB4783
Up Barrow Hill/Up Erewash/Up Ereash Fast: Beyond TC4782 to Approach TC4630

TRAFFIC REMARKS
ALL LINES BLOCKED.

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANARD ENGINEERING AREAS AND/OR PART SECTIONS.

DOWN EREWASH FAST/EREWASH/BARROW HILL:

EH22,EH25,EH26 EH27,EH28,EH29,EH30,EH31,EH32 NVF,NVG,CD50,CD51,CD52,CDS53.

UP BARROW HILL/EREWASH/EREWASH FAST:
PAU,CD56,CD57,CD58,CD59,PBI,PBK,EH40,EH41,EH42 EH43,EH44,EH46,EH50,EH52,EH55,EH56.

AREAS NOT TO BE AFFECTED: PAS.
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 144 CONTINUED

ADDITIONAL INFORMATION

MAINTENANCE DERBY.
Loscoe.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN816 BEIGHTON JN TO WOODHOUSE JN

SATURDAY 14 to SUNDAY 15 JULY

Ref. No. P2012/1552379
Item 143

REPEATED ITEM
SEE FULL DETAILS UNDER LN806

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 15 JULY

Ref. No. P2012/1551397
Item 134

SUNDAY 15 JULY

Ref. No. P2012/1551396
[tem 133

TUESDAY 17 JULY

Ref. No. P2012/1546341
Item 135

WEDNESDAY 18 JULY

Ref. No. P2012/1546342
Item 137

THURSDAY 19 JULY

Ref. No. P2012/1546343
[tem 139

FRIDAY 20 JULY

Ref. No. P2012/1546344
ltem 141

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 15 JULY

Ref. No. P2012/1549254 REPEATED ITEM
Item 14 SEE FULL DETAILS UNDER LN101

SUNDAY 15 JULY
Ref. No. P2012/1551485 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0020 to 0755 | Patrolling
145  and Possession SUN SUN | 171m70ch and 176m25ch
Copley Hill West In W2012/3224282[U]
Patrolling
180m10ch and 184m20ch
W2012/3224265[Cost][U]

PROTECTION LIMITS

Down Doncaster: L653 to L3599
Up Doncaster: L3596# to L656
Up: L262#

ADDITIONAL INFORMATION

Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandal & Agbrigg - Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 15 JULY
Ref. No. P2012/1551484 Possession Manager Network Operations North Eastern

Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
146  and Possession SUN SUN | 185m25ch and 20m35ch
Armley In W2012/3224375[Cost][U]
Up Harrogate/A Line/Platform 1 0001 to 0800 | S&T Work
Possession SUN SUN 185m25ch and 20m35ch
) ) W2012/3224464[U]
Wzltehall West Jn PD;)S\;v:S;EiLOLrJ]p Shipley 0001 to 0045 OHL Renewals Work
an SUN — SUN | 195m63ch and 197m31ch
Kirkstall Loops W2012/3227260[U]
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 146 CONTINUED

Kirkstall Loops D Line/Down Shipley Main 0045 to 0740
and Possession SUN SUN
Leeds West In

Up Shipley Main/C Line 0045 to 0740

Possession SUN SUN
Leeds West In Platforms 8 & 9 0045 to 0740
and Possession SUN SUN
Leeds East In

Platforms 11 & 12 0045 to 0740

Possession SUN SUN

Through Line 0045 to 0740

Possession SUN SUN
Whitehall West Jn Down & Up Shipley 0740 to 0800
and Possession SUN SUN

Kirkstall Loops

ISOLATION OF ELECTRICAL SECTIONS

0001 Sun to 0800 Sun
168a,b, 200a, 201a, 202a,b,c,d, 205a

PROTECTION LIMITS

0001 Sun to 0045 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platform1; L3878 to Buffers Platform 1
Down Shipley: L5505 pts to L5104 pts

Up Shipley: L5103 pts to L5506 pts

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platform1; L3878 to Buffers Platform 1
Platform 12/ D line/ Down Shipley; L5562 pts# to L5104 pts
Up Shipley/ C line/ Platform 8: L5103 pts to L5569B pts
Additional Protection

Down Doncaster: L3623

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5562 pts#

0740 Sun to 0800 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1
Down Shipley: L5505 pts to L5104 pts

Up Shipley: L5103 pts to L5506 pts

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 146 CONTINUED

GENERAL REMARKS
4no Road Railers in possession access at Armley TSL.

ADDITIONAL INFORMATION

Track Patrol restricted areas
LN836 - 185m 25ch to 20m 35ch
LN922 - 195m 57ch to 196m 35ch

W2012/3227260: Network Rail OCR Neutral Section Prep at Armley (DN & UP Harrogate). Working between
structures L315/25,25 to LS315/38 & TOW. 4 x RRV's access at Armley TSL.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 JULY
Ref. No. P2012/1551486 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
147 and Possession MON  MON | 20m35ch and 196m15ch
Armley In W2012/3224578[Cost][U]
Platform 3/ B Line / Down 0030 to 0430
Harrogate MON MON
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 147 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 17 JULY

Ref. No. P2012/1546110 REPEATED ITEM
[tem 24 SEE FULL DETAILS UNDER LN101

TUESDAY 17 JULY
Ref. No. P2012/1540789 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0030 to 0505 | Track Maintenance

148  and Possession TUE TUE | 166mOch and 175mOch
Holbeck Jn W2012/3012874[Cost][U]
Copley Hill WestIn  Single 0030 to 0505 | PL Tamping
and Possession TUE TUE 166mOch and 184m0ch
Copley Hill East Jn W2012/3225117[U]
South Kirkby In Al Lines 0505 to 0520 | OHLInspection
and Possession TUE TUE 180m0ch and 183m52ch

W2012/3224832[U]
Hare Park Jn

PROTECTION LIMITS

0030 to 0505

Down Doncaster: L653 to L3607

Up Doncaster: L5500C pts to L656
Up Crofton: L262#

Down/Up Copley Hill Chord: L3611#

0505 to 0520

Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656

Up Crofton: L262#

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
Tamper 6J38 (PTO 249942) in use in possession. Out / In Holbeck.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 148 CONTINUED

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
WS 3224832 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC
PTO249942 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country:
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 JULY
Ref. No. P2012/1551487 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
149  and Possession TUE TUE | 20m35ch and 196m15ch
Armley n W2012/3224579[Cost][U]
Platform 3/ B Line / Down 0030 to 0430
Harrogate TUE TUE
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE  TUE
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession TUE TUE
Leeds
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At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 149 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 18 JULY
Ref. No. P2012/1546111 REPEATED ITEM

Item 28

WEDNESDAY 18 JULY
Ref. No. P2012/1540787 Possession Manager LNE IMDM Leeds

SEE FULL DETAILS UNDER LN101

Item South Kirkby Jn All Lines 0030 to 0505 | Track Maintenance

150 and Possession WED WED | 166m0ch and 175mOch
Holbeck Jn W2012/3012876[Cost][U]
Copley Hill WestIn  Single 0030 to 0505 | PL Tamping
and Possession WED WED 166mOch and 184m0ch
Copley Hill East n W2012/3225120[U]
South Kirkby In All Lines 0505 to 0520 | ©HL Inspection

and Possession WED WED
Hare Park Jn

180mOch and 183m52ch
W2012/3224834[U]
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At or Between Lines Affected

Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 150 CONTINUED

PROTECTION LIMITS

0030 to 0505

Down Doncaster: L653 to L3607

Up Doncaster: L5500C pts to L656
Up Crofton: L262#

Down/Up Copley Hill Chord: L3611#

0505 to 0520

Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656

Up Crofton: L262#

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS

Tamper 6J38 (PTO 249967) in use in possession. Out / In Holbeck.

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
WS 3224834 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC
PTO249967 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid

East Midlands Trains

Bid for diversion of ECS services between Sheffield and Neville Hill via Methley In, Wakefield Kirkgate and Barnsley

Cross Country:
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators

Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West

Yorkshire
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 JULY

Ref. No. P2012/1551488 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2
151  and Possession
Armley In
Platform 3/ B Line / Down
Harrogate
Possession

0030 to 0430
WED WED

0030 to 0430
WED WED

S&T Work
20m35ch and 196m15ch
W2012/3224580[Cost][U]
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At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 151 CONTINUED

Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession

Leeds West In D Line 0235 to 0430
and Possession WED WED
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 19 JULY

Ref. No. P2012/1546112 REPEATED ITEM
Item 32 SEE FULL DETAILS UNDER LN101

THURSDAY 19 JULY
Ref. No. P2012/1540790 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0030 to 0505 | Track Maintenance
152 and Possession THU THU | 166m0ch and 175m0ch
Holbeck Jn W2012/3012877[Cost][U]
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 152 CONTINUED

Copley Hill West Jn Single 0030 to 0505 | PL Tamping

and Possession THU THU | 166mO0Och and 184m0Qch
Copley Hill East In W2012/3225121[U]
South Kirkby Jn All Lines 0505 to 0520 | OHL Inspection

and Possession THU THU 180mOch and 183m52ch
Hare Park Jn W2012/3224835[U]

PROTECTION LIMITS

0030 to 0505

Down Doncaster: L653 to L3607

Up Doncaster: L5500C pts to L656
Up Crofton: L262#

Down/Up Copley Hill Chord: L3611#

0505 to 0520

Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656

Up Crofton: L262#

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY
GENERAL REMARKS

Tamper 6J38 (PTO 249968) in use in possession. Out / In Holbeck.

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
WS 3224835 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC
PTO249968 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country:
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 122



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

THURSDAY 19 JULY
Ref. No. P2012/1551489 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
153  and Possession THU THU | 20m35ch and 196m15ch
Armley In W2012/3224582[Cost][U]
Platform 3/ B Line / Down 0030 to 0430
Harrogate THU THU
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0M 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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At or Between Lines Affected Remarks

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 15 JULY

Ref. No. P2012/1551484 REPEATED ITEM
[tem 146 SEE FULL DETAILS UNDER LN836

SUNDAY 15JULY
Ref. No. P2012/1551491 Possession Manager Network Operations North Eastern

Item Armley Jn All Lines 0001 to 0945 | Patrolling
154 and Possession SUN SUN | 0m40ch and 2m25¢ch
Harrogate W2012/3224433[U]

Resignalling Work
1m45ch and 16m50ch
W2012/3191368[Cost][U]

PROTECTION LIMITS

Down: L3877# to H64

Up: H27 to L3878#

GENERAL REMARKS

Possession to be taken around engineering train 6T60 (PTO 245262) at H13 on Down Main. Out/ In Doncaster.

ADDITIONAL INFORMATION
**Horsforth & Rigton SBs to be open**

HARROGATE AREA SIGNALLING RENEWALS (106675)
Remove redundant Shunt Neck (incl 10Apts)(approx 120m)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 JULY

Ref. No. P2012/1551486 REPEATED ITEM
[tem 147 SEE FULL DETAILS UNDER LN836

TUESDAY 17 JULY

Ref. No. P2012/1551487 REPEATED ITEM
Item 149 SEE FULL DETAILS UNDER LN836

WEDNESDAY 18 JULY

Ref. No. P2012/1551488 REPEATED ITEM
[tem 151 SEE FULL DETAILS UNDER LN836

THURSDAY 19 JULY

Ref. No. P2012/1551489 REPEATED ITEM
Item 153 SEE FULL DETAILS UNDER LN836
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LN842 STAINFORTH JN TO ADWICK JN

TUESDAY 17 JULY

Ref. No. P2012/1546110 REPEATED ITEM
[tem 24 SEE FULL DETAILS UNDER LN101

WEDNESDAY 18 JULY

Ref. No. P2012/1546111 REPEATED ITEM
Item 28 SEE FULL DETAILS UNDER LN101

THURSDAY 19 JULY

Ref. No. P2012/1546112 REPEATED ITEM
[tem 32 SEE FULL DETAILS UNDER LN101

LN846 CARCROFT JN TO SKELLOW JN

TUESDAY 17 JULY

Ref. No. P2012/1546110 REPEATED ITEM
Item 24 SEE FULL DETAILS UNDER LN101

WEDNESDAY 18 JULY

Ref. No. P2012/1546111 REPEATED ITEM
Item 28 SEE FULL DETAILS UNDER LN101

THURSDAY 19 JULY

Ref. No. P2012/1546112 REPEATED ITEM
Item 32 SEE FULL DETAILS UNDER LN101

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 15 JULY
Ref. No. P2012/1551633 Possession Manager LNE IMDM Leeds

Item Holbeck in All Lines 0025 to 0750 | Patrolling
155  and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3222231[Cost][U]

PROTECTION LIMITS

Down: L3803 to Bufferstops platform 2
Up: Bufferstops platforms 3 & 4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1551650 Possession Manager Network Operations North Eastern

Item Sherburnin EImetLC  Down Normanton 2330 to 0830 | Follow-Up Work
156 CCTV Possession SAT SUN | 12m20ch and 10m35ch
and W2012/3184338[Cost][U]
Colton South In
Up Normanton 2330 to 0830
Possession SAT SUN

PROTECTION LIMITS

Down Normanton: M697 TO Y737
Up Normanton: CF738 TO M698
GENERAL REMARKS

ROAD RAILER IN USE IN POSSESSION ACCESS AT CHURCH FENTON SOUTH.

ADDITIONAL INFORMATION

SHERBURN (135053)

FULL WORK DETAILS:- Weld and Stress 750yds on the Down between 11m 64ch and 11m 30ch.
S&T Required.

SITE ACCESS:- CHURCH FENTON SOUTH

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1550642 Possession Manager Network Operations North Eastern

[tem Church Fenton North Down and Up Normanton 2300 to 0600 | Follow-Up Work
157 In Possession MON TUE | 9m60ch and 8mOch
and W2012/3196067[Cost][U]
Colton South Jn
Up Leeds 2300 to 0600
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS

DOWN NORMANTON: CF1367A POINTS TO Y2291B POINTS
UP NORMANTON: Y2291A POINTS TO CF1367B POINTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND COLTON JN.

GENERAL REMARKS
ROAD RAILER IN USE WITHIN THIS APPLICATION ACCESS AT 8M 70CH.
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 157 CONTINUED

ADDITIONAL INFORMATION
ULLESKELF (136015)
FULL WORK DETAILS:- Weld and Stress on the Up Normanton between 9m 02ch and 9m 18ch 361yds.
S&T Required.
SITE ACCESS:- ULLESKELF AT 8M 70CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1550700 Possession Manager Network Operations North Eastern

[tem Church Fenton North Down and Up Normanton 2300 to 0600 | Follow-Up Work
158 In Possession TUE WED | 9m60ch and 8m0ch
and W2012/3196069[Cost][U]
Colton South In
Up Leeds 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators

PROTECTION LIMITS

DOWN NORMANTON: CF1367A POINTS TO Y2291B POINTS
UP NORMANTON: Y2291A POINTS TO CF1367B POINTS

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND COLTON JN.

GENERAL REMARKS
ROAD RAILER IN USE WITHIN THIS APPLICATION ACCESS AT 8M 70CH.

ADDITIONAL INFORMATION
ULLESKELF (136015)
FULL WORK DETAILS:- Weld and Stress on the Up Normanton between 9m 02ch and 9m 18ch 361yds.
S&T Required.
SITE ACCESS:- ULLESKELF AT 8M 70CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 15JULY
Ref. No. P2012/1551660 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0001 to 0750 | Patrolling
159  and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3222257[Cost][U]
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At or Between Lines Affected

Remarks

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 159 CONTINUED

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN860 DIGGLE JN TO COPLEY HILL EAST JN

MONDAY 16 JULY
Ref. No. P2012/1551741 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0015 to 0500
160 and Possession MON MON
Huddersfield

PROTECTION LIMITS

Down Main: DE25 to HU765
UP Main: HU762# to DE2#
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE.

ADDITIONAL INFORMATION

Track Patrol in Standedge Tunnel.
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 17 JULY
Ref. No. P2012/1540801 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0015 to 0515
161  and Possession TUE TUE
Heaton Lodge In
Bradley In Single 0015 to 0515
and Possession TUE TUE
Bradley Wood Jn

Patrolling
15m11ch and 19m20ch
W2012/3222687[Cost][U]

Patrolling
24m20ch and 25m51ch
W2012/3222693[U]

Track Maintenance
15m1lch and 29m20ch
W2012/3222402[U]

Rail Lubricators
18m7ch and 26m24ch
W2012/3222419[Cost][U]
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At or Between Lines Affected Remarks

LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 161 CONTINUED

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

ADDITIONAL INFORMATION

WS 3222419 - Rail lubricator maintenance - 108, 109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122,
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 JULY
Ref. No. P2012/1540802 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0015 to 0515 | Track Maintenance

162  and Possession WED WED | 15m1ich and 29m20ch
Heaton Lodge In W2012/3222403[U]
Bradley Jn Single 0015 to 0515 | Rail Lubricators
and Possession WED  WED | 18m7chand 26m24ch
Bradley Wood In W2012/3222420[Cost][U]

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 162 CONTINUED

ADDITIONAL INFORMATION

WS 3222420 - Rail lubricator maintenance - 108, 109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122,
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 JULY
Ref. No. P2012/1540805 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0015 to 0515 | Track Maintenance

163  and Possession THU  THU | 15mlichand 29m20ch
Heaton Lodge In W2012/3222404[U]
Bradley Jn Single 0015 to 0515 | Rail Lubricators
and Possession THU THU | 18m7chand 26m24ch
Bradley Wood In W2012/3222421[Cost][U]

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

ADDITIONAL INFORMATION

WS 3222421 - Rail lubricator maintenance - 108, 109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122,
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN861 BRADLEY JN TO BRADLEY WOOD JN

TUESDAY 17 JULY

Ref. No. P2012/1540801 REPEATED ITEM
[tem 161 SEE FULL DETAILS UNDER LN860

WEDNESDAY 18 JULY

Ref. No. P2012/1540802 REPEATED ITEM
Item 162 SEE FULL DETAILS UNDER LN860

THURSDAY 19 JULY

Ref. No. P2012/1540805 REPEATED ITEM
[tem 163 SEE FULL DETAILS UNDER LN860

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

SUNDAY 15JULY
Ref. No. P2012/1551864 Possession Manager LNE IMDM Leeds

Item Penistone All Lines 0001 to 0900 | Patrolling
164  and Possession SUN SUN | 11m72ch and Om40ch
Huddersfield W2012/3222683[Cost][U]

PROTECTION LIMITS
Down/Up Huddersfield: HU760# to BY1054

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 15 JULY
Ref. No. P2012/1551431 Possession Manager LNE IMDM Sheffield

Item Wincobank Jn All Lines 0001 to 0830 | Permanent Way Inspection

165 and Possession SUN SUN | 13m40ch and 52m68ch
Horbury Jn W2012/3127517[U]
Barnsley Station n All Lines 0001 to 0830 | Permanent Way Inspection
and Possession SUN sUN | 161m52ch and 1m53ch
Penistone W2012/3127706[Cost][U]

PROTECTION LIMITS

DOWN MAIN: S4111PTS to H23

UP MAIN: HI32 to S4114PTS

UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS
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At or Between Lines Affected Remarks

LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 165 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN872 ALTOFTSJN TO LEEDS WEST JN

SUNDAY 15 to MONDAY 16 JULY
Ref. No. P2012/1418551 Possession Manager LNE IMDM Leeds

ltem Altofts Jn All Lines 2300 to 0400 | Track Maintenance
166  and Possession SUN MON | 186m40ch and 195m10ch
Leeds West Jn W2012/3224864[C05t][U]
Whitwood Jn All Lines 2300 to 0400
and Possession SUN MON
Methley Jn
Engine Shed Jn Down and Up Whitehall Curve 2300 to 0400
and Possession SUN MON
Whitehall East Jn

PROTECTION LIMITS

Down Midland: CD2443C pts to L3629

Up Midland: L5521 pts to CD982#

Down Methley: CD2202 pts

Up Methley: CD2201 pts

Down whitehall Curve: L3630

Up Whitehall Curve: Flat crossing

Holbeck Depot Arrival/Departure Line: L3856#

TRAFFIC REMARKS

TRAINS TO AND FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE.
TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE: Bid for diversions via Micklefield & Morley
XC: Bid to divert ECS via Wakefield Westgate
Freight Operators: Bid for cancellation of trains to/from Midland Road and Hunslet / Stourton.

Track Maintenance in restricted areas.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LN880 YORK TO SCARBOROUGH

SUNDAY 15 JULY

Ref. No. P2012/1550389 REPEATED ITEM
Item 72 SEE FULL DETAILS UNDER LN600

MONDAY 16 JULY

Ref. No. P2012/1550623 REPEATED ITEM
Item 76 SEE FULL DETAILS UNDER LN600

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SATURDAY 14 to MONDAY 16 JULY
Ref. No. P2012/1551434 Possession Manager Network Operations Great Northern

Item Shaftholme Jn Down and Up 0530 to 0310 | LC Work
167  and Possession SAT MON | 58m66ch and 64m28ch
Knottingley South Jn W2012/3179276[U]

C2 Rerail - Both Rails
67mOch and 64m29ch
W2012/3188317[Cost][U]

PROTECTION LIMITS

Down: D2512Pts TO FE6435
Up: FE6434 TO D2512Pts

TRAFFIC REMARKS
TRAINS TO DIVERT VIA ECML IF REQUIRED

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T50 AT SIGNAL D896 ON UP KNOTTINGLEY
LINE.

BALLAST TRAIN IN USE IN POSSESSION 6T51 (PTO 250367).

S&C TAMPER AND REGULATOR IN USE IN POSSESSION XXXX (PTO 245121) OUT/IN DONCASTER.
*TAMPER RUN TO SIGNAL D847

ROAD RAILERS IN USE IN POSSESSION ACCESS AT ASKERN AND SELBY ROAD LEVEL CROSSINGS.
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 167 CONTINUED

ADDITIONAL INFORMATION

PLTR NORTON-ASKERN (23867)

FULL WORK DETAILS:- C2 Rerail both rails on the Up between 65m 71ch and 66m 27ch. Tip stone, T+1 Tamp,
Regulate, Weld, Stress and tidy site on the Up ex Week 15 between 65m 21ch and 65m 71ch.

**ASKERN LEVEL CROSSING AND SELBY ROAD LEVEL CROSSING ROAD CLOSURES REQUIRED
THROUGHOUT .**

FOOT CROSSINGS AT 65M 30CH AND 65M 59CH.

TSR IMPOSED - T2012/81957.

S&T Required.

SITE ACCESS:- ASKERN AND SELBY ROAD LEVEL CROSSINGS.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert 5H10 & 1D35 via Wakefield & 1N35 (Su) via ECML
Eng. Access Statement v1, Section 7
Possession Status : Agreed

Disruptive : non-disruptive

LN898 NEVILLE HILL EAST JN TO HULL

FRIDAY 13 to SATURDAY 14 JULY
Ref. No. P2012/1403776 Possession Manager Network Operations North Eastern

Item Gilberdyke Jn Down 2255 to 0635 | Follow-Up Work
168  and Possession FRI SAT | 10m40ch and 16m20ch
Melton Lane LC W2012/3224163[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators FRI FRI
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS
Down: G45 to ML261
Up: ML12 to G12

TRAFFIC REMARKS

BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE N AND FERRIBY.

GENERAL REMARKS
Engineering Train in use in possession. 6Y54 PTO 247848 Out/In Doncaster.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 168 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012

DOWN MAIN

FOLLOW UP WORK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15 JULY
Ref. No. P2012/1403951 Possession Manager Network Operations North Eastern

Item Micklefield Jn Down Hull 2125 to 2245 | C20 Reballast ABC - High Output
169  and Possession SAT SAT | 10m40ch and 2m27ch
Gascoigne Wood W2012/3231676[COSt][U]
Up 2125 to 2210
Line Blockage +T-COD SAT SAT
Micklefield In Down and Up 2245 to 0915
and Possession SAT SUN
Selby West Jn
Micklefield In Down Hull 0915 to 1305
and Possession SUN SUN
Gascoigne Wood
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 169 CONTINUED

PROTECTION LIMITS

2125 Sat to 2245 Sat
Down: CF1356C pts to GW1833#

2245 Sat to 0915 Sun
Down: CF1356C pts to S1863
Up: S2955B pts to CF1356A pts pts

0915 Sun to 1305 Sun
Down: CF1356C pts to GW1833#

TRAFFIC REMARKS

DOWN TRAINS DIVERTED VIA CASTLEFORD AND GASCOIGNE WOOD JN BETWEEN 2125 SAT to 2245 SAT &
0915 SUN to 1305 SUN

GENERAL REMARKS

Engineering trains in possession.
Tamper & regulator in possession 6U48 (PTO 250191) Out/In York.
Take possession around engineering train 6Y51 (PTO 248173) at GW1818 on Up Main. Out/ In Doncaster.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE: Bid to divert Down Trains via Castleford and Gascoigne Wood. Bid to add [2] into Up trains for 20mph TSR.
HOBC (BCS3) DOWN HULL

6Y50 (PTO 248127) Out/In Doncaster
6Y54 (PTO 248281) Out/In Doncaster

W3226729 HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
THORPE HALL TO HAMBLETON EAST

GASCOIGNE WOOD MINE TO GASCOIGNE IN

HAMBLETON WEST TO HAGG LANE

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1551944 Possession Manager LNE IMDM Leeds

Item Barlby North Jn All Lines 2300 to 0900 | LC Work
170 and Possession SAT SUN | 25m70ch and 26m5ch
Howden LC CCTV W2012/3216313[Cost][U]

Electronic copy - uncontrolled when printed Page 136



Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 170 CONTINUED

PROTECTION LIMITS

Down Hull: $1877 to S1889
Up Hull: $1892 to S1878

ADDITIONAL INFORMATION
Level crossing renewal works & highway resurfacing @ Woodhall Lane AHB LC.

Bobcat & excavator in use @ LC
Road closure required 2230 Sat - 1800 Sun.
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 14 to SUNDAY 15JULY
Ref. No. P2012/1551952 Possession Manager Network Operations North Eastern

ltem Broomfleet LC All Lines 2320 to 0840 | Preparatory Work
171  and Possession SAT SUN | 2mOch and 11m0Och
Hessle Road Jn W2012/3227113[C05t][U]

PROTECTION LIMITS

Down Hull: B12 to HR19
Up Hull: HR1 to B39

ADDITIONAL INFORMATION

W3227113 HOBC PREP WORK AND UTX WORK (134041)
BROUGH EAST TO WELTON
MELTON LANE TO BROUGH EAST

W3227157 HOBC HESSLE EAST - HULL UTX & PREP WORK (134045A)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 16 to TUESDAY 17 JULY
Ref. No. P2012/1403777 Possession Manager Network Operations North Eastern

Item Broomfleet LC Down 2255 to 0635 | C20 Reballast ABC - High Output
172 and Possession MON TUE | 14mOch and 7m15ch
Hessle East Jn W2012/3224170[C05t][U]
Up 2255 to 2305
Line Blockage +T-COD MON MON
Up 2320 to 0515
Possession MON TUE
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS

2255 Mon to 2320 Mon
Down Hull: B12 to HR277

2320 Mon to 0515 Tue
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Tue to 0635 Tue
Down Hull: B12 to HR277

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE IN AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST IN.

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247843)Out/In Doncaster.
TAMPER & REGULATOR IN POSSESSION 6U48 (PTO 247849) Out/In Hull.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE, EC, Northern & Freight Operators:
Down 1K32 & 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance

required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW
movements (carry two drivers).

Some retiming from Hull may be needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

TUESDAY 17 to WEDNESDAY 18 JULY
Ref. No. P2012/1403778 Possession Manager Network Operations North Eastern

Item Broomfleet LC Down 2255 to 0635 | C20 Reballast ABC - High Output
173 and Possession TUE WED | 14mOch and 7m15ch
Hessle East Jn WZOlZ/3224l80[COSt][U]
Up 2255 to 2305
Line Blockage +T-COD TUE TUE
Up 2320 to 0515
Possession TUE WED

PROTECTION LIMITS

2255 Tue to 2320 Tue
Down Hull: B12 to HR277

2320 Tue to 0515 Wed
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Wed to 0635 Wed
Down Hull: B12 to HR277

TRAFFIC REMARKS

BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE N AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST IN.

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 PTO (247845)Out/In Doncaster.
TAMPER & REGULATOR IN POSSESSION (PTO 247850) Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 173 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE, EC, Northern & Freight Operators:

Down 1K32 & 5A12

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW
movements (carry two drivers).

Some retiming from Hull may be needed in Up trains
HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 18 to THURSDAY 19 JULY
Ref. No. P2012/1403779 Possession Manager Network Operations North Eastern

Item Broomfleet LC Down 2255 to 0635 | C20 Reballast ABC - High Output
174 and Possession WED THU | 14mOch and 7m15ch
Hessle East Jn W2012/3224183[C05t][U]
Up 2255 to 2305
Line Blockage +T-COD WED WED
Up 2320 to 0515
Possession WED THU

PROTECTION LIMITS

2255 Wed to 2320 Wed
Down Hull: B12 to HR277

2320 Wed to 0515 Thu
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Thu to 0635 Thu
Down Hull: B12 to HR277
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 174 CONTINUED

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE N AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247846) Out/In Doncaster.
TAMPER & REGULATOR IN POSSESSION (PTO 247851) Out/In Hull.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE, EC, Northern & Freight Operators:

Down 1K32 & 5A12

[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW
movements (carry two drivers).

Some retiming from Hull may be needed in Up trains
HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (1340120)
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1552081 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Down and Up 2315 to 0515 | Follow Up Tamping (MP&I)
175  and Possession THU FRI | 19m23ch and 22m20ch
Gilberdyke In W2012/3229841[Cost][U]

PROTECTION LIMITS

Down Hull: S1877 to G48
Up Hull: G14 to S1878

GENERAL REMARKS
TAMPER IN POSSESSION 6U19 (PTO 247686) Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 175 CONTINUED

ADDITIONAL INFORMATION

HOBC HOWDEN - EASTRINGTON BCS3
FOLLOW UP TAMPING (135059)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 19 to FRIDAY 20 JULY
Ref. No. P2012/1403780 Possession Manager Network Operations North Eastern

Item Broomfleet LC Down 2255 to 0635 | C20 Reballast ABC - High Output
176  and Possession THU FRI | 14mOch and 7m15ch
Hessle East In W2012/3224184[Cost][U]
Up 2255 to 2305
Line Blockage +T-COD THU THU
Up 2320 to 0515
Possession THU FRI

PROTECTION LIMITS

2255 Thu to 2320 Thu
Down Hull: B12 to HR277

2320 Thu to 0515 Fri
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Fri to 0635 Fri
Down Hull: B12 to HR277

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE N AND TRAVEL OVER
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247847) Out/In Doncaster.
TAMPER & REGULATOR IN POSSESSION 6U48 (PTO 247852) Out/In Hull.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 176 CONTINUED

LN92

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE, EC, Northern & Freight Operators:

Down 1K32 and 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end. [10] for set back at Gilberdyke. No allowance
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07. Also, 5A12 to depart early from Neville
Hill run main line from Leeds to Hull (via Hambleton & Selby) carrying two drivers. Some retiming from Hull may be
needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

2 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 15 JULY

Ref. No.
Item 146

P2012/1551484 REPEATED ITEM
SEE FULL DETAILS UNDER LN836

SUNDAY 15 JULY

Ref. No. P2012/1552096 Possession Manager LNE IMDM Leeds
Item Kirkstall Loops All Lines 0030 to 0100 | S&C Tamping
177 and Possession SUN SUN | 197m40ch and 221m0ch
Kirkstall Loops All Lines 0100 to 0830 | Patrolling
and Possession SUN SUN 199m60ch and 201m17ch
Skipton North Jn W2012/3224933[U]
Patrolling
204m40ch and 203mOch
W2012/3224903[U]
Patrolling
206m20ch and 205m40ch
W2012/3224919[U]
Patrolling
208m40ch and 208m75ch
W2012/3224948[U]
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Network Rail CPPP 2012/13, Period 04, Wk 16 Data freeze: CPPP_1213 P04 1221
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 177 CONTINUED

Rail Lubricators
211m50ch and 212m50ch
W2012/3225281[U]

PROTECTION LIMITS

0030 Sun to 0100 Sun

Down Shipley Main: L3897 to L4031
Up Shipley Main: L5147B pts to L3898
Down Kirkstall Loop: L3899

Up Kirkstall Loop: L3896

0100 Sun to 0830 Sun

Down Shipley Main: L3897 to L4035
Up Shipley Main: L4046 to L3898
Down Shipley Slow: L4045

Down Kirkstall Loop: L3899

Up Kirkstall Loop: L3896

GENERAL REMARKS
Tamper in possession 6J38 (PT0O249966) OUT/IN HOLBECK.

ADDITIONAL INFORMATION

S&C TAMPING
MILEAGE TBC

WS 3225281 - Lubricator maintenance - S14, S15, S16, S17, S18, S19.

Track Patrols:

Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 16 JULY

Ref. No. P2012/1551486
Item 147

TUESDAY 17 JULY

Ref. No. P2012/1551487
[tem 149

WEDNESDAY 18 JULY

Ref. No. P2012/1551488
[tem 151

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

THURSDAY 19 JULY

Ref. No. P2012/1551489 REPEATED ITEM
[tem 153 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 15 JULY
Ref. No. P2012/1552097 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0010 to 0900 | Patrolling

178  and Possession SUN SUN | OmOch and 3m4ich
lkley W2012/3225263[U]
Dockfield Jn Single 0010 to 0900 | Patrolling
and Possession SUN SUN 203m60ch and 205m25ch
Esholt In W2012/3225258[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts
Single: L5117 pts

GENERAL REMARKS

ADDITIONAL INFORMATION

LN924 - Track Patrol in restricted areas.
LN926 - Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 15 JULY

Ref. No. P2012/1552097 REPEATED ITEM
Item 178 SEE FULL DETAILS UNDER LN924
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	LONDON NORTH EASTERN ROUTE CPPP PERIOD 4 WEEKS 13 - 16 2012-13
	WEEK 13
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN724 HOLGATE JN TO SKELTON JN
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN842 STAINFORTH JN TO ADWICK JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN629 PELAW METRO JN TO PELAW SOUTH JN
	LN630 PELAW NORTH JN TO PELAW METRO JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
	LN642 SALTBURN WEST JN TO BOULBY POTASH MINE
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN862 BARNSLEY STATION JN TO HUDDERSFIELD
	LN868 WINCOBANK JN TO HORBURY JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN898 NEVILLE HILL EAST JN TO HULL
	LN902 MICKLEFIELD JN TO CHURCH FENTON NORTH JN
	LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN
	LN906 HAMBLETON EAST JN TO HAMBLETON NORTH JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN920 ANLABY ROAD JN TO WEST PARADE NORTH JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN


	WEEK 14
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN724 HOLGATE JN TO SKELTON JN
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN842 STAINFORTH JN TO ADWICK JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN110 CANONBURY WEST JN TO FINSBURY PARK JN
	LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN807 DORE SOUTH JN TO DORE WEST JN
	LN808 DORE STATION JN TO TOTLEY TUNNEL EAST
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN
	LN842 STAINFORTH JN TO ADWICK JN
	LN844 APPLEHURST LOOP
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN862 BARNSLEY STATION JN TO HUDDERSFIELD
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN910 TEMPLE HIRST JN TO SELBY SOUTH JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN


	WEEK 15
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN724 HOLGATE JN TO SKELTON JN
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN842 STAINFORTH JN TO ADWICK JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
	LN644 HARTBURN CURVE
	LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN678 DARLINGTON NORTH JN TO EASTGATE
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN684 LOW FELL JN TO NORWOOD JN
	LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON
	LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY
	LN706 WEST SLEEKBURN JN TO NORTH BLYTH
	LN708 WINNING JN TO MARCHEY'S HOUSE JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN818 HOLMES CURVE
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN842 STAINFORTH JN TO ADWICK JN
	LN844 APPLEHURST LOOP
	LN846 CARCROFT JN TO SKELLOW JN
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN


	WEEK 16
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN724 HOLGATE JN TO SKELTON JN
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN842 STAINFORTH JN TO ADWICK JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN110 CANONBURY WEST JN TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN678 DARLINGTON NORTH JN TO EASTGATE
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN750 WOODBURN JN TO DEEPCAR
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
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