Doncaster S&C IMT | LNE SC 12/13 Hitchin - Camb (24184) 24-02-2012 09:54

Activity Name TPPS Worksite | Start T Finish [Planned Start | Planned IPossession T Tamper Times [TYPE- | CW Planned] CW Planned] CW Planned] CW Planned| Budget Yards 7] Planned | Notes
Number Finish Times Work Type Start Miles Start Yards| Finish Miles| Finish Yards Units| Yardage/Units

25-03-2 128 12 128
02:05

2011/12

Week Number 52 25-03- 2012 25-03- 2012 25-03- _— -n
TRK - Part of Week: W Weekend 25-03-2012| 25-03-2012 | 25-03-20... | 25-03-20... _

Prep Works 3117648 25-03-2012  25-03-2012 25-03-2012 25-03-2012 02:00 Sun -

02:05* 09:05 02:05 09:05 08:40 Sun

70

 2012/13

Week Number 01
TRK - Part of Week: W Weekend
Prep Works

3117860 01-04-2012 | 01-04-2012 01-04-2012 01-04-2012 01:05Sun- |
01:05* 08:20 01:05 08:20 08'20 Sun

Week Number 02 07-04-2012 09-04-201207-04-20... [09-04-20...
TRK - Part of Week: W Weekend 07-04-2012| 09-04-2012|07-04-20... | 09-04-20... _

CORE 1st CW: 70 : Complete Renewal : 3 : Hitchin Camb Jn : 3133395 07-04-2012 | 09-04-2012 07-04-2012 09-04-2012 01:10 Sun- ' 17:00 Sun -

2272A/BIC 01:05* 05:10 01:05 05:10 05:10 Mon  01:00 Mon

Week Number 03 —g-nini-:-l_{
I ] 0 L
70

TRK - Part of Week: W Weekend 15-04-2012 | 15-04-2012 | 15-04-20... | 15-04-20... _

15-04-2012 = 15-04-2012 15-04-2012 15-04-2012 01:05 Sun -
01:05* 08:20 01:05 08:20 08:20 Sun

70 3 1 1

21-04-2012| 23-04-2012| 21-04-20... | 23-04-20... _

21-04-2012  23-04-2012 21-04-2012 23-04-2012 22:40 Sat -

22:40* 04:30 22:40 04:30 04:30 Mon

29-04-2012 | 29-04-2012 29-04-2012 29-04-2012 01:10 Sun- |
01:10* 08:20 01:10 08:20 08:20 Sun

Week Number 06 05052012 09052012 05.05:20.. 0905:20.. | | P 7 O N 7 B
3 2 2

F/Up Works:- Weld & Stress (+Prep for upcoming CW)

TRK - Part of Week: W Weekend 05-05-2012| 07-05-2012 | 05-05-20... | 07-05-20... _

CORE 3rd CW: 70 : Reballast : 2 : Hitchin Camb Jn : 2270A & 3139134 05-05-2012 ' 07-05-2012 | 05-05-2012 07-05-2012 22:30 Sat -
2273pts (##y associated PL) + Tamp adjoining 2272A/B/C pts 22:30* 05:10 22:30 05:10 05:10 Mon

TR part of Week: MWdays Miduiesk Days IR R I S S S S S S

F/Up Works:- Removal of TSR - 2272A/B/C Pts 09-05-2012 | 09-05-2012 | 09-05-2012 09-05-2012 08:00 Wed - Line Blockage
08:00* 12:00 08:00 12:00 12:00 Wed

Week Number 07 13-05-2012| 13-05-2012|13-05-20... |13-05-20... _ n --
TRK - Part of Week: W Weekend 13-05-2012| 13-05-2012| 13-05-20... | 13-05-20... _ | o o o

13-05-2012  13-05-2012 13-05-2012 13-05-2012 01:20 Sun- 01:10 Sun -
01:20* 08:20 01:20 08:20 08:20 Sun  09:05 Sun

F/Up Works:- Tamp 3139341 20-05-2012 | 20-05-2012 20-05-2012 20-05-2012 01:20 Sun-
01:20* 08:20 01:20 08:20 08:20 Sun

TRK_part of Week: MWdays Miduiesk Days I e I S S S S I

F/Up Works:- Removal of TSR - 2266B Pts 23-05-2012 | 23-05-2012 | 23-05-2012  23-05-2012 08:00 Wed - Line Blockage
08:00* 12:00 08:00 12:00 12:00 Wed

Week Number 09 _g-nﬂnﬂ--
9 0 o ____J
70

TRK - Part of Week: W Weekend 27-05-2012| 27-05-2012 | 27-05-20... | 27-05-20... I

F/Up Works:- Weld, Stress & Grinding 3139354 27-05-2012  27-05-2012 27-05-2012 27-05-2012 01:20 Sun -
01:20* 08:20 01:20 08:20 08:20 Sun

Week Number 10 _5-1515--
9 0 o ____J
70

TRK - Part of Week: W Weekend 03-06-2012| 03-06-2012 | 03-06-20... | 03-06-20... I

F/Up Works:- Tamp & General FU works 3139386 03-06-2012 | 03-06-2012 03-06-2012 03-06-2012 01:20 Sun -
01:20* 08:20 01:20 08:20 08:20 Sun

TRK - Part of Week: MWdays Midweek Days

F/Up Works:- Removal of TSR - 2266B Pts 06-06-2012 | 06-06-2012 06-06-2012 06-06-2012 08:00 Wed - |
08:00* 12:00 08:00 12:00 12:00 Wed

Week Number 11 10-06-2012| 10-06-2012|10-06-20... | 10-06-20... _

TRK - Part of Week: W Weekend
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Doncaster S&C IMT | LNE SC 12/13 Hitchin - Camb (24184) 24-02-2012 09:54

Activity Name PPS Worksite Start Finish Planned Start | Planned Possession Tamper Times | TYPE - CW Planned| CW Planned|CW Planned| CW Planned| Budget Yards/ Planned | Notes
Number Finish Times Work Type Start Miles Start Yards| Finish Miles| Finish Yards Units| Yardage/Units
F/Up Works:- Switch grinding & snagging 3139412 10-06-2012 = 10-06-2012 10-06-2012 10-06-2012 01:20 Sun - 70
01:20* 07:00 01:20 07:00 07:00 Sun

Week Number 12

O 2 e e S S . . S S
N S N R '
70

3186658 17-06-2012 = 17-06-2012 17-06-2012 17-06-2012 01:20 Sun -
01:20* 07:00 01:20 07:00 07:00 Sun

01-07-2012| 01-07-2012|01-07-20... |01-07-20... | |

01-07-2012 | 01-07-2012 01-07-2012  01-07-2012 01:20 Sun - 70
01:20* 07:00 01:20 07:00 07:00 Sun

TRK - Part of Week: W Weekend 15-07-2012| 15-07-2012|15-07-20... |15-07-20.. | |

F/Up Works:- 15-07-2012 = 15-07-2012 15-07-2012 15-07-2012 01:20 Sun - 70
01:20* 07:00 01:20 07:00 07:00 Sun

Week Number 30 DA Z OB, [, _5- ) I
&
1

TRK - Part of Week: W Weekend 20-10-2012| 22-10-2012| 20-10-20... | 22-10-20... I

CORE: 70 : Reballast: 1 : Hitchin Camb Jn : 2266APts (TBC) 20-10-2012 = 22-10-2012 20-10-2012 22-10-2012 17:00 Sat - 70 32 3 32 309
17:00* 05:30 17:00 05:30 05:30 Mon
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