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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03 Wk 09
Section A

Data freeze: CPPP_1213_P03_1120

Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN
T2012/
81581

T2012/
81622

T2012/
82241

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
81853

Langley Jn and Hitchin

Arlesey and Cadwell

Arlesey and 
Biggleswade 
Crossovers

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Down Slow

-

Down Slow

-

Down

Down Slow 
No.2

-

-

Up Slow

-

Up Slow

-

-

Up Main

27m

35m

38m

83m

152m

154m

157m

39ch

58ch

22ch

30ch

40ch

18ch

75ch

27m

35m

38m

82m

152m

154m

157m

56ch

16ch

47ch

30ch

62ch

50ch

22ch

30

20

20

50

100

20

80

50
Trackwork

Safety Speed

Safety Speed

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Babcock Rail

Babcock Rail

Babcock Rail

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Until 0820 Sun 
27/05/12 

From 2300 Tue 
29/05/12 Until 0600 
Wed 30/05/12 

From 2300 Mon 
28/05/12 Until 0600 
Tue 29/05/12 

(11/19) 

(07/37) 

(11/27) 

(11/27) 

IN CONNECTION WITH STEVENAGE 121040 WORKSITE W2012/3109777.

SAFETY SPEED IN CONNECTION WITH ARLESEY, W2012/3135464.

IN CONNECTION WITH W2012/3184223 LANGFORD 121053

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN185 ALLINGTON WEST JN TO SKEGNESS

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2011/
81856

T2011/
80753

T2011/
80775

T2011/
80776

T2010/
79438

T2007/
55545

T2011/
81854

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Bellwater Jn SB and 
Eastville LC AHB-X

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Single Bi-
Directional

-

Down Main

-

Down

Down

Down Slow 
No.2

-

Up Main

-

Up Main

-

-

-

108m

117m

118m

118m

94m

152m

154m

27ch

35ch

54ch

65ch

15ch

40ch

18ch

112m

117m

118m

118m

94m

152m

154m

10ch

34ch

65ch

54ch

13ch

62ch

50ch

30

30

20

20

20

100

20

50

40

Trackwork

Condition Of Track

Bridgework

Bridgework

Condition Of Track

Condition Of Track

Condition Of Track

Babcock Rail

NWR Sleaford

Investment Structures 
(NWR)

Investment Structures 
(NWR)

NWR Barnetby

LNE HOBC

NWR Doncaster

(11/27) 

(11/13) 

(12/52) 

(12/52) 

(11/49) 

(07/37) 

(11/27) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

T2011/
81853

T2004/
23839

T2011/
82229

T2011/
82230

T2011/
82227

T2011/
82228

T2011/
82226

T2011/
82225

Arksey LC CCTV and
Moat Hills LC

Heaton South Jn and 
Red Barns Tunnel

Hartlepool and 
Blackhills Farm LC

Blackhills Farm LC 
and Hartlepool

Blackhills Farm LC 
and Dawdon Jn

Dawdon Jn and 
Blackhills Farm LC

Seaham and Hall 
Dene LC

Hall Dene LC and 
Seaham

-

-

Down 
Sunderland

-

Down 
Sunderland

-

Down 
Sunderland

-

Up Main

Up Main

-

Up 
Sunderland

-

Up 
Sunderland

-

Up

157m

1m

73m

73m

83m

83m

84m

84m

75ch

20ch

42ch

52ch

28ch

31ch

55ch

60ch

157m

1m

73m

73m

83m

83m

84m

84m

22ch

0ch

52ch

42ch

31ch

28ch

60ch

55ch

80

20

20

20

20

20

20

20

60

Condition of 
Embankment

General Condition - 
Other

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

NWR Doncaster

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(11/27) 

(04/01) 

(11/32) 

(11/31) 

(11/34) 

(11/33) 

(11/34) 

(11/33) 

Condition of Bridge

(49/25)

mph

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

LN632 STOCKTON CUT JN TO SALTBURN

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2011/
81912

T2011/
82444

T2011/
82443

T2004/
23874

T2007/
55545

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

Loversall Carr Jn and 
Black Carr Jn

Down 
Sunderland

Down Main

-

-

Down

-

-

Up Main

Up

-

98m

11m

11m

0m

152m

40ch

10ch

45ch

58ch

40ch

99m

11m

11m

1m

152m

2ch

45ch

10ch

34ch

62ch

30

20

20

10

100

40
Condition Of Track

Track Renewals

Track Renewals

Condition Of Track

Condition Of Track

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

Huntsman Ici Ltd

LNE HOBC

(11/28) 

(11/39) 

(11/39) 

(04/01) 

(07/37) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

(18/16)

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
82546

T2011/
81409

T2008/
64861

T2005/
40295

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Appleby LC and 
Foreign Ore Branch 
Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Down

Single

Down

Down Main

Down Main

-

Down Main

-

-

-

-

-

Up Main

-

94m

85m

94m

26m

23m

19m

19m

15ch

72ch

15ch

40ch

20ch

25ch

35ch

94m

85m

94m

26m

22m

19m

19m

13ch

10ch

13ch

30ch

67ch

35ch

25ch

20

30

20

30

30

40

30

40

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

(11/49) 

(11/24) 

(11/49) 

(11/34) 

(11/21) 

(08/08) 

(06/52) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN806 TAPTON JN TO MASBOROUGH JN

LN816 BEIGHTON JN TO WOODHOUSE JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2010/
79609

T2011/
82418

T2011/
82418

T2011/
81706

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Beighton Jn

Beighton Jn

Wakefield Kirkgate

-

Down

Down

Down Goole

Up 
Pontefract

-

-

-

1m

155m

155m

47m

18ch

50ch

50ch

58ch

1m

155m

155m

47m

24ch

51ch

51ch

68ch

20

20

20

5

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

IMDM Leeds

NWR Sheffield

NWR Sheffield

IMDM Leeds

(11/49) 

(11/34) 

(11/34) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

T2011/
81706

T2010/
79266

T2011/
80912

T2009/
74467

Wakefield Kirkgate

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Down Goole

-

Down

Down Siding
No.1

-

Up

-

-

47m

35m

52m

193m

58ch

12ch

40ch

42ch

47m

35m

52m

193m

68ch

8ch

22ch

47ch

5

50

20

5

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Leeds

IMDM Leeds

NWR Sheffield

Freightliner Heavy Haul

(11/26) 

(11/50) 

(11/16) 

(10/46) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

LN878 SHERBURN JN TO GASCOIGNE WOOD

LN880 YORK TO SCARBOROUGH

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2009/
74468

T2011/
80363

T2010/
78191

T2011/
81706

Hunslet South Jn and 
Hunslet Station Jn

Gascoigne Wood and 
Sherburn Jn

Malton and Kirkham 
Abbey LC

Wakefield Kirkgate

No.2 
Reception 

Siding

-

-

Down Goole

-

Up

Up

-

193m

14m

18m

47m

42ch

10ch

37ch

58ch

193m

13m

18m

47m

47ch

52ch

32ch

68ch

5

20

20

5

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Trackwork

Freightliner Heavy Haul

IMDM Leeds

IMDM York

IMDM Leeds

(10/46) 

(11/08) 

(10/31) 

(11/26) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

LN914 HULL (PARAGON) TO SEAMER WEST JN

LN916 HESSLE ROAD TO SALTEND

T2010/
78068

T2011/
80802

T2009/
72343

T2011/
81436

T2012/
81433

T2008/
69789

Gascoigne Wood and 
Micklefield Jn

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Thorne Moorends LC
AHB and Potters 
Grange Jn

Nether Lane LC and 
Lowthorpe LC

Springbank North Jn 
and Hull River Swing 
Bridge

-

Down Main

Down Hull

Down

Down

Single

Up

-

-

-

-

-

7m

3m

0m

10m

22m

3m

20ch

35ch

45ch

22ch

38ch

71ch

8m

3m

0m

10m

22m

3m

5ch

20ch

44ch

19ch

41ch

76ch

30

50

5

30

20

5

50

30

50

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

Condition of Way 
Beams

IMDM Leeds

IMDM York

IMDM York

IMDM Leeds

IMDM York

TME York

(10/33) 

(11/12) 

(09/20) 

(11/20) 

From 0855 Sun 
27/05/12 

(09/42) 

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph

mph

mph

mph

mph

mph
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Data freeze: CPPP_1213_P03_1120

Huntingdon South Jn

Connington South

Huntingdon South Jn

Peterborough Station

Fletton Jn

Fletton Jn

Woodwalton Jn

Holme LC

New England North

Item
1

Item
2

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN101 KING'S CROSS TO SHAFTHOLME JN

Down Fast/Main/Fast: P353 to P417   
Up Main/Fast/Main: P426 to P352   
Down Slow: P351

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast/Main/Fast

Up Main/Fast/Main

Up Slow

Down Slow

Flyash Examination Siding

Down Slow/Stamford (Platform 5)

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

0120

0120

2350

2355

SAT

SAT

SUN

SUN

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

and

and

and

and

P2012/1540849

P2012/1407043

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Rail

Possession Manager

Possession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Peterborough Station 
(South)

New England North

Kings Dyke

New England North

New England North

Peterborough Station 
(South)

Crescent Jn

Stoke

OHL Renewals Work
83m45ch and 86m0ch
W2012/3200769[Cost][U]

Item
3

SATURDAY 26 to SUNDAY 27 MAY 

TRAFFIC REMARKS
CYCLICAL MAINTENANCE

DOWN TRAINS TO TRAVEL OVER THE DOWN FAST INTO PLATFORMS 1, 2 OR 3 AT PETERBOROUGH 
BETWEEN STILTON FEN AND PETERBOROUGH 

NO ACCESS TO NENE YARD - AMENDED ECS OPERATIONS WILL BE REQUIRED

Down Slow/Stamford (Platform 5): P1198Pts to P475
Down Fast: P1217Pts to P477
Up Stamford: (Platform 4): P488
Flyash Examination Siding: Buffers
Down March: P793
Up March: P794

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Down trains to travel over the down fast line

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Fast

Up Stamford (Platform 4)

Two Way Goods Line

Down and Up March

Down Fast

Up Fast

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2305

2305

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0850

0850

and

and

and

and

P2012/1540967Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

New England North

Helpston Jn

Stoke

Newark Castle

Stoke

Tallington Crossovers

Carlton LC

Newark Crossing East 
Jn

Tunnel Examination

URFDO Inspections

100m35ch and 108m40ch

100m39ch and 125m40ch

W2012/3201597[Cost][U]

W2012/3201609[U]

Item
4

SATURDAY 26 to SUNDAY 27 MAY 

Down Fast: P477 to D1
Up Fast: P612 to P474
Up Slow: P472

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

49,50,51,52,53,54,55,56 Complete  2305 Sat to 0850 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W2012/3200769. Network Rail OCR Slow Line Neutral Section Prep at Tallington. 4 x RRV's accessing at Tallington 
L.C.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Slow

Down Slow

All Lines

Down and Up Main

Possession

Possession

Possession

Possession

2305

2305

2335

2335

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0850

0850

0830

0830

and

and

and

and

P2012/1538507Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Carlton LC

Arksey LC CCTV

Shaftholme Jn

Bawtry Crossovers 
GSP

Balne LC (MCB)

Post Office Lane LC 
AHB

URFDO Inspections

Tunnel Examination

Preparatory Work

Preparatory Work

126m30ch and 147m27ch

134m35ch and 134m46ch

67m0ch and 64m21ch

68m70ch and 64m0ch

W2012/3201892[U]

W2012/3201617[Cost][U]

W2012/3175881[U]

W2012/3135345[Cost][U]

Item
5

Item
6

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

2250 Sat to 0805 Sun
Down Main: D813 to Y865
Up Main: D866 Keyed to D812
Down Passenger Loop: D811
Down Knottingley: FE6441
Up Knottingley: FE6440

0805 Sun to 1245 Sun
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6T52 AT SIGNAL D829 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

Down and Up

Possession

Possession

Possession

2345

2250

2250

SAT

SAT

SAT

SUN

SUN

SUN

0825

0805

1245

and

and

and

P2012/1538508

P2012/1542457

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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ITEM 6 CONTINUED

Kings Cross

Kings Cross

Holloway

Structures Examination

Survey Work

0m21ch and 1m35ch

1m0ch and 1m30ch

W2012/3163508[U]

W2012/3081982[Cost][U]

Item
7

SUNDAY 27 MAY 

2A,B &,3 Complete 0130 Sat to 0755 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
NORTON-ASKERN
23867
NWR24

FULL WORK DETAILS:- Offload rails 16x709' and 1x355' rail CEN56 in the Down Cess in readiness of the core 
renewal Up Line between 66m 27ch and 65m 21ch.
ASKERN CCTV AND NORTON BARRIERS MANNED.
SELBY ROAD LEVEL CROSSING ROAD CLOSURE REQUIRED.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- SELBY ROAD AND ASKERN LEVEL CROSSINGS.

ASKERN-SHAFTHOLME
125088
NWR24

FULL WORK DETAILS:-  Offload 12 X 709ft rails CEN56, coated rails and IBJ's in the Down Cess in readiness of the 
core renewals Down Line between 68m 65ch and 65m 75ch.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- THORPE LEVEL CROSSING.
SAME TRAIN AS NORTON-ASKERN.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platform 0

Platform 1

Platform 2

Platform 3

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0815

0815

0815

0815

0815

0815

and

P2012/1540983Ref. No. Network Operations Great NorthernPossession Manager



CPPP_LNE_WK-09_P03_B.pdf Electronic copy - uncontrolled when printed Page            6

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 7 CONTINUED

New Barnet

Potters Bar

Patrolling 
9m75ch and 12m20ch
W2012/3146862[Cost][U]

Item
8

SUNDAY 27 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES AND REPLATFORMED AS NECESSARY. PLATFORMS 0 TO 3 AVAILABLE 
FOR STABLING IF REQUIRED (PANS DOWN)

No.1 Fast/Down Fast: K2027DPts to K323
Up fast/No.2 Fast: K320 to Buffers Platform 0,1,2,3

Down Fast: K511 to K539   
Up Fast: K534 to K506   
Down Slow: K509 to K537   
Up Slow: K536 to K508 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
W/3081982: Copenhagen Fast Lines - Install tunnel monitoring equipment and maintain.
Access from 1m 27ch.
Pass Engineers Trains/OTM's as required within possession.
NWR ASPRO/RB/JM/B10350A
PMCS/Oracle No. GGR472

Examination of Gasworks and Copenhagen Centre Tunnels using a scaffold trolley, accessing at 0m 56ch.
112754

TRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Coast bid to stable in platforms 0 to 3 with pans down

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Possession

0205

0205

0205

0205

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0555

0555

0555

and

P2012/1538529Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Potters Bar

Digswell

Knebworth

Welwyn Garden City

Woolmer Green

Hitchin South

Patrolling 

Patrolling 

Follow-Up Work

Follow-Up Work

14m25ch and 18m0ch

22m0ch and 23m40ch

26m0ch and 28m60ch

26m0ch and 29m0ch

W2012/3149208[Cost][U]

W2012/3147147[Cost][U]

W2012/3167999[U]

W2012/3167992[Cost][U]

Item
9

Item
10

Item
11

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

Down Fast/Main/Fast: K619 to K635   
Up Fast/Main/Fast: K630 to K620 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up Slow

Down Fast

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Down Fast

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

0530

0800

0145

0145

0050

0140

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0730

0930

0625

0625

0820

0800

and

and

and

P2012/1538530

P2012/1538528

P2012/1540991

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager
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ITEM 11 CONTINUED

Knebworth

Hitchin South

0050 Sun TO 0200 Sun
Down Slow:- K633 to K687

0200 Sun to 0820 Sun
Down Fast:- K635 to K689
Up Fast:- K688 to K634
Down Slow:- K633 to K687

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J33 AT SIGNAL K659 ON DOWN SLOW LINE

0050 Sat to 0200 Sun 
28ABCD 

0200 Sun to 0820 Sun
26ABCD, 27DEFG AND 28ABCD 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STEVENAGE
121040
NWR24

FULL WORK DETAILS:-  T+1 Tamp and follow up work 319 yards Down Slow Line between 27m 41ch and 27m 57ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

STEVENAGE
121054
NWR24

FULL WORK DETAILS:-  Follow up work, weld, stress and follow up work 653 yards Down Slow Line between 27m 
03ch and 27m 30ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toUp Fast
Possession

0140
SUN SUN

0800
and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Hitchin South

Cambridge Jn

Sandy South Jn

Letchworth Garden 
City

Follow-Up Work

MP & I Station Works

MP & I Station Works

31m40ch and 34m0ch

36m35ch and 37m17ch

40m30ch and 41m30ch

W2012/3139354[U]

W2012/3188999[Cost][U]

W2012/3189057[U]

Item
12

SUNDAY 27 MAY 

TRAFFIC REMARKS
TRAINS START/TERMINATE AT STEVENAGE AND LETCHWORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K947
Up Cambridge: K948

PROTECTION LIMITS
325ABCDJ, 26EFG, 27ABC, 28EFG, 29B, 30A, 31C, 32A, 33CD, 34AB, 35BC, 36AB, 81F, 82A 0120 Sun to 0840 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
HITCHIN CAMBRIDGE JN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works through site and Welding & Stressing 
Contingency
31m - 32m 60ch
Access via Hitchin Up Yard
S&C Tampers & RRVs in use within this worksite
Isolation Required

LN125 ADDITONAL MILEAGE REQUIRED 32M 0CH TO 32M 11CH

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Fast

Down Slow

Up Fast

Up Slow

Down and Up Cambridge

Possession

Possession

Possession

Possession

Possession

0120

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0820

0820

0820

0820

0820

and

and

P2012/1407026Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Sandy South Jn

Huntingdon North Jn

OHL Work
44m51ch and 46m44ch
W2012/3173802[Cost][U]

Item
13

SUNDAY 27 MAY 

TRAFFIC REMARKS
TRAINS START/TERMINATE AT STEVENAGE AND LETCHWORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

PROTECTION LIMITS

33AB,34CD,35C,36CD,37,38,39,40 Complete
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

Down and Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

0140

0140

0140

SUN

SUN

SUN

SUN

SUN

SUN

0850

0850

0850

and

P2012/1540992Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Fletton Jn

New England North

Patrolling 
75m40ch and 76m60ch
W2012/3181029[Cost][U]

Item
14

SUNDAY 27 MAY 

ADDITIONAL INFORMATION
POTTON ROAD
122008
NWR24
FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m 
30ch.
PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD
122007
NWR24
FULL WORK DETAILS:-  T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36ch.
TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance 
DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance
1122, 1123, 1124, 1125
RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.
Pass Engineers Trains/OTM's as require within possession.
NWR ASPRO/RB/JM/PP2392
PMCS/Oracle No. 122728

EO2 Maintenance on DD071 & DD072 (Down & Up Fast xovers)
RRV access at Everton

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at either Stevenage or Huntingdon and run a rail replacement road service for first/last 
Peterborough/Letchworth services.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Line Blockage (Between Trains)

Line Blockage (Between Trains)

0830

0830

SUN

SUN

SUN

SUN

1030

1030

and

P2012/1538535Ref. No. LNE IMDM HitchinPossession Manager
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ITEM 14 CONTINUED

New England North

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

Bessacarr Halt LC

Flyover East Jn

Peterborough Station 
(South)

New England North

Peterborough Station

Arksey LC CCTV

Swinton Jn

South Kirkby Jn

Decoy North Jn

Loversall Jn

Patrolling 

S&T Work

Patrolling 

Patrolling 

URFDO Inspections

22m58ch and 19m8ch

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

151m20ch and 157m10ch

W2012/3201897[U]

W2012/3201896[U]

W2012/3201900[U]

W2012/3201903[U]

W2012/3201894[U]

Item
15

SUNDAY 27 MAY 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

to

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

Down and Up

All Lines

Up Loversall Curve

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

Possession

Possession

Possession

Possession

0830

1030

1030

1230

1230

1230

1230

0005

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1030

1230

1230

1430

1430

1430

1430

0800

0800

0800

0800

0800

and

and

and

and

and

and

and

and

P2012/1538509Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Loversall Carr Jn

Bessacarr Jn

Low Ellers Curve Jn

Sand Bank Jn

Flyover West Jn

Black Carr Jn

Potteric Carr Jn

Potteric Carr Jn

Patrolling 

Patrolling 

Structures Work

S&T Work

Rail Changing 

Patrolling 

Patrolling 

Permanent Way Inspection

152m0ch and 153m19ch

152m79ch and 152m36ch

153m60ch and 154m10ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m50ch

157m40ch and 161m0ch

166m59ch and 19m8ch

W2012/3201902[U]

W2012/3201901[U]

W2012/3030845[U]

W2012/3201895[U]

W2012/3201893[Cost][U]

W2012/3201898[U]

W2012/3201899[U]

W2012/3126852[U]

Down Main: D189 to D813
Up Main: D812 to D188
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: Shunt Neck
Low Ellers Curve: D2295Pts to D2322Pts
Down Passenger Loop: D811

PROTECTION LIMITS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

Down Slow/Up West Slow

Single

All Lines

Up Goods/Up Goods No.1

Possession

Possession

Possession

Possession

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Holloway

Finsbury Park

Highbury Vale Jn

Holloway

Holloway

Holloway

Wood Green South Jn

Bowes Park

Hornsey

Potters Bar

Moorgate

Finsbury Park

Potters Bar

Wood Green South Jn

Potters Bar

Holloway

Harringay

S&C Maintenance

Hand Rail Grinding

Arc Repairs

OHL Work

Patrolling 

2m20ch and 2m75ch

2m20ch and 2m75ch

2m20ch and 2m75ch

4m0ch and 2m40ch

5m25ch and 8m27ch

W2012/3173928[U]

W2012/3173934[U]

W2012/3173936[U]

W2012/3176831[Cost][U]

W2012/3220633[U]

Item
16

SUNDAY 27 to MONDAY 28 MAY 

ADDITIONAL INFORMATION
W/3030843: Br.ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge. 
Foot access within worksite mileage. 
Pass Engineers Trains/OTM's as required. 
NWR ASPRO/RB/DC/PP4604 
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

Up Fast

Up Moorgate

Up Canonbury

Down Fast

Down Slow/Down Slow 
No.1/Down Slow

Down Goods/Down Slow No.2

Up Slow

Up Goods

Up Hertford/Up Goods

Inlet/Outlet 1 and 2

Shunt Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

0830

0830

0830

0830

0830

0830

0830

0830

0200

0830

0830

and

and

and

and

and

and

and

and

P2012/1407066Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Alexandra Palace

Barnet South 
Crossovers

Wood Green South Jn

Hornsey

Finsbury Park

Harringay

TRAFFIC REMARKS
0130 SUN 0830 SUN
NO ACCESS TO HORNSEY - FCC TO START/TERMINATE AT NEW BARNET & GORDON HILL & OPERATE 
AMENDED ECS SCHEDULES

0830 SUN TO 0200 MON
UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK. 
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY. 
ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA 
2105PTS.
EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO 
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.

0130 Sun to 0830 Sun
Down Goods/Down Slow No.2: K327 to K453
Down Slow/Down Slow No.1/Down Slow: K329 to K509
Down Fast: K323 to K511
Up Fast: K506 to K320
Up Slow: K2167BPts to K322
Up Goods: K2147Pts
Up Hertford: K2302BPts

0830 Sun to 0200 Mon:
Up Slow:K2167BPts to K394
Up Goods: K2147Pts
Up Hertford: K2302BPts

PROTECTION LIMITS

GENERAL REMARKS
**NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN 
0130 SUN AND 0800 SUN 

0130 Sun to 0830 Sun 
5CDEFGJK,7CDE 9ABCDE,

0830 Sun to 2200 Sun
5BCDEFG 9A 9AA 5A2

2200 Sun to 0200 Mon
5CDEFG 9A 9AA

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

Up Carriage Line

Up Slow

Up Goods

Sidings Possession

Possession

Possession

0130

0830

0830

SUN

SUN

SUN

MON

MON

MON

0200

0200

0200

and

and

and
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Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Peterborough Station 
(North)

Peterborough Station 
(North)

Helpston Jn

Helpston Jn

Tallington Crossovers

Tallington Crossovers

OHL Work
77m75ch and 83m27ch
W2012/3173881[Cost][U]

Item
17

SUNDAY 27 to MONDAY 28 MAY 

45AF, 46G, 47A, 48E, 49, 50, 51 and  52 complete. 2355 Sun to 0530 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
OHL Maintenance EB048 Up Slow.
RRV in use. Access at South end of Hornsey depot

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 SUN to 0830 SUN
FCC Bid to start/terminate at New Barnet & Gordon Hill & operate amended ECS schedules for Hornsey bound traffic

0830 SUN to 0200 Mon
Up Trains to be timed over the Up fast lines between Barnet South & Finsbury Park. No access to Harringay or 
Hornsey. Rail Replacement Road Service to operate.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Slow/Stamford

Up Stamford

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

and

and

and

P2012/1538538Ref. No. LNE IMDM HitchinPossession Manager
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Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

Harringay

Finsbury Park Jn

Drayton Park

Holloway

Drayton Park

Finsbury Park Jn

OHL Work

Track Maintenance

3m13ch and 1m75ch

3m13ch and 1m75ch

W2012/3176852[U]

W2012/3149440[Cost][U]

Item
18

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST

 Down Slow/Stamford: P475 to P801   
Up Stamford: P802 to P476   
Down Fast: P477 to P537   
Up Fast: P534 to P474   
Up Slow: P532 to P472   
Down Slow: P535  

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

2300

2300

2300

2300

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0500

0330

0500

0500

and

and

and

P2012/1536394Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

Cambridge Jn

Sandy South Jn

Biggleswade 
Crossovers

Cambridge Jn

Preparatory Work

OHL Work

37m70ch and 38m60ch

43m43ch and 32m58ch

W2012/3183960[Cost][U]

W2012/3173888[Cost][U]

Item
19

Item
20

MONDAY 28 to TUESDAY 29 MAY 

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

DOWN FAST K713 TO K765
UP FAST K2282Pts TO K712

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Validate the Design in readiness of the Core Renewal Down Fast between 38m 30ch and 38m 
59ch.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Fast

Down Slow

Up Slow

Up Fast

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2315

2315

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0600

0600

0430

0430

and

and

P2012/1538552

P2012/1538560

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 20 CONTINUED

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Arc Repairs

Hand Rail Grinding

22m4ch and 21m60ch

22m4ch and 21m60ch

W2012/3149502[U]

W2012/3149464[Cost][U]

Item
21

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER UP FAST LINE

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Down Slow/Stamford (Platform 5): P1216Pts# to UN5   
Up Stamford:UN15 to P1234APts#  
Down Slow: P1296Pts 
Two Way Goods Line: P1209Pts
Flyash Examination Siding: P1212Pts to Buffers 

PROTECTION LIMITS

PROTECTION LIMITS

Up Slow: P1100 Points 

29 Complete, 33CD 2315 Mon to 0430 Tue
ISOLATION OF ELECTRICAL SECTIONS

K2272 Points  to 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

0510

0510

0510

0510

0510

and

and

and

P2012/1536504Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Ranskill LC

Harringay

Finsbury Park Jn

Drayton Park

Grove Road LC 
(CCTV) (LN101)

Holloway

Drayton Park

Finsbury Park Jn

Ballast Regulating

S&C Tamping

OHL Work

144m9ch and 136m27ch

144m9ch and 136m27ch

3m13ch and 1m75ch

W2012/3201906[Cost][U]

W2012/3201905[U]

W2012/3176859[Cost][U]

Item
22

Item
23

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE. 

Up: D2269Pts# to D2234Pts# 
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

Possession

2345

2300

2300

2300

2300

MON

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0505

0500

0330

0500

0500

and

and

and

and

P2012/1538564

P2012/1536395

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 23 CONTINUED

Cambridge Jn

Sandy North Jn

Follow-Up Work

Preparatory Work

OHL Work

34m0ch and 36m20ch

37m70ch and 38m60ch

38m65ch and 44m48ch

W2012/3135464[U]

W2012/3184021[U]

W2012/3173894[Cost][U]

Item
24

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

30 & 31, Complete. 34ABC, 35BC 

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0600

0600

0600

0600

and

P2012/1538602Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 24 CONTINUED

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Arc Repairs

Hand Rail Grinding

22m4ch and 21m60ch

22m4ch and 21m60ch

W2012/3149523[U]

W2012/3149517[Cost][U]

Item
25

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
20MPH TSR ON UP SLOW

Down Fast: K2271 Points to P1107 Points   
Up Fast: P1108 Points to K2272 Points  

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T38 AT SIGNAL K732 ON UP FAST LINE

ADDITIONAL INFORMATION
ARLESEY
121071
NWR24

FULL WORK DETAILS:-  T+4 Tamp and snagging works Up Fast Line between 35m 28ch and 35m 17ch.
TAMPER AND REGULATOR IN USE WITHIN THIS APPLICATION.
SAFETY SPEED UP SLOW - T2012/81622.
S&T Required.
SITE ACCESS:- THREE COUNTIES OLD STATION AT 35M 48CH (OVER THE UP SLOW). LONGER HOURS 
REQUIRED AS PER MIDWEEK ACCESS E-MAIL.

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Validate the Design in readiness of the Core Renewal Down Fast between 38m 30ch and 38m 
59ch.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

RRV in use access at East Road LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

trains to be timed with an extra [3] for 20mph TSR on the Up Slow

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown Slow/Stamford (Platform 5)
Possession

2300
TUE WED

0510

and

P2012/1536505Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Grove Road LC 
(CCTV) (LN101)

Peterborough Station 
(North)

Tallington Crossovers

Carlton LC

S&C Tamping

Ballast Regulating

136m27ch and 125m40ch

136m27ch and 125m40ch

W2012/3201909[Cost][U]

W2012/3201907[U]

Item
26

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Down Slow/Stamford (Platform 5): P1216Pts# to UN5   
Up Stamford:UN15 to P1234APts#  
Down Slow: P1296Pts 
Two Way Goods Line: P1209Pts
Flyash Examination Siding: P1212Pts to Buffers 

Up: D2234Pts# to D2206Pts# 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Up

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2345

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

0510

0510

0510

0510

0505

and

and

and

P2012/1538631Ref. No. LNE IMDM DoncasterPossession Manager
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ITEM 26 CONTINUED

Harringay

Finsbury Park Jn

Drayton Park

Holloway

Drayton Park

Finsbury Park Jn

OHL Work
3m13ch and 1m75ch
W2012/3176865[Cost][U]

Item
27

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE DOWN LINE

TRAINS TO TRAVEL OVER THE UP FAST.

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

2300

2300

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

0500

0330

0500

0500

and

and

and

P2012/1536396Ref. No. LNE IMDM HitchinPossession Manager



CPPP_LNE_WK-09_P03_B.pdf Electronic copy - uncontrolled when printed Page          25

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

Cambridge Jn

Sandy North Jn

OHL Work
32m58ch and 44m48ch
W2012/3173909[Cost][U]

Item
28

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

20MPH TSR ON THE DOWN SLOW

Down Fast: K2271 Points to P1107 Points   
Up Fast: P1108 Points to K2272 Points  

PROTECTION LIMITS
30 & 31, Complete. 34ABC, 35BC 2300 Wed to 0600 Thu
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Down trains to be timed over the down slow with an extra [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

0600

0600

0600

0600

and

P2012/1538634Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Arc Repairs

Hand Rail Grinding

22m4ch and 21m60ch

22m4ch and 21m60ch

W2012/3149524[U]

W2012/3149519[Cost][U]

Item
29

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Down Slow/Stamford (Platform 5): P1216Pts# to UN5   
Up Stamford:UN15 to P1234APts#  
Down Slow: P1296Pts 
Two Way Goods Line: P1209Pts
Flyash Examination Siding: P1212Pts to Buffers 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

0510

0510

0510

0510

0510

and

and

and

P2012/1536506Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Carlton Crossovers

Harringay

Finsbury Park Jn

Drayton Park

Grove Road LC 
(CCTV) (LN101)

Holloway

Drayton Park

Finsbury Park Jn

Ballast Regulating

S&C Tamping

OHL Work

125m40ch and 136m27ch

125m40ch and 136m27ch

3m13ch and 1m75ch

W2012/3201923[U]

W2012/3201921[Cost][U]

W2012/3176867[Cost][U]

Item
30

Item
31

THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

Down Main: D2206Pts# to D2234Pts# 
PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Main

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

Possession

0130

2300

2300

2300

2300

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0505

0500

0330

0500

0500

and

and

and

and

P2012/1538643

P2012/1536397

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Hitchin

Possession Manager

Possession Manager
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ITEM 31 CONTINUED

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Arc Repairs

Hand Rail Grinding

22m4ch and 21m60ch

22m4ch and 21m60ch

W2012/3149532[U]

W2012/3149520[Cost][U]

Item
32

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

0510

0510

0510

0510

0510

and

and

and

P2012/1536507Ref. No. LNE IMDM HitchinPossession Manager
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ITEM 32 CONTINUED

Cambridge Jn

Sandy South Jn

OHL Work
32m49ch and 43m40ch
W2012/3173920[Cost][U]

Item
33

FRIDAY 01 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

Down Slow/Stamford (Platform 5): P1216Pts# to UN5   
Up Stamford:UN15 to P1234APts#  
Down Slow: P1296Pts 
Two Way Goods Line: P1209Pts
Flyash Examination Siding: P1212Pts to Buffers 

PROTECTION LIMITS

PROTECTION LIMITS
Down Slow: K2266 Points 

32 Complete, 36AB 0145 Fri to 0600 Fri
ISOLATION OF ELECTRICAL SECTIONS

P1101 Points  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Slow

Down Fast

Possession

Line Blockage (Between 
Trains)+Detonators

0145

0145

FRI

FRI

FRI

FRI

0600

0600

and

P2012/1538658Ref. No. LNE IMDM HitchinPossession Manager
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Tuxford GSP

Harringay

Finsbury Park Jn

Drayton Park

Retford South Jn

Holloway

Drayton Park

Finsbury Park Jn

Ballast Regulating

S&C Tamping

Patrolling 

OHL Work

131m50ch and 138m23ch

131m50ch and 138m23ch

0m0ch and 3m0ch

3m13ch and 1m75ch

W2012/3201920[U]

W2012/3201917[Cost][U]

W2012/3147081[U]

W2012/3176873[Cost][U]

Item
34

Item
35

FRIDAY 01 JUNE 

FRIDAY 01 to SATURDAY 02 JUNE 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

Down: D2221Pts# to D2241Pts# 
PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

Possession

0130

2300

2300

2300

2300

FRI

FRI

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

0505

0500

0330

0500

0500

and

and

and

and

P2012/1538653

P2012/1536398

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Hitchin

Possession Manager

Possession Manager
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ITEM 35 CONTINUED

Moorgate

Finsbury Park

Patrolling 
0m0ch and 3m0ch
W2012/3147075[Cost][U]

Item
36

FRIDAY 25 to SATURDAY 26 MAY 

LN105 MOORGATE TO FINSBURY PARK JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2080Pts to K360   
Down Moorgate: Buffers to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

PROTECTION LIMITS
Down: 
Up: 

Buffers Plat 9  
K2080 pts 

K383 
Buffers Plat 10 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

OLE Maintenance & Faults
RRV access at Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down

Up

Possession

Possession

2330

2330

FRI

FRI

SAT

SAT

0545

0545

and

P2012/1538662Ref. No. LNE IMDM HitchinPossession Manager
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Bowes Park

Hertford North
Langley Jn

Resignalling Work
18m0ch and 27m60ch
W2012/3030604[Cost][U]

Item
37

SUNDAY 27 to MONDAY 28 MAY 

SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

LN135 KINGS DYKE TO CRESCENT JN

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR HERTFORD LINE SERVICES

Down Hertford: K835 to K2237Pts
Up Hertford: K2239Pts to K834

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley & 
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down Bay Platform/Down Siding

Possession

Possession

0200

0200

SUN

SUN

MON

MON

0400

0400

and

P2012/1407039Ref. No. Network Operations Great NorthernPossession Manager

P2012/1407026

P2012/1407043

P2012/1538535

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 12

Item 2

Item 14
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Helpston Jn

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Manton Jn

Syston East Jn

Syston South Jn

Syston North Jn

Permanent Way Inspection

Track Maintenance

13m60ch and 0m0ch

104m30ch and 12m60ch

W2012/3157998[Cost][U]

W2012/3205443[Cost][U]

Item
38

Item
39

SUNDAY 27 MAY 

MONDAY 28 to TUESDAY 29 MAY 

MONDAY 28 to TUESDAY 29 MAY 

LN147 HELPSTON JN TO UFFINGTON

TRAFFIC REMARKS
NO BOOKED SERVICES.

Down Main: Beyond P801 to Approach MJ3#
Up Main: Beyond MJ4# to Approach P802

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Main

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

Possession

0600

2250

2250

2250

2250

SUN

MON

MON

MON

MON

SUN

TUE

TUE

TUE

TUE

1145

0500

0500

0500

0500

and

and

and

and

P2012/1529673

P2012/1456916

Ref. No. 

Ref. No. 

Midland & Continental IMDM Bedford

Midland & Continental IMDM Bedford

Possession Manager

Possession Manager

P2012/1536504Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 21
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 39 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3205448[Cost][U]

Item
40

TUESDAY 29 to WEDNESDAY 30 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

2250
TUE WED

0500

and

P2012/1456917Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1536505Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 25
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 40 CONTINUED

Syston East Jn

Syston East Jn
Syston South Jn

Syston North Jn

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

2250

2250

2250

TUE

TUE

TUE

WED

WED

WED

0500

0500

0500

and

and
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LN147 HELPSTON JN TO UFFINGTON - Continued

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3205449[Cost][U]

Item
41

WEDNESDAY 30 to THURSDAY 31 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

WED

WED

WED

WED

THU

THU

THU

THU

0500

0500

0500

0500

and

and

and

P2012/1456918Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1536506Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 29
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 41 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3205450[Cost][U]

Item
42

THURSDAY 31 MAY to FRIDAY 01 JUNE 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0500

0500

0500

0500

and

and

and

P2012/1456919Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1536507Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 32
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 42 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3205451[Cost][U]

Item
43

FRIDAY 01 to SATURDAY 02 JUNE 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

0500

0500

0500

0500

and

and

and

P2012/1456921Ref. No. Midland & Continental IMDM BedfordPossession Manager
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 43 CONTINUED

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1538509

P2012/1538509

P2012/1538509

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 15

Item 15

Item 15
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Blotoft LC

Sleaford West Jn

Blotoft LC

Sleaford South Jn

Gosberton LC

Blankney LC SB

Sleaford North Jn

Blankney LC SB

Sleaford East Jn

Sleaford South Jn

C11 Rerail Resleeper Reballast - Trax

C11 Rerail Resleeper Reballast - Trax

63m59ch and 65m49ch

55m38ch and 57m54ch

W2012/3132490[Cost][U]

W2012/3143416[Cost][U]

Item
44

Item
45

SATURDAY 26 to MONDAY 28 MAY 

SUNDAY 27 MAY 

MONDAY 28 to TUESDAY 29 MAY 

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

Down Main: B2 to BY9
Up Main: B15 to BY21
Single: SN2

PROTECTION LIMITS

ADDITIONAL INFORMATION
SLEAFORD NORTH/RUSKINGTON UP ENH11008
Core Weekend Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Main

Single

Up Main

Single

Down Spalding

Up Spalding

Possession

Possession

Possession

Possession

Possession

Possession

2130

2130

2130

2130

1725

1725

SAT

SAT

SAT

SAT

MON

MON

MON

MON

MON

MON

TUE

TUE

0615

0615

0615

0615

0830

0830

and

and

and

and

and

P2012/1542359

P2012/1538678

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1538509Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 15
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

Sleaford North Jn LC

Gosberton LC

Metheringham

Sleaford South Jn

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

63m59ch and 65m49ch

55m38ch and 57m54ch

W2012/3133045[Cost][U]

W2012/3143490[Cost][U]

Item
46

Item
47

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

Down Main: G27 to SS3
Up Main: G2 to SS20

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up

Down

Down Spalding

Up Spalding

Possession

Possession

Possession

Possession

2130

2130

1725

1725

MON

MON

TUE

TUE

TUE

TUE

WED

WED

0615

0615

0830

0830

and

and

P2012/1538681

P2012/1538683

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Sleaford North Jn LC

Gosberton LC

Sleaford North Jn LC

Metheringham

Sleaford South Jn

Metheringham

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

63m59ch and 65m49ch

55m38ch and 57m54ch

63m59ch and 65m49ch

W2012/3133068[Cost][U]

W2012/3143536[Cost][U]

W2012/3133074[Cost][U]

Item
48

Item
49

Item
50

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up

Down

Down Spalding

Up Spalding

Up

Down

Possession

Possession

Possession

Possession

Possession

Possession

2130

2130

1725

1725

2130

2130

TUE

TUE

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0615

0615

0830

0830

0615

0615

and

and

and

P2012/1538685

P2012/1542444

P2012/1538689

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 50 CONTINUED

Gosberton LC

Sleaford North Jn LC

Sleaford South Jn

Metheringham

C11 Rerail Resleeper Reballast - Trax

Follow Up Tamping (MP&I)

55m38ch and 57m54ch

63m59ch and 65m49ch

W2012/3143612[Cost][U]

W2012/3133082[Cost][U]

Item
51

Item
52

THURSDAY 31 MAY to FRIDAY 01 JUNE 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to MONDAY 28 MAY 

LN180 SLEAFORD WEST JN TO SLEAFORD NORTH JN

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Spalding

Up Spalding

Up

Down

Possession

Possession

Possession

Possession

1725

1725

2130

2130

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0830

0830

0615

0615

and

and

P2012/1542447

P2012/1538691

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1542359Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN170Item 44
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Nottingham Branch Jn

Allington East Jn

Tunnel Examination
106m30ch and 108m5ch
W2012/3195468[Cost][U]

Item
53

FRIDAY 01 to SATURDAY 02 JUNE 

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

THURSDAY 31 MAY 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

ADDITIONAL INFORMATION
Gonerby Tunnel Inspection

Signal Boxes:  Allington throughout

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up
Line Blockage (Between 
Trains)+Detonators

2230
FRI SAT

0530
and

P2012/1538693Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1538507

P2012/1538509

P2012/1538708

P2012/1538712

P2012/1538711

P2012/1538715

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 4

Item 15

Item 100

Item 102

Item 101

Item 103
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Colton North Jn

York

East Cowton 
Crossovers

Skelton Jn (York)

Ferryhill South Jn

Patrolling 

Preparatory Work

187m40ch and 0m40ch

43m20ch and 44m60ch

W2012/3197523[Cost][U]

W2012/3185613[Cost][U]

Item
54

Item
55

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN AND 
YORK/SKELTON JN.
PLATFORMS 10 AND 11 ACCESS FROM THE NORTH ONLY.
ACCESS TO SIEMENS DEPOT VIA PLATFORMS 10 AND 11 NORTH.
PLATFORMS 1, 2, 4, 8, 10 AND 11 TO BE USED FOR STABLING

Down Leeds/Slow: Y767 to Y251
Up Slow/Leeds: Y252 to Y764
Platform 6: Buffer Stops
Platform 7: Buffer Stops
Platform 9: Y804 pts
Platform 10: Y218
Platform 11: Y216

Down Main: T935 to T455 
Up Main: T458 to T936

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress Parkside Bridge 96 43m 48ch

2345 Sat to 0750 Sun
135ABC 136CDE 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Leeds/Slow

Plats 6,7 and 9

All Lines

Possession

Possession

Possession

2330

0030

2345

SAT

SUN

SAT

SUN

SUN

SUN

0800

0800

0750

and

and

P2012/1537570

P2012/1537605

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1542457Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 6
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

Benton Crossovers

Regional Boundary 
(SC147 54m 1100yds)

Regional Boundary 
(LN600 69m 1474yds)

Drem Jn

Track Maintenance

Track Maintenance

OHL Work

URFDO Inspections

5m72ch and 17m35ch

46m10ch and 58m72ch

51m40ch and 54m0ch

54m560yds and 18m1320yds

W2012/3125865[Cost][U]

W2012/3125917[U]

W2012/3200106[U]

W2012/3187200[Cost][AP]

Item
56

Item
57

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill 52m 48ch

2245 Sat to 0925 Sun
MT3 MT4 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

DARLINGTON STATION
132036
NWR24
FULL WORK DETAILS: Prep work on the Down Main prior to the Rail Drop in readiness of the Core Renewal Week 
14 on the Up Main between 44m 21ch and 43m 71ch.
S&T Required.
SITE ACCESS:- PARKSIDE BRIDGE 96 (ROAD RAILER).

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2245

2350

SAT

SAT

SUN

SUN

0925

0900

and

and

P2012/1537516

P2012/1510325

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

Newcastle South Jn

Darlington North Jn

Norton West LC

Castle Hills Jn

Hopetown Jn

Ferryhill South Jn

Track Maintenance

Commissioning Work

54m560yds and 18m1320yds

31m45ch and 71m7ch

W2012/3133887[U]

W2012/2496701[Cost][U]

Item
58

SUNDAY 27 MAY 

SUNDAY 27 MAY 

TRAFFIC REMARKS
WHEELS STATIONARY WILL BE REQUIRED FOR 15 MINUTE PERIODS OVER THE ENTIRE AREA OF THIS 
NOTICE AT TIMES TO BE AGREED WITH THE SIGNALLER AND PICOPS.

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
*** AWAITING PPS LINK FOR NEWCASTLE SOUTH JN TO NORTHALLERTON HIGH JN ***

ADDITIONAL INFORMATION
W2012/3133887: IMDM Edinburgh - TBC
W2012/3187200: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Single

Down

Up

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

0001

0001

0001

0001

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0630

0630

0630

0630

and

and

and

P2012/1534695Ref. No. Delta Rail Group LtdPossession Manager

P2012/1538509Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 15
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Benton Crossovers

King Edward Bridge 
South Jn

S&T Points

S&T Points

S&T Points

Permanent Way Inspection

S&T Points

S&T Work

56m12ch and 59m5ch

66m0ch and 67m0ch

73m20ch and 77m45ch

78m0ch and 3m0ch

79m10ch and 3m0ch

79m10ch and 3m0ch

W2012/2964293[Cost][U]

W2012/2964368[U]

W2012/2964463[U]

W2012/3007912[U]

W2012/2926723[U]

W2012/3111185[U]

Item
59

SUNDAY 27 MAY 

ADDITIONAL INFORMATION
IECC Commissioning RII (Upgrade Hardware & Software - ISM 123) at Tyneside IECC 2 (Peripheral).

Main route works to be carried out on the off-line (standby) system prior to it being brought upto on-line (master) 
status.

Access via Tyneside Signal Centre.

Staff to work 1xTester 4xInstallers 1xProject Engineer.

The work will not compromise the safety of the signalling system on the ground.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0030

0710

SUN

SUN

SUN

SUN

SUN

SUN

0030

0710

0745

and

and

and

P2012/1534764Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 59 CONTINUED

Tursdale Jn

Heaton South Jn

Ouston Crossovers

Regional Boundary 
(LN600 69m 1474yds)

Other E&P Work

Track Maintenance

58m71ch and 73m32ch

5m35ch and 8m0ch

W2012/3133542[Cost][U]

W2012/3125956[Cost][U]

Item
60

Item
61

SUNDAY 27 to MONDAY 28 MAY 

SUNDAY 27 to MONDAY 28 MAY 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

S&T Maintenance FPL's
S&T MST and Work Arising activities
Point Oiling and General Maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Generator Load Test (F) at Durham.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Section T1A.4

Possession

2100

2300

SUN

SUN

MON

MON

0900

0500

and

and

P2012/1537800

P2012/1537810

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 61 CONTINUED

Berwick upon Tweed

Little Mill Crossovers

Berwick North 
Crossover

Chathill Crossovers

Track Maintenance

OHL Work

OHL Work

34m9ch and 45m18ch

65m75ch and 67m65ch

39m51ch and 45m18ch

W2012/3126134[U]

W2012/3200158[U]

W2012/3200189[Cost][U]

Item
62

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

Down Main: A512B pts to A157

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Berwick Sidings 67m 08ch

Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

2300 Sun to 0500 Mon
MT1 MT2 Complete 

2305 Mon to 0600 Tue
158C 

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

No's 1 & 2 Down Sidings

Down Main

Sidings Possession

Possession

2300

2305

SUN

MON

MON

TUE

0500

0600

and

and

P2012/1537844Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Plessey Crossovers

Little Mill Crossovers

Morpeth Jn

Morpeth North Jn

Chathill Crossovers

Plessey Crossovers

PL Tamping

OHL Work

PL Tamping

12m0ch and 13m40ch

39m51ch and 45m18ch

12m0ch and 13m40ch

W2012/3197197[Cost][U]

W2012/3200216[Cost][U]

W2012/3197238[Cost][U]

Item
63

Item
64

Item
65

TUESDAY 29 to WEDNESDAY 30 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN

TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: T3122B pts to M143
Down Loop: M141

Down Main: A512B pts to A157

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244830 Out/In Morpeth

Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

2305 Tue to 0600 Wed
158C 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main And Loop

Down Main

Up Main

Possession

Possession

Possession

2305

2305

2305

TUE

TUE

WED

WED

WED

THU

0600

0600

0600

and

and

and

P2012/1537872

P2012/1537895

P2012/1537917

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 65 CONTINUED

Chathill Crossovers

Chathill Crossovers

Little Mill Crossovers

Little Mill Crossovers

OHL Work

OHL Work

45m40ch and 39m65ch

45m40ch and 39m65ch

W2012/3200282[Cost][U]

W2012/3200295[Cost][U]

Item
66

Item
67

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN MAIN

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up Main: M114 to A3122A pts

Up Main: A514A pts to A512A pts

Up Main: A514A pts to A512A pts

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244831 Out/In Morpeth

Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

2305 Wed to 0600 Thu
157A 

2305 Thu to 0600 Fri
157A 

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main

Up Main

Possession

Possession

2305

2305

WED

THU

THU

FRI

0600

0600

and

and

P2012/1537933

P2012/1537946

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 67 CONTINUED

Urlay Nook LC

Ryhope Grange SB 
(RG)

Stockton Cut Jn

Newcastle East Jn

Track Maintenance

Track Maintenance

Commissioning Work

7m44ch and 8m56ch

56m63ch and 58m30ch

89m0ch and 101m59ch

W2012/3201708[Cost][U]

W2012/3201711[U]

W2012/2496692[Cost][U]

Item
68

Item
69

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

WHEELS STATIONARY WILL BE REQUIRED FOR 15 MINUTE PERIODS OVER THE ENTIRE AREA OF THIS 
NOTICE AT TIMES TO BE AGREED WITH THE SIGNALLER.

Down: UN22 to B802
Up: B804 to UN14

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Section T1A.4

2335

2330

SAT

SAT

SUN

SUN

0750

0600

and

and

P2012/1537964

P2012/1534856

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Delta Rail Group Ltd

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 69 CONTINUED

Sunderland

Sunderland

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Other E&P Work

Other E&P Work

98m0ch and 101m0ch

98m0ch and 101m0ch

W2012/3133534[Cost][U]

W2012/3133520[Cost][U]

Item
70

Item
71

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

All Affected

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IECC Commissioning RII (Upgrade Hardware & Software - ISM 123) at Tyneside IECC 2 (Peripheral).

Main route works to be carried out on the off-line (standby) system prior to it being brought upto on-line (master) 
status.

Access via Tyneside Signal Centre.

Staff to work 1xTester 4xInstallers 1xProject Engineer.

The work will not compromise the safety of the signalling system on the ground.

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

Generator Load Test (D) at Brockley Whins

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Section T1A.4

Section T1A.4

2100

2100

SAT

SAT

SUN

SUN

0900

0900

and

and

P2012/1537961

P2012/1537958

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 71 CONTINUED

Hartlepool

Sunderland South Jn

Sunderland South Jn

Ryhope Grange SB 
(RG)

Boldon West Jn

South Hylton

Other E&P Work

S&T Points

72m60ch and 84m40ch

89m0ch and 94m60ch

W2012/3133548[Cost][U]

W2012/2927076[Cost][U]

Item
72

Item
73

SUNDAY 27 MAY 

SUNDAY 27 MAY 

All Affected

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Generator Load Test (D) at Sunderland

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Generator Load Test (F) at Easington.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Main

Up Main

All Lines

All Lines

Section T1A.4

Section T1A.4

Line Blockage + Disconnect

Line Blockage + Disconnect

0700

0700

0020

0020

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1900

1900

0525

0525

and

and

and

P2012/1537997

P2012/1534941

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Park Lane Jn 
(Gateshead)

Sunderland South Jn

Sunderland South Jn

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

King Edward Bridge 
South Jn

Boldon West Jn

South Hylton

S&T Points

S&T Points

96m40ch and 101m50ch

89m0ch and 94m0ch

W2012/2934827[Cost][U]

W2012/2953762[Cost][U]

Item
74

Item
75

SUNDAY 27 MAY 

MONDAY 28 MAY 

Down Sunderland: T6265 to T522
Up Sunderland: T547 to T6264
Down Pelaw Chord: Metro 764
Up Pelaw Chord: T6285
Down Gateshead Up: T232
Down Greensfield West Up: T135

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Single

Single

All Lines

All Lines

All Lines

Line Blockage (Between 
Trains)+Disconnect

Line Blockage (Between 
Trains)+Disconnect

Line Blockage (Between 
Trains)+Disconnect

Line Blockage (Between 
Trains)+Disconnect

Line Blockage + Disconnect

Line Blockage + Disconnect

0020

0020

0020

0020

0020

0020

SUN

SUN

SUN

SUN

MON

MON

SUN

SUN

SUN

SUN

MON

MON

0620

0620

0620

0620

0525

0525

and

and

and

and

and

and

P2012/1537974

P2012/1534952

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 75 CONTINUED

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Boldon West Jn

South Hylton

Patrolling 

Patrolling 

Track Maintenance

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

W2012/3201807[U]

W2012/3201801[Cost][U]

W2012/3201813[Cost][U]

Item
76

Item
77

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

TUE

TUE

WED

WED

TUE

TUE

WED

WED

0525

0525

0525

0525

and

and

and

and

P2012/1538019

P2012/1538023

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Boldon West Jn

South Hylton

Track Maintenance

Track Maintenance

89m0ch and 94m74ch

89m0ch and 94m74ch

W2012/3201814[Cost][U]

W2012/3201815[Cost][U]

Item
78

Item
79

THURSDAY 31 MAY 

FRIDAY 01 JUNE 

SUNDAY 27 MAY 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

THU

THU

FRI

FRI

THU

THU

FRI

FRI

0525

0525

0525

0525

and

and

and

and

P2012/1538024

P2012/1538025

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1534941Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN627Item 73
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LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN - Continued

Grangetown Jn

Saltburn

Track Maintenance
19m32ch and 27m57ch
W2012/2912061[Cost][U]

Item
80

MONDAY 28 MAY 

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

THURSDAY 31 MAY 

FRIDAY 01 JUNE 

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN

LN632 STOCKTON CUT JN TO SALTBURN

Down Main: G741 to Buffer Stops Saltburn
Up Main: Buffer Stops Saltburn to G724

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2345
SAT SUN

0845
and

P2012/1538231Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1534952

P2012/1538019

P2012/1538023

P2012/1538024

P2012/1538025

P2012/1537964

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 75

Item 76

Item 77

Item 78

Item 79

Item 68
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Battersby

Battersby

Grosmont

Grosmont

Preparatory Work

Preparatory Work

21m30ch and 26m74ch

21m30ch and 26m74ch

W2012/3201269[Cost][U]

W2012/3201315[Cost][U]

Item
81

Item
82

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 to MONDAY 28 MAY 

LN634 GUISBOROUGH JN TO WHITBY

Token

Token

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRVs and Trolleys in use. Access/Egress at various points throughout mileage.

RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparation works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparatory works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

1930

SAT

SUN

SUN

MON

0830

0630

and

and

P2012/1538247

P2012/1538254

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

Battersby

Bog Hall Ground Frame
Whitby

Preparatory Work
21m30ch and 30m61ch
W2012/3219784[Cost][U]

Item
83

THURSDAY 31 MAY to SATURDAY 02 JUNE 

SUNDAY 27 MAY 

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

TRAFFIC REMARKS
FRIDAY 1ST JUNE:
NYMR SERVICES TO OPERATE WITH LOCO ATTACHED FRONT AND REAR IN EACH DIRECTION BETWEEN 
GROSMONT AND WHITBY.

Token

Battersby to Bufferstops (Whitby). 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN USE.

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparatory works
Engineering Train in use
2 X KIROW Cranes and associated vehicles to be hauled and stabled in Bog Hall Sidings.
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Sidings

Possession

Sidings Possession

2045

2045

THU

THU

FRI

SAT

0645

0800

and

P2012/1557250Ref. No. Network Operations North EasternPossession Manager

P2012/1537974Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN627Item 74
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Hexham

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Haltwhistle

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Preparatory Work

Unload CWR

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

25m0ch and 28m0ch

32m0ch and 37m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3196864[U]

W2012/3196840[Cost][U]

W2012/3202013[U]

W2012/3199198[U]

W2012/3199214[U]

W2012/3199182[U]

W2012/3199230[U]

Item
84

Item
85

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 to MONDAY 28 MAY 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Down Main: HE43 to HW107
Up Main: HW108 to HE2

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6T59 PTO 247366 Out Doncaster/In Carlisle

ADDITIONAL INFORMATION
HAUGH GARDENS AND MELKRIDGE TRS4
UNLOAD CWR DOWN MAIN
138020

GOOSEHOLME TRS4
PREP WORK ON UP MAIN
133055

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

SAT

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

0900

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1538284

P2012/1535568

Ref. No. 

Ref. No. 

Network Operations North Eastern

Babcock Rail Projects Manchester

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Carlisle North Jn

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

68m58ch and 0m19ch

W2012/3201996[U]

W2012/3199166[Cost][U]

W2012/3199555[U]

W2012/3116333[Cost][U]

Item
86

MONDAY 28 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W2012/3199166 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W3116327 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

BLOCKED By Local Arrangement

2300

2300

2300

2300

0130

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0600

and

and

and

and

P2012/1533631Ref. No. LNW IMDM CarlislePossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3202014[U]

W2012/3199199[U]

W2012/3199215[U]

W2012/3199183[U]

W2012/3199231[U]

W2012/3201997[U]

W2012/3199167[Cost][U]

W2012/3199556[U]

Item
87

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W2012/3199167 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1535569Ref. No. Babcock Rail Projects ManchesterPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Haltwhistle

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

Low Row LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Preparatory Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

42m0ch and 44m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3196908[Cost][U]

W2012/3202015[U]

W2012/3199200[U]

W2012/3199216[U]

W2012/3199184[U]

W2012/3199232[U]

W2012/3201998[U]

W2012/3199168[Cost][U]

W2012/3199557[U]

Item
88

Item
89

TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

Down Main: HW107 to LR7421
Up Main: LR7422 to HW108

PROTECTION LIMITS

ADDITIONAL INFORMATION
GISLAND TO DENTON SCHOOL TRS4
PREP WORK ON DOWN MAIN
138015

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

0045

2300

2300

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1538321

P2012/1535576

Ref. No. 

Ref. No. 

Network Operations North Eastern

Babcock Rail Projects Manchester

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 89 CONTINUED

London Road Jn 
(Cumbria)

Haydon Bridge LC

Penrith

Upperby Jn

Upperby Jn

Bog Jn

Haltwhistle

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Preparatory Work

Commissioning Work

Commissioning Work

Commissioning Work

32m0ch and 37m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

W2012/3197087[Cost][U]

W2012/3202016[U]

W2012/3199201[U]

W2012/3199217[U]

Item
90

Item
91

WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down Main: HB23 to HW107
Up Main: HW108 to HB8

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W2012/3199168 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down & Up Goods NEC/M&C

All

All Lines

All Lines

All Lines

T1A4 Between Trains

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

0045

2300

2300

2300

TUE

WED

WED

WED

WED

WED

WED

THU

THU

THU

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1538331

P2012/1535571

Ref. No. 

Ref. No. 

Network Operations North Eastern

Babcock Rail Projects Manchester

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Haydon Bridge LC

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Haltwhistle

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Preparatory Work

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

32m0ch and 37m0ch

W2012/3199185[U]

W2012/3199233[U]

W2012/3201999[U]

W2012/3199169[Cost][U]

W2012/3199558[U]

W2012/3197151[Cost][U]

Item
92

THURSDAY 31 MAY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down Main: HB23 to HW107
Up Main: HW108 to HB8

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3199169 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

0045

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1538335Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

Haydon Bridge LC

Carlisle South Jn

Haltwhistle

Carlisle North Jn

Preparatory Work

Patrolling 

32m0ch and 37m0ch

68m75ch and 0m8ch

W2012/3197166[Cost][U]

W2012/3116256[Cost][U]

Item
93

Item
94

FRIDAY 01 JUNE 

FRIDAY 01 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND 
DOWN GOODS.

Down Main: HB23 to HW107
Up Main: HW108 to HB8

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All

B Up & Down Goods

C Up & Down Goods

Possession

Possession

Possession

0045

0830

0830

FRI

FRI

FRI

FRI

FRI

FRI

0530

1600

1600

and

and

P2012/1538336

P2012/1533640

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNW IMDM Carlisle

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 94 CONTINUED

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Woodhorn Jn

North Blyth

Winning Jn

Track Maintenance
0m0ch and 4m12ch
W2012/3201725[Cost][U]

Item
95

SATURDAY 26 to MONDAY 28 MAY 

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to MONDAY 28 MAY 

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

ADDITIONAL INFORMATION
W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4 

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

1520

1520

1520

SAT

SAT

SAT

MON

MON

MON

0530

0530

0530

and

and

and

P2012/1538366Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1538366

P2012/1538344

P2012/1538349

P2012/1538350

P2012/1538351

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

Item 95

Item 96

Item 97

Item 98

Item 99
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 95 CONTINUED

Bedlington North

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Hepscott Jn

Hepscott LC

Woodhorn Jn

North Blyth

Winning Jn

Morpeth Jn

Morpeth North Jn

Track Maintenance

S&C Tamping

1m11ch and 19m20ch

19m0ch and 20m0ch

W2012/3201760[Cost][U]

W2012/3197158[U]

Item
96

MONDAY 28 to TUESDAY 29 MAY 

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

Single/Down and Up: T3401 pts to M533A pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down and Up North Blyth: NWR Boundary North Blyth
Single/Down and Up North East Curve: M554 pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244829 Out/In Morpeth

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Single

All Lines

All Lines

All Lines

All

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

1520

2100

2100

2100

2100

2100

SAT

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1538344Ref. No. LNE IMDM NewcastlePossession Manager
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 96 CONTINUED

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Woodhorn Jn

North Blyth

Winning Jn

Track Maintenance

Track Maintenance

1m11ch and 19m20ch

1m11ch and 19m20ch

W2012/3201761[Cost][U]

W2012/3201762[Cost][U]

Item
97

Item
98

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

S&C Tamping 551 pts

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

2100

2100

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1538349

P2012/1538350

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 98 CONTINUED

Bedlington North

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Hepscott LC

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Track Maintenance
1m11ch and 19m20ch
W2012/3201763[Cost][U]

Item
99

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to MONDAY 28 MAY 

LN706 WEST SLEEKBURN JN TO NORTH BLYTH

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Single

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

WED

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1538351Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1538366Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN702Item 95
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LN706 WEST SLEEKBURN JN TO NORTH BLYTH - Continued

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to MONDAY 28 MAY 

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to SUNDAY 27 MAY 

LN708 WINNING JN TO MARCHEY'S HOUSE JN

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

P2012/1538344

P2012/1538349

P2012/1538350

P2012/1538351

P2012/1538366

P2012/1538344

P2012/1538349

P2012/1538350

P2012/1538351

P2012/1542457

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 96

Item 97

Item 98

Item 99

Item 95

Item 96

Item 97

Item 98

Item 99

Item 6
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LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SATURDAY 26 to MONDAY 28 MAY 

SUNDAY 27 MAY 

MONDAY 28 to TUESDAY 29 MAY 

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

P2012/1537570

P2012/1538509

P2012/1538509

P2012/1542359

P2012/1538509

P2012/1538678

P2012/1538681

P2012/1538683

P2012/1538685

P2012/1542444

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 54

Item 15

Item 15

Item 44

Item 15

Item 45

Item 46

Item 47

Item 48

Item 49
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop East 
Crossover

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

73m11ch and 55m20ch

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3165768[U]

W2012/3153720[Cost][U]

W2012/3153528[U]

Item
100

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

to

to

to

to

Down and Up Main

Down and Up

All Lines

Down and Up

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1538708Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1538689

P2012/1542447

P2012/1538691

P2012/1538507

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 50

Item 51

Item 52

Item 4
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 100 CONTINUED

Marsh Jn

Shireoaks West Jn

Woodhouse Jn

Roxton Sidings LC

Nunnery Main Line Jn

Beighton Jn

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

107m70ch and 102m55ch

48m0ch and 46m60ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3183811[Cost][U]

W2012/3126442[U]

W2012/3125994[U]

W2012/3126082[Cost][U]

Item
101

Item
102

SUNDAY 27 MAY 

SUNDAY 27 MAY 

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TJ39
Cottam Branch: PSB

0001 Sun  to 0915 Sun
Down Main:TJ25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun 
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Motorized trolley in use.
RRV in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Main

All Lines

All Lines

Line Blockage (Between Trains)

Possession

Possession

0600

0001

0001

SUN

SUN

SUN

SUN

SUN

SUN

1400

1245

1245

and

and

and

P2012/1538711

P2012/1538712

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 102 CONTINUED

Wrawby Jn

Humber Road Jn

Ulceby South Jn

Killingholme (End of 
Line)

Ulceby North Jn

Gainsborough Trent 
East Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Killingholme (End of 
Line)

Permanent Way Inspection

C11 Rerail Resleeper Reballast - Trax

93m28ch and 73m25ch

104m42ch and 101m10ch

W2012/3156907[Cost][U]

W2012/2986311[Cost][U]

Item
103

Item
104

THURSDAY 31 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

DOWN: WJ106PTS to TJ17BPTS
UP: TJ17DPTS - WJ106PTS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0600

2310

2310

2310

1000

THU

SAT

SAT

SAT

SUN

THU

SUN

SUN

SUN

SUN

1400

1000

1000

1000

1510

and

and

and

and

and

P2012/1538715

P2012/1538730

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 104 CONTINUED

TRAFFIC REMARKS
BETWEEN 1000 SUNDAY AND 1510 SUNDAY
NO ACCESS TO LINDSEY REFINERY 
NO ACCESS TO HUMBER REFINERY 
NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN 
ACCESS MAINTAINED TO BARTON-ON-HUMBER 

2310 Saturday to 1000 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts
Single (LN741) UJ2

1000 Sunday to 1510 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T54 AT SIGNAL IR100 ON DOWN MAIN LINE
6T55 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- CAT11 - Reballast, resleeper, rerail and trax 420 Up Main Line between 101m 14ch and 102m 
68ch. Welding Up Main Line between 101m 14ch and 101m 33ch and restress Up Main Line between 101m 38ch and 
101m 57ch.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING BETWEEN 2330 SAT TO 1000 SUN AND 
ROBINSONS CROSSING BETWEEN 1000 SUN TO 1530 SUN.
MARKER BOARD MILEAGE ON LN740 IS 104M 44CH AND 100M 51CH AND SHORTENED AFTER 1000 SUN TO 
103M 20CH AND 100M 51CH.

GREAT COATES, PYEWIPE AND MARSH JN SIGNAL BOXES THROUGHOUT

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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Immingham West Jn

Gunhouse Jn

Humber Road Jn

Keadby Canal LC 
(MCB)

Permanent Way Inspection

Track Maintenance

0m10ch and 104m5ch

20m30ch and 18m10ch

W2012/3196302[Cost][U]

W2012/3196457[Cost][U]

Item
105

Item
106

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN752 WRAWBY JN TO MARSHGATE JN

Down Main: S311 to D601
Up Main: S302 to S314

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down Main

Up Main

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

1000

2330

2330

SUN

SAT

SAT

SUN

SUN

SUN

1400

0945

0945

and

and

P2012/1555247

P2012/1538732

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1538730

P2012/1538730

P2012/1538730

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

Item 104

Item 104

Item 104
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 106 CONTINUED

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Thorne Jn

Marshgate Jn

Kirk Sandall Jn

C20 Reballast ABC - High Output

Follow Up Tamping (MP&I)

6m27ch and 1m5ch

13m46ch and 6m36ch

W2012/3157520[U]

W2012/3188934[Cost][U]

Item
107

SATURDAY 26 to SUNDAY 27 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302 
Down Scunthorpe Slow: D631 
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun 
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts 
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D675 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
Maintenance at Althorpe and Keadby bridges.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

Down Fast

Up Fast

Possession

Possession

Possession

Possession

2315

0001

0900

0900

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0001

0900

1200

1200

and

and

and

P2012/1538734Ref. No. Network Operations Great NorthernPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 107 CONTINUED

Appleby LC

Trent Jn

Foreign Ore Branch Jn

Roxby

Permanent Way Inspection

Permanent Way Inspection

26m60ch and 25m12ch

0m0ch and 3m60ch

W2012/3196193[Cost][U]

W2012/3196400[Cost][U]

Item
108

Item
109

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN756 SCUNTHORPE TRENT JN TO ROXBY

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC STAINFORTH
TAMPING, REGULATING DOWN FAST 
125075B

HOBC BENTLEY COMMON
BALLAST CLEANING, TAMPING AND REGULATING
125073A
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR

Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

RZP Track Inspection

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between Trains) + 
Token

0600

0930

SUN

SUN

SUN

SUN

0900

1300

and

and

P2012/1538738

P2012/1538742

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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Brancliffe East Jn

Shirebrook Jn

Woodend Jn

St. Catherine`s Jn

Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection

Permanent Way Inspection

0m0ch and 14m10ch

145m9ch and 154m30ch

W2012/3151695[Cost][U]

W2012/3151814[Cost][U]

Item
110

Item
111

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN764 LOW ELLERS CURVE

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down/Single: WP1117BPts to D2285Pts
Up/Single: D2285Pts to WP1116Pts

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down/Single

Up/Single

All Lines

Up/Down West Goods Curve

Possession

Possession

Possession

Possession

1540

1540

0005

0005

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

1400

1400

0815

0815

and

and

and

P2012/1538744

P2012/1538745

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1538509Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 15
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

Codnor Park Jn

Shirebrook Jn

Woodend Jn

Shirebrook Jn

Shireoaks East Jn

Shireoaks West Jn

Track Maintenance

Permanent Way Inspection

134m0ch and 143m40ch

145m9ch and 154m30ch

W2012/3188717[Cost][U]

W2012/3151904[Cost][U]

Item
112

Item
113

SUNDAY 27 MAY 

SUNDAY 27 MAY 

TRAFFIC REMARKS
NO BOOKED SERVICES.

Up & Down Erewash Slow/Down Kirkby/Down Main: Beyond TC815A Pts# to Approach SJ5 
Up Main/Up Kirkby/Up & Down Erewash Slow: Beyond SJ31/Beyond Mansfield Woodhouse Stops to Approach TC815A
Pts# 

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN AND UP: PEB,PEA,RTD,RTE,RUS,EH33,EH45.
AREAS NOT TO BE AFFECTED: PEC

ADDITIONAL INFORMATION
MAINTENANCE DERBY

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up & Down Erewash Slow/Down 
Kirkby/Down Main

Up Main/Up Kirkby/Up & Down 
Erewash Slow

All Lines

Up/Down West Goods Curve

Possession

Possession

Possession

Possession

0020

0020

1105

1105

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0815

0815

1500

1500

and

and

and

P2012/1539317

P2012/1538748

Ref. No. 

Ref. No. 

Midland & Continental IMDM Derby

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 113 CONTINUED

Warsop Jn

Thoresby Colliery Jn
Shirebrook Jn

Shirebrook East Jn

Permanent Way Inspection
17m10ch and 10m20ch
W2012/3152051[Cost][U]

Item
114

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up

Possession

Possession

2000

2000

SAT

SAT

SUN

SUN

1625

1625

and

and

P2012/1538749Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1538749

P2012/1538745

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 114

Item 111
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

High Marnham

Thoresby Colliery Jn

Ambergate Jn

Clay Cross Tunnel

Derby Station North Jn

Thoresby Colliery Jn

Thoresby Colliery

Chesterfield South Jn

Clay Cross North Jn

Chesterfield South Jn

Permanent Way Inspection

Permanent Way Inspection

Follow-Up Work

Motorised Patrolling

Motorised Patrolling

Preparatory Work

27m40ch and 17m60ch

0m0ch and 1m18ch

128m0ch and 132m20ch

132m40ch and 145m3ch

137m55ch and 142m20ch

145m30ch and 142m40ch

W2012/3201474[Cost][U]

W2012/3153441[Cost][U]

W2012/3168471[U]

W2012/3187977[U]

W2012/3187973[U]

W2012/3198693[U]

Item
115

Item
116

Item
117

TUESDAY 29 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN788 THORESBY COLLIERY BRANCH

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

End of Branch to T28
T4 to End of Branch

Single: 13APts to EOB

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Single

Down Main

Up Main

Down Clay Cross Loop

Down and Up Main

Possession

Possession

Possession

Possession

Possession

Possession

0800

2000

2245

2245

2245

2330

TUE

SAT

SAT

SAT

SAT

SAT

TUE

SUN

SAT

SAT

SUN

SUN

1700

1625

2330

2330

0720

0720

and

and

and

and

and

P2012/1538752

P2012/1538754

P2012/1539012

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Network Operations East Midlands

Possession Manager

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

Derby Station North Jn

Ambergate Jn
Chesterfield South Jn

Matlock

Preparatory Work
145m30ch and 142m40ch
W2012/3198677[Cost][U]

TRAFFIC REMARKS
NO BOOKED SERVICES.

2245 Sat to 2330 Sat
Down Main: Beyond DY793 Pts to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY569

2330 Sat to 0720 Sun
Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#
Up Goods: Approach DY475
Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2245 SAT TO 2330 SAT
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.
UP MAIN: CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVN

6J56 BABCOCK RAIL TAMPER 75409(PTO 246535) 2330 SAT - 0720 SUN, EX/STABLE SANDIACRE.

to

to

Down and Up Goods

Single

Possession

Possession

2330

2330

SAT

SAT

SUN

SUN

0720

1000

and

and
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

Ferrybridge South Jn

Hillam Gates LC 
(CCTV)

Unload Ballast
1m60ch and 0m20ch
W2012/3195141[Cost][U]

Item
118

SATURDAY 26 to SUNDAY 27 MAY 

ADDITIONAL INFORMATION
MAINTENANCE DERBY, ARC WELD REPAIRS AND MOTORISED TRACK INSPECTIONS.
P-Way motorised inspection 1) Trolley to enter possession from Ankerbold Lane onto the Down Main, commence 
inspection WDT at 5mph, will require to pass all other worksites, on reaching Ambergate Jn Remove trolley. If trolley is 
required to sweep, it will need to RTN to Clay Cross Nth and perform the sweep down to Wingfield once all work is 
clear of Clay Cross tunnel, with enough time to RTN to Ambergate to exit possession.

AJM.
Inspection trolley 2 ; Trolley to enter possession on the Down Main from the AJM FWD to Duffield then commence 
inspection at 5mph up to Ambergate Jn cross over onto the AJM and continue the inspection to Matlock on completion 
exit possession, trolley will require to pass all other worksites.

BABCOCK RAIL.
CLAY CROSS TUNNEL
111119
NWR24

FULL WORK DETAILS:-  Prep work prior to the core renewal Week 10 Down Main Line between 146m 18ch and 
147m 23ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP 

CLAY CROSS TUNNEL
111118
NWR24

FULL WORK DETAILS:-  Prep work in readiness of core renewal Up Main Line between 146m 17ch and 147m 23ch, 
Week 10.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown
Possession

2130
SAT SUN

0930
and

P2012/1535019Ref. No. LNE IMDM LeedsPossession Manager
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ITEM 118 CONTINUED

Ferrybridge South Jn

Gascoigne Wood

Milford Jn (North 
Yorks)

Hillam Gates LC 
(CCTV)

Milford Jn (North 
Yorks)

Church Fenton North 
Jn

S&C Retimber
7m65ch and 7m15ch
W2012/3202284[Cost][U]

Item
119

SATURDAY 26 to SUNDAY 27 MAY 

Down Pontefract: FE6613 to M685
Up Pontefract: M678 to FE6608
Down Knottingley: FE6617
Up Knottingley: FE6381
Up/Down Monkhill: FE6615

Down Milford: M685 to GW2909 pts
Up Milford: GW1822 to M678
Down Normanton: M683 to CF723
Up Normanton: CF722 to M680

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

TAKE POSSESSION ROUND TRAIN 6T50 PTO 246122 AT SIGNAL FE6623 ON DOWN LINE

RRV in use in possession. Access/Egress Mastermans LC 0m 37ch

RRV in use in possession. Access/Egress Departure/Arrival Sidings 6m 39ch

ADDITIONAL INFORMATION
DIG OUT WET BAYS IN BROTHERTON TUNNEL TO REMOVE IMPOSED SPEED RESTRICTION

Ballast Train in use in possession. 6T50 PTO 246122 Out/In Doncaster

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up

All Lines

All Lines

Possession

Possession

Possession

2130

2300

2320

SAT

SAT

SAT

SUN

SUN

SUN

0930

1000

0840

and

and

and

P2012/1538438Ref. No. LNE IMDM LeedsPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 119 CONTINUED

Chesterfield South Jn

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Permanent Way Inspection
146m20ch and 158m14ch
W2012/3122247[Cost][U]

Item
120

SUNDAY 27 MAY 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

Track Inspection with Motorised Trolley
DORE STATION JN
124041
NWR24

ADDITIONAL INFORMATION
MUST INCLUDE DOWN AND UP PASSENGER LOOPS AT MILFORD
T4 TO BE TAKEN FOR DEPARTURE/ARRIVAL SIDINGS
Retimber 2242A and 2241 pts at Milford Jn and Remove Concrete Sleepers

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Main

Dore South Curve

All Lines

Up Main

Possession

Possession

Possession

Possession

0020

0020

0020

0020

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0745

0745

and

and

and

and

P2012/1538767Ref. No. Network Operations Great NorthernPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 120 CONTINUED

Sheffield North Jn

Sheffield South Jn

Holmes Jn LC CCTV

Holmes Jn LC CCTV

Sheffield North Jn

Moorthorpe Jn

S&T Work

Permanent Way Inspection

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

0m0ch and 7m17ch

W2012/3122104[U]

W2012/3122182[Cost][U]

W2012/3153386[U]

Item
121

Item
122

SUNDAY 27 MAY 

SUNDAY 27 MAY 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

FULL WORK DETAILS:-  Weld, stress and follow up work as required Down Main Line between 154m 66ch and 155m 
02ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- TWENTY WELL LANE AND ABBEY LANE BRIDGE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up Main via Platform 8

All Lines

Possession

Possession

Possession

0001

0300

0001

SUN

SUN

SUN

SUN

SUN

SUN

0755

0755

0755

and

and

and

P2012/1538757

P2012/1538762

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 122 CONTINUED

Woodburn Jn SB (W)

Aldwarke Jn

Nunnery Main Line Jn

Holmes Jn

Aldwarke Jn

Mexborough Jn

Masborough Jn

Rotherham Central Jn

Permanent Way Inspection

Permanent Way Inspection

7m40ch and 10m17ch

164m60ch and 165m0ch

W2012/3153300[U]

W2012/3153229[Cost][U]

Item
123

TUESDAY 29 MAY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

Down Main: S213 to  L6583
Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

0001

0001

0015

0015

SUN

SUN

TUE

TUE

SUN

SUN

TUE

TUE

0755

0755

0445

0445

and

and

and

and

P2012/1536765Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Masborough Jn

Nunnery Main Line Jn

Holmes Jn

Aldwarke Jn

Masborough Jn

Rotherham Central Jn

Item
124

Item
125

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN UNDER SINGLE LINE WORKING

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

Down: S4243BPts to S4252APts

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

All Lines

Single

Possession

Possession

Possession

0001

0015

0015

TUE

WED

WED

TUE

WED

WED

0600

0445

0445

and

and

and

P2012/1536776

P2012/1536766

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 125 CONTINUED

Masborough Jn

Nunnery Main Line Jn

Holmes Jn

Aldwarke Jn

Masborough Jn

Rotherham Central Jn

Item
126

Item
127

WEDNESDAY 30 MAY 

THURSDAY 31 MAY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN UNDER SINGLE LINE WORKING

Down: S4243BPts to S4252APts
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

All Lines

Single

Possession

Possession

Possession

0001

0015

0015

WED

THU

THU

WED

THU

THU

0600

0445

0445

and

and

and

P2012/1536777

P2012/1536767

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 127 CONTINUED

Masborough Jn

Aldwarke Jn

Item
128

THURSDAY 31 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

TRAINS TO TRAVEL OVER UP MAIN UNDER SINGLE LINE WORKING

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

Down: S4243BPts to S4252APts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown
Possession

0001
THU THU

0600
and

P2012/1536778Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Nunnery Main Line Jn

Holmes Jn

Masborough Jn

Masborough Jn

Rotherham Central Jn

Aldwarke Jn

Item
129

Item
130

FRIDAY 01 JUNE 

FRIDAY 01 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

TRAINS TO TRAVEL OVER DOWN MAIN UNDER SINGLE LINE WORKING

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

Down: S4243BPts to S4252APts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Single

Up

Possession

Possession

Possession

0015

0015

0001

FRI

FRI

FRI

FRI

FRI

FRI

0445

0445

0600

and

and

and

P2012/1536768

P2012/1536779

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager



CPPP_LNE_WK-09_P03_B.pdf Electronic copy - uncontrolled when printed Page          96

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213_P03_1120

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 130 CONTINUED

Chesterfield South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Masborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Permanent Way Inspection
146m0ch and 162m24ch
W2012/3168905[Cost][U]

Item
131

SATURDAY 26 to SUNDAY 27 MAY 

LN806 TAPTON JN TO MASBOROUGH JN

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down and Up Barrow Hill

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Goods Loop

Possession

Possession

Possession

Possession

Possession

2200

2200

2200

2200

2200

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

1245

1245

1245

1245

1245

and

and

and

and

P2012/1538768Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 131 CONTINUED

SATURDAY 26 to SUNDAY 27 MAY 

SUNDAY 27 MAY 

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

THURSDAY 31 MAY 

FRIDAY 01 JUNE 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN818 HOLMES CURVE

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1538768

P2012/1538712

P2012/1536765

P2012/1536766

P2012/1536767

P2012/1536768

P2012/1538762

P2012/1538757

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN806

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 131

Item 102

Item 123

Item 125

Item 127

Item 129

Item 122

Item 121
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South Kirkby Jn

Copley Hill West Jn

Patrolling 

Patrolling 

171m70ch and 176m25ch

180m10ch and 184m20ch

W2012/3200251[U]

W2012/3200185[Cost][U]

Item
132

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

LN830 ALDWARKE JN TO WOODBURN JN

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

Down Doncaster: L653 to L3599
Up Doncaster: L3596# to L656

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandall & Agbrigg to Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0020
SUN SUN

0755
and

P2012/1538554Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538509

P2012/1538762

P2012/1538762

P2012/1538509

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 15

Item 122

Item 122

Item 15
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Armley Jn

Copley Hill East Jn

Whitehall East Jn

Copley Hill West Jn

Copley Hill West Jn

Engine Shed Jn

Holbeck Jn

Leeds

Leeds West Jn

Leeds West Jn

Whitehall East Jn

Leeds West Jn

Whitehall East Jn

Copley Hill East Jn

Whitehall East Jn

Wortley Jn

Armley Jn

Leeds East Jn

Patrolling 

S&C Tamping

S&T Work

185m2ch and 20m35ch

185m20ch and 185m40ch

185m40ch and 20m35ch

W2012/3217224[U]

W2012/3158643[Cost][U]

W2012/3217145[U]

Item
133

SUNDAY 27 MAY 

to

to

to

to

to

to

to

to

to

to

to

to

D Line/Down Shipley Main

Up Shipley Main/C Line

Dn/Up Huddersfield

E Line

F Line

Down & Up Doncaster

Single

Down and Up Whitehall Curve

Down & Up Bradford

Up Harrogate/A Line/Platform 1

Platform 6/B Line/Down Harrogate

Platforms 8, 9, 11, 12 & Through 
Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0001

0001

0001

0001

0001

0001

0001

0001

0001

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1600

1600

1600

1600

1600

1600

1600

1600

1600

0800

0800

0740

and

and

and

and

and

and

and

and

and

P2012/1516266Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

0001 Sun to 0045 Sun
Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
D Line/Down Shipley Main: L3638 to L5097B pts
Up Shipley Main/ C Line: L5093B pts to L3641
Down Huddersfield/E Line: L3609 to L5522 pts
F Line/Up Huddersfield: L5521 pts to L3612
Down Doncaster: L3599
Up Doncaster: L3596
Down Whitehall Curve: L5087 pts 
Up Whitehall Curve: L5088 pts
Down Bradford: L3803
Up Bradford: L3804

0045 Sun to 0740 Sun
Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
Platform 12/D Line/Down Shipley Main: L5562 pts to L5097B pts
Up Shipley Main/C Line/Platform 8: L5093B pts to L5569 pts
Down Huddersfield/E Line: L3609 to L5522 pts
F Line/Up Huddersfield: L5521 pts to L3612
Down Doncaster: L3599
Up Doncaster: L3596
Down Whitehall Curve: L5087 pts 
Up Whitehall Curve: L5088 pts
Down Bradford: L3803
Up Bradford: L3804
Platform 9 and 11: L5566pts#
Through Road: L5561 pts#

0740 Sun to 0800 Sun
Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
D Line/Down Shipley Main: L3638 to L5097B pts
Up Shipley Main/ C Line: L5093B pts to L3641
Down Huddersfield/E Line: L3609 to L5522 pts
F Line/Up Huddersfield: L5521 pts to L3612
Down Doncaster: L3599
Up Doncaster: L3596
Down Whitehall Curve: L5087 pts 
Up Whitehall Curve: L5088 pts
Down Bradford: L3803
Up Bradford: L3804

0800 Sun to 1600 Sun
D Line/Down Shipley Main: L3638 to L5097B pts
Up Shipley Main/ C Line: L5093B pts to L3641
Down Huddersfield/E Line: L3609 to L5522 pts
F Line/Up Huddersfield: L5521 pts to L3612
Down Doncaster: L3599
Up Doncaster: L3596
Down Whitehall Curve: L5087 pts 

PROTECTION LIMITS
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200333[Cost][U]

Item
134

MONDAY 28 MAY 

TRAFFIC REMARKS
TRAINS TO/FROM LEEDS TO DIVERT VIA METHLEY AND ALTOFTS. 

BETWEEN 0800 AND 1600 SUN, SERVICES TO/FROM THE NORTH WEST TO TRAVEL OVER A & B LINES.

Up Whitehall Curve: L5088 pts
Down Bradford: L3803
Up Bradford: L3804

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6J36 AT SIGNAL L3630 ON DOWN WHITEHALL CURVE LINE

ADDITIONAL INFORMATION
6J37 PTO 224482 and 6J36 PTO 224483 (0001 to 0800)
6J37 PTO 224484 and 6J36 PTO 224485 (0800 to 1600)
All Out/In Holbeck

S&C Tamping - 5508, 5509, 5510, 5511A/B, 5512 & 5513 points at Whitehall East Jn.
Tampers to be double shifted).

S&T work within Leeds Station area
Track Patrol within Leeds Station area

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via Altofts & Methley or be timed over the A&B lines as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1538572Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200334[Cost][U]

Item
135

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 MAY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100 
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Additional protection 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Additional protection 
Platform 9 & 11: L5566 pts# 
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1538578Ref. No. LNE IMDM LeedsPossession Manager

P2012/1535103Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 147



CPPP_LNE_WK-09_P03_B.pdf Electronic copy - uncontrolled when printed Page        103

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200335[Cost][U]

Item
136

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 MAY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100 
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Additional protection 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Additional protection 
Platform 9 & 11: L5566 pts# 
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

0430

0430

0430

0430

and

and

and

P2012/1538580Ref. No. LNE IMDM LeedsPossession Manager

P2012/1535113Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 148
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200336[Cost][U]

Item
137

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100 
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Additional protection 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Additional protection 
Platform 9 & 11: L5566 pts# 
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1538582Ref. No. LNE IMDM LeedsPossession Manager

P2012/1535114Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 149
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200337[Cost][U]

Item
138

THURSDAY 31 MAY to FRIDAY 01 JUNE 

FRIDAY 01 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100 
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Additional protection 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Additional protection 
Platform 9 & 11: L5566 pts# 
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0430

0430

0430

0430

and

and

and

P2012/1538584Ref. No. LNE IMDM LeedsPossession Manager

P2012/1535115Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 150
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 138 CONTINUED

Armley Jn

Harrogate

Patrolling 

Resignalling Work

Permanent Way Inspection

0m40ch and 2m25ch

1m45ch and 16m50ch

5m0ch and 17m24ch

W2012/3200293[U]

W2012/3191352[Cost][U]

W2012/3061548[U]

Item
139

SUNDAY 27 MAY 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100 
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2 
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Additional protection 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Additional protection 
Platform 9 & 11: L5566 pts# 
Through line: L5561 pts#

Down Main: L3877 to H64
Up Main: H27 to L3878

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0945
and

P2012/1535176Ref. No. Network Operations North EasternPossession Manager
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 139 CONTINUED

Armley Jn

Horsforth

PL Tamping
0m40ch and 4m60ch
W2012/3201097[Cost][U]

Item
140

SUNDAY 27 to MONDAY 28 MAY 

MONDAY 28 MAY 

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

THURSDAY 31 MAY 

Down Main: L3877 to H12
Up Main: H2 to L3878

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246817 Out/In Holbeck

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Works TBC by T-5 weeks
HARROGATE AREA SIGNALLING RENEWALS (106675)

Bramhope Tunnel Inspection and Red Zone Prohibited Sites.
HORSFORTH SIGNAL BOX TO BE MANNED.

Track patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2345
SUN MON

0600
and

P2012/1538606Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538572

P2012/1538578

P2012/1538580

P2012/1538582

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 134

Item 135

Item 136

Item 137
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

Stainforth Jn

Holbeck Jn

Adwick Jn

Bradford Interchange

S&T Work

Patrolling 

164m72ch and 164m72ch

0m60ch and 40m27ch

W2012/3201904[Cost][U]

W2012/3194731[Cost][U]

Item
141

Item
142

FRIDAY 01 JUNE 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN

LN842 STAINFORTH JN TO ADWICK JN

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3804 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signals Affected:
Down Skellow: D721, D719 & D717.
Up Skellow: D728 & D730.

Signals Unaffected:
Down Skellow: D723.
Up Skellow: D734 & D726.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Section T1A.3

Possession

0800

0025

SUN

SUN

SUN

SUN

1500

0750

and

and

P2012/1538769

P2012/1535236

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1538584

P2012/1516266

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 138

Item 133
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 142 CONTINUED

Hebden Bridge

Heaton Lodge Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

22m62ch and 23m55ch

26m40ch and 28m60ch

31m7ch and 31m60ch

34m0ch and 34m40ch

W2012/3193225[Cost][U]

W2012/3193233[U]

W2012/3194677[U]

W2012/3194680[U]

Item
143

SATURDAY 26 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

MONDAY 28 to TUESDAY 29 MAY 

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE JN

Down: HB3 to HM549
Up: HM2064 pts to PN305#

PROTECTION LIMITS

GENERAL REMARKS
Track Patrol in Restricted Areas: Weasel Hall Tunnel/Hebden Bridge, Sowerby Bridge Tunnel, Elland Tunnel and 
Brighouse Viaduct.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol Restricted Areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0030
SAT SAT

0500
and

P2012/1535243Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538438

P2012/1535103

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

Item 119

Item 147
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Milner Royd Jn

Mirfield East Jn

Mill Lane Jn (Yorks)

Copley Hill East Jn

Patrolling 

Patrolling 

29m60ch and 39m40ch

33m70ch and 41m20ch

W2012/3194688[Cost][U]

W2012/3193182[Cost][U]

Item
144

Item
145

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

SATURDAY 26 MAY 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

LN859 GREETLAND JN TO DRYCLOUGH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down

Possession

Possession

0001

0030

SUN

SAT

SUN

SAT

0750

0500

and

and

P2012/1538624

P2012/1535300

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1535113

P2012/1535114

P2012/1535115

P2012/1538624

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN858

Item 148

Item 149

Item 150

Item 144
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ITEM 145 CONTINUED

Thornhill LNW Jn

Dewsbury

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Patrolling 
15m11ch and 19m20ch
W2012/3194706[Cost][U]

Item
146

SUNDAY 27 MAY 

MONDAY 28 MAY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA WAKEFIELD KIRKGATE

TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Down Passenger Loop

All Lines

Possession

Possession

Possession

0030

0030

0015

SAT

SAT

MON

SAT

SAT

MON

0500

0500

0440

and

and

P2012/1535302Ref. No. LNE IMDM LeedsPossession Manager

P2012/1516266Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 133
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Mirfield East Jn

Whitehall East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Rail Lubricators

Track Maintenance

Unload Ballast

Rail Lubricators

Track Maintenance

32m43ch and 39m22ch

33m0ch and 185m26ch

33m60ch and 41m70ch

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3194752[U]

W2012/3185835[Cost][U]

W2012/3185823[U]

W2012/3194756[U]

W2012/3185836[Cost][U]

Item
147

Item
148

MONDAY 28 to TUESDAY 29 MAY 

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION AROUND TRAIN 6T32 PTO 245718 AT SIGNAL B14 ON DOWN LINE.

ADDITIONAL INFORMATION
Lubricator Maintenance 134, 135 and 136.
Ballast Train in use in possession. 6T32 PTO 245718 Out/In Doncaster

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down

Up

Single

Down Passenger Loop

Down

Up

Possession

Possession

Possession

Possession

Possession

Possession

2340

2340

2340

2340

2340

2340

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0555

0555

0555

0555

0555

0555

and

and

and

and

and

P2012/1535103

P2012/1535113

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 148 CONTINUED

Copley Hill West Jn

Dewsbury

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Unload Ballast

Rail Lubricators

Track Maintenance

41m70ch and 32m40ch

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3185872[U]

W2012/3194759[U]

W2012/3185837[Cost][U]

Item
149

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION AROUND TRAIN 6T36 PTO 245760 AT SIGNAL L3612 ON UP LINE.

ADDITIONAL INFORMATION
Track maintenance in restricted areas
Lubricator Maintenance 137, 138 and 142.
Ballast Train in use in possession. 6T36 PTO 245760 Out/In Doncaster

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Single

Down Passenger Loop

Down

Up

Single

Down Passenger Loop

Possession

Possession

Possession

Possession

Possession

Possession

2340

2340

2340

2340

2340

2340

TUE

TUE

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0555

0555

0555

0555

0555

0555

and

and

and

and

P2012/1535114Ref. No. LNE IMDM LeedsPossession Manager
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ITEM 149 CONTINUED

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Rail Lubricators

Track Maintenance

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3194763[U]

W2012/3185838[Cost][U]

Item
150

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
Lubricator Maintenance 143, 144 and 145.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Single

Down Passenger Loop

Possession

Possession

Possession

Possession

2340

2340

2340

2340

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0555

0555

0555

0555

and

and

and

P2012/1535115Ref. No. LNE IMDM LeedsPossession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 150 CONTINUED

Wincobank Jn

Barnsley Station Jn

Gowdall Lane LC 
AOCL

Horbury Jn

Penistone

Potters Grange Jn

Permanent Way Inspection

Permanent Way Inspection

LC  Work

13m40ch and 52m68ch

161m52ch and 1m53ch

70m70ch and 71m0ch

W2012/3127510[Cost][U]

W2012/3127699[U]

W2012/3187128[Cost][U]

Item
151

Item
152

SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN868 WINCOBANK JN TO HORBURY JN

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

DOWN MAIN: S4111PTS to HJ23
UP MAIN: HJ32 to S4114PTS
UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

Single: H2174 pts to G31

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator Maintenance 146, 147, 148 and 154.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

Single Line

Possession

Possession

Possession

0001

0001

2000

SUN

SUN

SAT

SUN

SUN

SUN

0830

0830

0830

and

and

and

P2012/1538771

P2012/1535321

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 152 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

Follow-Up Work
17m40ch and 25m0ch
W2012/3157433[Cost][U]

Item
153

SATURDAY 26 to SUNDAY 27 MAY 

FRIDAY 25 to SATURDAY 26 MAY 

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

LN898 NEVILLE HILL EAST JN TO HULL

GENERAL REMARKS
OTP in use in possession. Access/Egress Rawcliffe LC 70m 78ch

ADDITIONAL INFORMATION
Renewal of LC and road approaches at Rawcliffe LC.
Rawcliffe LC road closure 2000 Sat to 1800 Sun.
Bobcat and excavator in use on LC 70m 78ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

FRI

FRI

FRI

FRI

SAT

FRI

FRI

SAT

0610

2220

2255

0515

and

P2012/1403523Ref. No. Network Operations North EasternPossession Manager

P2012/1542457Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 6
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 153 CONTINUED

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

2210 Fri to 2220 Fri
Down Hull: S1877 to G48
Up Hull: G14# to S1878

2220 Fri to 2245 Fri
Up Hull: G14# to S1878

2245 Fri to 2255 Fri
Down Hull: S1877 to G48
Up Hull: G14# to S1878

 
2255 Fri to 2315 Fri
Up Hull: G14# to S1878

2315 Fri to 0515 Sat
Down Hull: S1877 to G48
Up Hull: G14# to S1878

0515 Sat to 0610 Sat
Up Hull: G14# to S1878

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN, 6Y54 PTO 243531 IN USE IN POSSESSION OUT/IN DONCASTER

ADDITIONAL INFORMATION
HOBC Follow Up Work
Eastrington - Howden

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Gilberdyke Jn

Brough

Cliffe LC (CCTV)

Brough

Hessle Road Jn

Gilberdyke Jn

Follow-Up Work

Preparatory Work

C20 Reballast ABC - High Output

14m36ch and 17m0ch

10m30ch and 8m0ch

19m23ch and 25m0ch

W2012/3175393[Cost][U]

W2012/3188984[Cost][U]

W2012/3169864[Cost][U]

Item
154

Item
155

Item
156

FRIDAY 25 to SATURDAY 26 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

MONDAY 28 to TUESDAY 29 MAY 

Down Main: G48 to BE40 
Up Main: BE11 to G14    

Down: BE39# to HR19
Up: HR1 to BE2019 pts#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC Follow Up Work
Crabley Creek LC to Broomfleet

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC BROUGH EAST - CWR and UTX PREP WORK
134041A
DOWN and UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

Up

Down

Down

Possession

Possession

Possession

Line Blockage +Detonators

Line Blockage +Detonators

2315

2320

2210

2210

2245

FRI

SAT

MON

MON

MON

SAT

SUN

TUE

MON

MON

0515

0840

0610

2220

2255

and

and

and

P2012/1525026

P2012/1535392

P2012/1403531

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager

Possession Manager



CPPP_LNE_WK-09_P03_B.pdf Electronic copy - uncontrolled when printed Page        119

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213_P03_1120

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 156 CONTINUED

Cliffe LC (CCTV)

Brough

Gilberdyke Jn

Hessle Road Jn

Preparatory Work
2m0ch and 8m0ch
W2012/3189003[Cost][U]

Item
157

MONDAY 28 to TUESDAY 29 MAY 

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

Down: BE39 to HR19
Up: HR1 to BE2019 pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 245817 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 246670 Out/In Hull

ADDITIONAL INFORMATION
HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

All Lines

Possession

Possession

2315

2320

MON

MON

TUE

TUE

0515

0515

and

and

P2012/1535449Ref. No. Network Operations North EasternPossession Manager
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ITEM 157 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

C20 Reballast ABC - High Output
19m23ch and 25m0ch
W2012/3169871[Cost][U]

Item
158

TUESDAY 29 to WEDNESDAY 30 MAY 

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 245905 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246596 Out/In Hull

ADDITIONAL INFORMATION
HOBC HESSLE EAST - HULL CWR & UTX PREP WORK
135045A
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

TUE

TUE

TUE

TUE

WED

TUE

TUE

WED

0610

2220

2255

0515

and

P2012/1403541Ref. No. Network Operations North EasternPossession Manager
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ITEM 158 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

C20 Reballast ABC - High Output
19m23ch and 25m0ch
W2012/3169872[Cost][U]

Item
159

WEDNESDAY 30 to THURSDAY 31 MAY 

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 245906 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246597 Out/In Hull

ADDITIONAL INFORMATION
HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

WED

WED

WED

WED

THU

WED

WED

THU

0610

2220

2255

0515

and

P2012/1403542Ref. No. Network Operations North EasternPossession Manager
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ITEM 159 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

C20 Reballast ABC - High Output
19m23ch and 25m0ch
W2012/3169873[Cost][U]

Item
160

THURSDAY 31 MAY to FRIDAY 01 JUNE 

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 245907 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246598 Out/In Hull

ADDITIONAL INFORMATION
HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

THU

THU

THU

THU

FRI

THU

THU

FRI

0610

2220

2255

0515

and

P2012/1403543Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

Follow-Up Work
19m23ch and 25m0ch
W2012/3169877[Cost][U]

Item
161

FRIDAY 01 to SATURDAY 02 JUNE 

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246754 Out/In Doncaster

ADDITIONAL INFORMATION
HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

FRI

FRI

FRI

FRI

SAT

FRI

FRI

SAT

0610

2220

2255

0515

and

P2012/1403544Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

Goole

Goole

Saltmarshe LC

Saltmarshe LC

Unload Ballast

Unload Ballast

5m0ch and 7m0ch

5m0ch and 7m0ch

W2012/3185643[Cost][U]

W2012/3185647[Cost][U]

Item
162

Item
163

THURSDAY 31 MAY 

FRIDAY 01 JUNE 

LN912 THORNE JN TO GILBERDYKE JN

Down: G51 to SA7
Up: SA19 to G50

Down: G51 to SA7
Up: SA19 to G50

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6T38 PTO 245722 Out/In Doncaster

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Saltmarshe and Gilberdyke Boxes to be manned 1 hour extra.
Goole Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0005

0005

THU

FRI

THU

FRI

0515

0515

and

and

P2012/1535623

P2012/1535626

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 163 CONTINUED

Cottingham North LC

Driffield

Beverley

Bridlington

PL Stoneblowing

Track Maintenance

5m0ch and 8m2ch

19m53ch and 23m64ch

W2012/3200961[Cost][U]

W2012/3181332[Cost][U]

Item
164

Item
165

SATURDAY 26 to SUNDAY 27 MAY 

SATURDAY 26 to SUNDAY 27 MAY 

LN914 HULL (PARAGON) TO SEAMER WEST JN

Down: BS27 to BS25#
Up: BS12 to BS16

Down: D7# to BN65
Up: BN15 to D6#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Ballast Train in use in possession. 6T40 PTO 245761 Out/In Doncaster

Stoneblower in use in possession. 6U37 PTO 246753 Out/In Driffield

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Saltmarshe and Gilberdyke Boxes to be manned 1 hour extra.
Goole Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Stoneblow the Down Road between 7mp and 8mp.
OFF TRACK TO UPLIFT ENGLAND SPRINGS AT 7M57CH.
BEVERLEY MANNED THROUGHOUT.
DRIFFIELD MANNED +1HRS.
BARRIER MAN REQUIRED AT BEVERLEY PARKS.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All

All Lines

Possession

Possession

2335

2355

SAT

SAT

SUN

SUN

0855

0855

and

and

P2012/1538650

P2012/1535756

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 165 CONTINUED

Beverley

Driffield

Driffield

Bridlington

PL Stoneblowing

Track Maintenance

PL Stoneblowing

14m0ch and 19m40ch

19m53ch and 23m64ch

27m0ch and 30m60ch

W2012/3201223[Cost][U]

W2012/3182916[Cost][U]

W2012/3201250[U]

Item
166

Item
167

SUNDAY 27 to MONDAY 28 MAY 

MONDAY 28 to TUESDAY 29 MAY 

Down: BS25 to D7#
Up: D6# to BS12

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Wansford Road 19m 54ch.

Stoneblower in use in possession. 6U37 PTO 246739 Out/In Driffield

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Dig through Farm Crossing at 22m40ch.
OFF-TRACK TO UPLIFT CROSSING.
WELDING, AND TECH SUPPORT REQUIRED.
DRIFFIELD MANNED
TSR IMPOSED ON THE DOWN ROAD FOR 4 WEEKS (T81433)
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Stoneblow the Up Road between 19m15ch and 18mp.
DRIFFIELD BOX MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2115

2355

SUN

MON

MON

TUE

0600

0600

and

and

P2012/1538652

P2012/1535759

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 167 CONTINUED

Driffield

Bridlington

Track Maintenance
19m53ch and 23m64ch
W2012/3182917[Cost][U]

Item
168

TUESDAY 29 to WEDNESDAY 30 MAY 

Down: D7# to BN109
Up: BN108 to D6
Platform 6: Bufferstops
Platform 7: Bufferstops

Down: D7# to BN109
Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Wansford Road 19m 54ch
Stoneblower in use in possession. 6U37 PTO 246740 Out/In Driffield

RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.
DRIFFIELD MANNED.
S&T REQUIRED.
Stoneblow the Down Road between 28m30ch and 30m20ch.
OFF TRACK TO UPLIFT BESSINGBY FOOT CROSSING.
BRIDLINGTON MANNED THROUGHOUT.
CARNABY BARRIERS MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.
DRIFFIELD MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2355
TUE WED

0600
and

P2012/1535762Ref. No. LNE IMDM YorkPossession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

Bridlington

Driffield

Hunmanby

Bridlington

PL Stoneblowing

Track Maintenance

31m0ch and 33m0ch

19m53ch and 23m64ch

W2012/3201281[Cost][U]

W2012/3182918[Cost][U]

Item
169

Item
170

TUESDAY 29 to WEDNESDAY 30 MAY 

WEDNESDAY 30 to THURSDAY 31 MAY 

Down: BN109# to SR123
Up: SR124 to 200B Pts#

Down: D7# to BN109
Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Stoneblower in use in possession. 6U37 PTO 246741 Out/In Driffield

RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Stoneblow the Dn/Up Bridlington between 31mp and 32m30ch.
OFF TRACK TO UPLIFT OLIVERS & CONVENT FOOT CROSSINGS.
BRIDLINGTON MANNED THROUGHOUT
DRIFFIELD + 1HRS.
BARRIER MAN REQUIRED AT SEWERBY.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.
DRIFFIELD MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

2355

TUE

WED

WED

THU

0600

0600

and

and

P2012/1538661

P2012/1535763

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

Hunmanby

Driffield

Filey

Bridlington

PL Stoneblowing

Track Maintenance

41m47ch and 44m20ch

19m53ch and 23m64ch

W2012/3201319[Cost][U]

W2012/3182919[Cost][U]

Item
171

Item
172

WEDNESDAY 30 to THURSDAY 31 MAY 

THURSDAY 31 MAY to FRIDAY 01 JUNE 

Down: SR123# to SR302 pts#
Up: SR134# to SR301B pts

Down: D7# to BN109
Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Stoneblower in use in possession. 6U37 PTO 246783 Out/In Driffield

RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Stoneblow the Up Road between 42m55ch and 41m47ch.
OFF TRACK TO UPLIFT ROYAL OAK UWC.
SEAMER MANNED THROUGHOUT
DRIFFIELD AND BRIDLINGTON + 1HRS
BARRIER MAN AT HUNMANBY SANDS LANE LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.
DRIFFIELD MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

2355

WED

THU

THU

FRI

0600

0600

and

and

P2012/1538669

P2012/1535780

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

Hunmanby

Armley Jn

Armley Jn

Filey

Skipton South Jn

Skipton North Jn

PL Stoneblowing

Patrolling 

Rail Lubricators

Patrolling 

Patrolling 

41m47ch and 44m20ch

199m60ch and 201m17ch

199m65ch and 200m35ch

204m40ch and 203m0ch

206m20ch and 205m40ch

W2012/3201332[Cost][U]

W2012/3194947[U]

W2012/3195884[Cost][U]

W2012/3194939[U]

W2012/3194930[U]

Item
173

Item
174

THURSDAY 31 MAY to FRIDAY 01 JUNE 

SUNDAY 27 MAY 

SUNDAY 27 MAY 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

Down: SR123# to SR302 pts#
Up: SR134# to SR301B pts

PROTECTION LIMITS

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246790 Out/In Driffield

ADDITIONAL INFORMATION
Stoneblow the Up Road between 44mp and 42m55ch.
OFF TRACK TO UPLIFT LOWFIELD 1, 2 AND SEADALE
SEAMER MANNED THROUGHOUT
DRIFFIELD AND BRIDLINGTON + 1HRS
BARRIER MAN AT ROYAL OAK

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

2100

0030

0100

THU

SUN

SUN

FRI

SUN

SUN

0600

0100

0830

and

and

and

P2012/1538682

P2012/1535781

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1516266Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 133
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 174 CONTINUED

Patrolling 
208m40ch and 208m75ch
W2012/3194923[U]

MONDAY 28 MAY 

TUESDAY 29 MAY 

WEDNESDAY 30 MAY 

THURSDAY 31 MAY 

FRIDAY 01 JUNE 

0030 Sun to 0100 Sun 
Down Shipley Main: L3893 to L4031 
Up Shipley Main: L5147B pts to L3892 

0100 Sun to 0830 Sun 
Down Shipley Main: L3893 to L4035 
Up Shipley Main: L4046 to L3892 
Down Shipley Slow: L4045 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrols:
Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Rail Lubricator S2, S3, S4, S5 maintenance

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1538572

P2012/1538578

P2012/1538580

P2012/1538582

P2012/1538584

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 134

Item 135

Item 136

Item 137

Item 138
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Apperley Jn

Dockfield Jn

Skipton Middle Jn

Ilkley

Esholt Jn

Rylstone LC

Rail Lubricators

Patrolling 

Patrolling 

2m52ch and 3m5ch

202m20ch and 205m25ch

222m67ch and 6m50ch

W2012/3195887[U]

W2012/3194959[Cost][U]

W2012/3195845[Cost][U]

Item
175

Item
176

SUNDAY 27 MAY 

SUNDAY 27 MAY 

FRIDAY 01 JUNE 

LN924 APPERLEY JN TO ILKLEY

LN926 DOCKFIELD JN TO ESHOLT JN

LN930 SKIPTON MIDDLE JN TO RYLSTONE

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

Single: L5155A pts to Network Rail Limits

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas.
Rail Lubricator S34 and S35 maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

Single

Possession

Possession

Possession

0010

0010

0930

SUN

SUN

FRI

SUN

SUN

FRI

0900

0900

1430

and

and

and

P2012/1535783

P2012/1535790

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1535783Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN924Item 175
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LN930 SKIPTON MIDDLE JN TO RYLSTONE - Continued

ITEM 176 CONTINUED

- End of Report -

ADDITIONAL INFORMATION
Track Patrol of Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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ENGINEERING ARRANGEMENTS
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
81853

T2011/
81856

T2011/
80753

T2011/
80775

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Bellwater Jn SB and 
Eastville LC AHB-X

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

-

Down

Down Slow 
No.2

-

Single Bi-
Directional

-

Down Main

Up Slow

-

-

Up Main

-

Up Main

-

83m

152m

154m

157m

108m

117m

118m

30ch

40ch

18ch

75ch

27ch

35ch

54ch

82m

152m

154m

157m

112m

117m

118m

30ch

62ch

50ch

22ch

10ch

34ch

65ch

50

100

20

80

30

30

20

50

40

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Condition Of Track

Bridgework

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Babcock Rail

NWR Sleaford

Investment Structures 
(NWR)

(11/19) 

(07/37) 

(11/27) 

(11/27) 

(11/27) 

(11/13) 

(12/52) 

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN185 ALLINGTON WEST JN TO SKEGNESS - Continued

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

T2011/
80776

T2010/
79438

T2007/
55545

T2011/
81854

T2011/
81853

T2004/
23839

T2011/
82229

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Heaton South Jn and 
Red Barns Tunnel

Hartlepool and 
Blackhills Farm LC

-

Down

Down

Down Slow 
No.2

-

-

Down 
Sunderland

Up Main

-

-

-

Up Main

Up Main

-

118m

94m

152m

154m

157m

1m

73m

65ch

15ch

40ch

18ch

75ch

20ch

42ch

118m

94m

152m

154m

157m

1m

73m

54ch

13ch

62ch

50ch

22ch

0ch

52ch

20

20

100

20

80

20

20

60

Bridgework

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

General Condition - 
Other

Ballast Consolidation

Investment Structures 
(NWR)

NWR Barnetby

LNE HOBC

NWR Doncaster

NWR Doncaster

IMDM Newcastle

IMDM Newcastle

(12/52) 

(11/49) 

(07/37) 

(11/27) 

(11/27) 

(04/01) 

(11/32) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Condition of Bridge

(49/25)

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

LN632 STOCKTON CUT JN TO SALTBURN

T2011/
82230

T2011/
82227

T2011/
82228

T2011/
82226

T2011/
82225

T2011/
81912

T2011/
82444

Blackhills Farm LC 
and Hartlepool

Blackhills Farm LC 
and Dawdon Jn

Dawdon Jn and 
Blackhills Farm LC

Seaham and Hall 
Dene LC

Hall Dene LC and 
Seaham

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

-

Down 
Sunderland

-

Down 
Sunderland

-

Down 
Sunderland

Down Main

Up 
Sunderland

-

Up 
Sunderland

-

Up

-

-

73m

83m

83m

84m

84m

98m

11m

52ch

28ch

31ch

55ch

60ch

40ch

10ch

73m

83m

83m

84m

84m

99m

11m

42ch

31ch

28ch

60ch

55ch

2ch

45ch

20

20

20

20

20

30

20

40

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Condition Of Track

Track Renewals

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(11/31) 

(11/34) 

(11/33) 

(11/34) 

(11/33) 

(11/28) 

(11/39) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN632 STOCKTON CUT JN TO SALTBURN - Continued

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2011/
82443

T2004/
23874

T2007/
55545

T2010/
79438

T2011/
81683

T2010/
79438

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

Loversall Carr Jn and 
Black Carr Jn

Wrawby Jn

Kirton Tunnel

Wrawby Jn

-

-

Down

Down

Single

Down

Up Main

Up

-

-

-

-

11m

0m

152m

94m

85m

94m

45ch

58ch

40ch

15ch

72ch

15ch

11m

1m

152m

94m

85m

94m

10ch

34ch

62ch

13ch

10ch

13ch

20

10

100

20

30

20

Track Renewals

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Newcastle

Huntsman Ici Ltd

LNE HOBC

NWR Barnetby

NWR Sheffield

NWR Barnetby

(11/39) 

(04/01) 

(07/37) 

(11/49) 

(11/24) 

(11/49) 

(18/16)

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN806 TAPTON JN TO MASBOROUGH JN

LN816 BEIGHTON JN TO WOODHOUSE JN

T2011/
82546

T2011/
81409

T2008/
64861

T2005/
40295

T2010/
79609

T2011/
82418

T2011/
82418

Appleby LC and 
Foreign Ore Branch 
Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Beighton Jn

Beighton Jn

Down Main

Down Main

-

Down Main

-

Down

Down

-

-

Up Main

-

Up 
Pontefract

-

-

26m

23m

19m

19m

1m

155m

155m

40ch

20ch

25ch

35ch

18ch

50ch

50ch

26m

22m

19m

19m

1m

155m

155m

30ch

67ch

35ch

25ch

24ch

51ch

51ch

30

30

40

30

20

20

20

40

40

55

55

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

Condition Of Track

Condition Of Track

Condition Of Track

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

IMDM Leeds

NWR Sheffield

NWR Sheffield

(11/34) 

(11/21) 

(08/08) 

(06/52) 

(11/49) 

(11/34) 

(11/34) 

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

LN854 HALL ROYD JN TO COLTON NORTH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

T2011/
81706

T2011/
81706

T2010/
79266

T2011/
80912

Wakefield Kirkgate

Wakefield Kirkgate

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Down Goole

Down Goole

-

Down

-

-

Up

-

47m

47m

35m

52m

58ch

58ch

12ch

40ch

47m

47m

35m

52m

68ch

68ch

8ch

22ch

5

5

50

20

Trackwork

Trackwork

Condition Of Track

Condition Of Track

IMDM Leeds

IMDM Leeds

IMDM Leeds

NWR Sheffield

(11/26) 

(11/26) 

(11/50) 

(11/16) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN

LN878 SHERBURN JN TO GASCOIGNE WOOD

LN880 YORK TO SCARBOROUGH

T2009/
74467

T2009/
74468

T2011/
80363

T2010/
78191

Hunslet South Jn and 
Hunslet Station Jn

Hunslet South Jn and 
Hunslet Station Jn

Gascoigne Wood and 
Sherburn Jn

Malton and Kirkham 
Abbey LC

Down Siding
No.1

No.2 
Reception 

Siding

-

-

-

-

Up

Up

193m

193m

14m

18m

42ch

42ch

10ch

37ch

193m

193m

13m

18m

47ch

47ch

52ch

32ch

5

5

20

20

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Freightliner Heavy Haul

Freightliner Heavy Haul

IMDM Leeds

IMDM York

(10/46) 

(10/46) 

(11/08) 

(10/31) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2011/
81706

T2010/
78068

T2011/
80802

T2009/
72343

T2011/
81436

T2012/
81433

Wakefield Kirkgate

Gascoigne Wood and 
Micklefield Jn

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Thorne Moorends LC
AHB and Potters 
Grange Jn

Nether Lane LC and 
Lowthorpe LC

Down Goole

-

Down Main

Down Hull

Down

Down

-

Up

-

-

-

-

47m

7m

3m

0m

10m

22m

58ch

20ch

35ch

45ch

22ch

38ch

47m

8m

3m

0m

10m

22m

68ch

5ch

20ch

44ch

19ch

41ch

5

30

50

5

30

20

50

30

50

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

IMDM Leeds

IMDM Leeds

IMDM York

IMDM York

IMDM Leeds

IMDM York

(11/26) 

(10/33) 

(11/12) 

(09/20) 

(11/20) 

(12/09) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN916 HESSLE ROAD TO SALTEND
T2008/
69789

Springbank North Jn 
and Hull River Swing 
Bridge

Single - 3m 71ch 3m 76ch 5 Condition of Way 
Beams

TME York
(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph
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Harringay

Finsbury Park Jn

Drayton Park

Holloway

Drayton Park

Finsbury Park Jn

Patrolling 

OHL Work

0m0ch and 3m0ch

3m13ch and 1m75ch

W2012/3147081[U]

W2012/3176873[Cost][U]

Item
1

FRIDAY 01 to SATURDAY 02 JUNE 

LN101 KING'S CROSS TO SHAFTHOLME JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

2300 Mon to 0330 Mon
Up Slow: K414# to K322 
Up Goods: K2102Pts#
Up Moorgate: K2080Pts to K360   
Down Moorgate: Buffers to K383

0330 Mon to 0500 Mon
Up Slow: K414# to K2055Pts   
Up Moorgate: K2081Pts to K360   
Down Moorgate: K361 to K383

PROTECTION LIMITS

2300 Mon to 0330 Tue
5GHJ, 8D, 9E
0330 Tue to 0500 Tue
5GHJ, 8D 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

Up Slow

Up Goods

Up Moorgate

Down Moorgate

Possession

Possession

Possession

Possession

2300

2300

2300

2300

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

0500

0330

0500

0500

and

and

and

P2012/1536398Ref. No. LNE IMDM HitchinPossession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

Huntingdon South Jn

Connington South

Huntingdon South Jn

Fletton Jn

Woodwalton Jn

Holme LC

Item
2

SATURDAY 02 to SUNDAY 03 JUNE 

TRAFFIC REMARKS
2300 SAT - 0120 SUN
TRAINS TO TRAVEL OVER THE SLOW LINES

0120 SUN - 0830 SUN
ALL LINE BLOCK - RAIL REPKLACEMENT ROAD SERVICE TO OPERATE

Down Fast/Main/Fast: P353 to P417   
Up Main/Fast/Main: P426 to P352   
Down Slow: P351

PROTECTION LIMITS

ADDITIONAL INFORMATION
OLE Maintenance & Faults
RRV access at Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Fast/Main/Fast

Up Main/Fast/Main

Up Slow

Down Slow

Possession

Possession

Possession

Possession

2300

2300

0120

0120

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

and

and

and

P2012/1541154Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Peterborough Station 
(South)

Tallington Crossovers

Helpston Jn

Peterborough Station 
(North)

Tallington Crossovers

Peterborough Station 
(North)

Tallington Crossovers

Helpston Jn

LC  Work

Ballast Regulating

Arc Repairs

17m20ch and 17m30ch

76m55ch and 83m12ch

77m75ch and 78m14ch

W2012/3149590[Cost][U]

W2012/3172662[U]

W2012/3174137[U]

Item
3

SATURDAY 02 to SUNDAY 03 JUNE 

TRAFFIC REMARKS
ECS trains from Nene CHS to Peterborough to cross over at south end

Down Fast: P435 to P537   
Up Fast: P534 to P440   
Up Slow: P532 to P1242pts      
Down Stamford: P1232pts to P801   
Up Stamford: P802 to P1233pts  
Down Slow: P1281pts to P535

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2300 Sat to 0120 Sun
Trains to be timed over the slow lines

0120 to 0830 Sun
All Line Block - Rail replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Down Stamford

Up Stamford

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

and

and

and

and

P2012/1541109Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Stoke

Newark Castle

Carlton LC

Carlton LC

Newark Crossing East 
Jn

Bawtry Crossovers 
GSP

Tunnel Examination

Tunnel Examination

100m35ch and 108m40ch

134m35ch and 134m46ch

W2012/3202508[Cost][U]

W2012/3202510[Cost][U]

Item
4

Item
5

SATURDAY 02 to SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down and Up Main

All Lines

Possession

Possession

Possession

2335

2335

2345

SAT

SAT

SAT

SUN

SUN

SUN

0830

0830

0825

and

and

and

P2012/1541112

P2012/1541114

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New Barnet

Potters Bar

Potters Bar

Stevenage

Potters Bar

Wood Green North Jn

Welwyn Garden City

Sandy South Jn

Patrolling 

Structures Examination

Patrolling 

Follow-Up Work

9m75ch and 12m20ch

10m10ch and 12m20ch

14m25ch and 18m0ch

29m40ch and 31m40ch

W2012/3146867[U]

W2012/3167479[Cost][U]

W2012/3155755[Cost][U]

W2012/3139386[Cost][U]

Item
6

Item
7

Item
8

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

Down Fast: K511 to K539   
Up Fast: K534 to K506   
Down Slow: K509 to K537   
Up Slow: K536 to K508 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Fast

Down Fast

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

0205

0205

0205

0205

0515

0745

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0555

0555

0555

0715

0915

0820

and

and

and

and

P2012/1541138

P2012/1541157

P2012/1541135

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Stevenage

Letchworth Garden 
City

Cambridge Jn

Stevenage

Sandy South Jn

Cambridge Jn

Letchworth Garden 
City

Sandy South Jn

Earthwork
32m20ch and 33m52ch
W2012/3140960[U]

TRAFFIC REMARKS
ALL LINE BLOCK - RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

Down Slow: K669 to P261
Down Fast: K671 to P263
Up Fast: K796 to K666
Up Slow: K798 to K668
Up Cambridge: K944#
Down Cambridge: K943#

PROTECTION LIMITS
25ABCDJ, 26EFG, 27ABC, 28EFG, 29B, 30A, 31C, 32A, 81F, 82A  
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

Up Fast

Up

Down

Down Slow

Up Slow

Possession

Possession

Possession

Possession

Possession

0120

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0820

0820

0820

0820

0820

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Sandy South Jn

Huntingdon North Jn

OHL Work
44m10ch and 46m44ch
W2012/3173925[Cost][U]

Item
9

SUNDAY 03 JUNE 

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT STEVENAGE & PETERBOROUGH - RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

PROTECTION LIMITS
33,34,35,36,37,38,39,40 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
HITCHIN CAMBRIDGE JN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Tamp on 2266 points points and Follow Up Works 
through site
31m - 32m 60ch
Access via Hitchin Up Yard
S&C Tampers & RRVs in use within this worksite
Isolation Required

EARTHWORKS

ACCESS FROM HITCHIN DOWN YARD DOWN SLOW

LN125 ADDITONAL MILEAGE REQUIRED 32M 0CH TO 32M 11CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

All line block - rail replacement road service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

0140

0140

0140

SUN

SUN

SUN

SUN

SUN

SUN

0850

0850

0850

and

P2012/1541151Ref. No. Network Operations Great NorthernPossession Manager
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ITEM 9 CONTINUED

St. Neots

Peterborough

S&T Work
51m39ch and 76m45ch
W2012/3149624[Cost][U]

Item
10

SUNDAY 03 JUNE 

TRAFFIC REMARKS
Panel Operator required at St Neots 

ADDITIONAL INFORMATION
POTTON ROAD
122008
NWR24
FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m 
30ch.
PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD
122007
NWR24
FULL WORK DETAILS:-  T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36ch.
TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance 
DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance
1122, 1123, 1124, 1125
RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.
Pass Engineers Trains/OTM's as require within possession.
NWR ASPRO/RB/JM/PP2392
PMCS/Oracle No. 122728

EO2 Maintenance on DD069 Down Slow 
RRV access at Everton

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid to operate a rail replacement road service between Stevenage & Peterborough

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll
Section T1A.3

0800
SUN SUN

1600
and

P2012/1541163Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Fletton Jn

New England North

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

New England North

Peterborough Station 
(South)

New England North

Peterborough Station

Arksey LC CCTV

Patrolling 

Patrolling 

75m40ch and 76m60ch

22m58ch and 19m8ch

W2012/3181030[Cost][U]

W2012/3202460[U]

Item
11

Item
12

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

0900

0900

0900

1100

1100

1230

1230

1230

1230

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1100

1100

1100

1230

1230

1430

1430

1430

1430

0800

and

and

and

and

and

P2012/1541166

P2012/1541115

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

South Yorkshire Jn

Marshgate Jn

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

Bessacarr Jn

Low Ellers Curve Jn

Sand Bank Jn

Swinton Jn

South Kirkby Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Black Carr Jn

Potteric Carr Jn

Potteric Carr Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

S&T Work

Rail Changing 

Patrolling 

Patrolling 

Permanent Way Inspection

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m50ch

157m40ch and 161m0ch

166m59ch and 19m8ch

W2012/3202482[U]

W2012/3202488[U]

W2012/3202486[U]

W2012/3202484[U]

W2012/3202450[U]

W2012/3202433[Cost][U]

W2012/3202477[U]

W2012/3202480[U]

W2012/3126853[U]

Down Main: D189 to D809
Up Main: D300 to D188
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: Shunt Neck
Low Ellers Curve: D2295Pts to D2322Pts

PROTECTION LIMITS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

All Lines

Down and Up

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Single

All Lines

Up Goods/Up Goods No.1

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0005

0005

0005

0005

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

0800

0800

0800

0800

and

and

and

and

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

Cuffley

Barnet South 
Crossovers

Alexandra Palace

Hornsey

Barnet South 
Crossovers

Wood Green South Jn

Drayton Park

Highbury Vale Jn

Hornsey

Wood Green South Jn

Holloway

Hornsey

Barnet South 
Crossovers

Holloway

Holloway

Finsbury Park

Finsbury Park

Wood Green South Jn

Hand Rail Grinding

OHL Work

OHL Work

Patrolling 

OHL Renewals Work

4m60ch and 5m60ch

4m68ch and 9m69ch

5m13ch and 8m27ch

5m25ch and 8m27ch

5m35ch and 11m70ch

W2012/3149599[Cost][U]

W2012/3181042[U]

W2012/3181021[U]

W2012/3220391[U]

W2012/3200969[U]

Item
13

SUNDAY 03 to MONDAY 04 JUNE 

ADDITIONAL INFORMATION
W/3030843: Br.ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge. 
Foot access within worksite mileage. 
Pass Engineers Trains/OTM's as required. 
NWR ASPRO/RB/DC/PP4604 
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Up Hertford

Up Slow

Up Carriage Line

Down Fast

Up Fast

Up Goods

Up Moorgate

Up Canonbury

Down Carriage Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

0130

0130

0130

0130

0130

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

MON

MON

MON

SUN

0830

1030

0400

0830

0830

0400

0400

0400

0830

and

and

and

and

and

and

and

and

and

P2012/1407183Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Hornsey

Hornsey

Wood Green South Jn

Holloway

Cuffley

Barnet South 
Crossovers

Finsbury Park North Jn

Wood Green North Jn

0130 Sun to 0150 Sun
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts 

0150 Sun to 0830 Sun
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts

0830 Sun to 1030 Sun
Up Fast: K442 to K2098BPts
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

1030 Sun to 0400 Mon
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

PROTECTION LIMITS
10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

Down Slow No.2/Down Hertford

Down Slow No.1/Down Slow

Up Fast

Up Slow

Possession

Possession

Possession

Possession

0150

0150

0830

1030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

0830

0830

1030

0400

and

and

and

and
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ITEM 13 CONTINUED

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN
UP TRAINS TO TRAVEL OVER THE DOWN FAST UNDER SINGLE LINE WORKING ARRANGEMENTS BETWEEN 
NEW BARNET (SET BACK) AND BELLE ISLE
SECTION SPLIT AT ALEXANDRA PALACE - INTERMEDIATE HANDSIGNALLER & STATIC PILOTMAN REQUIRED

SRT FOR SLW SECTION (INCLUSIVE OF SET BACK) = 31 MINS
APPROX CAPACITY = 4 TPH

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE). AMENDED ECS SCHEDULES REQUIRED TO AVOID TAKING CAPACITY OUT ON THE SLW 
SECTION

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE)
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ITEM 13 CONTINUED

Sandy South Jn

Huntingdon North Jn

Ballast Regulating
44m60ch and 58m32ch
W2012/3172666[Cost][U]

Item
14

SUNDAY 03 to MONDAY 04 JUNE 

PROTECTION LIMITS
Down Fast: 
Up Fast: 

P273 
P346 

P349 
P268 
 to 

 to 

ADDITIONAL INFORMATION
W2012/3200969: Network Rail OCR Prep works on Bowes Park Neutral Section. 4 x RRV's access at Richmond Road

OHL Work Patrols & Job bank work. 
RRV access at P&D depot (Wood Green)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun
FCC/EC Bid to path services through the SLW with total SRT of 31 minutes - inclusive of:
10 for set back & Pilotman instructions at New Barnet
11 for SRT for 9 miles timed at 50mph
8 for 4 x pts timed at 15mph
2 for turn out onto right line at Belle Isle

Approx capacity = 4tph
Capacity Allocation - paths for EC sets 1Y14 & 1A15 to be found, remainder of capacity allocated to FCC.
FCC sets not pathed through SLW to start/terminate at Potters Bar

Amended ECS schedules required

Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon
Up Trains to be timed over the Up Fast between New Barnet & Holloway
No Up service avaialable to Harringay or Hornsey

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Fast

Up Fast

Possession

Possession

2300

2300

SUN

SUN

MON

MON

0600

0600

and

P2012/1541169Ref. No. LNE IMDM HitchinPossession Manager
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ITEM 14 CONTINUED

Tallington Crossovers

Stoke

OHL Work
86m77ch and 92m10ch
W2012/3173941[Cost][U]

Item
15

SUNDAY 03 to MONDAY 04 JUNE 

SUNDAY 03 to MONDAY 04 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

Down Fast: P547 to P587  
Up Fast: P582 to P544   
Up Slow: P580 to P542   
Down Slow: P545 to P585  

PROTECTION LIMITS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2355 Sun to 0530 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

E02 Maintenance
CC076 (Up Fast)
RRV access @ Greatford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Possession

Possession

Possession

2355

2355

2355

2355

SUN

SUN

SUN

SUN

MON

MON

MON

MON

0550

0550

0550

0550

and

P2012/1541171Ref. No. LNE IMDM HitchinPossession Manager

P2012/1547595

P2012/1536454

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN120

Item 60

Item 26
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Sandy North Jn

Sandy South Jn

St. Neots North Jn

Newark Crossing South
Jn

St. Neots South Jn

St. Neots South Jn

Sandy South Jn

Claypole LC CCTV

OHL Work

OHL Work

46m0ch and 50m77ch

45m18ch and 50m76ch

W2012/3173967[Cost][U]

W2012/3173976[Cost][U]

Item
16

Item
17

Item
18

MONDAY 04 to TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

Down Slow: P275 to P309 

Down Fast: P273 to P311   
Up Fast: P312 to P268  

PROTECTION LIMITS

PROTECTION LIMITS

36D, 40A 2300 Mon to 0600 Tue

34D, 35A, 38A, 39C 2300 Tue to 0600 Wed

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Slow

Down Fast

Up Fast

Up Main

Possession

Possession

Possession

Protected Path

2300

2300

2300

2200

MON

TUE

TUE

TUE

TUE

WED

WED

WED

0600

0600

0600

0600

and

and

and

and

P2012/1541205

P2012/1541209

P2012/1547614

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager

P2012/1536455Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 27
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ITEM 18 CONTINUED

Claypole LC CCTV

Grantham South Jn

Sandy South Jn

St. Neots North Jn

Grantham South Jn

Stoke Jn

St. Neots South Jn

Sandy South Jn

OHL Work
45m18ch and 50m76ch
W2012/3173979[Cost][U]

Item
19

WEDNESDAY 06 to THURSDAY 07 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

Down Fast: P273 to P311   
Up Fast: P312 to P268  

PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Newark North Gate - Stoke Jn
Up Main/Fast: 117m 0ch to 99m 61ch

34D, 35A, 38A, 39C 2300 Wed to 0600 Thu
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Main

Up Main

Down Fast

Up Fast

Protected Path

Protected Path

Possession

Possession

2200

2200

2300

2300

TUE

TUE

WED

WED

WED

WED

THU

THU

0600

0600

0600

0600

and

and

and

and

P2012/1541233Ref. No. LNE IMDM HitchinPossession Manager

P2012/1536456Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 28
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Stoke Jn

Grantham South Jn

Claypole LC CCTV

St. Neots South Jn

Grantham South Jn

Claypole LC CCTV

Newark Crossing South
Jn

Sandy North Jn

OHL Work
51m0ch and 45m20ch
W2012/3173980[Cost][U]

Item
20

Item
21

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

Up Slow: 1125 Points to P270 
PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Stokre Jn - Newark
Down Main/Fast: 99m 61ch to 117m 0ch

33A, 37D 2300 Thu to 0600 Fri
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Main

Down Main

Down Main

Up Slow

Protected Path

Protected Path

Protected Path

Possession

2200

2200

2200

2300

WED

WED

WED

THU

THU

THU

THU

FRI

0600

0600

0600

0600

and

and

and

and

P2012/1551956

P2012/1541235

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager

P2012/1536457Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 29
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Werrington Jn

Tallington Crossovers

New England North

Peterborough Station

Stoke Jn

Stoke Jn

Tallington Crossovers

New England North

Item
22

Item
23

THURSDAY 07 to FRIDAY 08 JUNE 

FRIDAY 08 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

GENERAL REMARKS

GENERAL REMARKS

Protected Path for C21 Rail Grinding

Grind Location: Werrington - Stoke Jn
Down Main/Fast: 76m 70ch to 99m 3ch

Protected Path for C21 Rail Grinding

Grind Location: Stoke Jn - Peterborough
Up Main/Fast: 99m 61ch to 76m 55ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Up Fast

Up Fast

Protected Path

Protected Path

Protected Path

Protected Path

2200

2200

2200

2200

THU

FRI

FRI

FRI

FRI

SAT

SAT

SAT

0600

0600

0600

0600

and

and

and

and

P2012/1551981

P2012/1552018

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1532187Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN627Item 77
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Moorgate

Cuffley

Hertford North

Finsbury Park

Langley Jn

Patrolling 

Patrolling 

Resignalling Work

0m0ch and 3m0ch

13m50ch and 16m60ch

18m0ch and 27m60ch

W2012/3147083[Cost][U]

W2012/3147358[Cost][U]

W2012/3030605[U]

Item
24

Item
25

FRIDAY 08 to SATURDAY 09 JUNE 

SUNDAY 03 to MONDAY 04 JUNE 

SUNDAY 03 to MONDAY 04 JUNE 

LN105 MOORGATE TO FINSBURY PARK JN

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

TRAFFIC REMARKS
0130 to 1030 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STEVENAGE & FINSBURY PARK

FROM 1030 SUN TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE 

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10  

Down Hertford: K887 to K2237Pts
Up Hertford: K2239Pts to K886

PROTECTION LIMITS

PROTECTION LIMITS

Down: 
Up: 

Buffers Plat 9  
K2080 pts 

K383 
Buffers Plat 10 

 to 
 to 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down

Up

Down and Up Hertford

Down Bay Platform

Possession

Possession

Possession

Possession

2330

2330

0200

0200

FRI

FRI

SUN

SUN

SAT

SAT

MON

MON

0545

0545

0400

0400

and

and

P2012/1541238

P2012/1407172

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1407183Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 25 CONTINUED

Bowes Park

Hertford North

Woolmer Green

Hertford North CHS

Langley Jn

Hitchin South

Ballast Regulating

Resignalling Work

Hand Rail Grinding

Arc Repairs

OHL Work

12m0ch and 27m60ch

18m0ch and 27m60ch

19m30ch and 19m45ch

19m30ch and 19m45ch

23m30ch and 27m65ch

W2012/3151536[Cost][U]

W2012/3032608[U]

W2012/3173939[U]

W2012/3175529[U]

W2012/3181059[U]

Item
26

MONDAY 04 to TUESDAY 05 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS
77, 78, 79, 80 complete 2350 Mon to 0425 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 1030 Sun - Operators bid to run a rail replacement road service between Finsbury Park & Stevenage 

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley & 
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

All

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2340

2340

2340

2340

2340

2350

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

0455

0455

0455

0455

0455

0425

and

and

P2012/1536454Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 26 CONTINUED

Bowes Park

Hertford North

Woolmer Green

Hertford North CHS

Langley Jn

Hitchin South

Ballast Regulating

Resignalling Work

Hand Rail Grinding

Arc Repairs

OHL Work

12m0ch and 27m60ch

18m0ch and 27m60ch

19m30ch and 19m45ch

19m30ch and 19m45ch

23m30ch and 27m65ch

W2012/3151550[Cost][U]

W2012/3032609[U]

W2012/3173948[U]

W2012/3175526[U]

W2012/3181067[U]

Item
27

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

GENERAL REMARKS
 

77, 78, 79, 80 complete 2350 Mon to 0425 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

All

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2340

2340

2340

2340

2340

2350

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

0455

0455

0455

0455

0455

0425

and

and

P2012/1536455Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 27 CONTINUED

Bowes Park

Hertford North

Woolmer Green

Hertford North CHS

Langley Jn

Hitchin South

Ballast Regulating

OHL Work

Resignalling Work

Arc Repairs

Hand Rail Grinding

12m0ch and 27m60ch

16m49ch and 20m34ch

18m0ch and 27m60ch

19m30ch and 19m45ch

19m30ch and 19m45ch

W2012/3151551[Cost][U]

W2012/3181086[U]

W2012/3032610[U]

W2012/3173995[U]

W2012/3173949[U]

Item
28

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

GENERAL REMARKS
 

77, 78, 79, 80 complete 2350 Mon to 0425 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

All

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2340

2340

2340

2340

2340

2350

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

0455

0455

0455

0455

0455

0425

and

and

P2012/1536456Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 28 CONTINUED

Bowes Park

Hertford North

Woolmer Green

Hertford North CHS

Langley Jn

Hitchin South

Ballast Regulating

OHL Work

Resignalling Work

Arc Repairs

Hand Rail Grinding

12m0ch and 27m60ch

16m49ch and 20m34ch

18m0ch and 27m60ch

19m30ch and 19m45ch

19m30ch and 19m45ch

W2012/3151552[Cost][U]

W2012/3181089[U]

W2012/3032611[U]

W2012/3173988[U]

W2012/3173951[U]

Item
29

THURSDAY 07 to FRIDAY 08 JUNE 

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

GENERAL REMARKS
 

77, 78, 79, 80 complete 2350 Mon to 0425 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
NS Maint. @ Hertford North MPTSC (DN Herts)
Switch maintenance on 78/4 & 78/5
RRV access/egress : Bayford

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

All

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2340

2340

2340

2340

2340

2350

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

0455

0455

0455

0455

0455

0425

and

and

P2012/1536457Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 29 CONTINUED

Letchworth Garden 
City

Royston

Follow-Up Work
33m12ch and 35m40ch
W2012/3135682[Cost][U]

Item
30

SUNDAY 03 JUNE 

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Down Cambridge: K943 TO K975
Up Cambridge: K976 TO K944

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T32 AT SIGNAL K947 ON DOWN CAMBRIDGE LINE

ADDITIONAL INFORMATION
NS Maint. @ Hertford North MPTSC (UP Herts)
Switch maintenance on 77/5
RRV access/egress : Bayford

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Cambridge
Possession

0125
SUN SUN

0815

and

P2012/1541255Ref. No. Network Operations Great NorthernPossession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 30 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3205451[Cost][U]

Item
31

SUNDAY 03 JUNE 

FRIDAY 01 to SATURDAY 02 JUNE 

LN135 KINGS DYKE TO CRESCENT JN

LN147 HELPSTON JN TO UFFINGTON

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

ADDITIONAL INFORMATION
LETCHWORTH GARDEN CITY
121031
NWR24

FULL WORK DETAILS:-  T+4 Tamp and snagging work Down Line between 34m 12ch and 34m 41ch.
TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- LETCHWORTH RELAY ROOM
CORE WORK MOVED TO WEEK 6. 7 HOURS T+4 NOW REQUIRED IN WEEK 10.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

0500

0500

0500

0500

and

and

and

P2012/1456921Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1541166Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 11
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 31 CONTINUED

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1541115

P2012/1541115

P2012/1541115

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 12

Item 12

Item 12
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Blotoft LC

Sleaford South Jn

Sleaford West Jn

Rauceby LC

Sleaford North Jn LC

Sleaford North Jn

Sleaford East Jn

Sleaford North Jn

Heckington LC

Metheringham

C11 Rerail Resleeper Reballast - Trax
63m59ch and 65m49ch
W2012/3132491[Cost][U]

Item
32

SATURDAY 02 to MONDAY 04 JUNE 

SUNDAY 03 JUNE 

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

Down Main:(LN170) B2 to BY9
Up Main:(LN170) B15 to BY21
Down Main:(LN185) R4 to HN14
Up Main:(LN185) HN3 to R2

PROTECTION LIMITS

ADDITIONAL INFORMATION
SLEAFORD NORTH/RUSKINGTON UP ENH11008
Core Weekend Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Single

Down and Up Joint

Down and Up

Down

Up

Possession

Possession

Possession

Possession

Possession

Possession

2130

2130

2130

2130

2130

2130

SAT

SAT

SAT

SAT

SAT

SAT

MON

MON

MON

MON

MON

MON

0615

0615

0615

0615

0615

0615

and

and

and

and

and

P2012/1541263Ref. No. Network Operations Great NorthernPossession Manager

P2012/1541115Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 12
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Gosberton LC

Sleaford North Jn LC

Wrawby Jn

Pelham Street Jn

Sleaford South Jn

Metheringham

Pelham Street Jn

Pyewipe Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

55m38ch and 57m54ch

63m59ch and 65m49ch

W2012/3143417[Cost][U]

W2012/3133046[Cost][U]

Item
33

Item
34

Item
35

MONDAY 04 to TUESDAY 05 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Spalding

Up Spalding

Up

Down

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

1725

1725

2130

2130

2345

2345

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

0830

0830

0615

0615

0515

0515

and

and

and

and

P2012/1542482

P2012/1541276

P2012/1536567

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 35 CONTINUED

Gosberton LC

Wrawby Jn

Sleaford South Jn

Pelham Street Jn

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143491[Cost][U]

Item
36

Item
37

TUESDAY 05 to WEDNESDAY 06 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

Down Main: G27 to SS3
Up Main: G2 to SS20

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Spalding

Up Spalding

All Lines

Possession

Possession

Possession

1725

1725

2345

TUE

TUE

TUE

WED

WED

WED

0830

0830

0515

and

and

P2012/1542485

P2012/1536568

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 37 CONTINUED

Pelham Street Jn

Gosberton LC

Pyewipe Jn

Sleaford South Jn

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143539[Cost][U]

Item
38

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

Down Main: G27 to SS3
Up Main: G2 to SS20

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down Spalding

Up Spalding

Possession

Possession

Possession

2345

1725

1725

TUE

WED

WED

WED

THU

THU

0515

0830

0830

and

and

P2012/1542486Ref. No. Network Operations Great NorthernPossession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Wrawby Jn

Pelham Street Jn

Gosberton LC

Pelham Street Jn

Pyewipe Jn

Sleaford South Jn

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143613[Cost][U]

Item
39

Item
40

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

Down Main: G27 to SS3
Up Main: G2 to SS20

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

Down Spalding

Up Spalding

Possession

Possession

Possession

Possession

2345

2345

1725

1725

WED

WED

THU

THU

THU

THU

FRI

FRI

0515

0515

0830

0830

and

and

and

P2012/1536569

P2012/1542488

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Wrawby Jn

Pelham Street Jn

Wrawby Jn

Pelham Street Jn

Pelham Street Jn

Pyewipe Jn

Pelham Street Jn

Pyewipe Jn

Item
41

Item
42

THURSDAY 07 to FRIDAY 08 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

2345

2345

2345

2345

THU

THU

FRI

FRI

FRI

FRI

SAT

SAT

0515

0515

0515

0515

and

and

and

and

P2012/1536570

P2012/1536571

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1545637Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN726Item 93
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 42 CONTINUED

Nottingham Branch Jn

Allington East Jn

Tunnel Examination
106m30ch and 108m5ch
W2012/3195468[Cost][U]

Item
43

FRIDAY 01 to SATURDAY 02 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

LN200 WRAWBY JN TO PELHAM STREET JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Gonerby Tunnel Inspection

Signal Boxes:  Allington throughout

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up
Line Blockage (Between 
Trains)+Detonators

2230
FRI SAT

0530
and

P2012/1538693Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1536567Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN170Item 35
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LN200 WRAWBY JN TO PELHAM STREET JN - Continued

Nottingham East Jn

Newark Crossing

Track Maintenance

Drainage Work

PL Tamping

Preparatory Work

S&C Tamping

LC  Work

0m20ch and 16m0ch

0m20ch and 16m0ch

0m20ch and 16m0ch

14m60ch and 15m65ch

16m2ch and 17m50ch

16m2ch and 17m50ch

W2012/3192901[Cost][U]

W2012/3192941[U]

W2012/3194055[U]

W2012/3188620[U]

W2012/3202532[U]

W2012/3202544[U]

Item
44

TUESDAY 05 to WEDNESDAY 06 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

to

to

Down Main

Up Main

Possession

Possession

2330

2330

MON

MON

TUE

TUE

0510

0510

and

P2012/1478095Ref. No. Midland & Continental IMDM DerbyPossession Manager

P2012/1536568

P2012/1536569

P2012/1536570

P2012/1536571

P2012/1541112

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 37

Item 39

Item 41

Item 42

Item 4
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 235361) EX/STABLE SANDIACRE

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION
MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

BABCOCK RAIL.
AVERHAM VIADUCT
112045
NWR24

FULL WORK DETAILS:- Prep Work prior to the Rail Drop (Week 16) on the Up in readiness of the Core Renewal on 
the Down between 15m 19ch and 15m 37ch.
STAYTHOROPE SIGNAL BOX MANNED.
SITE ACCESS:- TRENT UB AT 15M 34CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

Newark Crossing East 
Jn

Nottingham East Jn

West Holmes Jn

Newark Crossing

LC  Work

Track Maintenance

Drainage Work

PL Tamping

LC  Work

18m0ch and 22m2ch

0m20ch and 16m0ch

0m20ch and 16m0ch

0m20ch and 16m0ch

16m2ch and 17m50ch

W2012/3202564[Cost][U]

W2012/3192903[Cost][U]

W2012/3192945[U]

W2012/3194057[U]

W2012/3202549[U]

Item
45

Item
46

MONDAY 04 to TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down Main

Up Main

Possession

Possession

Possession

2345

2330

2330

MON

TUE

TUE

TUE

WED

WED

0525

0510

0510

and

and

P2012/1536607

P2012/1478096

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Midland & Continental IMDM Derby

Possession Manager

Possession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 46 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

S&C Tamping

Preparatory Work

18m0ch and 22m2ch

18m0ch and 22m2ch

20m0ch and 21m60ch

W2012/3202566[Cost][U]

W2012/3202583[U]

W2012/3188902[U]

Item
47

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 245417) EX/STABLE SANDIACRE

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION
MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
TUE WED

0525

and

P2012/1536608Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 47 CONTINUED

Nottingham East Jn

Newark Crossing

Track Maintenance

Drainage Work

PL Tamping

LC  Work

0m20ch and 16m0ch

0m20ch and 16m0ch

0m20ch and 16m0ch

16m2ch and 17m50ch

W2012/3192904[Cost][U]

W2012/3192946[U]

W2012/3194059[U]

W2012/3202550[U]

Item
48

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
LANGFORD
125004
NWR24

FULL WORK DETAILS:- Prep work prior to the Rail Drop (Week 16) on the Up in readiness of the Core Renewal on 
the Down between 20m 49ch and 21m 24ch.
LANGFORD LEVEL CROSSING AND COTTAGE LANE AHB BARRIERS MANNED.
SITE ACCESS:- LANGFORD LEVEL CROSSING.
SECTION 5

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

WED

WED

THU

THU

0510

0510

and

P2012/1478097Ref. No. Midland & Continental IMDM DerbyPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 48 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

S&C Tamping

Preparatory Work

18m0ch and 22m2ch

18m0ch and 22m2ch

27m0ch and 28m50ch

W2012/3202567[Cost][U]

W2012/3202587[U]

W2012/3189023[U]

Item
49

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 245418) EX/STABLE SANDIACRE

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION
MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
WED THU

0525

and

P2012/1536609Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 49 CONTINUED

Nottingham East Jn

Newark Crossing

Track Maintenance

Drainage Work

PL Tamping

LC  Work

0m20ch and 16m0ch

0m20ch and 16m0ch

0m20ch and 16m0ch

16m2ch and 17m50ch

W2012/3192905[Cost][U]

W2012/3192947[U]

W2012/3194060[U]

W2012/3202552[U]

Item
50

THURSDAY 07 to FRIDAY 08 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
 THORPE ON THE HILL
123049
NWR24

FULL WORK DETAILS:- Prep Work prior to the Rail Drop (Week 16) on the Down in readiness of the Core Renewal 
on the Up between 27m 53ch and 28m 19ch.
THORPE ON THE HILL BARRIERS MANNED.
SITE ACCESS:- THORPE ON THE HILL LC.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

THU

THU

FRI

FRI

0510

0510

and

P2012/1478098Ref. No. Midland & Continental IMDM DerbyPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 50 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

S&C Tamping

LC  Work

18m0ch and 22m2ch

18m0ch and 22m2ch

W2012/3202588[U]

W2012/3202568[Cost][U]

Item
51

THURSDAY 07 to FRIDAY 08 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 245419) EX/STABLE SANDIACRE

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION
MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
THU FRI

0525

and

P2012/1536610Ref. No. LNE IMDM DoncasterPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 51 CONTINUED

Nottingham East Jn

Newark Crossing

PL Tamping
0m20ch and 16m0ch
W2012/3194062[Cost][U]

Item
52

FRIDAY 08 to SATURDAY 09 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

FRI

FRI

SAT

SAT

0510

0510

and

P2012/1478099Ref. No. Midland & Continental IMDM DerbyPossession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page          44

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 52 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

Item
53

FRIDAY 08 to SATURDAY 09 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER 75409 (PTO 245420) EX/STABLE SANDIACRE.

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

MAINTENANCE DERBY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
FRI SAT

0525

and

P2012/1536611Ref. No. LNE IMDM DoncasterPossession Manager
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Colton North Jn

York
Skelton Jn (York)

PL Stoneblowing

Patrolling 

183m69ch and 185m0ch

187m40ch and 0m20ch

W2012/3183288[U]

W2012/3197595[Cost][U]

Item
54

SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

THURSDAY 07 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

2330 Sat to 0030 Sun
Down Leeds/Slow: Y767 to Y251
Up Slow/Leeds: Y252 to Y764 

0030 Sun to 0800 Sun
Down Leeds/Slow: Y767 to Y251
Up Slow/Leeds: Y252 to Y764 
Platform 6: Buffer Stops 
Platform 7: Buffer Stops 
Platform 9: Y222
Down and Up Leeds/Platforms 10 & 11: Y803 points 

PROTECTION LIMITS

to

to

Down and Up Leeds/Slow

Platforms 6,7,10 & 11

Possession

Possession

2330

0030

SAT

SUN

SUN

SUN

0800

0800

and

P2012/1539214Ref. No. LNE IMDM YorkPossession Manager

P2012/1541115

P2012/1541284

P2012/1541282

P2012/1541288

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 12

Item 94

Item 95

Item 96
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

Skelton Jn (York)

Skelton Jn (York)
Northallerton High Jn

Longlands Jn

S&C Tamping

OHL Work

1m20ch and 2m0ch

19m0ch and 24m0ch

W2012/3168641[Cost][U]

W2012/3193316[U]

Item
55

SATURDAY 02 to SUNDAY 03 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN. AND 
HOLGATE JN.

PLATFORM 9 ONLY ACCESSIBLE TO/FROM THE NORTH.
PLATFORMS 3, 5 AND 9 AVAILABLE FOR ACCESS TO LEEMAN ROAD DEPOT.

PLATFORMS 1, 2, 4, 8 and 9 AVAILABLE FOR STABLING OF TRAINS.

Down Fast: Y301# to Y497
Up Fast: Y498 to Y304#
Down Slow: Y251# to Y471
Up Slow: Y472 to Y252

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 PTO 244291 IN/OUT YORK.

TAMPER 6J36 (PTO 242244)IN USE IN POSSESSION  OUT/IN YORK.

UNIMOGS IN POSSESSION ACCESS/EGRESS AT PICKS ON THE UP SLOW AT 23M32CH OFF NEWSHAM RD,  
SIGNPOSTED WOODHOUSE FIELD, SINGLE GATE.

2330 Sat to 0750 Sun
129, 130, 131 & 132 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Patrolling.
Stoneblow the Up Leeds Line.
Off-Track required to Uplift Earfit Lane.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Fast

Down and Up Slow

Possession

Possession

2330

2330

SAT

SAT

SUN

SUN

0750

0750

and

and

P2012/1539252Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

East Cowton 
Crossovers

Ferryhill South Jn

Preparatory Work
43m20ch and 44m60ch
W2012/3185618[Cost][U]

Item
56

SATURDAY 02 to SUNDAY 03 JUNE 

Down Main: T935 to T455 
Up Main: T458 to T936

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND ENGINEERING TRAIN 6T57 PTO 244597 AT T917 ON THE DOWN MAIN. OUT/IN 
DONCASTER.

RRV IN POSSESSION ACCESS/EGRESS PARKSIDE BRIDGE 96.

2345 Sat to 0750 Sun
135ABC, 136CDE

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

PTO 242244 OUT/IN YORK. 

S&C Tamp 864A&B Pts and 865A&B Pts.
OHL FAULTING WORK
Capex Funded S&C Tamp of Skelton Jn.
831 A/B, 832 A/B, 833A, 834 A/B, 841B & 842 Pts. 
S&T REQUIRED FOR FPL'S.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

DARLINGTON STATION, 132036, NWR24
FULL WORK DETAILS:- Offload 6x709' CEN60 Rails 
Week 14 on the Up Main between 44m 21ch and 43m 71ch.
S&T Required. 

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2345
SAT SUN

0750

and

P2012/1539263Ref. No. Network Operations North EasternPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Benton Crossovers

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

Ballast Regulating

Preparatory Work

Preparatory Work

Track Maintenance

5m72ch and 17m35ch

15m0ch and 20m0ch

24m60ch and 26m0ch

34m60ch and 36m0ch

46m10ch and 58m72ch

W2012/3125866[Cost][U]

W2012/3197299[U]

W2012/3199065[U]

W2012/3199546[U]

W2012/3125918[U]

Item
57

SATURDAY 02 to SUNDAY 03 JUNE 

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

PROTECTION LIMITS

GENERAL REMARKS
BALLAST REGULATOR IN POSSESSION 6J98 PTO 244886 OUT/IN MORPETH.

RRV IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch AND ALNMOUTH STATION 36m 49ch.

2245 Sat to 0925 Sun
155 158 complete  

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
CHEVINGTON, 131043, NWR24
FULL WORK DETAILS:-  Regulate ballast and prep work Up Main Line in readiness of offloading rails in preparation of 
the core renewal Down Main Line between 25m 34ch and 25m 55ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CHEVINGTON LC.

ALNMOUTH VIADUCT, 138002, NWR24
FULL WORK DETAILS:-  Regulate ballast Down Line between 35m 39ch and 35m 52ch in preparation of the rail drop in
readiness of the core renewals on the Up Line.
S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2245
SAT SUN

0925
and

P2012/1532367Ref. No. Network Operations North EasternPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Regional Boundary 
(SC147 54m 1100yds)

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Drem Jn

King Edward Bridge 
South Jn

Benton Crossovers

King Edward Bridge 
South Jn

URFDO Inspections

Track Maintenance

Permanent Way Inspection

S&T Work

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3191746[Cost][AP]

W2012/3133854[U]

W2012/3007913[U]

W2012/3111186[Cost][U]

Item
58

Item
59

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3133854: IMDM Edinburgh - TBC
W2012/3191746: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

2350

0001

0030

0710

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0900

0030

0710

0745

and

and

and

and

P2012/1510349

P2012/1532359

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1541115Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 12
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 59 CONTINUED

Hambleton South Jn

Shaftholme Jn

Marshgate Jn

Shaftholme Jn

Marshgate Jn

Loversall Carr Jn

Item
60

SUNDAY 03 to MONDAY 04 JUNE 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Hambleton South Jn - Shaftholme Jn - Loversall Carr Jn
Up Main/Fast: 169m 30ch to 160m 16ch
Up Main/Fast: 160m 16ch to 154m 20ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

Up Main

Up Fast

Protected Path

Protected Path

Protected Path

2200

2200

2200

SUN

SUN

SUN

MON

MON

MON

0600

0600

0600

and

and

and

P2012/1547595Ref. No. Network Operations Great NorthernPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Regional Boundary 
(SC147 54m 1100yds)

Northallerton High Jn

Drem Jn

East Cowton 
Crossovers

URFDO Inspections

Track Maintenance

PL Stoneblowing

PL Tamping

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

30m68ch and 31m70ch

35m0ch and 37m0ch

W2012/3191749[Cost][AP]

W2012/3134441[U]

W2012/3189745[U]

W2012/3188151[Cost][U]

Item
61

Item
62

SUNDAY 03 to MONDAY 04 JUNE 

MONDAY 04 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 1M16, 2025 INVERNESS TO EUSTON (@0120),4M30, 2224 
GRANGEMOUTH TO DAVENTRY (@0200) OVER THE UP LINE AND 1S25, 2007 LONDON EUSTON TO 
INVERNESS (@0244) OVER THE DOWN LINE

TRAINS TO TRAVEL OVER THE UP MAIN.

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

Down Main: Y888A Pts to T935 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3134441: IMDM Edinburgh - TBC
W2012/3191749: IMDM Edinburgh - Urfdo inspections on foot

***Start/Finish times amended for 1M11 and 1M26***

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down Main

Possession

Possession

0015

2300

MON

MON

MON

TUE

0520

0530

and

and

P2012/1510353

P2012/1535017

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager

P2012/1538062Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN854Item 141
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

Wooden Gate 
Crossovers

Beal Crossovers

Little Mill Crossovers

Berwick upon Tweed

Ballast Regulating

OHL Work

34m20ch and 38m60ch

59m66ch and 65m71ch

W2012/3197326[Cost][U]

W2012/3200371[Cost][U]

Item
63

Item
64

MONDAY 04 to TUESDAY 05 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: A503 pts to A137

Down Main: TW517B pts to TW530B pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

TAMPER IN POSSESSION 6J36 PTO 245917 OUT/IN  NORTHALLERTON.

STONEBLOWER IN POSSESSION 6U37 PTO 248482 OUT/IN NORTHALLERTON.

REGULATOR IN POSSESSION 6J98 PTO 244873 OUT MORPETH/IN ALNMOUTH.

2305 Mon to 0600 Tue
MT2C, MT2D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Plain line tamp 35mp to 36mp and 36m 40ch to 37mp.
Stoneblower ECM5 2200 30m68ch-31m70ch

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main

Down Loop

Down

Possession

Possession

Possession

2305

2305

2305

MON

MON

MON

TUE

TUE

TUE

0600

0600

0600

and

and

P2012/1538071

P2012/1538073

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

East Cowton 
Crossovers

Darlington South Jn

Darlington North Jn

Darlington South Jn

Darlington North Jn

North Road

PL Tamping
37m50ch and 39m15ch
W2012/3188180[Cost][U]

Item
65

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER THE UP MAIN. TRAINS TO / FROM DARLINGTON STATION TO TRAVEL OVER THE 
UP STATION LOOP VIA PLATFORM 1.

Down Main: T1120A pts to T1094B pts
Platform 4: T1062B pts
Up & Down Bishop Auckland: T849

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

TAMPER IN POSSESSION 6J36 PTO 245919 IN/OUT NORTHALLERTON.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Main

Down Passenger Loop

Platform 4 And Down Bypass Line

Single

Possession

Possession

Possession

Possession

2345

2345

2345

2345

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0515

0515

0515

0515

and

and

and

P2012/1535092Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Little Mill Crossovers

Berwick North 
Crossover

Wooden Gate 
Crossovers

Beal Crossovers

Ballast Regulating

OHL Work

38m60ch and 34m20ch

66m67ch and 59m68ch

W2012/3197337[Cost][U]

W2012/3200405[Cost][U]

Item
66

Item
67

TUESDAY 05 to WEDNESDAY 06 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

TRAINS TO TRAVEL OVER DOWN MAIN.

Up Main: A511B pts to A118

Up Main: TW535B pts to TW134

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

REGULATOR IN POSSESSION 6J98 PTO 244874 OUT ALNMOUTH/IN BELFORD. 

UNIMOG IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

2305 Tue to 0600 Wed
MT1B and MT1C

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main and Up Loop

Up Main

Possession

Possession

2305

2305

TUE

TUE

WED

WED

0600

0600

and

and

P2012/1538074

P2012/1538075

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Darlington North Jn

Darlington

Darlington South Jn

Beal Crossovers

East Cowton 
Crossovers

Darlington North Jn

Berwick upon Tweed

PL Tamping

Ballast Regulating

OHL Work

41m60ch and 40m25ch

59m60ch and 65m0ch

59m66ch and 65m71ch

W2012/3188182[Cost][U]

W2012/3197363[U]

W2012/3200384[Cost][U]

Item
68

Item
69

WEDNESDAY 06 to THURSDAY 07 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

NO ACCESS TO / FROM EAGLESCLIFFE. TRAINS TO TRAVEL VIA THE DOWN LINE AND PLATFORM 4. 

TRAINS TO TRAVEL OVER THE UP MAIN.

Up Main: T1059B pts to T934
Down Main: T1096 pts to T1062B pts
Platform 1/Down and Up Station Loop: T1063 pts to T1049C pts

TW517B pts to TW530B pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245920 IN/OUT NORTHALLERTON.

2305 Wed to 0600 Thu
MT2C
MT2D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Up Main

Up Goods Loop

Down Main

Platform 1 And Down/Up Station 
Loop

Down

Possession

Possession

Possession

Possession

Possession

2345

2345

2345

2345

2305

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

0515

0515

0515

0515

0600

and

and

and

P2012/1535133

P2012/1538078

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 69 CONTINUED

East Cowton 
Crossovers

Berwick North 
Crossover

Northallerton High Jn

Beal Crossovers

PL Tamping

Ballast Regulating

OHL Work

35m0ch and 36m20ch

65m0ch and 59m60ch

66m67ch and 59m68ch

W2012/3188183[Cost][U]

W2012/3197385[U]

W2012/3200444[Cost][U]

Item
70

Item
71

THURSDAY 07 to FRIDAY 08 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN. 

TRAINS TO TRAVEL OVER DOWN MAIN.

Up Main: T1121A pts to Y498 

Up Main: TW535B pts to TW134

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

REGULATOR IN POSSESSION 6J98 PTO 244875 OUT/IN BELFORD.

UNIMOGS IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

TAMPER IN POSSESSION 6J36 PTO 245921 IN/OUT NORTHALLERTON.

2305 Thu to 0600 Fri
MT1B 
MT1C 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main

Up Main

Possession

Possession

2300

2305

THU

THU

FRI

FRI

0530

0600

and

and

P2012/1535142

P2012/1538081

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 71 CONTINUED

Stockton Cut Jn

Billingham

Track Maintenance
58m60ch and 64m0ch
W2012/2912149[Cost][U]

Item
72

FRIDAY 08 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

FRIDAY 08 JUNE 

SUNDAY 03 to MONDAY 04 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN618 HOLGATE JN TO SKELTON JN

LN620 KING EDWARD BRIDGE EAST JN TO KING EDWARD BRIDGE NORTH
JN (EAST CURVE)

LN626 NORTHALLERTON HIGH JN TO NORTHALLERTON EAST JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

GENERAL REMARKS
UNIMOG IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.
REGULATOR IN POSSESSION 6J98 PTO 244876 IN/OUT BELFORD.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2230
SAT SUN

0900
and

P2012/1538286Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1532187

P2012/1539214

P2012/1532187

P2012/1535162

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 77

Item 54

Item 77

Item 73
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 72 CONTINUED

Longlands Jn

Northallerton High Jn
Yarm

Northallerton East Jn

S&C Tamping
42m70ch and 43m15ch
W2012/3189670[Cost][U]

Item
73

SUNDAY 03 to MONDAY 04 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA DARLINGTON AND RUN ROUND.

Down: B802 to GM7101  
Up: GM7100 to B804
Down: NE7
Up: B799
Up: B903 
Up: NS19 

Down: Y471 to LG617 
Up: LG612 to Y472 
Down: Y889 Pts
Up: Y887 Pts 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 (PTO 245916) OUT/IN YORK.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

S&C Tamping at East Junction 891a/b/c,892,893a/b.  
Off-track to Uplift Low Gates MCB Xing.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

All Lines

Possession

Possession

2300

2300

SUN

SUN

MON

MON

0600

0600

and

and

P2012/1535162Ref. No. LNE IMDM YorkPossession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Boldon West Jn

South Hylton

Boldon West Jn

Patrolling 

Patrolling 

Track Maintenance

Track Maintenance

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

89m0ch and 94m74ch

W2012/3201808[U]

W2012/3201803[Cost][U]

W2012/3201817[Cost][U]

W2012/3201818[Cost][U]

Item
74

Item
75

Item
76

TUESDAY 05 JUNE 

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0020

0020

0020

0020

0020

TUE

TUE

WED

WED

THU

TUE

TUE

WED

WED

THU

0525

0525

0525

0525

0525

and

and

and

and

and

P2012/1538088

P2012/1538090

P2012/1538095

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 76 CONTINUED

Sunderland South Jn

Heaton South Jn

Newcastle East Jn

Newcastle South Jn

King Edward Bridge 
East Jn

Park Lane Jn 
(Gateshead)

Pelaw Jn

Sunderland South Jn

Seaham

South Hylton

Newcastle East Jn

Newcastle South Jn

King Edward Bridge 
East Jn

Park Lane Jn 
(Gateshead)

Pelaw Jn

Sunderland South Jn

Seaham

Billingham Jn

Item
77

FRIDAY 08 JUNE 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

Up Slow

Up Slow/Down/Up Slow

Up and Down Slow

Down Gateshead Up

Up

Up Sunderland

Up Sunderland

Up

Possession

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

0020

1920

1930

1932

1933

1936

1948

2006

2017

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0525

1930

1932

1933

1936

1948

2006

2017

2100

and

and

and

and

and

and

and

and

and

P2012/1532187Ref. No. Protected PathPossession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 77 CONTINUED

Billingham Jn

Norton-on-Tees South

Stockton Cut Jn

Eaglescliffe South Jn

Longlands Jn

Skelton Bridge Jn

Colton Jn

Norton-on-Tees South

Stockton Cut Jn

Eaglescliffe South Jn

Longlands Jn

Skelton Bridge Jn

Colton Jn

Doncaster

to

to

to

to

to

to

to

Up Stockton

Up

Up

Up

Up Slow

Up Fast/Main

Up Main/Fast

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

2100

2105

2115

2118

2209

2255

2311

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

2105

2115

2118

2209

2255

2311

2349

and

and

and

and

and

and

and
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 77 CONTINUED

Sunderland South Jn

Sunderland South Jn
Boldon West Jn

South Hylton

Track Maintenance
89m0ch and 94m74ch
W2012/3201819[Cost][U]

Item
78

FRIDAY 08 JUNE 

GENERAL REMARKS
**THIS IS A ROUTE PROTECTOR FOR PASSAGE OF UTU 4Q03KF SERVICE - ALL POSSESSIONS NEED TO BE 
CHECKED AGAINST THESE WTT UTU TIMINGS**

Heaton Depot 19.20
Heaton South 19.24
Newcastle 19:29
KEB N. Jn 19.32
KEB E. Jn 19.33
Greensfield 19.34
Park Lane Jn 19.36
Heworth 19.41
Sunderland Plat 2 20.06
Seaham 20.17
Hartlepool 20.44
Billingham Jn 21.00
Stockton Cut Jn 21.15
Eaglescliffe 21.18
Low Gates 21.45 (Dep 21.58)
Northallerton 22.07
Longlands Jn 22.09
Thirsk 22.18
Tollerton 22.37
Skelton Bridge Jn 22.56
York Plat 5 22.59 (Dep 23.04)
Colton Jn 23.11
Hambleton North Jn 23.20
Temple Hirst Jn 23.29
Shaftholme 23.39
Doncaster 23.49

** PLEASE REMOVE THIS COMMENT PRIOR TO PUBLICATION OF WON **

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0020

0020

FRI

FRI

FRI

FRI

0525

0525

and

and

P2012/1538097Ref. No. LNE IMDM NewcastlePossession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page          63

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 78 CONTINUED

Battersby

Bog Hall Ground Frame
Whitby

Preparatory Work
21m30ch and 30m61ch
W2012/3219784[Cost][U]

Item
79

TUESDAY 05 JUNE 

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

FRIDAY 08 JUNE 

THURSDAY 31 MAY to SATURDAY 02 JUNE 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

LN634 GUISBOROUGH JN TO WHITBY

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Sidings

Possession

Sidings Possession

2045

2045

THU

THU

FRI

SAT

0645

0800

and

P2012/1557250Ref. No. Network Operations North EasternPossession Manager

P2012/1538088

P2012/1538090

P2012/1538095

P2012/1538097

P2012/1532187

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 74

Item 75

Item 76

Item 78

Item 77
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 79 CONTINUED

Battersby

Battersby
Whitby

Grosmont

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3199501[U]

W2012/3199595[Cost][U]

W2012/3199618[U]

W2012/3199624[U]

Item
80

SATURDAY 02 to MONDAY 11 JUNE 

TRAFFIC REMARKS
FRIDAY 1ST JUNE:
NYMR SERVICES TO OPERATE WITH LOCO ATTACHED FRONT AND REAR IN EACH DIRECTION BETWEEN 
GROSMONT AND WHITBY.

Token

Battersby to Bufferstops (Whitby). 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN USE.

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparatory works
Engineering Train in use
2 X KIROW Cranes and associated vehicles to be hauled and stabled in Bog Hall Sidings.
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0030

0800

SAT

SAT

SAT

MON

0800

0630

and

and

P2012/1405173Ref. No. Network Operations North EasternPossession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 80 CONTINUED

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT BATTERSBY - RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SPECIAL OPERATING ARRANGEMENTS TO BE IN PLACE FOR NYMR SERVICES OPERATING BETWEEN 
GROSMONT AND WHITBY. 

UNABLE TO PASS ENGINEERING TRAINS OR OTM'S OVER SITE.

0030 Sat 2 to 0800 Sat 2 June
TOKEN
Battersby to Bufferstops (Whitby)
0800 Sat 2 to 0630 Mon 11 June
TOKEN
Battersby to Grosmont.
DETONATOR PROTECTION PLACED AT GROSMONT ON APPROACH TO 2A pts.

PROTECTION LIMITS

GENERAL REMARKS
TAMPERS IN POSSESSION.
RRV'S IN POSSESSION.
ENGINEERING TRAINS IN POSSESSION.
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 80 CONTINUED

Saltburn West Jn

Boulby Potash Mine

Track Maintenance
27m32ch and 34m29ch
W2012/3201770[Cost][U]

Item
81

SATURDAY 02 to SUNDAY 03 JUNE 

LN642 SALTBURN WEST JN TO BOULBY POTASH MINE

DOWN:L586 pts# to NWR Boundary
UP: NWR Boundary to L585 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Note - No information regarding the Engineering Trains PTO's available. D. Smith is waiting for the contractors to 
provide this. As at 13th Sept. 2011.

TAMPER PTO 246791 OUT MIDDLESBROUGH/IN SITE.
TAMPER PTO 246802 OUT SITE/IN MIDDLESBROUGH.

RRV'S ACCESS/EGRESS POINTS:-
21m 963 yds
22m 625 yds
25m 1690 yds
26m 1110 yds

Nunthorpe S/B manned.

Tamper route - Exit Middlesborough run to Battersby on the Single Line.

Bridge Reconstruction 
NWR PM Paul Fairburn 
Engineering Train and 2 KIROW Cranes in use.
STRUCTURES MBW2/58, /60, /76, /81. 
9 DAY BLOCKADE. 
River Esk, Duck Bridge, Danby UB 21M 67Ch 
116989
Carr End, Glaisdale UB 26M 59Ch
116990
River Esk, Danby Cricket Field UB 21M 38Ch
116994

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern Bid to start/terminate Whitby services at Battersby - Rail Replacement Road Service to operate between 
Battersby & Whitby

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : to passenger

toAll Lines
Possession

2320
SAT SUN

1230
and

P2012/1538445Ref. No. LNE IMDM NewcastlePossession Manager
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LN642 SALTBURN WEST JN TO BOULBY POTASH MINE - Continued

ITEM 81 CONTINUED

Swalwell Jn

Corby Gates LC

Track Maintenance

Preparatory Work

Preparatory Work

Unload CWR

4m0ch and 9m0ch

23m0ch and 25m0ch

31m0ch and 33m0ch

52m0ch and 55m0ch

W2012/3201773[Cost][U]

W2012/3197364[U]

W2012/3197340[U]

W2012/3197171[U]

Item
82

FRIDAY 08 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

LN678 DARLINGTON NORTH JN TO EASTGATE

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T59 PTO 247468 OUT CARLISLE/IN DONCASTER.

ADDITIONAL INFORMATION
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2300
SAT SUN

0900
and

P2012/1538449Ref. No. Network Operations North EasternPossession Manager

P2012/1532187

P2012/1535092

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 77

Item 65
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 82 CONTINUED

Upperby Bridge Jn

Carlisle South Jn

London Road Jn 
(Cumbria)

Carlisle South Jn

Caldew Jn

Caldew Jn

Carlisle South Jn

Caldew Jn

Commissioning Work

Commissioning Work

Commissioning Work

In Connection With Engineering Work

Commissioning Work

Ballast Regulating

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 0m67ch

0m0ch and 0m68ch

0m5ch and 9m45ch

0m68ch and 1m7ch

26m56ch and 27m7ch

27m7ch and 27m49ch

W2012/3199159[U]

W2012/3198202[U]

W2012/3198240[U]

W2012/3194988[U]

W2012/3198186[U]

W2012/3205398[U]

W2012/3198198[U]

W2012/3199143[U]

W2012/3199139[U]

Item
83

SATURDAY 02 to SUNDAY 03 JUNE 

ADDITIONAL INFORMATION
HOW HEAD AND BROADWATH TRS4
UNLOAD CWR UP MAIN
138017
WARDEN AHB AND FOURSTONES TRS4
PREP WORK UP MAIN
138005A
SOUTH TYNE AND BARDEN MILL TRS4
PREP WORK UP MAIN
138004

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

Down Main

Up Main

Platform 3

Platform 4

Platform 5

Platform 6 Bay

Up & Down Newcastle

B Up & Down Goods

C Up & Down Goods

Collier Sidings

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0035

0035

1530

1530

1140

1140

1140

1530

1530

1140

and

and

and

and

P2012/1401418Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Carlisle South Jn

Currock Jn

Carlisle South Jn

Upperby Bridge Jn

Plumpton (Former Site 
of No. 2 GF)

Upperby Bridge Jn

Caldew Jn

Carlisle South Jn

Caldew Jn

Bog Jn

Zonal Boundary 
(Scotland)

Caldew Jn

OHL Inspection

Commissioning Work

Commissioning Work

Commissioning Work

S&C Tamping

Patrolling 

Commissioning Work

57m28ch and 68m35ch

59m4ch and 59m26ch

59m76ch and 60m2ch

64m14ch and 1m19ch

68m58ch and 0m10ch

68m62ch and 1m70ch

306m50ch and 59m76ch

W2012/3194855[U]

W2012/3199155[U]

W2012/3199151[U]

W2012/3198182[U]

W2012/3140786[Cost][U]

W2012/3116113[U]

W2012/3199147[U]

TBC
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

to

B&C Sidings

Down and Up M&C

Platform 1

Platform 2 Bay

All Lines

Down Main

Up Main

Down Main

Up Main

Sidings Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2000

2155

2155

2155

0035

0035

0035

1030

1030

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1530

1530

1530

1530

1030

1030

1030

1530

1530

and

and

and

and

and

and
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

2000 Sat to 0035 Sun and 1030 Sun to 1530 Sun
NW4001
Down Main: Beyond CE268 on Approach to CE434
Up Main: Beyond CE438 on Approach to CE272

2000 Sat to 1140 Sun
NW9901
Up & Down Newcastle: Beyond CE408# on Approach to CE737A pts#

2155 Sat to 1140 Sun
NW4033
Down M & C: Beyond CE366#
Up M & C: Beyond Buffer Stops Platform 2 on Approach to CE365

0035 Sun to 1030 Sun
NW4001
Down Main: Beyond CE234 on Approach to CE545
Up Main: Beyond CE544 on Approach to CE232

Caldew Jn and Kingmoor Jn
Down Goods and Down Recess: Stop and Phone Board#

Mossband Jn and Caldew Jn
Up Goods / Arrival / Avoiding Line: CE511#. PICOP to liaise with Kingmoor yard re setting of 53 pts

Kingmoor Jn and Floriston L.C. Down Goods: Stop and Phone Board

NW4021
Down Through Goods: On Approach to CE715 Fixed Xing
Up Through Goods: Beyond CE716 Fixed Xing

Additional Protection
2000 Sat to 0035 Sun & 1030 Sun to 1530 Sun
NW4001
Upperby Jn: Between CE710 pts and CE711 pts

2000 Sat to 2155 Sat
NW4033
Down M & C: Between CE755A pts & CE758 pts
Up M & C: TBC ????
CE722 pts to remain normal
CE728 pts to remain normal
CE721 pts to remain normal

1140 Sun to 1530 Sun
NW9901
Up & Down Newcastle: TBC ????
CE726B pts to remain normal
CE729 pts to remain normal
CE731 pts to remain normal

0035 Sun to 1030 Sun

PROTECTION LIMITS
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

TRAFFIC REMARKS
2000 SAT TO 1530 SUN TRAINS TO START / TERMINATE AT MARYPORT.  
2300 SAT TO 1530 SUN NO ACCESS BETWEEN NEWCASTLE LINES AND CARLISLE STATION. 
TRAINS TO START / TERMINATE AT HEXHAM AND ARMATHWAITE. 
NORTHERN TO RUN ECS FROM / TO ARMATHWAITE VIA HOWE & CO CROSSOVER OR PETTERIL BRIDGE JN. 
S&C SERVICES TO START / TERMINATE AT APPLEBY.  
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

2000 SAT TO 1530 SUN WCML TRAINS TO START / TERMINATE AT LOCKERBIE AND LANCASTER. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

NO ECS TO BE STABLED IN PLATFORMS 7 & 8

NW4001
Up Departures No.1 & No.2: Between CE802 pts and CE804 pts
Platform 7: CE327#
Platform 8: CE328#

NW4021
Down Through Goods: Between CE701 pts and CE703 pts#
Up Through Goods: CE267#

NW4031
Down / Up Dumfries: Between CE821 pts and CE822 pts

GENERAL REMARKS
OTM'S IN POSSESSION.

Work content: 
Carlisle IMDM: S&C Tamping at Carlisle South Jn, Carlisle IMDM: Carlisle South Jn Heavy Maintenance/Life Extension 
work
Work Content: Structures: OB 252 Victoria Viaduct Re-furb (Core)
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Swalwell Jn

Penrith

Corby Gates LC

Kingmoor Jn

Track Maintenance

Commissioning Work

18m0ch and 25m0ch

0m0ch and 0m25ch

W2012/3201776[Cost][U]

W2012/3202017[U]

Item
84

Item
85

SUNDAY 03 to MONDAY 04 JUNE 

SUNDAY 03 to MONDAY 04 JUNE 

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Northern - bid to start/terminate S&C service at Armathwaite. Operate ECS via Howe & Co crossover.
Tyne Valley service to start/terminate Hexham. Rail replacement road service.

W3140786 IMDM PW SM Carlisle
S&C Tamping Carlisle Sth Jcn. 
Access @ Carlisle Station. Ex / Rtn Upperby. PTO¿s 238859, 238861, 238862, 238863.

W3194988 IMDM Carlisle OLE. 
High Level Inspection of wire run PW18. Arms to be replaced at Bridge 194. 
Access at Upperby Depot 68m 880y 1 x SRS in use.
ICW W3194855 on NW4001

W3205398 IMDM PW SM Carlisle 
Ballast Regulating 0m 600y 2m 0y, 3m 1320y 5m 0y, 8m 1200y 9m 440y UM.
Work South ¿ North. Ex / Rtn Carlisle. PTO 247374.
RAG Risk

W3198182 Westpac 4 Commissioning works - Babcock Projects Crewe
Handtools Only.
WHEELS STANDING REQUIRED FOR LAST THREE HOURS OF WORKSITE.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

T1A4 Between Trains

2200

2300

SUN

SUN

MON

MON

0530

0530

and

and

P2012/1538527

P2012/1535577

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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ITEM 85 CONTINUED

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Carlisle North Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

68m58ch and 0m19ch

W2012/3199202[U]

W2012/3199218[U]

W2012/3199186[U]

W2012/3199234[U]

W2012/3202000[U]

W2012/3199170[Cost][U]

W2012/3199559[U]

W2012/3116334[Cost][U]

Item
86

MONDAY 04 JUNE 

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION
W3199170 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

BLOCKED By Local Arrangement

2300

2300

2300

2300

2300

2300

2300

2300

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0530

0600

and

and

and

and

and

and

and

and

P2012/1534522Ref. No. LNW IMDM CarlislePossession Manager
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ITEM 86 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3202018[U]

W2012/3199203[U]

W2012/3199219[U]

W2012/3199187[U]

W2012/3199235[U]

W2012/3202001[U]

W2012/3199171[Cost][U]

W2012/3199560[U]

Item
87

MONDAY 04 to TUESDAY 05 JUNE 

TRAFFIC REMARKS
THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3116334 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1535578Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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ITEM 87 CONTINUED

Swalwell Jn

Penrith

Upperby Jn

Upperby Jn

Corby Gates LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Preparatory Work

Track Maintenance

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

13m0ch and 16m0ch

28m0ch and 33m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

W2012/3197395[U]

W2012/3201779[Cost][U]

W2012/3202019[U]

W2012/3199204[U]

W2012/3199220[U]

W2012/3199188[U]

Item
88

Item
89

TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3199171 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

IMDM Newcastle - Track Maintenance
STOCKSFIELD TRS4
PREP WORK ON UP MAIN
138010A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up

All Lines

All Lines

All Lines

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

0045

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

0530

0530

0530

0530

and

and

and

and

P2012/1538531

P2012/1535580

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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ITEM 89 CONTINUED

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Corby Gates LC

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Preparatory Work

Track Maintenance

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

13m0ch and 16m0ch

28m0ch and 33m0ch

W2012/3199236[U]

W2012/3202002[U]

W2012/3199172[Cost][U]

W2012/3199561[U]

W2012/3197438[U]

W2012/3201780[Cost][U]

Item
90

WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

Down and Up

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

0045

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1538534Ref. No. Network Operations North EasternPossession Manager
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ITEM 90 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3202020[U]

W2012/3199205[U]

W2012/3199221[U]

W2012/3199189[U]

W2012/3199237[U]

W2012/3202003[U]

W2012/3199173[Cost][U]

W2012/3199562[U]

Item
91

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
IMDM Newcastle - Track Maintenance
STOCKSFIELD TRS4
PREP WORK ON UP MAIN
138010A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1535581Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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ITEM 91 CONTINUED

Carlisle South Jn

Carlisle North Jn

Patrolling 
68m75ch and 0m8ch
W2012/3116258[Cost][U]

Item
92

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN722 FLYOVER EAST JN TO DECOY NORTH JN

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND 
DOWN GOODS.

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4 

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

B Up & Down Goods

C Up & Down Goods

Possession

Possession

0830

0830

FRI

FRI

FRI

FRI

1600

1600

and

P2012/1534524Ref. No. LNW IMDM CarlislePossession Manager

P2012/1541115

P2012/1532187

P2012/1541115

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 12

Item 77

Item 12
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Sleaford North Jn LC

Metheringham

Follow Up Tamping (MP&I)
63m59ch and 65m49ch
W2012/3133083[Cost][U]

Item
93

SATURDAY 02 to MONDAY 04 JUNE 

SUNDAY 03 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Up

Down

Possession

Possession

2130

2130

THU

THU

FRI

FRI

0615

0615

and

P2012/1545637Ref. No. Network Operations Great NorthernPossession Manager

P2012/1541263

P2012/1541115

P2012/1542482

P2012/1541276

P2012/1542485

P2012/1542486

P2012/1542488

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 32

Item 12

Item 33

Item 34

Item 36

Item 38

Item 40
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SATURDAY 02 to SUNDAY 03 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

P2012/1541112

P2012/1478095

P2012/1536607

P2012/1478096

P2012/1536608

P2012/1478097

P2012/1536609

P2012/1478098

P2012/1536610

P2012/1478099

P2012/1536611

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

Item 4

Item 44

Item 45

Item 46

Item 47

Item 48

Item 49

Item 50

Item 51

Item 52

Item 53
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Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop East 
Crossover

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

65m0ch and 63m40ch

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3184731[Cost][U]

W2012/3153721[U]

W2012/3153529[U]

Item
94

SATURDAY 02 to SUNDAY 03 JUNE 

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TJ39
Cottam Branch: PSB

0001 Sun  to 0915 Sun
Down Main:TJ25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun 
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

to

to

to

to

Down and Up Main

Down and Up

All Lines

Down and Up

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1541284Ref. No. LNE IMDM SheffieldPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 94 CONTINUED

Shireoaks West Jn

Woodhouse Jn
Nunnery Main Line Jn

Beighton Jn

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

48m0ch and 46m60ch

48m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3126443[U]

W2012/3199276[Cost][U]

W2012/3125995[U]

W2012/3126083[U]

Item
95

SUNDAY 03 JUNE 

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Motorized trolley in use.
RRV in Use

RETFORD LOW LEVEL 
124033 
NWR24 

FULL WORK DETAILS:- Prep Work on the Down Main in readiness of the Rail Drop prior to the Core Renewal on the 
Up between 64m 06ch and 64m 41ch. 
ROAD RAILER IN USE WITHIN THIS APPLICATION. 
THRUMPTON LEVEL CROSSING BARRIERS MANNED. 
S&T Required. 
SITE ACCESS:- THRUMPTON LC 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC PREP WORK
UP MAIN
MANOR BRIDGE - KIVETON UID - TBA

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0001

SUN

SUN

SUN

SUN

1245

1245

and

and

P2012/1541282Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

Wrawby Jn

Humber Road Jn

Ulceby South Jn

Killingholme (End of 
Line)

Ulceby North Jn

Gainsborough Trent 
East Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Killingholme (End of 
Line)

Permanent Way Inspection

C11 Rerail Resleeper Reballast - Trax

93m28ch and 73m25ch

104m42ch and 101m10ch

W2012/3156908[Cost][U]

W2012/2986388[Cost][U]

Item
96

Item
97

THURSDAY 07 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

WJ106 pts to TJ17B pts 
TJ17D pts to WJ106 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0600

2310

2310

2310

1000

THU

SAT

SAT

SAT

SUN

THU

SUN

SUN

SUN

SUN

1400

1000

1000

1000

1510

and

and

and

and

and

P2012/1541288

P2012/1555283

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 97 CONTINUED

TRAFFIC REMARKS
BETWEEN 1000 SUN AND 1510 SUN
NO ACCESS TO LINDSEY REFINERY 
NO ACCESS TO HUMBER REFINERY 
NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN 
ACCESS MAINTAINED TO BARTON-ON-HUMBER 

2310 Saturday to 1000 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts
Single (LN741) UJ2

1000 Sunday to 1510 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T53 AT SIGNAL IR107 ON DOWN MAIN LINE
6T52 AT SIGNAL IR100 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 103m 24ch and 103m 37ch,
288yds. 
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH
SIGNAL BOXES: Great Coates, Pyewipe and Marsh Jn required throughout

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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Immingham West Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Humber Road Jn

Thorne Jn

Marshgate Jn

Kirk Sandall Jn

Permanent Way Inspection

C20 Reballast ABC - High Output

Renew Pads / Nylons

0m20ch and 104m5ch

6m27ch and 1m5ch

11m0ch and 8m62ch

W2012/3196303[Cost][U]

W2012/3188885[Cost][U]

W2012/3202492[U]

Item
98

Item
99

SATURDAY 02 to SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN752 WRAWBY JN TO MARSHGATE JN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

Down Fast

Up Fast

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

1000

2315

0001

0900

0900

SUN

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1400

0001

0900

1200

1200

and

and

and

and

P2012/1555291

P2012/1541293

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1555283

P2012/1555283

P2012/1555283

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

Item 97

Item 97

Item 97
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 99 CONTINUED

Appleby LC

Foreign Ore Branch Jn

Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196195[Cost][U]

Item
100

SUNDAY 03 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302 
Down Scunthorpe Slow: D631 
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun 
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts 
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D680 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
HOBC STAINFORTH
TAMPING, REGULATING DOWN FAST 
125075B

HOBC BENTLEY COMMON
BALLAST CLEANING, TAMPING AND REGULATING
125073A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR

Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Line Blockage (Between 
Trains)+Detonators

0600
SUN SUN

0900
and

P2012/1541295Ref. No. LNE IMDM DoncasterPossession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page          87

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 100 CONTINUED

Trent Jn

Brancliffe East Jn

Roxby

St. Catherine`s Jn

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

0m0ch and 3m60ch

0m0ch and 14m10ch

0m0ch and 14m10ch

W2012/3196401[Cost][U]

W2012/3151696[Cost][U]

W2012/3165796[U]

Item
101

Item
102

SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

LN756 SCUNTHORPE TRENT JN TO ROXBY

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN764 LOW ELLERS CURVE

Down/Single: WP1117B PTS to D2285 PTS   
Up/Single: WP2285 PTS to D1116 PTS  

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Single

Down/Single

Up/Single

Line Blockage (Between Trains) + 
Token

Possession

Possession

0930

1540

1540

SUN

SAT

SAT

SUN

SUN

SUN

1300

1400

1400

and

and

P2012/1541296

P2012/1541297

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1541115Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 12
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Shirebrook Jn

Woodend Jn

Shirebrook Jn

Woodend Jn

Shirebrook East Jn

Shireoaks East Jn

Shireoaks West Jn

Shireoaks East Jn

Shireoaks West Jn

Shireoaks East Jn

Permanent Way Inspection

Permanent Way Inspection

145m9ch and 154m30ch

145m9ch and 154m30ch

W2012/3151815[Cost][U]

W2012/3151905[Cost][U]

Item
103

Item
104

Item
105

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

MONDAY 04 to TUESDAY 05 JUNE 

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Down: S27B pts to WP793

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Up/Down West Goods Curve

All Lines

Up/Down West Goods Curve

Down

Possession

Possession

Possession

Possession

Possession

0005

0005

1105

1105

2245

SUN

SUN

SUN

SUN

MON

SUN

SUN

SUN

SUN

TUE

0815

0815

1500

1500

0515

and

and

and

and

and

P2012/1541357

P2012/1541360

P2012/1536761

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 105 CONTINUED

Shirebrook East Jn

Shireoaks East Jn

Item
106

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

SLW OVER UP MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

SLW OVER DOWN MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

Up: WP794 to S27APts
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp
Possession

2245
TUE WED

0515
and

P2012/1536762Ref. No. LNE IMDM SheffieldPossession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page          90

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

Warsop Jn

Thoresby Colliery Jn

High Marnham

Shirebrook Jn

Shirebrook East Jn

Thoresby Colliery Jn

Permanent Way Inspection

Permanent Way Inspection

17m10ch and 10m20ch

27m40ch and 17m60ch

W2012/3152052[Cost][U]

W2012/3201475[Cost][U]

Item
107

Item
108

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

TUESDAY 05 JUNE 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

Down and Up

All Lines

Possession

Possession

Possession

2000

2000

0800

SAT

SAT

TUE

SUN

SUN

TUE

1625

1625

1700

and

and

and

P2012/1541298

P2012/1541299

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1541298

P2012/1541357

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 107

Item 103
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 108 CONTINUED

Thoresby Colliery Jn

Chesterfield South Jn

Tapton Jn

Masborough Jn

Swinton Jn

St. James Jn

Decoy North Jn

Thoresby Colliery

Tapton Jn

Masborough Jn

Swinton Jn North

Hexthorpe Jn

Hexthorpe Jn

Bridge Jn

Permanent Way Inspection
0m0ch and 1m18ch
W2012/3153442[Cost][U]

Item
109

Item
110

SATURDAY 02 to SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN788 THORESBY COLLIERY BRANCH

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

Single: T13APts to EOB 
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Single

Down and Up Main

Down and Up Main

Down and Up Main

Down and Up Main

Down & Up Sheffield Mains

Down and Up Fast

Possession

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

2000

2100

2100

2100

2100

2100

2100

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1625

0100

0100

0100

0100

0100

0100

and

and

and

and

and

and

and

P2012/1541300

P2012/1546256

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Protected Path

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 110 CONTINUED

Bridge Jn

Stainforth Jn

Ferrybridge South Jn

Chesterfield South Jn

Marshgate Jn

Marshgate Jn

Hillam Gates LC 
(CCTV)

Sheffield South Jn

Unload Ballast

Permanent Way Inspection

0m20ch and 1m60ch

146m20ch and 158m14ch

W2012/3195207[Cost][U]

W2012/3122248[Cost][U]

Item
111

Item
112

SATURDAY 02 to SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

Down Pontefract: FE6613 to M685
Up Pontefract: M678 to FE6608 
Down Knottingley: FE6617
Up Knottingley: FE6381
Up Monkhill Down: FE6615

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

PROTECTED PATH FOR BALLAST TRAINS FOR CLAY CROSS TUNNEL BLOCKADE.

POSSESSION TAKEN ROUND 6T50 PTO 246150 ON THE DOWN PONTEFRACT AT FE6623 OUT/IN 
DONCASTER.

RRV IN POSSESSION ACCESS/EGRESS AT MASTERMANS LC/BURTONS LANE 0m 37ch.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

DIG OUT WET BAYS IN BROTHERTON TUNNEL TO REMOVE IMPOSED SPEED RESTRICTION.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Fast

Down and Up Fast/Main

All Lines

Down Main

Protected Path

Protected Path

Possession

Possession

2100

2100

2130

0020

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

0100

0100

0930

0745

and

and

and

and

P2012/1538599

P2012/1541305

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations Great Northern

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 112 CONTINUED

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

S&T Work

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

W2012/3122105[U]

W2012/3122183[Cost][U]

Item
113

SUNDAY 03 JUNE 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
FULL WORK DETAILS:-  Weld, stress and follow up work as required Down Main Line between 154m 66ch and 155m 
02ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- TWENTY WELL LANE AND ABBEY LANE BRIDGE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Dore South Curve

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

Possession

0020

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0745

0755

0755

and

and

and

and

and

P2012/1546532Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 113 CONTINUED

Holmes Jn LC CCTV

Moorthorpe Jn

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Moorthorpe Jn

Permanent Way Inspection

Permanent Way Inspection

0m57ch and 0m5ch

163m60ch and 11m24ch

W2012/3152884[U]

W2012/3152700[Cost][U]

Item
114

SUNDAY 03 JUNE 

0001 - 0300 SUN 
S147 TO S213/(S)4111B PTS 
S212 TO (S)4074B PTS 

0300 to 0755 
S147 TO S213/(S)4111B PTS 
S212 TO S80#

0001 Sun to 0755 Sun
Down Main: S213 to L6583
Up Main: L6586 to S212
Down: L2245Pts#
Up: L2247Pts

0755 Sun to 0830 Sun
Down Main: S4282APts to L6583
Up Main: L6586 to S4283Pts
Down: L2245Pts#
Up: L2247Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All

Possession

Possession

Possession

0001

0001

0755

SUN

SUN

SUN

SUN

SUN

SUN

0755

0830

0830

and

and

and

P2012/1541304Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Aldwarke Jn

Moorthorpe Jn

Moorthorpe Jn

South Kirkby Jn

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3012784[Cost][U]

Item
115

Item
116

TUESDAY 05 JUNE 

TUESDAY 05 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts

Down: L6587 to FE2020 pts 
Up: F2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down

Up

Possession

Possession

Possession

0001

0001

0001

TUE

TUE

TUE

TUE

TUE

TUE

0455

0600

0600

and

and

and

P2012/1536783

P2012/1535165

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Aldwarke Jn

Moorthorpe Jn

Moorthorpe Jn

South Kirkby Jn

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3012785[Cost][U]

Item
117

Item
118

WEDNESDAY 06 JUNE 

WEDNESDAY 06 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts

Down: L6587 to FE2020 pts 
Up: F2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down

Up

Possession

Possession

Possession

0001

0001

0001

WED

WED

WED

WED

WED

WED

0455

0600

0600

and

and

and

P2012/1536784

P2012/1535193

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Aldwarke Jn

Moorthorpe Jn

Moorthorpe Jn

South Kirkby Jn

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3012790[Cost][U]

Item
119

Item
120

THURSDAY 07 JUNE 

THURSDAY 07 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts

Down: L6587 to FE2020 pts 
Up: F2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down

Up

Possession

Possession

Possession

0001

0001

0001

THU

THU

THU

THU

THU

THU

0455

0600

0600

and

and

and

P2012/1536785

P2012/1535196

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Aldwarke Jn

Moorthorpe Jn

Moorthorpe Jn

South Kirkby Jn

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3012791[Cost][U]

Item
121

Item
122

FRIDAY 08 JUNE 

FRIDAY 08 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts

Down: L6587 to FE2020 pts 
Up: FE2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down

Up

Possession

Possession

Possession

0001

0001

0001

FRI

FRI

FRI

FRI

FRI

FRI

0455

0600

0600

and

and

and

P2012/1536786

P2012/1535200

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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Barrow Hill North Jn

Beighton Jn

Chesterfield South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Beighton Jn

Barrow Hill North Jn

Masborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Beighton Jn

Barrow Hill North Jn

Permanent Way Inspection

Major Projects

Rail Changing 

146m0ch and 162m24ch

149m55ch and 162m24ch

151m40ch and 152m35ch

W2012/3168906[U]

W2012/3200883[Cost][U]

W2012/3200962[U]

Item
123

SATURDAY 02 to SUNDAY 03 JUNE 

LN806 TAPTON JN TO MASBOROUGH JN

2100 Sat to 2200 Sat 
Down Barrow Hill: S4152BPts to S279 
Up Barrow Hill: S4171BPts to S4152APts 

2200 Sat to 1245 Sun 
Down Barrow Hill: TC4775 to S4242Pts 
Up Barrow Hill: S4242Pts to TC4774 

1245 Sun to 2330 Sat 
Down Barrow Hill: S4152BPts to S279 
Up Barrow Hill: S4171BPts to S4152APts 

PROTECTION LIMITS

to

to

to

to

to

to

to

to

to

Down Barrow Hill

Up Barrow Hill

Down and Up Barrow Hill

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Canklow Goods

Down Barrow Hill

Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2200

2200

2200

2200

2200

1245

1245

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

2200

2200

1245

1245

1245

1245

1245

2330

2330

and

and

and

and

and

and

and

and

P2012/1407176Ref. No. Network RailPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 123 CONTINUED

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

TUESDAY 05 JUNE 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

TRAFFIC REMARKS
2100 SAT TO 2200 SAT 
1245 SUN TO 2330 SUN
TRAINS TO/FROM MASBOROUGH JN DIVERTED VIA SHEFFIELD.
ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.

ADDITIONAL INFORMATION
AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

W2012/320083 IP Enhancements Track lower and associated drainage work. Bridge reconstruction.

Plain line 4164B pts.
RRV in use.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1541282

P2012/1541304

P2012/1546532

P2012/1536783

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 95

Item 114

Item 113

Item 115
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LN824 MOORTHORPE JN TO SOUTH KIRKBY JN - Continued

Mexborough Jn

Swinton Jn South

S&C Tamping
15m64ch and 166m56ch
W2012/3025998[Cost][U]

Item
124

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

TUESDAY 05 JUNE 

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Possession

0001

0001

TUE

TUE

TUE

TUE

0530

0530

and

P2012/1536805Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1536784

P2012/1536785

P2012/1536786

P2012/1541115

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 117

Item 119

Item 121

Item 12
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

Mexborough Jn

Mexborough Jn

Swinton Jn South

Swinton Jn South

S&C Tamping

S&C Tamping

15m64ch and 166m56ch

15m64ch and 166m56ch

W2012/3025999[Cost][U]

W2012/3026000[Cost][U]

Item
125

Item
126

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Down

Up

Possession

Possession

Possession

Possession

0001

0001

0001

0001

WED

WED

THU

THU

WED

WED

THU

THU

0530

0530

0530

0530

and

and

P2012/1536806

P2012/1536807

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

ITEM 126 CONTINUED

Mexborough Jn

Swinton Jn South

S&C Tamping
15m64ch and 166m56ch
W2012/3026001[Cost][U]

Item
127

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Possession

0001

0001

FRI

FRI

FRI

FRI

0530

0530

and

P2012/1536808Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1541304Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN804Item 114
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At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

South Kirkby Jn

Leeds

Armley Jn

Copley Hill West Jn

Harrogate

Leeds West Jn

Patrolling 

Patrolling 

Patrolling 

Resignalling Work

S&T Points

S&T Work

171m70ch and 176m25ch

180m10ch and 184m20ch

0m40ch and 2m25ch

1m45ch and 16m50ch

184m75ch and 185m10ch

185m25ch and 20m35ch

W2012/3200252[U]

W2012/3200186[Cost][U]

W2012/3200432[Cost][U]

W2012/3191362[U]

W2012/3200235[U]

W2012/3200440[U]

Item
128

Item
129

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

LN830 ALDWARKE JN TO WOODBURN JN

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

Down: L653 to L3599
Up: L3596 to L656

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel, Sandal & Agbrigg - Wakefield Viaduct.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Possession

Possession

Possession

Possession

Possession

0020

0001

0001

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0755

0800

0800

0740

0740

and

and

and

P2012/1538622

P2012/1538610

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1541304

P2012/1541115

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 114

Item 12
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Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 129 CONTINUED

Leeds West Jn

Copley Hill West Jn

Leeds East Jn

Whitehall West Jn

Patrolling 
185m25ch and 20m35ch
W2012/3200401[U]

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893# 
Up Shipley/ C line/ Platform 8: L3892# to L5569B pts 
Down Doncaster: L3599
Up Doncaster: L5498B pts
Platform 9/11 line: L5566 pts# 
Through line: L5662 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 

PROTECTION LIMITS

ADDITIONAL INFORMATION
S&T work within Leeds Station area.
LN836 - 185m 25c to 20m 35c
LN838 - 0m 12c to 0m 15c
LN922 - 195m 57c to 196m 35c

HARROGATE AREA SIGNALLING RENEWALS (106675).

FPL tests at Holbeck Jn.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down & Up Doncaster

Possession

Possession

Possession

Possession

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0740

0740

0740

0740

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200356[Cost][U]

Item
130

MONDAY 04 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

GENERAL REMARKS
 

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1538733Ref. No. LNE IMDM LeedsPossession Manager
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At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 130 CONTINUED

Hare Park Jn

Copley Hill West Jn
Holbeck Jn

Copley Hill East Jn

S&C Tamping

Track Maintenance

172m0ch and 184m0ch

172m20ch and 184m40ch

W2012/3201331[U]

W2012/3012843[Cost][U]

Item
131

TUESDAY 05 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246857 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0025

0025

TUE

TUE

TUE

TUE

0505

0505

and

and

P2012/1538740Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200357[Cost][U]

Item
132

TUESDAY 05 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1538751Ref. No. LNE IMDM LeedsPossession Manager
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Hare Park Jn

Copley Hill West Jn

Leeds

Leeds West Jn

Leeds West Jn

Holbeck Jn

Copley Hill East Jn

Armley Jn

Leeds East Jn

Leeds

S&C Tamping

Track Maintenance

S&T Work

172m0ch and 184m0ch

172m20ch and 184m40ch

20m35ch and 196m15ch

W2012/3201392[U]

W2012/3012845[Cost][U]

W2012/3200358[Cost][U]

Item
133

Item
134

WEDNESDAY 06 JUNE 

WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246891 OUT/IN HOLBECK.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

All Lines

Single

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

Possession

Possession

0025

0025

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0505

0505

0430

0430

0430

0430

and

and

and

and

and

P2012/1538755

P2012/1538756

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

Hare Park Jn

Copley Hill West Jn
Holbeck Jn

Copley Hill East Jn

S&C Tamping

Track Maintenance

172m0ch and 184m0ch

172m20ch and 184m40ch

W2012/3201393[U]

W2012/3012846[Cost][U]

Item
135

THURSDAY 07 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

0025

0025

THU

THU

THU

THU

0505

0505

and

and

P2012/1538758Ref. No. LNE IMDM LeedsPossession Manager
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Section B
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200360[Cost][U]

Item
136

THURSDAY 07 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246892 OUT/IN HOLBECK.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country: 
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1538760Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

Hare Park Jn

Copley Hill West Jn
Holbeck Jn

Copley Hill East Jn

S&C Tamping

Track Maintenance

172m0ch and 184m0ch

172m20ch and 184m40ch

W2012/3201394[U]

W2012/3012847[Cost][U]

Item
137

FRIDAY 08 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

0025

0025

FRI

FRI

FRI

FRI

0505

0505

and

and

P2012/1538761Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200361[Cost][U]

Item
138

FRIDAY 08 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246893 OUT/IN HOLBECK.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country: 
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0430

0430

0430

0430

and

and

and

P2012/1538763Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 138 CONTINUED

SUNDAY 03 JUNE 

MONDAY 04 JUNE 

TUESDAY 05 JUNE 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17. 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1538610

P2012/1538733

P2012/1538751

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 129

Item 130

Item 132
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

Holbeck Jn

Smithy Bridge LC

Bradford Interchange

Hebden Bridge

Patrolling 

Patrolling 

0m60ch and 40m27ch

13m21ch and 22m68ch

W2012/3194732[Cost][U]

W2012/3173758[Cost][U]

Item
139

Item
140

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

LN854 HALL ROYD JN TO COLTON NORTH JN

Down: L3803 to Buffer Stops Platform 1
Up: Buffers Stops Platform 3 & 4 to L3603

NW7001
Down L & Y: Beyond SB1 on Approach to HB4# 
Up L & Y: Beyond HB31# on Approach to SB2 

Additional Protection 
NW7009 
Down East Lancs: On Approach to PN339 
Up East Lancs: Beyond PN338 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0025

2355

SUN

SAT

SUN

SUN

0750

0525

and

and

P2012/1535208

P2012/1534619

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNW IMDM Preston

Possession Manager

Possession Manager

P2012/1538756

P2012/1538760

P2012/1538763

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 134

Item 136

Item 138
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 140 CONTINUED

Church Fenton North 
Jn

Milner Royd Jn

Colton North Jn

Mill Lane Jn (Yorks)

PL Stoneblowing

Patrolling 

8m40ch and 5m50ch

29m60ch and 39m40ch

W2012/3183321[Cost][U]

W2012/3194689[Cost][U]

Item
141

Item
142

SUNDAY 03 to MONDAY 04 JUNE 

SUNDAY 03 JUNE 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN.

Down Leeds: Y735 to Y767  
Up Leeds: Y2299A pts to CF736

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244262 OUT/IN YORK.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3173758 IMDM Preston
Track Patrolling Through Tunnels
Access at Littleborough Station, Project Mill, Walsden Station, Oakville Road
****** Risk Accessed RAG Green ******

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Stoneblow the Up Leeds.
1) 5m50ch and 6mp
2) 8mp and 8m40ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Leeds

All Lines

Possession

Possession

2300

0001

SUN

SUN

MON

SUN

0600

0750

and

and

P2012/1538062

P2012/1535337

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 142 CONTINUED

Diggle Jn SB

Diggle Jn SB

Bradley Jn

Huddersfield

Heaton Lodge Jn

Bradley Wood Jn

Patrolling 

Patrolling 

Unload Ballast

Track Maintenance

15m11ch and 19m20ch

24m20ch and 25m51ch

15m11ch and 29m20ch

15m11ch and 29m20ch

W2012/3194707[Cost][U]

W2012/3194719[U]

W2012/3185887[U]

W2012/3185881[Cost][U]

Item
143

Item
144

MONDAY 04 JUNE 

TUESDAY 05 JUNE 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE.

Down Main: DE25 to HU765
Up Main: HU762# to DE2
Platform 4: HU764#

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

All Lines

Single

Possession

Possession

Possession

0015

0020

0020

MON

TUE

TUE

MON

TUE

TUE

0440

0520

0520

and

and

and

P2012/1535399

P2012/1535415

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 144 CONTINUED

Diggle Jn SB

Bradley Jn
Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

Unload Ballast

15m11ch and 29m20ch

29m0ch and 15m11ch

W2012/3185883[Cost][U]

W2012/3185892[U]

Item
145

WEDNESDAY 06 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6T32 PTO 245792 IN/OUT DONCASTER.

ENGINEERING TRAIN IN USE 6T36 PTO 245808 IN/OUT DONCASTER.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0020

0020

WED

WED

WED

WED

0520

0520

and

and

P2012/1535438Ref. No. LNE IMDM LeedsPossession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 145 CONTINUED

Diggle Jn SB

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Bradley Wood Jn

Heaton Lodge Jn

Track Maintenance

Track Maintenance

15m11ch and 29m20ch

15m11ch and 29m20ch

W2012/3185884[Cost][U]

W2012/3185885[Cost][U]

Item
146

Item
147

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Single

All Lines

Possession

Possession

Possession

0020

0020

0020

THU

THU

FRI

THU

THU

FRI

0520

0520

0520

and

and

and

P2012/1535461

P2012/1535470

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page        120

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 147 CONTINUED

Bradley Jn

Bradley Wood Jn

TUESDAY 05 JUNE 

WEDNESDAY 06 JUNE 

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

LN861 BRADLEY JN TO BRADLEY WOOD JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toSingle
Possession

0020
FRI FRI

0520
and

P2012/1535415

P2012/1535438

P2012/1535461

P2012/1535470

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

Item 144

Item 145

Item 146

Item 147
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Penistone

Wincobank Jn

Barnsley Station Jn

Drax Branch Jn

Huddersfield

Horbury Jn

Penistone

Potters Grange Jn

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

Unload Ballast

11m72ch and 0m40ch

13m40ch and 52m68ch

161m52ch and 1m53ch

66m51ch and 0m64ch

W2012/3194744[Cost][U]

W2012/3127511[U]

W2012/3127700[Cost][U]

W2012/3185686[Cost][U]

Item
148

Item
149

Item
150

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

WEDNESDAY 06 to THURSDAY 07 JUNE 

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

LN868 WINCOBANK JN TO HORBURY JN

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

Down/Up Huddersfield: HU760# to BY1056

DOWN MAIN: S4111PTS to HJ23
UP MAIN: HJ32 to S4114PTS
UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

Down Goole/Single: H493 to G31
Single/Up Goole: G34 to H490

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0001

0001

0001

1915

SUN

SUN

SUN

WED

SUN

SUN

SUN

THU

0915

0830

0830

0445

and

and

and

and

P2012/1535574

P2012/1541350

P2012/1535603

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager

Possession Manager
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 150 CONTINUED

Drax Branch Jn

Shaftholme Jn

Potters Grange Jn

Knottingley South Jn

Unload Ballast

S&T Work

66m51ch and 0m64ch

68m43ch and 68m43ch

W2012/3185690[Cost][U]

W2012/3202575[Cost][U]

Item
151

Item
152

THURSDAY 07 to FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

Down Goole/Single: H493 to G31
Single/Up Goole: G34 to H490

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6T38 PTO 245797  IN/OUT DONCASTER.

ENGINEERING TRAIN IN POSSESSION 6T40 PTO 245813 IN/OUT DONCASTER.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Goole Box to be manned.
Rawcliffe/Snaith/Snaith Road LC to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Goole Box to be manned.
Rawcliffe/Snaith/Snaith Road LC to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Section T1A.3

1915

0800

THU

SUN

FRI

SUN

0445

1500

and

and

P2012/1535607

P2012/1541353

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 152 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

Follow-Up Work
19m23ch and 25m0ch
W2012/3169877[Cost][U]

Item
153

FRIDAY 01 to SATURDAY 02 JUNE 

LN898 NEVILLE HILL EAST JN TO HULL

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT
UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

Down: S1887 to G48
Up: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246754 Out/In Doncaster

ADDITIONAL INFORMATION
Signals Affected:
Up Knottingley: D844.
Down Knottingley: D829.

Signals Unaffected:
Up Knottingley: D894.
Down Knottingley: D847.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up

Down

Down

Down

Possession

Line Blockage +Detonators

Line Blockage +Detonators

Possession

2210

2210

2245

2315

FRI

FRI

FRI

FRI

SAT

FRI

FRI

SAT

0610

2220

2255

0515

and

P2012/1403544Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 153 CONTINUED

Temple Hirst Jn

Selby West Jn
Selby South Jn

Cliffe LC (CCTV)

Changing Sleepers & Timbers
172m60ch and 30m70ch
W2012/3185658[Cost][U]

Item
154

SATURDAY 02 to SUNDAY 03 JUNE 

Down: Y2952 pts to S1873
Up: S1872 to Y2952 pts
Down:S1869
Up: S1871
Single: S1867
Single: S1866

PROTECTION LIMITS

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS AT BRAYTON DEPOT - 172m 70ch. 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WS 3185658 - Retimber - 2976A/B/C pts at Selby South Jn.
Selby Swing Bridge to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

2300

SAT

SAT

SUN

SUN

0900

0900

and

and

P2012/1538974Ref. No. LNE IMDM LeedsPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Barlby North Jn

Brough

Gilberdyke Jn

Hull Paragon

Unload CWR

LC  Work

Renew Pads / Nylons

Preparatory Work

19m23ch and 24m0ch

24m47ch and 24m57ch

1m78ch and 0m70ch

2m0ch and 8m0ch

W2012/3189013[Cost][U]

W2012/3192337[U]

W2012/3183009[U]

W2012/3189009[Cost][U]

Item
155

Item
156

SATURDAY 02 to SUNDAY 03 JUNE 

SATURDAY 02 to SUNDAY 03 JUNE 

Down: S1877 to G48
Up: G14 to S1876

Down Hull: BE38 to HP603 
Up Hull: HR2116B pts to BE9

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T61 PTO 247585 OUT/IN DONCASTER.

RRV (BOBCAT AND EXCAVATOR) IN POSSESSION ACCESS/EGRESS 24m 52ch. 

ADDITIONAL INFORMATION
Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.

Bobcat & Excavator in Use on crossing - 24m 52c

Road closure booked 2230 Sat - 1800 Sun

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

2320

SAT

SAT

SUN

SUN

0900

0840

and

and

P2012/1539804

P2012/1539279

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 156 CONTINUED

Howden LC CCTV

Gilberdyke Jn

C20 Reballast ABC - High Output
19m23ch and 22m20ch
W2012/3169881[Cost][U]

Item
157

MONDAY 04 to TUESDAY 05 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1889 to G49 
Up Hull: G14  to S1888

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6U48 PTO 246672 OUT/IN HULL. 
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245822 ON THE DOWN MAIN AT S1889 OUT/IN DONCASTER. 

ADDITIONAL INFORMATION
HOBC HESSLE EAST - HULL CWR & UTX PREP WORK
134042A - 134044A
DOWN & UP MAINS
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2245

2245

2320

MON

MON

MON

TUE

MON

TUE

0640

2255

0515

and

P2012/1403549Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 157 CONTINUED

Hessle East Jn

Howden LC CCTV

Hull Paragon

Gilberdyke Jn

Renew Pads / Nylons

C20 Reballast ABC - High Output

2m0ch and 0m70ch

19m23ch and 22m20ch

W2012/3183017[Cost][U]

W2012/3202946[Cost][U]

Item
158

Item
159

MONDAY 04 to TUESDAY 05 JUNE 

TUESDAY 05 to WEDNESDAY 06 JUNE 

Down Hull: HR23 to HP603
Up Hull: HR2116B pts to HR284

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC CORE WORK DOWN MAIN (BCS3). 

135059, EASTRINGTON - HOWDEN
BALLAST CLEANING, TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up

Down

Up

Up

Possession

Possession

Line Blockage +Detonators

Possession

2330

2245

2245

2320

MON

TUE

TUE

TUE

TUE

WED

TUE

WED

0500

0640

2255

0515

and

and

P2012/1535914

P2012/1403555

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 159 CONTINUED

Hessle East Jn

Hull Paragon

Renew Pads / Nylons
2m0ch and 0m70ch
W2012/3183018[Cost][U]

Item
160

TUESDAY 05 to WEDNESDAY 06 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1889 to G49 
Up Hull: G14 to S1888 

Down Hull: HR23 to HP603 
Up Hull: HR2116B pts to HR284 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6U48 PTO 246705 OUT/IN HULL. 
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245822 ON THE DOWN MAIN AT S1889 OUT/IN DONCASTER. 

ADDITIONAL INFORMATION
HOBC CORE WORK DOWN MAIN
135059
EASTRINGTON - HOWDEN
BALLAST CLEANING, TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2330
TUE WED

0515
and

P2012/1535915Ref. No. LNE IMDM YorkPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

Howden LC CCTV

Gilberdyke Jn

C20 Reballast ABC - High Output
19m23ch and 22m20ch
W2012/3169886[Cost][U]

Item
161

WEDNESDAY 06 to THURSDAY 07 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1889 to G49 
Up Hull: G14 to S1888 

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6U48 PTO 246706 OUT/IN HULL. 
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245963 AT S1889 ON THE DOWN MAIN OUT/IN DONCASTER. 

ADDITIONAL INFORMATION
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2245

2245

2320

WED

WED

WED

THU

WED

THU

0640

2255

0515

and

P2012/1403556Ref. No. Network Operations North EasternPossession Manager



CPPP_LNE_WK-10_P03_B.pdf Electronic copy - uncontrolled when printed Page        130

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213_P03_1120

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

Hessle East Jn

Howden LC CCTV

Hull Paragon

Gilberdyke Jn

Renew Pads / Nylons

C20 Reballast ABC - High Output

2m0ch and 0m70ch

19m23ch and 22m20ch

W2012/3183019[Cost][U]

W2012/3202955[Cost][U]

Item
162

Item
163

WEDNESDAY 06 to THURSDAY 07 JUNE 

THURSDAY 07 to FRIDAY 08 JUNE 

Down Hull: HR23 to HP603 
Up Hull: HR2116B pts to HR284 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC CORE WORK DOWN MAIN
135059
EASTRINGTON - HOWDEN.
Regulator in use.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up

Down

Up

Up

Possession

Possession

Line Blockage +Detonators

Possession

2330

2245

2245

2320

WED

THU

THU

THU

THU

FRI

THU

FRI

0515

0640

2255

0515

and

and

P2012/1535917

P2012/1403557

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

Hessle East Jn

Hull Paragon

Renew Pads / Nylons
2m0ch and 0m70ch
W2012/3183020[Cost][U]

Item
164

THURSDAY 07 to FRIDAY 08 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1889 to G49 
Up Hull: G14 to S1888 

Down Hull: HR23 to HP603 
Up Hull: HR2116B pts to HR284 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6U48 PTO 246707 OUT/IN HULL. 
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245964 ON THE DOWN MAIN AT S1889 OUT/IN DONCASTER. 

ADDITIONAL INFORMATION
HOBC CORE WORK DOWN MAIN
135059
EASTRINGTON - HOWDEN
BALLAST CLEANING, TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2330
THU FRI

0515
and

P2012/1535918Ref. No. LNE IMDM YorkPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 164 CONTINUED

Howden LC CCTV

Gilberdyke Jn

Follow-Up Work
19m23ch and 22m20ch
W2012/3202968[Cost][U]

Item
165

FRIDAY 08 to SATURDAY 09 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1889 to G49 
Up Hull: G14 to S1888 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y54 PTO 246785 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2245

2245

2320

FRI

FRI

FRI

SAT

FRI

SAT

0640

2255

0515

and

P2012/1403558Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 165 CONTINUED

Thorne Jn

Goole

Unload Ballast
7m0ch and 10m0ch
W2012/3185669[Cost][U]

Item
166

SATURDAY 02 to SUNDAY 03 JUNE 

TUESDAY 05 JUNE 

LN910 TEMPLE HIRST JN TO SELBY SOUTH JN

LN912 THORNE JN TO GILBERDYKE JN

Down: G43 to G18B pts
Up: G18A pts to G44
Up Goods Loop Down: G52
Up Wakefield Down: G13 pts 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T30 PTO 245803 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
HOBC (BCS3) DOWN LINE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

0005
TUE TUE

0515
and

P2012/1535974Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538974Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN898Item 154
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 166 CONTINUED

Thorne Jn

Armley Jn

Goole

Skipton South Jn

Unload Ballast

S&C Tamping

7m0ch and 10m0ch

197m0ch and 198m20ch

W2012/3185673[Cost][U]

W2012/3201127[U]

Item
167

Item
168

WEDNESDAY 06 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

Down: G43 to G18B pts
Up: G18A pts to G44
Up Goods Loop Down: G52
Up Wakefield Down: G13 pts 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T34 PTO 245806  IN/OUT DONCASTER.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WS 3185669 - Ballast train - Down
Goole Box to be manned.
Thornmoor & Creykes to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WS 3185673 - Ballast train - Up
Goole Box to be manned.
Thornmoor & Creykes to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0005

0030

WED

SUN

WED

SUN

0515

0100

and

and

P2012/1535986

P2012/1532395

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1538610Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 129
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 168 CONTINUED

Armley Jn

Skipton North Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

199m60ch and 201m17ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3194948[Cost][U]

W2012/3194940[U]

W2012/3194931[U]

W2012/3194924[U]

MONDAY 04 JUNE 

TUESDAY 05 JUNE 

WEDNESDAY 06 JUNE 

0030 Sun to 0100 Sun 
Down Shipley Main: L3893 to L4031 
Up Shipley Main: L5147B pts to L3892 

0100 Sun to 0830 Sun 
Down Shipley Main: L3893 to L4035 
Up Shipley Main: L4046 to L3892 
Down Shipley Slow: L4045 

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246843 OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Track Patrol - Apperley to Kirkstall Forge, 
Thackley Tunnel Area, Shipley Tunnel to Dockfield Jn., Bingley Station & Bingley Tunnel.
S&C TAMPING at KIRKSTALL (197M60C-198M10C)
PTS: 5105B, 5107A/B pts.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0100
SUN SUN

0830
and

P2012/1538733

P2012/1538751

P2012/1538756

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 130

Item 132

Item 134
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Apperley Jn

Dockfield Jn
Ilkley

Esholt Jn

Patrolling 

Rail Lubricators

Patrolling 

0m0ch and 3m41ch

202m30ch and 205m0ch

203m60ch and 205m25ch

W2012/3194966[Cost][U]

W2012/3195888[U]

W2012/3194963[U]

Item
169

THURSDAY 07 JUNE 

FRIDAY 08 JUNE 

SUNDAY 03 JUNE 

SUNDAY 03 JUNE 

LN924 APPERLEY JN TO ILKLEY

LN926 DOCKFIELD JN TO ESHOLT JN

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

0010

0010

SUN

SUN

SUN

SUN

0900

0900

and

and

P2012/1532397Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538760

P2012/1538763

P2012/1532397

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

Item 136

Item 138

Item 169
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Skipton Middle Jn

Rylstone LC

Patrolling 
222m67ch and 6m50ch
W2012/3195846[Cost][U]

Item
170

FRIDAY 08 JUNE 

- End of Report -

LN930 SKIPTON MIDDLE JN TO RYLSTONE

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

Single: L5155A Pts to Network Rail Limits
PROTECTION LIMITS

GENERAL REMARKS
Track Patrol of Restricted Areas.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toSingle
Possession

0930
FRI FRI

1430
and

P2012/1539115Ref. No. LNE IMDM LeedsPossession Manager



 

SATURDAY  09 JUNE 2012

FRIDAY  15 JUNE 2012

Published on  21 November 2011

TO

Containing

NETWORK RAIL
London North
Eastern Route

ENGINEERING ARRANGEMENTS
TEMPORARY SPEED RESTRICTION

LNE

(NCS)

CPPP

                        Week number

11
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN185 ALLINGTON WEST JN TO SKEGNESS

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2011/
81856

T2011/
80753

T2011/
80775

T2011/
80776

T2010/
79438

T2007/
55545

T2011/
81854

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Bellwater Jn SB and 
Eastville LC AHB-X

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Single Bi-
Directional

-

Down Main

-

Down

Down

Down Slow 
No.2

-

Up Main

-

Up Main

-

-

-

108m

117m

118m

118m

94m

152m

154m

27ch

35ch

54ch

65ch

15ch

40ch

18ch

112m

117m

118m

118m

94m

152m

154m

10ch

34ch

65ch

54ch

13ch

62ch

50ch

30

30

20

20

20

100

20

50

40

Trackwork

Condition Of Track

Bridgework

Bridgework

Condition Of Track

Condition Of Track

Condition Of Track

Babcock Rail

NWR Sleaford

Investment Structures 
(NWR)

Investment Structures 
(NWR)

NWR Barnetby

LNE HOBC

NWR Doncaster

(11/27) 

(11/13) 

(12/52) 

(12/52) 

(11/49) 

(07/37) 

(11/27) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

T2011/
81853

T2004/
23839

T2011/
82229

T2011/
82230

T2011/
82227

T2011/
82228

T2011/
82226

T2011/
82225

Arksey LC CCTV and
Moat Hills LC

Heaton South Jn and 
Red Barns Tunnel

Hartlepool and 
Blackhills Farm LC

Blackhills Farm LC 
and Hartlepool

Blackhills Farm LC 
and Dawdon Jn

Dawdon Jn and 
Blackhills Farm LC

Seaham and Hall 
Dene LC

Hall Dene LC and 
Seaham

-

-

Down 
Sunderland

-

Down 
Sunderland

-

Down 
Sunderland

-

Up Main

Up Main

-

Up 
Sunderland

-

Up 
Sunderland

-

Up

157m

1m

73m

73m

83m

83m

84m

84m

75ch

20ch

42ch

52ch

28ch

31ch

55ch

60ch

157m

1m

73m

73m

83m

83m

84m

84m

22ch

0ch

52ch

42ch

31ch

28ch

60ch

55ch

80

20

20

20

20

20

20

20

60

Condition of 
Embankment

General Condition - 
Other

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

NWR Doncaster

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(11/27) 

(04/01) 

(11/32) 

(11/31) 

(11/34) 

(11/33) 

(11/34) 

(11/33) 

Condition of Bridge

(49/25)

mph

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

LN632 STOCKTON CUT JN TO SALTBURN

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2011/
81912

T2011/
82444

T2011/
82443

T2004/
23874

T2007/
55545

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

Loversall Carr Jn and 
Black Carr Jn

Down 
Sunderland

Down Main

-

-

Down

-

-

Up Main

Up

-

98m

11m

11m

0m

152m

40ch

10ch

45ch

58ch

40ch

99m

11m

11m

1m

152m

2ch

45ch

10ch

34ch

62ch

30

20

20

10

100

40
Condition Of Track

Track Renewals

Track Renewals

Condition Of Track

Condition Of Track

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

Huntsman Ici Ltd

LNE HOBC

(11/28) 

(11/39) 

(11/39) 

(04/01) 

(07/37) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

(18/16)

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
82546

T2011/
81409

T2008/
64861

T2005/
40295

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Appleby LC and 
Foreign Ore Branch 
Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Down

Single

Down

Down Main

Down Main

-

Down Main

-

-

-

-

-

Up Main

-

94m

85m

94m

26m

23m

19m

19m

15ch

72ch

15ch

40ch

20ch

25ch

35ch

94m

85m

94m

26m

22m

19m

19m

13ch

10ch

13ch

30ch

67ch

35ch

25ch

20

30

20

30

30

40

30

40

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

(11/49) 

(11/24) 

(11/49) 

(11/34) 

(11/21) 

(08/08) 

(06/52) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN806 TAPTON JN TO MASBOROUGH JN

LN816 BEIGHTON JN TO WOODHOUSE JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2010/
79609

T2011/
82418

T2011/
82418

T2011/
81706

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Beighton Jn

Beighton Jn

Wakefield Kirkgate

-

Down

Down

Down Goole

Up 
Pontefract

-

-

-

1m

155m

155m

47m

18ch

50ch

50ch

58ch

1m

155m

155m

47m

24ch

51ch

51ch

68ch

20

20

20

5

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

IMDM Leeds

NWR Sheffield

NWR Sheffield

IMDM Leeds

(11/49) 

(11/34) 

(11/34) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

T2011/
81706

T2010/
79266

T2011/
80912

T2009/
74467

Wakefield Kirkgate

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Down Goole

-

Down

Down Siding
No.1

-

Up

-

-

47m

35m

52m

193m

58ch

12ch

40ch

42ch

47m

35m

52m

193m

68ch

8ch

22ch

47ch

5

50

20

5

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Leeds

IMDM Leeds

NWR Sheffield

Freightliner Heavy Haul

(11/26) 

(11/50) 

(11/16) 

(10/46) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

LN878 SHERBURN JN TO GASCOIGNE WOOD

LN880 YORK TO SCARBOROUGH

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2009/
74468

T2011/
80363

T2010/
78191

T2011/
81706

Hunslet South Jn and 
Hunslet Station Jn

Gascoigne Wood and 
Sherburn Jn

Malton and Kirkham 
Abbey LC

Wakefield Kirkgate

No.2 
Reception 

Siding

-

-

Down Goole

-

Up

Up

-

193m

14m

18m

47m

42ch

10ch

37ch

58ch

193m

13m

18m

47m

47ch

52ch

32ch

68ch

5

20

20

5

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Trackwork

Freightliner Heavy Haul

IMDM Leeds

IMDM York

IMDM Leeds

(10/46) 

(11/08) 

(10/31) 

(11/26) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

LN914 HULL (PARAGON) TO SEAMER WEST JN

LN916 HESSLE ROAD TO SALTEND

T2010/
78068

T2012/
81782

T2011/
80802

T2009/
72343

T2011/
81436

T2012/
81433

T2008/
69789

Gascoigne Wood and 
Micklefield Jn

Broomfleet and 
Brough

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Thorne Moorends LC
AHB and Potters 
Grange Jn

Nether Lane LC and 
Lowthorpe LC

Springbank North Jn 
and Hull River Swing 
Bridge

-

Down Main

Down Main

Down Hull

Down

Down

Single

Up

-

-

-

-

-

-

7m

14m

3m

0m

10m

22m

3m

20ch

30ch

35ch

45ch

22ch

38ch

71ch

8m

12m

3m

0m

10m

22m

3m

5ch

13ch

20ch

44ch

19ch

41ch

76ch

†

30

75

50

5

30

20

5

50

80

30

50

Condition Of Track

High Output Renewals

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

Condition of Way 
Beams

IMDM Leeds

LNE HOBC

IMDM York

IMDM York

IMDM Leeds

IMDM York

TME York

(10/33) 

From 0530 Tue 
12/06/12 

(11/12) 

(09/20) 

(11/20) 

(12/09) 

(09/42) 

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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Tallington Crossovers

New England North

Peterborough Station

Knebworth

Stoke Jn

Tallington Crossovers

New England North

Hitchin South

Station Work

OHL Work

27m25ch and 27m60ch

27m65ch and 30m60ch

W2012/3202238[Cost][U]

W2012/3181104[U]

Item
1

Item
2

FRIDAY 08 to SATURDAY 09 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN101 KING'S CROSS TO SHAFTHOLME JN

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Stoke Jn - Peterborough
Up Main/Fast: 99m 61ch to 76m 55ch

ADDITIONAL INFORMATION
Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Fast

Up Fast

Up Fast

Down Fast

Up Fast

Protected Path

Protected Path

Protected Path

Possession

Possession

2200

2200

2200

2315

2315

FRI

FRI

FRI

SAT

SAT

SAT

SAT

SAT

SUN

SUN

0600

0600

0600

1515

1515

and

and

and

and

P2012/1552018

P2012/1407199

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Rail

Possession Manager

Possession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Knebworth

Hitchin South

TRAFFIC REMARKS
0200 TO 0820 SUN
NO ROUTE FOR DOWN SERVICES - TRAINS TO START/TERMINATE AT WELWYN GC
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0820 TO 1515 SUN
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HITCHIN CAMBRIDGE JN & WOOLMER GREEN

2315 Sat to 0200 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

0200 Sun to 0820 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638
Down Slow: K637 to K687

0820 Sun to 1515Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

PROTECTION LIMITS

26BC 2315 Sat to 1515 Sun
27EF 2315 Sat to 1515 Sun
28C 0200 Sun to 0600 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STEVENAGE STATION 
Material Delivery
Platform and Station Improvement works
Preparation works for platform extensions
Rubber tyred plant in use
PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0820 SUN
FCC Bid to start/terminate down services at Welwyn GC - Rail Replacement Road Service to operate between Welwyn
GC, Cambridge & Peterborough

0820 to 1515 SUN
Trains to be timed over the slow lines between Hitchin Cambridge Jn & Woolmer Green

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown Slow
Possession

0200
SUN SUN

0820
and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Huntingdon South Jn

Connington South

Huntingdon South Jn

Huntingdon South Jn

New England North

Helpston Jn

New England North

Fletton Jn

Woodwalton Jn

Fletton Jn

Holme LC

Stoke

Stoke

Stoke

LC  Work

Arc Repairs

62m55ch and 62m65ch

99m60ch and 99m75ch

W2012/3151573[Cost][U]

W2012/3174145[Cost][U]

Item
3

Item
4

SATURDAY 09 to SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34
TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
STEVENAGE, PETERBOROUGH & CAMBRIDGE

Up Main/Fast/Main: P426 to P346   
Up Slow: P1161 pts to P1158 pts   
Down Fast/Main/Fast: P349 to P417   
Down Slow: P347 to P1166 pts  

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Up Main/Fast/Main

Up Slow

Down Fast/Main/Fast

Down Slow

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

0120

0120

2305

2305

2305

2305

SAT

SAT

SUN

SUN

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0850

0850

0850

0850

0850

0850

0850

0850

and

and

and

and

and

and

and

P2012/1541396

P2012/1541416

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

New England North

Stoke

Newark Castle

Helpston Jn

Carlton LC

Newark Crossing East 
Jn

Tunnel Examination
100m35ch and 108m40ch
W2012/3203073[Cost][U]

Item
5

SATURDAY 09 to SUNDAY 10 JUNE 

Down Fast: P477 to D1   
Up Fast: P612# to P474   
Up Slow: P472   
Down Slow/Stamford: P475 to P801   
Up Stamford: P802 to P476  

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Slow/Stamford

Up Stamford

All Lines

Down and Up Main

Possession

Possession

Possession

Possession

2305

2305

2335

2335

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0850

0850

0830

0830

and

and

and

P2012/1541418Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Carlton LC

New Barnet

Barnet South 
Crossovers

Wood Green South Jn

Barnet South 
Crossovers

Bawtry Crossovers 
GSP

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Tunnel Examination

Patrolling 

OHL Work

Structures Examination

134m35ch and 134m46ch

5m25ch and 12m20ch

5m25ch and 12m20ch

9m70ch and 12m70ch

W2012/3203244[Cost][U]

W2012/3146870[Cost][U]

W2012/3181112[U]

W2012/3165084[U]

Item
6

Item
7

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

Down Fast: K467 to K539   
Up Fast: K506 to K452   
Down Slow: K465 to K537   
Up Slow: K508 to K454  

PROTECTION LIMITS

PROTECTION LIMITS
11AB 13AB 0001 Sun to 0800 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Possession

Possession

2345

0205

0205

0205

0205

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0825

0555

0555

0555

0555

and

and

and

and

and

P2012/1541421

P2012/1541429

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Potters Bar

Digswell

Woolmer Green

Hitchin South

Welwyn Garden City

Woolmer Green

Knebworth

Sandy South Jn

Patrolling 

Patrolling 

URFDO Inspections

Follow-Up Work

14m25ch and 18m0ch

22m0ch and 23m40ch

22m0ch and 23m73ch

31m40ch and 34m0ch

W2012/3154841[Cost][U]

W2012/3147150[U]

W2012/3147154[Cost][U]

W2012/3139412[Cost][U]

Item
8

Item
9

Item
10

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

Down Fast/Main/Fast: K619 to K635   
Up Fast/Main/Fast: K630# to K620   
Down Slow: K633   
Up Slow: K632# 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Up Slow

Down Fast

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down Fast

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

Possession

0445

0715

0145

0145

0145

0145

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0645

0845

0530

0530

0530

0530

0820

and

and

and

and

P2012/1541496

P2012/1541474

P2012/1541452

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Network Rail

Possession Manager

Possession Manager

Possession Manager
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Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Hitchin South

Cambridge Jn

Sandy South Jn

Letchworth Garden 
City

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34

TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
STEVENAGE, PETERBOROUGH & CAMBRIDGE

Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K947
Up Cambridge: K948

PROTECTION LIMITS
25ABCDJ, 26EFG, 27ABC, 28EFG, 28EFG, 29B, 30A, 31C, 32A, 81F, 82A 012
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
HITCHIN CAMBRIDGE JN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works through site and Welding & Stressing 
Contingency
31m - 32m 60ch
Access via Hitchin Up Yard
S&C Tampers & RRVs in use within this worksite
Isolation Required

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to terminate Kings Cross 0023, 0053, 0056 & 0723 departures, and start first three XX46 Peterborough 
departures at Stevenage, run a Rail Replacement Road Service for the remainder of their routes

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Slow

Up Fast

Up Slow

Down and Up Cambridge

Possession

Possession

Possession

Possession

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0820

0820

0820

0820

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Sandy South Jn

Huntingdon North Jn

OHL Work
44m10ch and 46m44ch
W2012/3173987[Cost][U]

Item
11

SUNDAY 10 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34
TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
STEVENAGE, PETERBOROUGH & CAMBRIDGE

Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

PROTECTION LIMITS
33,34,35,36,37,38,39,40 Complete
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

Down and Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

0140

0140

0140

SUN

SUN

SUN

SUN

SUN

SUN

0850

0850

0850

and

P2012/1541422Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Fletton Jn

New England North

Patrolling 
75m40ch and 76m60ch
W2012/3181032[Cost][U]

Item
12

SUNDAY 10 JUNE 

ADDITIONAL INFORMATION
POTTON ROAD
122008
NWR24
FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m 
30ch.
PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD
122007
NWR24
FULL WORK DETAILS:-  T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36ch.
TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance 
DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance
1122, 1123, 1124, 1125
RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.
Pass Engineers Trains/OTM's as require within possession.
NWR ASPRO/RB/JM/PP2392
PMCS/Oracle No. 122728

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to terminate Kings Cross 0023, 0053, 0056 & 0723 departures, and start first three XX46 Peterborough 
departures at Stevenage, run a Rail Replacement Road Service for the remainder of their routes

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Line Blockage (Between Trains)

Line Blockage (Between Trains)

0730

0730

SUN

SUN

SUN

SUN

0930

0930

and

P2012/1541497Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

New England North

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

South Yorkshire Jn

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

Peterborough Station 
(South)

New England North

Peterborough Station

Arksey LC CCTV

Swinton Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

152m79ch and 152m36ch

W2012/3202994[U]

W2012/3203018[U]

W2012/3203026[U]

W2012/3203024[U]

W2012/3203021[U]

Item
13

SUNDAY 10 JUNE 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

to

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

Possession

Possession

Possession

Possession

0730

0930

0930

1200

1200

1200

1200

0005

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0930

1200

1200

1400

1400

1400

1400

0800

0800

0800

0800

0800

and

and

and

and

and

and

and

and

P2012/1541430Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Jn

Low Ellers Curve Jn

Sand Bank Jn

Marshgate Jn

Black Carr Jn

Potteric Carr Jn

Potteric Carr Jn

South Kirkby Jn

Structures Work

S&T Work

Patrolling 

Rail Changing 

Patrolling 

Permanent Way Inspection

153m60ch and 154m10ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m50ch

157m40ch and 161m0ch

166m59ch and 19m8ch

W2012/3030847[U]

W2012/3202843[U]

W2012/3202868[U]

W2012/3202811[Cost][U]

W2012/3203016[U]

W2012/3126854[U]

Down Main: D189 to D813
Up Main: D812 to D188
Down Passenger Loop: D811
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: Shunt Neck
Low Ellers Curve: D2295Pts to D2322BPts

PROTECTION LIMITS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
W/3030847: Br.ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge.
Foot access within worksite mileage.
Pass Engineers Trains/OTM's as required.
NWR ASPRO/RB/DC/PP4604
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Single

All Lines

Up Goods/Up Goods No.1

All Lines

Possession

Possession

Possession

Possession

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Kings Cross

Kings Cross

Copenhagen Jn

Finsbury Park

Cuffley

Finsbury Park

Holloway

Camden Road Central 
Jn

Belle Isle

Wood Green South Jn

OHL Work

Hand Rail Grinding

Arc Repairs

0m0ch and 1m43ch

1m30ch and 1m65ch

1m30ch and 1m65ch

W2012/3181123[Cost][U]

W2012/3151595[Cost][U]

W2012/3174147[U]

Item
14

Item
15

SUNDAY 10 to MONDAY 11 JUNE 

SUNDAY 10 to MONDAY 11 JUNE 

TRAFFIC REMARKS
OHL NEUTRAL SECTION MTCE

TRAINS TO TRAVEL OVER THE FAST LINES AND BE REPLATFORMED AS NECESSARY.

NO ACCESS TO/FROM NLL FROM/TO ECML.

GENERAL REMARKS
OHL NEUTRAL SECTION MTCE

1 and IN-1 complete, 4AB 2345 Sun to 0345 Mon

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Require 3 long Platforms 
FCC Require 3 Short & 1 Long Platform

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

No.1 Slow/Down Slow

Up Slow/No.2 Slow

North London Incline

Up Fast

Up Hertford

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2345

2345

2345

2345

0130

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

SUN

0345

0345

0345

0345

0830

and

and

and

and

and

P2012/1407219

P2012/1407220

Ref. No. 

Ref. No. 

Network Rail

Network Rail

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Barnet South 
Crossovers

Alexandra Palace

Hornsey

Barnet South 
Crossovers

Wood Green South Jn

Drayton Park

Highbury Vale Jn

Hornsey

Hornsey

Hornsey

Holloway

Holloway

Hornsey

Barnet South 
Crossovers

Holloway

Holloway

Finsbury Park

Finsbury Park

Wood Green South Jn

Cuffley

Barnet South 
Crossovers

Wood Green North Jn

Patrolling 
5m25ch and 8m27ch
W2012/3220385[U]

10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun 
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

to

to

to

Up Slow

Up Carriage Line

Down Fast

Up Fast

Up Goods

Up Moorgate

Up Canonbury

Down Carriage Line

Down Slow No.2/Down Hertford

Down Slow No.1/Down Slow

Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0130

0150

0150

1030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

MON

MON

MON

SUN

SUN

SUN

MON

1030

0400

0830

0830

0400

0400

0400

0830

0830

0830

0400

and

and

and

and

and

and

and

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN
UP TRAINS TO TRAVEL OVER THE UP FAST

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE). 

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE)

0130 Sun to 0150 Sun
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts 

0150 Sun to 0830 Sun
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts

0830 Sun to 1030 Sun
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

1030 Sun to 0400 Mon
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

PROTECTION LIMITS
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Tallington Crossovers

Digswell

Stoke

Hatfield

OHL Work

OHL Work

84m69ch and 99m67ch

20m30ch and 18m33ch

W2012/3174016[Cost][U]

W2012/3181129[Cost][U]

Item
16

Item
17

SUNDAY 10 to MONDAY 11 JUNE 

MONDAY 11 JUNE 

P541 to 1315 Points
P543 to D1
P612 to P538
1316 Points to P536

PROTECTION LIMITS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LN125 ADDITONAL MILEAGE REQUIRED 32M 0CH TO 32M 11CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun
Up Trains to be timed over the Up Fast
Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon
Up Trains to be timed over the Up Fast between New Barnet & Holloway
No Up service avaialable to Harringay or Hornsey
Down train

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up Fast

Up Slow

Possession

Possession

Possession

2355

0005

0005

SUN

MON

MON

MON

MON

MON

0550

0505

0505

and

and

P2012/1545741

P2012/1541500

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Langley Jn

Welwyn Garden City

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Woolmer Green

Arc Repairs

OHL Work

8m60ch and 9m25ch

18m73ch and 21m37ch

W2012/3174153[Cost][U]

W2012/3181149[U]

Item
18

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
UP TRAINS TO DIVERT VIA HERTFORD LINES

PROTECTION LIMITS
Up Fast: 
Up Slow: 

K620 
K622 

15 & 17 Complete. 19E, 21A. 0005 Mon to 0505 Mon
ISOLATION OF ELECTRICAL SECTIONS

K586 
K588 

 to 
 to 

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert up services via Hertford

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Up Back Platform/Reversing Line

Flyover/Down Back Platform

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

2355

0001

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1536432Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

Cambridge Jn

Biggleswade

Earthwork
32m20ch and 33m52ch
W2012/3170208[Cost][U]

Item
19

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA HERTFORD NORTH

TRAINS UNABLE TO CALL AT HORNSEY

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

Down Slow: K2266Apts to K769

PROTECTION LIMITS

PROTECTION LIMITS

15,16,17,18 complete 2355 Mon to 0530 Tue

32A 

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

EARTHWORKS

RRV IN USE ACCESS FROM HITCHIN DOWN YARD DOWN SLOW

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown Slow
Possession

2300
MON TUE

0600
and

P2012/1541502Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Huntingdon North Jn

Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Langley Jn

Welwyn Garden City

Holme LC

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Woolmer Green

OHL Work

Arc Repairs

Hand Rail Grinding

Arc Repairs

OHL Work

59m36ch and 68m60ch

67m25ch and 67m40ch

67m25ch and 67m40ch

12m35ch and 13m10ch

18m73ch and 21m37ch

W2012/3174023[Cost][U]

W2012/3175557[U]

W2012/3154876[U]

W2012/3174165[Cost][U]

W2012/3181161[U]

Item
20

Item
21

TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

Down Slow: P1145Pts TO P1166Pts

PROTECTION LIMITS
Down Slow: P1145 Points 

44B 0030 Tue to 0600 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Down Slow

Down Fast

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Up Back Platform/Reversing Line

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0030

0030

2355

2355

2355

2355

2355

2355

2355

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

0600

0600

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1541505

P2012/1536433

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Welwyn Garden City

New England North

Helpston Jn

New England North

Tallington Crossovers

Tallington Crossovers

Tallington Crossovers

OHL Work
78m49ch and 84m29ch
W2012/3174032[Cost][U]

Item
22

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

PROTECTION LIMITS
15,16,17,18 complete 2355 Mon to 0530 Tue

50, 51 complete. 2300 Tue to 0530 Wed

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Flyover/Down Back Platform

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

0001

2300

2300

2300

2300

WED

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

and

and

and

P2012/1541507Ref. No. LNE IMDM HitchinPossession Manager
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Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

Cambridge Jn

Huntingdon North Jn

Biggleswade

Holme LC

OHL Work

Arc Repairs

Hand Rail Grinding

32m20ch and 33m52ch

67m25ch and 67m40ch

67m25ch and 67m40ch

W2012/3140659[Cost][U]

W2012/3175558[U]

W2012/3154947[Cost][U]

Item
23

Item
24

WEDNESDAY 13 JUNE 

WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS UNABLE TO CALL AT HORNSEY

Down Fast: P1266 pts to P543   
Up Fast: P1294 pts to P486  

Down Slow: K2266APts to K769 

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS
Down Slow: P1145 Pts 

32A

32A 

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

P1166 Pts  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Slow

Down Slow

Possession

Possession

0001

0030

WED

WED

WED

WED

0600

0600

and

and

P2012/1541506

P2012/1541509

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Langley Jn

Welwyn Garden City

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Woolmer Green

Arc Repairs

OHL Work

17m54ch and 18m10ch

23m12ch and 25m10ch

W2012/3174168[Cost][U]

W2012/3181166[U]

Item
25

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

20MPH TSR ON THE DOWN SLOW
20MPH TSR ON THE UP SLOW

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

PROTECTION LIMITS
15,16,17,18 complete 2355 Mon to 0530 Tue

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Up Back Platform/Reversing Line

Flyover/Down Back Platform

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

2355

0001

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1536434Ref. No. LNE IMDM HitchinPossession Manager
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Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

Cambridge Jn

Helpston Jn

Biggleswade 
Crossovers

Stoke

OHL Work

Preparatory Work

OHL Work

32m20ch and 33m52ch

37m70ch and 38m60ch

84m70ch and 99m22ch

W2012/3140714[U]

W2012/3184060[Cost][U]

W2012/3174037[Cost][U]

Item
26

Item
27

WEDNESDAY 13 to THURSDAY 14 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS
32A 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Trains to be timed over the Down Slow with an extra [3] for 20mph TSR
Trains to be timed over the Up Slow with an extra [2] for 20mph TSR

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Install OLE MAST 

RRV IN USE ACCESS FROM HITCHIN DOWN YARD DOWN SLOW

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Fast

Down Slow

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

2300

WED

WED

WED

THU

THU

THU

0600

0600

0530

and

and

P2012/1541512

P2012/1541513

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

Huntingdon South Jn

Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Holme LC

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Arc Repairs

Hand Rail Grinding

OHL Work

Arc Repairs

59m0ch and 67m40ch

59m0ch and 67m40ch

14m33ch and 18m76ch

19m60ch and 20m60ch

W2012/3175562[Cost][U]

W2012/3154953[U]

W2012/3181169[U]

W2012/3174174[Cost][U]

Item
28

Item
29

THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

PROTECTION LIMITS

PROTECTION LIMITS

Down Slow: 

Down Fast: 

P1281 Pts 

P1140 Pts 

56, 60 Complete 2300 Wed to 0530 Thu
ISOLATION OF ELECTRICAL SECTIONS

P613 

P1166 Pts 

 to 

 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Possession

Possession

Possession

Possession

Possession

Possession

0030

2355

2355

2355

2355

2355

THU

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

0600

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1541514

P2012/1536435

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 29 CONTINUED

Langley Jn

Welwyn Garden City

Cambridge Jn

Woolmer Green

Biggleswade 
Crossovers

Preparatory Work
37m70ch and 38m60ch
W2012/3184061[Cost][U]

Item
30

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

15,16,17,18 complete 2355 Mon to 0530 Tue

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Up Slow

Up Back Platform/Reversing Line

Flyover/Down Back Platform

Down and Up Fast

Down Slow

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2355

2355

0001

2300

2300

THU

THU

FRI

THU

THU

FRI

FRI

FRI

FRI

FRI

0530

0530

0530

0600

0600

and

and

P2012/1541515Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 30 CONTINUED

Stoke

Huntingdon South Jn

New England North

Holme LC

OHL Work

Arc Repairs

79m53ch and 92m78ch

59m0ch and 67m40ch

W2012/3174045[Cost][U]

W2012/3175564[U]

Item
31

Item
32

THURSDAY 14 to FRIDAY 15 JUNE 

FRIDAY 15 JUNE 

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

Up Slow: P580 to P492
PROTECTION LIMITS
49 and 53 Complete 2300 Thurs to 0530 Fri
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Prep Work and mark up the site in readiness of the Core Renewal Down Fast between 38m 
30ch and 38m 59ch.
SAFETY SPEED IMPOSED.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an extra [3] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up Slow

Up Fast

Down Fast

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

0030

THU

THU

FRI

FRI

FRI

FRI

0530

0530

0600

and

and

P2012/1541516

P2012/1541517

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 32 CONTINUED

Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Langley Jn

Welwyn Garden City

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Woolmer Green

Hand Rail Grinding

OHL Work

59m0ch and 67m40ch

14m33ch and 18m76ch

W2012/3154958[Cost][U]

W2012/3181174[Cost][U]

Item
33

FRIDAY 15 to SATURDAY 16 JUNE 

Down Fast: P1140 Pts to P1166 Pts 
PROTECTION LIMITS

15,16,17,18 complete 2355 Mon to 0530 Tue

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Up Back Platform/Reversing Line

Flyover/Down Back Platform

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

2355

0001

FRI

FRI

FRI

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1536436Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 33 CONTINUED

Moorgate

Finsbury Park

Patrolling 
0m0ch and 3m0ch
W2012/3147083[Cost][U]

Item
34

FRIDAY 08 to SATURDAY 09 JUNE 

LN105 MOORGATE TO FINSBURY PARK JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10  

PROTECTION LIMITS

PROTECTION LIMITS
Down: 
Up: 

Buffers Plat 9  
K2080 pts 

K383 
Buffers Plat 10 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace
OHL Work E02 Maintenance @ W.G.C
CSD EC118, EC119, EC120, EC121, EC122, EC123, EC124, EC125 & EC126

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down

Up

Possession

Possession

2330

2330

FRI

FRI

SAT

SAT

0545

0545

and

P2012/1541238Ref. No. LNE IMDM HitchinPossession Manager
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LN105 MOORGATE TO FINSBURY PARK JN - Continued

Moorgate

Cuffley

Hertford North

Finsbury Park

Langley Jn

Patrolling 

Resignalling Work

OHL Renewals Work

0m0ch and 3m0ch

18m0ch and 27m60ch

19m20ch and 21m5ch

W2012/3147085[Cost][U]

W2012/3030606[Cost][U]

W2012/3201057[U]

Item
35

Item
36

FRIDAY 15 to SATURDAY 16 JUNE 

SUNDAY 10 to MONDAY 11 JUNE 

SUNDAY 10 to MONDAY 11 JUNE 

LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE 

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10  

Down Hertford: K887 to K2237Pts
Up Hertford: K2239Pts to K886

PROTECTION LIMITS

PROTECTION LIMITS
77, 78, 79, 80 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down

Up

Down and Up Hertford

Down Bay Platform

Possession

Possession

Possession

Possession

2330

2330

0200

0200

FRI

FRI

SUN

SUN

SAT

SAT

MON

MON

0545

0545

0001

0001

and

and

P2012/1541519

P2012/1407168

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Rail

Possession Manager

Possession Manager

P2012/1407219Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 14
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 36 CONTINUED

Audley End

Royston

Cambridge

Cambridge Carriage 
Sidings

Cambridge

Shepreth Branch Jn

Permanent Way Inspection

Track Maintenance

42m69ch and 43m45ch

44m0ch and 45m0ch

W2012/3186670[U]

W2012/3181187[Cost][U]

Item
37

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

Down Cambridge: CA45 to CA161 
Down Loop/Platforms 1-3 (Cambridge) Buffer Stops platforms 1-3 (Cambridge) 
Up Cambridge: CA164 to CA50 
Down Branch: Beyond K981 
Up Branch: Approach to K984 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley & 
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down and Up

Down

Up

Platforms 1-4

All Lines

Possession

Possession

Possession

Possession

Sidings Possession

0145

0145

0145

0145

0145

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1000

1000

1000

1000

1000

and

and

P2012/1385489Ref. No. Anglia IMDM Tottenham HalePossession Manager

P2012/1541452Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 10
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 37 CONTINUED

Helpston Jn

Manton Jn

Permanent Way Inspection
13m60ch and 0m30ch
W2012/3157999[Cost][U]

Item
38

SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

LN135 KINGS DYKE TO CRESCENT JN

LN147 HELPSTON JN TO UFFINGTON

TRAFFIC REMARKS
THIS POSSESSION IS AN INFRINGEMENT OF ROUTE CATEGORISATION PRINCIPLES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN AUDLEY END/ROYSTON AND CAMBRIDGE. 
ACCESS AVAILABLE TO PLATFORMS 5 & 6 AT CAMBRIDGE FROM THE NORTH ONLY. ISOLATION OF 
CAMBRIDGE CS TO BE REMOVED BY 0945 SUN.

WA Cyclic type 1

NOTE: This is an Anglia Route possession that impacts on LNE

Down Main: Beyond P801 to Approach MJ3#
Up Main: Beyond MJ4# to Approach P802

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.

ADDITIONAL INFORMATION
TUNNEL INSPECTION 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

0600
SUN SUN

1145
and

P2012/1534651Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1541497

P2012/1541416

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 12

Item 4
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 38 CONTINUED

Wrawby Jn

Pelham Street Jn
Pelham Street Jn

Pyewipe Jn

Item
39

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2345

2345

FRI

FRI

SAT

SAT

0515

0515

and

and

P2012/1536571Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1541430

P2012/1541430

P2012/1541430

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 13

Item 13

Item 13
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

Pelham Street Jn

Gosberton LC

Sleaford North Jn

Sleaford South Jn

C11 Rerail Resleeper Reballast - Trax

C11 Rerail Resleeper Reballast - Trax

73m8ch and 74m56ch

55m38ch and 57m54ch

W2012/3166119[Cost][U]

W2012/3143418[Cost][U]

Item
40

Item
41

SATURDAY 09 to MONDAY 11 JUNE 

SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down Main: G27 to SS3
Up Main: G2 to SS20

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Main

Down Spalding

Up Spalding

Possession

Possession

Possession

2130

1725

1725

SAT

MON

MON

MON

TUE

TUE

0615

0830

0830

and

and

P2012/1542498

P2012/1542523

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1541430Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          33

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 41 CONTINUED

Pelham Street Jn

Gosberton LC

Pelham Street Jn

Sleaford North Jn

Sleaford South Jn

Sleaford North Jn

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

73m8ch and 74m56ch

55m38ch and 57m54ch

73m8ch and 74m56ch

W2012/3166284[Cost][U]

W2012/3143503[Cost][U]

W2012/3166314[Cost][U]

Item
42

Item
43

Item
44

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Down Spalding

Up Spalding

Down and Up Main

Possession

Possession

Possession

Possession

2130

1725

1725

2130

MON

TUE

TUE

TUE

TUE

WED

WED

WED

0630

0830

0830

0630

and

and

and

P2012/1542527

P2012/1542524

P2012/1542528

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          34

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 44 CONTINUED

Gosberton LC

Pelham Street Jn

Gosberton LC

Sleaford South Jn

Sleaford North Jn

Sleaford South Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

55m38ch and 57m54ch

73m8ch and 74m56ch

55m38ch and 57m54ch

W2012/3143540[Cost][U]

W2012/3166315[Cost][U]

W2012/3143615[Cost][U]

Item
45

Item
46

Item
47

WEDNESDAY 13 to THURSDAY 14 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Spalding

Up Spalding

Down and Up Main

Down Spalding

Up Spalding

Possession

Possession

Possession

Possession

Possession

1725

1725

2130

1725

1725

WED

WED

WED

THU

THU

THU

THU

THU

FRI

FRI

0830

0830

0630

0830

0830

and

and

and

P2012/1542525

P2012/1542529

P2012/1542526

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

Pelham Street Jn

Nottingham Branch Jn

Sleaford North Jn

Allington East Jn

Follow Up Tamping (MP&I)

Tunnel Examination

73m8ch and 74m56ch

106m30ch and 108m5ch

W2012/3166316[Cost][U]

W2012/3195469[Cost][U]

Item
48

Item
49

THURSDAY 14 to FRIDAY 15 JUNE 

FRIDAY 15 to SATURDAY 16 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

LN200 WRAWBY JN TO PELHAM STREET JN

Down Main: G27 to SS3
Up Main: G2 to SS20

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Line Blockage (Between 
Trains)+Detonators

2130

2230

THU

FRI

FRI

SAT

0630

0530

and

and

P2012/1541535

P2012/1541946

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1536571Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN170Item 39
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Nottingham East Jn

Newark Crossing East 
Jn

Newark Crossing

West Holmes Jn

PL Tamping
0m20ch and 16m0ch
W2012/3194062[Cost][U]

Item
50

Item
51

FRIDAY 08 to SATURDAY 09 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 
AT NOTTINGHAM EAST JN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT. 
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER 75409 (PTO 245420) EX/STABLE SANDIACRE.

NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION
MAINTENANCE DERBY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main

Up Main

Down and Up

Possession

Possession

Possession

2330

2330

2345

FRI

FRI

FRI

SAT

SAT

SAT

0510

0510

0525

and

and

P2012/1478099

P2012/1536611

Ref. No. 

Ref. No. 

Midland & Continental IMDM Derby

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 51 CONTINUED

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

THURSDAY 14 JUNE 

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1541418

P2012/1541430

P2012/1541606

P2012/1541602

P2012/1541610

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 5

Item 13

Item 95

Item 96

Item 97
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Skelton Jn (York)

Benton Crossovers

Longlands Jn

Regional Boundary 
(LN600 69m 1474yds)

S&C Tamping

Track Maintenance

Track Maintenance

Ballast Regulating

21m67ch and 22m76ch

5m72ch and 17m35ch

46m10ch and 58m72ch

67m0ch and 69m40ch

W2012/3189567[Cost][U]

W2012/3125867[U]

W2012/3125919[U]

W2012/3197400[Cost][U]

Item
52

Item
53

SATURDAY 09 to SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES.

Down Fast: Y301# to Y897A pts 
Down Slow: Y251# to Y471 

Down Main: T3112A pts to EG403
Up Main: EG402 to T622

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

TAMPER IN POSSESSION 6J37 PTO 245780 OUT/IN NORTHALLERTON. 

REGULATOR IN POSSESSION 6J34 PTO 244877 OUT/IN BELFORD.

ADDITIONAL INFORMATION
Tamping 875 A/B & 872A/B pts at Thirsk. 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Fast

Down Slow

All Lines

Possession

Possession

Possession

2320

2320

2245

SAT

SAT

SAT

SUN

SUN

SUN

0815

0815

0925

and

and

P2012/1536715

P2012/1532379

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 53 CONTINUED

Regional Boundary 
(SC147 54m 1100yds)

Colton Jn

York

Drem Jn

Skelton Jn (York)

PL Stoneblowing

Track Maintenance

Patrolling 

52m20yds and 48m1520yds

54m560yds and 18m1320yds

187m40ch and 0m40ch

W2012/3210490[Cost][AP]

W2012/3133888[U]

W2012/3197612[Cost][U]

Item
54

Item
55

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION
 
POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG411 ON THE DOWN LINE

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W2012/3133888: IMDM Edinburgh - TBC
W2012/3210490: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 3 sites 52m-51m880 50m880-
50m & 49m220-48m1540. 6U35 x Slateford / to Grantshouse.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down Main/Fast

Platforms 1, 2 and 4

Possession

Possession

Possession

2350

0030

0030

SAT

SUN

SUN

SUN

SUN

SUN

0900

0800

0800

and

and

P2012/1510390

P2012/1537834

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager

P2012/1541430Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

York

Colton Jn

Ferryhill South Jn

Norton West LC

Ferryhill South Jn

Strensall LC

Skelton Jn (York)

King Edward Bridge 
South Jn

Ferryhill South Jn

Benton Crossovers

Follow-Up Work

OHL Work

Permanent Way Inspection

S&T Work

56m40ch and 58m67ch

77m0ch and 1m0ch

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3109569[Cost][U]

W2012/3200457[U]

W2012/3007914[U]

W2012/3111187[U]

Item
56

SUNDAY 10 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES FROM COLTON 
SOUTH JN TO YORK. 

PLATFORMS 9, 10 AND 11 AVAILABLE FOR
ACCESS TO LEEMAN ROAD DEPOT.

PLATFORMS 6, 7 AND 8 AND ANY ONE OF PLATFORMS
1,2,4 OR EXAM SIDINGS AVAILABLE FOR STABLING OF TRAINS. 

Down Main/Fast: Y895 to Y301
Up Main: Y304 to Y984 
Down Scarborough: Y823 pts 
Up Scarborough: Y823 pts 
Buffer Stops: Platform 1 
Buffer Stops: Platform 2 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol and Plate Oiling.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Up Main/Fast

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0030

0030

0001

0001

0030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0030

0745

0710

and

and

and

and

and

P2012/1539285Ref. No. Network Operations North EasternPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

Ferryhill South Jn

King Edward Bridge 
South Jn

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217
Up: F453 

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217
Down: T450
Up: F453 

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Down Slow: T450
Up & Down Low Fell: T217
Up: F453 

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN ROUND 6J74 PTO 238320 AT T450 ON THE DOWN STILLINGTON. OUT TEES/IN 
DURHAM.

UNIMOG IN POSSESSION ACCESS/EGRESS KING EDWARD BRIDGE SOUTH JN. 79M 42CH

0030 Sun to 0710 Sun
145, 146, 148, 149 Complete 
147C,D,E,F1,F2,F3,G,H,S,T 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
FERRYHILL, 131009, NWR24

FULL WORK DETAILS:- T+7 Tamp Down Slow Line between 57m 49ch and 58m 67ch.
S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- FERRYHILL SB.
S&T MST & Work Arising activities.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0710
SUN SUN

0745
and
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Heaton South Jn

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

OHL Work

Preparatory Work

Track Maintenance

Preparatory Work

Ballast Regulating

5m35ch and 8m0ch

9m0ch and 14m0ch

24m60ch and 26m0ch

34m9ch and 45m18ch

34m60ch and 36m0ch

65m0ch and 67m0ch

W2012/3125958[U]

W2012/3200518[U]

W2012/3199071[U]

W2012/3126136[U]

W2012/3199554[U]

W2012/3197405[Cost][U]

Item
57

SUNDAY 10 to MONDAY 11 JUNE 

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

PROTECTION LIMITS

GENERAL REMARKS
REGULATOR IN POSSESSION 6J34 PTO 244878 OUT/IN BELFORD.

UNIMOGS IN POSSESSION ACCESS/EGRESS STANNINGTON 13m 74ch

POSSESSION TAKEN ROUND 6T50 PTO 246974 AT A125 ON THE DOWN MAIN.  OUT/IN DONCASTER.

RRV'S IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch AND ALNMOUTH STATION 34m 69ch.

2300 Sun To 0500 Mon
151, 152, 155, 156, 157 & 158.

ISOLATION OF ELECTRICAL SECTIONS

toAll Lines
Possession

2300
SUN MON

0500
and

P2012/1532388Ref. No. Network Operations North EasternPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

Skelton Bridge Jn

Darlington North Jn

Thirsk

Aycliffe

Track Maintenance

Track Maintenance

PL Tamping

3m36ch and 22m59ch

44m36ch and 49m15ch

47m20ch and 48m20ch

W2012/3178056[Cost][U]

W2012/3178058[Cost][U]

W2012/3188358[U]

Item
58

Item
59

MONDAY 11 to TUESDAY 12 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES.

Down Fast: Y854A pts to Y429
Up Fast: Y432 to Y322

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

CHEVINGTON, 131043, NWR24
FULL WORK DETAILS:-  Offload 4 X 709ft rails and 4 X Transition Rails Up Main Line in readiness of the core renewal 
Down Main Line between 25m 34ch and 25m 55ch.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CHEVINGTON LC.

ALNMOUTH VIADUCT, 138002, NWR24
FULL WORK DETAILS:-  Offload rails 2 X 709ft rails CEN60 and transition rails Down Line between 35m 39ch and 
35m 52ch in preparation of the core renewals on the Up Line.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION. S&T Required.
SITE ACCESS:- ALNMOUTH STATION.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Fast

Down and Up Slow

Down Main

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2220

2220

2345

MON

MON

MON

TUE

TUE

TUE

0540

0540

0515

and

and

P2012/1536684

P2012/1536586

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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ITEM 59 CONTINUED

Butterwell Jn

Little Mill Crossovers

Wooden Gate 
Crossovers

Belford Crossovers

OHL Work

Ballast Regulating

21m13ch and 33m30ch

39m51ch and 50m63ch

W2012/3201210[Cost][U]

W2012/3197452[Cost][U]

Item
60

Item
61

MONDAY 11 to TUESDAY 12 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER UP MAIN LINE.

Down Main: T1059A pts to T473

Down Main: M559B pts to A117

Down Main: A512B pts to TW109 

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

TAMPER IN POSSESSION 6J36 PTO 245781 OUT/IN FERRYHILL.

UNIMOGS IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch.

2305 Mon to 0600 Tue
154C
156A,B,C
158A

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main / Loop

Down Main

Possession

Possession

2305

2305

MON

MON

TUE

TUE

0600

0600

and

and

P2012/1539363

P2012/1536464

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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ITEM 61 CONTINUED

Regional Boundary 
(SC147 54m 1100yds)

Drem Jn

PL Stoneblowing

Track Maintenance

46m1120yds and 43m420yds

54m560yds and 18m1320yds

W2012/3210509[Cost][AP]

W2012/3134725[U]

Item
62

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH 
(@0205) OVER THE UP LINE, 4S99, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6S92, 2300 TEES YARD TO 
MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

Down: Beyond EG403 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

REGULATOR IN POSSESSION 6J34 PTO 244879 OUT/IN BELFORD.
  

ENGINEERING TRAIN/S IN POSSESSION 

POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG423 ON THE DOWN LINE

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

W2012/3134725: IMDM Edinburgh - TBC
W2012/3210509: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 2 sites 46m1100-45m1200 & 
43m880-43m440. 6U35 x/to Grantshouse.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

toAll Lines
Possession

2355
MON TUE

0545

and

P2012/1510399Ref. No. Scotland IMDM EdinburghPossession Manager
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Skelton Bridge Jn

Aycliffe

Thirsk

Ferryhill South Jn

Track Maintenance

Track Maintenance

PL Tamping

3m36ch and 21m63ch

49m77ch and 56m0ch

50m60ch and 52m20ch

W2012/3178061[Cost][U]

W2012/3178062[Cost][U]

W2012/3188947[U]

Item
63

Item
64

TUESDAY 12 to WEDNESDAY 13 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE FAST LINES.

TRAINS TO TRAVEL OVER THE UP MAIN.

Down Slow: Y852A pts to Y421
Up Slow: Y871B pts to Y324

Down Main: T750B pts to T451

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245791 OUT/IN FERRYHILL. 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Slow

Down and Up Fast

Down Main

Possession

Line Blockage (Between Trains)

Possession

2240

2240

2345

TUE

TUE

TUE

WED

WED

WED

0540

0540

0515

and

and

P2012/1536686

P2012/1536615

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Wooden Gate 
Crossovers

Belford Crossovers

Butterwell Jn

Little Mill Crossovers

OHL Work

Ballast Regulating

33m39ch and 21m24ch

51m16ch and 39m65ch

W2012/3201226[Cost][U]

W2012/3197467[Cost][U]

Item
65

Item
66

TUESDAY 12 to WEDNESDAY 13 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up Main: A502B pts to M158

Up Main: TW501B pts to A134

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS ULGHAM GRANGE LC 22m 24ch.

REGULATOR IN POSSESSION 6J34 PTO 244880 OUT/IN BELFORD.

2305 Tue to 0600 Wed
153A 
155A,B,C

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

Up Passenger Loop

Up Main

Possession

Possession

Possession

2305

2305

2305

TUE

TUE

TUE

WED

WED

WED

0600

0600

0600

and

and

P2012/1539366

P2012/1536470

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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Regional Boundary 
(SC147 54m 1100yds)

Tollerton

Tollerton

Drem Jn

Longlands Jn

Northallerton East Jn

PL Stoneblowing

Track Maintenance

Track Maintenance

48m900yds and 47m480yds

54m560yds and 18m1320yds

9m38ch and 28m0ch

W2012/3210538[Cost][AP]

W2012/3134726[U]

W2012/3178079[Cost][U]

Item
67

Item
68

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH 
(@0205) OVER THE UP LINE, 4S99, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6S92, 2300 TEES YARD TO 
MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

Down: Beyond EG403 to Approach EF31 pts#
Up: Beyond  EF32B pts# to Approach EG402

Down Slow: Y866A pts to Y473
Up Slow: Y884 pts to Y364
Up Longlands Loop: Y891A pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION 

POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG419 ON THE DOWN LINE

ADDITIONAL INFORMATION
W2012/3134726: IMDM Edinburgh - TBC
W2012/3210538: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 2 sites 48m880-48m220 & 
47m1100-47m500. 6U35 x Grantshouse  / to Slateford

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

to

to

to

All Lines

Down Slow

Up Slow/Up Longlands Loop

Possession

Possession

Possession

2355

2240

2240

TUE

WED

WED

WED

THU

THU

0545

0540

0540

and

and

and

P2012/1510403

P2012/1536689

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager
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ITEM 68 CONTINUED

Ferryhill South Jn

Butterwell Jn

Aycliffe

Plessey Crossovers

PL Tamping

Track Maintenance

OHL Work

52m20ch and 50m60ch

56m0ch and 49m77ch

20m40ch and 12m7ch

W2012/3188972[U]

W2012/3178080[Cost][U]

W2012/3201262[Cost][U]

Item
69

Item
70

WEDNESDAY 13 to THURSDAY 14 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE FAST LINES
NO ACCESS/EGRESS TO THIRSK STATION.

TRAINS TO/FROM EAGLESCLIFFE TO TRAVEL VIA NORTHALLERTON HIGH JN.

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up Main: T746B pts to T470

Up Main: M557B pts to T672

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245804 OUT/IN FERRYHILL.

2305 Wed to 0600 Thu
151A
153C,D,E 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

Up Main

Up Passenger Loop

Possession

Possession

Possession

2345

2305

2305

WED

WED

WED

THU

THU

THU

0515

0600

0600

and

and

P2012/1536628

P2012/1539371

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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ITEM 70 CONTINUED

Belford Crossovers

Tollerton

Beal Crossovers

Longlands Jn

Ballast Regulating

Track Maintenance

51m63ch and 58m72ch

9m64ch and 28m60ch

W2012/3197477[Cost][U]

W2012/3178081[Cost][U]

Item
71

Item
72

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN LINE 

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER THE SLOW LINES.

Down Main: TW506 pts to TW133

Down Fast: Y863A pts to Y463
Up Fast: Y462 to Y356

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m 78ch.  

REGULATOR IN POSSESSION 6J34 PTO 244881 OUT/IN BELFORD.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main+Down Loop

Down and Up Fast

Down and Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2305

2240

2240

WED

THU

THU

THU

FRI

FRI

0600

0540

0540

and

and

P2012/1536479

P2012/1536693

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM York

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 72 CONTINUED

Aycliffe

Darlington South Jn

Morpeth

Darlington South Jn

Darlington North Jn

Butterwell Jn

PL Tamping

Track Maintenance

OHL Work

47m0ch and 48m50ch

49m15ch and 44m0ch

16m74ch and 19m63ch

W2012/3188982[U]

W2012/3178088[Cost][U]

W2012/3201286[Cost][U]

Item
73

Item
74

THURSDAY 14 to FRIDAY 15 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN VIA DARLINGTON PLATFORM 4.

Down Main: T1094B pts to T1062B pts
Up Main: T751B pts to T892
Up Goods Loop: T896
Down/Up Station Loop: T1063 pts to T898#
Platform 1: T900#

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245805 OUT/IN FERRYHILL.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Main

Up Goods Loop

Down Main

Up/Down Station Loop

Platform 1

Down Main/Slow

Possession

Possession

Possession

Possession

Possession

Possession

2345

2345

2345

2345

2345

2305

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

0515

0515

0515

0515

0515

0600

and

and

and

P2012/1536637

P2012/1539379

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          52

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120
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ITEM 74 CONTINUED

Beal Crossovers

Sunderland South Jn

Sunderland South Jn

Belford Crossovers

Boldon West Jn

South Hylton

Ballast Regulating

Patrolling 

Patrolling 

59m9ch and 52m11ch

0m0ch and 3m20ch

89m0ch and 92m60ch

W2012/3197481[Cost][U]

W2012/3201835[Cost][U]

W2012/3201836[U]

Item
75

Item
76

THURSDAY 14 to FRIDAY 15 JUNE 

MONDAY 11 JUNE 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Down Main: M535A pts to M153

Up Main: TW516B pts to TW112

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m 78ch.

REGULATOR IN POSSESSION 6J34 PTO 244882 OUT/IN BELFORD.

2305 Thu to 0600 Fri
154B 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main/Pass Loop

All Lines

All Lines

Possession

Line Blockage + Disconnect

Line Blockage + Disconnect

2305

0020

0020

THU

MON

MON

FRI

MON

MON

0600

0525

0525

and

and

and

P2012/1536487

P2012/1539386

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 76 CONTINUED

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Park Lane Jn 
(Gateshead)

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

King Edward Bridge 
South Jn

Track Maintenance

Unload Ballast

95m21ch and 101m16ch

95m21ch and 101m16ch

W2012/3201842[U]

W2012/3129234[Cost][U]

Item
77

TUESDAY 12 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK TO DIVERT VIA SUNDERLAND

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764
Up Pelaw Cord: T6282
Down Gateshead Up: T232
Down Greensfield West Up: T135

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN ROUND 6T32 PTO 236149 AT T122 ON THE DOWN GREENSFIELD WEST UP. OUT/IN 
CARLISLE.

ADDITIONAL INFORMATION
RZP Patrolling

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Sunderland

Single

Single

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0515

0515

0515

0515

and

and

and

and

P2012/1539414Ref. No. LNE IMDM NewcastlePossession Manager
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ITEM 77 CONTINUED

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Park Lane Jn 
(Gateshead)

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

King Edward Bridge 
South Jn

Track Maintenance
95m21ch and 101m16ch
W2012/3201843[Cost][U]

Item
78

WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS TO/FRON TYNE DOCK DIVERTED VIA SUNDERLAND.

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764
Up Pelaw Cord: T6282
Down Gateshead Up: T232
Down Greensfield West Up: T135

PROTECTION LIMITS

ADDITIONAL INFORMATION
Unload Ballast 5 x Auto Hoppers (AD)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

Single

Single

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

WED

WED

WED

WED

WED

WED

WED

WED

0515

0515

0515

0515

and

and

and

and

P2012/1539422Ref. No. LNE IMDM NewcastlePossession Manager
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ITEM 78 CONTINUED

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Park Lane Jn 
(Gateshead)

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

King Edward Bridge 
South Jn

Track Maintenance
95m21ch and 101m16ch
W2012/3201844[Cost][U]

Item
79

THURSDAY 14 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK DIVERTED VIA SUNDERLAND.

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764
Up Pelaw Cord: T6282
Down Gateshead Up: T232
Down Greensfield West Up: T135

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

Single

Single

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

THU

THU

THU

THU

THU

THU

THU

THU

0515

0515

0515

0515

and

and

and

and

P2012/1539430Ref. No. LNE IMDM NewcastlePossession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Park Lane Jn 
(Gateshead)

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

King Edward Bridge 
South Jn

Track Maintenance
95m21ch and 101m16ch
W2012/3201845[Cost][U]

Item
80

FRIDAY 15 JUNE 

MONDAY 11 JUNE 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK DIVERTED VIA SUNDERLAND.

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764
Up Pelaw Cord: T6282
Down Gateshead Up: T232
Down Greensfield West Up: T135

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

Single

Single

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0515

0515

0515

0515

and

and

and

and

P2012/1539436Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1539386Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN627Item 76
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Battersby

Battersby
Whitby

Grosmont

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3199501[U]

W2012/3199595[Cost][U]

W2012/3199618[U]

W2012/3199624[U]

Item
81

SATURDAY 02 to MONDAY 11 JUNE 

LN634 GUISBOROUGH JN TO WHITBY

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT BATTERSBY - RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SPECIAL OPERATING ARRANGEMENTS TO BE IN PLACE FOR NYMR SERVICES OPERATING BETWEEN 
GROSMONT AND WHITBY. 

UNABLE TO PASS ENGINEERING TRAINS OR OTM'S OVER SITE.

0030 Sat 2 to 0800 Sat 2 June
TOKEN
Battersby to Bufferstops (Whitby)
0800 Sat 2 to 0630 Mon 11 June
TOKEN
Battersby to Grosmont.
DETONATOR PROTECTION PLACED AT GROSMONT ON APPROACH TO 2A pts.

PROTECTION LIMITS

GENERAL REMARKS
TAMPERS IN POSSESSION.
RRV'S IN POSSESSION.
ENGINEERING TRAINS IN POSSESSION.

to

to

All Lines

All Lines

Possession

Possession

0030

0800

SAT

SAT

SAT

MON

0800

0630

and

and

P2012/1405173Ref. No. Network Operations North EasternPossession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 81 CONTINUED

SUNDAY 10 JUNE 

TUESDAY 12 JUNE 

LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

ADDITIONAL INFORMATION
Note - No information regarding the Engineering Trains PTO's available. D. Smith is waiting for the contractors to 
provide this. As at 13th Sept. 2011.

TAMPER PTO 246791 OUT MIDDLESBROUGH/IN SITE.
TAMPER PTO 246802 OUT SITE/IN MIDDLESBROUGH.

RRV'S ACCESS/EGRESS POINTS:-
21m 963 yds
22m 625 yds
25m 1690 yds
26m 1110 yds

Nunthorpe S/B manned.

Tamper route - Exit Middlesborough run to Battersby on the Single Line.

Bridge Reconstruction 
NWR PM Paul Fairburn 
Engineering Train and 2 KIROW Cranes in use.
STRUCTURES MBW2/58, /60, /76, /81. 
9 DAY BLOCKADE. 
River Esk, Duck Bridge, Danby UB 21M 67Ch 
116989
Carr End, Glaisdale UB 26M 59Ch
116990
River Esk, Danby Cricket Field UB 21M 38Ch
116994

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern Bid to start/terminate Whitby services at Battersby - Rail Replacement Road Service to operate between 
Battersby & Whitby

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : to passenger

P2012/1539285

P2012/1539414

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 56

Item 77
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LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN - Continued

Swalwell Jn

Corby Gates LC

PL Stoneblowing

Track Maintenance

Preparatory Work

Unload CWR

Preparatory Work

12m0ch and 19m0ch

18m0ch and 25m0ch

23m0ch and 25m0ch

37m0ch and 41m0ch

52m0ch and 55m0ch

W2012/3197486[Cost][U]

W2012/3201774[U]

W2012/3197495[U]

W2012/3197482[U]

W2012/3197442[U]

Item
82

WEDNESDAY 13 JUNE 

THURSDAY 14 JUNE 

FRIDAY 15 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244835 OUT/IN HEXHAM.

TAKE POSSESSION ROUND 6T59 AT HW107 ON THE DOWN MAIN. OUT DONCASTER/IN CARLISLE. 
(ENGINEERING TRAIN).

toAll Lines
Possession

2300
SAT SUN

0900
and

P2012/1536800Ref. No. Network Operations North EasternPossession Manager

P2012/1539422

P2012/1539430

P2012/1539436

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 78

Item 79

Item 80
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 82 CONTINUED

Prudhoe LC

Swalwell Jn

Haydon Bridge LC

Corby Gates LC

Other E&P Work

PL Stoneblowing

Track Maintenance

10m45ch and 28m35ch

12m0ch and 19m0ch

18m0ch and 25m0ch

W2012/3133559[Cost][U]

W2012/3197492[Cost][U]

W2012/3201777[U]

Item
83

Item
84

SUNDAY 10 JUNE 

SUNDAY 10 to MONDAY 11 JUNE 

All Affected

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244903 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WARDEN AHB AND FOURSTONES TRS4

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

All affected Item only (not possession) 
Generator Load Test (D) at Hexham.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down & Up Main

All Lines

Section T1A.4

Possession

0700

2200

SUN

SUN

SUN

MON

1900

0530

and

and

P2012/1539449

P2012/1536804

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Carlisle North Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

68m58ch and 0m19ch

W2012/3202021[U]

W2012/3199206[U]

W2012/3199222[U]

W2012/3199190[U]

W2012/3199238[U]

W2012/3202004[U]

W2012/3199174[Cost][U]

W2012/3199563[U]

W2012/3200456[Cost][U]

Item
85

Item
86

SUNDAY 10 to MONDAY 11 JUNE 

MONDAY 11 JUNE 

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

BLOCKED By Local Arrangement

2300

2300

2300

2300

2300

2300

2300

2300

2300

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0530

0530

0600

and

and

and

and

and

and

and

and

and

P2012/1535584

P2012/1537818

Ref. No. 

Ref. No. 

Network Operations - Lancs & Cumbria

LNW IMDM Carlisle

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 86 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3202022[U]

W2012/3199207[U]

W2012/3199223[U]

W2012/3199191[U]

W2012/3199239[U]

W2012/3202005[U]

W2012/3199175[Cost][U]

W2012/3199564[U]

Item
87

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION
W3200456 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1535585Ref. No. Network Operations - Lancs & CumbriaPossession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          63

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 87 CONTINUED

London Road Jn 
(Cumbria)

Swalwell Jn

Bog Jn

Corby Gates LC

PL Stoneblowing

Preparatory Work

Track Maintenance

Preparatory Work

19m0ch and 25m0ch

24m0ch and 27m0ch

28m0ch and 33m0ch

37m0ch and 41m0ch

W2012/3197494[Cost][U]

W2012/3197968[U]

W2012/3201781[U]

W2012/3197507[U]

Item
88

TUESDAY 12 JUNE 

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244904 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WARDEN AHB AND GOOSEHOLME TRS4 Prep work Down Main.
RYTON WILLOW AND CLARA VALE TRS4 PREP WORK UP MAIN

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

Possession

2300

0045

MON

TUE

TUE

TUE

0530

0530

and

and

P2012/1536810Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Corby Gates LC

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

PL Stoneblowing

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

19m0ch and 25m0ch

W2012/3202023[U]

W2012/3199208[U]

W2012/3199224[U]

W2012/3199192[U]

W2012/3199240[U]

W2012/3202006[U]

W2012/3199176[Cost][U]

W2012/3199565[U]

W2012/3197498[Cost][U]

Item
89

Item
90

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 JUNE 

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

2300

2300

2300

0045

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

and

P2012/1535586

P2012/1536815

Ref. No. 

Ref. No. 

Network Operations - Lancs & Cumbria

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Preparatory Work

Track Maintenance

Preparatory Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

24m0ch and 27m0ch

28m0ch and 33m0ch

37m0ch and 41m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3197512[U]

W2012/3201782[U]

W2012/3197522[U]

W2012/3202024[U]

W2012/3199209[U]

W2012/3199225[U]

W2012/3199193[U]

W2012/3199241[U]

Item
91

WEDNESDAY 13 to THURSDAY 14 JUNE 

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244905 OUT/IN HEXHAM.

ADDITIONAL INFORMATION
WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

RYTON WILLOW AND CLARA VALE & HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN
138009 & 138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

0530

0530

0530

0530

and

and

and

and

P2012/1535587Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Corby Gates LC

Commissioning Work

Commissioning Work

Commissioning Work

PL Stoneblowing

Preparatory Work

Track Maintenance

Preparatory Work

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

19m0ch and 25m0ch

24m0ch and 27m0ch

28m0ch and 33m0ch

37m0ch and 41m0ch

W2012/3202007[U]

W2012/3199177[Cost][U]

W2012/3199566[U]

W2012/3197501[Cost][U]

W2012/3197842[U]

W2012/3201783[U]

W2012/3197966[U]

Item
92

THURSDAY 14 JUNE 

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244906 OUT/IN HEXHAM.

ADDITIONAL INFORMATION
W3199177 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

0045

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1536816Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

Swalwell Jn

Corby Gates LC

PL Stoneblowing

Preparatory Work

Track Maintenance

Preparatory Work

19m0ch and 25m0ch

24m0ch and 27m0ch

28m0ch and 33m0ch

37m0ch and 41m0ch

W2012/3197502[Cost][U]

W2012/3197971[U]

W2012/3201784[U]

W2012/3197967[U]

Item
93

FRIDAY 15 JUNE 

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244907 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN
138019 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0045
FRI FRI

0530
and

P2012/1536821Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Carlisle South Jn

Carlisle North Jn

Patrolling 
68m75ch and 0m8ch
W2012/3200499[Cost][U]

Item
94

FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SATURDAY 09 to MONDAY 11 JUNE 

SUNDAY 10 JUNE 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND 
DOWN GOODS.

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION
W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4 

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

B Up & Down Goods

C Up & Down Goods

Possession

Possession

0830

0830

FRI

FRI

FRI

FRI

1600

1600

and

P2012/1537833Ref. No. LNW IMDM CarlislePossession Manager

P2012/1541430

P2012/1541430

P2012/1542498

P2012/1541430

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 13

Item 13

Item 40

Item 13
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

MONDAY 11 to TUESDAY 12 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

P2012/1542523

P2012/1542527

P2012/1542524

P2012/1542528

P2012/1542525

P2012/1542529

P2012/1542526

P2012/1541535

P2012/1478099

P2012/1536611

P2012/1541418

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 41

Item 42

Item 43

Item 44

Item 45

Item 46

Item 47

Item 48

Item 50

Item 51

Item 5
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Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop East 
Crossover

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

65m0ch and 63m40ch

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3184759[Cost][U]

W2012/3153722[U]

W2012/3153530[U]

Item
95

SATURDAY 09 to SUNDAY 10 JUNE 

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TJ39
Cottam Branch: PSB

0001 Sun  to 0915 Sun
Down Main:TJ25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun 
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T52 AT SIGNAL T4 ON DOWN MAIN LINE

to

to

to

to

Down and Up Main

Down and Up

All Lines

Down and Up

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1541606Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 95 CONTINUED

Shireoaks West Jn

Woodhouse Jn
Nunnery Main Line Jn

Beighton Jn

Preparatory Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

43m0ch and 46m0ch

48m0ch and 46m60ch

48m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3199286[U]

W2012/3126444[U]

W2012/3199281[U]

W2012/3125996[U]

W2012/3126084[Cost][U]

Item
96

SUNDAY 10 JUNE 

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T64 AT SIGNAL WP27 ON THE DOWN MAIN LINE

ADDITIONAL INFORMATION
Resignalling project and buried cable route.
RRV in use.

RETFORD LOW LEVEL
124033
NWR24

FULL WORK DETAILS:- Offload 6x709' CEN60 Rail and 3x355' CEN60 Rail on the Down in readiness of the Core 
Renewal on the Up between 64m 06ch and 64m 41ch.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
THRUMPTON LEVEL CROSSING BARRIERS MANNED.
S&T Required.
SITE ACCESS:- THRUMPTON LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0001

SUN

SUN

SUN

SUN

1245

1245

and

and

P2012/1541602Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 96 CONTINUED

Wrawby Jn

Humber Road Jn

Ulceby South Jn

Killingholme (End of 
Line)

Ulceby North Jn

Gainsborough Trent 
East Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Killingholme (End of 
Line)

Permanent Way Inspection

C11 Rerail Resleeper Reballast - Trax

93m28ch and 73m25ch

104m50ch and 101m10ch

W2012/3156909[Cost][U]

W2012/2986392[Cost][U]

Item
97

Item
98

THURSDAY 14 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

WJ106 pts to TJ17B pts 
TJ17D pts to WJ106 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

TRS2
UNLOAD CWR ON DOWN WORKSOP
DARNALL TO WOODHOUSE

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0600

2310

2310

2310

1000

THU

SAT

SAT

SAT

SUN

THU

SUN

SUN

SUN

SUN

1400

1000

1000

1000

1510

and

and

and

and

and

P2012/1541610

P2012/1555388

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 98 CONTINUED

TRAFFIC REMARKS
BETWEEN 1000 SUNDAY AND 1510 SUNDAY
NO ACCESS TO LINDSEY REFINERY
NO ACCESS TO HUMBER REFINERY
NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN
ACCESS MAINTAINED TO BARTON-ON-HUMBER

2310 Saturday to 1000 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts
Single (LN741) UJ2

1000 Sunday to 1510 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T54 AT SIGNAL IR100 ON DOWN MAIN LINE
6T55 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 103m 04ch and 103m 19ch 
314yds.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH.
SIGNAL BOXES: Great Coates, Pyewipe and Marsh Jn required throughout

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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Immingham West Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Humber Road Jn

Thorne Jn

Marshgate Jn

Kirk Sandall Jn

Permanent Way Inspection

C20 Reballast ABC - High Output

Renew Pads / Nylons

0m10ch and 104m5ch

6m27ch and 1m5ch

11m0ch and 8m62ch

W2012/3196304[Cost][U]

W2012/3188909[U]

W2012/3203029[Cost][U]

Item
99

Item
100

SATURDAY 09 to SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN752 WRAWBY JN TO MARSHGATE JN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

Down Fast

Up Fast

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

1000

2315

0001

0900

0900

SUN

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1400

0001

0900

1200

1200

and

and

and

and

P2012/1555705

P2012/1407194

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1555388

P2012/1555388

P2012/1555388

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

Item 98

Item 98

Item 98
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 100 CONTINUED

Appleby LC

Foreign Ore Branch Jn

Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196196[Cost][U]

Item
101

SUNDAY 10 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302 
Down Scunthorpe Slow: D631 
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun 
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts 
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR

Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D668 ON UP SLOW LINE

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Line Blockage (Between 
Trains)+Detonators

0600
SUN SUN

0900
and

P2012/1541564Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

Keadby Canal LC 
(MCB)

Wrawby Jn

Thorne Jn

Foreign Ore Branch Jn

S&T Work
10m30ch and 10m40ch
W2012/3203295[Cost][U]

Item
102

Item
103

SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING, 
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

Down: WJ125 to S363
PROTECTION LIMITS

ADDITIONAL INFORMATION
Annual test Thorne No.2 AHB.

Signals Affected:
Up: D624 & D626.
Down: D625, D623, D621 & D619.

Signals Unaffected:
Up: D628 & D622.
Down: D617 & D627.

*NO AFFECT ON THE OPERATION OF TRAIN SERVICES*

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down

Section T1A.3

Possession

0900

2340

SUN

MON

SUN

TUE

1600

0530

and

and

P2012/1541567

P2012/1536734

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 103 CONTINUED

Scunthorpe West Jn

North Lincoln Jn

Keadby Canal LC 
(MCB)

Scunthorpe West Jn

Item
104

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

2340 Mon to 0100 Tues 
Down Main: S1032APts to D601 
Up Main: S302 to S336 
E Line: S319

0100 Tues to 0530 Tues 
Down Main: S1078APts to D601
Up Main: S302 to S1079Apts
Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby 
Jn and Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Down and Up Main

Up Scunthorpe Goods

Possession

Possession

Possession

2340

0100

0100

MON

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

and

and

P2012/1536745Ref. No. LNE IMDM DoncasterPossession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          78

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 104 CONTINUED

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Stainforth Jn

Applehurst Jn

Low Ellers Curve Jn

Thorne Jn

Marshgate Jn

Skellow Jn

Joan Croft Jn

Kirk Sandall Jn

S&C Tamping
17m48ch and 0m40ch
W2012/3203263[Cost][U]

Item
105

MONDAY 11 to TUESDAY 12 JUNE 

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue
Down Main: D601(Keyed) to D308
Up Main: D307 to S302
Down Skellow: D733
Up Skellow: D738
Down/Up South Yorkshire: D2295Pts 
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

All Lines

All Lines

Down and Up

Down and Up

Single

Possession

Possession

Possession

Possession

Possession

2340

0050

0050

0050

0050

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0050

0530

0530

0530

0530

and

and

and

and

and

P2012/1536755Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 105 CONTINUED

Wrawby Jn

Scunthorpe West Jn

Foreign Ore Branch Jn

Keadby Canal LC 
(MCB)

Item
106

Item
107

TUESDAY 12 to WEDNESDAY 13 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA BRIGG OR LINCOLN.

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE UP LINE UNDER SINGLE LINE WORKING, 
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

Down: WJ125 to S363
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby 
Jn and Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

All Lines

Possession

Possession

2340

2340

TUE

TUE

WED

WED

0530

0530

and

and

P2012/1536735

P2012/1536746

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 107 CONTINUED

North Lincoln Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Stainforth Jn

Applehurst Jn

Scunthorpe West Jn

Thorne Jn

Marshgate Jn

Skellow Jn

Joan Croft Jn

S&C Tamping
17m48ch and 0m40ch
W2012/3203279[Cost][U]

Item
108

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

2340 Tues to 0100 Weds
Down Main: S1032APts to D601 
Up Main: S302 to S336 
E Line: S319

0100 Weds to 0530 Weds 
Down Main: S1078APts to D601
Up Main: S302 to S1079Apts
Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down and Up Main

Up Scunthorpe Goods

All Lines

All Lines

Down and Up

Down and Up

Possession

Possession

Possession

Possession

Possession

Possession

0100

0100

2340

0050

0050

0050

WED

WED

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0050

0530

0530

0530

and

and

and

and

and

P2012/1536756Ref. No. LNE IMDM DoncasterPossession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          81

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 108 CONTINUED

Low Ellers Curve Jn

Wrawby Jn

Kirk Sandall Jn

Foreign Ore Branch Jn

Item
109

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA BRIGG OR LINCOLN.

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING, 
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue
Down Main: D601(Keyed) to D308
Up Main: D307 to S302
Down Skellow: D733
Up Skellow: D738
Down/Up South Yorkshire: D2295Pts 
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

Up: S356 to WJB

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Single

Up

Possession

Possession

0050

2340

WED

WED

WED

THU

0530

0530

and

and

P2012/1536736Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 109 CONTINUED

Scunthorpe West Jn

North Lincoln Jn

Keadby Canal LC 
(MCB)

Scunthorpe West Jn

Item
110

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

2340 Weds to 0100 Thurs 
Down Main: S1032APts to D601 
Up Main: S302 to S336 
E Line: S319

0100 Thurs to 0530 Thurs
Down Main: S1078APts to D601
Up Main: S302 to S1079Apts
Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby 
Jn and Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Down and Up Main

Up Scunthorpe Goods

Possession

Possession

Possession

2340

0100

0100

WED

THU

THU

THU

THU

THU

0530

0530

0530

and

and

P2012/1536747Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 110 CONTINUED

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Stainforth Jn

Applehurst Jn

Low Ellers Curve Jn

Thorne Jn

Marshgate Jn

Skellow Jn

Joan Croft Jn

Kirk Sandall Jn

S&C Tamping
17m48ch and 0m40ch
W2012/3203280[Cost][U]

Item
111

WEDNESDAY 13 to THURSDAY 14 JUNE 

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue
Down Main: D601(Keyed) to D308
Up Main: D307 to S302
Down Skellow: D733
Up Skellow: D738
Down/Up South Yorkshire: D2295Pts 
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

All Lines

All Lines

Down and Up

Down and Up

Single

Possession

Possession

Possession

Possession

Possession

2340

0050

0050

0050

0050

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

0050

0530

0530

0530

0530

and

and

and

and

and

P2012/1536757Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 111 CONTINUED

Wrawby Jn

Scunthorpe West Jn

Foreign Ore Branch Jn

Keadby Canal LC 
(MCB)

Item
112

Item
113

THURSDAY 14 to FRIDAY 15 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA BRIGG OR LINCOLN.

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING, 
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

Up: S356 to WJB
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby 
Jn and Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up

All Lines

Possession

Possession

2340

2340

THU

THU

FRI

FRI

0530

0530

and

and

P2012/1536737

P2012/1536748

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page          85

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 113 CONTINUED

North Lincoln Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Stainforth Jn

Applehurst Jn

Scunthorpe West Jn

Thorne Jn

Marshgate Jn

Skellow Jn

Joan Croft Jn

S&C Tamping
17m48ch and 0m40ch
W2012/3203281[Cost][U]

Item
114

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

2340 Thurs to 0100 Fri 
Down Main: S1032APts to D601 
Up Main: S302 to S336 
E Line: S319

0100 Fri to 0530 Fri 
Down Main: S1078APts to D601
Up Main: S302 to S1079Apts
Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down and Up Main

Up Scunthorpe Goods

All Lines

All Lines

Down and Up

Down and Up

Possession

Possession

Possession

Possession

Possession

Possession

0100

0100

2340

0050

0050

0050

FRI

FRI

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0530

0530

0050

0530

0530

0530

and

and

and

and

and

P2012/1536758Ref. No. LNE IMDM DoncasterPossession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 114 CONTINUED

Low Ellers Curve Jn

Brancliffe East Jn

Kirk Sandall Jn

St. Catherine`s Jn

Permanent Way Inspection
0m0ch and 14m10ch
W2012/3151697[Cost][U]

Item
115

SATURDAY 09 to SUNDAY 10 JUNE 

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

2340 Thurs to 0050 Fri
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Fri to 0530 Fri
Down Main: D601(Keyed) to D308
Up Main: D307 to S302
Down Skellow: D733
Up Skellow: D738
Down/Up South Yorkshire: D2295Pts 
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

Down/Single: WP1117B PTS to D2285 PTS   
Up/Single: WP2285 PTS to D1116 PTS  

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Single

Down/Single

Up/Single

Possession

Possession

Possession

0050

1540

1540

FRI

SAT

SAT

FRI

SUN

SUN

0530

1400

1400

and

and

P2012/1541569Ref. No. LNE IMDM SheffieldPossession Manager
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN - Continued

ITEM 115 CONTINUED

Shirebrook Jn

Woodend Jn
Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection
145m9ch and 154m30ch
W2012/3151816[Cost][U]

Item
116

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

LN764 LOW ELLERS CURVE

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Up/Down West Goods Curve

Possession

Possession

0005

0005

SUN

SUN

SUN

SUN

0815

0815

and

and

P2012/1541573Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1536755

P2012/1536756

P2012/1536757

P2012/1536758

P2012/1541430

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 105

Item 108

Item 111

Item 114

Item 13
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 116 CONTINUED

Shirebrook Jn

Woodend Jn

Codnor Park Jn

Shireoaks East Jn

Shireoaks West Jn

Shirebrook Jn

Permanent Way Inspection

PL Tamping

Track Maintenance

145m9ch and 154m30ch

134m0ch and 143m40ch

134m0ch and 143m40ch

W2012/3151906[Cost][U]

W2012/3197666[U]

W2012/3197653[Cost][U]

Item
117

Item
118

SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR LAST WORKSOP TRAIN (2W27).
FREIGHT TRAINS DIVERTED VIA CHESTERFIELD, BARROW HILL, WOODHOUSE JN (RUNROUND) OR VIA 
SHEFFIELD. 5W00 DIVERTED VIA NEWSTEAD.

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Up and Down Erewash Slow/Down Kirkby/Down Main: Beyond TC4691# to Approach SJ5
Up Main/Up Kirkby/Up and Down Erewash Slow: Beyond SJ31/Beyond Mansfield Woodhouse Stops to Approach 
TC4691#
ADDITIONAL PROTECTION
Down Main: Beyond KS153
Up Main: Approach KS150

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up/Down West Goods Curve

Up & Down Erewash Slow/Down 
Kirkby/Down Main

Up Main/Up Kirkby/Up & Down 
Erewash Slow

Possession

Possession

Possession

Possession

1105

1105

2310

2310

SUN

SUN

MON

MON

SUN

SUN

TUE

TUE

1500

1500

0505

0505

and

and

and

P2012/1541575

P2012/1477819

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Midland & Continental IMDM Derby

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 118 CONTINUED

Warsop Jn

Shirebrook Jn

Permanent Way Inspection
17m10ch and 10m20ch
W2012/3152053[Cost][U]

Item
119

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

GENERAL REMARKS
MAINTENANCE.
MWMS SECTION 5.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.
UP CHELLASTON: TT32.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN KIRKBY: EH33
UP KIRKBY/UP AND DOWN EREWASH SLOW: EH45, EH47

6J56 PL TAMPER 75409 (PTO 235380) EX/STABLE SANDIACRE.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN.
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for rail replacement road service for last Mansfield service 2W27, and diversion of 5W00 via Newstead.

Freight Operators
Bid for diversions via Chesterfield, Barrow Hill and Woodhouse Jn (Run Round)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2000
SAT SUN

1625
and

P2012/1541576Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1541576

P2012/1541573

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 119

Item 116
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 119 CONTINUED

Thoresby Colliery Jn

High Marnham

Thoresby Colliery Jn

Shirebrook East Jn

Thoresby Colliery Jn

Thoresby Colliery

Permanent Way Inspection

Permanent Way Inspection

27m40ch and 17m60ch

0m0ch and 1m18ch

W2012/3201476[Cost][U]

W2012/3153443[Cost][U]

Item
120

Item
121

TUESDAY 12 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN788 THORESBY COLLIERY BRANCH

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

Single: T13APTS to EOB 

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

All Lines

Single

Possession

Possession

Possession

2000

0800

2000

SAT

TUE

SAT

SUN

TUE

SUN

1625

1700

1625

and

and

and

P2012/1541578

P2012/1541581

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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Chesterfield South Jn

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

Permanent Way Inspection

Permanent Way Inspection

S&C Tamping

S&T Work

Permanent Way Inspection

146m20ch and 158m14ch

146m20ch and 158m14ch

154m60ch and 158m0ch

158m60ch and 159m37ch

158m75ch and 163m20ch

W2012/3122249[Cost][U]

W2012/3122250[U]

W2012/3165512[U]

W2012/3122106[U]

W2012/3122184[Cost][U]

Item
122

Item
123

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Main

Dore South Curve

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

Possession

Possession

0020

0020

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0745

0745

0755

0755

and

and

and

and

and

and

P2012/1541589

P2012/1541582

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 123 CONTINUED

Holmes Jn LC CCTV

Woodburn Jn SB (W)

Aldwarke Jn

Chesterfield South Jn

Moorthorpe Jn

Aldwarke Jn

Mexborough Jn

Tapton Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

0m0ch and 7m17ch

7m40ch and 10m17ch

164m60ch and 165m0ch

W2012/3153387[U]

W2012/3153301[U]

W2012/3153231[Cost][U]

Item
124

Item
125

SUNDAY 10 JUNE 

SUNDAY 10 to MONDAY 11 JUNE 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

Down Main: S213 to  L6583
Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
PROTECTED PATH FOR BALLAST TRAINS FOR CLAY CROSS TUNNEL BLOCKADE.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

Down and Up Main

Possession

Possession

Possession

Protected Path

0001

0001

0001

2100

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

0755

0755

0755

0100

and

and

and

and

P2012/1541585

P2012/1546304

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Protected Path

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 125 CONTINUED

Barrow Hill North Jn

Beighton Jn

Chesterfield South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Beighton Jn

Barrow Hill North Jn

Masborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Beighton Jn

Barrow Hill North Jn

Permanent Way Inspection

Major Projects

Rail Changing 

146m0ch and 162m24ch

149m55ch and 162m24ch

151m40ch and 152m35ch

W2012/3168907[U]

W2012/3200905[Cost][U]

W2012/3201000[U]

Item
126

SATURDAY 09 to SUNDAY 10 JUNE 

LN806 TAPTON JN TO MASBOROUGH JN

ADDITIONAL INFORMATION
Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Down Barrow Hill

Up Barrow Hill

Down and Up Barrow Hill

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Canklow Goods

Down Barrow Hill

Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2200

2200

2200

2200

2200

1245

1245

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

2200

2200

1245

1245

1245

1245

1245

2330

2330

and

and

and

and

and

and

and

and

P2012/1407203Ref. No. Network RailPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 126 CONTINUED

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

TRAFFIC REMARKS
2100 SAT TO 2200 SAT 
1245 SUN TO 2330 SUN
TRAINS TO/FROM MASBOROUGH JN DIVERTED VIA SHEFFIELD.
ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.

2100 Sat to 2200 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

2200 Sat to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

1245 Sun to 2330 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3200905 IP Enhancements Track lower and associated drainage work. Bridge reconstruction

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1541602

P2012/1541585

P2012/1541582

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 96

Item 124

Item 123
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Rotherham Central Jn

Aldwarke Jn

Woodburn Jn SB (W)

Rotherham Central

Item
127

Item
128

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

MONDAY 11 JUNE 

TUESDAY 12 JUNE 

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

LN830 ALDWARKE JN TO WOODBURN JN

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Down

Possession

Possession

0800

0130

MON

TUE

MON

TUE

1600

0530

and

and

P2012/1536828

P2012/1536823

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1541430

P2012/1541585

P2012/1541585

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 13

Item 124

Item 124
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 128 CONTINUED

Rotherham Central Jn

Rotherham Central

Woodburn Jn SB (W)

Aldwarke Jn

Item
129

Item
130

TUESDAY 12 JUNE 

WEDNESDAY 13 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE UP WITH [11] OR DIVERTED VIA
WINCOBANK

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

Down Tinsley: S4255Pts to S4301APts

Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11] 
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Up

Possession

Possession

0800

0015

TUE

WED

TUE

WED

1600

0515

and

and

P2012/1536829

P2012/1536825

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 130 CONTINUED

Rotherham Central Jn

Aldwarke Jn

Woodburn Jn SB (W)

Rotherham Central

Item
131

Item
132

WEDNESDAY 13 JUNE 

THURSDAY 14 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE DOWN WITH [11] OR DIVERTED VIA
WINCOBANK

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

Up Tinsley: 4300pts to 4250pts

Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

Down Tinsley: S4255Pts to S4301APts

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11] 
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Down

Possession

Possession

0800

0130

WED

THU

WED

THU

1600

0530

and

and

P2012/1536830

P2012/1536824

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 132 CONTINUED

Rotherham Central Jn

Rotherham Central

Woodburn Jn SB (W)

Aldwarke Jn

Item
133

Item
134

THURSDAY 14 JUNE 

FRIDAY 15 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE UP WITH [11] OR DIVERTED VIA
WINCOBANK

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

Up Tinsley: 4300pts to 4250pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11] 
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Up

Possession

Possession

0800

0015

THU

FRI

THU

FRI

1600

0515

and

and

P2012/1536831

P2012/1536826

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 134 CONTINUED

Rotherham Central Jn

South Kirkby Jn

Woodburn Jn SB (W)

Holbeck Jn

S&C Tamping

Patrolling 

166m0ch and 184m0ch

171m70ch and 176m25ch

W2012/3201288[U]

W2012/3200253[U]

Item
135

Item
136

FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE DOWN WITH [11] OR DIVERTED VIA
WINCOBANK

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11] 
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0800

0020

FRI

SUN

FRI

SUN

1600

0755

and

and

P2012/1536832

P2012/1537487

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

Leeds

Kirkstall Loops

Leeds West Jn

Armley Jn

Leeds West Jn

Leeds East Jn

Patrolling 

Rail Lubricators

Patrolling 

S&T Work

OHL Work

180m10ch and 184m20ch

181m39ch and 183m27ch

185m25ch and 20m35ch

185m25ch and 20m35ch

195m40ch and 197m40ch

W2012/3200187[Cost][U]

W2012/3200749[U]

W2012/3200402[Cost][U]

W2012/3200441[U]

W2012/3219332[U]

Item
137

SUNDAY 10 JUNE 

Down: L653 to L3607
Up: L5500C pts to L656
Up: L262#

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J38 PTO 246827 OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Ardsley Tunnel, Sandal & Agbrigg - Wakefield Viaduct.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0045

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0740

0740

0740

0740

0740

and

and

and

P2012/1537473Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

SUNDAY 10 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6. 

PLATFORMS AVAILABLE FOR USE: 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 2,3,4 & 5.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3907 
Up Shipley/ C line/ Platform 8: L3904 to L5569B pts 
Down Doncaster: L3623 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5662 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 

PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION. ACCESS/EGRESS ARMLEY JN. 196m 05ch.

0045 Sun to 0740 Sun
168A/B
200 201 202 205 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Track patrol restricted areas
LN836 - 185m 25c to 20m 35c
LN922 - 195m 57c to 196m 35c

Armley Neutral Section maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1541430Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page        102

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200338[Cost][U]

Item
138

MONDAY 11 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 & 11: L5566 pts#
Through line: L5561 pts# 

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1537505Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200339[Cost][U]

Item
139

TUESDAY 12 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 & 11: L5566 pts#
Through line: L5561 pts# 

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1537511Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200340[Cost][U]

Item
140

WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 & 11: L5566 pts#
Through line: L5561 pts# 

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

0430

0430

0430

0430

and

and

and

P2012/1537515Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200341[Cost][U]

Item
141

THURSDAY 14 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 & 11: L5566 pts#
Through line: L5561 pts# 

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1537517Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200342[Cost][U]

Item
142

FRIDAY 15 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5. 

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16. 
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 & 11: L5566 pts#
Through line: L5561 pts# 

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0430

0430

0430

0430

and

and

and

P2012/1537526Ref. No. LNE IMDM LeedsPossession Manager
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Stainforth Jn

Carcroft Jn

Applehurst Jn

Adwick Jn

Skellow Jn

Joan Croft Jn

S&C Tamping
166m70ch and 160m8ch
W2012/3203253[Cost][U]

Item
143

SUNDAY 10 JUNE 

MONDAY 11 JUNE 

TUESDAY 12 JUNE 

WEDNESDAY 13 JUNE 

THURSDAY 14 JUNE 

FRIDAY 15 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

LN842 STAINFORTH JN TO ADWICK JN

Down Skellow: D2043Pts to D2566Pts
Up Skellow: D2566Pts to D2042Pts
Down Applehurst Branch: D2516BPts
Up Applehurst Branch: D2515BPts
Down & Up Carcroft: D2561Pts

PROTECTION LIMITS

to

to

to

Down and Up

Down and Up

Down and Up

Possession

Possession

Possession

2200

2200

2200

SAT

SAT

SAT

SUN

SUN

SUN

0800

0800

0800

and

and

and

P2012/1541612Ref. No. LNE IMDM DoncasterPossession Manager

P2012/1537473

P2012/1537505

P2012/1537511

P2012/1537515

P2012/1537517

P2012/1537526

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 137

Item 138

Item 139

Item 140

Item 141

Item 142
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LN842 STAINFORTH JN TO ADWICK JN - Continued

ITEM 143 CONTINUED

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

SATURDAY 09 to SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

LN844 APPLEHURST LOOP

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1536755

P2012/1536756

P2012/1536757

P2012/1536758

P2012/1541612

P2012/1536755

P2012/1536756

P2012/1536757

P2012/1536758

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN842

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

Item 105

Item 108

Item 111

Item 114

Item 143

Item 105

Item 108

Item 111

Item 114
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Holbeck Jn

Hebden Bridge

Bradford Interchange

Heaton Lodge Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

0m60ch and 40m27ch

22m62ch and 23m55ch

26m40ch and 28m60ch

31m7ch and 31m60ch

34m0ch and 34m40ch

W2012/3194733[Cost][U]

W2012/3193226[U]

W2012/3193234[Cost][U]

W2012/3194678[U]

W2012/3194682[U]

Item
144

Item
145

SATURDAY 09 to SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

SATURDAY 09 JUNE 

LN846 CARCROFT JN TO SKELLOW JN

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE JN

Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603

Down: HB3 to HM549
Up: HM2064 pts to PN305#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0025

0030

SUN

SAT

SUN

SAT

0750

0500

and

and

P2012/1537572

P2012/1537575

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1541612Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN842Item 143
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 145 CONTINUED

Sherburn Jn

Church Fenton North 
Jn

Ballast Replenishment
10m27ch and 12m69ch
W2012/3187076[Cost][U]

Item
146

SATURDAY 09 to SUNDAY 10 JUNE 

TRAFFIC REMARKS
TRAINS TO DIVERT VIA LEEDS & MICKLEFIELD, DIVERT VIA DONCASTER (RR) OR LEEDS, METHLEY & 
CROFTON

Down Normanton: M2261B pts to CF1366B pts 
Up Normanton: CF1367B pts to M2262 pts

PROTECTION LIMITS

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS SHERBURN STATION 12m 69ch.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track patrol - Weasel Hall Tunnel, Hebden Bridge, Sowerby Bridge Tunnel, Elland Tunnel and Brighouse Viaduct, 
Weasel Hall Tunnel, Hebden Bridge.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

PARTIAL S&C. CHURCH FENTON SOUTH JUNCTION 1358A PTS. 10M 71CH - 10M 76CH. 

WS 3187076 - Reballast 1358A pts at Church Fenton South Jn.

RRV in Use - Access at Sherburn Station - 12m 69c

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

XC Bid to divert York/Crofton ECS via Micklefield, Leeds & Methley. Bid to divert 5V52 via Calder Bridge Jn, Altofts, 
Leeds West & Micklefield

Freight operators bid for diversions via Doncaster (RR), or Leeds as appropriate.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Normanton
Possession

2200
SAT SUN

1400
and

P2012/1418843Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Altofts Jn

Methley Jn

Castleford West Jn

Milford Jn (North 
Yorks)

Whitwood Jn

Pontefract West Jn

Unload Ballast

Track Maintenance

15m57ch and 22m0ch

23m0ch and 15m20ch

W2012/3195223[U]

W2012/3188368[Cost][U]

Item
147

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

Down Normanton: CD2443B pts to M2236B pts
Up Normanton: M2234B pts to CD986
Down: CD2430 pts
Up: CD2428A pts
Down: CD2099 pts
Up: CD2100A pts

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T30 PTO 246137 ON THE DOWN NORMANTON AT CD661 OUT/IN 
DONCASTER.

ADDITIONAL INFORMATION
HOT WEATHER BALLAST TIP BY TRAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane 
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All

All Lines

All Lines

Possession

Possession

Possession

2345

2345

2345

MON

MON

MON

TUE

TUE

TUE

0520

0520

0520

and

and

and

P2012/1537660Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Hebden Bridge

Bradley Jn

Altofts Jn

Methley Jn

Heaton Lodge Jn

Bradley Wood Jn

Milford Jn (North 
Yorks)

Whitwood Jn

S&C Tamping

Track Maintenance

Unload Ballast

Track Maintenance

23m40ch and 23m70ch

23m50ch and 37m0ch

15m57ch and 22m0ch

23m0ch and 15m20ch

W2012/3201626[U]

W2012/3188390[Cost][U]

W2012/3195247[U]

W2012/3188369[Cost][U]

Item
148

Item
149

TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE JN

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main/Down L&Y: HB4 to HM549
Up L&Y/Up Main: HM2064 pts to HB31
Up and Down Bradley: HM2137A pts to HM2063 pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN ROUND TAMPER 6J38 PTO 246928 AT HB35 ON THE UP MAIN. OUT/IN HOLBECK.

ADDITIONAL INFORMATION
UP SIDING REQUIRED IN POSSESSION
S&C TAMPING AT HEBDEN BRIDGE (23M50C-23M60C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

All

All Lines

Possession

Possession

Possession

Possession

0015

0015

2345

2345

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0515

0515

0520

0520

and

and

and

and

P2012/1537690

P2012/1537694

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 149 CONTINUED

Castleford West Jn

Hebden Bridge

Bradley Jn

Pontefract West Jn

Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

S&C Tamping

23m50ch and 37m0ch

29m0ch and 29m40ch

W2012/3188391[Cost][U]

W2012/3201656[U]

Item
150

WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

Down Normanton: CD2443B pts to M2236B pts
Up Normanton: M2234B pts to CD986
Down: CD2430 pts
Up: CD2428A pts
Down: CD2099 pts
Up: CD2100A pts

Down Main/Down L&Y: HB4 to HM549
Up L&Y/Up Main: HM2064 pts to HB31
Up and Down Bradley: HM2137A pts to HM2063 pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T34 PTO 246164 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
HOT WEATHER BALLAST TIP BY TRAIN ON UP ROAD - 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane 
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

2345

0015

0015

TUE

WED

WED

WED

WED

WED

0520

0515

0515

and

and

and

P2012/1537754Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 150 CONTINUED

Altofts Jn

Methley Jn

Castleford West Jn

Milford Jn (North 
Yorks)

Whitwood Jn

Pontefract West Jn

Track Maintenance
23m0ch and 15m20ch
W2012/3188370[Cost][U]

Item
151

WEDNESDAY 13 to THURSDAY 14 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE JN

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Normanton: CD2443B pts to M2236B pts 
Up Normanton: M2234B pts to CD986 
Down: CD2430 pts 
Up: CD2428A pts 
Down: CD2099 pts 
Up: CD2100A pts 

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN ROUND TAMPER 6J38 PTO 246909 AT MR5 ON THE UP L&Y. OUT/IN HOLBECK.

ADDITIONAL INFORMATION
S&C TAMPING @ MILNER ROYD JN (29M10C-29M30C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All

All Lines

All Lines

Possession

Possession

Possession

2345

2345

2345

WED

WED

WED

THU

THU

THU

0520

0520

0520

and

and

and

P2012/1537742Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 151 CONTINUED

Hebden Bridge

Bradley Jn
Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

PL Tamping

23m50ch and 37m0ch

32m0ch and 33m30ch

W2012/3188392[Cost][U]

W2012/3201916[U]

Item
152

THURSDAY 14 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

TRAINS DIVERTED VIA DIGGLE JN

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main/Down L&Y: HB4 to HM549
Up L&Y/Up Main: HM2064 pts to HB31
Up and Down Bradley: HM2137A pts to HM2063 pts

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6J38 PTO 246910 AT HM1410 ON THE UP L&Y. OUT/IN HOLBECK.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane 
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0015

0015

THU

THU

THU

THU

0515

0515

and

and

P2012/1537758Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 152 CONTINUED

Altofts Jn

Methley Jn

Castleford West Jn

Milford Jn (North 
Yorks)

Whitwood Jn

Pontefract West Jn

Track Maintenance
23m0ch and 15m20ch
W2012/3188371[Cost][U]

Item
153

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

Down Normanton: CD2443B pts to M2236B pts 
Up Normanton: M2234B pts to CD986 
Down: CD2430 pts 
Up: CD2428A pts 
Down: CD2099 pts 
Up: CD2100A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION
PL TAMPING AT ELLAND (32M20C-33M20C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All

All Lines

All Lines

Possession

Possession

Possession

2345

2345

2345

THU

THU

THU

FRI

FRI

FRI

0520

0520

0520

and

and

and

P2012/1537746Ref. No. LNE IMDM LeedsPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 153 CONTINUED

Hebden Bridge

Bradley Jn
Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

S&C Tamping

23m50ch and 37m0ch

35m40ch and 36m10ch

W2012/3188393[Cost][U]

W2012/3201925[U]

Item
154

FRIDAY 15 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE JN

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main/Down L&Y: HB4 to HM549 
Up L&Y/Up Main: HM2064 pts to HB31 
Up and Down Bradley: HM2137A pts to HM2063 pts 

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6J38 PTO 246911 AT HM544 ON THE UP L&Y.  OUT/IN HOLBECK.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane 
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0015

0015

FRI

FRI

FRI

FRI

0515

0515

and

and

P2012/1537760Ref. No. LNE IMDM LeedsPossession Manager



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page        118

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 154 CONTINUED

Milner Royd Jn

Mirfield East Jn

Thornhill LNW Jn

Mill Lane Jn (Yorks)

Copley Hill East Jn

Copley Hill East Jn

Patrolling 

Patrolling 

29m60ch and 39m40ch

33m70ch and 41m20ch

W2012/3194690[Cost][U]

W2012/3193183[Cost][U]

Item
155

Item
156

SUNDAY 10 JUNE 

SATURDAY 09 JUNE 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

Down: MR14 to M2678 pts
Up: M2679 pts to MR2

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

S&C TAMPER BRADLEY WOOD JN (35M50C-36MP).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down

Up

Possession

Possession

Possession

0001

0030

0030

SUN

SAT

SAT

SUN

SAT

SAT

0750

0500

0500

and

and

and

P2012/1537769

P2012/1537798

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 156 CONTINUED

Dewsbury

Diggle Jn SB

Wincobank Jn

Huddersfield

Barnsley

Patrolling 
15m11ch and 19m20ch
W2012/3194708[Cost][U]

Item
157

Item
158

MONDAY 11 JUNE 

SATURDAY 09 to MONDAY 11 JUNE 

LN868 WINCOBANK JN TO HORBURY JN

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA HORBURY JN AND METHLEY JN

GAUGE RESTORATION HOUGH LANE-WOMBWELL

TRAINS TO START/TERMINATE AT BARNSLEY & SHEFFIELD AND RUN A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN THEM

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Passenger Loop

All Lines

Down and Up

Possession

Possession

Possession

0030

0015

2330

SAT

MON

SAT

SAT

MON

MON

0500

0440

0445

and

and

P2012/1537809

P2012/1407227

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Rail

Possession Manager

Possession Manager
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LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 158 CONTINUED

Wincobank Jn

Barnsley Station Jn
Horbury Jn

Penistone

Permanent Way Inspection

Permanent Way Inspection

13m40ch and 52m68ch

161m52ch and 1m53ch

W2012/3127512[U]

W2012/3127701[Cost][U]

Item
159

SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

LN874 METHLEY JN TO WHITWOOD

DOWN MAIN: S4111PTS to HJ23
UP MAIN: HJ32 to S4114PTS
UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to start/terminate Leeds/Hudds services at Barnsley & start/terminate Nottingham services at Sheffield & 
run a Rail Replacement Road Service between the two for intermediate stations

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0001

SUN

SUN

SUN

SUN

0830

0830

and

and

P2012/1541614Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1537660

P2012/1537694

P2012/1537742

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

Item 147

Item 149

Item 151
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LN874 METHLEY JN TO WHITWOOD - Continued

Howden LC CCTV

Gilberdyke Jn

Follow-Up Work
19m23ch and 22m20ch
W2012/3202968[Cost][U]

Item
160

THURSDAY 14 to FRIDAY 15 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

THURSDAY 14 to FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

FRIDAY 08 to SATURDAY 09 JUNE 

LN875 CASTLEFORD WEST JN TO PONTEFRACT WEST JN

LN880 YORK TO SCARBOROUGH

LN898 NEVILLE HILL EAST JN TO HULL

Down Hull: S1889 to G49 
Up Hull: G14 to S1888 

PROTECTION LIMITS

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2245

2245

2320

FRI

FRI

FRI

SAT

FRI

SAT

0640

2255

0515

and

P2012/1403558Ref. No. Network Operations North EasternPossession Manager

P2012/1537746

P2012/1537660

P2012/1537694

P2012/1537742

P2012/1537746

P2012/1537834

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 153

Item 147

Item 149

Item 151

Item 153

Item 55
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

Barlby North Jn

Howden LC CCTV

LC  Work
24m47ch and 24m57ch
W2012/3192342[Cost][U]

Item
161

SATURDAY 09 to SUNDAY 10 JUNE 

TRAFFIC REMARKS
2245 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE 
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

0515 TO 0640 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1877 to S1889 
Up Hull: S2997A pts to S1876

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y54 PTO 246785 OUT/IN DONCASTER.

RRV IN POSSESSION ACCESS/EGRESS CROSS COMMON LC 24m 52ch.

ADDITIONAL INFORMATION
HOBC (BCS3) DOWN LINE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640 
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession 
has been given back 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
SAT SUN

0900
and

P2012/1539653Ref. No. LNE IMDM LeedsPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

Broomfleet LC

Gilberdyke Jn

Hessle Road Jn

Brough

Unload CWR

C20 Reballast ABC - High Output

2m0ch and 11m0ch

10m40ch and 16m20ch

W2012/3189034[Cost][U]

W2012/3188688[Cost][U]

Item
162

Item
163

SATURDAY 09 to SUNDAY 10 JUNE 

MONDAY 11 to TUESDAY 12 JUNE 

Down Main: B12 to H19 
Up Main: HR1 to B39 
Up: HR4 

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T61 PTO 247586 OUT/IN DONCASTER.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WS 3192342 - Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.
Bobcat & Excavator in Use on crossing - 24m 52c

Road closure booked 2230 Sat - 1800 Sun

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC BROUGH EAST - HESSLE EAST UNLOAD CWR 
134041A - 135045A
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Down

Up

Up

Possession

Possession

Line Blockage +Detonators

Possession

2320

2255

2255

2320

SAT

MON

MON

MON

SUN

TUE

MON

TUE

0840

0635

2305

0515

and

and

P2012/1539718

P2012/1403738

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

Brough

Hull Paragon

PL Tamping

Follow Up Tamping (MP&I)

3m78ch and 1m0ch

8m0ch and 4m0ch

W2012/3201373[U]

W2012/3199791[Cost][U]

Item
164

MONDAY 11 to TUESDAY 12 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: BE38 to HP603 
Up Hull: HR7 to BE9 

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245968 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246682 OUT/IN HULL. 

TAKE POSSESSION ROUND TAMPER 6U19 PTO 247309 AT HR36 ON THE UP MAIN OUT/IN HULL. 

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN
TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2320
MON TUE

0500
and

P2012/1539782Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 164 CONTINUED

Gilberdyke Jn

Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188707[Cost][U]

Item
165

TUESDAY 12 to WEDNESDAY 13 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE9
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245985 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246763 OUT/IN HULL.

ADDITIONAL INFORMATION
TAMPER IN POSSESSION 6J37 PTO 246943 OUT/IN HULL.

HOBC FOLLOW UP TAMP
134047
HESSLE FORESHORE TO MELTON LANE LC

Plain Line Tamp the Down Road between 1m75ch and 1m22ch.
OFF TRACK TO UPLIFT CHALK LANE
HESSLE MANNED.
LC ROAD CLOSURE AND DIVERSION REQUIRED AT CHALK LANE LC CCTV.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

TUE

TUE

TUE

WED

TUE

WED

0635

2305

0515

and

P2012/1403751Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 165 CONTINUED

Ferriby

Gilberdyke Jn

Anlaby Road Jn

Brough

PL Tamping

C20 Reballast ABC - High Output

4m0ch and 1m0ch

10m40ch and 16m20ch

W2012/3201397[Cost][U]

W2012/3188708[Cost][U]

Item
166

Item
167

TUESDAY 12 to WEDNESDAY 13 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

Down: ML261 to HR21#
Up: HR7 to ML268

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246933 OUT/IN HULL.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN
TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Plain Line Tamp the Down and Up Road between 2m45ch and 2m20ch (Run On-off Br5).
HESSLE MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down

Possession

Possession

2330

2255

TUE

WED

WED

THU

0500

0635

and

and

P2012/1539712

P2012/1403752

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 167 CONTINUED

Gilberdyke Jn

Gilberdyke Jn

Brough

Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188711[Cost][U]

Item
168

THURSDAY 14 to FRIDAY 15 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245986 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246764 OUT/IN HULL.

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN
TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough 
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Up

Down

Line Blockage +Detonators

Possession

Possession

2255

2320

2255

WED

WED

THU

WED

THU

FRI

2305

0515

0635

and

and

P2012/1403753Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 168 CONTINUED

Gilberdyke Jn

Gilberdyke Jn

Brough

Brough

Follow-Up Work
10m40ch and 16m20ch
W2012/3188715[Cost][U]

Item
169

FRIDAY 15 to SATURDAY 16 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245987 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246765 OUT/IN HULL.

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN
TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough 
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Up

Down

Line Blockage +Detonators

Possession

Possession

2255

2320

2255

THU

THU

FRI

THU

FRI

SAT

2305

0515

0635

and

and

P2012/1403754Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 169 CONTINUED

Gilberdyke Jn

Potters Grange Jn

Brough

Saltmarshe LC

S&C Retimber
6m50ch and 5m50ch
W2012/3202381[Cost][U]

Item
170

SATURDAY 09 to SUNDAY 10 JUNE 

LN912 THORNE JN TO GILBERDYKE JN

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246760 Out/In Doncaster

ADDITIONAL INFORMATION
HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION TO BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Up

All Lines

Line Blockage +Detonators

Possession

Possession

2255

2320

2345

FRI

FRI

SAT

FRI

SAT

SUN

2305

0515

0900

and

and

P2012/1539790Ref. No. LNE IMDM LeedsPossession Manager
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 170 CONTINUED

Cottingham

Hull Paragon

Beverley

Cottingham North LC

IBJ Work

PL Tamping

6m50ch and 8m20ch

0m40ch and 4m0ch

W2012/3183035[Cost][U]

W2012/3202090[Cost][U]

Item
171

Item
172

SATURDAY 09 to SUNDAY 10 JUNE 

WEDNESDAY 13 to THURSDAY 14 JUNE 

LN914 HULL (PARAGON) TO SEAMER WEST JN

Down: G51 to SA7
Up: SA19 to G50 
Down Wakefield Up: G31
Up Wakefield Down: G33

Down: BS27 to BS25
Up: BS12 to BS17#.

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV IN POSSESSION ACCESS/EGRESS AT BOOTHFERRY ROAD LC 06m 51ch.

RRV IN POSSESSION ACCESS/EGRESS BEVERLEY PARKS LC 06m 51ch.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

RETIMBER 22B PTS at GOOLE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Install IBJ's at England Springs.
S&T AND WELDING TEAM REQUIRED.
BEVERLEY BOX MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up

Possession

Possession

2335

2335

SAT

WED

SUN

THU

0855

0600

and

and

P2012/1539797

P2012/1539801

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 172 CONTINUED

Hull Paragon

Cottingham North LC

PL Tamping
0m40ch and 4m0ch
W2012/3202096[Cost][U]

Item
173

THURSDAY 14 to FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

Down: HP2113 pts# to BS27#
Up: BS16# to HP601#

Down: HP2113 pts# to BS27#
Up: BS16# to HP601#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

TAMPER IN POSSESSION 6J37 PTO 3202090 OUT/IN HULL.

TAMPER IN POSSESSION 6J37 PTO 247207 OUT/IN HULL.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Plain Line Tamp the Up Road between 2m70ch and 2m20ch, 1m21ch and 1mp.
HESSLE BOX MANNED.
BARRIER MAN AT WALTON STREET.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Plain Line Tamp the Down Road between 1mp and 1m21ch, 2m20ch and 2m70ch.

HESSLE BOX MANNED.
BARRIER MAN AT WALTON STREET.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up
Possession

2335
THU FRI

0600
and

P2012/1539800Ref. No. LNE IMDM YorkPossession Manager

P2012/1537473Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 137
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Kirkstall Loops

Kirkstall Loops
Skipton South Jn

Skipton North Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

199m60ch and 201m17ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3194949[Cost][U]

W2012/3194941[U]

W2012/3194932[U]

W2012/3194925[U]

Item
174

SUNDAY 10 JUNE 

MONDAY 11 JUNE 

TUESDAY 12 JUNE 

WEDNESDAY 13 JUNE 

0030 Sun to 0100 Sun 
Down Shipley Main: L3907 to L4031 
Up Shipley Main: L5147B pts to L3904 

0100 Sun to 0830 Sun 
Down Shipley Main: L3907 to L4035 
Up Shipley Main: L4046 to L3904 
Down Shipley Slow: L4045 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrols:
Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0030

0100

SUN

SUN

SUN

SUN

0100

0830

and

and

P2012/1532396Ref. No. LNE IMDM LeedsPossession Manager

P2012/1537505

P2012/1537511

P2012/1537515

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 138

Item 139

Item 140



CPPP_LNE_WK-11_P03_B-v.pdf Electronic copy - uncontrolled when printed Page        133

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213_P03_1120

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Apperley Jn

Dockfield Jn

Skipton Middle Jn

Ilkley

Esholt Jn

Rylstone LC

Patrolling 

Patrolling 

202m20ch and 205m25ch

222m67ch and 6m50ch

W2012/3194960[Cost][U]

W2012/3195847[Cost][U]

Item
175

Item
176

THURSDAY 14 JUNE 

FRIDAY 15 JUNE 

SUNDAY 10 JUNE 

SUNDAY 10 JUNE 

FRIDAY 15 JUNE 

LN924 APPERLEY JN TO ILKLEY

LN926 DOCKFIELD JN TO ESHOLT JN

LN930 SKIPTON MIDDLE JN TO RYLSTONE

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

Single: L5155A pts to Network Rail Limits

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

Single

Possession

Possession

Possession

0010

0010

0930

SUN

SUN

FRI

SUN

SUN

FRI

0900

0900

1430

and

and

and

P2012/1532401

P2012/1537869

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1537517

P2012/1537526

P2012/1532401

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

Item 141

Item 142

Item 175
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LN930 SKIPTON MIDDLE JN TO RYLSTONE - Continued

ITEM 176 CONTINUED

- End of Report -

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive



 

Containing

NETWORK RAIL
London North
Eastern Route

(NCS)
                        Week number

12

CPPP

ENGINEERING ARRANGEMENTS

SATURDAY  16 JUNE 2012

FRIDAY  22 JUNE 2012

Published on  21 November 2011

TO

TEMPORARY SPEED RESTRICTION

LNE
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN
T2012/
81827

T2012/
81828

T2012/
81829

T2012/
81830

T2012/
81831

T2012/
81826

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Down Slow

Down Slow

Down Slow

Down Slow

Down Slow

Down Fast

-

-

-

-

-

-

38m

38m

38m

38m

38m

38m

22ch

22ch

22ch

22ch

22ch

27ch

38m

38m

38m

38m

38m

38m

47ch

47ch

47ch

47ch

47ch

47ch

20

20

20

20

20

30
50

Safety Speed

Safety Speed

Safety Speed

Safety Speed

Safety Speed

Trackwork

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

From 2300 Sun 
17/06/12 Until 0600 
Mon 18/06/12 

From 2300 Mon 
18/06/12 Until 0600 
Tue 19/06/12 

From 2300 Tue 
19/06/12 Until 0600 
Wed 20/06/12 

From 2300 Wed 
20/06/12 Until 0600 
Thu 21/06/12 

From 2300 Thu 
21/06/12 Until 0600 
Fri 22/06/12 

From 1350 Sun 
17/06/12 

IN CONNECTION WITH W2012/3184190 LANGFORD 121053

IN CONNECTION WITH W2012/3184214 LANGFORD 121053

IN CONNECTION WITH W2012/3184219 LANGFORD 121053

IN CONNECTION WITH W2012/3184222 LANGFORD 121053

IN CONNECTION WITH W2012/3184223 LANGFORD 121053

IN CONNECTION WITH W2012/3183788 LANGFORD 121053

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
81853

T2011/
81856

T2011/
80753

T2011/
80775

T2011/
80776

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Bellwater Jn SB and 
Eastville LC AHB-X

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

-

Down

Down Slow 
No.2

-

Single Bi-
Directional

-

Down Main

-

Up Slow

-

-

Up Main

-

Up Main

-

Up Main

83m

152m

154m

157m

108m

117m

118m

118m

30ch

40ch

18ch

75ch

27ch

35ch

54ch

65ch

82m

152m

154m

157m

112m

117m

118m

118m

30ch

62ch

50ch

22ch

10ch

34ch

65ch

54ch

50

100

20

80

30

30

20

20

50

40

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Condition Of Track

Bridgework

Bridgework

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Babcock Rail

NWR Sleaford

Investment Structures 
(NWR)

Investment Structures 
(NWR)

(11/19) 

(07/37) 

(11/27) 

(11/27) 

(11/27) 

(11/13) 

(12/52) 

(12/52) 

mph

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2010/
79438

T2007/
55545

T2011/
81854

T2011/
81853

T2012/
81926

T2012/
82456

T2012/
82457

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Colton North Jn and 
Colton South Jn

Colton South Jn and 
Colton Jn

Colton South Jn and 
Colton Jn

Down

Down

Down Slow 
No.2

-

-

Down 
Normanton

Down 
Normanton

-

-

-

Up Main

Up Leeds

-

-

94m

152m

154m

157m

5m

6m

6m

15ch

40ch

18ch

75ch

55ch

20ch

20ch

94m

152m

154m

157m

6m

5m

5m

13ch

62ch

50ch

22ch

16ch

50ch

50ch

20

100

20

80

50

20

20

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Safety Speed

Safety Speed

NWR Barnetby

LNE HOBC

NWR Doncaster

NWR Doncaster

IMDM York

IMDM York

IMDM York

(11/49) 

(07/37) 

(11/27) 

(11/27) 

From 0800 Sun 
17/06/12 Until 1200 
Fri 22/06/12 

From 2330 Sat 
16/06/12 Until 0800 
Sun 17/06/12 

From 2300 Mon 
18/06/12 Until 0545 
Tue 19/06/12 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

T2012/
82458

T2012/
82460

T2004/
23839

T2011/
82229

T2011/
82230

T2011/
82227

T2011/
82228

T2011/
82226

Colton South Jn and 
Colton Jn

Colton South Jn and 
Colton Jn

Heaton South Jn and 
Red Barns Tunnel

Hartlepool and 
Blackhills Farm LC

Blackhills Farm LC 
and Hartlepool

Blackhills Farm LC 
and Dawdon Jn

Dawdon Jn and 
Blackhills Farm LC

Seaham and Hall 
Dene LC

Down 
Normanton

Down 
Normanton

-

Down 
Sunderland

-

Down 
Sunderland

-

Down 
Sunderland

-

-

Up Main

-

Up 
Sunderland

-

Up 
Sunderland

-

6m

6m

1m

73m

73m

83m

83m

84m

20ch

20ch

20ch

42ch

52ch

28ch

31ch

55ch

5m

5m

1m

73m

73m

83m

83m

84m

50ch

50ch

0ch

52ch

42ch

31ch

28ch

60ch

20

20

20

20

20

20

20

20

60

Safety Speed

Safety Speed

General Condition - 
Other

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

IMDM York

IMDM York

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

From 2300 Tue 
19/06/12 Until 0545 
Wed 20/06/12 

From 2300 Thu 
21/06/12 Until 0545 
Fri 22/06/12 

(04/01) 

(11/32) 

(11/31) 

(11/34) 

(11/33) 

(11/34) 

Condition of Bridge

(49/25)

mph

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

LN632 STOCKTON CUT JN TO SALTBURN

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2011/
82225

T2011/
81912

T2011/
82444

T2011/
82443

T2004/
23874

T2007/
55545

Hall Dene LC and 
Seaham

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

Loversall Carr Jn and 
Black Carr Jn

-

Down 
Sunderland

Down Main

-

-

Down

Up

-

-

Up Main

Up

-

84m

98m

11m

11m

0m

152m

60ch

40ch

10ch

45ch

58ch

40ch

84m

99m

11m

11m

1m

152m

55ch

2ch

45ch

10ch

34ch

62ch

20

30

20

20

10

100

40

Ballast Consolidation

Condition Of Track

Track Renewals

Track Renewals

Condition Of Track

Condition Of Track

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

Huntsman Ici Ltd

LNE HOBC

(11/33) 

(11/28) 

(11/39) 

(11/39) 

(04/01) 

(07/37) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

(18/16)

mph

mph

mph

mph

mph

mph



CPPP_LNE_WK-12_P03_A.pdf Page             6 Electronic copy - uncontrolled when printed

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03 Wk 12
Section A

Data freeze: CPPP_1213_P03_1120

Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
82546

T2011/
81409

T2008/
64861

T2005/
40295

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Appleby LC and 
Foreign Ore Branch 
Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Down

Single

Down

Down Main

Down Main

-

Down Main

-

-

-

-

-

Up Main

-

94m

85m

94m

26m

23m

19m

19m

15ch

72ch

15ch

40ch

20ch

25ch

35ch

94m

85m

94m

26m

22m

19m

19m

13ch

10ch

13ch

30ch

67ch

35ch

25ch

20

30

20

30

30

40

30

40

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

(11/49) 

(11/24) 

(11/49) 

(11/34) 

(11/21) 

(08/08) 

(06/52) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN806 TAPTON JN TO MASBOROUGH JN

LN816 BEIGHTON JN TO WOODHOUSE JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2010/
79609

T2011/
82418

T2011/
82418

T2011/
81706

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Beighton Jn

Beighton Jn

Wakefield Kirkgate

-

Down

Down

Down Goole

Up 
Pontefract

-

-

-

1m

155m

155m

47m

18ch

50ch

50ch

58ch

1m

155m

155m

47m

24ch

51ch

51ch

68ch

20

20

20

5

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

IMDM Leeds

NWR Sheffield

NWR Sheffield

IMDM Leeds

(11/49) 

(11/34) 

(11/34) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.
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mph
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mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN
T2011/
81706

T2012/
81926

T2012/
82456

T2012/
82457

T2012/
82458

Wakefield Kirkgate

Colton North Jn and 
Colton South Jn

Colton South Jn and 
Colton Jn

Colton South Jn and 
Colton Jn

Colton South Jn and 
Colton Jn

Down Goole

-

Down 
Normanton

Down 
Normanton

Down 
Normanton

-

Up Leeds

-

-

-

47m

5m

6m

6m

6m

58ch

55ch

20ch

20ch

20ch

47m

6m

5m

5m

5m

68ch

16ch

50ch

50ch

50ch

5

50

20

20

20

Trackwork

Trackwork

Safety Speed

Safety Speed

Safety Speed

IMDM Leeds

IMDM York

IMDM York

IMDM York

IMDM York

(11/26) 

From 0800 Sun 
17/06/12 Until 1200 
Fri 22/06/12 

From 2330 Sat 
16/06/12 Until 0800 
Sun 17/06/12 

From 2300 Mon 
18/06/12 Until 0545 
Tue 19/06/12 

From 2300 Tue 
19/06/12 Until 0545 
Wed 20/06/12 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph
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mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

T2012/
82460

T2010/
79266

T2011/
80912

T2009/
74467

Colton South Jn and 
Colton Jn

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Down 
Normanton

-

Down

Down Siding
No.1

-

Up

-

-

6m

35m

52m

193m

20ch

12ch

40ch

42ch

5m

35m

52m

193m

50ch

8ch

22ch

47ch

20

50

20

5

Safety Speed

Condition Of Track

Condition Of Track

Condition Of Track

IMDM York

IMDM Leeds

NWR Sheffield

Freightliner Heavy Haul

From 2300 Thu 
21/06/12 Until 0545 
Fri 22/06/12 

(11/50) 

(11/16) 

(10/46) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

LN878 SHERBURN JN TO GASCOIGNE WOOD

LN880 YORK TO SCARBOROUGH

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2009/
74468

T2011/
80363

T2010/
78191

T2011/
81706

Hunslet South Jn and 
Hunslet Station Jn

Gascoigne Wood and 
Sherburn Jn

Malton and Kirkham 
Abbey LC

Wakefield Kirkgate

No.2 
Reception 

Siding

-

-

Down Goole

-

Up

Up

-

193m

14m

18m

47m

42ch

10ch

37ch

58ch

193m

13m

18m

47m

47ch

52ch

32ch

68ch

5

20

20

5

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Trackwork

Freightliner Heavy Haul

IMDM Leeds

IMDM York

IMDM Leeds

(10/46) 

(11/08) 

(10/31) 

(11/26) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2010/
78068

T2012/
81782

T2011/
80802

T2009/
72343

T2011/
81436

T2012/
81710

T2012/
81433

Gascoigne Wood and 
Micklefield Jn

Broomfleet and 
Brough

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Thorne Moorends LC
AHB and Potters 
Grange Jn

Goole and Saltmarshe
LC

Nether Lane LC and 
Lowthorpe LC

-

Down Main

Down Main

Down Hull

Down

Down

Down

Up

-

-

-

-

-

-

7m

14m

3m

0m

10m

6m

22m

20ch

30ch

35ch

45ch

22ch

44ch

38ch

8m

12m

3m

0m

10m

6m

22m

5ch

13ch

20ch

44ch

19ch

42ch

41ch

†

30

75

50

5

30

50

20

50

80

30

50

Condition Of Track

High Output Renewals

Condition Of Track

Condition Of Track

Condition Of Track

S&C Renewals

Trackwork

IMDM Leeds

LNE HOBC

IMDM York

IMDM York

IMDM Leeds

NWR Leeds

IMDM York

(10/33) 

(12/11) 

(11/12) 

(09/20) 

(11/20) 

From 0800 Sun 
17/06/12 Until 0500 
Fri 22/06/12 

(12/09) 

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.
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mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN916 HESSLE ROAD TO SALTEND
T2008/
69789

Springbank North Jn 
and Hull River Swing 
Bridge

Single - 3m 71ch 3m 76ch 5 Condition of Way 
Beams

TME York
(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph
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Digswell

Wood Green South Jn

Wood Green South Jn

Stevenage

Woolmer Green

Langley Jn

Welwyn Garden City

Wood Green North Jn

Digswell

Stevenage

Wood Green South Jn

Langley Jn

Woolmer Green

OHL Work
14m33ch and 18m76ch
W2012/3181174[Cost][U]

Item
1

FRIDAY 15 to SATURDAY 16 JUNE 

LN101 KING'S CROSS TO SHAFTHOLME JN

15,16,17,18 complete 2355 Mon to 0530 Tue

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

Up Slow

Down Slow

Down Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Up Back Platform/Reversing Line

Flyover/Down Back Platform

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

2355

0001

FRI

FRI

FRI

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1536436Ref. No. LNE IMDM HitchinPossession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

Knebworth

Hitchin South

Follow-Up Work

Follow-Up Work

Station Work

26m0ch and 28m60ch

26m0ch and 29m0ch

27m25ch and 27m60ch

W2012/3169838[U]

W2012/3169841[U]

W2012/3202976[Cost][U]

Item
2

SATURDAY 16 to SUNDAY 17 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

Down Fast/Main/Fast: K467 to K667   
Up Fast/Main/Fast: K662 to K452   
Down Slow: K2237pts   
Up Slow: K2239pts
Up Slow: K2155 pts   
Down Slow: K465  

PROTECTION LIMITS

26ABCD 2315 Sat to 1515 Sun
27DEFG 2315 Sat to 1515 Sun
28ABCD 0120 Sun to 0720 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace
OHL Work E02 Maintenance @ W.G.C
CSD EC118, EC119, EC120, EC121, EC122, EC123, EC124, EC125 & EC126

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Fast

Up Fast

Down Slow

Possession

Possession

Possession

2315

2315

0200

SAT

SAT

SUN

SUN

SUN

SUN

1515

1515

0820

and

P2012/1407229Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
0200 TO 0820 SUN
NO ROUTE FOR DOWN SERVICES - TRAINS TO START/TERMINATE AT WELWYN GC
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0820 TO 1515 SUN
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HITCHIN CAMBRIDGE JN & WOOLMER GREEN

2315 Sat to 0200 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

0200 Sun to 0820 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638
Down Slow: K639 to K687

0820 Sun to 1515 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J32 AT SIGNAL K659 ON DOWN SLOW LINE
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Cambridge Jn

Sandy South Jn

Follow-Up Work
31m40ch and 34m0ch
W2012/3186658[U]

Item
3

SATURDAY 16 to SUNDAY 17 JUNE 

ADDITIONAL INFORMATION
STEVENAGE
121054
NWR24

FULL WORK DETAILS:-  T+4 Tamp and snagging work 653 yards Down Slow Line between 27m 03ch and 27m 30ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.
AWAITING SUITABLE TIMES DUE TO TAMPING BOTH SITES.

STEVENAGE
121040
NWR24

FULL WORK DETAILS:-  T+4 Tamp and snagging work 319 yards Down Slow Line between 27m 41ch and 27m 57ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.
AWAITING SUITABLE TIMES DUE TO TAMPING BOTH SITES.

STEVENAGE STATION 
Material Delivery
Platform and Station Improvement works
Preparation works for platform extensions
Rubber tyred plant in use
PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0820 SUN
FCC Bid to start/terminate down services at Welwyn GC - Rail Replacement Road Service to operate between Welwyn
GC, Cambridge & Peterborough

0820 to 1515 SUN
Trains to be timed over the slow lines between Hitchin Cambridge Jn & Woolmer Green

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Fast
Possession

2200
SAT SUN

0200
and

P2012/1407232Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Sandy South Jn

Hitchin South

Cambridge Jn

Cambridge Jn

Cambridge Jn

Biggleswade 
Crossovers

Letchworth Garden 
City

Sandy South Jn

Structures Work

MP & I Station Works

C14 Rerail Resleep Reball Form - Trax

MP & I Station Works

32m20ch and 33m52ch

36m35ch and 37m17ch

37m30ch and 39m60ch

40m30ch and 41m30ch

W2012/3143444[U]

W2012/3189000[U]

W2012/3183788[Cost][U]

W2012/3189058[U]

2200 Sat to 0200 Sun
Down Slow: K2266APts to K769
Down Fast: K2271BPts to K771
Up Fast: K772 to K2272APts

0200 Sun to 0840 Sun
Down Slow: K2256BPts to K769
Down Fast: K2256APts to K771
Up Fast: K772 to K2262BPts
Up Slow: K774 to K2262APts
Down Cambridge: K943
Up Cambridge: K944

0840 Sun to 1350 Sun
Down Slow: K2266APts to K769
Down Fast: K2271BPts to K771
Up Fast: K772 to K2272APts

PROTECTION LIMITS

2200 Sat to 0200 Sun
26EFG, 27ABC, 28EFG, 30, 31 AND 32 COMPLETE

0200 Sun to 0840 Sun
25ABCDJ, 26EFG, 27ABC, 28EFG, 29B, 81F, 82A, 30, 31 AND 32 COMPLETE

0840 Sun to 1350 Sun
2200 Sat to 0200 Sun
26EFG, 27ABC, 28EFG, 30, 31 AND 32 COMPLETE

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

Down Slow

All Lines

Down and Up Cambridge

Down and Up Fast

Down Slow

Possession

Possession

Possession

Possession

Possession

2200

0200

0200

0840

0840

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0200

0840

0840

1350

1350

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
2200 SAT TO 0200 SUN
0840 TO 1350 SUN
TRAINS TO TRAVEL OVER THE UP SLOW UNDER SINGLE LINE WORKING BETWEEN SANDY SOUTH & 
CAMBRIDGE JN
SECTION SPLIT AT ARLESEY
PILOTMAN & INTERMEDIATE HANDSIGNALLER REQUIRED
EAST RD, HOLME GREEN, LINDSELLS & JIGGS LN LCs TO BE CLOSED

0200 TO 0840 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT SANDY, STEVENAGE & LETCHWORTH WITH A RAIL 
REPLACEMENT ROAD SERVICE IN BETWEEN ALL THREE.

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G09 AT SIGNAL K745 ON DOWN FAST LINE
7G10 AT SIGNAL K744 ON UP FAST LINE
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

ADDITIONAL INFORMATION
HITCHIN CAMBRIDGE JN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works and clear site
31m - 32m 60ch
Access via Hitchin Up Yard
RRVs in use within this worksite
Isolation Required

LANGFORD
121053
NWR24

FULL WORK DETAILS:- C14 Formation, Reballast, Resleeper, Rerail and Trax Down Fast 315yds between 38m 29ch 
and 38m 44ch, Tamp, Regulate, Weld and Stress.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, TAMPER AND REGULATOR IN USE WITHIN THIS 
APPLICATION.
TSR IMPOSED.
SAFETY SPEED IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.
SECTION 7 POSSESSION P2012/1407232. TIMES NOW AS EAP MEETING 16/9/11. TRAINS AND TAMPER TO 
REVIEW.
Lift East & West spans 

Access From Hitchin Down Yard or New access 33 miles

Biggleswade Station Platform Extensions. RRV in use. 

Arlesey Stn Platform Extension work

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0840 SUN
FCC Bid to start/terminate at Sandy & Stevenage & Run a Rail Replacement Road service in between

2200 SAT TO 0200 SUN
0840 TO 1350 SUN
Trains to travel over the Up Slow under Single Line Working between Sandy South & Cambridge Jn.

Up trains to be timed with an SRT of 20 minutes
inclusive of: Pilotman instructions & SRT at Linespeed
Down Trains to be timed with an SRT of 50 minutes
inclusive of: 2 x set backs (inclusive of PM instructions) at Hitchin & Sandy
3 x points timed at 15mph
12 miles timed at 50 mph

Approx capacity = 2 trains per hour (flighted 2 up followed by 2 down or VV)
Capacity Allocation = EC 1 tph & FCC 1 tph
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Sandy South Jn

Huntingdon North Jn

Sandy South Jn

Fletton Jn

Huntingdon North Jn

Sandy South Jn

Huntingdon North Jn

New England North

OHL Renewals Work

S&C Maintenance

47m20ch and 50m55ch

75m5ch and 78m9ch

W2012/3201382[Cost][U]

W2012/3155028[Cost][U]

Item
4

Item
5

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

Down Fast: P269 to P353
Up Slow: P344 to K770
Up Main/Fast: P390 to P268
Down Slow: P267 to P351

PROTECTION LIMITS

33AB, 37, 2335 Sat to 0605 Sun
34CD 35AB 38 39, 2335 Sat to 0755 Sun
36CD 40 0205 Sun to 0755 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

Hull Trains, Grand Central & remainder of East Coast services bid to divert via Cambridge or terminate at 
Peterborough as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down and Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

2335

2335

0205

2300

2300

2300

SAT

SAT

SUN

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0755

0605

0755

0830

0830

0830

and

and

and

and

P2012/1541648

P2012/1545785

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Peterborough Station

Fletton Jn

New England North

Peterborough Station

Kings Dyke

Stoke

New England North

Peterborough Station 
(South)

Crescent Jn

Carlton LC

Tunnel Examination
100m35ch and 108m40ch
W2012/3203367[Cost][U]

Item
6

SATURDAY 16 to SUNDAY 17 JUNE 

Down Fast: P1198Pts to P487   
Up Fast: P486 to P426   
Up Slow/Up Slow No.1 (Platform 2)/Up Slow: P484 to P1203Pts  
Platform 1: P1221Pts to Buffers   
Platform 3 (Up Slow No.2): P1243Pts to P1218Pts  
Down Slow/Stamford (Platform 5): P1216Pts to P485   
Up Stamford (Platform 4): P488 to P1216Pts   
Two Way Goods Line: 1209Pts to P1231Pts  
Flyash Examination Siding: P1212Pts to Buffers   
Down March: P793 to K1216Pts   
Up March: K1215Pts to P794  

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Platform 1

Platform 3 (Up Slow No.2)

Down Slow/Stamford (Platform 5)

Up Stamford (Platform 4)

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

0140

0140

0140

0140

0140

0140

2335

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

0830

0830

0830

and

and

and

and

P2012/1541645Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 6 CONTINUED

Newark Castle

Carlton LC

Kings Cross

Newark Crossing East 
Jn

Bawtry Crossovers 
GSP

Wood Green South Jn

S&C Tamping

Structures Examination

Tunnel Examination

OHL Work

Hand Rail Grinding

100m39ch and 125m40ch

134m27ch and 134m50ch

134m35ch and 134m46ch

0m0ch and 1m40ch

0m17ch and 4m20ch

W2012/3203369[U]

W2012/3204477[U]

W2012/3203371[Cost][U]

W2012/3181179[U]

W2012/3155744[Cost][U]

Item
7

Item
8

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

All Lines

No.1 Slow/Down Slow

Up Slow/No.2 Slow

Possession

Possession

Possession

Possession

2335

2345

0130

0130

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0825

0815

0815

and

and

and

P2012/1541655

P2012/1407231

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Holloway

Kings Cross

New Barnet

Barnet South 
Crossovers

Wood Green South Jn

Wood Green South Jn

Potters Bar

Potters Bar

Potters Bar

Patrolling 

Structures Examination

9m75ch and 12m20ch

11m0ch and 12m70ch

W2012/3146877[Cost][U]

W2012/3165341[U]

Item
9

SUNDAY 17 JUNE 

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET
PLATFORMS 0-6 AVAILABLE FOR STABLING

No.1 Slow/Down Slow: Buffers platform 8 to 11 to K455   
Up Slow/No.2 Slow: K2145pts to Buffers platform 7   
Down Goods/Down Slow No.2: K2050pts to K453  

PROTECTION LIMITS
1 & 4 Complete 0200 Sun to 0900 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Goods/Down Slow No.2

Platforms 1 to 11 inc

Platform 0

Down Fast

Up Fast

Down Slow

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0205

0205

0205

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0815

0815

0815

0555

0555

0555

and

and

and

and

P2012/1541672Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Barnet South 
Crossovers

Potters Bar

Woolmer Green

Potters Bar

Welwyn Garden City

Stevenage

URFDO Inspections

Patrolling 

S&T Work

14m25ch and 18m0ch

14m25ch and 18m0ch

25m60ch and 27m20ch

W2012/3155757[U]

W2012/3155756[Cost][U]

W2012/3155758[Cost][U]

Item
10

Item
11

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

Down Fast: K467 to K539   
Up Fast: K506 to K452   
Down Slow: K465 to K537   
Up Slow: K508 to K474  

PROTECTION LIMITS
11AB 13AB 0001 Sun to 0800 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Up Slow

Down Slow

Up Fast

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

0205

0445

0715

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0645

0845

0530

0530

0530

0530

and

and

and

P2012/1541816

P2012/1541694

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Hertford North

Huntingdon South Jn

Connington South

Huntingdon South Jn

Langley Jn

Fletton Jn

Woodwalton Jn

Holme LC

Structures Examination

OHL Work

58m60ch and 58m76ch

68m13ch and 74m19ch

W2012/3028327[U]

W2012/3174135[Cost][U]

Item
12

SUNDAY 17 JUNE 

Down Fast/Main/Fast: P345 to P417   
Up Main/Fast/Main: P426 to P346   
Up Slow: P344
Down Slow: P343

PROTECTION LIMITS

GENERAL REMARKS
Latest lit signals  K662-K638; K664-K640; 2239pts-K930; K929-2237pts; K639-K667; K637-K665

46AC,47EF,41, 42, 44, Complete 0120 Sun to 0830 Sun
BTET 37ABC,38BC,39AB,40BC  0120 Sun to 0830  Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Hertford

Up Hertford

Down Fast/Main/Fast

Up Main/Fast/Main

Up Slow

Down Slow

Section T1A.4

Section T1A.4

Possession

Possession

Possession

Possession

0130

0130

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0530

0530

0830

0830

0830

0830

and

and

and

and

P2012/1541692Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

Fletton Jn

New England North

Fletton Jn

Peterborough Station

Kings Dyke

New England North

Peterborough Station 
(South)

New England North

Peterborough Station

Patrolling 
75m40ch and 76m60ch
W2012/3181037[Cost][U]

Item
13

SUNDAY 17 JUNE 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W/3028327: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.
Pass Engineers Trains/OTM's as require within possession.
NWR ASPRO/RB/JM/PP2392

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

0835

0835

0835

1030

1030

1230

1230

1230

1230

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1030

1030

1030

1230

1230

1430

1430

1430

1430

and

and

and

and

P2012/1541820Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Helpston Jn

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

Bessacarr Jn

Tallington Crossovers

Marshgate Jn

Swinton Jn

South Kirkby Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Black Carr Jn

S&T Work

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Rail Changing 

S&T Work

Patrolling 

81m70ch and 84m64ch

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m50ch

W2012/3155760[Cost][U]

W2012/3203353[U]

W2012/3203355[U]

W2012/3203361[U]

W2012/3203360[U]

W2012/3203356[U]

W2012/3203350[Cost][U]

W2012/3203351[U]

W2012/3203352[U]

Item
14

Item
15

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

Down Slow

Down Fast

Up Fast

Up Slow

All Lines

All Lines

Down and Up

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Single

Section T1A.3

Section T1A.3

Section T1A.3

Section T1A.3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0900

0900

0900

0900

0005

0005

0005

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1600

1600

1600

1600

0800

0800

0800

0800

0800

0800

0800

and

and

and

and

and

and

and

and

P2012/1541822

P2012/1541661

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Marshgate Jn

Balne LC (MCB)

Patrolling 

Permanent Way Inspection

Ballast Regulating

157m40ch and 161m0ch

166m59ch and 19m8ch

157m0ch and 166m20ch

W2012/3203354[U]

W2012/3126855[U]

W2012/3203362[Cost][U]

Item
16

SUNDAY 17 JUNE 

Down Main: D189 to D809
Up Main: D300 to D188
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: D2396Pts

Down Main: D809 to Y865
Up Main: D866(Keyed) to D300

PROTECTION LIMITS

PROTECTION LIMITS

107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0800
and

P2012/1541658Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Cuffley

Barnet South 
Crossovers

Alexandra Palace

Hornsey

Barnet South 
Crossovers

Wood Green South Jn

Drayton Park

Highbury Vale Jn

Hornsey

Hornsey

Hornsey

Holloway

Wood Green South Jn

Holloway

Hornsey

Barnet South 
Crossovers

Holloway

Holloway

Finsbury Park

Finsbury Park

Wood Green South Jn

Cuffley

Barnet South 
Crossovers

Wood Green North Jn

Track Maintenance

Patrolling 

5m16ch and 4m60ch

5m25ch and 8m27ch

W2012/3155754[Cost][U]

W2012/3220302[U]

Item
17

SUNDAY 17 to MONDAY 18 JUNE 

10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

to

to

to

to

Up Hertford

Up Slow

Up Carriage Line

Down Fast

Up Fast

Up Goods

Up Moorgate

Up Canonbury

Down Carriage Line

Down Slow No.2/Down Hertford

Down Slow No.1/Down Slow

Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0130

0130

0150

0150

1030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

MON

MON

MON

SUN

SUN

SUN

MON

0830

1030

0400

0830

1030

0400

0400

0400

0830

0830

0830

0400

and

and

and

and

and

and

and

and

and

and

and

and

P2012/1541619Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

0130 Sun to 0150 Sun
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts 

0150 Sun to 0830 Sun
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: K360
Up Canonbury: K2076Pts

0830 Sun to 1030 Sun
Up Fast: K442 to K320
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

1030 Sun to 0400 Mon
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: K360
Up Canonbury: K2076Pts

PROTECTION LIMITS
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At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN
UP TRAINS TO TRAVEL OVER THE DOWN FAST UNDER SINGLE LINE WORKING ARRANGEMENTS BETWEEN 
NEW BARNET (SET BACK) AND BELLE ISLE
SECTION SPLIT AT ALEXANDRA PALACE - INTERMEDIATE HANDSIGNALLER STATIC PILOTMAN REQUIRED

SRT FOR SLW SECTION (INCLUSIVE OF SET BACK) = 31 MINS
APPROX CAPACITY = 4 TPH

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE). AMENDED ECS SCHEDULES REQUIRED TO AVOID TAKING CAPACITY OUT ON THE SLW 
SECTION

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK 
(REVERSE)
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At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

Cambridge Jn

Biggleswade 
Crossovers

Follow-Up Work
37m70ch and 38m60ch
W2012/3184190[Cost][U]

Item
18

SUNDAY 17 to MONDAY 18 JUNE 

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS
30A, 31ABC 2300 Sun to 0600 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
W2012/3200969: Network Rail OCR Prep works on Bowes Park Neutral Section. 4 x RRV's access at Richmond Road

OHL Work Patrols & Job bank work. 
RRV access at P&D depot (Wood Green)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun
FCC/EC Bid to path services through the SLW with total SRT of 31 minutes - inclusive of:
10 for set back & Pilotman instructions at New Barnet
11 for SRT for 9 miles timed at 50mph
8 for 4 x pts timed at 15mph
2 for turn out onto right line at Belle Isle

Approx capacity = 4tph
Capacity Allocation - paths for EC sets 1Y14 & 1A15 to be found, remainder of capacity allocated to FCC.
FCC sets not pathed through SLW to start/terminate at Potters Bar

Amended ECS schedules required

Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon
Up Trains to be timed over the Up Fast between New Barnet & Holloway
No Up service avaialable to Harringay or Hornsey

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Fast

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

SUN

SUN

MON

MON

0600

0600

and

P2012/1541823Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

Tallington Crossovers

Stoke

Stoke

Newark Crossing

OHL Work

S&C Tamping

84m69ch and 99m67ch

100m39ch and 120m43ch

W2012/3174149[Cost][U]

W2012/3203372[Cost][U]

Item
19

Item
20

SUNDAY 17 to MONDAY 18 JUNE 

MONDAY 18 JUNE 

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

P541 to P1315 Pts
P543 to D1
P612 to P538
P1316 Pts to P536

PROTECTION LIMITS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 38m 29ch and 38m 
44ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All

Possession

Possession

2345

0015

SUN

MON

MON

MON

0550

0530

and

and

P2012/1541827

P2012/1541828

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 20 CONTINUED

Newark Crossing

Cambridge Jn

Bawtry Crossovers 
GSP

Biggleswade 
Crossovers

Ballast Regulating

Follow-Up Work

121m0ch and 147m27ch

37m70ch and 38m60ch

W2012/3203374[Cost][U]

W2012/3184214[Cost][U]

Item
21

Item
22

MONDAY 18 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

Down Main: D1 (Keyed) to C/o Flat Crossing
Up Main: C/o Flat Crossing to P612

Down Main: C/o Flat Crossing to D181
Up Main: D182 to C/o Flat Crossing

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS
30A, 31ABC 2300 Mon to 0600 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down and Up Fast

Down Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0035

2300

2300

MON

MON

MON

MON

TUE

TUE

0505

0600

0600

and

and

P2012/1541830

P2012/1541837

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

Sandy South Jn

Huntingdon North Jn

OHL Work

Hand Rail Grinding

Arc Repairs

50m39ch and 58m42ch

51m30ch and 52m30ch

51m30ch and 52m30ch

W2012/3174151[U]

W2012/3175240[U]

W2012/3156311[Cost][U]

Item
23

MONDAY 18 to TUESDAY 19 JUNE 

TRAFFIC REMARKS
Possesion to be given up to pass the UTU

Down Fast: P273 to P349   
Up Fast: P346 to P268 

PROTECTION LIMITS
38 & 39 Complete 2300 Mon to 0600 Tue

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 38m 29ch and 38m 
44ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Fast

Up Fast

Down and Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

MON

MON

MON

TUE

TUE

TUE

0600

0600

0600

and

P2012/1541841Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Grantham North Jn

Cambridge Jn

Claypole LC CCTV

Biggleswade 
Crossovers

Ballast Regulating

S&C Tamping

Follow-Up Work

106m34ch and 115m27ch

106m34ch and 115m27ch

37m70ch and 38m60ch

W2012/3203385[Cost][U]

W2012/3203383[U]

W2012/3184219[Cost][U]

Item
24

Item
25

TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE UP LINE

20MPH TSR ON DOWN SLOW

Down Main: 2119Pts# to 2154Pts# 

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Pilotman required

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Main

Down and Up Fast

Down Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0115

2300

2300

TUE

TUE

TUE

TUE

WED

WED

0530

0600

0600

and

and

P2012/1541886

P2012/1541906

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

Sandy South Jn

Huntingdon North Jn

OHL Work

Hand Rail Grinding

Arc Repairs

50m39ch and 58m42ch

51m30ch and 52m30ch

51m30ch and 52m30ch

W2012/3174152[U]

W2012/3175236[U]

W2012/3156314[Cost][U]

Item
26

TUESDAY 19 to WEDNESDAY 20 JUNE 

Down Fast: P273 to P349   
Up Fast: P346 to P268  

PROTECTION LIMITS
38 & 39 Complete 2300 Tue to 0600 Wed

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Fast

Up Fast

Down and Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

TUE

TUE

TUE

WED

WED

WED

0600

0600

0600

and

P2012/1541911Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Peascliff Crossovers

Cambridge Jn

Newark Crossing South
Jn

Biggleswade 
Crossovers

S&C Tamping

Ballast Regulating

Follow-Up Work

109m56ch and 120m51ch

109m56ch and 120m51ch

37m70ch and 38m60ch

W2012/3203393[U]

W2012/3203387[Cost][U]

W2012/3184222[Cost][U]

Item
27

Item
28

WEDNESDAY 20 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE UP LINE

20MPH TSR ON DOWN SLOW

Down Main: 2120Pts# to 2187Pts# 

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Pilotman required

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Main

Down and Up Fast

Down Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0115

2300

2300

WED

WED

WED

WED

THU

THU

0530

0600

0600

and

and

P2012/1541925

P2012/1541927

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 28 CONTINUED

Sandy South Jn

Newark South Jn

Huntingdon North Jn

Peascliff Crossovers

Arc Repairs

Hand Rail Grinding

Ballast Regulating

S&C Tamping

51m30ch and 52m30ch

58m30ch and 58m40ch

119m73ch and 109m20ch

119m73ch and 109m20ch

W2012/3156317[Cost][U]

W2012/3175253[U]

W2012/3203403[U]

W2012/3203402[Cost][U]

Item
29

Item
30

WEDNESDAY 20 to THURSDAY 21 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

PROTECTION LIMITS
Down Fast: 
Up Fast: 

P273 
P346 

P349 
P268 
 to 

 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down and Up Slow

Up Main

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

2300

2345

WED

WED

WED

WED

THU

THU

THU

THU

0600

0600

0600

0530

and

and

P2012/1541930

P2012/1541931

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 30 CONTINUED

Cambridge Jn

Biggleswade 
Crossovers

Follow-Up Work
37m70ch and 38m60ch
W2012/3184223[Cost][U]

Item
31

THURSDAY 21 to FRIDAY 22 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE DOWN LINE

20MPH TSR ON DOWN SLOW

Up Main: P2179Pts# to P2126Pts#

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Fast

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

THU

THU

FRI

FRI

0600

0600

and

P2012/1541935Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Sandy South Jn

Claypole LC CCTV

Huntingdon North Jn

Grantham South Jn

Arc Repairs

Hand Rail Grinding

S&C Tamping

Ballast Regulating

51m30ch and 52m30ch

58m30ch and 58m40ch

115m27ch and 105m1ch

115m27ch and 105m1ch

W2012/3156318[Cost][U]

W2012/3175259[U]

W2012/3203406[Cost][U]

W2012/3203404[U]

Item
32

Item
33

THURSDAY 21 to FRIDAY 22 JUNE 

FRIDAY 22 JUNE 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE

Down Fast: P273 to P349   
Up Fast: P346 to P268  

Up Main: D2154Pts# to D2104Pts# 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down and Up Slow

Up Main

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

2300

0001

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

0600

0600

0600

0530

and

and

P2012/1541936

P2012/1541941

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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Moorgate

Moorgate

Finsbury Park

Finsbury Park

Patrolling 

Patrolling 

0m0ch and 3m0ch

0m0ch and 3m0ch

W2012/3147085[Cost][U]

W2012/3178424[Cost][U]

Item
34

Item
35

FRIDAY 15 to SATURDAY 16 JUNE 

FRIDAY 22 to SATURDAY 23 JUNE 

SUNDAY 17 to MONDAY 18 JUNE 

LN105 MOORGATE TO FINSBURY PARK JN

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10  

PROTECTION LIMITS

PROTECTION LIMITS
Down: 
Up: 

Buffers Plat 9  
K2080 pts 

K383 
Buffers Plat 10 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down

Up

Down

Up

Possession

Possession

Possession

Possession

2330

2330

2330

2330

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

0545

0545

0545

0545

and

and

P2012/1541519

P2012/1541943

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager

P2012/1541619Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 17
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

Cuffley

Hertford North

Three Horse Shoes

Langley Jn

Peterborough East Jn

Resignalling Work

PL Tamping

18m0ch and 27m60ch

92m0ch and 98m40ch

W2012/3030607[Cost][U]

W2012/3202235[Cost][U]

Item
36

Item
37

SUNDAY 17 to MONDAY 18 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN135 KINGS DYKE TO CRESCENT JN

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE 

Down Hertford: K887 to K2237Pts
Up Hertford: K2239Pts to K886

Down: THS29 to P793
Up: P794 to THS2

PROTECTION LIMITS

PROTECTION LIMITS

77,78,79,80 Complete 0200 Sun to 0550 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley & 
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Hertford

Down Bay Platform

Down

Up

Possession

Possession

Possession

Possession

0200

0200

2240

2240

SUN

SUN

SAT

SAT

MON

MON

SUN

SUN

0400

0400

0930

0930

and

and

P2012/1407230

P2012/1538364

Ref. No. 

Ref. No. 

Network Operations Great Northern

Anglia IMDM Tottenham Hale

Possession Manager

Possession Manager

P2012/1545785Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 5
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Data freeze: CPPP_1213_P03_1120

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 37 CONTINUED

Helpston Jn

Leicester

Ratcliffe Jn

Syston South Jn

Syston South Jn

Syston South Jn

Item
38

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

FRIDAY 22 to SATURDAY 23 JUNE 

LN147 HELPSTON JN TO UFFINGTON

GENERAL REMARKS

GENERAL REMARKS

SIGNALPOST REPLACEMENT KEY REQUIRED FOR P794

PL TAMPER 73925 HEADCODE 6J41
OUT/IN ELY
PTO 246402

PROTECTED PATH FOR ULTRASONIC TEST UNIT RECORDING DOWN & UP PETERBOROUGH LINES 
BETWEEN HELPSTON JN AND SYSTON SOUTH JN, THEN THE UP&DOWN SLOW BETWEEN SYSTON SOUTH 
JN AND LEICESTER AND THE DOWN AND UP SLOW LINES BETWEEN RATCLIFFE JN AND SYSTON SOUTH JN .
ANY POSSESSIONS MUST PASS THIS TRAIN.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down & Up Peterboro

Up and Down Slow

Down and Up Slow

Protected Path

Protected Path

Protected Path

2200

2200

2200

FRI

FRI

FRI

SAT

SAT

SAT

0600

0600

0600

and

and

and

P2012/1350855Ref. No. Protected PathPossession Manager

P2012/1541820

P2012/1545785

P2012/1541822

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 13

Item 5

Item 14
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Section B

Data freeze: CPPP_1213_P03_1120

Pelham Street Jn

Nottingham Branch Jn

Sleaford North Jn

Allington East Jn

C11 Rerail Resleeper Reballast - Trax

Tunnel Examination

73m8ch and 74m56ch

106m30ch and 108m5ch

W2012/3166171[Cost][U]

W2012/3195469[Cost][U]

Item
39

Item
40

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to MONDAY 18 JUNE 

SUNDAY 17 JUNE 

FRIDAY 15 to SATURDAY 16 JUNE 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Line Blockage (Between 
Trains)+Detonators

2130

2230

SAT

FRI

MON

SAT

0615

0530

and

and

P2012/1542522

P2012/1541946

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1541661

P2012/1541661

P2012/1541661

P2012/1541661

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 15

Item 15

Item 15

Item 15
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At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN - Continued

ITEM 40 CONTINUED

Church Fenton North 
Jn

Skelton Jn (York)

Rail Changing 

Patrolling 

7m0ch and 183m65ch

187m40ch and 0m40ch

W2012/3219678[U]

W2012/3197644[Cost][U]

Item
41

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

THURSDAY 21 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Leeds/Slows

Up Slows/Leeds

Down Normanton/Main

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2330

2330

2330

SAT

SAT

SAT

SUN

SUN

SUN

0800

0800

0800

and

P2012/1539074Ref. No. LNE IMDM YorkPossession Manager

P2012/1541645

P2012/1541661

P2012/1541948

P2012/1541947

P2012/1541951

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 6

Item 15

Item 82

Item 83

Item 86
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 41 CONTINUED

Church Fenton North 
Jn

York

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Northallerton High Jn

Longlands Jn

S&C Tamping
1m10ch and 3m40ch
W2012/3183427[Cost][U]

Item
42

SATURDAY 16 to SUNDAY 17 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN AND 
YORK/SKELTON JN.
PLATFORMS 10 AND 11 ACCESS FROM THE NORTH ONLY.
ACCESS TO SIEMENS DEPOT VIA PLATFORMS 10 AND 11 NORTH.

PLATFORMS 1, 2, 4, 8, 10 AND 11 AVAILABLE FOR STABLING

Down Leeds/Slow: Y735 to Y251
Up Slow/Leeds: Y252 to CF736
Platform 6: Buffer Stops
Platform 7: Buffer Stops
Platform 9: Y804 pts

Down Fast: Y301# to Y497
Up Fast: Y498 to Y304#
Down Slow: Y251# to Y471
Up Slow: Y472 to Y252

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 244282 Out/In York

ADDITIONAL INFORMATION
Rerail the Up Leeds. 4 pairs of 709fts CEN56.
S&T REQUIRED.
TSR 81926 in associaiton with this possession.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Main/Normanton

Plats 6,7 and 9

Down and Up Fast

Down and Up Slow

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

2330

0030

2330

2330

SAT

SUN

SAT

SAT

SUN

SUN

SUN

SUN

0800

0800

0750

0750

and

and

and

P2012/1535879Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 42 CONTINUED

Benton Crossovers

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

S&T Points

S&T Points

Track Maintenance

S&T Points

S&T Points

S&T Points

5m72ch and 17m35ch

33m52ch and 34m63ch

38m65ch and 39m34ch

46m10ch and 58m72ch

50m37ch and 52m48ch

58m52ch and 59m67ch

65m37ch and 67m43ch

W2012/3125868[U]

W2012/2958295[Cost][U]

W2012/2958458[U]

W2012/3125920[U]

W2012/2958492[U]

W2012/2958530[U]

W2012/2958559[U]

Item
43

SATURDAY 16 to SUNDAY 17 JUNE 

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

S&C Tamp 852A&B and 854A&B Pts at Skelton Bridge Jn.
S&T REQUIRED FOR TESTING POST TAMP.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

S&T Maintenance FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2245
SAT SUN

0925
and

P2012/1539067Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Plessey Crossovers

Morpeth

Regional Boundary 
(SC147 54m 1100yds)

Chevington North 
Crossovers

Little Mill Crossovers

Drem Jn

Other E&P Work

Other E&P Work

URFDO Inspections

Track Maintenance

S&T Work

11m51ch and 26m50ch

16m52ch and 39m30ch

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

54m1100yds and 54m0yds

W2012/3133562[Cost][U]

W2012/3133567[Cost][U]

W2012/3187825[Cost][AP]

W2012/3133855[U]

W2012/2522788[X]

Item
44

Item
45

Item
46

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

All Affected

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Generator Load Test (D) at Morpeth

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Generator Load Test (D) at Chevington

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Section T1A.4

Section T1A.4

Possession

2100

2100

2350

SAT

SAT

SAT

SUN

SUN

SUN

0900

0900

0900

and

and

and

P2012/1539027

P2012/1539028

P2012/1510416

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 46 CONTINUED

Ferryhill South Jn

Ferryhill South Jn

Heaton Depot

Ferryhill South Jn

King Edward Bridge 
South Jn

Benton Crossovers

King Edward Bridge 
South Jn

OHL Work

S&C Tamping

Permanent Way Inspection

S&T Work

1m70ch and 3m20ch

58m60ch and 59m15ch

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3200863[Cost][U]

W2012/3197600[U]

W2012/3201861[U]

W2012/3111188[U]

Item
47

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

0130 Sun to 0630 Sun
147 148 149 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
W2012/3133855: IMDM Edinburgh - TBC
W2012/3187825: IMDM Edinburgh - Urfdo inspections on foot
W2012/2522788 - NWR Maintenance (Newcaste East Coast): S&T Maintenance / 13 weekly test on Lamberton HABD 
located North of EG403/EG402.  Can work around other activities.

Contacts numbers:
Track Access Co-ordinator - Richard Hennity 07919 128310.
Asst. Section Manager (S&T) - Stewart Wilson 07866 268 609

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

BLOCKED To Electric Trains

Possession

0001

0030

0130

0710

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0030

0710

0630

0745

and

and

and

P2012/1404141Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1541661

P2012/1541658

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 15

Item 16
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 47 CONTINUED

Heaton South Jn

Regional Boundary 
(LN600 69m 1474yds)

S&C Tamping
4m0ch and 0m30ch
W2012/3197616[Cost][U]

Item
48

SUNDAY 17 to MONDAY 18 JUNE 

TRAFFIC REMARKS
TRAINS TO DIVERT VIA DURHAM COAST OR BE RETIMED TO PASS AFTER THE POSSESSION

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244913 Out Ferryhill/In Durham
Unimogs in use in possession. Access/Egress Heaton Depot 1m 79ch

ADDITIONAL INFORMATION
Heaton Depot De-energised
OHL Wire Runs GC37 to GC66
NDS to inform Heaton Depot
S&C Tamping 726A&B, 727A&B
S&T MST and Work Arising activities
Track Inspection, Point Oiling and General Maintenance..

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert services via the Durham Coast or retime services to pass after the possession.

DRS - Bid to retime charter 1O00 to pass KEB after 0745

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
SUN MON

0500
and

P2012/1539081Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 48 CONTINUED

Benton North Jn

Regional Boundary 
(SC147 54m 1100yds)

Holywell LC (ABCL)

Drem Jn

S&C Tamping

Track Maintenance

Track Maintenance

OHL Work

URFDO Inspections

Track Maintenance

4m0ch and 4m35ch

5m35ch and 8m0ch

34m9ch and 45m18ch

63m39ch and 67m5ch

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

W2012/3197631[U]

W2012/3125959[U]

W2012/3126138[U]

W2012/3200851[U]

W2012/3187830[Cost][AP]

W2012/3134442[U]

Item
49

SUNDAY 17 to MONDAY 18 JUNE 

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts
Down/Up Blyth & Tyne: T3401 pts

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Tamper 6J36 in use in possession. (PTO 244914) Out/In Durham
Unimogs in use in possession. Scremerston LC 63m 46ch

2300 Sun to 0500 Mon
MT1 MT2 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
S&C Tamping 3117, 3119 pts
LN600 mileage 4m 0ch ¿ 4m 35ch 
LN694 mileage 0m 0ch to 0m 30ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

2355

SUN

SUN

MON

MON

0500

0550

and

and

P2012/1510419Ref. No. Scotland IMDM EdinburghPossession Manager



CPPP_LNE_WK-12_P03_B.pdf Electronic copy - uncontrolled when printed Page          41

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 49 CONTINUED

Church Fenton North 
Jn

Holgate Jn

York

Skelton Bridge Jn

York

Track Maintenance
9m8ch and 2m77ch
W2012/3163883[Cost][U]

Item
50

MONDAY 18 to TUESDAY 19 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT 
SERVICES TO DIVERT VIA YORK STATION.  

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.

2300 Mon to 0030 Tue
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736

0030 Tue to 0545 Tue
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3134442: IMDM Edinburgh - TBC
W2012/3187830: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Leeds/Slow

Up Leeds/Slow

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

Possession

Possession

2300

2300

0030

0030

0030

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0545

0545

0545

0545

0545

and

and

P2012/1535890Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 50 CONTINUED

Ferryhill South Jn

Durham

OHL Work
56m38ch and 65m52ch
W2012/3200558[Cost][U]

Item
51

MONDAY 18 to TUESDAY 19 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP MAIN

Down Main: T451 to T371
PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Hett Mill LC 60m 21ch 

2300 Mon to 0530 Tue
140B 140C
142 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Fast/Main

Up Main

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

MON

MON

TUE

TUE

0530

0530

and

P2012/1539092Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Church Fenton North 
Jn

Holgate Jn

York

Skelton Bridge Jn

York

Track Maintenance
9m8ch and 2m77ch
W2012/3163884[Cost][U]

Item
52

TUESDAY 19 to WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT 
SERVICES TO DIVERT VIA YORK STATION.  

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.

2300 Tue to 0030 Wed
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736

0030 Wed to 0545 Wed
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222

PROTECTION LIMITS

to

to

to

to

to

Down Leeds/Slow

Up Leeds/Slow

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

Possession

Possession

2300

2300

0030

0030

0030

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

0545

0545

0545

0545

0545

and

and

P2012/1535900Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 52 CONTINUED

Ferryhill South Jn

Durham

OHL Work
56m38ch and 65m52ch
W2012/3200566[Cost][U]

Item
53

TUESDAY 19 to WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP MAIN

Down Main: T451 to T371
PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Hett Mill LC 60m 21ch 

2300 Tue to 0530 Wed
140B 140C
142 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Fast/Main

Up Main

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

TUE

TUE

WED

WED

0530

0530

and

P2012/1539096Ref. No. LNE IMDM NewcastlePossession Manager



CPPP_LNE_WK-12_P03_B.pdf Electronic copy - uncontrolled when printed Page          45

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Church Fenton North 
Jn

Holgate Jn

York

Skelton Bridge Jn

York

Track Maintenance
9m8ch and 2m77ch
W2012/3163885[Cost][U]

Item
54

WEDNESDAY 20 to THURSDAY 21 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT 
SERVICES TO DIVERT VIA YORK STATION.  

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.

2300 Wed to 0030 Thu
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736

0030 Thu to 0545 Thu
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222

PROTECTION LIMITS

to

to

to

to

to

Down Leeds/Slow

Up Leeds/Slow

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

Possession

Possession

2300

2300

0030

0030

0030

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

0545

0545

0545

0545

0545

and

and

P2012/1535922Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

Durham

Church Fenton North 
Jn

Tursdale Jn

Skelton Bridge Jn

OHL Work

Track Maintenance

66m7ch and 59m35ch

9m8ch and 2m77ch

W2012/3200578[Cost][U]

W2012/3163886[Cost][U]

Item
55

Item
56

WEDNESDAY 20 to THURSDAY 21 JUNE 

THURSDAY 21 to FRIDAY 22 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN

Up Main: T370# to T726A pts
PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Hett Mill 60m 21ch

2300 Wed to 0530 Thu
141 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

Down Leeds/Slow

Up Leeds/Slow

Possession

Possession

Possession

2300

2300

2300

WED

THU

THU

THU

FRI

FRI

0530

0545

0545

and

and

P2012/1539102

P2012/1535925

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM York

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

Holgate Jn

York
York

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT 
SERVICES TO DIVERT VIA YORK STATION.  

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.

2300 Thu to 0030 Fri
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736

0030 Fri to 0545 Fri
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222

PROTECTION LIMITS

ADDITIONAL INFORMATION
IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

0030

0030

0030

FRI

FRI

FRI

FRI

FRI

FRI

0545

0545

0545

and
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Durham

Tursdale Jn

OHL Work
66m7ch and 59m35ch
W2012/3200579[Cost][U]

Item
57

THURSDAY 21 to FRIDAY 22 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

THURSDAY 21 to FRIDAY 22 JUNE 

LN618 HOLGATE JN TO SKELTON JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN

Up Main: T370# to T726A pts
PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Hett Mill 60m 21ch

2300 Thu to 0530 Fri
141 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp Main
Possession

2300
THU FRI

0530
and

P2012/1539104Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1535890

P2012/1535900

P2012/1535922

P2012/1535925

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 50

Item 52

Item 54

Item 56
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Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Boldon West Jn

South Hylton

Patrolling 

S&T Work

S&T Work

S&C Tamping

Patrolling 

S&T Work

Track Maintenance

S&C Tamping

S&T Work

0m0ch and 3m20ch

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

89m0ch and 94m74ch

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

89m0ch and 94m74ch

W2012/3201806[U]

W2012/3201830[U]

W2012/3201823[U]

W2012/3197643[Cost][U]

W2012/3201804[U]

W2012/3201831[U]

W2012/3201820[U]

W2012/3197660[Cost][U]

W2012/3201826[U]

Item
58

Item
59

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244915 Out/In Durham

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

TUE

TUE

WED

WED

TUE

TUE

WED

WED

0525

0525

0525

0525

and

and

and

and

P2012/1539105

P2012/1539107

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 59 CONTINUED

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Boldon West Jn

S&T Work

Track Maintenance

S&C Tamping

S&T Work

S&T Work

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

89m0ch and 94m74ch

0m0ch and 3m20ch

W2012/3201832[U]

W2012/3201821[U]

W2012/3197664[Cost][U]

W2012/3201827[U]

W2012/3201829[U]

Item
60

Item
61

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244917 Out/In Durham

Tamper in use in possession. 6J36 PTO 244918 Out/In Durham

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0020

0020

0020

THU

THU

FRI

THU

THU

FRI

0525

0525

0525

and

and

and

P2012/1539108

P2012/1539109

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager



CPPP_LNE_WK-12_P03_B.pdf Electronic copy - uncontrolled when printed Page          51

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 61 CONTINUED

Sunderland South Jn

Thornaby

South Hylton

Whitehouse LC

Track Maintenance

S&T Work

Track Maintenance

89m0ch and 94m74ch

89m0ch and 94m74ch

11m77ch and 15m30ch

W2012/3201822[Cost][U]

W2012/3201828[U]

W2012/3201847[Cost][U]

Item
62

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

TUESDAY 19 JUNE 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

LN632 STOCKTON CUT JN TO SALTBURN

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Main: TY213 to W20#
Up Main: M18B pts to TY212

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up Main

Possession

Possession

0020

0001

FRI

TUE

FRI

TUE

0525

0500

and

and

P2012/1539119Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1539105

P2012/1539107

P2012/1539108

P2012/1539109

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 58

Item 59

Item 60

Item 61
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LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 62 CONTINUED

Thornaby

Thornaby

Whitehouse LC

Whitehouse LC

Track Maintenance

Track Maintenance

11m77ch and 15m30ch

11m77ch and 15m30ch

W2012/3201848[Cost][U]

W2012/3201849[Cost][U]

Item
63

Item
64

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER GOODS LINES

TRAINS TO TRAVEL OVER GOODS LINES

TRAINS TO TRAVEL OVER GOODS LINES

Down Main: TY213 to W20#
Up Main: M18B pts to TY212

Down Main: TY213 to W20#
Up Main: M18B pts to TY212

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up Main

Possession

Possession

0001

0001

WED

THU

WED

THU

0500

0500

and

and

P2012/1539121

P2012/1539122

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN632 STOCKTON CUT JN TO SALTBURN - Continued

Thornaby

Battersby

Whitehouse LC

Grosmont

Track Maintenance

Follow-Up Work

11m77ch and 15m30ch

21m30ch and 26m74ch

W2012/3201850[Cost][U]

W2012/3201305[Cost][U]

Item
65

Item
66

FRIDAY 22 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN634 GUISBOROUGH JN TO WHITBY

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

Down Main: TY213 to W20#
Up Main: M18B pts to TY212

Token

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

All Lines

Possession

Possession

0001

2100

FRI

SAT

FRI

SUN

0500

0830

and

and

P2012/1539123

P2012/1539128

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations North Eastern

Possession Manager

Possession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

Battersby

Prudhoe LC

Grosmont

Low Row LC

Follow-Up Work

Preparatory Work

Preparatory Work

Platform / Structures Gauging

Preparatory Work

Unload CWR

21m30ch and 26m74ch

13m40ch and 16m0ch

23m0ch and 25m0ch

28m20ch and 32m40ch

32m0ch and 34m0ch

37m0ch and 44m0ch

W2012/3201310[Cost][U]

W2012/3199578[Cost][U]

W2012/3199551[U]

W2012/2354311[U]

W2012/3199435[U]

W2012/3199412[U]

Item
67

Item
68

SUNDAY 17 to MONDAY 18 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Token

Down Main: PE42 to LR7421
Up Main: LR7422 to PE18

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

1930

2300

SUN

SAT

MON

SUN

0630

0900

and

and

P2012/1539131

P2012/1539134

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 68 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

W2012/3202025[U]

W2012/3199210[U]

W2012/3199226[U]

W2012/3199194[U]

W2012/3199242[U]

W2012/3202008[U]

Item
69

SUNDAY 17 to MONDAY 18 JUNE 

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T55 PTO 247479 AT SIGNAL HW107 ON DOWN

ADDITIONAL INFORMATION
Platform/Structure Gauging at Haydon Bridge and Bardon Mill Platforms

STOCKSFIELD TRS4
PREP WORK ON UP MAIN
138010A

GISLAND  TO DENTON SCHOOL TRS4
UNLOAD CWR DOWN MAIN
138015

BARDON MILL TO HAUGH GARDENS TRS4
PREP WORK UP MAIN
138014

WARDEN AHB AND FOURSTONES TRS4
PREP WORK DOWN MAIN
138005A

Engineering Train in use in possession. 6T55 PTO 247479 Out Doncaster/In Carlisle

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1535605Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 69 CONTINUED

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Carlisle North Jn

Commissioning Work

Commissioning Work

Track Maintenance

64m14ch and 1m19ch

306m50ch and 60m2ch

68m58ch and 0m19ch

W2012/3199178[Cost][U]

W2012/3199567[U]

W2012/3200458[Cost][U]

Item
70

MONDAY 18 JUNE 

TRAFFIC REMARKS
THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W3116327 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

BLOCKED By Local Arrangement

2300

2300

2300

2300

0130

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0600

and

and

and

and

P2012/1538044Ref. No. LNW IMDM CarlislePossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Hexham

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Low Row LC

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Preparatory Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

24m0ch and 27m0ch

W2012/3202026[U]

W2012/3199211[U]

W2012/3199227[U]

W2012/3199195[U]

W2012/3199243[U]

W2012/3202009[U]

W2012/3199179[Cost][U]

W2012/3199569[U]

W2012/3199828[U]

Item
71

Item
72

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

2300

2300

2300

0045

MON

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

and

P2012/1535608

P2012/1539155

Ref. No. 

Ref. No. 

Network Operations - Lancs & Cumbria

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 72 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Preparatory Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

37m0ch and 41m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3199585[Cost][U]

W2012/3202027[U]

W2012/3199212[U]

W2012/3199228[U]

W2012/3199196[U]

W2012/3199244[U]

W2012/3202010[U]

W2012/3199180[Cost][U]

W2012/3199570[U]

Item
73

TUESDAY 19 to WEDNESDAY 20 JUNE 

Down Main: HE43 to LR7421
Up Main: LR7422 to HE2

PROTECTION LIMITS

ADDITIONAL INFORMATION
HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN
138019

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1535609Ref. No. Network Operations - Lancs & CumbriaPossession Manager



CPPP_LNE_WK-12_P03_B.pdf Electronic copy - uncontrolled when printed Page          59

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 73 CONTINUED

Corby Gates LC

London Road Jn 
(Cumbria)

Hexham

Penrith

Petteril Bridge Jn

Bog Jn

Low Row LC

Kingmoor Jn

Preparatory Work

Preparatory Work

Commissioning Work

24m0ch and 27m0ch

37m0ch and 41m0ch

0m0ch and 0m25ch

W2012/3199830[U]

W2012/3199821[Cost][U]

W2012/3202028[U]

Item
74

Item
75

WEDNESDAY 20 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

Down Main: HE43 to LR7421
Up Main: LR7422 to HE2

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HALTWHISTLE AND GREENHEAD TRS4
Prep CWR DOWN MAIN
138019

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Down & Up Goods NEC/M&C

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

Possession

T1A4 Between Trains

2300

2300

0045

2300

TUE

TUE

WED

WED

WED

WED

WED

THU

0530

0530

0530

0530

and

and

and

and

P2012/1539159

P2012/1535612

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 75 CONTINUED

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Bardon Mill

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Low Row LC

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Preparatory Work

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

37m0ch and 41m0ch

W2012/3199213[U]

W2012/3199229[U]

W2012/3199197[U]

W2012/3199245[U]

W2012/3202011[U]

W2012/3199181[Cost][U]

W2012/3199571[U]

W2012/3199834[Cost][U]

Item
76

THURSDAY 21 JUNE 

Down Main: BM2 to LR7421
Up Main: LR7422 to BM20

PROTECTION LIMITS

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

2300

2300

0045

WED

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1539166Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 76 CONTINUED

Bardon Mill

Carlisle South Jn

Low Row LC

Carlisle North Jn

Preparatory Work

Patrolling 

37m0ch and 41m0ch

68m75ch and 0m8ch

W2012/3199839[Cost][U]

W2012/3200500[Cost][U]

Item
77

Item
78

FRIDAY 22 JUNE 

FRIDAY 22 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND 
DOWN GOODS.

Down Main: BM2 to LR7421
Up Main: LR7422 to BM20

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

B Up & Down Goods

C Up & Down Goods

Possession

Possession

Possession

0045

0830

0830

FRI

FRI

FRI

FRI

FRI

FRI

0530

1600

1600

and

and

P2012/1539167

P2012/1538039

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNW IMDM Carlisle

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 78 CONTINUED

Holywell LC (ABCL)

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Track Maintenance
1m11ch and 19m20ch
W2012/3201766[Cost][U]

Item
79

SATURDAY 16 to MONDAY 18 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

SATURDAY 16 to MONDAY 18 JUNE 

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

ADDITIONAL INFORMATION
W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

1520

1520

1520

1520

SAT

SAT

SAT

SAT

MON

MON

MON

MON

0530

0530

0530

0530

and

and

and

and

P2012/1539174Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1539174

P2012/1539189

P2012/1539191

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

Item 79

Item 80

Item 81
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 79 CONTINUED

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Woodhorn Jn

North Blyth

Winning Jn

Track Maintenance

Track Maintenance

1m11ch and 19m20ch

1m11ch and 19m20ch

W2012/3201767[Cost][U]

W2012/3201768[Cost][U]

Item
80

Item
81

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

2100

2100

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1539189

P2012/1539191

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 81 CONTINUED

Bedlington North

Hepscott LC

SATURDAY 16 to MONDAY 18 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

SATURDAY 16 to MONDAY 18 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

LN706 WEST SLEEKBURN JN TO NORTH BLYTH

LN708 WINNING JN TO MARCHEY'S HOUSE JN

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toSingle
Possession

2100
TUE WED

0530
and

P2012/1539174

P2012/1539189

P2012/1539191

P2012/1539174

P2012/1539189

P2012/1539191

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

Item 79

Item 80

Item 81

Item 79

Item 80

Item 81
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Gainsborough Trent 
West Jn

Thrumpton LC

Preparatory Work

Permanent Way Inspection

57m0ch and 60m0ch

73m11ch and 55m20ch

W2012/3199294[U]

W2012/3153723[Cost][U]

Item
82

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to MONDAY 18 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

LN730 STAYTHORPE CROSSING TO WEST HOLMES

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

toDown and Up Main
Possession

2205
SAT SUN

0001

and

P2012/1541948Ref. No. Network Operations Great NorthernPossession Manager

P2012/1539074

P2012/1541661

P2012/1541658

P2012/1541661

P2012/1542522

P2012/1541661

P2012/1541645

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 41

Item 15

Item 16

Item 15

Item 39

Item 15

Item 6
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 82 CONTINUED

Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Shireoaks West Jn

Woodhouse Jn

Shireoaks West Jn

Clarborough Jn

Worksop East 
Crossover

Nunnery Main Line Jn

Beighton Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

73m11ch and 57m0ch

48m0ch and 46m60ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3153531[U]

W2012/3126445[U]

W2012/3125997[U]

W2012/3126086[Cost][U]

Item
83

SUNDAY 17 JUNE 

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TJ39
Cottam Branch: PSB

0001 Sun  to 0915 Sun
Down Main:TJ25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun 
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

ADDITIONAL INFORMATION
Resignalling project and buried cable route.
RRV in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Down and Up

Down and Up

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0001

0001

0915

0001

0001

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0915

1400

1400

1245

1245

and

and

and

and

and

P2012/1541947Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 83 CONTINUED

Brancliffe East Jn

Brancliffe East Jn

Woodburn Jn SB (W)

Woodburn Jn SB (W)

Ballast Regulating

Ballast Regulating

53m57ch and 42m29ch

53m57ch and 42m29ch

W2012/2993128[Cost][U]

W2012/2993129[Cost][U]

Item
84

Item
85

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

WP1117Apts to W306Dpts
W306Cpts to WP518

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T64 AT SIGNAL WP27 ON THE DOWN MAIN LINE

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

TRS2
UNLOAD CWR ON DOWN WORKSOP
DARNALL TO WOODHOUSE

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down and Up

Possession

Possession

0001

0001

TUE

WED

TUE

WED

0500

0500

and

and

P2012/1536722

P2012/1536723

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 85 CONTINUED

Wrawby Jn

Brancliffe East Jn

Gainsborough Trent 
East Jn

Woodburn Jn SB (W)

Permanent Way Inspection
93m28ch and 73m25ch
W2012/3156910[Cost][U]

Item
86

Item
87

THURSDAY 21 JUNE 

THURSDAY 21 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

FREIGHTS TO DIVERT VIA PINKSTON

FREIGHTS TO DIVERT VIA PINKSTON

WP1117Apts to W306Dpts
W306Cpts to WP518

WJ106 pts to TJ17B pts 
TJ17D pts to WJ106 pts

WP1117Apts to W306Dpts
W306Cpts to WP518

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up

Possession

Possession

0600

0001

THU

THU

THU

THU

1400

0500

and

and

P2012/1541951

P2012/1536724

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 87 CONTINUED

Brancliffe East Jn

Humber Road Jn

Ulceby South Jn

Killingholme (End of 
Line)

Woodburn Jn SB (W)

Brocklesby Jn

Habrough Jn

Humber Road Jn

C11 Rerail Resleeper Reballast - Trax
104m42ch and 101m10ch
W2012/2986439[Cost][U]

Item
88

Item
89

FRIDAY 22 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON

WP1117Apts to W306Dpts
W306Cpts to WP518

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up

All Lines

Single

All Lines

Possession

Possession

Possession

Possession

0001

2310

2310

2310

FRI

SAT

SAT

SAT

FRI

SUN

SUN

SUN

0500

1000

1000

1000

and

and

and

and

P2012/1536725

P2012/1555706

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 89 CONTINUED

Ulceby North Jn

Killingholme (End of 
Line)

TRAFFIC REMARKS
BETWEEN 1000 SUNDAY AND 1510 SUNDAY NO ACCESS TO LINDSEY REFINERY 
NO ACCESS TO HUMBER REFINERY 
NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN 
ACCESS MAINTAINED TO BARTON-ON-HUMBER 

2310 Saturday to 1000 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts
Single (LN741) UJ2

1000 Sunday to 1510 Sunday
Down Main (LN742)IW253# to BJ163 
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts
Down Main (LN740) IR22BPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL IR100 ON DOWN MAIN LINE
6T51 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
ROBINSONS TO IMMINGHAM
123073
NWR24
FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 102m 70ch and 103m 05ch 
314yds. Restress and Weld on the Up Main between 103m 23ch and 103m 43ch 437yds.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH.SIGNAL BOXES: Great Coates, Pyewipe 
and Marsh Jn required throughout

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

1000
SUN SUN

1510
and
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Immingham West Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Humber Road Jn

Thorne Jn

Marshgate Jn

Kirk Sandall Jn

Permanent Way Inspection

C20 Reballast ABC - High Output

Renew Pads / Nylons

Follow Up Tamping (MP&I)

0m10ch and 104m5ch

6m27ch and 1m5ch

11m0ch and 8m62ch

13m0ch and 3m0ch

W2012/3196305[Cost][U]

W2012/3188912[Cost][U]

W2012/3203365[U]

W2012/3199305[U]

Item
90

Item
91

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN752 WRAWBY JN TO MARSHGATE JN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

Down Fast

Up Fast

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

1000

2315

0001

0900

0900

SUN

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1400

0001

0900

1200

1200

and

and

and

and

P2012/1555712

P2012/1541954

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Rail

Possession Manager

Possession Manager

P2012/1555706

P2012/1555706

P2012/1555706

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

Item 89

Item 89

Item 89
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 91 CONTINUED

Appleby LC

Foreign Ore Branch Jn

Permanent Way Inspection
26m60ch and 25m12ch
W2012/3196197[Cost][U]

Item
92

SUNDAY 17 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302 
Down Scunthorpe Slow: D631 
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun 
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts 
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

PROTECTION LIMITS

GENERAL REMARKS
PPOSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D668 ON UP SLOW LINE

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR

Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Line Blockage (Between 
Trains)+Detonators

0600
SUN SUN

0900
and

P2012/1541955Ref. No. LNE IMDM DoncasterPossession Manager
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Trent Jn

Brancliffe East Jn

Shirebrook Jn

Woodend Jn

Roxby

St. Catherine`s Jn

Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

Permanent Way Inspection

0m0ch and 3m60ch

0m0ch and 14m10ch

145m9ch and 154m30ch

145m9ch and 154m30ch

W2012/3196403[Cost][U]

W2012/3151698[Cost][U]

W2012/3165810[U]

W2012/3151817[Cost][U]

Item
93

Item
94

Item
95

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

LN756 SCUNTHORPE TRENT JN TO ROXBY

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down/Single: WP1117B PTS to D2285 PTS   
Up/Single: WP2285 PTS to D1116 PTS  

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Single

Down/Single

Up/Single

All Lines

Up/Down West Goods Curve

Line Blockage (Between Trains) + 
Token

Possession

Possession

Possession

Possession

0930

1540

1540

0005

0005

SUN

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1300

1400

1400

0815

0815

and

and

and

and

P2012/1541957

P2012/1541959

P2012/1541965

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 95 CONTINUED

Shirebrook Jn

Woodend Jn

Warsop Jn

Shireoaks East Jn

Shireoaks West Jn

Shirebrook Jn

Permanent Way Inspection

Permanent Way Inspection

145m9ch and 154m30ch

17m10ch and 10m20ch

W2012/3151907[Cost][U]

W2012/3152054[Cost][U]

Item
96

Item
97

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up/Down West Goods Curve

Down and Up

Possession

Possession

Possession

1105

1105

2000

SUN

SUN

SAT

SUN

SUN

SUN

1500

1500

1625

and

and

and

P2012/1541969

P2012/1541975

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1541975

P2012/1541965

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 97

Item 95
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 97 CONTINUED

Thoresby Colliery Jn

High Marnham

Thoresby Colliery Jn

Shirebrook East Jn

Thoresby Colliery Jn

Thoresby Colliery

Permanent Way Inspection

Permanent Way Inspection

27m40ch and 17m60ch

0m0ch and 1m18ch

W2012/3201477[Cost][U]

W2012/3153444[Cost][U]

Item
98

Item
99

TUESDAY 19 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN788 THORESBY COLLIERY BRANCH

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

Single: T13A PTS to EOB 

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS
Single: (T)13A PTS EOB  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

All Lines

Single

Possession

Possession

Possession

2000

0800

2000

SAT

TUE

SAT

SUN

TUE

SUN

1625

1700

1625

and

and

and

P2012/1541981

P2012/1541983

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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Clay Cross North Jn

Ambergate Jn

Clay Cross Tunnel

Chesterfield North Jn

Clay Cross North Jn

Clay Cross North Jn

Track Maintenance

Motorised Patrolling

Motorised Patrolling

Follow-Up Work

147m40ch and 146m0ch

132m40ch and 145m3ch

137m55ch and 142m20ch

145m0ch and 142m40ch

W2012/3203862[Cost][U]

W2012/3202744[U]

W2012/3202728[U]

W2012/3084226[Cost][U]

Item
100

Item
101

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE EREWASH AND BARROW HILL LINES AND CALL AT CHESTERFIELD PLATFORM
3.

Down Main: Beyond DC4859# to Approach CS4889# 
Up Main: Beyond DC4888# to Approach DC4858  

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.
UP CHELLASTON: TT32.
 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN MAIN: CD25,CD26,CD27 
UP MAIN: RVP,RVR,RVS,CD32,CD33 
AREAS NOT TO BE AFFECTED: TRS

ADDITIONAL INFORMATION
MAINTENANCE DERBY

Eng. Access Statement v4, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Main

Up Main

Down Main

Up Main

Down Clay Cross Loop

Possession

Possession

Possession

Possession

Possession

2255

2255

2255

2255

2255

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SAT

SAT

SUN

0720

0720

2330

2330

0720

and

and

and

P2012/1542536

P2012/1539826

Ref. No. 

Ref. No. 

Midland & Continental IMDM Derby

Network Operations East Midlands

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 101 CONTINUED

Derby Station North Jn

Ambergate Jn

Clay Cross North Jn

Matlock

Follow-Up Work
145m0ch and 142m40ch
W2012/3084252[U]

TRAFFIC REMARKS
NO BOOKED SERVICES.

2255 Sat to 2330 Sat
Down Main: Beyond DY793 Pts to Approach DC4855
Up Main: Beyond DC4856 to Approach DY569

2330 Sat to 0720 Sun
Down Main: Beyond DY506# to Approach DC4855
Up Main: Beyond DC4856 to Approach DY471
Down Goods: Beyond DY504#
Up Goods: Approach DY475
Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.
UP CHELLASTON: TT32.
 ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2255 SAT TO 0720 SUN
DOWN MAIN: CD20, CD21, CD22.
UP MAIN: CD35, CD36, CD37.
DOWN GOODS LOOP: CD23

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN.
6J55 AT DC4845 DOWN MAIN, BABCOCK RAIL TAMPER 73940 (PTO 238428) 2245 SAT - 0720 SUN, EX/STABLE 
DERBY WEST END DOCK.

to

to

to

Down and Up Main

Down and Up Goods

Single

Possession

Possession

Possession

2330

2330

2330

SAT

SAT

SAT

SUN

SUN

SUN

0720

0720

1000

and

and
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 101 CONTINUED

Chesterfield South Jn

Dore South Jn
Sheffield South Jn

Dore West Jn

Permanent Way Inspection
146m20ch and 158m14ch
W2012/3122251[Cost][U]

Item
102

SUNDAY 17 JUNE 

ADDITIONAL INFORMATION
MAINTENANCE DERBY,
Inspection Trolley 1) Trolley to enter possession on the Up Main from the AJM by crossing over at DY793 Pts 
Inspection to commence WDT on the Up Main at 5mph and will require to pass all other worksites, on reaching Clay 
Cross Nth Jn exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle 
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

Inspection trolley 2 Duffield to Matlock
Enter possession from the AJM and cross over onto the Up Main FWD to Duffield, commence inspection at 5mph on 
the Up Main WDT to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will 
require to pass all other worksites, exit possession at Matlock GF  

BABCOCK RAIL,
CLAY CROSS TUNNEL
111118
NWR24

FULL WORK DETAILS:-  T+1 Tamp, weld and stress Up Main Line between 146m 17ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP

CLAY CROSS TUNNEL
111119
NWR24

FULL WORK DETAILS:-  Weld, stress and follow up works Down Main Line between 146m 18ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Main

Dore South Curve

Possession

Possession

0020

0020

SUN

SUN

SUN

SUN

0745

0745

and

and

P2012/1541989Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 102 CONTINUED

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

S&T Work

Permanent Way Inspection

PL Tamping

158m60ch and 159m37ch

158m75ch and 163m20ch

159m5ch and 163m77ch

W2012/3122107[U]

W2012/3122185[Cost][U]

W2012/3165111[U]

Item
103

SUNDAY 17 JUNE 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0755

0755

and

and

and

and

P2012/1541984Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 103 CONTINUED

Holmes Jn LC CCTV

Moorthorpe Jn

Swinton Jn North

Barrow Hill North Jn

Moorthorpe Jn

South Kirkby Jn

Moorthorpe Jn

Beighton Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

0m57ch and 0m5ch

163m60ch and 11m24ch

146m0ch and 162m24ch

W2012/3152885[U]

W2012/3152701[Cost][U]

W2012/3168908[U]

Item
104

Item
105

SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

LN806 TAPTON JN TO MASBOROUGH JN

0001 to 0755
Down Main: S213 to L6583 
Up Main: L6586 to S212 
Down: L2245Pts# 
Up: L2247Pts 

0755 to 0830
Down Main S4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts# 
Up: L2247Pts

PROTECTION LIMITS

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All

Down Barrow Hill

Possession

Possession

Possession

Possession

0001

0001

0755

2100

SUN

SUN

SUN

SAT

SUN

SUN

SUN

SAT

0755

0830

0830

2200

and

and

and

and

P2012/1541987

P2012/1407222

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 105 CONTINUED

Beighton Jn

Chesterfield South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Barrow Hill North Jn

Masborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Beighton Jn

Barrow Hill North Jn

PL Tamping

Major Projects

Rail Changing 

148m76ch and 162m24ch

149m55ch and 162m24ch

151m40ch and 152m35ch

W2012/3165719[U]

W2012/3200913[Cost][U]

W2012/3201001[U]

TRAFFIC REMARKS
2100 SAT TO 2200 SAT 
1245 SUN TO 2330 SUN
TRAINS TO/FROM MASBOROUGH JN DIVERTED VIA SHEFFIELD.
ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.

2100 Sat to 2200 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

2200 Sat to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

1245 Sun to 2330 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

PROTECTION LIMITS

to

to

to

to

to

to

to

to

Up Barrow Hill

Down and Up Barrow Hill

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Canklow Goods

Down Barrow Hill

Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2100

2200

2200

2200

2200

2200

1245

1245

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

2200

1245

1245

1245

1245

1245

2330

2330

and

and

and

and

and

and

and
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ITEM 105 CONTINUED

Barrow Hill South Jn

Barrow Hill South Jn
Beighton Jn

Masborough Jn

PL Stoneblowing
148m76ch and 162m24ch
W2012/2992605[Cost][U]

Item
106

TUESDAY 19 JUNE 

TRAFFIC REMARKS
0030 TO 0130
TRAINS TO DIVERT VIA SHEFFIELD
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630
TRAINS TO DIVERT VIA SHEFFIELD 
NO ACCESS TO SORTING SIDINGS
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0030 Tue to 0130 Tue
Down Barrow Hill: S4132A Pts to S4173B Pts 
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts 
Up Barrow Hill S4242Pts to 4132BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
W2012/3200913 IP Enhancements Track lower and associated drainage work. Bridge reconstruction.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Barrow Hill

All Lines

Possession

Possession

0030

0130

TUE

TUE

TUE

TUE

0130

0630

and

and

P2012/1536789Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 106 CONTINUED

Barrow Hill South Jn

Barrow Hill South Jn
Beighton Jn

Masborough Jn

PL Stoneblowing
148m76ch and 162m24ch
W2012/2992606[Cost][U]

Item
107

WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
0030 TO 0130
TRAINS TO DIVERT VIA SHEFFIELD
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630
TRAINS TO DIVERT VIA SHEFFIELD 
NO ACCESS TO SORTING SIDINGS
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0030 Tue to 0130 Tue
Down Barrow Hill: S4132A Pts to S4173B Pts 
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts 
Up Barrow Hill S4242Pts to 4132BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Barrow Hill

All Lines

Possession

Possession

0030

0130

WED

WED

WED

WED

0130

0630

and

and

P2012/1536790Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 107 CONTINUED

Barrow Hill South Jn

Barrow Hill South Jn
Beighton Jn

Masborough Jn

PL Stoneblowing
148m76ch and 162m24ch
W2012/2992607[Cost][U]

Item
108

THURSDAY 21 JUNE 

TRAFFIC REMARKS
0030 TO 0130
TRAINS TO DIVERT VIA SHEFFIELD
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630
TRAINS TO DIVERT VIA SHEFFIELD 
NO ACCESS TO SORTING SIDINGS
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0030 Tue to 0130 Tue
Down Barrow Hill: S4132A Pts to S4173B Pts 
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts 
Up Barrow Hill S4242Pts to 4132BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Barrow Hill

All Lines

Possession

Possession

0030

0130

THU

THU

THU

THU

0130

0630

and

and

P2012/1536791Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 108 CONTINUED

Barrow Hill South Jn

Barrow Hill South Jn
Beighton Jn

Masborough Jn

PL Stoneblowing
148m76ch and 162m24ch
W2012/2992608[Cost][U]

Item
109

FRIDAY 22 JUNE 

TRAFFIC REMARKS
0030 TO 0130
TRAINS TO DIVERT VIA SHEFFIELD
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630
TRAINS TO DIVERT VIA SHEFFIELD 
NO ACCESS TO SORTING SIDINGS
ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0030 Tue to 0130 Tue
Down Barrow Hill: S4132A Pts to S4173B Pts 
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts 
Up Barrow Hill S4242Pts to 4132BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Barrow Hill

All Lines

Possession

Possession

0030

0130

FRI

FRI

FRI

FRI

0130

0630

and

and

P2012/1536792Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 109 CONTINUED

St. James Jn

Hexthorpe Jn

Item
110

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

TUESDAY 19 JUNE 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown Sheffield Goods
Possession

0010
TUE TUE

0600
and

P2012/1536795Ref. No. LNE IMDM DoncasterPossession Manager

P2012/1541947

P2012/1541987

P2012/1541984

P2012/1541661

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 83

Item 104

Item 103

Item 15
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

ITEM 110 CONTINUED

St. James Jn

Hexthorpe Jn

Item
111

WEDNESDAY 20 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN. 

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE UP SHEFFIELD GOODS UNDER SINGLE LINE WORKING

TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN. 

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE UP SHEFFIELD GOODS UNDER SINGLE LINE WORKING

Down Sheffield Goods: D2409Pts to D2070BPts 

Down Sheffield Goods: D2409Pts to D2070BPts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6J26 and 6M96 to travel over the Up Sheffield Goods under single line working.  Bid for other down trains to 
travel over the Down Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6J26 and 6M96 to travel over the Up Sheffield Goods under single line working.  Bid for other down trains to 
travel over the Down Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown Sheffield Goods
Possession

0010
WED WED

0600
and

P2012/1536796Ref. No. LNE IMDM DoncasterPossession Manager
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

St. James Jn

St. James Jn

Hexthorpe Jn

Hexthorpe Jn

Item
112

Item
113

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN. 

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE DOWN SHEFFIELD GOODS UNDER SINGLE LINE 
WORKING BETWEEN CONISBROUGH AND ST JAMES JN

TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN. 

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE DOWN SHEFFIELD GOODS UNDER SINGLE LINE 
WORKING BETWEEN CONISBROUGH AND ST JAMES JN

Down Sheffield Goods: D2409Pts to D2070BPts 

Down Sheffield Goods: D2409Pts to D2070BPts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6E55 and 6E16 to travel over the Down Sheffield Goods under single line working.  Bid for other down trains to 
travel over the Up Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Sheffield Goods

Up Sheffield Goods

Possession

Possession

0010

0010

THU

FRI

THU

FRI

0600

0600

and

and

P2012/1536797

P2012/1536798

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

ITEM 113 CONTINUED

South Kirkby Jn

Leeds

Holbeck Jn

Horsforth

Patrolling 

Patrolling 

Patrolling 

171m70ch and 176m25ch

180m10ch and 184m20ch

0m40ch and 2m25ch

W2012/3200254[U]

W2012/3200188[Cost][U]

W2012/3200434[U]

Item
114

Item
115

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

Down Doncaster: L653 to L3607
Up Doncaster: L5500C pts to L656
Up: L262#

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6E55 and 6E16 to travel over the Down Sheffield Goods under single line working.  Bid for other down trains to 
travel over the Up Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandal & Agbrigg - Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Platform 6/B Line/Down Harrogate

Possession

Possession

0020

0001

SUN

SUN

SUN

SUN

0755

0800

and

and

P2012/1538806

P2012/1538802

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1541661Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 15



CPPP_LNE_WK-12_P03_B.pdf Electronic copy - uncontrolled when printed Page          90

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213_P03_1120

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 115 CONTINUED

Leeds

Kirkstall Loops

Leeds West Jn

Horsforth

Leeds West Jn

Leeds East Jn

S&T Work

Patrolling 

OHL Work

185m25ch and 20m35ch

185m25ch and 20m35ch

196m32ch and 198m40ch

W2012/3200442[U]

W2012/3200403[Cost][U]

W2012/3219232[U]

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13 
Up Harrogate/A line/Platform1: H2 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13 
Up Harrogate/A line/Platform1: H2 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3907
Up Shipley/ C line/ Platform 8: L3904 to L5569B pts 
Additional Protection 
Down Doncaster: L3623 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5662 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13 
Up Harrogate/A line/Platform1: H2 to Buffers Platform 1 

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Jag Garage 198m 40ch.

0045 Sun to 0740 Sun
202 205 206 207 Complete 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Possession

Possession

Possession

Possession

Possession

Possession

0001

0045

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0740

0740

0740

0740

0740

and

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 115 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3200362[Cost][U]

Item
116

MONDAY 18 JUNE 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track patrol restricted areas
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 35ch

Kirkstall Neutral Section maintenance.
26 week cyclic OHL work.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1538819Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 116 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work

Rail Lubricators

20m35ch and 196m15ch

20m47ch and 185m54ch

W2012/3200363[Cost][U]

W2012/3200758[U]

Item
117

TUESDAY 19 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

GENERAL REMARKS
 

ADDITIONAL INFORMATION
Signalling Work 
Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 24ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1538828Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 117 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work

Rail Lubricators

20m35ch and 196m15ch

20m47ch and 185m54ch

W2012/3200364[Cost][U]

W2012/3200759[U]

Item
118

WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work 
Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 24ch
Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

0430

0430

0430

0430

and

and

and

P2012/1538835Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 118 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work

Rail Lubricators

20m35ch and 196m15ch

20m47ch and 185m54ch

W2012/3200365[Cost][U]

W2012/3200760[U]

Item
119

THURSDAY 21 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work 
Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 24ch
Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1538841Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 119 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work

Rail Lubricators

20m35ch and 196m15ch

20m47ch and 185m54ch

W2012/3200366[Cost][U]

W2012/3200761[U]

Item
120

FRIDAY 22 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work 
Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 24ch
Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0430

0430

0430

0430

and

and

and

P2012/1538849Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 120 CONTINUED

Horsforth

Harrogate

Resignalling Work
4m60ch and 16m50ch
W2012/3191364[Cost][U]

Item
121

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

Down Main: H13 to H64
Up Main: H27 to H2

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work 
Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to 0m 15ch
LN922 195m 57ch to 196m 24ch
Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0945
and

P2012/1535931Ref. No. Network Operations North EasternPossession Manager

P2012/1538802Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 115
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 121 CONTINUED

Holbeck Jn

Bradford Interchange

Patrolling 
0m60ch and 40m27ch
W2012/3194734[Cost][U]

Item
122

MONDAY 18 JUNE 

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

SUNDAY 17 JUNE 

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

Down: L3803 to Bufferstops Platform 2 
Up: Bufferstops Platforms 3 & 4 to L3603

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Works TBC by T-5 weeks
HARROGATE AREA SIGNALLING RENEWALS (106675)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0025
SUN SUN

0750
and

P2012/1535958Ref. No. LNE IMDM LeedsPossession Manager

P2012/1538819

P2012/1538828

P2012/1538835

P2012/1538841

P2012/1538849

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 116

Item 117

Item 118

Item 119

Item 120
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Sherburn Jn

Church Fenton North 
Jn

Ballast Replenishment
10m27ch and 12m69ch
W2012/3187084[Cost][U]

Item
123

SATURDAY 16 to SUNDAY 17 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

TUESDAY 19 to WEDNESDAY 20 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS TO DIVERT VIA LEEDS AND MICKLEFIELD, DIVERT VIA DONCASTER (RR) OR LEEDS, METHLEY AND 
CROFTON

Down Normanton: M697 to CF729
Up Normanton: CF722 to M696

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress at Sherburn Station 12m 69ch

ADDITIONAL INFORMATION
PARTIAL S&C. CHURCH FENTON SOUTH JUNCTION 1358B AND 1360A PTS. 10M 71CH TO 10M 76CH. 

POSSESSION TO BE EXCLUSIVE OF BOTH SHERBURN JN AND CHURCH FENTON NORTH JN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

XC Bid to divert York/Crofton ECS via Micklefield, Leeds & Methley. Bid to divert 5V52 via Calder Bridge Jn, Altofts, 
Leeds West & Micklefield
Freight operators bid for diversions via Doncaster (RR), or Leeds as appropriate.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Normanton

Up Normanton

Possession

Possession

2200

2200

SAT

SAT

SUN

SUN

1400

1400

and

P2012/1418844Ref. No. LNE IMDM LeedsPossession Manager

P2012/1535890

P2012/1535900

P2012/1535922

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 50

Item 52

Item 54
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Milner Royd Jn

Milner Royd Jn

Greetland Jn

Mill Lane Jn (Yorks)

Mill Lane Jn (Yorks)

Dryclough Jn

Patrolling 

Track Maintenance

29m60ch and 39m40ch

29m60ch and 39m40ch

W2012/3194691[Cost][U]

W2012/3188406[Cost][U]

Item
124

Item
125

THURSDAY 21 to FRIDAY 22 JUNE 

SUNDAY 17 JUNE 

TUESDAY 19 JUNE 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts 
Up Branch: HM2332 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0030

0030

SUN

TUE

TUE

SUN

TUE

TUE

0750

0525

0525

and

and

and

P2012/1538872

P2012/1535991

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1535925Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 56
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 125 CONTINUED

Milner Royd Jn

Greetland Jn
Mill Lane Jn (Yorks)

Dryclough Jn

Track Maintenance
29m60ch and 39m40ch
W2012/3188407[Cost][U]

Item
126

WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts 
Up Branch: HM2332 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3S23 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3S23 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0030

0030

WED

WED

WED

WED

0525

0525

and

and

P2012/1535988Ref. No. LNE IMDM LeedsPossession Manager
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

Milner Royd Jn

Greetland Jn

Milner Royd Jn

Greetland Jn

Mill Lane Jn (Yorks)

Dryclough Jn

Mill Lane Jn (Yorks)

Dryclough Jn

Structures Examination

Track Maintenance

Track Maintenance

0m0ch and 1m11ch

29m60ch and 39m40ch

29m60ch and 39m40ch

W2012/3204595[U]

W2012/3188408[Cost][U]

W2012/3188409[Cost][U]

Item
127

Item
128

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts 
Up Branch: HM2332 pts

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress Halifax Yard 32m 2ch

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.
Examination of Salterhebble Down and Up Tunnels.
112754

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3S23 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0030

0030

0030

0030

THU

THU

FRI

FRI

THU

THU

FRI

FRI

0525

0525

0525

0525

and

and

and

and

P2012/1535992

P2012/1535993

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 128 CONTINUED

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

LN859 GREETLAND JN TO DRYCLOUGH JN

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts 
Up Branch: HM2332 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3S23 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1535991

P2012/1535988

P2012/1535992

P2012/1535993

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN858

REPEATED ITEM
SEE FULL DETAILS UNDER LN858

REPEATED ITEM
SEE FULL DETAILS UNDER LN858

REPEATED ITEM
SEE FULL DETAILS UNDER LN858

Item 125

Item 126

Item 127

Item 128
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Diggle Jn SB

Huddersfield

Huddersfield

Penistone

Patrolling 

Patrolling 

Patrolling 

15m11ch and 19m20ch

24m20ch and 25m51ch

11m72ch and 0m40ch

W2012/3194709[Cost][U]

W2012/3194721[U]

W2012/3194745[Cost][U]

Item
129

Item
130

MONDAY 18 JUNE 

SUNDAY 17 JUNE 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

Down/Up Huddersfield: HU760# to BY1054

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in Standedge Tunnel
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol in Restricted Areas

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0015

0001

MON

SUN

MON

SUN

0440

0900

and

and

P2012/1536011

P2012/1536110

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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Wincobank Jn

Barnsley Station Jn

Wincobank Jn

Altofts Jn

Horbury Jn

Penistone

Barnsley

Leeds West Jn

Permanent Way Inspection

Permanent Way Inspection

Structures Work

Structures Work

Track Maintenance

13m40ch and 52m68ch

161m52ch and 1m53ch

168m60ch and 169m20ch

171m50ch and 172m20ch

186m40ch and 195m10ch

W2012/3127513[Cost][U]

W2012/3127702[U]

W2012/3199811[U]

W2012/3199997[U]

W2012/3188360[Cost][U]

Item
131

Item
132

SUNDAY 17 to MONDAY 18 JUNE 

SUNDAY 17 to MONDAY 18 JUNE 

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

TRAFFIC REMARKS
TRAINS TO/FROM THE HUDDERSFIELD OR LEEDS DIRECTION TO START/TERMINATE AT BARNSLEY

TRAINS TO/FROM NOTTS/LEEDS TO DIVERT VIA WAKEFIELD KIRKGATE & WESTGATE

0001 Sun to 0830 Sun
Down Main: S4111Pts to HJ23
Up Main: HJ32 to S4114Pts
Up Huddersfield/Down Single: BY3221APts
Penistone Loop: BY3221BPts

0830 Sun to 0445 Mon
Down Main: S4111Pts to BY1027
Up Main: BY1026 to S4114Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to divert Leeds/Nottingham services via Wakefield Kirkgate & Westgate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

Down and Up

All Lines

Possession

Possession

Possession

Possession

0001

0001

0830

2300

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

0830

0830

0445

0400

and

and

and

and

P2012/1407228

P2012/1418550

Ref. No. 

Ref. No. 

Network Rail

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 132 CONTINUED

Whitwood Jn

Engine Shed Jn

Shaftholme Jn

Methley Jn

Whitehall East Jn

Knottingley South Jn

S&T Work
68m4ch and 64m28ch
W2012/3203375[Cost][U]

Item
133

SUNDAY 17 JUNE 

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

TRAFFIC REMARKS
CROSS COUNTRY AND TPE ECS TO AND FROM CROFTON TO RUN VIA WAKEFIELD WESTGATE.

NO ACCESS TO MIDLAND ROAD DEPOT

Down Midland: CD2443C pts to L3629
Up Midland: L5521 pts to CD982#
Down Methley: CD2202 pts
Up Methley: CD2201 pts
Down whitehall Curve: L3630
Up Whitehall Curve: Flat crossing
Holbeck Depot Arrival/Departure Line: L3856#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert services via Wakefield Westgate, or retime services to pass after the possession has come off at 
0400 MON

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Down and Up Whitehall Curve

All Lines

Possession

Possession

Section T1A.3

2300

2300

0800

SUN

SUN

SUN

MON

MON

SUN

0400

0400

1500

and

and

and

P2012/1542008Ref. No. LNE IMDM DoncasterPossession Manager
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 133 CONTINUED

Gilberdyke Jn

Brough

Follow-Up Work
10m40ch and 16m20ch
W2012/3188715[Cost][U]

Item
134

FRIDAY 15 to SATURDAY 16 JUNE 

LN898 NEVILLE HILL EAST JN TO HULL

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246760 Out/In Doncaster

ADDITIONAL INFORMATION
Signals Affected:
Up Knottingley: D894.
Down Knottingley: D893 & D891.

Signals Unaffected:
Up Knottingley: D896 & D892.
Down Knottingley: D847 & D895.

*NO AFFECT ON OPERATION OF TRAIN SERVICES*

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

FRI

FRI

FRI

SAT

FRI

SAT

0635

2305

0515

and

P2012/1403754Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 134 CONTINUED

Micklefield Jn

Barlby North Jn

Gascoigne Wood

Gilberdyke Jn

Preparatory Work

Preparatory Work

LC  Work

8m0ch and 6m0ch

21m0ch and 23m0ch

24m47ch and 24m57ch

W2012/3199374[Cost][U]

W2012/3199444[U]

W2012/3192343[Cost][U]

Item
135

Item
136

SATURDAY 16 to SUNDAY 17 JUNE 

SATURDAY 16 to SUNDAY 17 JUNE 

Down: CF1356C pts to GW1847
Up: GW1846 to CF1356A pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION TO BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
135064
DOWN MAIN

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2245

2300

SAT

SAT

SUN

SUN

0645

0900

and

and

P2012/1538931

P2012/1536155

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 136 CONTINUED

Gilberdyke Jn

Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188823[Cost][U]

Item
137

MONDAY 18 to TUESDAY 19 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down Hull: S1877 to G48
Up Hull: G14 to S1876

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRVs in use in possession. Access/Egress Cross Common LC 24m 52ch

Ballast Train in use in possession. 6Y50 PTO 245969 Out/In Doncaster

Tamper in use in possession. 6U48 PTO 246736 Out/In Hull

ADDITIONAL INFORMATION
Level crossing renewal work and highway resurfacing works at Cross Common AHB LC.
Bobcat & Excavator in Use on crossing - 24m 52c
Road closure booked 2230 Sat - 1800 Sun

HOBC EASTRINGHAM - HOWDEN 
135060A
DOWN AND UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

MON

MON

MON

TUE

MON

TUE

0635

2305

0515

and

P2012/1403755Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 137 CONTINUED

Gilberdyke Jn

Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188824[Cost][U]

Item
138

TUESDAY 19 to WEDNESDAY 20 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y50 PTO 245971 Out/In Doncaster

Tamper in use in possession. 6U48 PTO 246750 Out/In Hull

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

TUE

TUE

TUE

WED

TUE

WED

0635

2305

0515

and

P2012/1403756Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 138 CONTINUED

Gilberdyke Jn

Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188832[Cost][U]

Item
139

WEDNESDAY 20 to THURSDAY 21 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6Y50 PTO 245973 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246751 Out/In Hull

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

WED

WED

WED

THU

WED

THU

0635

2305

0515

and

P2012/1403757Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 139 CONTINUED

Brough

Gilberdyke Jn

Hessle Road Jn

Brough

Follow Up Tamping (MP&I)

C20 Reballast ABC - High Output

7m40ch and 10m30ch

10m40ch and 16m20ch

W2012/3188872[Cost][U]

W2012/3188836[Cost][U]

Item
140

Item
141

WEDNESDAY 20 to THURSDAY 21 JUNE 

THURSDAY 21 to FRIDAY 22 JUNE 

Down: BE39 to HR19
Up: HR1 to BE9

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U19 PTO 246852 Out/In Hull

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

HOBC MELTON LANE - BROUGH EAST
134043
UP MAIN
FOLLOW UP TAMPING 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down

Possession

Possession

2320

2255

WED

THU

THU

FRI

0515

0635

and

and

P2012/1536339

P2012/1403758

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 141 CONTINUED

Gilberdyke Jn

Gilberdyke Jn

Brough

Brough

Follow-Up Work
10m40ch and 16m20ch
W2012/3188838[Cost][U]

Item
142

FRIDAY 22 to SATURDAY 23 JUNE 

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U48 PTO 246752 Out/In Hull

Ballast Train in use in possession. 6Y50 PTO 245973 Out/In Doncaster

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an 
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Up

Down

Line Blockage +Detonators

Possession

Possession

2255

2320

2255

THU

THU

FRI

THU

FRI

SAT

2305

0515

0635

and

and

P2012/1403759Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 142 CONTINUED

Gilberdyke Jn

Potters Grange Jn

Brough

Saltmarshe LC

S&C Unit Renewal (Maintenance Only)
6m50ch and 5m50ch
W2012/3202420[Cost][U]

Item
143

SATURDAY 16 to SUNDAY 17 JUNE 

LN912 THORNE JN TO GILBERDYKE JN

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

ADDITIONAL INFORMATION
HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION - BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough 
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Up

All Lines

Line Blockage +Detonators

Possession

Possession

2255

2320

2345

FRI

FRI

SAT

FRI

SAT

SUN

2305

0515

0900

and

and

P2012/1538959Ref. No. LNE IMDM LeedsPossession Manager
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 143 CONTINUED

Potters Grange Jn

Potters Grange Jn

Saltmarshe LC

Saltmarshe LC

Renew Pads / Nylons

Renew Pads / Nylons

6m50ch and 5m50ch

6m50ch and 5m50ch

W2012/3202487[Cost][U]

W2012/3202494[Cost][U]

Item
144

Item
145

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Boothferry Road LC 6m 51ch

RRV in use in possession. Access at Goole Station 6m 46ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

INSTALL CAST CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0005

0005

TUE

WED

TUE

WED

0515

0515

and

and

P2012/1538968

P2012/1538976

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 145 CONTINUED

Potters Grange Jn

Potters Grange Jn

Saltmarshe LC

Saltmarshe LC

Renew Pads / Nylons

Renew Pads / Nylons

6m50ch and 5m50ch

6m50ch and 5m50ch

W2012/3202495[Cost][U]

W2012/3202496[Cost][U]

Item
146

Item
147

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Goole Station 5m 46ch

RRV in use in possession. Access/Egress Goole Station 6m 46ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0005

0005

THU

FRI

THU

FRI

0515

0515

and

and

P2012/1538979

P2012/1538982

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 147 CONTINUED

Bridlington

Bridlington

Hunmanby

Hunmanby

Track Maintenance

Track Maintenance

31m6ch and 32m40ch

31m6ch and 32m40ch

W2012/3183150[Cost][U]

W2012/3183156[Cost][U]

Item
148

Item
149

SATURDAY 16 to SUNDAY 17 JUNE 

MONDAY 18 to TUESDAY 19 JUNE 

LN914 HULL (PARAGON) TO SEAMER WEST JN

Down: BN109# to SR123
Up: SR124 to BN7

Down: BN109# to SR123
Up: SR124 to BN90

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Goole Station 6m 46ch

RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

2100

SAT

MON

SUN

TUE

1000

0600

and

and

P2012/1536366

P2012/1536367

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 149 CONTINUED

Bridlington

Bridlington

Hunmanby

Hunmanby

Track Maintenance

Track Maintenance

31m6ch and 32m40ch

31m6ch and 32m40ch

W2012/3183157[Cost][U]

W2012/3183158[Cost][U]

Item
150

Item
151

TUESDAY 19 to WEDNESDAY 20 JUNE 

WEDNESDAY 20 to THURSDAY 21 JUNE 

Down: BN109# to SR123
Up: SR124 to BN90

Down: BN109# to SR123
Up: SR124 to BN90

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

GENERAL REMARKS

RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

RRV in use in possession. Access/Egress Bridlington Qauy LC 31m 6ch

RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

2100

TUE

WED

WED

THU

0600

0600

and

and

P2012/1536372

P2012/1536375

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 151 CONTINUED

Bridlington

Kirkstall Loops

Hunmanby

Skipton South Jn

Track Maintenance

Patrolling 

31m6ch and 32m40ch

199m60ch and 201m17ch

W2012/3183159[Cost][U]

W2012/3194950[Cost][U]

Item
152

Item
153

THURSDAY 21 to FRIDAY 22 JUNE 

SUNDAY 17 JUNE 

SUNDAY 17 JUNE 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

Down: BN109# to SR123
Up: SR124 to BN90

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2100

0030

THU

SUN

FRI

SUN

0600

0100

and

and

P2012/1536379

P2012/1536380

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1538802Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 115
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 153 CONTINUED

Armley Jn

Skipton North Jn

Patrolling 

Patrolling 

Patrolling 

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3194942[U]

W2012/3194933[U]

W2012/3194926[U]

MONDAY 18 JUNE 

TUESDAY 19 JUNE 

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

0030 Sun to 0100 Sun 
Down Shipley Main: L3907 to L4031 
Up Shipley Main: L5147B pts to L3904

0100 Sun to 0830 Sun 
Down Shipley Main: L3907 to L4035
Up Shipley Main: L4046 to L3904 
Down Shipley Slow: L4045 

PROTECTION LIMITS

GENERAL REMARKS
Mileage Range: 196m 60ch and 221m 60ch

ADDITIONAL INFORMATION
Track Patrols:
Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0100
SUN SUN

0830
and

P2012/1538819

P2012/1538828

P2012/1538835

P2012/1538841

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 116

Item 117

Item 118

Item 119
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Apperley Jn

Dockfield Jn

Apperley Jn

Ilkley

Esholt Jn

Ilkley

Patrolling 

Patrolling 

PL Tamping

0m0ch and 3m41ch

203m60ch and 205m25ch

202m20ch and 210m0ch

W2012/3194967[U]

W2012/3194964[Cost][U]

W2012/3201546[Cost][U]

Item
154

Item
155

FRIDAY 22 JUNE 

SUNDAY 17 JUNE 

TUESDAY 19 JUNE 

LN924 APPERLEY JN TO ILKLEY

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246831 Out/In Holbeck

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

All Lines

Possession

Possession

Possession

0010

0010

0001

SUN

SUN

TUE

SUN

SUN

TUE

0900

0900

0600

and

and

and

P2012/1536385

P2012/1538986

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1538849Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 120
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LN924 APPERLEY JN TO ILKLEY - Continued

Apperley Jn

Apperley Jn

Apperley Jn

Ilkley

Ilkley

Ilkley

PL Tamping

PL Tamping

PL Tamping

202m20ch and 210m0ch

202m20ch and 210m0ch

202m20ch and 210m0ch

W2012/3201573[Cost][U]

W2012/3201574[Cost][U]

W2012/3201575[Cost][U]

Item
156

Item
157

Item
158

WEDNESDAY 20 JUNE 

THURSDAY 21 JUNE 

FRIDAY 22 JUNE 

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

GENERAL REMARKS

Tamper in use in possession. 6J37 PTO 246832 Out/In Holbeck

Tamper in use in possession. 6J37 PTO 246833 Out/In Holbeck

Tamper in use in possession. 6J37 PTO 246834 Out/In Holbeck

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0001

0001

WED

THU

FRI

WED

THU

FRI

0600

0600

0600

and

and

and

P2012/1538988

P2012/1538990

P2012/1538992

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

Possession Manager
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LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 158 CONTINUED

Skipton Middle Jn

Rylstone LC

Patrolling 
222m67ch and 6m50ch
W2012/3195848[Cost][U]

Item
159

SUNDAY 17 JUNE 

FRIDAY 22 JUNE 

- End of Report -

LN926 DOCKFIELD JN TO ESHOLT JN

LN930 SKIPTON MIDDLE JN TO RYLSTONE

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

Single: L5155A pts to Network Rail Limits
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol of Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toSingle
Possession

0930
FRI FRI

1430
and

P2012/1536388Ref. No. LNE IMDM LeedsPossession Manager

P2012/1536385Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN924Item 154


	LONDON NORTH EASTERN ROUTE CPPP PERIOD 3 WEEKS 9 - 12 2012-13
	WEEK 9
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL (PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN180 SLEAFORD WEST JN TO SLEAFORD NORTH JN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON
	LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY
	LN706 WEST SLEEKBURN JN TO NORTH BLYTH
	LN708 WINNING JN TO MARCHEY'S HOUSE JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN764 LOW ELLERS CURVE
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN818 HOLMES CURVE
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/ SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE
	LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN
	LN842 STAINFORTH JN TO ADWICK JN
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN859 GREETLAND JN TO DRYCLOUGH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL (PARAGON) TO SEAMER WEST JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN
	LN930 SKIPTON MIDDLE JN TO RYLSTONE


	WEEK 10
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL (PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN620 KING EDWARD BRIDGE EAST JN TO KING EDWARD BRIDGE NORTH JN ( EAST CURVE)
	LN626 NORTHALLERTON HIGH JN TO NORTHALLERTON EAST JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN634 GUISBOROUGH JN TO WHITBY
	LN642 SALTBURN WEST JN TO BOULBY POTASH MINE
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN678 DARLINGTON NORTH JN TO EASTGATE
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN764 LOW ELLERS CURVE
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
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