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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section A

Data freeze: CPPP_1213_P04_1221

Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN
T2012/
81826

T2012/
82357

T2012/
82359

T2012/
82360

T2012/
82361

T2011/
81327

T2007/
55545

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Arlesey and 
Biggleswade 
Crossovers

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Down Fast

Down Slow

Down Slow

Down Slow

Down Slow

-

Down

-

-

-

-

-

Up Slow

-

38m

38m

38m

38m

38m

83m

152m

27ch

29ch

29ch

29ch

29ch

30ch

40ch

38m

38m

38m

38m

38m

82m

152m

47ch

60ch

60ch

60ch

60ch

30ch

62ch

30

20

20

20

20

50

100

50
Trackwork

Safety Speed

Safety Speed

Safety Speed

Safety Speed

Condition Of Track

Condition Of Track

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

NWR Hitchin

LNE HOBC

Until 0500 Mon 
25/06/12 

From 2300 Mon 
25/06/12 Until 0600 
Tue 26/06/12 

From 2300 Tue 
26/06/12 Until 0600 
Wed 27/06/12 

From 2300 Wed 
27/06/12 Until 0600 
Thu 28/06/12 

From 2300 Thu 
28/06/12 

(11/19) 

(07/37) 

IN CONNECTION WITH W2012/3183788 LANGFORD 121053

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

IN CONNECTION WITH W2012/3184060 LANGFORD 121053

mph

mph

mph

mph

mph

mph

mph
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Data freeze: CPPP_1213_P04_1221

Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

LN185 ALLINGTON WEST JN TO SKEGNESS

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2011/
81854

T2011/
82703

T2011/
81856

T2011/
80775

T2011/
80776

T2010/
79438

T2007/
55545

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Down Slow 
No.2

-

Single Bi-
Directional

Down Main

-

Down

Down

-

Up Main

-

-

Up Main

-

-

154m

157m

108m

118m

118m

94m

152m

18ch

50ch

27ch

54ch

65ch

15ch

40ch

154m

157m

112m

118m

118m

94m

152m

50ch

22ch

10ch

65ch

54ch

13ch

62ch

20

80

30

20

20

20

100

50

Condition Of Track

Condition of 
Embankment

Trackwork

Bridgework

Bridgework

Condition Of Track

Condition Of Track

NWR Doncaster

NWR Doncaster

Babcock Rail

Investment Structures 
(NWR)

Investment Structures 
(NWR)

NWR Barnetby

LNE HOBC

(11/27) 

(11/36) 

(11/27) 

(12/52) 

(12/52) 

(11/49) 

(07/37) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN618 HOLGATE JN TO SKELTON JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

T2011/
81854

T2011/
82703

T2011/
82880

T2004/
23839

T2011/
82755

T2011/
81912

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Hambleton South Jn 
and Balne LC (MCB)

Heaton South Jn and 
Red Barns Tunnel

York Yard South and 
Holgate Jn

Pelaw Jn and St. James
Bridge Jn

Down Slow 
No.2

-

-

-

-

Down 
Sunderland

-

Up Main

Up Main

Up Main

Up Slow

-

154m

157m

169m

1m

0m

98m

18ch

50ch

20ch

20ch

16ch

40ch

154m

157m

169m

1m

0m

99m

50ch

22ch

0ch

0ch

5ch

2ch

20

80

80

20

20

30

60

40

Condition Of Track

Condition of 
Embankment

Condition Of Track

Condition Of Bridge

Signalling - Braking 
Distance

Condition Of Track

NWR Doncaster

NWR Doncaster

IMDM York

IMDM Newcastle

Network Rail (LNER)

IMDM Newcastle

(11/27) 

(11/36) 

(11/38) 

(04/01) 

(12/41) 

(11/28) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN632 STOCKTON CUT JN TO SALTBURN

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

T2011/
82444

T2011/
82443

T2004/
23874

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

Bardon Mill and 
Haugh Gardens LC 
(UWC)

Haugh Gardens LC 
(UWC) and Bardon 
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and 
Brampton Fell LC

Down Main

-

-

Down

-

Down

-

-

Up Main

Up

-

Up

-

Up

11m

11m

0m

32m

32m

50m

50m

10ch

45ch

58ch

30ch

45ch

10ch

17ch

11m

11m

1m

32m

32m

50m

50m

45ch

10ch

34ch

45ch

30ch

17ch

10ch

20

20

10

20

20

20

20

Track Renewals

Track Renewals

Condition Of Track

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

IMDM Newcastle

IMDM Newcastle

Huntsman Ici Ltd

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(11/39) 

(11/39) 

(04/01) 

(12/42) 

(12/42) 

(12/41) 

(12/41) 

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main 
line commencing at 11 miles 45 chains.           



Repeating warning boards positioned at Sub Signal No¿s TY204 & TY206 for temporary speed restriction on the Up Main line 
commencing at 11miles 45 chains. 

(18/16)

mph

mph

mph

mph

mph

mph

mph



CPPP_LNE_WK13_A.pdf Page             5 Electronic copy - uncontrolled when printed

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section A

Data freeze: CPPP_1213_P04_1221

Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN724 HOLGATE JN TO SKELTON JN

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2007/
55545

T2011/
82755

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
81409

Loversall Carr Jn and 
Black Carr Jn

York Yard South and 
Holgate Jn

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Scunthorpe West Jn 
and Scunthorpe

Down

-

Down

Single

Down

Down Main

-

Up Slow

-

-

-

-

152m

0m

94m

85m

94m

23m

40ch

16ch

15ch

72ch

15ch

20ch

152m

0m

94m

85m

94m

22m

62ch

5ch

13ch

10ch

13ch

67ch

100

20

20

30

20

30
40

Condition Of Track

Signalling - Braking 
Distance

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

LNE HOBC

Network Rail (LNER)

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

(07/37) 

(12/41) 

(11/49) 

(11/24) 

(11/49) 

(11/21) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN842 STAINFORTH JN TO ADWICK JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2008/
64861

T2005/
40295

T2010/
79609

T2011/
82668

T2011/
81706

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Skellow Jn and 
Applehurst Jn

Wakefield Kirkgate

-

Down Main

-

-

Down Goole

Up Main

-

Up 
Pontefract

Up

-

19m

19m

1m

161m

47m

25ch

35ch

18ch

22ch

58ch

19m

19m

1m

161m

47m

35ch

25ch

24ch

27ch

68ch

40

30

20

20

5

55

55

Condition of Way 
Beams

Condition of Way 
Beams

Condition Of Track

Condition Of Culvert

Trackwork

NWR Barnetby

NWR Barnetby

IMDM Leeds

NWR Doncaster

IMDM Leeds

(08/08) 

(06/52) 

(11/49) 

(11/36) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

T2011/
81706

T2012/
81874

T2010/
79266

T2011/
80912

Wakefield Kirkgate

Sherburn in Elmet LC 
CCTV and Church 
Fenton South Jn

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Down Goole

Down 
Normanton

-

Down

-

-

Up

-

47m

11m

35m

52m

58ch

61ch

12ch

40ch

47m

11m

35m

52m

68ch

26ch

8ch

22ch

5

30

50

20

50

Trackwork

Trackwork

Condition Of Track

Condition Of Track

IMDM Leeds

Babcock Rail

IMDM Leeds

NWR Sheffield

(11/26) 

From 2330 Sun 
24/06/12 

(11/50) 

(11/16) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN

LN880 YORK TO SCARBOROUGH

T2009/
74467

T2009/
74468

T2010/
78191

Hunslet South Jn and 
Hunslet Station Jn

Hunslet South Jn and 
Hunslet Station Jn

Malton and Kirkham 
Abbey LC

Down Siding
No.1

No.2 
Reception 

Siding

-

-

-

Up

193m

193m

18m

42ch

42ch

37ch

193m

193m

18m

47ch

47ch

32ch

5

5

20

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Freightliner Heavy Haul

Freightliner Heavy Haul

IMDM York

(10/46) 

(10/46) 

(10/31) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

T2011/
81706

T2010/
78068

T2012/
81782

T2011/
80802

T2009/
72343

T2011/
83066

Wakefield Kirkgate

Gascoigne Wood and 
Micklefield Jn

Broomfleet and 
Brough

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Moorends Farm LC 
(UWC) and Thorne 
North

Down Goole

-

Down Main

Down Main

Down Hull

-

-

Up

-

-

-

Up

47m

7m

14m

3m

0m

12m

58ch

20ch

30ch

35ch

45ch

20ch

47m

8m

12m

3m

0m

12m

68ch

5ch

13ch

20ch

44ch

70ch

†

5

30

75

50

5

30

50

80

30

50

Trackwork

Condition Of Track

High Output Renewals

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Leeds

IMDM Leeds

LNE HOBC

IMDM York

IMDM York

NWR Leeds

(11/26) 

(10/33) 

Until 0530 Sat 
23/06/12 

(11/12) 

(09/20) 

(12/41) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN912 THORNE JN TO GILBERDYKE JN - Continued

LN914 HULL (PARAGON) TO SEAMER WEST JN

LN916 HESSLE ROAD TO SALTEND

T2011/
81436

T2012/
81433

T2008/
69789

Thorne Moorends LC
AHB and Potters 
Grange Jn

Nether Lane LC and 
Lowthorpe LC

Springbank North Jn 
and Hull River Swing 
Bridge

Down

Down

Single

-

-

-

10m

22m

3m

22ch

38ch

71ch

10m

22m

3m

19ch

41ch

76ch

30

20

5

50
Condition Of Track

Trackwork

Condition of Way 
Beams

IMDM Leeds

IMDM York

TME York

(11/20) 

(12/09) 

(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph

mph

mph
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Network Rail
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CPPP 2012/13, Period 04, Wk 13
Section B

Data freeze: CPPP_1213_P04_1221

New Barnet

Potters Bar

New Barnet

Potters Bar

Potters Bar

New Barnet

Potters Bar

New Barnet

Patrolling 
9m75ch and 12m20ch
W2012/3242020[Cost][U]

Item
1

SATURDAY 23 to SUNDAY 24 JUNE 

LN101 KING'S CROSS TO SHAFTHOLME JN

2340 Sat to 0205 Sun
Down Slow: K509 to K2182BPts#   
Up Slow: K536 to K508  

0205 Sun to 0330 Sun
Down Slow: K509 to K537   
Down Fast: K511 to K539   
Up Fast: K534 to K506   

0330 Sun to 0555 Sun
Down Slow: K509 to K537   
Down Fast: K511 to K539   
Up Fast: K534 to K506
Up Slow: K536 to K508 

PROTECTION LIMITS

to

to

to

to

to

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow

Possession

Possession

Possession

Possession

Possession

2340

2340

0205

0205

0330

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0205

0555

0555

0555

and

and

and

and

P2012/1555509Ref. No. LNE IMDM HitchinPossession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

Peterborough Station 
(South)

Tallington Crossovers

Helpston Jn

Peterborough Station 
(North)

Tallington Crossovers

Peterborough Station 
(North)

Tallington Crossovers

Helpston Jn

Vegetation Clearance (Non-Flail)
77m0ch and 82m0ch
W2012/3224436[Cost][U]

Item
2

SATURDAY 23 to SUNDAY 24 JUNE 

TRAFFIC REMARKS
2340 SATURDAY TO 0205 SUNDAY
TRAINS TO TRAVEL OVER THE FAST LINES

0205 SUNDAY TO 0330 SUNDAY
UP TRAINS TO TRAVEL OVER THE UP SLOW NO ROUTE FOR DOWN TRAINS

Down Fast: P435 to P537   
Up Fast: P534 to P440   
Up Slow: P532 to P1242pts   
Down Slow: P1281pts to P535   
Down Stamford: P1232pts to P801   
Up Stamford: P802 to P1233pts  

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Down Stamford

Up Stamford

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

and

and

and

and

P2012/1551448Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Stoke

Newark Castle

Carlton LC

Carlton LC

Newark Crossing East 
Jn

Bawtry Crossovers 
GSP

Tunnel Examination

Tunnel Examination

100m35ch and 108m40ch

134m35ch and 134m46ch

W2012/3226946[Cost][U]

W2012/3226952[Cost][U]

Item
3

Item
4

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down and Up Main

All Lines

Possession

Possession

Possession

2335

2335

2345

SAT

SAT

SAT

SUN

SUN

SUN

0830

0830

0825

and

and

and

P2012/1548191

P2012/1548192

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1555510Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN147Item 36
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

Cambridge Jn

Cambridge Jn

Sandy South Jn

Biggleswade 
Crossovers

Structures Work

MP & I Station Works

C14 Rerail Resleep Reball Form - Trax

MP & I Station Works

32m20ch and 33m52ch

36m35ch and 37m17ch

37m30ch and 39m60ch

40m30ch and 41m30ch

W2012/3143301[U]

W2012/3189010[Cost][U]

W2012/3183849[U]

W2012/3189075[U]

Item
5

SATURDAY 23 to MONDAY 25 JUNE 

2230 SAT TO 0120 SUN
26G, 27A, 30AB, 31BC, 32A 

0120 SUN TO 0905 SUN
26G, 27A 28G,34AB,35BC,36AB, 30,31,32 Complete

0905 SUN TO 0130 MON
26G,27A,31BC AND 30 Complete

0130 MON TO 0430 MON
25A,26G,27A,31BC,32A 29 AND 30 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Up Slow

Down Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

2230

2230

2230

0905

0905

0905

0130

0130

SAT

SAT

SAT

SUN

SUN

SUN

MON

MON

SUN

SUN

SUN

MON

MON

MON

MON

MON

0905

0905

0905

0430

0130

0130

0430

0430

and

and

P2012/1407233Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2230 SAT TO 0905 SUN 
DOWN TRAINS TO TRAVEL OVER THE UP SLOW UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN CAMBRIDGE JN (SET BACK VIA CAMBRIDGE LINES) AND SANDY SOUTH JN (SET BACK)

DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 3 TRAINS PER HOUR UNTIL 0001 SUN AND ONE 
TRAIN PER HOUR BETWEEN 0001 SUN AND 0120 SUN. 

AFTER 0120 SUN UP DIRECTION TRAINS ONLY TRAVELLING OVER THE UP SLOW LINE BETWEEN SANDY 
NORTH JN AND HITCHIN CAMBRIDGE JN 

0905 SUN TO 0130 MON
TRAINS TO TRAVEL OVER THE SLOW LINES

DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 2 TRAINS PER HOUR UNTIL 1100 SUN AND 4 TRAINS 
PER HOUR FROM 1100 (IN BOTH DIRECTIONS).

2230 Sat to 0905 Sun 
Down Fast: K2271APts to P263
Up Fast: K796 to K2272APts
Down Slow: K2271BPts to P261

0905 Sun to 0130 Mon
Down Fast: K2271APts to K2283BPts
Up Fast: K2282BPts to K2272APts

0130 Mon to 0430 Mon
Down Slow: K2271BPts to K2284BPts 
Down Fast: K2271APts to K2283BPts
Up Fast: K2282BPts to K2272APts
Up Slow: K2282APts to K2272CPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRANS:-
6G09 @ SIGNAL K745 ON DOWN FAST LINE
7G10 @ SIGNAL K744 ON UP FAST LINE
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

ADDITIONAL INFORMATION
Arlesey Stn Platform Extension work

Biggleswade Station Platform Extensions.
RRV in use. 

LANGFORD
121053
NWR24
FULL WORK DETAILS:- C14 Formation, Reballast, Resleeper, Rerail and Trax Down Fast 315yds between 38m 44ch 
and 38m 60ch, Tamp, Regulate, Weld and Stress.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, TAMPER AND REGULATOR IN USE WITHIN THIS 
APPLICATION. 
TSR IMPOSED. 
SAFETY SPEED IMPOSED. 
S&T Required. 
SITE ACCESS:- DOWN CESS AT 38M 46CH. 
TIMES NOW AS EAP MEETING 16/9/11. TRAINS AND TAMPER TO REVIEW.  
S&C Maintenance at Cambridge Jn

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2230 Sat to 0001 Sun 
down train to travel over the Up Slow line bewteen cambridge Jn (set back) & Sandy South (set back)
Capacity = 3 tph

No route for up trains

0001 Sun to 0120 Sun
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 1 tph

No route for up trains

0120 Sun to 0905 Sun
All Line block - Trains to start/terminate at Sandy
Rail replacement road service to operate

0905 Sun to 0030 Mon
Trains to travel over the slow lines

Capacity to be limited to 2tph prior to 1100 Sun & 4tph after 100 Sun (in both directions)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Kings Cross

Kings Cross Station

Potters Bar

Fletton Jn

Holloway

Welwyn Garden City

New England North

OHL Renewals Work

Patrolling 

Patrolling 

0m21ch and 1m35ch

14m25ch and 18m0ch

75m40ch and 76m60ch

W2012/3238670[Cost][U]

W2012/3178296[Cost][U]

W2012/3182176[Cost][U]

Item
6

Item
7

Item
8

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECESSARY
PLATFORMS 7,8,9,10 AND 11 AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED

Down Slow: Buffers platform 8, 9, 10, 11 to K321. 
Up Slow: K322 to Buffers Platform 7

PROTECTION LIMITS
1 & 4
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

No.1 Slow/Down Slow

No.2 Slow/Up Slow

Platforms 8 to 11 inc.

Platform 7

Up Slow

Down Fast

Down Slow/Stamford (Platform 5)

Possession

Possession

Possession

BLOCKED To Electric Trains

Line Blockage (Between 
Trains)+Detonators

Line Blockage +Detonators

Line Blockage (Between Trains)

0030

0030

0030

0030

0445

0715

0900

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0645

0845

1100

and

and

and

P2012/1564777

P2012/1551460

P2012/1551462

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Fletton Jn

New England North

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

Bessacarr Halt LC

New England North

Peterborough Station 
(South)

New England North

Peterborough Station

Arksey LC CCTV

Swinton Jn

South Kirkby Jn

Decoy North Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

W2012/3226900[U]

W2012/3226907[U]

W2012/3226917[U]

W2012/3226914[U]

Item
9

SUNDAY 24 JUNE 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

to

Down Fast

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

Down and Up

All Lines

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

Possession

Possession

Possession

0900

0900

1100

1100

1230

1230

1230

1230

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1100

1100

1230

1230

1430

1430

1430

1430

0800

0800

0800

0800

and

and

and

and

and

and

and

and

P2012/1548197Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Flyover East Jn

Loversall Carr Jn

Bessacarr Jn

Cuffley

Loversall Jn

Flyover West Jn

Black Carr Jn

Wood Green South Jn

Patrolling 

Rail Changing 

S&T Work

Patrolling 

Patrolling 

Permanent Way Inspection

OHL Work

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m66ch

157m40ch and 161m0ch

166m59ch and 19m8ch

4m68ch and 9m69ch

W2012/3226909[U]

W2012/3226882[Cost][U]

W2012/3226890[U]

W2012/3226895[U]

W2012/3226905[U]

W2012/3126856[U]

W2012/3181199[U]

Item
10

SUNDAY 24 to MONDAY 25 JUNE 

Down Main: D189 to D813
Up Main: D812 to D188
Down Passenger Loop: D811
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: D2396Pts

PROTECTION LIMITS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Loversall Curve

Down Slow/Up West Slow

Single

Up Hertford

Possession

Possession

Possession

Possession

0005

0005

0005

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0830

and

and

and

and

P2012/1550581Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Barnet South 
Crossovers

Alexandra Palace

Wood Green South Jn

Moorgate

Highbury Vale Jn

Hornsey

Moorgate

Hornsey

Hornsey

Barnet South 
Crossovers

Holloway

Holloway

Hornsey

Holloway

Finsbury Park

Finsbury Park

Wood Green South Jn

Finsbury Park

Cuffley

Barnet South 
Crossovers

Holloway

Wood Green North Jn

Patrolling 

Hand Rail Grinding

Arc Repairs

S&C Maintenance

Off Track Work

5m25ch and 8m27ch

5m35ch and 5m65ch

5m35ch and 5m65ch

6m0ch and 4m60ch

6m0ch and 8m0ch

W2012/3242001[U]

W2012/3178281[U]

W2012/3178282[U]

W2012/3178274[Cost][U]

W2012/3224446[U]

0130 SUN TO 0830 SUN
10G, 5A1, 5A2, 5BX, 75 & 76 Complete 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

to

to

to

to

Up Slow

Up Carriage Line

Up Goods

Up Moorgate

Up Canonbury

Down Carriage Line

Down Moorgate

Down Slow No.2/Down Hertford

Down Slow No.1/Down Slow

Down Fast

Up Fast

Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0150

0150

0330

0330

1030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

SUN

MON

SUN

SUN

SUN

SUN

MON

1030

0400

0400

0400

0400

0830

0400

0830

0830

0615

0615

0400

and

and

and

and

and

and

and

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

0130 Sun to 0150 Sun
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: Buffers Platform 10
Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts 

0150 Sun to 0330 Sun
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: Buffers Platform 10
Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts

0330 Sun to 0615 Sun
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507
Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: Buffers Platform 10
Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts

0615 Sun to 0830 Sun 
Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Up Slow: K2166APts to K322
Up Hertford: K886
Up Moorgate: Buffers Platform 10
Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts

0830 Sun to 0400 Mon
Up Slow: K2145BPts to K322
Up Goods: K2147Pts
Up Moorgate: Buffers Platform 10
Down Moorgate: Buffers PLatform 9 to K383
Up Canonbury: K2076Pts

PROTECTION LIMITS
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Tallington Crossovers

Stoke

OHL Work
84m69ch and 99m67ch
W2012/3196287[Cost][U]

Item
11

SUNDAY 24 to MONDAY 25 JUNE 

TRAFFIC REMARKS
0130 SUNDAY TO 0150 SUNDAY
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN HOLLOWAY AND WOOD GREEN.UP SERVICES 
UNABLE TO CALL AT HARRINGAY AND HORNSEY
ACCESS/EGRESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY
ACCESS TO BOUNDS GREEN VIA BOWES PARK, EGRESS FROM BOUNDS GREEN VIA BOWES PARK REVERSE 
THEN UP SLOW CROSSOVER ONTO UP FAST VIA 2145PTS

0150 SUNDAY TO 0330 SUNDAY
TRAINS TO TRAVEL OVER THE FAST LINES.
SERIVCES UNABLE TO CALL AT HORNSEY AND HARINGAY 
HERTFORD SERVICES DIVERTED VIA WELWYN GARDEN CITY
NO ACCESS/EGREESS TO BOUNDS GREEN DEPOT
ACESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

0330 SUNDAY TO 0615 SUNDAY
ALL LINE BLOCK

0615 SUNDAY TO 0830 SUNDAY
TRAINS TO TRAVEL OVER THE FAST LINES.
SERIVCES UNABLE TO CALL AT HORNSEY AND HARINGAY 
HERTFORD SERVICES DIVERTED VIA WELWYN GARDEN CITY
NO ACCESS/EGREESS TO BOUNDS GREEN DEPOT
ACESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY

0830 SUNDAY TO 1030 SUNDAY
UP TRAINS TO TRVAEL OVER THE UP FAST BEETWEEN WOOD GREEN AND HOLLOWAY
UP SDERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY
ACCESS/EGRESS TO HORNSEY DEPOT VIA THE FLYOVER ONLY
EGRESS FROM BOUNDS GREEN VIA BOWES PARK REVERSE THE UP SLOW CROSSOVER ONTO UP FAST VIA 
2145 PTS

ADDITIONAL INFORMATION
FPAP PROJECT
OHL Work Patrols & Job bank work. 
RRV access at Gordon Hill/Bounds Green
Arc welding at Bowes Park
Graffiti removal, litter clearance and low level vegetation removal.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2355
SUN MON

0550
and

P2012/1551466Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Digswell

Kings Cross

Wood Green South Jn

Kings Cross Station

Woolmer Green

Wood Green South Jn

Kings Cross

Patrolling 

Platform / Structures Gauging

OHL Work

Hand Rail Grinding

Arc Repairs

22m0ch and 23m40ch

0m0ch and 0m20ch

0m0ch and 1m53ch

0m40ch and 0m65ch

0m40ch and 0m65ch

W2012/3178292[Cost][U]

W2012/3178369[U]

W2012/3181269[U]

W2012/3178313[Cost][U]

W2012/3178348[U]

Item
12

Item
13

MONDAY 25 JUNE 

MONDAY 25 to TUESDAY 26 JUNE 

P541 to 1315 Points
P543 to D1
P612 to P538
1316 Points to P536

Down Fast/Main/Fast: K619 to K635   
Up Fast/Main/Fast: K630 to K620  

PROTECTION LIMITS

PROTECTION LIMITS

53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast/Main/Fast

Up Fast/Main/Fast

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platforms 1,  2 & 3

Platform 0

Possession

Possession

Possession

Possession

Possession

Possession

0030

0030

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0530

0530

0545

0545

0545

0545

and

and

and

P2012/1551458

P2012/1545944

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Cambridge Jn

Biggleswade 
Crossovers

Follow-Up Work
37m70ch and 38m60ch
W2012/3184215[Cost][U]

Item
14

MONDAY 25 to TUESDAY 26 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467   
Up Fast/No.2 Fast: K452 to Buffers Platform 0&1  

Down Fast: K713 TO K765
Up Fast: K2282Pts TO K712

PROTECTION LIMITS

PROTECTION LIMITS

2AB and 3 Complete

30A, 31BC 2300 Mon to 0600 Tue

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Fast

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

MON

MON

TUE

TUE

0600

0600

and

P2012/1548206Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

St. Neots South Jn

New England North

Sandy North Jn

Stoke

OHL Work

Track Maintenance

50m47ch and 45m37ch

78m24ch and 99m22ch

W2012/3197017[Cost][U]

W2012/3178430[Cost][U]

Item
15

Item
16

MONDAY 25 to TUESDAY 26 JUNE 

MONDAY 25 to TUESDAY 26 JUNE 

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES

Up Slow: P304 to P270 
PROTECTION LIMITS
33A, 37D 2300 Mon to 0600 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 37m 70ch and 38m 
60ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Slow

Down Fast

Up Fast

Up Slow

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2230

2305

2305

2305

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0600

0530

0530

0530

and

and

P2012/1551467

P2012/1548208

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Helpston Jn

Kings Cross

Wood Green South Jn

Kings Cross Station

Stoke

Wood Green South Jn

Kings Cross

Platform / Structures Gauging

OHL Work

Hand Rail Grinding

Arc Repairs

0m0ch and 0m20ch

0m0ch and 1m53ch

0m40ch and 0m65ch

0m40ch and 0m65ch

W2012/3178380[U]

W2012/3181272[U]

W2012/3178322[Cost][U]

W2012/3178351[U]

Item
17

TUESDAY 26 to WEDNESDAY 27 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SLOW LINES

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N35

TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

Down Fast: P1266pts to P615   
Up Fast: P1316pts to P1265pts  

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467   
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1  

PROTECTION LIMITS

PROTECTION LIMITS
2AB and 3 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Slow

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platforms 1,  2 & 3

Platform 0

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

2305

2300

2300

2300

2300

MON

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0530

0545

0545

0545

0545

and

and

and

P2012/1545945Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Cambridge Jn

Sandy North Jn

Biggleswade 
Crossovers

St. Neots South Jn

Follow-Up Work

OHL Work

37m70ch and 38m60ch

45m18ch and 50m76ch

W2012/3184224[Cost][U]

W2012/3197028[Cost][U]

Item
18

Item
19

TUESDAY 26 to WEDNESDAY 27 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

Down Slow: P1107Pts to P309 

PROTECTION LIMITS

PROTECTION LIMITS
36D, 40A 2300 Tue to 0600 Wed
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Fast

Down Slow

Down Slow

Down Fast

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0600

0600

0600

0600

and

and

P2012/1548210

P2012/1548211

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 19 CONTINUED

New England North

Helpston Jn

Kings Cross

New Southgate

Kings Cross Station

Stoke

Stoke

Wood Green South Jn

Kings Cross

Track Maintenance

Platform / Structures Gauging

OHL Work

Hand Rail Grinding

78m24ch and 99m22ch

0m0ch and 0m20ch

0m0ch and 1m53ch

0m40ch and 0m65ch

W2012/3178433[Cost][U]

W2012/3178403[U]

W2012/3181273[U]

W2012/3178338[Cost][U]

Item
20

Item
21

TUESDAY 26 to WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

Down Fast: P1266pts to P615   
Up Fast: P1316pts to P1265pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

OHL Job Bank Work and Faults
Machine access at Tempsford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platforms 1,  2 & 3

Platform 0

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0530

0530

0530

0530

0545

0545

0545

0545

and

and

and

and

P2012/1548213

P2012/1545946

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Cambridge Jn

Biggleswade 
Crossovers

Arc Repairs

Follow-Up Work

0m40ch and 0m65ch

37m70ch and 38m60ch

W2012/3178355[U]

W2012/3184225[Cost][U]

Item
22

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467   
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1  

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

2AB and 3 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Fast

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

WED

WED

THU

THU

0600

0600

and

P2012/1548218Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Huntingdon South Jn

New England North

Helpston Jn

St. Neots North Jn

Stoke

Stoke

OHL Work

Track Maintenance

58m7ch and 52m46ch

78m24ch and 99m22ch

W2012/3197038[Cost][U]

W2012/3178434[Cost][U]

Item
23

Item
24

WEDNESDAY 27 to THURSDAY 28 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINES

PROTECTION LIMITS

PROTECTION LIMITS

Up Slow: 

Down Fast: 
Up Fast: 

P1141 Pts 

P1266pts 
P1316pts 

37B 2300 Wed to 0600 Thu
ISOLATION OF ELECTRICAL SECTIONS

P1129 Pts 

P615 
P1265pts 

 to 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up Slow

Up Fast

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

0600

0600

0530

0530

0530

0530

and

and

and

P2012/1548219

P2012/1548221

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Kings Cross

New Southgate

Kings Cross Station

Cambridge Jn

Wood Green South Jn

Kings Cross

Biggleswade 
Crossovers

Platform / Structures Gauging

Hand Rail Grinding

Arc Repairs

OHL Work

Follow-Up Work

0m0ch and 0m20ch

0m40ch and 0m65ch

0m40ch and 0m65ch

1m12ch and 4m14ch

37m70ch and 38m60ch

W2012/3178406[U]

W2012/3178347[Cost][U]

W2012/3178360[U]

W2012/3181276[U]

W2012/3184226[Cost][U]

Item
25

Item
26

THURSDAY 28 to FRIDAY 29 JUNE 

THURSDAY 28 to FRIDAY 29 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467   
Up Fast/No.2 Fast: K452 to Buffers Plat 1  

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

PROTECTION LIMITS

PROTECTION LIMITS

2AB and 3,6,7 Complete

30A, 31BC

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platforms 1,  2 & 3

Platform 0

Down and Up Fast

Down Slow

Possession

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

2300

2300

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

0545

0545

0545

0545

0600

0600

and

and

and

P2012/1545947

P2012/1548227

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 26 CONTINUED

Sandy South Jn

Biggleswade 
Crossovers

OHL Work
43m40ch and 41m22ch
W2012/3197046[Cost][U]

Item
27

THURSDAY 28 to FRIDAY 29 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO BE TIMED OVER THE DOWN SLOW WITH AN EXTRA [3] FOR 20 MPH TSR

UP TRAINS TO TRAVEL OVER UP FAST LINES

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J33 AT SIGNAL K745 ON DOWN FAST LINE

Up Slow: P1100 pts 

33CD 2310 Thu to 0535 Fri
ISOLATION OF ELECTRICAL SECTIONS

K710  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 37m 70ch and 38m 60ch.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.
T+1 Tamp
RRV in use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toUp Slow
Possession

2300
THU FRI

0600
and

P2012/1548228Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New England North

Helpston Jn

Moorgate

Stoke

Stoke

Finsbury Park

Track Maintenance

Patrolling 

78m24ch and 99m22ch

0m0ch and 3m0ch

W2012/3178446[Cost][U]

W2012/3178424[Cost][U]

Item
28

Item
29

THURSDAY 28 to FRIDAY 29 JUNE 

FRIDAY 22 to SATURDAY 23 JUNE 

LN105 MOORGATE TO FINSBURY PARK JN

PROTECTION LIMITS

PROTECTION LIMITS

Down Fast: 
Up Fast: 

Down: 
Up: 

P1266pts 
P1316pts 

Buffers Plat 9  
K2080 pts 

P615 
P1265pts 

K383 
Buffers Plat 10 

 to 
 to 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Down

Up

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

2300

2300

2300

2300

2330

2330

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

SAT

SAT

0530

0530

0530

0530

0545

0545

and

and

and

P2012/1548229

P2012/1541943

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN105 MOORGATE TO FINSBURY PARK JN - Continued

Moorgate

Moorgate

Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Rail Changing 

Rail Changing 

Rail Changing 

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 2m0ch

W2012/3241231[Cost][U]

W2012/3241235[Cost][U]

W2012/3241236[Cost][U]

Item
30

Item
31

Item
32

MONDAY 25 to TUESDAY 26 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

Down: Buffers Platform 9 to K383   
Up: K2080 points to buffers Platform 10  

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down

Up

Down

Up

Down

Up

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

MON

MON

TUE

TUE

WED

WED

TUE

TUE

WED

WED

THU

THU

0545

0545

0545

0545

0545

0545

and

and

and

P2012/1555490

P2012/1555492

P2012/1555498

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager

Possession Manager
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LN105 MOORGATE TO FINSBURY PARK JN - Continued

ITEM 32 CONTINUED

Moorgate

Cuffley

Hertford North

Finsbury Park

Langley Jn

Rail Changing 

Resignalling Work

0m0ch and 2m0ch

18m0ch and 27m60ch

W2012/3241237[Cost][U]

W2012/3030608[Cost][U]

Item
33

Item
34

THURSDAY 28 to FRIDAY 29 JUNE 

SUNDAY 24 to MONDAY 25 JUNE 

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE 

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

Down Hertford: K897  to K2237 Pts
Up Hertford: K2239 Pts to K896

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down

Up

Down and Up Hertford

Down Bay Platform/Down Siding

Possession

Possession

Possession

Possession

2300

2300

0200

0200

THU

THU

SUN

SUN

FRI

FRI

MON

MON

0545

0545

0445

0445

and

and

P2012/1555502

P2012/1407235

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 34 CONTINUED

Helpston Jn

Leicester

Ratcliffe Jn

Syston South Jn

Syston South Jn

Syston South Jn

Item
35

SUNDAY 24 JUNE 

FRIDAY 22 to SATURDAY 23 JUNE 

LN135 KINGS DYKE TO CRESCENT JN

LN147 HELPSTON JN TO UFFINGTON

GENERAL REMARKS
PROTECTED PATH FOR ULTRASONIC TEST UNIT RECORDING DOWN & UP PETERBOROUGH LINES 
BETWEEN HELPSTON JN AND SYSTON SOUTH JN, THEN THE UP&DOWN SLOW BETWEEN SYSTON SOUTH 
JN AND LEICESTER AND THE DOWN AND UP SLOW LINES BETWEEN RATCLIFFE JN AND SYSTON SOUTH JN .
ANY POSSESSIONS MUST PASS THIS TRAIN.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HERTFORD NORTH INTEGRATION FACILITY

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley & 
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down & Up Peterboro

Up and Down Slow

Down and Up Slow

Protected Path

Protected Path

Protected Path

2200

2200

2200

FRI

FRI

FRI

SAT

SAT

SAT

0600

0600

0600

and

and

and

P2012/1350855Ref. No. Protected PathPossession Manager

P2012/1551462Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 8



CPPP_LNE_WK13_B.pdf Electronic copy - uncontrolled when printed Page          27

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section B

Data freeze: CPPP_1213_P04_1221

LN147 HELPSTON JN TO UFFINGTON - Continued

Tallington Crossovers

Helpston Jn

Stoke

Manton Jn

OHL Renewals Work

Permanent Way Inspection

91m40ch and 93m20ch

13m60ch and 0m25ch

W2012/3233181[Cost][U]

W2012/3158000[Cost][U]

Item
36

Item
37

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

TRAFFIC REMARKS
T3.8.1 @ P580 Up Slow

Down Fast: P543# to D1
Down Slow: P541 to 1315 Pts
Up Fast: P612# to 538
Up Slow: 1316 Pts to P536

Down Main: Beyond P801 to Approach MJ3#
Up Main: Beyond MJ4# to Approach P802

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Maintenance Bedford

53, 54, 55, 56, 57, 58, 59, 60 2335 Sat to 0830 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Maintenance Bedford

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up Main

Possession

Possession

2335

0600

SAT

SUN

SUN

SUN

0830

1145

and

and

P2012/1555510

P2012/1545126

Ref. No. 

Ref. No. 

Network Operations Great Northern

Midland & Continental IMDM Bedford

Possession Manager

Possession Manager

P2012/1548197Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 9
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Pelham Street Jn

Spalding

Sleaford North Jn

Blotoft

C11 Rerail Resleeper Reballast - Trax

C11 Rerail Resleeper Reballast - Trax

73m8ch and 74m56ch

49m26ch and 50m70ch

W2012/3169939[Cost][U]

W2012/3171671[Cost][U]

Item
38

Item
39

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to MONDAY 25 JUNE 

SUNDAY 24 JUNE 

MONDAY 25 to TUESDAY 26 JUNE 

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

ADDITIONAL INFORMATION
METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK 
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

1725

SAT

MON

MON

TUE

0630

0830

and

and

P2012/1551626

P2012/1551632

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1548197

P2012/1548197

P2012/1548197

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 9

Item 9

Item 9
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

Pelham Street Jn

Spalding

Sleaford North Jn

Blotoft

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

73m8ch and 74m56ch

49m26ch and 50m70ch

W2012/3170842[Cost][U]

W2012/3171680[Cost][U]

Item
40

Item
41

MONDAY 25 to TUESDAY 26 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

1725

MON

TUE

TUE

WED

0630

0830

and

and

P2012/1551651

P2012/1551652

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 41 CONTINUED

Pelham Street Jn

Spalding

Sleaford North Jn

Blotoft

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

73m8ch and 74m56ch

49m26ch and 50m70ch

W2012/3171008[Cost][U]

W2012/3171689[Cost][U]

Item
42

Item
43

TUESDAY 26 to WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

1725

TUE

WED

WED

THU

0630

0830

and

and

P2012/1551653

P2012/1551654

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 43 CONTINUED

Pelham Street Jn

Spalding

Sleaford North Jn

Blotoft

Follow-Up Work

C11 Rerail Resleeper Reballast - Trax

73m8ch and 74m56ch

49m26ch and 50m70ch

W2012/3171077[Cost][U]

W2012/3171695[Cost][U]

Item
44

Item
45

WEDNESDAY 27 to THURSDAY 28 JUNE 

THURSDAY 28 to FRIDAY 29 JUNE 

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

1725

WED

THU

THU

FRI

0630

0830

and

and

P2012/1551659

P2012/1551661

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager



CPPP_LNE_WK13_B.pdf Electronic copy - uncontrolled when printed Page          32

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section B

Data freeze: CPPP_1213_P04_1221

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

Pelham Street Jn

Sleaford North Jn

Follow Up Tamping (MP&I)
73m8ch and 74m56ch
W2012/3171134[Cost][U]

Item
46

THURSDAY 28 to FRIDAY 29 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN200 WRAWBY JN TO PELHAM STREET JN

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up Main
Possession

2130
THU FRI

0630
and

P2012/1551662Ref. No. Network Operations Great NorthernPossession Manager

P2012/1548352Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN736Item 86
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Wrawby Jn

Gainsborough Trent 
East Jn

Permanent Way Inspection
93m28ch and 73m25ch
W2012/3156911[Cost][U]

Item
47

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

THURSDAY 28 JUNE 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0600
THU THU

1400
and

P2012/1548358Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1548191

P2012/1548197

P2012/1548352

P2012/1548339

P2012/1548303

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 3

Item 9

Item 86

Item 87

Item 88
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Balne LC (MCB)

Balne LC (MCB)

York

York

Colton Jn

Skelton Jn (York)

Strensall LC

Ballast Regulating

Track Maintenance

Patrolling 

167m0ch and 174m12ch

182m60ch and 184m10ch

187m40ch and 0m40ch

W2012/3227071[U]

W2012/3214098[U]

W2012/3214044[Cost][U]

Item
48

SATURDAY 23 to SUNDAY 24 JUNE 

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON NORTH JN AND YORK. 

PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT.
 
PLATFORMS 6,7,8 AND EXAM SIDINGS AVAILABLE FOR STABLING OF TRAINS.

2255 Sat to 0030 Sun 
Down Main: Y867# to Y985 
Up Main: Y2295C pts to D866 
 
0030 Sun to 0800 Sun 
Down Main/Fast: Y867# to Y305 
Up Main: Y308 to D866 
Down Scarborough: Y823 pts 
Up Scarborough: Y823 pts 
Buffer Stops: Platform 1 
Buffer Stops: Platform 2 

PROTECTION LIMITS

GENERAL REMARKS
REGULATOR IN POSSESSION 6J35 PTO 250205 OUT YORK/ IN MILFORD.

ADDITIONAL INFORMATION
Track Patrol and Plate Oiling.
York Station Strategy No 3
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 2TT REQUIRED.
S&C Tamp 2951 A&B Pts and 2952 Pts at Temple Hirst.
S&T REQUIRED FOR FPL TESTING
Ballast Regulate the Up Main.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Down and Up Main (Platforms 3 
and 5)/Fast

Platforms 1, 2 and 4

All Lines

Possession

Possession

Possession

Possession

2255

0030

0030

0030

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0030

0800

0800

0800

and

and

and

P2012/1547858Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Thirsk

Benton Crossovers

East Cowton 
Crossovers

Regional Boundary 
(LN600 69m 1474yds)

OHL Work

Track Maintenance

Track Maintenance

27m15ch and 31m65ch

5m72ch and 17m35ch

46m10ch and 58m72ch

W2012/3230334[Cost][U]

W2012/3125869[Cost][U]

W2012/3125921[U]

Item
49

Item
50

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

Down Fast/Main: Y447 to T971
Up Main/Fast: Y506 to Y452
Down Slow: Y445 to Y469
Up Fast: Y472 to Y454

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS AT NORTHALLERTON.

2330 Sat to 0750 Sun
129 to 134 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Maintenance of wire run FC200 and Northallerton TSC isolator switches, and hard spot inspections at Northallerton.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2330

2245

SAT

SAT

SUN

SUN

0750

0925

and

and

P2012/1549854

P2012/1540756

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Chevington North 
Crossovers

Regional Boundary 
(SC147 54m 1100yds)

Beal Crossovers

Drem Jn

Other E&P Work

Track Maintenance

URFDO Inspections

26m50ch and 59m32ch

54m560yds and 18m1320yds

54m560yds and 18m1320yds

W2012/3133578[Cost][U]

W2012/3133889[U]

W2012/3187871[Cost][X]

Item
51

Item
52

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

All Affected

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

All affected Item only (not possession)
Generator Load Test (D) at Alnmouth and Belford

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W2012/3133889: IMDM Edinburgh - TBC
W2012/3187871: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

All Lines

Section T1A.4

Section T1A.4

Possession

2100

2100

2310

SAT

SAT

SAT

SUN

SUN

SUN

0900

0900

0900

and

and

P2012/1547296

P2012/1511168

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager

P2012/1548197Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 9
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Benton Crossovers

King Edward Bridge 
South Jn

S&C Tamping

S&T Points

S&T Points

S&T Points

Permanent Way Inspection

S&T Points

S&T Work

1m40ch and 2m0ch

56m12ch and 59m5ch

66m0ch and 67m0ch

73m20ch and 77m45ch

78m0ch and 3m0ch

79m10ch and 3m0ch

79m10ch and 3m0ch

W2012/3224784[U]

W2012/2964294[Cost][U]

W2012/2964370[U]

W2012/2964464[U]

W2012/3227605[U]

W2012/2926724[U]

W2012/3111189[U]

Item
53

SUNDAY 24 JUNE 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN ROUND 6J36 PTO 248025 AT T571 ON THE DOWN MAIN.  OUT/IN DURHAM.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0030

0710

SUN

SUN

SUN

SUN

SUN

SUN

0030

0710

0745

and

and

and

P2012/1540752Ref. No. LNE IMDM NewcastlePossession Manager
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Colton North Jn

Heaton South Jn

Holgate Jn

Regional Boundary 
(LN600 69m 1474yds)

PL Stoneblowing

Track Maintenance

Track Maintenance

184m60ch and 183m60ch

5m35ch and 8m0ch

34m9ch and 45m18ch

W2012/3227098[Cost][U]

W2012/3125960[U]

W2012/3126139[Cost][U]

Item
54

Item
55

SUNDAY 24 JUNE 

SUNDAY 24 to MONDAY 25 JUNE 

SUNDAY 24 to MONDAY 25 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN AND UP LEEDS.

Down Main: Y2297B pts to Y781 pts
Up Main: Y783B pts to Y2297A pts

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 250177 OUT/IN YORK.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

IMDM Newcastle - S&C Tamping 3107A&B, 3109A&B, 3103 pts

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

All Lines

Possession

Possession

2200

2300

SUN

SUN

MON

MON

0515

0500

and

and

P2012/1548114

P2012/1540779

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1552423Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN682Item 78
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Skelton Jn (York)

York

York

York

York

Strensall LC

Track Maintenance
188m25ch and 0m25ch
W2012/3214177[Cost][U]

Item
56

MONDAY 25 JUNE 

TRAFFIC REMARKS
TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK 
AND SKELTON JN.
FREIGHT SERVICES DIVERTED VIA YORK YARDS.
ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORM 9, 10 OR 11.
PLATFORMS AVAILABLE FOR STABLING:- 1,6,7,9 AND 10.
EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

Down Fast/Platform 5 & 8: Y738B pts to 812B pts
Up Fast/Platform 2,3 & 4: Y831A pts to Y232
Platform 2: Buffer Stops 
Platform 8: Buffer Stops
Down Scarborough: S1
Up Scarborough: Y272

PROTECTION LIMITS

ADDITIONAL INFORMATION
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
Monday Morning York Station Strategy No 8

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to terminate 1Y35 at York & stable 1Y05 at York

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Fast

Down Fast

Plats  2,3 ,4 and 5

All Lines

Platform 8

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

0030

0030

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0545

0545

0545

0545

0545

and

and

P2012/1549401Ref. No. LNE IMDM YorkPossession Manager
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Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Low Fell Jn

S&C Tamping

OHL Work

Track Maintenance

28m76ch and 29m68ch

44m40ch and 52m40ch

56m0ch and 64m0ch

W2012/3189556[U]

W2012/3230346[Cost][U]

W2012/3227631[Cost][U]

Item
57

Item
58

MONDAY 25 JUNE 

MONDAY 25 JUNE 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DURHAM COAST OR START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR ECML SERVICES

EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

Down Main: Y882A pts to T455
Up Main: T458 to Y462

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND 6J36 PTO 245807 (S&C TAMPER) AT Y498 ON THE UP MAIN. OUT DURHAM/IN 
NORTHALLERTON.

0015 Mon to 0515 Mon
135 to 140 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
CYCLICAL MAINTENANCE.  

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert services via the Durham Coast if required, terminate 1Y35 at York & stable 1Y05 at York. Rail 
replacement road service to operate.

TPE Bid to divert 5P13 via Yarm

Freight operators bid for diversions via the Durham Coast

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0015

0045

MON

MON

MON

MON

0515

0545

and

and

P2012/1404365

P2012/1404153

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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ITEM 58 CONTINUED

Beal Crossovers

Berwick upon Tweed

OHL Work
59m66ch and 65m71ch
W2012/3226038[Cost][U]

Item
59

MONDAY 25 to TUESDAY 26 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA DURHAM COAST OR START/TERMINATE AT YORK

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR ECML SERVICES

EC TO STABLE 1Y05 AT YORK & TERMINATE 1N35 AT YORK

TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: T455 to T205
Up Main: T2520A pts to T458
Down Slow: T450
Up Slow: T743A pts
Up/Down Slow: T203

Down Main: TW517B pts to TW530 pts.

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS SCREMERSTON LC 63m 46ch.

2305 Mon to 0600 Tue
MT2C, MT2D

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
CYCLICAL MAINTENANCE.    

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert services via the Durham Coast if required, terminate 1Y35 at York & stable 1Y05 at York. Rail 
replacement road service to operate.

TPE Bid to divert 5P13 via Yarm

Freight operators bid for diversions via the Durham Coast

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown
Possession

2305
MON TUE

0600
and

P2012/1547312Ref. No. LNE IMDM NewcastlePossession Manager
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ITEM 59 CONTINUED

Colton North Jn

Holgate Jn

Gascoigne Wood

Hambleton South Jn

Hambleton North Jn

Holgate Jn

Hambleton South Jn

Selby West Jn

Hambleton West Jn

Hambleton East Jn

S&C Maintenance

Ballast Regulating

PL Stoneblowing

4m50ch and 3m20ch

184m0ch and 188m0ch

185m55ch and 184m55ch

W2012/3226908[Cost][U]

W2012/3226933[U]

W2012/3227119[U]

Item
60

TUESDAY 26 JUNE 

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP LEEDS BETWEEN HOLGATE JN AND COLTON JN. AND THEN TO BE 
DIVERTED VIA MILFORD JN. AND ASKERN.

DOWN TRAINS TO TRAVEL OVER THE DOWN LEEDS BETWEEN COLTON NORTH JN AND HOLGATE JN.

Down Main: Y2297B pts to Y768B pts
Up Main: Y768A pts to Y946 
Down Hull: Y1853# to S1857
Up Hull: Y1856 to GW1846
Down SW Curve: Y2938 pts 
Up SW Curve: Y2993B pts 

PROTECTION LIMITS

GENERAL REMARKS
BALLAST REGULATOR IN POSSESSION 6J35 PTO 250194 OUT/IN YORK.
STONEBLOWER IN POSSESSION 6U37 PTO 250211 OUT/IN YORK.

ADDITIONAL INFORMATION
IMDM Newcastle - OHL work (OBH)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Main

Up Main

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

Possession

0001

0001

0001

0001

0001

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0550

0550

0550

0550

0550

and

and

and

and

and

P2012/1548305Ref. No. LNE IMDM YorkPossession Manager
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ITEM 60 CONTINUED

Holgate Jn

York
York

Track Maintenance
187m40ch and 0m25ch
W2012/3214200[Cost][U]

Item
61

TUESDAY 26 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5.
PLATFORMS 6,7 & 9 AVAILABLE FOR STABLING OF TRAINS.

Down Leeds/Platform 11: Y799 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts 
Platform 6: Y226 
Platform 7: Y224 
Platform 9: Y222 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

S&C & IBJ Maintenance

Ballast Regulate the Down Main
Stoneblow the Up Main
OFF TRACK TO UPLIFT COPMANTHORPE NO 2

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid to divert Up direction traffic via Church Fenton, Milford and Askern, with traffic towards South Humberside further 
diverted via Gainsborough and Brigg.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

0030

0030

0030

TUE

TUE

TUE

TUE

TUE

TUE

0545

0545

0545

and

P2012/1549428Ref. No. LNE IMDM YorkPossession Manager
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Chathill Crossovers

Colton North Jn

Holgate Jn

Gascoigne Wood

Hambleton South Jn

Hambleton East Jn

Belford Crossovers

Holgate Jn

Hambleton South Jn

Selby West Jn

Hambleton West Jn

Hambleton North Jn

OHL Work

Track Maintenance

Ballast Regulating

PL Stoneblowing

46m10ch and 50m63ch

180m40ch and 169m40ch

184m0ch and 188m0ch

186m50ch and 185m50ch

W2012/3226057[Cost][U]

W2012/3226968[Cost][U]

W2012/3226977[U]

W2012/3227125[U]

Item
62

Item
63

TUESDAY 26 to WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: A515A pts to TW109.
PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS LUCKER LC 49m 17ch.

   

 

2305 Tue to 0600 Wed
MT4B

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Main

Down Main

Up Main

All Lines

All Lines

North Curve

Possession

Possession

Possession

Possession

Possession

Possession

2305

0001

0001

0001

0001

0001

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0600

0550

0550

0550

0550

0550

and

and

and

and

and

and

P2012/1547323

P2012/1549435

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM York

Possession Manager

Possession Manager
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ITEM 63 CONTINUED

Moorthorpe Jn

South Kirkby Jn

Neville Hill West Jn

South Kirkby Jn

Neville Hill West Jn

Micklefield Jn

Item
64

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP LEEDS BETWEEN HOLGATE JN AND COLTON JN. AND THEN TO BE 
DIVERTED VIA MILFORD JN. AND ASKERN. 

DOWN TRAINS TO TRAVEL OVER THE DOWN LEEDS BETWEEN COLTON NORTH JN AND HOLGATE JN. 

Down Main: Y2297B pts to Y768B pts 
Up Main: Y768A pts to Y946 
Down Hull: Y1853# to S1857 
Up Hull: Y1856 to GW1846 
Down SW Curve: Y2938 pts 
Up SW Curve: Y2993B pts 

PROTECTION LIMITS

GENERAL REMARKS
BALLAST REGULATOR IN POSSESSION 6J35 PTO 250207 OUT/IN YORK.
STONEBLOWER IN POSSESSION 6U37 PTO 250214 OUT/IN YORK.

ADDITIONAL INFORMATION
Mileage on the Hull Lines (5m18ch and 3mp)
(Standard Section 5 Access Required)

Ballast Regulate the Up Main.
OFF TRACK TO UPLIFT COPMANTHORPE NO 2
Stoneblow the Up Main

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid to divert Up direction traffic via Church Fenton, Milford and Askern, with traffic towards South Humberside further 
diverted via Gainsborough and Brigg.
OFF TRACK TO UPLIFT COPMANTHORPE NO 2

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Down

Down Hull

Protected Path

Protected Path

Protected Path

0124

0126

0212

WED

WED

WED

WED

WED

WED

0126

0212

0226

and

and

and

P2012/1540650Ref. No. Network Operations North EasternPossession Manager
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ITEM 64 CONTINUED

Micklefield Jn

Church Fenton

York

Church Fenton

Micklefield Jn

Leeds

Church Fenton South 
Jn

York

Church Fenton

Micklefield Jn

Leeds

Neville Hill Depot

GENERAL REMARKS
*** THIS A ROUTE PROTECTOR FOR PASSAGE OF UTU SERVICE 4Q19GA. 

PASSING POINTS ARE: 

MOORTHORPE                   01:24 
SOUTH KIRKBY JN              01:26
HARE PARK JN                 01:38
WAKEFIELD WESTGATE(PLAT 2)   01:46 
HOLBECK JN                   02:05 
WHITEHALL JN (Line C)        02:05 
LEEDS WEST JN (Arr. plat. 9) 02:06 
LEEDS WEST JN (Dep)          02:07
NEVILLE HILL W.J             02:12  
CROSS GATES                  02:16  
MICKLEFIELD                  02:26 
CHURCH FENTON                02:37 
COLTON JN                    02:47 
YORK (arr/ Plat. 10)         02:58
YORK (dep)                   03:51 
COLTON JN                    03:58 
CHURCH FENTON                04:03 
MICKLEFIELD                  04:08 
CROSS GATES                  04:13 
NEVILLE HILL WEST JN.        04:25 
LEEDS (arr / Plat 8C)        04:30
LEEDS (dep)                  04:38 
NEVILLE HILL T&RSMD          04:48

to

to

to

to

to

to

Down

Down Leeds

Up Leeds

Up Main

Up Hull/Hull main

Down

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

0226

0237

0351

0403

0408

0438

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0237

0258

0403

0408

0430

0448

and

and

and

and

and

and
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ITEM 64 CONTINUED

Holgate Jn

York

Belford Crossovers

York

Chathill Crossovers

Track Maintenance

OHL Work

187m40ch and 0m25ch

51m16ch and 46m38ch

W2012/3214221[Cost][U]

W2012/3226131[Cost][U]

Item
65

Item
66

WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5.
PLATFORMS 6,7 & 9 AVAILABLE FOR STABLING PURPOSES.

GIVE UP FOR THE PASSAGE OF THE UTU SERVICE 4Q19.

Down Leeds/Platform 11: Y799 to Y804 pts 
Platform 10/Up Leeds: Y804 pts to Y778A pts 
Platform 6: Y226 
Platform 7: Y224 
Platform 9: Y222 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Up Main

Possession

Possession

Possession

Possession

0030

0030

0030

2305

WED

WED

WED

WED

WED

WED

WED

THU

0545

0545

0545

0600

and

and

P2012/1549441

P2012/1547331

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1540664Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 113
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ITEM 66 CONTINUED

Temple Hirst Jn

Hambleton South Jn

Hambleton West Jn

Hambleton East Jn

Hambleton North Jn

Hambleton West Jn

Selby West Jn

Hambleton North Jn

PL Stoneblowing

Track Maintenance

5m0ch and 4m48ch

169m20ch and 174m50ch

W2012/3227166[U]

W2012/3227083[Cost][U]

Item
67

THURSDAY 28 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

SINGLE LINE WORKING OVER THE UP MAIN. OTHER TRAINS DIVERTED VIA THE ASKERN BRANCH (LN888).

Up Main: TW501B pts to A154.

Down Main: Y2951A pts to Y953 
Down Hull: Y1853# to S1857
Up Hull: Y1856 to GW1846
Down SW Curve: Y2938 pts 
Up SW Curve: Y2939B pts# 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN USE ACCESS/EGRESS LUCKER LC (CCTV) 49m 17ch.  

STONEBLOWER IN POSSESSION 6U37 PTO 250216  OUT/IN YORK.

2305 Wed to 0600 Thu
MT3C

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Main

All Lines

All Lines

North Curve

Possession

Possession

Possession

Possession

0001

0001

0001

0001

THU

THU

THU

THU

THU

THU

THU

THU

0550

0550

0550

0550

and

and

and

and

P2012/1549453Ref. No. LNE IMDM YorkPossession Manager
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ITEM 67 CONTINUED

Holgate Jn

York Yard South

York

York

Holgate Jn

Track Maintenance
188m25ch and 187m60ch
W2012/3214224[Cost][U]

Item
68

THURSDAY 28 JUNE 

Down Leeds/Platform 11: Y799 pts to Y804 pts 
Platform 10/Up Slow/Leeds: Y791B pts to Y202 
Platform 6: Y226 
Platform 7: Y224 
Platform 9: Y222 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Stoneblow the Down and Up
OFF TRACK TO UPLIFT RUDDINGS FARM
Up/down Goods Loops to be included.
S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for nominated services to utilise single line working, with other services diverted via Askern and Knottingley.  All 
services to/from South Humberside to be diverted via Brigg and Gainsborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Leeds

Up Slow

Platform 10

Platform 11

Possession

Possession

Possession

Possession

0030

0030

0030

0030

THU

THU

THU

THU

THU

THU

THU

THU

0545

0545

0545

0545

and

and

P2012/1549457Ref. No. LNE IMDM YorkPossession Manager
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ITEM 68 CONTINUED

Belford Crossovers

Chathill Crossovers

OHL Work
51m16ch and 46m38ch
W2012/3226152[Cost][U]

Item
69

THURSDAY 28 to FRIDAY 29 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 & 5. 
PLATFORMS 1,2,6,7 & 8 AVAILABLE FOR STABLING PURPOSES.

DOWN FREIGHT SERVICES TO TRAVEL OVER THE
DOWN LEEDS / SLOW LINE. UP FREIGHT
SERVICES FROM THE YORK YARD OR SKELTON
JN DIRECTION TO TRAVEL OVER THE DOWN
SLOW / HOLGATE LOOP BETWEEN YORK YARD
SOUTH JN AND DRINGHOUSES NORTH JN
ACCESS TO SIEMENS DEPOT VIA
PLATFORM 3 AND 5 (SHUNT VIA PLATFORM 9
AT NORTH END). 

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up Main: TW501B pts to A154.
PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS LUCKER LC (CCTV) 49m 17ch.  

2305 Thu to 0600 Fri
MT3C

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp Main
Possession

2305
THU FRI

0600
and

P2012/1547333Ref. No. LNE IMDM NewcastlePossession Manager
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Sunderland South Jn

Sunderland South Jn

Boldon West Jn

Pelaw Metro Jn

Pelaw Metro Jn

Boldon West Jn

South Hylton

Newcastle East Jn

Pelaw North Jn

Pelaw South Jn

S&T Points

S&T Points

89m0ch and 94m60ch

96m40ch and 101m50ch

W2012/2927077[Cost][U]

W2012/2934828[Cost][U]

Item
70

Item
71

THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN618 HOLGATE JN TO SKELTON JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204 
Down South Hylton: Buffer Stops 
Up South Hylton: Buffer Stops 

PROTECTION LIMITS

ADDITIONAL INFORMATION
S&T - FPL's  
89m 0ch to 94m 60ch & 0m to 3m 15ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Sunderland

All Lines

Down and Up Sunderland

Single

Single

Line Blockage + Disconnect

Line Blockage + Disconnect

Line Blockage + Disconnect

Line Blockage + Disconnect

Line Blockage + Disconnect

0020

0020

0020

0020

0020

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0625

0625

0625

0625

0625

and

and

and

and

and

P2012/1542341

P2012/1547370

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1549457Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 68
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 71 CONTINUED

Park Lane Jn 
(Gateshead)

Sunderland South Jn

King Edward Bridge 
South Jn

Boldon West Jn

S&T Points
89m0ch and 94m0ch
W2012/2953763[Cost][U]

Item
72

MONDAY 25 JUNE 

SUNDAY 24 JUNE 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

Down Sunderland: T6249 to T522 
Up Sunderland: T547 to T6254 
Down Pelaw Cord: Metro 764 
Up Pelaw Cord: T6282 
Down Gateshead Up: T232 
Down Greensfield West Up: T135 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204 
Down South Hylton: Buffer Stops 
Up South Hylton: Buffer Stops  

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

NWR S&T Maintenance - FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

S&T - FPL's  
89m 0ch to 94m 0ch & 0m to 3m 15ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up Sunderland

Line Blockage + Disconnect

Line Blockage + Disconnect

0020

0115

SUN

MON

SUN

MON

0625

0525

and

and

P2012/1542372Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1542341Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN627Item 70
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Grangetown Jn

Battersby

Saltburn

Grosmont

Track Maintenance

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

19m10ch and 27m57ch

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/2912062[Cost][U]

W2012/3206395[Cost][U]

W2012/3224523[U]

W2012/3224556[U]

W2012/3224581[U]

Item
73

Item
74

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN629 PELAW METRO JN TO PELAW SOUTH JN

LN630 PELAW NORTH JN TO PELAW METRO JN

LN632 STOCKTON CUT JN TO SALTBURN

LN634 GUISBOROUGH JN TO WHITBY

DOWN: G735 TO BUFFERS SALTBURN
UP:BUFFERS SALTBURN TO G712

Token

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Up & Down Single

Possession

Possession

2315

2100

SAT

SAT

SUN

SUN

0845

0830

and

and

P2012/1547410

P2012/1547423

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1547370

P2012/1547370

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 71

Item 71
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 74 CONTINUED

Battersby

Grosmont

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3206414[Cost][U]

W2012/3224721[U]

W2012/3224762[U]

W2012/3224855[U]

Item
75

SUNDAY 24 to MONDAY 25 JUNE 

Token
PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

RRV'S AND TROLLEY'S IN POSSESSION ACCESS/EGRESS 21m 43ch AND 25m 77ch.

RRVs AND TROLLEYS IN USE ACCESS/EGRESS 21M 43ch. 

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994.
MBW2/60 River Esk, Duck Bridge, Danby UB 21m 67ch 116989.
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26m 07ch 116988.
MBW2/81 River Esk, Carr End, Glaisdale UB 26m 59ch 116990.

Bridge reconstruction Follow Up works
Scaffold removal
Nunthorpe SB manned
NWR PM Paul Fairburn. 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toUp & Down Single
Possession

1930
SUN MON

0630
and

P2012/1547466Ref. No. Network Operations North EasternPossession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 75 CONTINUED

Saltburn West Jn

Boulby Potash Mine

PL Grinding Train
27m10ch and 34m29ch
W2012/3224746[Cost][U]

Item
76

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN642 SALTBURN WEST JN TO BOULBY POTASH MINE

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

Down/Single: L586 pts to NWR Boundary
Single/Up: NWR Boundary to L585 pts 

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 7Z02 PTO 248309 OUT/IN TEES YARD.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994 
Bridge reconstruction Follow Up works
RRVs and Trolleys in use
Access 21M 936yds

MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989.

MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990.

Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2320
SAT SUN

1230
and

P2012/1547600Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1547370

P2012/1552423

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN682

Item 71

Item 78
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Swalwell Jn

King Edward Bridge 
South Jn

Swalwell Jn

Corby Gates LC

Dunston

Corby Gates LC

Preparatory Work

Track Maintenance

Patrolling 

Track Maintenance

13m40ch and 16m0ch

18m0ch and 25m0ch

0m56ch and 2m0ch

18m0ch and 25m0ch

W2012/3212428[U]

W2012/3227715[Cost][U]

W2012/3216418[Cost][U]

W2012/3227723[Cost][U]

Item
77

Item
78

Item
79

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 to MONDAY 25 JUNE 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

Down Carlisle: T234 to T257
Up Carlisle: T256 to T2375B pts
Down Gateshead Up: T232
Low Fell Single: T253

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Stocksfield to Riding Mill - BCS4
Prep Work & UTX on Up Main
138010A 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All

All Lines

Possession

Line Blockage

Possession

2300

0800

2200

SAT

SUN

SUN

SUN

SUN

MON

0900

0900

0530

and

and

and

P2012/1547723

P2012/1552423

P2012/1549480

Ref. No. 

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 79 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222288[U]

W2012/3221999[U]

W2012/3222063[U]

W2012/3221931[U]

W2012/3222125[U]

W2012/3222203[U]

W2012/3221846[Cost][U]

W2012/3222163[U]

Item
80

SUNDAY 24 to MONDAY 25 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1543588Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 80 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222289[U]

W2012/3222000[U]

W2012/3222064[U]

W2012/3221932[U]

W2012/3222126[U]

W2012/3222204[U]

W2012/3221847[Cost][U]

W2012/3222164[U]

Item
81

MONDAY 25 to TUESDAY 26 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1543591Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 81 CONTINUED

Swalwell Jn

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Track Maintenance

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

28m0ch and 33m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

W2012/3227729[Cost][U]

W2012/3222290[U]

W2012/3222001[U]

W2012/3222065[U]

W2012/3221933[U]

W2012/3222127[U]

W2012/3222205[U]

Item
82

Item
83

TUESDAY 26 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

0045

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1549482

P2012/1543593

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Penrith

Upperby Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Corby Gates LC

Kingmoor Jn

Bog Jn

Commissioning Work

Commissioning Work

Track Maintenance

Commissioning Work

Commissioning Work

64m14ch and 1m19ch

306m50ch and 60m2ch

28m0ch and 33m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

W2012/3221848[Cost][U]

W2012/3222165[U]

W2012/3227730[Cost][U]

W2012/3222291[U]

W2012/3222002[U]

Item
84

Item
85

WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down: T2486B pts to CG5 
Up: CG24 to T2486A pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221848 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up

All Lines

Down & Up Goods NEC/M&C

Down and Up

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

0045

2300

2300

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

THU

THU

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1549484

P2012/1543595

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager



CPPP_LNE_WK13_B.pdf Electronic copy - uncontrolled when printed Page          61

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 13
Section B

Data freeze: CPPP_1213_P04_1221

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222066[U]

W2012/3221934[U]

W2012/3222128[U]

W2012/3222206[U]

W2012/3221849[Cost][U]

W2012/3222166[U]

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221849 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1547858

P2012/1548197

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 48

Item 9
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LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

TUESDAY 26 JUNE 

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to MONDAY 25 JUNE 

SUNDAY 24 JUNE 

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

P2012/1548305

P2012/1549428

P2012/1549435

P2012/1549441

P2012/1540650

P2012/1540664

P2012/1549457

P2012/1548197

P2012/1551626

P2012/1548197

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 60

Item 61

Item 63

Item 65

Item 64

Item 113

Item 68

Item 9

Item 38

Item 9
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

Brocklesby Jn

Wrawby Jn

S&C Tamping
94m10ch and 94m20ch
W2012/3226480[Cost][U]

Item
86

MONDAY 25 to TUESDAY 26 JUNE 

MONDAY 25 to TUESDAY 26 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

THURSDAY 28 to FRIDAY 29 JUNE 

THURSDAY 28 to FRIDAY 29 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

toAll Lines
Possession

2340
SAT SUN

0945
and

P2012/1548352Ref. No. LNE IMDM DoncasterPossession Manager

P2012/1551632

P2012/1551651

P2012/1551652

P2012/1551653

P2012/1551654

P2012/1551659

P2012/1551661

P2012/1551662

P2012/1548191

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 39

Item 40

Item 41

Item 42

Item 43

Item 44

Item 45

Item 46

Item 3
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 86 CONTINUED

Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop Station LC

Permanent Way Inspection

Permanent Way Inspection

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3153724[Cost][U]

W2012/3153532[U]

Item
87

SATURDAY 23 to SUNDAY 24 JUNE 

Down Main (LN736): B161 to WJ106pts
Up Main (LN736): WJ106pts to UJ118

Additional Protection:
Down Main (LN752): WJ125
Up Main (LN752): WJB
Down Main (LN742): B163
Up Main (LN742): UJ4
Single (LN741): UJ120
Down Main (LN200): WJ101
Up Main (LN200): WJ17

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Down and Up

All Lines

All Lines

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1548339Ref. No. LNE IMDM SheffieldPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 87 CONTINUED

Shireoaks West Jn

Woodhouse Jn
Nunnery Main Line Jn

Beighton Jn

Preparatory Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

42m45ch and 46m50ch

48m0ch and 46m60ch

49m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3212220[U]

W2012/3126446[U]

W2012/3212165[Cost][U]

W2012/3125998[U]

W2012/3126087[U]

Item
88

SUNDAY 24 JUNE 

2205 Sat to 0001 Sun
Down Main: TJ25Pts to T8
Up Main: T83Pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun
Down: TJ25Pts to WP531
Up: WP526 to TJ39
Cottam Branch: PSB

0915 Sun to 1400 Sun
Down: TJ25Pts to WP1145BPts
Up: WP1145APts to TJ39
Cottam Branch: PSB

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Motorised Trolley in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0100

SUN

SUN

SUN

SUN

1245

1245

and

and

P2012/1548303Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 88 CONTINUED

Immingham West Jn

Ulceby South Jn
Brocklesby Jn

Habrough Jn

Permanent Way Inspection

C11 Rerail Resleeper Reballast - Trax

0m10ch and 104m5ch

105m0ch and 101m10ch

W2012/3196306[U]

W2012/2986464[Cost][U]

Item
89

THURSDAY 28 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up/Single

Single

Possession

Possession

2310

2310

SAT

SAT

SUN

SUN

1000

1000

and

and

P2012/1407238Ref. No. Network Operations Great NorthernPossession Manager

P2012/1548358

P2012/1407238

P2012/1407238

P2012/1548352

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN225

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 47

Item 89

Item 89

Item 86
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 89 CONTINUED

Immingham East Jn

Immingham West Jn
Humber Road Jn

Immingham Gate

TRAFFIC REMARKS
1000 SUN TO 1510 SUN ACCESS MAINTAINED TO LINDSEY REFINERY VIA WEST CURVE

ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY
ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY
NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST JN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN
ACCESS MAINTAINED TO BARTON-ON-HUMBER

2310 SAT TO 1000 SUN 
Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts
Single (LN741) UJ302Pts

1000 SUN TO 1510 SUN 
Down Killingholme(LN742) IW253# to IR107#
Up Killingholme:(LN742) IR115BPts# to IW253#
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL IR207 ON SINGLE LINE
7T51 AT SIGNAL IR11 ON DOWN MAIN LINE

to

to

All Lines

All Lines

Possession

Possession

2310

1000

SAT

SUN

SUN

SUN

1510

1510

and

and
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 89 CONTINUED

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN752 WRAWBY JN TO MARSHGATE JN

ADDITIONAL INFORMATION
**IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER 
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE 
BLOCK LINES**

WORKSITE TO PASS TAMPER FROM BARNETBY FROM 0700 VIA LIGHT RAILWAY

IMMINGHAM ROBINSONS
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, resleeper, rerail and trax 435 yards Up Main Line between 103m 61ch and 
104m 01ch. Welding between 102m 70ch and 103m 05ch and restress between 103m 09ch and 103m 20ch.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING 2310 SAT TO 1000 SUN AND 
AMBULANCE CROSSING 1000 TO 1510 SUN.
MARKER BOARD MILEAGE ON LN740 IS 105M 0CH AND 101M 35CH BETWEEN 2310 SAT TO 1000 SUN AND 
105MP AND 103MP BETWEEN 1000 SUN TO 1510 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services 
to/from Lindsey and Humber refineries to divert via Ulceby.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1548352

P2012/1407238

P2012/1548352

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 86

Item 89

Item 86
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

Gunhouse Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Marshgate Jn

Thorne Jn

Track Maintenance

Follow Up Tamping (MP&I)

S&C Tamping

20m30ch and 18m10ch

6m27ch and 1m5ch

17m48ch and 0m40ch

W2012/3196458[Cost][U]

W2012/3212156[Cost][U]

W2012/3226934[U]

Item
90

Item
91

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

Down: S311 to D601
Up: S302 to S314

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302 

0900 Sun to 0945 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

2330

2315

0001

0900

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0945

0001

0900

0945

and

and

and

and

P2012/1548371

P2012/1548370

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 91 CONTINUED

Appleby LC

Trent Jn

Brancliffe East Jn

Foreign Ore Branch Jn

Roxby

St. Catherine`s Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

26m60ch and 25m12ch

0m0ch and 3m60ch

0m0ch and 14m10ch

W2012/3196198[Cost][U]

W2012/3196404[Cost][U]

W2012/3151699[Cost][U]

Item
92

Item
93

Item
94

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN756 SCUNTHORPE TRENT JN TO ROXBY

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

Down/Single: WP1117BPts to D2285Pts  
Up/Single: WP2285Pts to D1116Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Single

Down/Single

Up/Single

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between Trains) + 
Token

Possession

Possession

0600

0930

1540

1540

SUN

SUN

SAT

SAT

SUN

SUN

SUN

SUN

0900

1300

1400

1400

and

and

and

P2012/1548372

P2012/1548375

P2012/1548378

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN - Continued

ITEM 94 CONTINUED

Shirebrook Jn

Woodend Jn

Shirebrook Jn

Woodend Jn

Shireoaks East Jn

Shireoaks West Jn

Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection

Permanent Way Inspection

145m9ch and 154m30ch

145m9ch and 154m30ch

W2012/3151818[Cost][U]

W2012/3151908[Cost][U]

Item
95

Item
96

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up/Down West Goods Curve

All Lines

Up/Down West Goods Curve

Possession

Possession

Possession

Possession

0005

0005

1105

1105

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0900

0900

1500

1500

and

and

and

and

P2012/1548380

P2012/1548383

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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Warsop Jn

Thoresby Colliery Jn

High Marnham

Shirebrook Jn

Shirebrook East Jn

Thoresby Colliery Jn

Permanent Way Inspection

Permanent Way Inspection

17m10ch and 10m20ch

27m40ch and 17m60ch

W2012/3152055[Cost][U]

W2012/3201478[Cost][U]

Item
97

Item
98

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

TUESDAY 26 JUNE 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

Down and Up

All Lines

Possession

Possession

Possession

2000

2000

0800

SAT

SAT

TUE

SUN

SUN

TUE

1625

1625

1700

and

and

and

P2012/1548390

P2012/1548393

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1548390

P2012/1548380

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 97

Item 95
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 98 CONTINUED

Thoresby Colliery Jn

Chesterfield South Jn

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Thoresby Colliery

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Permanent Way Inspection

Permanent Way Inspection

0m0ch and 1m18ch

146m20ch and 158m14ch

W2012/3153445[Cost][U]

W2012/3122252[Cost][U]

Item
99

Item
100

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN788 THORESBY COLLIERY BRANCH

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

Single: T13A PTS to EOB 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Single

Down Main

Dore South Curve

All Lines

Up Main

Possession

Possession

Possession

Possession

Possession

2000

0020

0020

0020

0020

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1625

0745

0745

0745

0745

and

and

and

and

and

P2012/1548398

P2012/1548409

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 100 CONTINUED

Sheffield North Jn

Sheffield South Jn

Holmes Jn LC CCTV

Holmes Jn LC CCTV

Sheffield North Jn

Moorthorpe Jn

S&T Work

Permanent Way Inspection

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

0m0ch and 7m17ch

W2012/3122108[U]

W2012/3122186[Cost][U]

W2012/3153388[Cost][U]

Item
101

Item
102

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up Main via Platform 8

All Lines

Possession

Possession

Possession

0001

0300

0001

SUN

SUN

SUN

SUN

SUN

SUN

0755

0755

0755

and

and

and

P2012/1548399

P2012/1548436

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 102 CONTINUED

Woodburn Jn SB (W)

Aldwarke Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Tapton Jn

Chesterfield South Jn

Aldwarke Jn

Mexborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Masborough Jn

Masborough Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

PL Stoneblowing

7m40ch and 10m17ch

164m60ch and 165m0ch

146m0ch and 162m24ch

148m76ch and 162m24ch

W2012/3153302[U]

W2012/3153233[U]

W2012/3168909[U]

W2012/3165926[Cost][U]

Item
103

WEDNESDAY 27 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN806 TAPTON JN TO MASBOROUGH JN

Down Main: S213 to  L6583
Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

All Lines

All Lines

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Goods Loop

Down and Up Barrow Hill

Down and Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

2200

2200

2200

2200

2200

0005

SUN

SUN

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0755

0755

1245

1245

1245

1245

0005

1245

and

and

and

and

and

and

and

P2012/1552292Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1540650Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 64
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 103 CONTINUED

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

WEDNESDAY 27 JUNE 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

2200 Sat to 0005 Sun
Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1552292

P2012/1548303

P2012/1548436

P2012/1548399

P2012/1540650

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN806

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 103

Item 88

Item 102

Item 101

Item 64
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Rotherham Central Jn

Rotherham Central Jn

Woodburn Jn SB (W)

Woodburn Jn SB (W)

Item
104

Item
105

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

MONDAY 25 to TUESDAY 26 JUNE 

TUESDAY 26 to WEDNESDAY 27 JUNE 

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

LN830 ALDWARKE JN TO WOODBURN JN

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

2330

2330

MON

TUE

TUE

WED

0525

0525

and

and

P2012/1546394

P2012/1546395

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1548197

P2012/1548436

P2012/1548436

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 9

Item 102

Item 102
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 105 CONTINUED

Rotherham Central Jn

Rotherham Central Jn

Woodburn Jn SB (W)

Woodburn Jn SB (W)

Item
106

Item
107

WEDNESDAY 27 to THURSDAY 28 JUNE 

THURSDAY 28 to FRIDAY 29 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

2330

2330

WED

THU

THU

FRI

0525

0525

and

and

P2012/1546396

P2012/1546397

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 107 CONTINUED

South Kirkby Jn

Copley Hill West Jn
Holbeck Jn

Copley Hill East Jn

Patrolling 

S&C Tamping

Patrolling 

OHL Renewals Work

171m70ch and 176m25ch

177m0ch and 183m75ch

180m10ch and 184m20ch

184m0ch and 184m70ch

W2012/3224278[U]

W2012/3224500[U]

W2012/3224262[Cost][U]

W2012/3227566[U]

Item
108

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

DOWN TINSLEY: S4301APTS TO 306APTS
UP TINSLEY: 306APTS TO S4300PTS

PROTECTION LIMITS

0020 Sun to 0755 Sun
165A,B
166 Complete
167J
168C1

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0020

0020

SUN

SUN

SUN

SUN

0755

0755

and

and

P2012/1548494Ref. No. Network Operations North EasternPossession Manager

P2012/1548197Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 9
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 108 CONTINUED

Leeds

Armley Jn

Leeds West Jn

Leeds East Jn

Copley Hill East Jn

Harrogate

Leeds West Jn

Leeds East Jn

Marsh Lane Jn

Leeds East Jn

Patrolling 

Resignalling Work

Permanent Way Inspection

Patrolling 

S&T Work

Patrolling 

0m40ch and 2m25ch

1m45ch and 16m50ch

5m0ch and 17m24ch

19m45ch and 20m35ch

185m25ch and 20m35ch

185m25ch and 20m35ch

W2012/3224427[Cost][U]

W2012/3191365[U]

W2012/3061549[U]

W2012/3224140[U]

W2012/3224461[U]

W2012/3224369[U]

Item
109

SUNDAY 24 JUNE 

Down Doncaster: L653 to L3607 
Up Doncaster: L5500C pts to L656
Up: L262#
Up Copley Hill chord Down: L5499 pts

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN POSSESSION PTO 249861 - OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down & Up Hull Main

E & F Lines

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0045

0045

0045

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0740

0740

0740

0740

0740

0740

0740

and

and

and

and

and

P2012/1548517Ref. No. Network Operations North EasternPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 109 CONTINUED

Leeds

Armley Jn

S&T Work
20m35ch and 196m15ch
W2012/3224200[Cost][U]

Item
110

SUNDAY 24 JUNE 

MONDAY 25 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893# 
Up Shipley/ C line/ Platform 8: L3892# to L5569B pts 
Down Hull/E line/ Platform 15: L3609 to L182
Up Hull/Platform 16/ F line: L183 to L3612 
Down Doncaster: L3607 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5562 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 

PROTECTION LIMITS

ADDITIONAL INFORMATION
S&T work within Leeds Station area.
LN836 - 185m 25c to 20m 35c
LN838 - 0m 12c to 0m 15c
LN922 - 195m 57c to 196m 35c. 

HARROGATE AREA SIGNALLING RENEWALS (106675)
HORSFORTH SIGNAL BOX TO BE MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

Possession

Possession

0030

0030

MON

MON

MON

MON

0430

0430

and

P2012/1548499Ref. No. LNE IMDM LeedsPossession Manager

P2012/1404438Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN898Item 133
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 110 CONTINUED

Leeds West Jn

Leeds West Jn

Leeds

Leeds West Jn

Leeds West Jn

Leeds East Jn

Leeds

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224201[Cost][U]

Item
111

TUESDAY 26 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

0030 Mon to 0100 Mon
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 Mon to 0235 Mon
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts# 

0235 Mon to 0430 Mon
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

C line/ platforms 8, 9, 11 and 
Through

D Line

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

Possession

Possession

0100

0235

0030

0030

0100

0235

MON

MON

TUE

TUE

TUE

TUE

MON

MON

TUE

TUE

TUE

TUE

0430

0430

0430

0430

0430

0430

and

and

and

and

and

P2012/1548500Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 111 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work

S&C Tamping

20m35ch and 196m15ch

185m20ch and 185m70ch

W2012/3224202[Cost][U]

W2012/3236971[U]

Item
112

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

0030 Tue to 0100 Tue 
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 Tue to 0235 Tue 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

0235 Tue to 0430 Tue 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

0430

0430

0430

0430

and

and

and

P2012/1548504Ref. No. LNE IMDM LeedsPossession Manager

P2012/1540650Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 64
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 112 CONTINUED

Neville Hill Depot

Marsh Lane Jn

Leeds

Micklefield Jn

York

Marsh Lane Jn

Leeds

Micklefield Jn

York

Micklefield Jn

Item
113

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

0030 Wed to 0100 Wed
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 Wed to 0235 Wed 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

0235 Wed to 0430 Wed 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

PROTECTION LIMITS

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 251686 - OUT/IN HOLBECK.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Hull Goods

Up Hull Main

Down Hull

Down Leeds/Slow

Up Leeds

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

2134

2143

2156

2215

2232

WED

WED

WED

WED

WED

WED

WED

WED

WED

THU

2143

2147

2215

2232

0002

and

and

and

and

and

P2012/1540664Ref. No. Protected PathPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 113 CONTINUED

Micklefield Jn

Leeds

South Kirkby Jn

Leeds

South Kirkby Jn

Moorthorpe

GENERAL REMARKS
THIS IS A ROUTE PROTECTOR FOR THE PASSAGE OF UTU SERVICE 4Q28.

PASSING POINTS FOR THIS SERVICE ARE:-
NEVILLE HILL DEPOT      21:34
NEVILLE HILL WEST JN    21/36
MARSH LANE JN           21/43
LEEDS (ARR. PLAT. 15)   21:47
LEEDS (DEP.)            21:56
NEVILLE HILL WEST JN.   21/59
CROSS GATES             22/09
MICKLEFIELD             22/15
CHURCH FENTON           22/20
COLTON JN.              22/25
YORK (ARR. PLAT. 11)    22:32
YORK (DEP.)             23:28
COLTON JN.              23/41
CHURCH FENTON           23/52
MICKLEFIELD             00/02
CROSS GATES             00/12
NEVILLE HILL WEST JN.   00/18
LEEDS (PLAT. 15 LINE D) 00:21
LEEDS WEST JN.          00/22
WHITEHALL JN.           00/23
HOLBECK JN.             00/24
WAKEFIELD WESTGATE PL.1 00/42
HARE PARK JN.           00/50
SOUTH KIRKBY JN.        01/02
MOORTHORPE              01/06

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up Hull/Hull main

Up Doncaster

Up

Protected Path

Protected Path

Protected Path

0002

0021

0102

THU

THU

THU

THU

THU

THU

0021

0102

0106

and

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224203[Cost][U]

Item
114

THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

MONDAY 25 JUNE 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

0030 Thu to 0100 Thu 
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 

0100 Thu to 0235 Thu 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

0235 Thu to 0430 Thu 
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877 
C Line/Platform 8: L3641# to L5569B pts 
D Line: L5543B pts# to L3638# 
Platform 9 and 11: L5566 pts# 
Through Line: L5561 pts# 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1548508Ref. No. LNE IMDM LeedsPossession Manager

P2012/1548517

P2012/1548499

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 109

Item 110
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

Holbeck Jn

Holbeck Jn

Holbeck Jn

Bradford Interchange

Mill Lane Jn (Yorks)

Bradford Interchange

Patrolling 

Track Maintenance

0m60ch and 40m27ch

0m60ch and 40m27ch

W2012/3222228[Cost][U]

W2012/3222357[Cost][U]

Item
115

Item
116

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

TUESDAY 26 JUNE 

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

Down: L3803 to Buffer Stops Platform 1
Up: Buffer Stops Platforms 3 & 4 to L3603

0005 to 0100
Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0025

0005

0100

SUN

TUE

TUE

SUN

TUE

TUE

0750

0100

0505

and

and

and

P2012/1548573

P2012/1540796

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1548500

P2012/1548504

P2012/1548508

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 111

Item 112

Item 114
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 116 CONTINUED

Holbeck Jn

Holbeck Jn
Mill Lane Jn (Yorks)

Bradford Interchange

Track Maintenance
0m60ch and 40m27ch
W2012/3222358[Cost][U]

Item
117

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER 'W' LINE INTO PLATFORM 1

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67

TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER 'W' LINE INTO PLATFORM 1

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67

0005 to 0100
Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge Jn and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0005

0100

WED

WED

WED

WED

0100

0505

and

and

P2012/1540794Ref. No. LNE IMDM LeedsPossession Manager
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 117 CONTINUED

Holbeck Jn

Holbeck Jn
Mill Lane Jn (Yorks)

Bradford Interchange

Track Maintenance
0m60ch and 40m27ch
W2012/3222359[Cost][U]

Item
118

THURSDAY 28 JUNE 

TRAFFIC REMARKS
TRAINS FROM THE HALIFAX DIRECTION TO TRAVEL OVER 'W' LINE INTO PLATFORM 1

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON LODGE JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2E67

0005 to 0100
Down: L3803 to M2678 pts
Up: M2679 pts to L3603

0100 to 0505
Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge Jn and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Northern
Bid for diversion of 2E71 via Heaton Lodge Jn and Morley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0005

0100

THU

THU

THU

THU

0100

0505

and

and

P2012/1540797Ref. No. LNE IMDM LeedsPossession Manager
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Hebden Bridge

Sherburn Jn

Heaton Lodge Jn

Colton South Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

C10 Rerail Resleeper Reballast - ABC

22m62ch and 23m55ch

26m40ch and 28m60ch

31m7ch and 31m60ch

34m0ch and 34m40ch

12m60ch and 9m40ch

W2012/3222673[Cost][U]

W2012/3222679[U]

W2012/3222677[U]

W2012/3222675[U]

W2012/3184254[Cost][U]

Item
119

Item
120

SATURDAY 23 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE JN.

Down: HB3 to HM549
Up: HM2064 pts to PN305#

Down Normanton: M2261B pts to Y2291B pts 
Up Normanton: Y2291A pts to M696

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Track Patrol in Restricted Area - Weasel Hall Tunnel/Hebden Bridge, Brighouse Viaduct, Elland Tunnel, Sowerby Bridge 
Tunnel.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Down Normanton

Up Normanton

Possession

Possession

Possession

0030

2330

2330

SAT

SAT

SAT

SAT

SUN

SUN

0500

2330

2330

and

and

P2012/1548606

P2012/1405187

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1404218Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 124
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 120 CONTINUED

Neville Hill East Jn

Micklefield Jn
Micklefield Jn

Colton South Jn

Track Maintenance
18m10ch and 9m8ch
W2012/3012696[Cost][U]

Item
121

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT 
VIA LEEDS. FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

GENERAL REMARKS
POSSESSION TAKEN ROUND 6T56 PTO 248498 AT M697 ON THE DOWN NORMANTON LINE. OUT 
DONCASTER/IN CARLISLE. 

POSSESSION TAKEN ROUND 7T55 PTO 248496 AT CF722 ON THE UP NORMANTON.  OUT/IN DONCASTER.
 
ENGINEERING TRAINS IN POSSESSION 6T61 PTO 248557 OUT/IN DONCASTER.
RRV IN POSSESSION ACCESS/EGRESS CHURCH FENTON SOUTH.
S&C TAMPER IN POSSESSION 6J37 PT0 244436 OUT/IN MILFORD SIDINGS.
REGULATOR 6J37 (PTO 248558)IN USE IN POSSESSION OUT / IN MILFORD.

ADDITIONAL INFORMATION
6T60 PTO 248556 OUT CARLISLE/IN DONCASTER. 
6T59 PTO 248555 OUT CARLISLE/IN DONCASTER. 
6T58 PTO 248550 OUT CARLISLE/IN DONCASTER. 
6T57 PTO 248543 OUT/IN DONCASTER.

PLTR (135053) SHERBURN CAT11 RENEWAL DOWN NORMANTON 10m-12m

SHERBURN, 135053, NWR24
FULL WORK DETAILS:- C10 Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress 705yds on the 
Down between 11m 59ch and 11m 27ch.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, S&C TAMPER REGULATOR IN USE WITHIN THIS 
APPLICATION.
TSR IMPOSED - T2012/81874.
S&T Required.
SITE ACCESS:- CHURCH FENTON SOUTH.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Down and Up Leeds

Possession

Possession

0001

0001

WED

WED

WED

WED

0540

0540

and

and

P2012/1548991Ref. No. LNE IMDM LeedsPossession Manager

P2012/1540650Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 64
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 121 CONTINUED

Church Fenton

Milner Royd Jn

Mill Lane Jn (Yorks)

Patrolling 
29m60ch and 39m40ch
W2012/3222253[Cost][U]

Item
122

WEDNESDAY 27 to THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA METHLEY JN. AND CASTLEFORD.
GIVE UP POSSESSION FOR PASSAGE OF UTU TRAIN 4Q19.

Down Hull/Leeds: L787 to Y735 
Up Leeds/Hull: CF736 to L785 
Up Goods: L786 

Down: MR14 to M2678 pts
Up: M2679 pts to MR2

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Up Platform Loop (Platform 3)

All Lines

Possession

Possession

0001

0001

WED

SUN

WED

SUN

0540

0750
and

P2012/1548658Ref. No. LNE IMDM LeedsPossession Manager

P2012/1540664Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 113
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Mirfield East Jn

Thornhill LNW Jn

Dewsbury

Heaton Lodge Jn

Copley Hill East Jn

Copley Hill East Jn

Thornhill LNW Jn

Patrolling 

Track Maintenance

33m70ch and 41m20ch

37m49ch and 39m72ch

W2012/3222671[Cost][U]

W2012/3222452[Cost][U]

Item
123

Item
124

SATURDAY 23 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MANCHESTER AND YORK.
GRAND CENTRAL SERVICES DIVERTED VIA NEW PUDSEY AND METHLEY JN. 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2J69.

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

Down L&Y/Down Fast/Down Main: HM549 to HM685 
Up Main/Down L&Y/Up Main/Up Fast: HM684 to HM546
Up L&Y/Up Slow: HM578 to HM2065 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas. 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Down Passenger Loop

All Lines

Possession

Possession

Possession

Possession

0030

0030

0030

2335

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

0500

0500

0500

0900

and

and

and

P2012/1548664

P2012/1404218

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 124 CONTINUED

Diggle Jn SB

Huddersfield

Huddersfield

Penistone

Patrolling 

Unload Ballast

15m11ch and 19m20ch

11m76ch and 0m40ch

W2012/3222684[Cost][U]

W2012/3237041[Cost][U]

Item
125

Item
126

MONDAY 25 JUNE 

TUESDAY 26 JUNE 

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AROUND 6T31 PTO 251742 at HU752 ON THE SINGLE LINE.  OUT/IN DONCASTER.

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

Down/Up Huddersfield: HU760# to BY1056.

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

CYCLICAL MAINTENANCE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to start/terminate services at Manchester & York & Run a rail replacement road vehicle.

GC Bid to divert services via New Pudsey

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol in Standedge Tunnel.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0015

0001

MON

TUE

MON

TUE

0500

0600

and

and

P2012/1548669

P2012/1552588

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN862 BARNSLEY STATION JN TO HUDDERSFIELD - Continued

ITEM 126 CONTINUED

Wincobank Jn

Barnsley Station Jn

Wincobank Jn

Horbury Jn

Penistone

Barnsley

Permanent Way Inspection

Structures Work

Permanent Way Inspection

Structures Work

Structures Work

13m40ch and 52m68ch

49m20ch and 53m25ch

161m52ch and 1m53ch

168m60ch and 169m20ch

171m50ch and 172m20ch

W2012/3127514[Cost][U]

W2012/3225906[U]

W2012/3127703[U]

W2012/3199845[U]

W2012/3199926[U]

Item
127

SUNDAY 24 to MONDAY 25 JUNE 

LN868 WINCOBANK JN TO HORBURY JN

TRAFFIC REMARKS
TRAINS TO/FROM THE HUDDERSFIELD AND LEEDS DIRECTIONS TO START/TERMINATE AT BARNSLEY OR 
DIVERT VIA WAKEFIELD

0001 Sun to 0830 Sun
Down Main: S4111Pts to HJ23
Up Main: HJ32 to S4114Pts
Up Huddersfield/Down Single: BY3221APts
Penistone Loop: BY3221BPts

0830 Sun to 0445 Mon
Down Main: S4111Pts to BY1027
Up Main: BY1026 to S4114Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

Down and Up

Possession

Possession

Possession

0001

0001

0830

SUN

SUN

SUN

SUN

SUN

MON

0830

0830

0445

and

and

and

P2012/1407241Ref. No. Network Operations Great NorthernPossession Manager
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LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 127 CONTINUED

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

THURSDAY 28 JUNE 

FRIDAY 29 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

MONDAY 25 JUNE 

LN878 SHERBURN JN TO GASCOIGNE WOOD

LN880 YORK TO SCARBOROUGH

ADDITIONAL INFORMATION
CIVILS - SWAITHE VIADUCT

CIVILS - ELSECAR (SHB/46)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to divert Leeds/Nottingham services via Wakefield Kirkgate, Westgate & Hare Park.

Huddersfield/Leeds to Sheffield services bid to start/terminate at Barnsley & run a rail replacement road service between
Barnsley & Sheffield.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1548708

P2012/1551734

P2012/1549062

P2012/1549095

P2012/1547858

P2012/1549401

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 134

Item 135

Item 136

Item 137

Item 48

Item 56
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Gilberdyke Jn

Micklefield Jn

Brough

Selby West Jn

Follow-Up Work

Changing Sleepers & Timbers

10m40ch and 16m20ch

5m0ch and 6m40ch

W2012/3188838[Cost][U]

W2012/3224076[Cost][U]

Item
128

Item
129

FRIDAY 22 to SATURDAY 23 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

LN898 NEVILLE HILL EAST JN TO HULL

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17
DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER 
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET 
BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635 
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

Down: G45 to BE39
Up: BE9 to G12

PROTECTION LIMITS

ADDITIONAL INFORMATION
HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION - BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough 
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Up

Down and Up

Possession

Line Blockage +Detonators

Possession

Possession

2255

2255

2320

2330

FRI

FRI

FRI

SAT

SAT

FRI

SAT

SUN

0635

2305

0515

0830

and

and

P2012/1403759

P2012/1549501

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 129 CONTINUED

Milford Jn (North 
Yorks)

Barlby North Jn

Gascoigne Wood

Gilberdyke Jn

Preparatory Work

Preparatory Work

LC  Work

11m0ch and 2m27ch

21m0ch and 23m0ch

24m47ch and 24m57ch

W2012/3212931[U]

W2012/3212171[Cost][U]

W2012/3192344[U]

Item
130

SATURDAY 23 to SUNDAY 24 JUNE 

Down Hull: CF1355 pts to S1869 
Up Hull: S2955B pts to CF1356A pts 
Down Milford: M2235A pts 
Up Milford: M682 
Down North Curve Up: Y1859 
Up South Curve: Y954 
Down South Curve: Y1852 

Down Hull: S1877 to G48
Up Hull: G14 to S1878

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRV IN POSSESSION  ACCESS/EGRESS AT HAGG LANE 5m 36ch.

ADDITIONAL INFORMATION
WS 3224076 - Retimber 2909 points at Gascoigne Wood.
HOBC GASCOIGNE WOOD - SOUTH MILFORD 
HOBC GASCOIGNE WOOD MINE - GASCOIGNE JN
PREP WORK & UTX DOWN MAIN. 135064, 134062.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down/Up Milford

All Lines

Possession

Possession

2330

2310

SAT

SAT

SUN

SUN

0830

0845

and

and

P2012/1548683Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 130 CONTINUED

Broomfleet LC

Anlaby Road Jn

Anlaby Road Jn

Hull Paragon

Hessle Road Jn

Hull Paragon

West Parade North Jn

Walton Street LC 
CCTV

Preparatory Work

Track Maintenance

Track Maintenance

2m0ch and 11m0ch

0m0ch and 1m10ch

1m24ch and 0m0ch

W2012/3212197[Cost][U]

W2012/3224564[U]

W2012/3214023[Cost][U]

Item
131

Item
132

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

Down Main: B12 to HR19 
Up Main: HR1 to B39 
Up: HR4 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC EASTRINGHAM - HOWDEN 
LINESIDE WELDING - 135060A
DOWN & UP MAINS
WS 3192344 - Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.

Bobcat & Excavator in Use on crossing - 24m 52c
Road closure booked 2230 Sat - 1800 Sun

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC & TRS PREP WORK, LINESIDE WELDING, UTX WORK.
134041A - 135045A - 134012 - 134041
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

2320

2340

2340

2340

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0840

0810

0810

0810

and

and

and

and

P2012/1548684

P2012/1404243

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM York

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 132 CONTINUED

Marsh Lane Jn

Neville Hill East Jn

Micklefield Jn

Hambleton West Jn

Track Maintenance

S&C Tamping

10m65ch and 19m40ch

5m30ch and 6m40ch

W2012/3224131[Cost][U]

W2012/3195234[U]

Item
133

Item
134

SUNDAY 24 JUNE 

TUESDAY 26 JUNE 

TRAFFIC REMARKS

TRAFFIC REMARKS

ALL SHUNTING AND FUELLING TO BE COMPLETED PRIOR TO OR AFTER THE POSSESSION.  PLATFORMS 4 & 5
TO BE AVAILABLE FOR STABLING OF TRAINS.

TRAINS TO BE DIVERTED BY CASTLEFORD.

Down: HR21 to Buffer Stops 1,2,3,6 and 7
Up: Buffer Stops 1,2,3,6 and 7 to HR8
Down: HR64
Up: HR65

Down Hull: L182 to CF813 
Up Hull: CF812 to L183 
Up Goods Loop: L185

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS WASH PLANT (T4 REQUIRED).

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HULL PARAGON AND HESSLE ROAD MANNED.
CYCLICAL MAINTENANCE HULL STATION.
HULL STATION STRATEGY.
Install S&C at various sites.
S&T AND 2TT REQUIRED.

Platforms 4 & 5 to be available for stabling.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : to passenger

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Down & Up

Possession

Possession

0040

0001

SUN

TUE

SUN

TUE

0725

0540

and

and

P2012/1404438

P2012/1548708

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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ITEM 134 CONTINUED

Micklefield Jn

Church Fenton

Sherburn Jn

Colton South Jn

Gascoigne Wood

Track Maintenance

Unload Ballast

Track Maintenance

S&C Tamping

5m30ch and 10m63ch

18m10ch and 9m8ch

18m10ch and 9m8ch

18m20ch and 9m0ch

W2012/3150860[U]

W2012/3236994[U]

W2012/3012695[Cost][U]

W2012/3225005[U]

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

Down Hull: L787 to Y1853 
Up Hull: GW1846 to L785 
Down Leeds: Y735 
Up Leeds: CF736 
Up Goods: L786 
Down Sherburn: M2262 pts 
Up Sherburn: M2260 pts 

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN POSSESSION 6J36 PTO 249939 OUT/IN HOLBECK.
S&C TAMPER IN POSSESSION 6J37 PTO 246186 OUT/IN MILFORD SIDINGS.

ENGINEERING TRAIN IN POSSESSION PTO 251690 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

EC Bid to divert 1E30 via High Level & Castleford

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Leeds

Up Platform Loop (Platform 3)

All Lines

Possession

Possession

Possession

0001

0001

0001

TUE

TUE

TUE

TUE

TUE

TUE

0540

0540

0540

and

and

P2012/1548305

P2012/1540650

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 60

Item 64
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Micklefield Jn

Sherburn Jn
Hambleton West Jn

Gascoigne Wood

S&C Tamping

Track Maintenance

5m30ch and 6m40ch

5m30ch and 9m70ch

W2012/3195235[Cost][U]

W2012/3150861[U]

Item
135

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

Down Hull: CF1817 (keyed) to Y1853 
Up Hull: GW1846 to CF1806  
Down Sherburn: M2262 pts 
Up Sherburn: M2260 pts 

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN POSSESSION PTO 246187 OUT/IN MILFORD SIDINGS.

ADDITIONAL INFORMATION
Up/Down Goods Loops to be included.
S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0001

0001

WED

WED

WED

WED

0540

0540

and

and

P2012/1551734Ref. No. LNE IMDM LeedsPossession Manager

P2012/1548991

P2012/1549435

P2012/1540664

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 121

Item 63

Item 113
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Neville Hill East Jn

Micklefield Jn

Church Fenton

Sherburn Jn

Hambleton West Jn

Colton South Jn

Gascoigne Wood

S&C Tamping

Track Maintenance

Track Maintenance

S&C Tamping

5m30ch and 6m40ch

5m30ch and 10m63ch

18m10ch and 9m8ch

18m20ch and 9m0ch

W2012/3195236[U]

W2012/3150862[U]

W2012/3012697[Cost][U]

W2012/3225010[U]

Item
136

THURSDAY 28 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

Down Hull: L787 to Y1853 
Up Hull: GW1846 to L785 
Down Leeds: Y735 
Up Leeds: CF736 
Up Goods: L786 
Down Sherburn: M2262 pts 
Up Sherburn: M2260 pts 

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN POSSESSION PTO 246188 OUT/IN MILFORD SIDINGS.

ADDITIONAL INFORMATION
PTO 249963 6J36 S&C TAMPER - OUT/IN HOLBECK.

Stoneblow the Down and Up
OFF TRACK TO UPLIFT RUDDINGS FARM.
Up/down Goods Loops to be included.
S&C Tamper at Gascoigne Wood.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down & Up

Down and Up Leeds

Up Platform Loop (Platform 3)

All Lines

Possession

Possession

Possession

Possession

0020

0020

0020

0020

THU

THU

THU

THU

THU

THU

THU

THU

0540

0540

0540

0540

and

and

and

P2012/1549062Ref. No. LNE IMDM LeedsPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Neville Hill East Jn

Micklefield Jn

Church Fenton

Sherburn Jn

Hambleton West Jn

Colton South Jn

Gascoigne Wood

Track Maintenance

S&C Tamping

Unload Ballast

Track Maintenance

S&C Tamping

5m30ch and 10m63ch

13m22ch and 14m30ch

18m10ch and 9m8ch

18m10ch and 9m8ch

18m20ch and 9m0ch

W2012/3150863[U]

W2012/3195222[U]

W2012/3246398[U]

W2012/3012698[Cost][U]

W2012/3225011[U]

Item
137

THURSDAY 28 JUNE 

FRIDAY 29 JUNE 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD AND KNOTTINGLEY OR THE EAST COAST MAIN LINE

Down Hull: L787 to Y1853 
Up Hull: GW1846 to L785 
Down Leeds: Y735 
Up Leeds: CF736(Keyed) 
Up Goods: L786 
Down Sherburn: M2262 pts 
Up Sherburn: M2260 pts 

PROTECTION LIMITS

GENERAL REMARKS
BALLAST TRAIN 6T33 (PTO 253110) IN USE WITHIN THIS POSSESSION.OUT/IN DONCASTER.
S&C TAMPER IN POSSESSION 6J36 PTO 249964 - OUT/IN HOLBECK. 

to

to

to

to

All Lines

Down and Up Leeds

Up Platform Loop (Platform 3)

All Lines

Possession

Possession

Possession

Possession

0001

0001

0001

0001

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0540

0540

0540

0540

and

and

and

P2012/1549095Ref. No. LNE IMDM LeedsPossession Manager

P2012/1549453Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 67
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 137 CONTINUED

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

WEDNESDAY 27 to THURSDAY 28 JUNE 

THURSDAY 28 JUNE 

FRIDAY 29 JUNE 

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

LN902 MICKLEFIELD JN TO CHURCH FENTON NORTH JN

LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN

ADDITIONAL INFORMATION
6J37 (S&C TAMPER) PTO 246160 - OUT/IN MILFORD WEST SIDINGS. 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Castleford, Glasshoughton, Knottingley and Askern or the East Coast Main Line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1548708

P2012/1540650

P2012/1540664

P2012/1549062

P2012/1549095

P2012/1548305

P2012/1549435

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 134

Item 64

Item 113

Item 136

Item 137

Item 60

Item 63
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LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN - Continued

Hambleton South Jn

Hambleton West Jn

PL Stoneblowing
174m13ch and 175m31ch
W2012/3227170[Cost][U]

Item
138

THURSDAY 28 JUNE 

FRIDAY 29 JUNE 

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

THURSDAY 28 JUNE 

LN906 HAMBLETON EAST JN TO HAMBLETON NORTH JN

TRAFFIC REMARKS
FREIGHTS DIVERTED VIA DONCASTER (REVERSE) OR BRIGG, & VIA ASKERN

Down South Curve: Y2935B pts to Y2939B pts
Up South Curve: 2938 pts to Y2934 pts

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 250217 OUT/IN YORK.

ADDITIONAL INFORMATION
stoneblow the Down and Up SW Curve.
OFF-TRACK TO UPLIFT SCALM LANE XING.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight operators
Bid for diversions via Doncaster (Reverse), or via Brigg and then via Askern Branch

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

0001
FRI FRI

0540
and

P2012/1555605Ref. No. LNE IMDM LeedsPossession Manager

P2012/1549453

P2012/1548305

P2012/1549435

P2012/1549453

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 67

Item 60

Item 63

Item 67
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Armley Jn

Armley Jn
Skipton South Jn

Skipton North Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

199m60ch and 201m17ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3224930[U]

W2012/3224900[Cost][U]

W2012/3224916[U]

W2012/3224943[U]

Item
139

SATURDAY 23 to SUNDAY 24 JUNE 

SATURDAY 23 to SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 JUNE 

LN914 HULL (PARAGON) TO SEAMER WEST JN

LN920 ANLABY ROAD JN TO WEST PARADE NORTH JN

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

0030 Sun to 0100 Sun 
Down Shipley Main: L3893 to L4031 
Up Shipley Main: L5147B pts to L3892 

0100 Sun to 0830 Sun 
Down Shipley Main: L3893 to L4035 
Up Shipley Main: L4046 to L3892 
Down Shipley Slow: L4045 

PROTECTION LIMITS

GENERAL REMARKS

to

to

All Lines

All Lines

Possession

Possession

0030

0100

SUN

SUN

SUN

SUN

0100

0830

and

and

P2012/1549178Ref. No. LNE IMDM LeedsPossession Manager

P2012/1404243

P2012/1404243

P2012/1548517

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN898

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 132

Item 132

Item 109
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 139 CONTINUED

Apperley Jn

Dockfield Jn
Ilkley

Esholt Jn

Patrolling 

Renew Pads / Nylons

202m20ch and 205m25ch

206m20ch and 206m60ch

W2012/3224956[U]

W2012/3225300[Cost][U]

Item
140

MONDAY 25 JUNE 

TUESDAY 26 JUNE 

WEDNESDAY 27 JUNE 

THURSDAY 28 JUNE 

SUNDAY 24 JUNE 

LN924 APPERLEY JN TO ILKLEY

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrols:
Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

0010

0010

SUN

SUN

SUN

SUN

0900

0900

and

and

P2012/1549247Ref. No. LNE IMDM LeedsPossession Manager

P2012/1548499

P2012/1548500

P2012/1548504

P2012/1548508

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 110

Item 111

Item 112

Item 114
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LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 140 CONTINUED

Apperley Jn

Dockfield Jn
Ilkley

Esholt Jn

OHL Inspection

OHL Inspection

0m0ch and 3m21ch

202m26ch and 210m60ch

W2012/3225272[Cost][U]

W2012/3225270[U]

Item
141

SUNDAY 24 to MONDAY 25 JUNE 

SUNDAY 24 JUNE 

SUNDAY 24 to MONDAY 25 JUNE 

- End of Report -

LN926 DOCKFIELD JN TO ESHOLT JN

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WS 3225300 - Renew pads - Up at Menston.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

2345

2345

SUN

SUN

MON

MON

0600

0600

and

and

P2012/1552631Ref. No. LNE IMDM LeedsPossession Manager

P2012/1549247

P2012/1552631

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

Item 140

Item 141
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN

LN185 ALLINGTON WEST JN TO SKEGNESS

T2012/
81945

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
81856

T2011/
80775

Knebworth and 
Hitchin South

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Down Fast

-

Down

Down Slow 
No.2

-

Single Bi-
Directional

Down Main

-

Up Slow

-

-

Up Main

-

-

26m

83m

152m

154m

157m

108m

118m

40ch

30ch

40ch

18ch

50ch

27ch

54ch

28m

82m

152m

154m

157m

112m

118m

0ch

30ch

62ch

50ch

22ch

10ch

65ch

20

50

100

20

80

30

20

50

Safety Speed

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Bridgework

Babcock Rail

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Babcock Rail

Investment Structures 
(NWR)

From 2350 Mon 
02/07/12 Until 0550 
Tue 03/07/12 

(11/19) 

(07/37) 

(11/27) 

(11/36) 

(11/27) 

(12/52) 

SAFETY SPEED IN CONNECTION WITH STEVENAGE W2012/3222681.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN185 ALLINGTON WEST JN TO SKEGNESS - Continued

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2011/
80776

T2010/
79438

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
82880

T2012/
81877

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Hambleton South Jn 
and Balne LC (MCB)

Darlington North Jn 
and Darlington South 
Jn

-

Down

Down

Down Slow 
No.2

-

-

-

Up Main

-

-

-

Up Main

Up Main

Up Main

118m

94m

152m

154m

157m

169m

44m

65ch

15ch

40ch

18ch

50ch

20ch

23ch

118m

94m

152m

154m

157m

169m

44m

54ch

13ch

62ch

50ch

22ch

0ch

5ch

20

20

100

20

80

80

30
50

Bridgework

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Condition Of Track

Trackwork

Investment Structures 
(NWR)

NWR Barnetby

LNE HOBC

NWR Doncaster

NWR Doncaster

IMDM York

Babcock Rail

(12/52) 

(11/49) 

(07/37) 

(11/27) 

(11/36) 

(11/38) 

From 1540 Sun 
01/07/12 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

IN CONNECTION WITH W2012/3185886 DARLINGTON STATION 132036

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN618 HOLGATE JN TO SKELTON JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

LN632 STOCKTON CUT JN TO SALTBURN

T2004/
23839

T2011/
82755

T2011/
81912

T2011/
82444

T2011/
82443

Heaton South Jn and 
Red Barns Tunnel

York Yard South and 
Holgate Jn

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

-

-

Down 
Sunderland

Down Main

-

Up Main

Up Slow

-

-

Up Main

1m

0m

98m

11m

11m

20ch

16ch

40ch

10ch

45ch

1m

0m

99m

11m

11m

0ch

5ch

2ch

45ch

10ch

20

20

30

20

20

60

40

Condition Of Bridge

Signalling - Braking 
Distance

Condition Of Track

Track Renewals

Track Renewals

IMDM Newcastle

Network Rail (LNER)

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(04/01) 

(12/41) 

(11/28) 

(11/39) 

(11/39) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main 
line commencing at 11 miles 45 chains.           



Repeating warning boards positioned at Sub Signal No¿s TY204 & TY206 for temporary speed restriction on the Up Main line 
commencing at 11miles 45 chains. 

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN724 HOLGATE JN TO SKELTON JN

T2004/
23874

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

T2007/
55545

T2011/
82755

Shell Jn and Eastgate 
Mount LC (OPEN)

Bardon Mill and 
Haugh Gardens LC 
(UWC)

Haugh Gardens LC 
(UWC) and Bardon 
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and 
Brampton Fell LC

Loversall Carr Jn and 
Black Carr Jn

York Yard South and 
Holgate Jn

-

Down

-

Down

-

Down

-

Up

-

Up

-

Up

-

Up Slow

0m

32m

32m

50m

50m

152m

0m

58ch

30ch

45ch

10ch

17ch

40ch

16ch

1m

32m

32m

50m

50m

152m

0m

34ch

45ch

30ch

17ch

10ch

62ch

5ch

10

20

20

20

20

100

20

Condition Of Track

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Condition Of Track

Signalling - Braking 
Distance

Huntsman Ici Ltd

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

LNE HOBC

Network Rail (LNER)

(04/01) 

(12/42) 

(12/42) 

(12/41) 

(12/41) 

(07/37) 

(12/41) 

(18/16)

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
81409

T2008/
64861

T2005/
40295

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Down

Single

Down

Down Main

-

Down Main

-

-

-

-

Up Main

-

94m

85m

94m

23m

19m

19m

15ch

72ch

15ch

20ch

25ch

35ch

94m

85m

94m

22m

19m

19m

13ch

10ch

13ch

67ch

35ch

25ch

20

30

20

30

40

30

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

(11/49) 

(11/24) 

(11/49) 

(11/21) 

(08/08) 

(06/52) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN842 STAINFORTH JN TO ADWICK JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

LN854 HALL ROYD JN TO COLTON NORTH JN

T2010/
79609

T2011/
82668

T2011/
81706

T2011/
81706

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Skellow Jn and 
Applehurst Jn

Wakefield Kirkgate

Wakefield Kirkgate

-

-

Down Goole

Down Goole

Up 
Pontefract

Up

-

-

1m

161m

47m

47m

18ch

22ch

58ch

58ch

1m

161m

47m

47m

24ch

27ch

68ch

68ch

20

20

5

5

Condition Of Track

Condition Of Culvert

Trackwork

Trackwork

IMDM Leeds

NWR Doncaster

IMDM Leeds

IMDM Leeds

(11/49) 

(11/36) 

(11/26) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

T2012/
81874

T2012/
81901

T2010/
79266

T2011/
80912

T2009/
74467

Sherburn in Elmet LC 
CCTV and Church 
Fenton South Jn

Sherburn in Elmet LC 
CCTV and Church 
Fenton South Jn

Batley LC and 
Dewsbury

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Down 
Normanton

Down 
Normanton

-

Down

Down Siding
No.1

-

-

Up

-

-

11m

11m

35m

52m

193m

61ch

61ch

12ch

40ch

42ch

11m

10m

35m

52m

193m

26ch

75ch

8ch

22ch

47ch

30

30

50

20

5

50

50

Trackwork

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

Babcock Rail

Babcock Rail

IMDM Leeds

NWR Sheffield

Freightliner Heavy Haul

Until 2330 Sun 
01/07/12 

From 2330 Sun 
01/07/12 

(11/50) 

(11/16) 

(10/46) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

LN880 YORK TO SCARBOROUGH

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN898 NEVILLE HILL EAST JN TO HULL

T2009/
74468

T2010/
78191

T2011/
81706

T2010/
78068

Hunslet South Jn and 
Hunslet Station Jn

Malton and Kirkham 
Abbey LC

Wakefield Kirkgate

Gascoigne Wood and 
Micklefield Jn

No.2 
Reception 

Siding

-

Down Goole

-

-

Up

-

Up

193m

18m

47m

7m

42ch

37ch

58ch

20ch

193m

18m

47m

8m

47ch

32ch

68ch

5ch

5

20

5

30
50

Condition Of Track

Condition of Way 
Beams

Trackwork

Condition Of Track

Freightliner Heavy Haul

IMDM York

IMDM Leeds

IMDM Leeds

(10/46) 

(10/31) 

(11/26) 

(10/33) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN898 NEVILLE HILL EAST JN TO HULL - Continued

LN912 THORNE JN TO GILBERDYKE JN

LN914 HULL (PARAGON) TO SEAMER WEST JN

LN916 HESSLE ROAD TO SALTEND

T2011/
80802

T2009/
72343

T2011/
83066

T2011/
81436

T2012/
81433

T2008/
69789

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Moorends Farm LC 
(UWC) and Thorne 
North

Thorne Moorends LC
AHB and Potters 
Grange Jn

Nether Lane LC and 
Lowthorpe LC

Springbank North Jn 
and Hull River Swing 
Bridge

Down Main

Down Hull

-

Down

Down

Single

-

-

Up

-

-

-

3m

0m

12m

10m

22m

3m

35ch

45ch

20ch

22ch

38ch

71ch

3m

0m

12m

10m

22m

3m

20ch

44ch

70ch

19ch

41ch

76ch

50

5

30

30

20

5

30

50

50

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Trackwork

Condition of Way 
Beams

IMDM York

IMDM York

NWR Leeds

IMDM Leeds

IMDM York

TME York

(11/12) 

(09/20) 

(12/41) 

(11/20) 

Until 1030 Mon 
02/07/12 

(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph

mph

mph

mph

mph

mph
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Kings Cross

New Southgate

Kings Cross Station

Kings Cross

Wood Green South Jn

Kings Cross

Belle Isle

Platform / Structures Gauging

OHL Work

OHL Renewals Work

0m0ch and 0m20ch

1m12ch and 4m14ch

0m21ch and 1m35ch

W2012/3178421[Cost][U]

W2012/3181277[U]

W2012/3238682[Cost][U]

Item
1

Item
2

FRIDAY 29 to SATURDAY 30 JUNE 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN101 KING'S CROSS TO SHAFTHOLME JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES & BE REPLATFORMED AT KINGS CROSS

No.1 Fast/Down Fast: Buffers Plat 2 & 3 to K467   
Up Fast/No.2 Fast: K452 to Buffers Plat 0&1  

PROTECTION LIMITS
2AB and 3,6,7 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

No.1 Fast/Down Fast

Up Fast/No.2 Fast

Platforms 1,  2 & 3

Platform 0

No.1 Slow

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2330

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

SAT

SUN

0545

0545

0545

0545

0930

and

and

and

P2012/1545948

P2012/1414896

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Rail

Possession Manager

Possession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Kings Cross

Kings Cross Station

Cambridge Jn

Hitchin South

Belle Isle

Sandy South Jn

Sandy South Jn

Patrolling 

Structures Work

MP & I Station Works

Follow-Up Work

MP & I Station Works

31m50ch and 32m15ch

32m20ch and 33m52ch

36m35ch and 37m17ch

37m30ch and 39m60ch

40m30ch and 41m30ch

W2012/3224708[U]

W2012/3143351[U]

W2012/3189011[U]

W2012/3183853[Cost][U]

W2012/3189093[U]

Item
3

SATURDAY 30 JUNE to SUNDAY 01 JULY 

TRAFFIC REMARKS
E&P OLE RENEWALS

TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECCESSARY 
PLATFORMS 7,8,9,10 AND 11 ALL AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED
(EC REQUIRE 4 LONG PLATFORMS FOR STABLING)

No.1 Slow/Down Slow: Buffers 8,9,10,11 to K321
Up Slow/No.2 Slow: K322 to Buffers Platform 7

PROTECTION LIMITS
1 & 4 2330 Sat to 0930 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

to

No.2 Slow

Platforms 8 to 11 inc.

Platform 7

Down and Up Fast

Up Slow

Down Slow

Down Fast

Down Slow

Up Fast

Possession

Possession

BLOCKED To Electric Trains

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Possession

2330

2330

2330

2230

2230

2230

0120

0120

0120

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0930

0930

0930

0120

0120

0120

0820

0820

0820

and

and

and

P2012/1550684Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Hitchin South

Cambridge Jn

Cambridge Jn

Sandy South Jn

Letchworth Garden 
City

Biggleswade 
Crossovers

2230 Sat to 0120 Sun 
Down Fast: K2271BPts to P263
Up Fast: K796 to K2272APts
Up Slow: K798 to K2272CPts

0120 Sun to 0820 Sun
Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K945#
Up Cambridge: K946#

0820 Sun to 1100 Sun
Down Slow: K2266APts to K2284BPts 
Down Fast: K2269APts to K2283BPts
Up Fast: K2282BPts to K2272APts
Up Slow: K2282APts to K2272CPts

PROTECTION LIMITS

2230 SAT TO 0120 SUN
25A, 26G, 27A, 29AB, 30AB, 31ABC 

0120 SUN TO 0820 SUN
25ABCDJ, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete

0820 SUN TO 1100 SUN 
25A,26G,27A,31BC,32A 29 AND 30 Complete

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

Up Slow

Down & Up Cambridge

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Possession

Possession

Possession

Possession

Possession

0120

0120

0820

0820

0820

0820

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0820

0820

1100

1100

1100

1100

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
2230 SAT TO 0120 SUN
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW BETWEEN CAMBRIDGE JN AND SANDY NORTH JN 
DOWN CAPACITY TO BE LIMITED TO NO MORE THAN 3 TRAINS PER HOUR UNTIL 0001 SUN AND ONE 
TRAIN PER HOUR BETWEEN 0001 SUN AND 0120 SUN. 

NO ROUTE FOR UP TRAINS.  

0120 SUN TO 0820 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM PETERBOROUGH AND LETCHWORTH GARDEN 
CITY.

0820 SUN TO 1100 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STEVENAGE AND SANDY, TRAINS DIVERTED VIA
CAMBRIDGE.

GENERAL REMARKS
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

ADDITIONAL INFORMATION
**ALL LINE BLOCK TIMES NOT TO BE SHORTENED, LIFTING OF CENTRAL SPANS FOR HITCHIN GRADE 
SEPERATION!!**

LANGFORD
121053
NWR24
FULL WORK DETAILS:- T+1 Tamp, Weld and Stress Down Fast 630yds between 38m 30ch and 38m 59ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.
TIMES TO BE REVIEWED.

Arlesey Stn Platform Extension work
Biggleswade Station Platform Extensions. RRV in use. 

HITCHIN GRADE SEPERATION Istall Planks and frame work

Access From Hitchin Down Yard or New access 33 miles

Weekly Track/S&C inspections at Cambridge Jn & inspection of bridge 102
(Red zone prohibited)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2230 Sat to 0001 Sun 
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 3 tph

No route for up trains

0001 Sun to 0120 Sun
down train to travel over the Down Slow line bewteen cambridge Jn & Sandy North
Capacity = 1 tph

No route for up trains

0120 Sun to 0905 Sun
All Line block - Trains to start/terminate at Sandy
Rail replacement road service to operate

0905 Sun to 1100 Sun
All Line block - Trains to start/terminate at Sandy & Stevenage or divert via Cambridge
Rail replacement road service to operate.

EC Bid to divert services via Cambridge prior to 1100 Sun

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New England North

Helpston Jn

New England North

New England North

Stoke

Newark Castle

Stoke

Stoke

Stoke

Helpston Jn

Carlton LC

Newark Crossing East 
Jn

Hand Rail Grinding

Vegetation Clearance (Non-Flail)

Arc Repairs

Tunnel Examination

79m20ch and 79m75ch

84m0ch and 87m0ch

99m60ch and 99m75ch

100m35ch and 108m40ch

W2012/3181341[U]

W2012/3224731[U]

W2012/3181337[Cost][U]

W2012/3227035[Cost][U]

Item
4

Item
5

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

Down Fast: P477 to D1   
Up Fast: P612# to P474   
Up Slow: P472   
Down Slow/Stamford: P475 to P801   
Up Stamford: P802 to P476  

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow/Stamford

Up Stamford

All Lines

Down and Up Main

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2305

2305

2305

2305

2305

2305

2335

2335

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0850

0850

0850

0850

0850

0850

0830

0830

and

and

and

and

and

and

P2012/1551469

P2012/1551470

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Carlton LC

Shaftholme Jn

Marshgate Jn

Applehurst Jn

Bawtry Crossovers 
GSP

Post Office Lane LC 
AHB

Temple Hirst Jn

Joan Croft Jn

Tunnel Examination

Preparatory Work

S&C Tamping

134m35ch and 134m46ch

68m59ch and 64m0ch

157m0ch and 166m20ch

W2012/3227040[Cost][U]

W2012/3184612[U]

W2012/3227021[Cost][U]

Item
6

Item
7

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up and Down

All Lines

Down and Up

Possession

Possession

Possession

Possession

2345

2145

2250

2250

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0825

1245

0805

0805

and

and

and

and

P2012/1551472

P2012/1550764

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 7 CONTINUED

New Barnet

Potters Bar

Patrolling 
9m0ch and 12m20ch
W2012/3240202[Cost][U]

Item
8

SUNDAY 01 JULY 

2145 Sat to 2250 Sat
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

2250 Sat to 0805 Sun
Down Main: D809 to Y871
Up Main: D866 (Keyed) to D300
Down Knottingley: FE6441
Up Knottingley: FE6440
Down and Up Applehurst Branch: D2088APts

0805 Sun to 1245 Sun
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL D896 ON UP KNOTTINGLEY LINE

ADDITIONAL INFORMATION
ASKERN-SHAFTHOLME
125088
NWR24

FULL WORK DETAILS:- Offload 32x709' CEN56 Rails, Coated Rails and IBJ's in the Up Cess in readiness of the core 
renewals Down Line between 65m 75ch and 68m 65ch.
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- THORPE LEVEL CROSSING.
MARKER BOARD MILEAGE EXTENDS AT 2250 SAT TO 160M 16CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Possession

0205

0205

0205

0205

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0555

0555

0555

and

P2012/1552657Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Potters Bar

Welwyn Garden City

Patrolling 

OHL Work

14m25ch and 18m0ch

17m0ch and 19m60ch

W2012/3181373[U]

W2012/3215602[Cost][U]

Item
9

SUNDAY 01 JULY 

TRAFFIC REMARKS
E02 MTCE EC082 UF EC084 UF/US XO EC086 DS

ALL LINE BLOCK TRAINS TO START/TERMINATE AT WELWYN 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down Fast: K511 to K539   
Up Fast: K534 to K506   
Down Slow: K509 to K537   
Up Slow: K536 to K508

Down Slow: K557 to K605   
Down Fast: K559 to K607   
Up Fast: K604 to K558   
Up Slow: K606 to K560 

PROTECTION LIMITS

PROTECTION LIMITS

0001 Sunday to 0205 Sunday
15, 16 & 17 Complete 

0205 Sunday to 0800 Sunday
15, 16, 17 and 18 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Possession

Possession

Possession

0001

0001

0001

0205

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

and

P2012/1407248Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Langley Jn

Hitchin South

Station Work
27m25ch and 27m60ch
W2012/3226247[Cost][U]

Item
10

SUNDAY 01 JULY 

TRAFFIC REMARKS
ESTATES PLATFORMS 2 & 3 STEVENAGE STATION

0110 to 0200 SUN
0800 to 1510 SUN
TRAINS TO TRAVEL OVER SLOW LINES

0200 SUN 0800 SUN
ALL LINE BLOCK - RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0110 Sun to 0200 Sun and 0800 Sun to 1515 Sun
Down Fast: K661 to K671
Up Fast: K666 to K656

0200 Sun to 0800 Sun
Down Slow: K659 to K669
Down Fast: K661 to K671
Up Fast: K666 to K656
Up Slow: K668 to K658

PROTECTION LIMITS

0110 Sun to 0200 Sun and 0800 Sun to 1515 Sun
26BC, 27EF 
0200 Sun to 0800 Sun
26BC, 27EF, 28C

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Rail Replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

0110

0200

0200

SUN

SUN

SUN

SUN

SUN

SUN

1515

0800

0800

and

P2012/1407239Ref. No. Network RailPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Sandy South Jn

Huntingdon North Jn

Vegetation Clearance (Non-Flail)

OHL Work

50m0ch and 52m0ch

51m15ch and 54m13ch

W2012/3224723[Cost][U]

W2012/3197198[U]

Item
11

SUNDAY 01 JULY 

TRAFFIC REMARKS
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT STEVENAGE

Down Fast: P269 to P349   
Up Fast: P1146pts to K796   
Up Slow: P1146pts to K798   
Down Slow: P267 to P347 

PROTECTION LIMITS

37 Complete 2310 Sat to 0555 Sun
38 & 39 Complete 2310 Sat to 0815 Sun
40 Complete 0215 Sun to 0815 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0110 Sun to 0200 Sun
0800 Sun to 1510 Sun
Trains to be timed over the Slow lines between Hitchin & Woolmer Green

0200 Sun to 0800 Sun
All Line block - Trains to start/terminate at Sandy

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Possession

Possession

Possession

Possession

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

and

P2012/1551471Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Fletton Jn

New England North

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

New England North

Peterborough Station 
(South)

New England North

Peterborough Station

Marshgate Jn

Swinton Jn

Adwick Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

75m40ch and 76m60ch

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

W2012/3182178[Cost][U]

W2012/3226975[U]

W2012/3227008[U]

W2012/3227017[U]

Item
12

Item
13

SUNDAY 01 JULY 

SUNDAY 01 JULY 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

Down & Up

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

Possession

Possession

0730

0730

0730

0930

0930

1200

1200

1200

1200

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0930

0930

0930

1200

1200

1400

1400

1400

1400

0800

0800

0800

and

and

and

and

and

and

and

P2012/1551475

P2012/1548458

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

Bessacarr Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Black Carr Jn

Patrolling 

Patrolling 

Rail Changing 

S&T Work

Patrolling 

Patrolling 

Permanent Way Inspection

152m0ch and 153m19ch

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m66ch

157m40ch and 161m0ch

166m59ch and 19m8ch

W2012/3227016[U]

W2012/3227014[U]

W2012/3226957[Cost][U]

W2012/3226967[U]

W2012/3226972[U]

W2012/3227007[U]

W2012/3126857[U]

Down Main: D189 to D809
Up Main: D300 to D188
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L673
Up Leeds: DS104#
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: D2396Pts

PROTECTION LIMITS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Single

Possession

Possession

Possession

Possession

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Holloway

Finsbury Park

Highbury Vale Jn

Holloway

Holloway

Holloway

Holloway

Wood Green South Jn

Bowes Park

Hornsey

Finsbury Park

Bounds Green T and 
RSMD

Highbury Vale Jn

New Barnet

Moorgate

Finsbury Park

New Barnet

Barnet South 
Crossovers

Wood Green South Jn

Barnet South 
Crossovers

Holloway

Harringay

Moorgate

Finsbury Park

Patrolling 
5m25ch and 8m70ch
W2012/3181350[Cost][U]

Item
14

SUNDAY 01 to MONDAY 02 JULY 

to

to

to

to

to

to

to

to

to

to

to

to

to

to

Up Fast

Up Moorgate

Up Canonbury

Down Fast

Down Slow No.1/Down Slow

Down Goods/Down Slow No.2

Up Slow

Up Goods

Up Hertford/Up Goods

Inlet/Outlet 1 and 2

Shunt Line

Down Moorgate

Nos. 3, 4, 5 and 6 Sidings

Up & Down Canonbury

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

SUN

MON

SUN

0830

0830

0830

0830

0830

0830

0830

0830

0200

0830

0830

0830

0100

0830

and

and

and

and

and

and

and

and

and

and

and

P2012/1552455Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Highbury Vale Jn

Wood Green South Jn

Alexandra Palace

Bounds Green T and 
RSMD

Barnet South 
Crossovers

Wood Green South Jn

Finsbury Park

Bowes Park

Hornsey

Finsbury Park

Harringay

0130 Sun to 0830 Sun 
Down Goods/Down Slow No.2: K327 to K453 
Down Slow/Down Slow No.1/Down Slow: K329 to K2169BPts 
Down Fast: K323 to K511 
Up Fast: K506 to K320 
Up Slow: K2167BPts to K322 
Up Goods: K2147Pts 
Up Hertford: K2302BPts
Down Hertford: K2303BPts 

0830 Sun to 0200 Mon:
Up Slow:K2167BPts to K394
Up Goods: K2147Pts
Up Hertford: K2302BPts

PROTECTION LIMITS

0130 Sun to 0830 Sun 
5CDEFGHJK,7CDE 9ABCDE,

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

Up & Down Canonbury

Down Hertford

Up Carriage Line

Avoiding Line

No. 9 - 14 Roads

Up Slow

Up Goods

Possession

Possession

Sidings Possession

Sidings Possession

BLOCKED To Electric Trains

Possession

Possession

0130

0130

0130

0130

0130

0830

0830

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

0830

0830

0200

0100

0100

0200

0200

and

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Tallington Crossovers

Stoke

OHL Work
84m69ch and 99m67ch
W2012/3197231[Cost][U]

Item
15

SUNDAY 01 to MONDAY 02 JULY 

TRAFFIC REMARKS
0830 SUN TO 0200 MON
UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK. 
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY. 

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA 
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO 
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.
STATIC PILOTMAN REQUIRED AT BOWES PARK

P541 to P1315 Points
P543 to D1
P612 to P538
P1316 Points to P536

PROTECTION LIMITS

GENERAL REMARKS
**NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN 
0130 SUN AND 0800 SUN 

53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
FPAP PROJECT

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0830 SUN TO 0200 MON
Up trains to travel over the Up Fast between barnet South & Finsbury Park 
Up trains unable to call at Hornsey & Harringay.

Access maintained to Hornsey depot via Flyover & egress maintained via south end (2105pts)

Egress from Bounds Green to be maintained via Bowes Park (RVS). Then SLW from Bowes Park reverse siding via the 
Down Hertford & Down Slow 2 to Hornsey (Signal K440) then via Harringay flyover to the up lines.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2355
SUN MON

0550
and

P2012/1551476Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Marshgate Jn

Doncaster North Jn

Applehurst Jn

Bentley Jn

Balne LC (MCB)

Marshgate Jn

Joan Croft Jn

Marshgate Jn

S&C Tamping
157m0ch and 167m0ch
W2012/3227043[Cost][U]

Item
16

MONDAY 02 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES AND TO BE DIVERTED VIA SKELLOW JN AND CARCROFT JN OR 
SOUTH KIRKBY JN, NORMANTON AND CASTLEFORD OR LEEDS

Down Main: D2472CPts to Y867#
Up Main: D866(Keyed)# to D2472APts
Up Slow/Up Thorne: D2461BPTS to D307
Down Thorne/Thorne Slow: D308 to D2461APts
Down & Up Applehurst Branch: D2088APts

Additional Protection:
Down Knottingley: D847
Up Knottingley: D844

PROTECTION LIMITS

GENERAL REMARKS
*S&T disconnection may be required*

ADDITIONAL INFORMATION
OHL Faults and Job Bank Work
RRV Access @ Greatford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Main

Up Main

Thorne Slow

Up Slow

Down and Up

Down and Up

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0001

0001

0001

0001

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

and

and

and

and

P2012/1419030Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Woolmer Green GSP 
Crossover

Stoke

Hitchin South

New England North

Follow-Up Work

OHL Work

26m40ch and 28m0ch

99m22ch and 85m10ch

W2012/3222681[Cost][U]

W2012/3197257[Cost][U]

Item
17

Item
18

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN FAST WITH AN EXTRA [6] FOR 20MPH TSR

DOWN SLOW:- K637 TO K669
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert services via Carcroft & Skellow or South Kirkby & Castleford as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

STEVENAGE
121054
NWR24

FULL WORK DETAILS:-  T+7 Tamp Down Slow Line between 27m 03ch and 27m 30ch.
S&C TAMPER IN USE WITHIN THIS APPLICATION.
SAFETY SPEED IMPOSED - T2012/81945.
SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Slow

Down Fast

Up Slow

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2350

2350

2300

MON

MON

MON

TUE

TUE

TUE

0550

0550

0530

and

and

P2012/1548473

P2012/1548470

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

Stoke

New England North

Helpston Jn

New England North

Stoke

Stoke

OHL Work
84m69ch and 99m22ch
W2012/3197263[Cost][U]

Item
19

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER UP FAST LINES

TRAINS TO TRAVEL OVER SLOW LINES

Up Slow: P1316Pts to P1294Pts 

Down Fast: P543 to P615   
Up Fast: P1316 Pts to P538 

PROTECTION LIMITS

PROTECTION LIMITS

53 & 57 complete 2300 Tue to 0530 Wed

54 55 58A 59B 2300 Tue to 0530 Wed

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Fast

Down Fast

Up Fast

Up Slow

Down Slow

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

2300

MON

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0530

0530

0530

0530

0530

and

and

and

P2012/1548479Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New England North

Helpston Jn

Helpston Jn

New England North

Stoke

Stoke

Stoke

Stoke

OHL Work

OHL Work

84m69ch and 99m22ch

84m69ch and 99m22ch

W2012/3197273[Cost][U]

W2012/3197278[Cost][U]

Item
20

Item
21

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER SLOW LINES

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

Down Fast: P543 to P615   
Up Fast: P1316 Pts to P538  

PROTECTION LIMITS

PROTECTION LIMITS
Down Slow: P541 

54 55 58A 59B 2300 Wed to 0530 Thu

56 & 60 complete 2330 Thu to 0530 Fri

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

P613  to 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

FRI

FRI

0530

0530

0530

0530

0530

0530

and

and

and

and

P2012/1548482

P2012/1548483

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Moorgate

Moorgate

Finsbury Park

Finsbury Park

Rail Changing 

Patrolling 

Rail Changing 

0m0ch and 2m0ch

0m0ch and 3m0ch

0m0ch and 2m0ch

W2012/3241238[U]

W2012/3178425[Cost][U]

W2012/3241241[Cost][U]

Item
22

Item
23

FRIDAY 29 to SATURDAY 30 JUNE 

MONDAY 02 to TUESDAY 03 JULY 

LN105 MOORGATE TO FINSBURY PARK JN

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10  

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down

Up

Down

Up

Possession

Possession

Possession

Possession

2330

2330

2300

2300

FRI

FRI

MON

MON

SAT

SAT

TUE

TUE

0545

0545

0545

0545

and

and

P2012/1548274

P2012/1556328

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN105 MOORGATE TO FINSBURY PARK JN - Continued

Moorgate

Moorgate

Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Rail Changing 

Rail Changing 

Rail Changing 

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 2m0ch

W2012/3241242[Cost][U]

W2012/3241243[Cost][U]

W2012/3241244[Cost][U]

Item
24

Item
25

Item
26

TUESDAY 03 to WEDNESDAY 04 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

Down: Buffers platform 9 to K383   
Up: K2080 points to buffers platform 10  

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down

Up

Down

Up

Down

Up

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

TUE

TUE

WED

WED

THU

THU

WED

WED

THU

THU

FRI

FRI

0545

0545

0545

0545

0545

0545

and

and

and

P2012/1556336

P2012/1556337

P2012/1556353

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager

Possession Manager
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LN105 MOORGATE TO FINSBURY PARK JN - Continued

ITEM 26 CONTINUED

Camden Road East Jn

Caledonian Road and 
Barnsbury

Caledonian Road and 
Barnsbury

Navarino Road Jn

Patrolling 
1m70ch and 5m3ch
W2012/3210463[Cost][U]

Item
27

SUNDAY 01 JULY 

LN110 CANONBURY WEST JN TO FINSBURY PARK JN

Down NLL/Down NLL Relief: NL608 pts to NL1265
Up NLL/Up NLL Reversible: NL1264 to NL609A pts

ADDITIONAL PROTECTION
Single: Beyond NL1243
Transfer Line: Temporary Buffer Stops Highbury & Islington

PROTECTION LIMITS

GENERAL REMARKS
*Check limits and times*

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

OHL PATROL 

Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down NLL

Down North London Relief Line

Up North London Reversible Line

Down and Up NLL

Line Blockage +Detonators

Line Blockage +Detonators

Line Blockage +Detonators

Line Blockage +Detonators

0010

0010

0010

0010

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0630

0630

0630

0630

and

and

P2012/1546672Ref. No. Anglia IMDM Tottenham HalePossession Manager
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Camden Road Central 
Jn

Cuffley

Copenhagen Jn

Langley Jn

Patrolling 

Resignalling Work

13m50ch and 16m60ch

18m0ch and 27m60ch

W2012/3181407[Cost][U]

W2012/3031081[U]

Item
28

Item
29

SUNDAY 01 JULY 

SUNDAY 01 to MONDAY 02 JULY 

LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HERTFORD NORTH 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

Down Hertford: K887# to K2237Pts 
Up Hertford: K2239Pts to K886# 

PROTECTION LIMITS

GENERAL REMARKS
CTRL LED POSSESSION & ISOLATION 

*Revalidate*

0010 TO 0700 SUN:IN-1A,IN-1B
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

Ponsbourne tunnel patrol

Works for the Hertford North Integration Facility (HNIF). 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Hertford North & run a Rail Replacement Road Service.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Incline

Down & Up Hertford

BLOCKED To Electric Trains

Possession

0010

0200

SUN

SUN

SUN

MON

0700

0445

and

and

P2012/1546666

P2012/1407234

Ref. No. 

Ref. No. 

Network Rail / CTRL

Network Operations Great Northern

Possession Manager

Possession Manager
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Cambridge Jn

Letchworth Garden 
City CSD

Stansted South Jn

Royston

Cambridge

Meldreth

Cambridge

Shepreth Branch Jn

Rail Lubricators

OHL Work

Hand Rail Grinding

Arc Repairs

S&C Tamping

Track Maintenance

33m0ch and 36m0ch

33m0ch and 36m25ch

44m40ch and 45m40ch

44m40ch and 45m40ch

35m6ch and 44m35ch

52m32ch and 54m0ch

W2012/3181415[U]

W2012/3215610[U]

W2012/3181410[Cost][U]

W2012/3181412[U]

W2012/3217305[U]

W2012/3208498[Cost][U]

Item
30

Item
31

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down: K943 to CA103 
Up: CA104 to K944   
 

PROTECTION LIMITS
81,82 complete 2345 Mon to 0405 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up

Down

All Lines

Down & Up

Down and Up Royston

Platforms 2 & 3

Possession

Possession

BLOCKED To Electric Trains

Possession

Possession

Possession

2345

2345

2345

2345

2345

2345

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

0445

0445

0405

0005

0430

0430

and

and

and

P2012/1546122

P2012/1466228

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Anglia

Possession Manager

Possession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 31 CONTINUED

Stansted South Jn

Coldham Lane Jn

Cambridge

Cambridge

Ely Dock Jn

Chippenham Jn

Coldham Lane Jn

2345 MON TO 0005 TUE
Down Cambridge: L1175 to CA175 
Up Cambridge: CA164 to L1184

0005 TO 0430 TUE
Down Cambridge: L1175 to CA257
Up Cambridge: CA254 to L1184
Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 MON TO 0430 TUE
Down Royston: Beyond CA103
Up Royston: Approach CA104 
Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION 
2345 MON TO 0430 TUE
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 TUE
Single/Loop: Beyond CM8 pts

PROTECTION LIMITS

to

to

to

to

to

Down and Up

Single/Loop

Down Goods Loop

Platforms 1,4,5 & 6

All Sidings

Possession

Possession

Possession

Possession

Sidings Possession

0005

0005

0005

0005

0005

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

0430

and

and

and
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 31 CONTINUED

Cambridge Jn

Letchworth Garden 
City CSD

Meldreth

Rail Lubricators

OHL Work

Arc Repairs

Hand Rail Grinding

36m0ch and 40m0ch

36m44ch and 41m17ch

44m40ch and 45m40ch

44m40ch and 45m40ch

W2012/3181419[Cost][U]

W2012/3215612[U]

W2012/3181434[U]

W2012/3181425[U]

Item
32

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS 
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT 
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.
NO ISOLATIONS PERMITTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.
1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin 
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER  75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249041

81,82 complete 2345 Mon to 0405 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Down

All Lines

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2345

TUE

TUE

TUE

WED

WED

WED

0445

0445

0405

and

P2012/1546123Ref. No. LNE IMDM HitchinPossession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 32 CONTINUED

Stansted South Jn

Royston

Cambridge

Stansted South Jn

Coldham Lane Jn

Cambridge

Cambridge

Cambridge

Shepreth Branch Jn

Ely Dock Jn

Chippenham Jn

Coldham Lane Jn

S&C Tamping

Track Maintenance

35m6ch and 44m35ch

52m32ch and 54m0ch

W2012/3217317[U]

W2012/3208504[Cost][U]

Item
33

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down: K943 to CA103 
Up: CA104 to K944   
 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

Down & Up

Down and Up Royston

Platforms 2 & 3

Down and Up

Single/Loop

Down Goods Loop

Platforms 1,4,5 & 6

All Sidings

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

2345

2345

2345

0005

0005

0005

0005

0005

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0005

0430

0430

0430

0430

0430

0430

0430

and

and

and

and

and

P2012/1466241Ref. No. Network Operations AngliaPossession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 33 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS 
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT 
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.
NO ISOLATIONS PERMITTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.
1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin 
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

2345 TUE TO 0005 WED
Down Cambridge: L1175 to CA175 
Up Cambridge: CA164 to L1184

0005 TO 0430 WED
Down Cambridge: L1175 to CA257
Up Cambridge: CA254 to L1184
Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 TUE TO 0430 WED
Down Royston: Beyond CA103
Up Royston: Approach CA104 
Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION 
2345 TUE TO 0430 WED
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 WED
Single/Loop: Beyond CM8 pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER  75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249042
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 33 CONTINUED

Cambridge Jn

Letchworth Garden 
City CSD

Stansted South Jn

Meldreth

Cambridge

Rail Lubricators

OHL Work

Arc Repairs

Hand Rail Grinding

S&C Tamping

40m0ch and 44m0ch

40m40ch and 43m13ch

44m40ch and 45m40ch

44m40ch and 45m40ch

35m6ch and 44m35ch

W2012/3181420[Cost][U]

W2012/3215614[U]

W2012/3181438[U]

W2012/3181427[U]

W2012/3217318[U]

Item
34

Item
35

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down: K943 to CA103 
Up: CA104 to K944   
 

PROTECTION LIMITS
81,82 complete 2345 Mon to 0405 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up

Down

All Lines

Down & Up

Possession

Possession

BLOCKED To Electric Trains

Possession

2345

2345

2345

2345

WED

WED

WED

WED

THU

THU

THU

THU

0445

0445

0405

0005

and

and

P2012/1546124

P2012/1466247

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Anglia

Possession Manager

Possession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 35 CONTINUED

Royston

Cambridge

Stansted South Jn

Coldham Lane Jn

Cambridge

Cambridge

Shepreth Branch Jn

Ely Dock Jn

Chippenham Jn

Coldham Lane Jn

Track Maintenance
52m32ch and 54m0ch
W2012/3208509[Cost][U]

2345 WED TO 0005 THU
Down Cambridge: L1175 to CA175 
Up Cambridge: CA164 to L1184

0005 TO 0430 THU
Down Cambridge: L1175 to CA257
Up Cambridge: CA254 to L1184
Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 WED TO 0430 THU
Down Royston: Beyond CA103
Up Royston: Approach CA104 
Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION 
2345 WED TO 0430 THU
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 THU
Single/Loop: Beyond CM8 pts

PROTECTION LIMITS

to

to

to

to

to

to

to

Down and Up Royston

Platforms 2 & 3

Down and Up

Single/Loop

Down Goods Loop

Platforms 1,4,5 & 6

All Sidings

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

2345

2345

0005

0005

0005

0005

0005

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

0430

0430

0430

and

and

and

and
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 35 CONTINUED

Cambridge Jn

Letchworth Garden 
City CSD

Meldreth

OHL Work

Rail Lubricators

Arc Repairs

Hand Rail Grinding

43m0ch and 45m57ch

44m0ch and 45m57ch

44m40ch and 45m40ch

44m40ch and 45m40ch

W2012/3215626[U]

W2012/3181422[Cost][U]

W2012/3181441[U]

W2012/3181431[U]

Item
36

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS 
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT 
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.
NO ISOLATIONS PERMITTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.
1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin 
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

Down: K943 to CA103 
Up: CA104 to K944   
 

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER  75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN WHITTLESFORD
PTO: 249123

81,82 complete 2345 Mon to 0405 Tue
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up

Down

All Lines

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2345

THU

THU

THU

FRI

FRI

FRI

0445

0445

0405

and

P2012/1546125Ref. No. LNE IMDM HitchinPossession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 36 CONTINUED

Stansted South Jn

Royston

Cambridge

Stansted South Jn

Coldham Lane Jn

Cambridge

Cambridge

Cambridge

Shepreth Branch Jn

Ely Dock Jn

Chippenham Jn

Coldham Lane Jn

S&C Tamping

Track Maintenance

35m6ch and 44m35ch

52m32ch and 54m0ch

W2012/3217319[U]

W2012/3208516[Cost][U]

Item
37

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC
Bid for Cambridge services to start/terminate at Stevenage or Hitchin, with onward rail replacement road services.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

Down & Up

Down and Up Royston

Platforms 2 & 3

Down and Up

Single/Loop

Down Goods Loop

Platforms 1,4,5 & 6

All Sidings

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

2345

2345

2345

0005

0005

0005

0005

0005

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0005

0430

0430

0430

0430

0430

0430

0430

and

and

and

and

and

P2012/1466260Ref. No. Network Operations AngliaPossession Manager
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 37 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: ROAD TRANSPORT FOR NXEA/FCC SERVICES BETWEEN BISHOPS 
STORTFORD / HITCHIN AND ELY FROM 2345 UNTIL END OF SERVICE. ADDITIONAL STABLING REQUIRED AT 
BISHOPS STORTFORD. CROSS COUNTRY 5K51 TO BE RETIMED IF REQUIRED.
NO ISOLATIONS PERMITTED.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BISHOP STORTFORD / ELY AND CAMBRIDGE.
1 x NXEA UNIT TO STABLE AT ELY STATION.

These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin 
& Tottenham Hale depots to liaise on possession limits at Royston.

WA CYCLIC TYPE 2

2345 THU TO 0005 FRI
Down Cambridge: L1175 to CA175 
Up Cambridge: CA164 to L1184

0005 TO 0430 FRI
Down Cambridge: L1175 to CA257
Up Cambridge: CA254 to L1184
Platforms 5 & 6/Down Loop North: From Buffer Stops platforms 5 & 6

2345 THU TO 0430 FRI
Down Royston: Beyond CA103
Up Royston: Approach CA104 
Down Loop South/Platforms 2 & 3: To Buffer Stops platforms 2 & 3

ADDITIONAL PROTECTION 
2345 THU TO 0430 FRI
North Curve: Beyond L2641 pts

ADDITIONAL PROTECTION
0005 TO 0430 FRI
Single/Loop: Beyond CM8 pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERS TAMPER  75408 6J49 AT CA56 ON THE UP ROAD

S&C TAMPER 75408 HEADCODE 6J49
OUT WHITTLESFORD/IN BROXBOURNE
PTO: 249124

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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Pelham Street Jn

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax
73m8ch and 74m56ch
W2012/3169940[Cost][U]

Item
38

SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

SATURDAY 30 JUNE to MONDAY 02 JULY 

LN135 KINGS DYKE TO CRESCENT JN

LN147 HELPSTON JN TO UFFINGTON

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

toDown and Up Main
Possession

2130
SAT MON

0630
and

P2012/1551663Ref. No. Network Operations Great NorthernPossession Manager

P2012/1551475

P2012/1551469

P2012/1548458

P2012/1548458

P2012/1548458

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 12

Item 4

Item 13

Item 13

Item 13
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 38 CONTINUED

Spalding

Pelham Street Jn

Blotoft

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

49m26ch and 50m70ch

73m8ch and 74m56ch

W2012/3171672[Cost][U]

W2012/3170843[Cost][U]

Item
39

Item
40

SUNDAY 01 JULY 

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK 
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up Main

Possession

Possession

1725

2130

MON

MON

TUE

TUE

0830

0630

and

and

P2012/1551667

P2012/1551668

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1548458Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 40 CONTINUED

Gainsborough Trent 
West Jn

Haxey LC

Haxey LC

Bessacarr Jn

Track Maintenance

Renew Pads / Nylons

99m40ch and 105m40ch

107m40ch and 115m48ch

W2012/2993066[Cost][U]

W2012/3227051[Cost][U]

Item
41

Item
42

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR WAKEFIELD & NEWARK

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down: 25Pts to B113
Up: B114 to 26Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

EC bid to divert 5B81 via Wakefield & Newark Northgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down and Up

Possession

Possession

2155

2155

MON

MON

TUE

TUE

0630

0630

and

and

P2012/1546176

P2012/1546186

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Doncaster

Possession Manager

Possession Manager



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          38

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 42 CONTINUED

Bessacarr Jn

Spalding

Black Carr Jn

Blotoft

C11 Rerail Resleeper Reballast - Trax
49m26ch and 50m70ch
W2012/3171681[Cost][U]

Item
43

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Single

Down and Up

Possession

Possession

2155

1725

MON

TUE

TUE

WED

0630

0830

and

and

P2012/1551669Ref. No. Network Operations Great NorthernPossession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Pelham Street Jn

Gainsborough Trent 
West Jn

Sleaford North Jn

Haxey LC

Follow-Up Work

Track Maintenance

73m8ch and 74m56ch

99m40ch and 105m40ch

W2012/3171009[Cost][U]

W2012/2993067[Cost][U]

Item
44

Item
45

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down: 25Pts to B113
Up: B114 to 26Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

2155

TUE

TUE

WED

WED

0630

0630

and

and

P2012/1551671

P2012/1546177

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Haxey LC

Bessacarr Jn

Spalding

Bessacarr Jn

Black Carr Jn

Blotoft

Renew Pads / Nylons

C11 Rerail Resleeper Reballast - Trax

107m40ch and 115m48ch

49m26ch and 50m70ch

W2012/3227052[Cost][U]

W2012/3171690[Cost][U]

Item
46

Item
47

TUESDAY 03 to WEDNESDAY 04 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Single

Down and Up

Possession

Possession

Possession

2155

2155

1725

TUE

TUE

WED

WED

WED

THU

0630

0630

0830

and

and

and

P2012/1546187

P2012/1551676

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

Pelham Street Jn

Gainsborough Trent 
West Jn

Sleaford North Jn

Haxey LC

Follow-Up Work

Track Maintenance

73m8ch and 74m56ch

99m40ch and 105m40ch

W2012/3171079[Cost][U]

W2012/2993068[Cost][U]

Item
48

Item
49

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down: 25Pts to B113
Up: B114 to 26Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

2155

WED

WED

THU

THU

0630

0630

and

and

P2012/1551683

P2012/1546178

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 49 CONTINUED

Haxey LC

Bessacarr Jn

Spalding

Bessacarr Jn

Black Carr Jn

Blotoft

Renew Pads / Nylons

C11 Rerail Resleeper Reballast - Trax

107m40ch and 115m48ch

49m26ch and 50m70ch

W2012/3227053[Cost][U]

W2012/3171696[Cost][U]

Item
50

Item
51

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA SCUNTHORPE

TRAINS DIVERTED VIA SCUNTHORPE

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Single

Down and Up

Possession

Possession

Possession

2155

2155

1725

WED

WED

THU

THU

THU

FRI

0630

0630

0830

and

and

and

P2012/1546188

P2012/1551686

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 51 CONTINUED

Pelham Street Jn

Gainsborough Trent 
West Jn

Sleaford North Jn

Haxey LC

Follow Up Tamping (MP&I)

Track Maintenance

73m8ch and 74m56ch

99m40ch and 105m40ch

W2012/3171135[Cost][U]

W2012/2993069[Cost][U]

Item
52

Item
53

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up

Possession

Possession

2130

2155

THU

THU

FRI

FRI

0630

0630

and

and

P2012/1551687

P2012/1546179

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 53 CONTINUED

Haxey LC

Bessacarr Jn
Bessacarr Jn

Black Carr Jn

Renew Pads / Nylons
107m40ch and 115m48ch
W2012/3227054[Cost][U]

Item
54

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA SCUNTHORPE

TRAINS DIVERTED VIA SCUNTHORPE

Down: 25Pts to B113
Up: B114 to 26Pts 

Down Lincoln: B113 to D2291Pts
Up Lincoln: D206 to B114
Single: D2299Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Scunthorpe and Thorne Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Single

Possession

Possession

2155

2155

THU

THU

FRI

FRI

0630

0630

and

and

P2012/1546189Ref. No. LNE IMDM DoncasterPossession Manager
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Nottingham Branch Jn

Holton Le Moor LC

Allington East Jn

Wickenby LC

Tunnel Examination

S&T Work

106m30ch and 108m5ch

28m60ch and 29m40ch

W2012/3195470[Cost][U]

W2012/3183816[Cost][U]

Item
55

Item
56

FRIDAY 29 to SATURDAY 30 JUNE 

SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

LN200 WRAWBY JN TO PELHAM STREET JN

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

LN220 BESSACARR JN TO BLACK CARR JN

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between Trains)

2230

0700

FRI

SUN

SAT

SUN

0530

1500

and

and

P2012/1548913

P2012/1548918

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1551470

P2012/1548458

P2012/1546186

P2012/1546187

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 5

Item 13

Item 42

Item 46
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LN220 BESSACARR JN TO BLACK CARR JN - Continued

East Cowton 
Crossovers

Aycliffe

C11 Rerail Resleeper Reballast - Trax
42m60ch and 45m0ch
W2012/3185886[Cost][U]

Item
57

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

THURSDAY 05 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN225 CLEETHORPES TO RETFORD

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

2340 Sat to 1540 Sun
Down Main: T1120A pts to T479
Up Main: T858 TO T1120B pts

PROTECTION LIMITS

2340 Sat to 1540 Sun
135ABC  
136CDE 

ISOLATION OF ELECTRICAL SECTIONS

toAll Lines
Possession

2340
SAT SUN

1540

and

P2012/1405210Ref. No. Network Operations North EasternPossession Manager

P2012/1546188

P2012/1546189

P2012/1548935

P2012/1548923

P2012/1548939

P2012/1550764

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 50

Item 54

Item 95

Item 96

Item 97

Item 7
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

Benton Crossovers

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

Track Maintenance

5m72ch and 17m35ch

46m10ch and 58m72ch

W2012/3125870[Cost][U]

W2012/3125922[U]

Item
58

SATURDAY 30 JUNE to SUNDAY 01 JULY 

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N34

TRAINS TO START/TERMINATE AT YORK & NEWCASTLE, OR BE DIVERTED VIA YARM & STILLINGTON OR 
THE DURHAM COAST.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND 7T54(PTO 248647) AT SIGNAL T866 ON THE UP MAIN. Out Carlisle/ In 
Doncaster.
Ballast trains 6T55(PTO 248910),6T56(PTO 248913) and 6T57(PTO 248953) in use in possession. Out Carlisle/ In 
Doncaster.

Tamper 6J36(PTO 244670) in use in possession. Out/In Ferryhill.

Road Railers in use. Access:- Parkside Bridge No.96 

ADDITIONAL INFORMATION
DARLINGTON STATION
132036
NWR24

FULL WORK DETAILS:- C11, Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress on the Up Main 
between 44m 21ch and 44m 06ch, 340yds.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS 
APPLICATION.
TSR IMPOSED - T2012/81877.
S&T Required.
SITE ACCESS:- PARKSIDE BRIDGE 96 (ROAD RAILER).
WEEK 14 AS PER DISCUSSIONS WITH EAP.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via the Durham Coast or via Stillington & Yarm as appropriate

XC Bid to start/terminate at York & Newcastle & run a Rail Replacement Road Service in between.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2245
SAT SUN

0925
and

P2012/1547909Ref. No. LNE IMDM NewcastlePossession Manager



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          48

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

Regional Boundary 
(SC147 54m 1100yds)

Colton Jn

Drem Jn

Skelton Jn (York)

PL Stoneblowing

Track Maintenance

URFDO Inspections

Patrolling 

67m0ch and 68m49ch

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

187m40ch and 0m40ch

W2012/3224977[U]

W2012/3133856[U]

W2012/3188262[Cost][X]

W2012/3230095[Cost][U]

Item
59

Item
60

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 (PTO 248137). OUT/IN BELFORD.

MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W2012/3188262: IMDM Edinburgh - Urfdo inspections on foot
W2012/3133856: IMDM Edinburgh - TBC

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down Main/Fast

Possession

Possession

2350

0030

SAT

SUN

SUN

SUN

0900

0800

and

and

P2012/1530403

P2012/1548827

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager

P2012/1548458Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 60 CONTINUED

Colton Jn

York

York

Ferryhill South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Skelton Jn (York)

Strensall LC

King Edward Bridge 
South Jn

Benton Crossovers

Norwood Jn 
(Gateshead)

Permanent Way Inspection

S&T Work

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3227620[U]

W2012/3111190[Cost][U]

Item
61

SUNDAY 01 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES BETWEEN 
COLTON SOUTH JN AND YORK. 
PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT. 

Down Main/Fast: Y985 to Y301
Up Main: Y304 to Y984 
Down Scarborough: Y822 pts 
Up Scarborough: Y822 pts 
Buffer Stops: Platform 1 
Buffer Stops: Platform 2 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol and Plate Oiling.
York Station Strategy No 3

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up Main/Fast

Platforms 1, 2 and 4

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

0001

0030

0030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0030

0710

0710

and

and

and

and

and

P2012/1547930Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 61 CONTINUED

Ferryhill South Jn

Heaton South Jn

King Edward Bridge 
South Jn

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

Track Maintenance

OHL Work

PL Stoneblowing

5m35ch and 8m0ch

34m9ch and 45m18ch

65m45ch and 68m49ch

67m0ch and 68m49ch

W2012/3125961[Cost][U]

W2012/3126140[U]

W2012/3226404[U]

W2012/3224983[U]

Item
62

SUNDAY 01 to MONDAY 02 JULY 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217
Down Carlisle: T2495A pts
Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

PROTECTION LIMITS

2300 Sun to 0500 Mon
MT1 and MT2 Complete.

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0710

2300

SUN

SUN

SUN

MON

0745

0500

and

and

P2012/1547950Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

Regional Boundary 
(SC147 54m 1100yds)

Skelton Jn (York)

York

Drem Jn

York

Track Maintenance

URFDO Inspections

Track Maintenance

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

188m25ch and 0m25ch

W2012/3134443[U]

W2012/3188283[Cost][X]

W2012/3214302[Cost][U]

Item
63

Item
64

SUNDAY 01 to MONDAY 02 JULY 

MONDAY 02 JULY 

MONDAY 02 JULY 

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 (PTO 248183). OUT/IN BELFORD.
UNIMOGS IN POSSESSION. ACCESS/EGRESS BERWICK SIDINGS 67M 08CH.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W2012/3134443: IMDM Edinburgh - TBC
W2012/3188283: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up Fast

Down Fast

Possession

Possession

Possession

2355

0030

0030

SUN

MON

MON

MON

MON

MON

0550

0545

0545

and

and

P2012/1530414

P2012/1548183

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager

P2012/1419030Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 16
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ITEM 64 CONTINUED

York

York

Thirsk

Strensall LC

Tollerton

Preparatory Work
16m0ch and 21m70ch
W2012/3213001[Cost][U]

Item
65

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO/ FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK 
AND SKELTON JN.
FREIGHT SERVICES TO DIVERT VIA YORK YARDS.

ACCESS TO SIEMENS DEPOT FROM YORK SOUTH VIA PLATFORM 9, 10 OR 11.

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

Down Main/ Platform 5: Y783B pts to Y812B pts
Up Fast/ Platform 3: Y831A pts to Y232#
Down Scarborough: S1
Up Scarborough: Y272
Platforms 2 and 8: Bufferstops.

PROTECTION LIMITS

PROTECTION LIMITS
Up Slow: Y871B pts # Y865A Pts  to 

ADDITIONAL INFORMATION
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
Monday Morning York Station Strategy No 8

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Plats  2,3 ,4 and 5

Platform 8

All Lines

Up Slow

Up Fast

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0030

0030

0030

2240

2240

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

0545

0545

0545

0540

0540

and

and

P2012/1548236Ref. No. Network Operations North EasternPossession Manager
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ITEM 65 CONTINUED

Morpeth Jn

Chevington North 
Crossovers

OHL Work
16m74ch and 26m2ch
W2012/3226419[Cost][U]

Item
66

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP LINE. 

Down: M531A pts to M602A pts
PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m.78ch.

2305 Mon to 0600 Tue 
154B, 
154C, 
156A, 
156B 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW

PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main

Down Slow

Down Passenger Loop

Possession

Possession

Possession

2305

2305

2305

MON

MON

MON

TUE

TUE

TUE

0600

0600

0600

and

P2012/1548248Ref. No. LNE IMDM NewcastlePossession Manager



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          54

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221
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Beal Crossovers

Regional Boundary 
(SC147 54m 1100yds)

Berwick upon Tweed

Drem Jn

PL Stoneblowing

S&C Tamping

Track Maintenance

URFDO Inspections

59m60ch and 62m60ch

29m440yds and 28m880yds

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

W2012/3225059[Cost][U]

W2012/3226061[Cost][AP]

W2012/3134675[U]

W2012/3188299[X]

Item
67

Item
68

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH 
(@0205) OVER THE UP LINE, 4S99, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6S92, 2300 TEES YARD TO 
MOSSEND DOWN YARD (@0439) OVER THE DOWN LINE.

Down: TW516A pts to TW530B pts

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 (PTO 248184). OUT/IN BELFORD.

ENGINEERING TRAIN/S IN POSSESSION

POSSESSION TAKEN AROUND
6T47 AT SIGNAL ED498 ON THE UP LINE

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

All Lines

Possession

Possession

2305

2355

MON

MON

TUE

TUE

0600

0545

and

and

P2012/1548254

P2012/1530461

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager
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ITEM 68 CONTINUED

Holgate Jn

York

Thirsk

York

Tollerton

Track Maintenance

Preparatory Work

188m10ch and 0m25ch

16m0ch and 21m70ch

W2012/3214330[Cost][U]

W2012/3213010[Cost][U]

Item
69

Item
70

TUESDAY 03 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.

Down Leeds/ Platform 11: Y779 pts to Y804 pts
Platform 10/ Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226
Platform7: Y224
Platform 9: Y222
 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W2012/3134675: IMDM Edinburgh - TBC
W2012/3188299: IMDM Edinburgh - Urfdo inspections on foot
W2012/3226061: IMDM Edinbugh - S&C tamping at 26 pts. 6T47 x/to Slateford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Up Slow

Up Fast

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0030

0030

0030

2240

2240

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0545

0545

0545

0540

0540

and

and

P2012/1548265

P2012/1548278

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager
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ITEM 70 CONTINUED

Chevington North 
Crossovers

Morpeth North Jn

OHL Work
26m33ch and 18m8ch
W2012/3226460[Cost][U]

Item
71

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

TRAINS TO TRAVEL OVER THE DOWN MAIN

Up: M602B pts to M146

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS ULGHAM LANE LC 20m.17ch.

Up Slow: Y871B pts # 

2305 Tue to 0600 Wed
153A, 
153B, 
153C, 
155C, 
155D 

ISOLATION OF ELECTRICAL SECTIONS

Y865A pts   to 

ADDITIONAL INFORMATION
LNE TRS (132062)UP SLOW

PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main

Up Passenger Loop

Possession

Possession

2305

2305

TUE

TUE

WED

WED

0600

0600

and

P2012/1548288Ref. No. LNE IMDM NewcastlePossession Manager
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ITEM 71 CONTINUED

Berwick North 
Crossover

Regional Boundary 
(SC147 54m 1100yds)

Beal Crossovers

Drem Jn

PL Stoneblowing

Track Maintenance

URFDO Inspections

62m60ch and 59m60ch

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

W2012/3225053[Cost][U]

W2012/3134676[U]

W2012/3188305[Cost][X]

Item
72

Item
73

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN LINE.

Up: TW535B pts to TW134

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER 6U37 (PTO 248185) IN POSSESSION OUT/IN BELFORD.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IMDM Newcastle - OHL maintenance (OBH)
Inc Up Pass Loop

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main

All Lines

Possession

Possession

2305

2355

TUE

TUE

WED

WED

0600

0545

and

and

P2012/1548307

P2012/1530501

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager
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ITEM 73 CONTINUED

Holgate Jn

York
York

Track Maintenance
188m10ch and 0m25ch
W2012/3214339[Cost][U]

Item
74

WEDNESDAY 04 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH 
(@0205) OVER THE UP LINE, 4S99, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6S92, 2300 TEES YARD TO 
MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.

Down Leeds/ Platform 11: Y779 pts to Y804 pts
Platform 10/ Up Leeds: Y804 pts to Y778A pts
Platform 6: Y226
Platform7: Y224
Platform 9: Y222
 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W2012/3134676: IMDM Edinburgh - TBC
W2012/3188305: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

0030

0030

0030

WED

WED

WED

WED

WED

WED

0545

0545

0545

and

P2012/1548325Ref. No. LNE IMDM YorkPossession Manager
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Thirsk

Benton Crossovers

Tollerton

Plessey Crossovers

Preparatory Work

OHL Work

16m0ch and 21m70ch

4m34ch and 11m14ch

W2012/3213014[Cost][U]

W2012/3226467[Cost][U]

Item
75

Item
76

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

TRAINS TO TRAVEL OVER THE UP LINE.

Down Main: T3112A pts to T671

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS KILLINGWORTH LC 5m.76ch.

Up Slow: Y871B pts # 

2305 Wed to 0600 Thu
152A  

ISOLATION OF ELECTRICAL SECTIONS

Y865A Pts  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW

PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

IMDM Newcastle - OHL work

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Slow

Up Fast

Down Main

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2240

2240

2305

WED

WED

WED

THU

THU

THU

0540

0540

0600

and

and

P2012/1548342

P2012/1548348

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Newcastle

Possession Manager

Possession Manager
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Belford Crossovers

Holgate Jn

York Yard South

Beal Crossovers

York

Holgate Jn

PL Stoneblowing

Track Maintenance

53m0ch and 56m0ch

188m25ch and 187m60ch

W2012/3225065[Cost][U]

W2012/3214343[Cost][U]

Item
77

Item
78

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER THE MAIN LINES VIA YORK STATION.
DOWN FREIGHT SERVICES TO TRAVEL OVER THE DOWN LEEDS / SLOW LINE. UP FREIGHT SERVICES FROM 
THE YORK YARD  OR SKELTON JN DIRECTION TO TRAVEL OVER THE DOWN SLOW / HOLGATE LOOP 
BETWEEN YORK YARD SOUTH JN AND DRINGHOUSES NORTH JN.
ACCESS TO SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

TW502B pts to TW516A pts

Down Leeds/ platform 11: Y779 pts to Y804 pts
Up Slow/ Up Leeds: Y791B pts to Y202
Platform 10/ Up Leeds: Y804 pts
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222 

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 (PTO 248186) OUT/IN BELFORD.

ADDITIONAL INFORMATION
IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Main+Down Loop

Down and Up Leeds

Platforms  10 and 11

Up Slow

Possession

Possession

Possession

Possession

2305

0030

0030

0030

WED

THU

THU

THU

THU

THU

THU

THU

0600

0545

0545

0545

and

and

and

P2012/1548357

P2012/1548419

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM York

Possession Manager

Possession Manager
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ITEM 78 CONTINUED

Thirsk

Plessey Crossovers

Tollerton

Benton Crossovers

Preparatory Work

OHL Work

16m0ch and 21m70ch

11m24ch and 4m65ch

W2012/3213024[Cost][U]

W2012/3226469[Cost][U]

Item
79

Item
80

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON.

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up Main: T3121B pts to T3112B pts

PROTECTION LIMITS

PROTECTION LIMITS

Up Slow: Y871B pts # 

2305 Thu to 0600 Fri 
151C 

ISOLATION OF ELECTRICAL SECTIONS

Y865A Pts  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LNE TRS (132062)UP SLOW

PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Slow

Up Fast

Up Main

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2240

2240

2305

THU

THU

THU

FRI

FRI

FRI

0540

0540

0600

and

and

P2012/1548427

P2012/1548428

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Newcastle

Possession Manager

Possession Manager
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ITEM 80 CONTINUED

Beal Crossovers

Belford Crossovers

PL Stoneblowing
53m0ch and 56m0ch
W2012/3225067[Cost][U]

Item
81

THURSDAY 05 to FRIDAY 06 JULY 

TUESDAY 03 JULY 

WEDNESDAY 04 JULY 

THURSDAY 05 JULY 

LN618 HOLGATE JN TO SKELTON JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

Up: TW516B pts to TW502A pts
PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

UNIMOGS IN USE ACCESS/EGRESS KILLINGWORTH LC 5m.76ch.

STONEBLOWER IN POSSESSION 6U37 (PTO 248187) OUT/IN BELFORD. 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

IMDM Newcastle - OHL work

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

IMDM Newcastle - Stoneblowing

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp Main/Pass Loop
Possession

2305
THU FRI

0600
and

P2012/1548429Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1548265

P2012/1548325

P2012/1548419

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 69

Item 74

Item 78
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Sunderland South Jn

Sunderland South Jn

Hartlepool

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Sunderland South Jn

Boldon West Jn

South Hylton

Track Maintenance

Track Maintenance

Track Maintenance

89m0ch and 94m74ch

84m0ch and 88m0ch

89m0ch and 94m74ch

W2012/3227678[Cost][U]

W2012/3227768[Cost][U]

W2012/3227679[Cost][U]

Item
82

Item
83

Item
84

WEDNESDAY 04 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 JULY 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer stops
Up South Hylton: Buffer stops

Down: NS7119 to T6203
Up: T6204 to NS7126

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

0020

0020

2300

0020

0020

WED

WED

WED

THU

THU

WED

WED

THU

THU

THU

0525

0525

0600

0525

0525

and

and

and

and

and

P2012/1548514

P2012/1548528

P2012/1548516

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 84 CONTINUED

Grangetown Jn

Saltburn

Other E&P Work
18m65ch and 27m57ch
W2012/3133582[Cost][U]

Item
85

WEDNESDAY 04 JULY 

THURSDAY 05 JULY 

SUNDAY 01 JULY 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

LN632 STOCKTON CUT JN TO SALTBURN

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer stops
Up South Hylton: Buffer stops

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
All affected item (not possession)
Generator Load Test (D) at Redcar.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Section T1A.4

0700
SUN SUN

1900
and

P2012/1548541Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1548514

P2012/1548516

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 82

Item 84
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Battersby

Grosmont

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3224414[U]

W2012/3206396[Cost][U]

W2012/3224568[U]

W2012/3224600[U]

Item
86

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN634 GUISBOROUGH JN TO WHITBY

Token
PROTECTION LIMITS

GENERAL REMARKS
RRV'S IN POSSESSION ACCESS/EGRESS AT THE FOLLOWING MILEAGES:-
21M 43ch and 22M 29ch.
21M 38Ch 
21M 43ch
25M 77ch 
26M 50ch

ADDITIONAL INFORMATION
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
Access 21M 936y and 22M 625y.
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
Access 21M 936y.
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
Access 25M 1690y 
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59CH 116990
Access 26M 1100 Y
Bridge reconstruction Follow Up works
RRVs and Trolleys in use
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2100
SAT SUN

0830
and

P2012/1548548Ref. No. Network Operations North EasternPossession Manager
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LN634 GUISBOROUGH JN TO WHITBY - Continued

Battersby

Grosmont

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

21m30ch and 21m50ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3224695[U]

W2012/3224735[U]

W2012/3206415[Cost][U]

W2012/3224844[U]

Item
87

SUNDAY 01 to MONDAY 02 JULY 

Token
PROTECTION LIMITS

GENERAL REMARKS
RRV'S IN POSSESSION ACCESS/EGRESS AT THE FOLLOWING MILEAGES:- 
21M 43ch and 22M 29ch. 
21M 38Ch 
21M 43ch 
25M 77ch 
26M 50ch 

ADDITIONAL INFORMATION
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
Access 21M 936y and 22M 625y.
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
Access 21M 936y.
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
Access 25M 1690y 
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59CH 116990
Access 26M 1100 Y
Bridge reconstruction Follow Up works
RRVs and Trolleys in use
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

1930
SUN MON

0630
and

P2012/1548588Ref. No. Network Operations North EasternPossession Manager
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Swalwell Jn

Swalwell Jn

Corby Gates LC

Corby Gates LC

Preparatory Work

Track Maintenance

Unload CWR

Track Maintenance

13m40ch and 16m0ch

18m0ch and 25m0ch

26m0ch and 34m0ch

18m0ch and 25m0ch

W2012/3212876[U]

W2012/3227716[U]

W2012/3212863[Cost][U]

W2012/3227724[Cost][U]

Item
88

Item
89

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 to MONDAY 02 JULY 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Down Main: T267 to CG4
Up Main: CG24 to T2486A pts

PROTECTION LIMITS

GENERAL REMARKS
BALLAST TRAIN 6T52 IN POSSESSION (PTO 250303) OUT CARLISLE / IN DONCASTER.

ADDITIONAL INFORMATION
STOCKSFIELD TO RIDING MILL - BCS4
PREP WORK & UTX ON UP MAIN
138010A

BARDON MILL TO HAUGH GARDENS TRS4
GOOSEHOLME
UNLOAD CWR ON THE UP MAIN AND PREP WORK UP MAIN
138014 - 133055

IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

2200

SAT

SUN

SUN

MON

0900

0530

and

and

P2012/1548595

P2012/1548748

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1547930Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 61
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 89 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222292[U]

W2012/3222003[U]

W2012/3222067[U]

W2012/3221935[U]

W2012/3222129[U]

W2012/3222207[U]

W2012/3221851[Cost][U]

W2012/3222167[U]

Item
90

SUNDAY 01 to MONDAY 02 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down Main: T267 to CG4
Up Main: CG24 to T2486A pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
IMDM Newcastle - Track Maintenance

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1543598Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

Carlisle South Jn

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Carlisle North Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Track Maintenance

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

68m58ch and 0m19ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3200461[Cost][U]

W2012/3222293[U]

W2012/3222004[U]

W2012/3222068[U]

W2012/3221936[U]

W2012/3222131[U]

Item
91

Item
92

MONDAY 02 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS
THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221851 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

BLOCKED By Local Arrangement

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

0130

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0600

0530

0530

0530

0530

and

and

and

and

and

P2012/1542706

P2012/1543601

Ref. No. 

Ref. No. 

LNW Network Operations - Carlisle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3222208[U]

W2012/3221852[Cost][U]

W2012/3222168[U]

W2012/3222294[U]

W2012/3222005[U]

W2012/3222069[U]

W2012/3221937[U]

W2012/3222133[U]

Item
93

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221852 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1543602Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 93 CONTINUED

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3222209[U]

W2012/3221853[Cost][U]

W2012/3222169[U]

W2012/3222295[U]

W2012/3222006[U]

W2012/3222070[U]

W2012/3221938[U]

W2012/3222134[U]

Item
94

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221853 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

P2012/1543604Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 94 CONTINUED

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222210[U]

W2012/3221854[Cost][U]

W2012/3222170[U]

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

MONDAY 02 JULY 

MONDAY 02 JULY 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3221854 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

and

and

and

and

P2012/1550764

P2012/1548458

P2012/1419030

P2012/1548183

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 7

Item 13

Item 16

Item 64
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LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

TUESDAY 03 JULY 

WEDNESDAY 04 JULY 

THURSDAY 05 JULY 

SUNDAY 01 JULY 

SATURDAY 30 JUNE to MONDAY 02 JULY 

SUNDAY 01 JULY 

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

P2012/1548265

P2012/1548325

P2012/1548419

P2012/1548458

P2012/1551663

P2012/1548458

P2012/1551667

P2012/1546176

P2012/1546186

P2012/1551668

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 69

Item 74

Item 78

Item 13

Item 38

Item 13

Item 39

Item 41

Item 42

Item 40
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

P2012/1551669

P2012/1546177

P2012/1546187

P2012/1551671

P2012/1551676

P2012/1546178

P2012/1546188

P2012/1551683

P2012/1551686

P2012/1546179

P2012/1546189

P2012/1551687

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 43

Item 45

Item 46

Item 44

Item 47

Item 49

Item 50

Item 48

Item 51

Item 53

Item 54

Item 52
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Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop Station LC

Permanent Way Inspection

Permanent Way Inspection

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3153725[Cost][U]

W2012/3153533[U]

Item
95

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

2205 Sat to 0001 Sun
Down Main: TJ25Pts to T8
Up Main: T83Pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun
Down: TJ25Pts to WP531
Up: WP526 to TJ39
Cottam Branch: PSB

0915 Sun to 1400 Sun
Down: TJ25Pts to WP1145BPts
Up: WP1145APts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

ADDITIONAL INFORMATION
Motorised Trolley in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Down and Up

All Lines

All Lines

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1548935Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1551470Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 5
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

Shireoaks West Jn

Woodhouse Jn

Wrawby Jn

Nunnery Main Line Jn

Beighton Jn

Gainsborough Trent 
East Jn

Preparatory Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

42m45ch and 46m50ch

48m0ch and 46m60ch

49m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

93m28ch and 73m25ch

W2012/3212962[U]

W2012/3126447[U]

W2012/3212877[Cost][U]

W2012/3125999[U]

W2012/3126088[U]

W2012/3156912[Cost][U]

Item
96

Item
97

SUNDAY 01 JULY 

THURSDAY 05 JULY 

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0100

0600

SUN

SUN

THU

SUN

SUN

THU

1245

1245

1400

and

and

and

P2012/1548923

P2012/1548939

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 97 CONTINUED

Immingham West Jn

Ulceby South Jn

Immingham East Jn

Immingham West Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Immingham Gate

Permanent Way Inspection

S&C Tamping

Follow-Up Work

0m10ch and 104m5ch

104m20ch and 103m60ch

105m0ch and 101m10ch

W2012/3196307[U]

W2012/3227202[U]

W2012/2986495[Cost][U]

Item
98

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

TRAFFIC REMARKS
1000 SUN TO 1510 SUN ACCESS MAINTAINED TO LINDSEY REFINERY VIA WEST CURVE
ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY VIA WEST CURVE

ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY
ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY
NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST JN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN
ACCESS MAINTAINED TO BARTON-ON-HUMBER

2310 SAT TO 1000 SUN 
Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts
Single (LN741) UJ302Pts

1000 SUN TO 1510 SUN 
Down Killingholme(LN742) IW253# to IR107#
Up Killingholme:(LN742) IR115BPts# to IW253#
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up/Single

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

2310

2310

2310

1000

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

1000

1000

1510

1510

and

and

and

and

P2012/1550741Ref. No. Network Operations Great NorthernPossession Manager
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 98 CONTINUED

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

ADDITIONAL INFORMATION
**IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER 
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE 
BLOCK LINES**

ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- T+1 Tamp, Regulate, Weld and Stress on the Up between 103m 60ch and 104m 01ch, 893yds. 
Follow up Work and Restress between 102m 69ch and 103m 09ch, 441yds. Restress on the Up between 103m 60ch and
104m 01ch, 452yds. T+4 Tamp on the Up Main between 101m 14ch and 102m 68ch. T+1 Tamp on the Up Main 
between 102m 70ch and 103m 50ch.
ROAD RAILER, S&C TAMPER AND REGULATOR IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING 2330 SAT TO 1000 SUN AND AMBULANCE CROSSING 1000 TO 1530 
SUN.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH BETWEEN 2330 SAT TO 1000 SUN AND 
105MP AND 103MP BETWEEN 1000 SUN TO 1530 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services 
to/from Lindsey and Humber refineries to divert via Ulceby

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1550741

P2012/1550741

P2012/1550741

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

REPEATED ITEM
SEE FULL DETAILS UNDER LN740

Item 98

Item 98

Item 98
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Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Appleby LC

Thorne Jn

Marshgate Jn

Thorne Jn

Foreign Ore Branch Jn

Track Maintenance

Permanent Way Inspection

10m0ch and 6m0ch

26m60ch and 25m12ch

W2012/3227033[Cost][U]

W2012/3196199[Cost][U]

Item
99

Item
100

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

LN752 WRAWBY JN TO MARSHGATE JN

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302 

0900 Sun to 0945 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2315

0001

0900

0600

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0001

0900

0945

0900

and

and

and

and

P2012/1548944

P2012/1548946

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          80

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

LN752 WRAWBY JN TO MARSHGATE JN - Continued

Trent Jn

Brancliffe East Jn

Shirebrook Jn

Roxby

St. Catherine`s Jn

Shireoaks East Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

0m0ch and 3m60ch

0m0ch and 14m10ch

145m9ch and 154m30ch

W2012/3196405[Cost][U]

W2012/3151700[Cost][U]

W2012/3151819[Cost][U]

Item
101

Item
102

Item
103

MONDAY 02 JULY 

SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

LN756 SCUNTHORPE TRENT JN TO ROXBY

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down/Single: WP1117B PTS to D2285 PTS   
Up/Single: WP2285 PTS to D1116 PTS  

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Single

Down/Single

Up/Single

All Lines

Line Blockage (Between Trains) + 
Token

Possession

Possession

Possession

0930

1540

1540

0005

SUN

SAT

SAT

SUN

SUN

SUN

SUN

SUN

1300

1400

1400

0900

and

and

and

P2012/1548950

P2012/1548953

P2012/1548956

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager

P2012/1419030Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 16
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 103 CONTINUED

Woodend Jn

Codnor Park Jn

Shireoaks West Jn

Shirebrook Jn

S&C Tamping
134m0ch and 143m40ch
W2012/3205265[Cost][U]

Item
104

SUNDAY 01 JULY 

TRAFFIC REMARKS
NO BOOKED SERVICES.

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Up and Down Erewash Slow/Down Kirkby/Down Main: Beyond TC815A Pts# to Approach SJ5 
Up Main/Up Kirkby/Up and Down Erewash Slow: Beyond SJ31/Beyond Mansfield Woodhouse Stops to Approach 
TC815A Pts#

ADDITIONAL PROTECTION.
Down Mansfield: Beyond KS153
Up Mansfield: Approach KS150

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE DERBY

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
UP & DOWN EREWASH SLOW / DOWN KIRKBY: PEB/PEA/RTD/RTE/EH33
UP KIRKBY: EH45/RUS
AREA NOT TO BE AFFECTED: PEC

6J56 S&C TAMPER 75409 (PTO 241659) EX/STABLE SANDIACRE.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up/Down West Goods Curve

Up Main/Up Kirkby/Up & Down 
Erewash Slow

Up & Down Erewash Slow/Down 
Kirkby/Down Main

Possession

Possession

Possession

0005

0020

0020

SUN

SUN

SUN

SUN

SUN

SUN

0900

0815

0815

and

and

P2012/1545007Ref. No. Midland & Continental IMDM DerbyPossession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 104 CONTINUED

Shirebrook Jn

Woodend Jn
Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection
145m9ch and 154m30ch
W2012/3151909[Cost][U]

Item
105

SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

MAINTENANCE DERBY

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Up/Down West Goods Curve

Possession

Possession

1105

1105

SUN

SUN

SUN

SUN

1500

1500

and

and

P2012/1548958Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1548964

P2012/1548956

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 106

Item 103
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Warsop Jn

Thoresby Colliery Jn

High Marnham

Thoresby Colliery Jn

Shirebrook Jn

Shirebrook East Jn

Thoresby Colliery Jn

Thoresby Colliery

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17m10ch and 10m20ch

27m40ch and 17m60ch

0m0ch and 1m18ch

W2012/3152056[Cost][U]

W2012/3201480[Cost][U]

W2012/3153446[Cost][U]

Item
106

Item
107

Item
108

SATURDAY 30 JUNE to SUNDAY 01 JULY 

TUESDAY 03 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

LN788 THORESBY COLLIERY BRANCH

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS
Single: (T)13A PTS EOB  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up

Down and Up

All Lines

Single

Possession

Possession

Possession

Possession

2000

2000

0800

2000

SAT

SAT

TUE

SAT

SUN

SUN

TUE

SUN

1625

1625

1700

1625

and

and

and

and

P2012/1548964

P2012/1548972

P2012/1548974

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

Possession Manager
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LN788 THORESBY COLLIERY BRANCH - Continued

ITEM 108 CONTINUED

Derby Station North Jn

Clay Cross Tunnel

Ambergate Jn

Clay Cross North Jn

Clay Cross North Jn

Matlock

Motorised Patrolling

Follow Up Tamping (MP&I)

Motorised Patrolling

132m40ch and 145m3ch

134m60ch and 137m40ch

137m55ch and 142m20ch

W2012/3208170[U]

W2012/3168138[Cost][U]

W2012/3208227[U]

Item
109

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

TRAFFIC REMARKS
NO BOOKED SERVICES.

2330 Sat to 0720 Sun
Down Main: Beyond DY506# to Approach DC4855
Up Main: Beyond DC4856 to Approach DY471
Down Goods: Beyond DY504#
Up Goods: Approach DY475
Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Down and Up Goods

Down Clay Cross Loop

Single

Possession

Possession

Possession

Possession

2330

2330

2330

2330

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0720

0720

0720

1000

and

and

and

P2012/1544680Ref. No. Network Operations East MidlandsPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 109 CONTINUED

Chesterfield South Jn

Sheffield South Jn

Permanent Way Inspection
146m20ch and 158m14ch
W2012/3122253[Cost][U]

Item
110

SUNDAY 01 JULY 

GENERAL REMARKS
BABCOCK RAIL.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2255 SAT TO 0720 SUN
DOWN MAIN: CD20, CD21, CD22.
UP MAIN: CD35, CD36, CD37.
DOWN GOODS LOOP: CD23

POSSESSION TO BE TAKEN AROUND THE FOLLOWING OTM:
6J55 AT DY556 DOWN MAIN, BABCOCK RAIL TAMPER 73940 (PTO 238383) 2330 SAT - 0720 SUN, EX DERBY 
WEST END DOCK/STABLE DERBY NORTH END DOCK.

ADDITIONAL INFORMATION
BABCOCK RAIL,
BELPER
111115
NWR24

FULL WORK DETAILS:-  T+4 tamp and snagging work Down Main Line between 135m 32ch and 136m 11ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- BELPER STATION.

MAINTENANCE DERBY,
Inspection Trolley 1) Trolley to enter possession on the Up Main from the AJM by crossing over at DY793 Pts 
Inspection to commence WDT on the Up Main at 5mph and will require to pass all other worksites, on reaching Clay 
Cross Nth Jn exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle 
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

Inspection trolley 2. Duffield to Matlock.
Enter possession from the AJM and cross over onto the Up Main FWD WDT to Duffield, commence inspection at 5mph
on the Up Main to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will 
require to pass all other worksites, exit possession at Matlock GF  

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown Main
Possession

0020
SUN SUN

0745
and

P2012/1548983Ref. No. Network Operations Great NorthernPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 110 CONTINUED

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

S&T Work

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

W2012/3122109[Cost][U]

W2012/3122187[U]

Item
111

SUNDAY 01 JULY 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Dore South Curve

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

Possession

0020

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0745

0755

0755

and

and

and

and

and

P2012/1548977Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 111 CONTINUED

Holmes Jn LC CCTV

Moorthorpe Jn

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Moorthorpe Jn

Permanent Way Inspection

PL Tamping

Permanent Way Inspection

0m57ch and 0m5ch

162m25ch and 164m55ch

163m60ch and 11m24ch

W2012/3152886[U]

W2012/3165847[U]

W2012/3152702[Cost][U]

Item
112

SUNDAY 01 JULY 

0001 to 0755
Down Main: S213 to L6583 
Up Main: L6586 to S212 
Down: L2245Pts# 
Up: L2247Pts 

0755 to 0830
Down Main S4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts# 
Up: L2247Pts

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All

Possession

Possession

Possession

0001

0001

0755

SUN

SUN

SUN

SUN

SUN

SUN

0755

0830

0830

and

and

and

P2012/1549066Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Chesterfield North Jn

Dore South Jn

Dore Station Jn

Nunnery Main Line Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Brightside Station Jn

S&C Tamping

S&C Maintenance

154m60ch and 158m0ch

158m60ch and 161m6ch

W2012/3006413[Cost][U]

W2012/3025946[Cost][U]

Item
113

Item
114

TUESDAY 03 JULY 

TUESDAY 03 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL

Down Main: CS845APts to S4044BPts
Up Main: S80# to CS846APts
Up Manchester: S52
Down Manchester: TE11
Down Passenger Loop: S4043BPts

Down Main: S147 to S4102BPts
Up Main: S190 to S4074BPts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine:
Bid 1B52, 1B59 for rail replacement road service.
 
East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5M06 after the block

Freight  Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

All Lines

Dore South Curve

Single/Down and Up Manchester

Down Main

Up Main

Possession

Possession

Possession

Possession

Possession

0005

0005

0005

0005

0005

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0505

0505

0505

0445

0445

and

and

and

and

P2012/1546326

P2012/1549135

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 114 CONTINUED

Chesterfield North Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

S&C Tamping
154m60ch and 158m0ch
W2012/3006414[Cost][U]

Item
115

WEDNESDAY 04 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA BARROW HILL OR BROUGHTON LANE

TRAINS DIVERTED VIA BARROW HILL

Down Main: CS845APts to S4044BPts
Up Main: S80# to CS846APts
Up Manchester: S52
Down Manchester: TE11
Down Passenger Loop: S4043BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Barrow Hill or Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Dore South Curve

Single/Down and Up Manchester

Possession

Possession

Possession

0005

0005

0005

WED

WED

WED

WED

WED

WED

0505

0505

0505

and

and

and

P2012/1546328Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 115 CONTINUED

Nunnery Main Line Jn

Tapton Jn

Brightside Station Jn

Dore Station Jn

S&C Maintenance

S&C Tamping

158m60ch and 161m6ch

146m59ch and 154m55ch

W2012/3025947[Cost][U]

W2012/3006436[Cost][U]

Item
116

Item
117

WEDNESDAY 04 JULY 

THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL OR BROUGHTON LANE

Down Main: S147 to S4102BPts
Up Main: S190 to S4074BPts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine:
Bid 1B52, 1B59 for rail replacement road service.
 
East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5M06 after the block

Freight  Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Barrow Hill or Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main

Up Main

All Lines

Possession

Possession

Possession

0005

0005

0005

WED

WED

THU

WED

WED

THU

0445

0445

0505

and

and

P2012/1549141

P2012/1546329

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          91

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

Dore South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Tapton Jn

Dore West Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Masborough Jn

Permanent Way Inspection
146m0ch and 162m24ch
W2012/3168910[Cost][U]

Item
118

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN806 TAPTON JN TO MASBOROUGH JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA BARROW HILL

Down Main: CS845APts to S4029Pts
Up Main: S4030Pts to CS846APts
Down/Up Manchester: S4027Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Transpenine:
Bid 1B52, 1B59 for rail replacement road service.
 
East Midlands: Bid to divert 1F83 & 5F83 via Beighton, and retime 5M06 after the block

Freight  Operators:
Bid to divert via Barrow Hill and Sheffield or Masborough.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Dore South Curve

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Goods Loop

Down and Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

0005

2200

2200

2200

2200

2200

THU

SAT

SAT

SAT

SAT

SAT

THU

SUN

SUN

SUN

SUN

SUN

0505

1245

1245

1245

1245

0005

and

and

and

and

and

P2012/1552300Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 118 CONTINUED

Chesterfield South Jn

Masborough Jn

TUESDAY 03 JULY 

WEDNESDAY 04 JULY 

THURSDAY 05 JULY 

LN807 DORE SOUTH JN TO DORE WEST JN

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

2200 Sat to 0005 Sun
Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up Barrow Hill
Possession

0005
SUN SUN

1245
and

P2012/1546326

P2012/1546328

P2012/1546329

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 113

Item 115

Item 117
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Dore West Jn

Dore West Jn

Earles Sidings SB

Earles Sidings SB

Track Maintenance

Track Maintenance

154m50ch and 164m59ch

154m50ch and 164m59ch

W2012/3233273[Cost][U]

W2012/3233271[Cost][U]

Item
119

Item
120

MONDAY 02 to TUESDAY 03 JULY 

TUESDAY 03 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

LN808 DORE STATION JN TO TOTLEY TUNNEL EAST

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA CHINLEY, STRINES, ROMILEY JN, HYDE JN, GUIDE BRIDGE, DENTON JN 
STOCKPORT AND WCML. ACCESS EARLES SIDINGS TO/FROM
THE CHINLEY DIRECTION ONLY.

TRAINS TO BE DIVERTED VIA CHINLEY, STRINES, ROMILEY JN, HYDE JN, GUIDE BRIDGE, DENTON JN 
STOCKPORT AND WCML. ACCESS EARLES SIDINGS TO/FROM
THE CHINLEY DIRECTION ONLY.

Down: Beyond TE11# to Approach ES34#. (154m 45chs to 164m 71chs)
Up: Beyond ES3# to Approach S52#. (164m 64chs to 154m 19chs)

Down: Beyond TE11# to Approach ES34#. (154m 45chs to 164m 71chs)
Up: Beyond ES3# to Approach S52#. (164m 64chs to 154m 19chs)

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:
Transpenine: Bid 1B52 and 1B59 as rail replacement road services.
East Midlands: bid to retime 5M06 after the block
Freight: Bid to retime or divert.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down and Up

Possession

Possession

2345

2345

MON

TUE

TUE

WED

0515

0515

and

and

P2012/1549785

P2012/1549784

Ref. No. 

Ref. No. 

LNW Network Operations - Manchester

LNW Network Operations - Manchester

Possession Manager

Possession Manager

P2012/1546326Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN804Item 113
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LN808 DORE STATION JN TO TOTLEY TUNNEL EAST - Continued

ITEM 120 CONTINUED

WEDNESDAY 04 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

SUNDAY 01 JULY 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:
Transpenine: Bid 1B52 and 1B59 as rail replacement road services.
East Midlands: bid to retime 5M06 after the block
Freight: Bid to retime or divert.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1546328

P2012/1552300

P2012/1549066

P2012/1548977

P2012/1548458

P2012/1548458

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN806

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 115

Item 118

Item 112

Item 111

Item 13

Item 13



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page          95

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Adwick Jn

Adwick Jn

Adwick Jn

Copley Hill West Jn

Whitehall West Jn

Copley Hill West Jn

Unload Ballast

OHL Inspection

Patrolling 

Patrolling 

S&T Points

162m20ch and 185m0ch

170m26ch and 174m5ch

171m70ch and 176m25ch

180m10ch and 184m20ch

184m75ch and 185m10ch

W2012/3225123[U]

W2012/3224506[U]

W2012/3224279[U]

W2012/3224263[Cost][U]

W2012/3224498[U]

Item
121

SUNDAY 01 JULY 

0020 Sun to 0045 Sun
Down Main: L673 (Keyed) to L3599
Up Main: L3596# to DS104

0045 Sun to 0740 Sun
Down Main: L673(Keyed) to L3623
Up Main: L3606# to DS104

0740 Sun to 0755 Sun
Down Main: L673 (Keyed) to L3599
Up Main: L3596# to DS104

PROTECTION LIMITS

GENERAL REMARKS
BALLAST TRAIN 6T59(PTO 249983)IN POSSESSION .
OUT/IN DONCASTER.

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0020

0045

0740

SUN

SUN

SUN

SUN

SUN

SUN

0045

0740

0755

and

and

and

P2012/1548986Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 121 CONTINUED

Leeds

Armley Jn

Leeds West Jn

Harrogate

Leeds West Jn

Leeds East Jn

Patrolling 

Resignalling Work

S&T Work

Patrolling 

0m40ch and 2m25ch

1m45ch and 16m50ch

185m25ch and 20m35ch

185m25ch and 20m35ch

W2012/3224430[U]

W2012/3191366[Cost][U]

W2012/3224462[U]

W2012/3224371[U]

Item
122

SUNDAY 01 JULY 

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel

Track Patrol Sandal & Agbrigg - Wakefield Viaduct

WS 3224506 - OHL foot patrol between Nostall & Sandal Station.

UNLOAD BALLAST ON THE DOWN DONCASTER

FPL tests @ Holbeck Jn.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0045

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0740

0740

0740

0740

0740

and

and

and

P2012/1548949Ref. No. Network Operations North EasternPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 122 CONTINUED

Leeds

Armley Jn

S&T Work
20m35ch and 196m15ch
W2012/3224577[Cost][U]

Item
123

MONDAY 02 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893# 
Up Shipley/ C line/ Platform 8: L3892# to L5569B pts 
Additional Protection 
Down Doncaster: L3623 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5562 pts# 
0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64 
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1 

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track patrol restricted areas
LN836 - 185m 25c to 20m 35c
LN838 - 0m 12c to 0m 15c
LN922 - 195m 57c to 196m 35c

Track Patrol - LN838
S&T work within Leeds Station area.
LN836 - 185m 25c to 20m 35c
LN838 - 0m 12c to 0m 15c
LN922 - 195m 57c to 196m 35c

HARROGATE AREA SIGNALLING RENEWALS (106675)
Works TBC by T-5 weeks

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

Possession

Possession

0030

0030

MON

MON

MON

MON

0430

0430

and

P2012/1549048Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 123 CONTINUED

Leeds West Jn

Leeds West Jn

Whitehall East Jn

Leeds East Jn

Leeds

Leeds

S&T Work
185m38ch and 20m25ch
W2012/3224624[Cost][U]

Item
124

MONDAY 02 to TUESDAY 03 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

C line/ platforms 8, 9, 11 and 
Through

D Line

E Line

F Line

Possession

Possession

Possession

Possession

0100

0235

2355

2355

MON

MON

MON

MON

MON

MON

TUE

TUE

0430

0430

0535

0535

and

and

and

P2012/1549060Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 124 CONTINUED

Whitehall East Jn

Leeds West Jn

Whitehall East Jn

Leeds East Jn

Leeds East Jn

Leeds East Jn

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4, 5, 6, 7, 10 AVAILABLE FOR STABLING.

2355  to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.
C line/ platform 11: L5541 pts to L5565 pts.
Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

PROTECTION LIMITS

GENERAL REMARKS
 

to

to

to

to

to

to

Platform 15&16

Platform 17

Platform 13

Platform 14

Platforms 11 And 12

Through Road

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

0100

0100

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0535

0535

0535

0535

0430

0430

and

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 124 CONTINUED

Whitehall East Jn

Whitehall East Jn

Leeds West Jn

Whitehall East Jn

Leeds

Leeds East Jn

Leeds East Jn

Leeds East Jn

S&T Work
185m38ch and 20m25ch
W2012/3224625[Cost][U]

Item
125

TUESDAY 03 to WEDNESDAY 04 JULY 

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy 
LN836 - 185M 25C to 20M 35C 

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

E Line

F Line

Platform 15&16

Platform 17

Platform 13

Platform 14

Platforms 11 And 12

Through Road

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

0100

0100

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

0535

0535

0535

0535

0535

0535

0430

0430

and

and

and

and

P2012/1549072Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 125 CONTINUED

Whitehall East Jn

Whitehall East Jn

Leeds

Leeds East Jn

S&T Work
185m38ch and 20m25ch
W2012/3224626[Cost][U]

Item
126

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4, 5, 6, 7, 10 AVAILABLE FOR STABLING.

2355  to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.
C line/ platform 11: L5541 pts to L5565 pts.
Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

PROTECTION LIMITS

GENERAL REMARKS
 
 

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy 
LN836 - 185M 25C to 20M 35C 

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

E Line

F Line

Platform 15&16

Possession

Possession

Possession

2355

2355

2355

WED

WED

WED

THU

THU

THU

0535

0535

0535

and

and

P2012/1549809Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 126 CONTINUED

Leeds West Jn

Whitehall East Jn

Leeds East Jn

Leeds East Jn

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4, 5, 6, 7, 10 AVAILABLE FOR STABLING.

2355  to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.
C line/ platform 11: L5541 pts to L5565 pts.
Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

PROTECTION LIMITS

GENERAL REMARKS
 
 
 

to

to

to

to

to

Platform 17

Platform 13

Platform 14

Platforms 11 And 12

Through Road

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

0100

0100

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

0535

0535

0535

0430

0430

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 126 CONTINUED

Whitehall East Jn

Whitehall East Jn

Leeds West Jn

Whitehall East Jn

Leeds

Leeds East Jn

Leeds East Jn

Leeds East Jn

S&T Work
185m38ch and 20m25ch
W2012/3224627[Cost][U]

Item
127

THURSDAY 05 to FRIDAY 06 JULY 

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy 
LN836 - 185M 25C to 20M 35C 

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

E Line

F Line

Platform 15&16

Platform 17

Platform 13

Platform 14

Platforms 11 And 12

Through Road

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

0100

0100

THU

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0535

0535

0535

0535

0535

0535

0430

0430

and

and

and

and

P2012/1549817Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 127 CONTINUED

SUNDAY 01 JULY 

MONDAY 02 JULY 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER C AND D LINES (VIA LEEDS PLATFORMS 8 AND 9) AND DIVERT VIA MORLEY

PLATFORMS 1, 4, 5, 6, 7, 10 AVAILABLE FOR STABLING.

2355  to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

0100 to 0430
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.
C line/ platform 11: L5541 pts to L5565 pts.
Platform 12/ Through line/ D line: L5566 pts to L5540 pts.

0430 to 0535
E line/ Platform 15: L5515A pts to L5562 pts.
Platform 16/ F line: L5567B pts to Flat Crossing.
Platforms 13, 14 & 17: Bufferstops.

PROTECTION LIMITS

GENERAL REMARKS
 
 
 

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy 
LN836 - 185M 25C to 20M 35C 

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1548949

P2012/1549048

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 122

Item 123



CPPP_LNE_WK14_B.pdf Electronic copy - uncontrolled when printed Page        105

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 14
Section B

Data freeze: CPPP_1213_P04_1221

Stainforth Jn

Skellow Jn

S&T Work
164m48ch and 164m48ch
W2012/3227063[Cost][U]

Item
128

MONDAY 02 to TUESDAY 03 JULY 

MONDAY 02 to TUESDAY 03 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

TUESDAY 03 to WEDNESDAY 04 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

WEDNESDAY 04 to THURSDAY 05 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

THURSDAY 05 to FRIDAY 06 JULY 

SUNDAY 01 JULY 

LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN

LN842 STAINFORTH JN TO ADWICK JN

GENERAL REMARKS
Affected Signals:- D721, D719, D717, D728, D730.
Unaffected Signals:- D723, D734, D726.

toAll Lines
Section T1A.4

0600
SUN SUN

1300
and

P2012/1550793Ref. No. LNE IMDM DoncasterPossession Manager

P2012/1549835

P2012/1549060

P2012/1549838

P2012/1549072

P2012/1549841

P2012/1549809

P2012/1549842

P2012/1549817

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN872

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 135

Item 124

Item 136

Item 125

Item 137

Item 126

Item 138

Item 127
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LN842 STAINFORTH JN TO ADWICK JN - Continued

ITEM 128 CONTINUED

Holbeck Jn

Sherburn Jn

Bradford Interchange

Colton South Jn

Patrolling 

C10 Rerail Resleeper Reballast - ABC

0m60ch and 40m27ch

12m60ch and 9m40ch

W2012/3222229[Cost][U]

W2012/3184285[Cost][U]

Item
129

Item
130

SATURDAY 30 JUNE to SUNDAY 01 JULY 

MONDAY 02 JULY 

SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN844 APPLEHURST LOOP

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

LN854 HALL ROYD JN TO COLTON NORTH JN

Down: L3803 to Buffer Stops Platform 2
Up: Buffer Stops Platform 3 & 4 to L3603

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Annual test of Thorpe Road AHB.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in restricted areas.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down Normanton

Possession

Possession

0025

2330

SUN

SAT

SUN

SUN

0750

2330

and

and

P2012/1549846

P2012/1405192

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1550764

P2012/1419030

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 7

Item 16
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 130 CONTINUED

Sherburn Jn

Colton South Jn

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT VIA LEEDS.

FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

Down Normanton: M2261B pts to Y2291B pts
Up Normanton: Y2291A pts to M696

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TO BE TAKEN ROUND THE FOLLOWING TRAINS:
7T61(PTO 249005) AT SIGNAL CF722 ON THE UP NORMANTON LINE. OUT/IN DONCASTER.
6T62(PTO 249008) AT SIGNAL CF723 ON THE DOWN NORMANTON LINE. OUT DONCASTER/ IN CARLISLE
BALLAST TRAINS IN USE IN POSSESSION:
6T63 (PTO 248010) OUT/ IN DONCASTER
6T64 (PTO 249011) OUT CARLISLE/ IN DONCASTER,
6T65 (PTO 249012) OUT / IN DONCASTER, 6T66 (PTO 249013) OUT CARLISLE/ IN DONCASTER, 6T67 (PTO 
249014) OUT/ IN DONCASTER.

Tamper 6J37(PTO 244439) in use in possession. Out / In Milford.
Road railers in use. Access: Church Fenton Sth Jn.10m.77ch.

toUp Normanton
Possession

2330
SAT SUN

2330
and
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 130 CONTINUED

Milner Royd Jn

Mill Lane Jn (Yorks)

Patrolling 
29m60ch and 39m40ch
W2012/3222255[Cost][U]

Item
131

SUNDAY 01 JULY 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

Down: MR14 to M2678 pts 
Up: M2679 pts to MR2 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

SHERBURN
135053
NWR24

FULL WORK DETAILS:- C10 Reballast, Resleeper, Rerail - ABC, Tip Stone, Tamp, Weld and Stress 667yds on the 
Down between 11m 27ch and 10m 77ch. C11 Rerail, Resleeper, Reballast - Trax 28yds between 10m 77ch and 10m 
75ch.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, S&C TAMPER AND REGULATOR IN USE WITHIN THIS
APPLICATION.
TSR IMPOSED - T2012/81901.
S&T Required.
SITE ACCESS:- CHURCH FENTON SOUTH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid for diversions via Dopncaster (RR) & ECML or via Leeds as appropriate.

Northern - bid to divert Sheffield/York services via hare Park & Leeds - Rail replacement road service to operate

TPE bid to divert York services via Micklefield

XC Bid to divert Crofton ECS via Leeds

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Track Patrol in restricted areas.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0750
and

P2012/1549895Ref. No. LNE IMDM LeedsPossession Manager
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Diggle Jn SB

Penistone

Huddersfield

Huddersfield

Patrolling 

Patrolling 

Patrolling 

15m11ch and 19m20ch

24m20ch and 25m51ch

11m72ch and 0m40ch

W2012/3222685[Cost][U]

W2012/3222692[U]

W2012/3222682[Cost][U]

Item
132

Item
133

MONDAY 02 JULY 

SUNDAY 01 JULY 

SUNDAY 01 to MONDAY 02 JULY 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

Down/Up Huddersfield: HU760# to BY1054

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in Standedge Tunnel
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Restricted Areas

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0015

0001

MON

SUN

MON

SUN

0500

0900

and

and

P2012/1549902

P2012/1549914

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager

P2012/1407247Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN868Item 134
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Wincobank Jn

Barnsley Station Jn

Barnsley Station Jn

Horbury Jn

Penistone

Horbury Jn

Permanent Way Inspection

Structures Work

Structures Work

Permanent Way Inspection

13m40ch and 52m68ch

49m20ch and 52m0ch

49m20ch and 53m25ch

161m52ch and 1m53ch

W2012/3127515[Cost][U]

W2012/2974793[U]

W2012/3225730[U]

W2012/3127704[U]

Item
134

SUNDAY 01 to MONDAY 02 JULY 

LN868 WINCOBANK JN TO HORBURY JN

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT BARNSLEY & SHEFFIELD AND RUN A RAIL REPLACEMENT ROAD SERVICE 
BETWEEN.

0001 Sunday to 0830 Sunday
Down Main: S4111Pts to HJ23
Up Main: HJ32 to S4114Pts
Up Huddersfield/Down Single: BY32221APts
Penistone Loop: BY3221BPts

0830 Sunday to 0445 Monday
Down Main: BY1071 to HJ23
Up Main: HJ32 to BY1070

PROTECTION LIMITS

ADDITIONAL INFORMATION
CIVILS - DARTON (BAH2/36)
MAINTENANCE 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to start/terminate Leeds/Hudds services at Barnsley & start/terminate Nottingham services at Sheffield &
run a Rail Replacement Road Service between the two for intermediate stations

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

All Lines

Down and Up

Possession

Possession

Possession

0001

0001

0830

SUN

SUN

SUN

SUN

SUN

MON

0830

0830

0445

and

and

and

P2012/1407247Ref. No. Network RailPossession Manager
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Stourton Jn

Leeds West Jn

Engine Shed Jn

Holbeck Depot

Leeds West Jn

Hunslet South Jn

Whitehall East Jn

Engine Shed Jn

Track Maintenance
193m70ch and 194m0ch
W2012/3224529[Cost][U]

Item
135

MONDAY 02 to TUESDAY 03 JULY 

LN872 ALTOFTS JN TO LEEDS WEST JN

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445 

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH. 

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE. 

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN 
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK. 

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

Down Midland: S2400B pts to L3629
Up Midland: L5521 pts to S914
Down Whitehall Curve: L3630
Up Whitehall Curve: Flat Crossing
Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

PROTECTION LIMITS

to

to

to

to

Down Midland

Up Midland

Down and Up Whitehall Curve

Holbeck Depot Arrival/Departure 
Line

Possession

Possession

Possession

Possession

2345

2345

2345

2345

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0545

0545

0545

0545

and

and

and

and

P2012/1549835Ref. No. LNE IMDM LeedsPossession Manager
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 135 CONTINUED

Stourton Jn

Leeds West Jn

Engine Shed Jn

Holbeck Depot

Leeds West Jn

Hunslet South Jn

Whitehall East Jn

Engine Shed Jn

Track Maintenance
193m70ch and 194m0ch
W2012/3224530[Cost][U]

Item
136

TUESDAY 03 to WEDNESDAY 04 JULY 

Down Midland: S2400B pts to L3629
Up Midland: L5521 pts to S914
Down Whitehall Curve: L3630
Up Whitehall Curve: Flat Crossing
Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Midland

Up Midland

Down and Up Whitehall Curve

Holbeck Depot Arrival/Departure 
Line

Possession

Possession

Possession

Possession

2345

2345

2345

2345

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0545

0545

0545

0545

and

and

and

and

P2012/1549838Ref. No. LNE IMDM LeedsPossession Manager
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 136 CONTINUED

Stourton Jn

Leeds West Jn

Engine Shed Jn

Leeds West Jn

Hunslet South Jn

Whitehall East Jn

Track Maintenance
193m70ch and 194m0ch
W2012/3224531[Cost][U]

Item
137

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445 

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH. 

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE. 

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN 
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK. 

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Midland

Up Midland

Down and Up Whitehall Curve

Possession

Possession

Possession

2345

2345

2345

WED

WED

WED

THU

THU

THU

0545

0545

0545

and

and

and

P2012/1549841Ref. No. LNE IMDM LeedsPossession Manager
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 137 CONTINUED

Holbeck Depot

Engine Shed Jn

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445 

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH. 

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE. 

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN 
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK. 

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

Down Midland: S2400B pts to L3629
Up Midland: L5521 pts to S914
Down Whitehall Curve: L3630
Up Whitehall Curve: Flat Crossing
Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toHolbeck Depot Arrival/Departure 
Line
Possession

2345
WED THU

0545
and
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

Stourton Jn

Leeds West Jn

Engine Shed Jn

Holbeck Depot

Leeds West Jn

Hunslet South Jn

Whitehall East Jn

Engine Shed Jn

Track Maintenance
193m70ch and 194m0ch
W2012/3224532[Cost][U]

Item
138

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS
POSSESSION OF THE DOWN MIDLAND TO BE GIVEN UP FOR PASSAGE OF 6D57 AT 0445 

ACCESS AVAILABLE TO/FROM STOURTON FLT FROM THE SOUTH. 

ACCESS AVAILABLE TO HUNSLET DOWN SIDINGS FROM THE SOUTH VIA ARRIVAL/DEPARTURE LINE. 

ACCESS TO/FROM MIDLAND ROAD DEPOT AVAILABLE WORKING OVER THE UP BETWEEN STOURTON JN 
AND MIDLAND ROAD DEPOT UNDER SECTION P2.3.8. OF THE RULE BOOK. 

TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY, OR WAKEFIELD WESTGATE.

Down Midland: S2400B pts to L3629
Up Midland: L5521 pts to S914
Down Whitehall Curve: L3630
Up Whitehall Curve: Flat Crossing
Holbeck Depot Arrival/Departure: Holbeck Depot Departure Board

PROTECTION LIMITS

to

to

to

to

Down Midland

Up Midland

Down and Up Whitehall Curve

Holbeck Depot Arrival/Departure 
Line

Possession

Possession

Possession

Possession

2345

2345

2345

2345

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0545

0545

0545

0545

and

and

and

and

P2012/1549842Ref. No. LNE IMDM LeedsPossession Manager
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 138 CONTINUED

Crofton East Jn

Knottingley West Jn

Track Maintenance
50m23ch and 58m20ch
W2012/3224083[Cost][U]

Item
139

SUNDAY 01 JULY 

MONDAY 02 JULY 

MONDAY 02 to TUESDAY 03 JULY 

LN880 YORK TO SCARBOROUGH

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield and Morley

Northern
Bid to divert via Wakefield Westgate

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Freight Operators
Bid for services to/from Midland Road to utilise Single Line Working

EC To divert 1D36 & 5A12 via Wakefield

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
MON TUE

0545
and

P2012/1549943Ref. No. LNE IMDM LeedsPossession Manager

P2012/1548827

P2012/1548183

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 60

Item 64
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 139 CONTINUED

Crofton East Jn

Knottingley West Jn

Track Maintenance
50m23ch and 58m20ch
W2012/3224084[Cost][U]

Item
140

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
TUE WED

0545
and

P2012/1549949Ref. No. LNE IMDM LeedsPossession Manager
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 140 CONTINUED

Crofton East Jn

Knottingley West Jn

Track Maintenance
50m23ch and 58m20ch
W2012/3224085[Cost][U]

Item
141

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
WED THU

0545
and

P2012/1549950Ref. No. LNE IMDM LeedsPossession Manager
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 141 CONTINUED

Crofton East Jn

Knottingley West Jn

Track Maintenance
50m23ch and 58m20ch
W2012/3224086[Cost][U]

Item
142

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO/FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE

Down Goole: WK9005B pts to FE2115B pts
Up Goole: FE2115C pts to WK9006B pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
THU FRI

0545
and

P2012/1549952Ref. No. LNE IMDM LeedsPossession Manager
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 142 CONTINUED

Barlby North Jn

Howden LC CCTV

LC  Work
25m70ch and 26m5ch
W2012/3216307[Cost][U]

Item
143

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SATURDAY 30 JUNE to SUNDAY 01 JULY 

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

LN898 NEVILLE HILL EAST JN TO HULL

Down: S1877 to S1889
Up: S1892 to S1878

PROTECTION LIMITS

GENERAL REMARKS
BOBCAT & EXCAVATOR IN POSSESSION ACCESS/EGRESS  25m.77ch.

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

CrossCountry
Bid to divert ECS to/from Crofton via Wakefield Westgate

Northern
Bid for cancellation of 2F91 and for rail replacement road service. Bid to terminate/start 2F35/2F38 at Castleford. Bid for
amended ECS workings accordingly.

Freight Operators
Bid to divert services via the ECML, Gascoigne Wood and Castleford.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
SAT SUN

0900
and

P2012/1550030Ref. No. LNE IMDM LeedsPossession Manager

P2012/1550764Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 7
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 143 CONTINUED

Broomfleet LC

Micklefield Jn

Hessle Road Jn

Selby West Jn

Preparatory Work

Preparatory Work

2m0ch and 11m0ch

10m40ch and 2m27ch

W2012/3212886[Cost][U]

W2012/3212946[Cost][U]

Item
144

Item
145

SATURDAY 30 JUNE to SUNDAY 01 JULY 

SUNDAY 01 JULY 

Down Main: B12 to HR19 
Up Main: HR1 to B45 

Down: CF1356C pts to S1865
Up: S1868 to CF1356A pts   

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WS 3216307 - Level crossing renewal works & highway resurfacing at Woodhall Lane AHB LC.

Bobcat & excavator in use at LC

Road closure required 2230 Sat - 1800 Sun.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC & TRS PREP WORK, LINESIDE WELDING, UTX WORK
MELTON LANE - BROUGH EAST
BROUGH EAST
BROOMFLEET TO BROUGH STATION
HESSLE - HESSLE EAST
BROUGH EAST - WELTON LC 
134041A - 134043A - 134012 - 134045A - 134041 
DOWN & UP MAINS

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2320

0001

SAT

SUN

SUN

SUN

0840

0915

and

and

P2012/1550039

P2012/1550014

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 145 CONTINUED

Gilberdyke Jn

Temple Hirst Jn

Brough

Selby South Jn

Follow Up Tamping (MP&I)

PL Stoneblowing

12m40ch and 15m0ch

169m40ch and 174m0ch

W2012/3212976[Cost][U]

W2012/3226483[Cost][U]

Item
146

Item
147

MONDAY 02 to TUESDAY 03 JULY 

SUNDAY 01 to MONDAY 02 JULY 

LN910 TEMPLE HIRST JN TO SELBY SOUTH JN

Down: G45 to BE39
Up: BE11 to G12  

PROTECTION LIMITS

GENERAL REMARKS
TAMPER AND REGULATOR IN POSSESSION 6U19 (PTO 247638) IN POSSESSION. OUT/ IN HULL.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC GASCOIGNE WOOD - SOUTH MILFORD 
HOBC THORPE HALL - HAMBLETON EAST JN
PREP WORK & UTX

135064, 134061
DOWN MAIN

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

HOBC FOLLOW UP TAMP UP MAIN

134040

CRABLEY CREEK LC TO BROOMFLEET

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2315

2215

MON

SUN

TUE

MON

0515

0600

and

and

P2012/1550042

P2012/1550052

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN910 TEMPLE HIRST JN TO SELBY SOUTH JN - Continued

ITEM 147 CONTINUED

Armley Jn

Armley Jn
Skipton South Jn

Skipton North Jn

S&C Tamping

Patrolling 

Patrolling 

Patrolling 

Patrolling 

197m0ch and 221m0ch

199m60ch and 201m17ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3225054[Cost][U]

W2012/3224931[U]

W2012/3224901[U]

W2012/3224917[U]

W2012/3224944[U]

Item
148

SUNDAY 01 JULY 

SUNDAY 01 JULY 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

Down/ Single: Y2952 pts to S1943
Up/ Single: S2976C pts to Y2952 pts.

PROTECTION LIMITS

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U29 (PTO 250149) OUT/IN BRAYTON.

ADDITIONAL INFORMATION
PL STONEBLOWING - MILEAGE TBC

PTO250149 - OUT/IN BRAYTON

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0030

0100

SUN

SUN

SUN

SUN

0100

0830

and

and

P2012/1550065Ref. No. LNE IMDM LeedsPossession Manager

P2012/1548949Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 122
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 148 CONTINUED

Gargrave

Gargrave
Hellifield

Settle Jn SB

Track Maintenance
230m0ch and 234m50ch
W2012/3140477[Cost][U]

Item
149

MONDAY 02 JULY 

MONDAY 02 to TUESDAY 03 JULY 

0030 Sun to 0100 Sun 
Down Shipley Main: L3893 to L4031 
Up Shipley Main: L5147B pts to L3892 

0100 Sun to 0830 Sun 
Down Shipley Main: L3893 to L4035 
Up Shipley Main: L4046 to L3892 
Down Shipley Slow: L4045 

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN POSSESSION 6J38 (PTO 249941) OUT/IN HOLBECK.

ADDITIONAL INFORMATION
S&C TAMPING
MILEAGE TBC
PTO249941 - OUT/IN HOLBECK

Track Patrol - Apperley to Kirkstall Forge. 
199m 60c and 201m 17c

Track Patrol - Thackley Tunnel Area.
204m 40c and 203MP

Track Patrol - Shipley Tunnel to Dockfield Jn 206m 20c and 205m 40c

Track Patrol - Bingley Station & Bingley Tunnel - 208m 40c and 208m 75c

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

0100

MON

TUE

TUE

TUE

0100

0540

and

and

P2012/1543061Ref. No. LNW Network Operations - CarlislePossession Manager

P2012/1549048Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 123
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 149 CONTINUED

Whitehall West Jn

Whitehall West Jn
Skipton South Jn

Skipton North Jn

Track Maintenance

PL Tamping

195m75ch and 221m0ch

197m0ch and 221m0ch

W2012/3012603[U]

W2012/3225075[Cost][U]

Item
150

TUESDAY 03 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.
NO ACCESS HELLIFIELD DOWN SIDINGS.

2300 to 0100
Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042 

Additional Protection
NW7013 
Down Hellifield: Beyond HD55 
Up Hellifield: On Approach to HD33

NW9903 
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

PROTECTION LIMITS

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.
W3140477 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IBJ Checks / General Maintenance, Trolley & 
Hand Tools In Use. Section 5.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0005

0100

TUE

TUE

TUE

TUE

0100

0500

and

and

P2012/1550082Ref. No. LNE IMDM LeedsPossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 150 CONTINUED

Gargrave

Gargrave
Hellifield

Settle Jn SB

Track Maintenance
230m0ch and 234m50ch
W2012/3140487[Cost][U]

Item
151

TUESDAY 03 to WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500
Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts
Down Shipley Slow: L4045

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249957)  AT L3891 ON THE DOWN SHIPLEY MAIN. OUT / IN 
HOLBECK

ADDITIONAL INFORMATION
PL TAMPING - MILEAGE TBC

PTO249957 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

2300

0100

TUE

WED

WED

WED

0100

0540

and

and

P2012/1543066Ref. No. LNW Network Operations - CarlislePossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 151 CONTINUED

Whitehall West Jn

Whitehall West Jn
Skipton South Jn

Skipton North Jn

Track Maintenance

PL Tamping

195m75ch and 221m0ch

197m0ch and 221m0ch

W2012/3012607[U]

W2012/3225079[Cost][U]

Item
152

WEDNESDAY 04 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD 
DOWN SIDINGS.

2300 to 0100
Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042 

Additional Protection
NW7013 
Down Hellifield: Beyond HD55 
Up Hellifield: On Approach to HD33

NW9903 
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

PROTECTION LIMITS

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.

W3140487 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IBJ Checks / General Maintenance, Trolley & 
Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0005

0100

WED

WED

WED

WED

0100

0500

and

and

P2012/1550092Ref. No. LNE IMDM LeedsPossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 152 CONTINUED

Gargrave

Gargrave
Hellifield

Settle Jn SB

Track Maintenance
230m0ch and 234m50ch
W2012/3140491[Cost][U]

Item
153

WEDNESDAY 04 to THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500
Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts
Down Shipley Slow: L4045

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249958)  AT L3891 ON THE DOWN SHIPLEY MAIN. OUT / IN 
HOLBECK

ADDITIONAL INFORMATION
PL TAMPING - MILEAGE TBC
PTO249958 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

2300

0100

WED

THU

THU

THU

0100

0540

and

and

P2012/1543070Ref. No. LNW Network Operations - CarlislePossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 153 CONTINUED

Whitehall West Jn

Whitehall West Jn
Skipton South Jn

Skipton North Jn

Track Maintenance

PL Tamping

195m75ch and 221m0ch

197m0ch and 221m0ch

W2012/3012608[U]

W2012/3225080[Cost][U]

Item
154

THURSDAY 05 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD 
DOWN SIDINGS.

2300 to 0100
Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042 

Additional Protection
NW7013 
Down Hellifield: Beyond HD55 
Up Hellifield: On Approach to HD33

NW9903 
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

PROTECTION LIMITS

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.
W3140491 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IBJ Checks / General Maintenance, Trolley & 
Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0005

0100

THU

THU

THU

THU

0100

0500

and

and

P2012/1550112Ref. No. LNE IMDM LeedsPossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 154 CONTINUED

Gargrave

Gargrave
Hellifield

Settle Jn SB

Track Maintenance
230m0ch and 234m50ch
W2012/3140496[Cost][U]

Item
155

THURSDAY 05 to FRIDAY 06 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML.

0005 to 0100
Down Shipley Main: L5505 pts to L4031
Up Shipley Main: L5147B pts to L5506 pts

0100 to 0500
Down Shipley Main: L5505 pts to L5158B pts
Up Shipley Main: L4046 to L5506 pts
Down Shipley Slow: L4045

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND TAMPER 6J38 (PTO 249959)  AT L3891 ON THE DOWN SHIPLEY MAIN. OUT / IN 
HOLBECK

ADDITIONAL INFORMATION
PL TAMPING - MILEAGE TBC

PTO249959 - OUT/IN HOLBECK
Track maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via the Tyne Valley and the ECML or Shap and the WCML

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

2300

0100

THU

FRI

FRI

FRI

0100

0540

and

and

P2012/1543072Ref. No. LNW Network Operations - CarlislePossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 155 CONTINUED

Apperley Jn

Dockfield Jn
Ilkley

Esholt Jn

Patrolling 

Patrolling 

0m0ch and 3m41ch

203m60ch and 205m25ch

W2012/3225262[U]

W2012/3225257[Cost][U]

Item
156

SUNDAY 01 JULY 

LN924 APPERLEY JN TO ILKLEY

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA SHAP AND PRESTON OR TYNE VALLEY AND ECML. NO ACCESS HELLIFIELD 
DOWN SIDINGS.

2300 to 0100
Down Main: Beyond L4049 on Approach to HD42
Up Main: Beyond HD25 on Approach to L4042

0100 to 0540
Down Main: Beyond L4049 on Approach to SJ17
Up Main: Beyond SJ4 on Approach to L4042 

Additional Protection
NW7013 
Down Hellifield: Beyond HD55 
Up Hellifield: On Approach to HD33

NW9903 
Down Main: Beyond SJ14
Up Main: On Approach to SJ7

PROTECTION LIMITS

GENERAL REMARKS
EXTENSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF ENGINEERING TRAINS FOR NEWSHOLME.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:
Freight - bid to retime or divert via Tyne Valley or WCML.
W3140496 IMDM Carlisle PW SM Appleby Trackwork / Remove Defects / IBJ Checks / General Maintenance, Trolley & 
Hand Tools In Use. SECTION 5

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0010

0010

SUN

SUN

SUN

SUN

0900

0900

and

and

P2012/1550121Ref. No. LNE IMDM LeedsPossession Manager
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LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 156 CONTINUED

SUNDAY 01 JULY 

- End of Report -

LN926 DOCKFIELD JN TO ESHOLT JN

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
LN924 & LN926 - Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1550121Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN924Item 156
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
81856

T2011/
80775

T2011/
80776

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

-

Down

Down Slow 
No.2

-

Single Bi-
Directional

Down Main

-

Up Slow

-

-

Up Main

-

-

Up Main

83m

152m

154m

157m

108m

118m

118m

30ch

40ch

18ch

50ch

27ch

54ch

65ch

82m

152m

154m

157m

112m

118m

118m

30ch

62ch

50ch

22ch

10ch

65ch

54ch

50

100

20

80

30

20

20

50

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Bridgework

Bridgework

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Babcock Rail

Investment Structures 
(NWR)

Investment Structures 
(NWR)

(11/19) 

(07/37) 

(11/27) 

(11/36) 

(11/27) 

(12/52) 

(12/52) 

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2010/
79438

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
82880

T2012/
81877

T2012/
81928

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Hambleton South Jn 
and Balne LC (MCB)

Darlington North Jn 
and Darlington South 
Jn

Darlington North Jn 
and Darlington South 
Jn

Down

Down

Down Slow 
No.2

-

-

-

-

-

-

-

Up Main

Up Main

Up Main

Up Main

94m

152m

154m

157m

169m

44m

44m

15ch

40ch

18ch

50ch

20ch

23ch

23ch

94m

152m

154m

157m

169m

44m

43m

13ch

62ch

50ch

22ch

0ch

5ch

69ch

20

100

20

80

80

30

30

50

50

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Condition Of Track

Trackwork

Trackwork

NWR Barnetby

LNE HOBC

NWR Doncaster

NWR Doncaster

IMDM York

Babcock Rail

Babcock Rail

(11/49) 

(07/37) 

(11/27) 

(11/36) 

(11/38) 

Until 1540 Sun 
08/07/12 

From 1540 Sun 
08/07/12 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

IN CONNECTION WITH W2012/3185886 DARLINGTON STATION 132036

IN CONNECTION WITH W2012/3185905 DARLINGTON STATION 132036

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

LN618 HOLGATE JN TO SKELTON JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

LN632 STOCKTON CUT JN TO SALTBURN

T2004/
23839

T2011/
82755

T2011/
81912

T2011/
82444

T2011/
82443

Heaton South Jn and 
Red Barns Tunnel

York Yard South and 
Holgate Jn

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

-

-

Down 
Sunderland

Down Main

-

Up Main

Up Slow

-

-

Up Main

1m

0m

98m

11m

11m

20ch

16ch

40ch

10ch

45ch

1m

0m

99m

11m

11m

0ch

5ch

2ch

45ch

10ch

20

20

30

20

20

60

40

Condition Of Bridge

Signalling - Braking 
Distance

Condition Of Track

Track Renewals

Track Renewals

IMDM Newcastle

Network Rail (LNER)

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

(04/01) 

(12/41) 

(11/28) 

(11/39) 

(11/39) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main 
line commencing at 11 miles 45 chains.           



Repeating warning boards positioned at Sub Signal No¿s TY204 & TY206 for temporary speed restriction on the Up Main line 
commencing at 11miles 45 chains. 

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN724 HOLGATE JN TO SKELTON JN

T2004/
23874

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

T2007/
55545

T2011/
82755

Shell Jn and Eastgate 
Mount LC (OPEN)

Bardon Mill and 
Haugh Gardens LC 
(UWC)

Haugh Gardens LC 
(UWC) and Bardon 
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and 
Brampton Fell LC

Loversall Carr Jn and 
Black Carr Jn

York Yard South and 
Holgate Jn

-

Down

-

Down

-

Down

-

Up

-

Up

-

Up

-

Up Slow

0m

32m

32m

50m

50m

152m

0m

58ch

30ch

45ch

10ch

17ch

40ch

16ch

1m

32m

32m

50m

50m

152m

0m

34ch

45ch

30ch

17ch

10ch

62ch

5ch

10

20

20

20

20

100

20

Condition Of Track

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Condition Of Track

Signalling - Braking 
Distance

Huntsman Ici Ltd

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

LNE HOBC

Network Rail (LNER)

(04/01) 

(12/42) 

(12/42) 

(12/41) 

(12/41) 

(07/37) 

(12/41) 

(18/16)

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

LN752 WRAWBY JN TO MARSHGATE JN

T2010/
79438

T2011/
81683

T2010/
79438

T2011/
81409

T2008/
64861

T2005/
40295

Wrawby Jn

Kirton Tunnel

Wrawby Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Down

Single

Down

Down Main

-

Down Main

-

-

-

-

Up Main

-

94m

85m

94m

23m

19m

19m

15ch

72ch

15ch

20ch

25ch

35ch

94m

85m

94m

22m

19m

19m

13ch

10ch

13ch

67ch

35ch

25ch

20

30

20

30

40

30

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

NWR Barnetby

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

(11/49) 

(11/24) 

(11/49) 

(11/21) 

(08/08) 

(06/52) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN842 STAINFORTH JN TO ADWICK JN

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

LN854 HALL ROYD JN TO COLTON NORTH JN

T2010/
79609

T2011/
82668

T2011/
81706

T2011/
81706

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Skellow Jn and 
Applehurst Jn

Wakefield Kirkgate

Wakefield Kirkgate

-

-

Down Goole

Down Goole

Up 
Pontefract

Up

-

-

1m

161m

47m

47m

18ch

22ch

58ch

58ch

1m

161m

47m

47m

24ch

27ch

68ch

68ch

20

20

5

5

Condition Of Track

Condition Of Culvert

Trackwork

Trackwork

IMDM Leeds

NWR Doncaster

IMDM Leeds

IMDM Leeds

(11/49) 

(11/36) 

(11/26) 

(11/26) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2012/
81901

T2012/
81911

T2012/
81910

T2012/
81930

T2012/
81931

T2012/
81932

T2010/
79266

Sherburn in Elmet LC 
CCTV and Church 
Fenton South Jn

Ulleskelf and Church 
Fenton North Jn

Ulleskelf and Church 
Fenton North Jn

Ulleskelf and Church 
Fenton North Jn

Ulleskelf and Church 
Fenton North Jn

Ulleskelf and Church 
Fenton North Jn

Batley LC and 
Dewsbury

Down 
Normanton

-

-

-

-

-

-

-

Up Leeds

Up 
Normanton

Up Leeds

Up Leeds

Up Leeds

Up

11m

9m

9m

9m

9m

9m

35m

61ch

0ch

0ch

0ch

0ch

0ch

12ch

10m

9m

9m

9m

9m

9m

35m

75ch

20ch

20ch

20ch

20ch

20ch

8ch

30

20

30

20

20

20

50

50

50

Trackwork

Safety Speed

Trackwork

Safety Speed

Safety Speed

Safety Speed

Condition Of Track

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

Babcock Rail

IMDM Leeds

(12/14) 

From 2330 Sat 
07/07/12 Until 0600 
Mon 09/07/12 

From 0600 Mon 
09/07/12 Until 0600 
Thu 12/07/12 

From 2300 Mon 
09/07/12 Until 0600 
Tue 10/07/12 

From 2300 Tue 
10/07/12 Until 0600 
Wed 11/07/12 

From 2300 Wed 
11/07/12 Until 0600 
Thu 12/07/12 

(11/50) 

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

LN880 YORK TO SCARBOROUGH

T2011/
80912

T2009/
74467

T2009/
74468

T2010/
78191

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Hunslet South Jn and 
Hunslet Station Jn

Malton and Kirkham 
Abbey LC

Down

Down Siding
No.1

No.2 
Reception 

Siding

-

-

-

-

Up

52m

193m

193m

18m

40ch

42ch

42ch

37ch

52m

193m

193m

18m

22ch

47ch

47ch

32ch

20

5

5

20

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

NWR Sheffield

Freightliner Heavy Haul

Freightliner Heavy Haul

IMDM York

(11/16) 

(10/46) 

(10/46) 

(10/31) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

T2011/
81706

T2012/
81957

T2010/
78068

T2011/
80802

T2009/
72343

T2011/
83066

Wakefield Kirkgate

Norton LC (MCB) 
and Selby Road LC 
AHB

Gascoigne Wood and 
Micklefield Jn

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Moorends Farm LC 
(UWC) and Thorne 
North

Down Goole

-

-

Down Main

Down Hull

-

-

Up 
Knottingley

Up

-

-

Up

47m

65m

7m

3m

0m

12m

58ch

21ch

20ch

35ch

45ch

20ch

47m

65m

8m

3m

0m

12m

68ch

72ch

5ch

20ch

44ch

70ch

5

30

30

50

5

30

50

50

30

50

Trackwork

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Leeds

Babcock Rail

IMDM Leeds

IMDM York

IMDM York

NWR Leeds

(11/26) 

From 0310 Mon 
09/07/12 

(10/33) 

(11/12) 

(09/20) 

(12/41) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN912 THORNE JN TO GILBERDYKE JN - Continued

LN916 HESSLE ROAD TO SALTEND

T2011/
81436

T2008/
69789

Thorne Moorends LC
AHB and Potters 
Grange Jn

Springbank North Jn 
and Hull River Swing 
Bridge

Down

Single

-

-

10m

3m

22ch

71ch

10m

3m

19ch

76ch

30

5

50
Condition Of Track

Condition of Way 
Beams

IMDM Leeds

TME York

(11/20) 

(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph

mph
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Huntingdon South Jn

Connington South

Huntingdon South Jn

Huntingdon South Jn

Fletton Jn

Woodwalton Jn

Fletton Jn

Holme LC

Arc Repairs

Hand Rail Grinding

59m0ch and 59m20ch

59m0ch and 59m20ch

W2012/3181507[U]

W2012/3181502[Cost][U]

Item
1

SATURDAY 07 to SUNDAY 08 JULY 

LN101 KING'S CROSS TO SHAFTHOLME JN

Up Main/Fast/Main: P426 to P346   
Up Slow: P1161 pts to P1158 pts   
Down Fast/Main/Fast: P349# to P417   
Down Slow: P347# to P1166 pts  

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Main/Fast/Main

Up Slow

Down Fast/Main/Fast

Down Slow

Possession

Possession

Possession

Possession

2300

2300

0120

0120

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

and

and

and

and

P2012/1552586Ref. No. LNE IMDM HitchinPossession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page            2

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Fletton Jn

Peterborough Station 
(South)

New England North

Kings Dyke

Peterborough Station

Kings Dyke

New England North

New England North

Peterborough Station 
(South)

Crescent Jn

Crescent Jn

OHL Work

Off Track Work

Track Maintenance

Rail Lubricators

75m20ch and 76m45ch

75m20ch and 78m15ch

75m20ch and 78m15ch

100m13ch and 100m41ch

W2012/3197289[U]

W2012/3224737[U]

W2012/3181522[Cost][U]

W2012/3181527[U]

Item
2

SATURDAY 07 to SUNDAY 08 JULY 

TRAFFIC REMARKS
TRAINS TO USE PLATFORMS 2 OR 3.
TRAINS TO BE STABLED IN PLATFORMS 1,2 AND 3
EMU PANTOGRAPHS TO BE LOWERED IN NENE SIDING.

Down Slow/Stamford (Platform 5): P1198PTS to P485   
Down Fast: P1217PTS to P487   
Up Stamford (Platform 4): P488 to P1216PTS   
Two Way Goods Line: P1209PTS to P1231PTS   
Flyash Examination Siding: P1212PTS to Buffers   
Down March: P793 to P1216PTS   
Up March: P1215PTS to P794

PROTECTION LIMITS

GENERAL REMARKS

48CGH - 2355 Sat to 0810 Sun
ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Two Way Goods Line

Down and Up March

Flyash Examination Siding

Flyash Examination Siding

Down and Up March

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

2355

2355

2355

2355

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

0830

0830

and

and

and

and

and

P2012/1407385Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Stoke

Newark Castle

Carlton LC

Carlton LC

Newark Crossing East 
Jn

Bawtry Crossovers 
GSP

Tunnel Examination

Tunnel Examination

100m35ch and 108m40ch

134m35ch and 134m46ch

W2012/3227626[Cost][U]

W2012/3227633[Cost][U]

Item
3

Item
4

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

OHL Work. 
E02 Maintenance on Nene sidings. BA047A, BA046A&B, BB029D, BB025A&B, BB026A&B, BB028A&B, BB028A&B & 
BB029B&C. 
RRV Access at Smiths siding
Low level vegetation removal and graffiti removal.
Rail lubricator maintenance on the March lines

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down and Up Main

All Lines

Possession

Possession

Possession

2335

2335

2345

SAT

SAT

SAT

SUN

SUN

SUN

0830

0830

0825

and

and

and

P2012/1549209

P2012/1549214

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

Kings Cross Station

Holloway

Kings Cross

Kings Cross Station

Kings Cross

Holloway

Track Maintenance

Survey Work

0m0ch and 1m23ch

1m0ch and 1m30ch

W2012/3181546[Cost][U]

W2012/3214788[U]

Item
5

SUNDAY 08 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND BE REPLATFORMED AS NECESSARY 
PLATFORMS 7,8,9,10 AND 11 AVAILABLE FOR STABLING WITH EMU PANTOGRAPHS LOWERED  

Down Slow: Buffers platform 8, 9, 10, 11 to K321. 
Up Slow: K322 to Buffers Platform 7 

PROTECTION LIMITS
1 to 4 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track maintenance 
W/3214788: Copenhagen Slow Lines - Maintain tunnel monitoring equipment.
Access from 1m 27ch.
Pass Engineers Trains/OTM's as required within possession.
NWR ASPRO/RB/JM/B10350A
PMCS/Oracle No. GGR472

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to stable at Kings Cross (Pans Down) or for alternative stabling arrangements

Trains to start/terminate at Alexandra Palace - diversions via Hertford available up to 0200 Sun

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Platforms 8 to 11 inc.

Up Slow/No.2 Slow

No.1 Slow/Down Slow

Platform 7

Possession

Possession

Possession

BLOCKED To Electric Trains

0130

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

and

and

P2012/1407403Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New Barnet

Potters Bar

Digswell

Potters Bar

Welwyn Garden City

Woolmer Green

Patrolling 

Patrolling 

Patrolling 

9m0ch and 12m20ch

14m25ch and 18m0ch

22m0ch and 23m40ch

W2012/3181353[Cost][U]

W2012/3181558[Cost][U]

W2012/3181552[Cost][U]

Item
6

Item
7

Item
8

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

Down Fast: K511 to K539   
Up Fast: K534 to K506   
Down Slow: K509 to K537   
Up Slow: K536 to K508

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Up Slow

Down Fast

Down Fast/Main/Fast

Up Fast/Main/Fast

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage +Detonators

Possession

Possession

0205

0205

0205

0205

0445

0715

0145

0145

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0555

0555

0555

0645

0800

0625

0625

and

and

and

P2012/1552658

P2012/1571387

P2012/1552599

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Langley Jn

Langley Jn
Hitchin South

Hitchin

Station Work
27m25ch and 27m60ch
W2012/3226248[Cost][U]

Item
9

SUNDAY 08 JULY 

TRAFFIC REMARKS
0200 SUNDAY TO 0700 SUNDAY
UP TRAINS TO TRAVEL OVER THE UP SLOW LINE NO ROUTE FOR DOWN TRAINS

0700 SUNDAY TO 1515 SUNDAY
TRAINS TO TRAVEL OVER THE SLOW LINES.

0200 Sun to 0700 Sun 
Down Slow: K659 to K669 
Down Fast: K661 to K671 
Up Fast: K666 to K656 
 

0700 Sun to 1515 Sun 
Down Fast: K661 to K671 
Up Fast: K666 to K656

PROTECTION LIMITS

PROTECTION LIMITS

Down Fast/Main/Fast: 
Up Fast/Main/Fast: 

K619 
K630 

0200 Sun to 0700 Sun
26BC, 27EF, 28C

0700 Sun to 1515 Sun
26BC, 27EF

ISOLATION OF ELECTRICAL SECTIONS

K635 
K620 
 to 

 to 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Fast

Down Slow

Possession

Possession

0200

0200

SUN

SUN

SUN

SUN

1515

0700

and

and

P2012/1407388Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Hitchin South

Cambridge Jn

Sandy South Jn

Letchworth Garden 
City

Patrolling 

Structures Work

MP & I Station Works

MP & I Station Works

31m50ch and 32m15ch

32m20ch and 33m52ch

36m35ch and 37m17ch

40m30ch and 41m30ch

W2012/3224709[U]

W2012/3143373[U]

W2012/3189012[Cost][U]

W2012/3189094[U]

Item
10

SUNDAY 08 JULY 

25ABCDJ, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STEVENAGE STATION 
Material and Plant Delivery & spoil removal
Adjust "rolling station compound" limits
Platform and Station Improvement works including platform extensions
Rubber tyred plant in use inc mini excavators/dumpers
Access: Temporary access point to be installed on the Down Slow South Stevenage Station(TBC)
PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2315 Sat to 0120 Sun
0905 Sun to 1515 Sun
Trains to be timed over the Slow Lines

0120 Sun to 0905 Sun
All line block (P/1407436) trains to start/terminate at Sandy - Rail Replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Fast

Down Slow

Up Slow

Up Fast

Down & Up Cambridge

Possession

Possession

Possession

Possession

Possession

0120

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0905

0905

0905

0905

0905

and

and

P2012/1407436Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Fletton Jn

New England North

Fletton Jn

New England North

Peterborough Station 
(South)

New England North

Patrolling 
75m40ch and 76m60ch
W2012/3182179[Cost][U]

Item
11

SUNDAY 08 JULY 

TRAFFIC REMARKS
0120 SUN TO 0905 SUN 
ALL LINE BLOCK
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM SANDY AND LETCHWORTH GARDEN CITY. 

Down Slow: K2256BPts to P261 
Down Fast: K2256APts to P263 
Up Fast: K796 to K2262BPts 
Up Slow: K798 to K2262APts 
Down Cambridge: K945# 
Up Cambridge: K946#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Arlesey Stn Platform Extension work
Biggleswade Station Platform Extensions. RRV in use.

Install Planks and frame work
Access From Hitchin Down Yard or New access 33 miles

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to start/terminate at Sandy & Letchworth - Rail Replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

0830

0830

0830

1030

1030

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1030

1030

1030

1230

1230

and

and

and

P2012/1552595Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Peterborough Station

Kings Dyke

Tallington Crossovers

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

Peterborough Station

Stoke

Arksey LC CCTV

Swinton Jn

Adwick Jn

S&T Work

Patrolling 

Patrolling 

Patrolling 

Patrolling 

84m64ch and 100m10ch

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

W2012/3181566[Cost][U]

W2012/3227599[U]

W2012/3227607[U]

W2012/3227612[U]

W2012/3227611[U]

Item
12

Item
13

SUNDAY 08 JULY 

SUNDAY 08 JULY 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Weekly track patrol between Spittal and Peacock Curve on ECML and 100mp - 100m 66ch on March lines

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

S&T Work Annual TDM Test Little Bytham and Stoke 
Panel Operator required at Little Bytham and Stoke RR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

All Lines

Down & Up

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Section T1A.3

Possession

Possession

Possession

1230

1230

1230

1230

0800

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1430

1430

1430

1430

1600

0800

0800

0800

and

and

and

and

and

P2012/1552594

P2012/1549106

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

Bessacarr Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Black Carr Jn

Patrolling 

Rail Changing 

S&T Work

Patrolling 

Patrolling 

Permanent Way Inspection

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

155m17ch and 156m66ch

157m40ch and 161m0ch

166m59ch and 19m8ch

W2012/3227609[U]

W2012/3227591[Cost][U]

W2012/3227595[U]

W2012/3227597[U]

W2012/3227603[U]

W2012/3126858[U]

Down Main: D189 to D813
Up Main: D812 to D188
Down Passenger Loop: D811
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L673#
Up Leeds: DS104#
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: D2396Pts

PROTECTION LIMITS

GENERAL REMARKS
**NOTE** LIMITS ON LEEDS LINES CUT BACK TO ALLOW NE POSSESSION UPTO ADWICK

107, 108, 109, 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Single

Possession

Possession

Possession

Possession

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

0800

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Holloway

Finsbury Park

Highbury Vale Jn

Holloway

Holloway

Holloway

Holloway

Wood Green South Jn

Bowes Park

Hornsey

Alexandra Palace

Barnet South 
Crossovers

New Barnet

Moorgate

Finsbury Park

New Barnet

Barnet South 
Crossovers

Wood Green South Jn

Barnet South 
Crossovers

Holloway

Harringay

Hornsey

Finsbury Park

OHL Work

Off Track Work

Patrolling 

2m0ch and 4m0ch

2m0ch and 4m0ch

5m25ch and 8m70ch

W2012/3215666[U]

W2012/3224744[Cost][U]

W2012/3240214[U]

Item
14

SUNDAY 08 to MONDAY 09 JULY 

to

to

to

to

to

to

to

to

to

to

to

to

to

Up Fast

Up Moorgate

Up Canonbury

Down Fast

Down Slow No.1/Down Slow

Down Goods/Down Slow No.2

Up Slow

Up Goods

Up Hertford/Up Goods

Inlet/Outlet 1 and 2

Shunt Line

Up Carriage Line

Up Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

Possession

0230

0230

0230

0230

0230

0230

0230

0230

0230

0230

0230

0230

0830

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

MON

MON

0830

0830

0830

0830

0830

0830

0830

0830

0200

0830

0830

0045

0045

and

and

and

and

and

and

and

and

and

and

and

P2012/1552621Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Wood Green South Jn

Harringay

TRAFFIC REMARKS
0830 SUN TO 0045 MON
UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK. 
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY. 

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA 
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO 
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.
STATIC PILOTMAN REQUIRED AT BOWES PARK

0230 Sun to 0830 Sun
Down Goods/Down Slow No.2: K327 to K453
Down Slow/Down Slow No.1/Down Slow: K329 to K2169BPts
Down Fast: K323 to K511
Up Fast: K506 to K320
Up Slow: K2167BPts to K322
Up Goods: K2147Pts
Up Hertford: K2302BPts

0830 Sun to 0045 Mon:
Up Slow:K2167BPts to K394
Up Goods: K2147Pts
Up Hertford: K2302BPts

PROTECTION LIMITS

0130 Sun to 0830 Sun 
5CDEFGHJK,7CDE 9ABCDE,

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2

ISOLATION OF ELECTRICAL SECTIONS

toUp Goods
Possession

0830
SUN MON

0045
and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Holloway

Finsbury Park

Wood Green South Jn

Drayton Park

Item
15

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

Down Slow No.1: K2050PTS to K455   
Up Slow: K444 to K2055PTS  

PROTECTION LIMITS
5EFGJ 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

FPAP PROJECT

OHL Work. E02 Maintenance EB063 (DF/UF Xover 2095 PTS).
RRV access at the Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0830 SUN TO 0200 MON
Up trains to travel over the Up Fast between barnet South & Finsbury Park 
Up trains unable to call at Hornsey & Harringay.

Access maintained to Hornsey depot via Flyover & egress maintained via south end (2105pts)

Egress from Bounds Green to be maintained via Bowes Park (RVS). Then SLW from Bowes Park reverse siding via the 
Down Hertford & Down Slow 2 to Hornsey (Signal K440) then via Harringay flyover to the up lines.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow No.1

Up Slow

Up Moorgate

Possession

Possession

BLOCKED To Electric Trains

2230

2230

2230

MON

MON

MON

TUE

TUE

TUE

0515

0515

0515

and

and

P2012/1545986Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Sandy North Jn

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Huntingdon South Jn

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Track Maintenance

Hand Rail Grinding

Arc Repairs

OHL Work

46m39ch and 57m70ch

21m0ch and 20m20ch

21m0ch and 20m20ch

21m60ch and 16m32ch

W2012/3181818[Cost][U]

W2012/3181824[Cost][U]

W2012/3181831[U]

W2012/3197329[U]

Item
16

Item
17

MONDAY 09 to TUESDAY 10 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

Down Slow: P279 to P343 

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#
Flyash Examination Siding: P1212Pts to Buffers
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

PROTECTION LIMITS

PROTECTION LIMITS
48E, 52 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Slow

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

0600

0510

0510

0510

0510

0510

and

and

and

and

P2012/1561916

P2012/1546062

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

Holloway

Finsbury Park

Wood Green South Jn

Drayton Park

Item
18

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

Down Slow No.1: K2050PTS to K455   
Up Slow: K444 to K2055PTS  

PROTECTION LIMITS
5EFGJ
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

OHL Faults & Job Bank Work
RRV In use access at Woodcroft LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow No.1

Up Slow

Up Moorgate

Possession

Possession

BLOCKED To Electric Trains

2230

2230

2230

TUE

TUE

TUE

WED

WED

WED

0515

0515

0515

and

and

P2012/1545987Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Sandy North Jn

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Huntingdon South Jn

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Track Maintenance

Arc Repairs

Hand Rail Grinding

OHL Work

46m39ch and 57m70ch

21m0ch and 20m20ch

21m0ch and 20m20ch

21m60ch and 16m32ch

W2012/3181820[Cost][U]

W2012/3181832[Cost][U]

W2012/3181836[U]

W2012/3197345[U]

Item
19

Item
20

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

Down Slow: P279 to P343  

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#
Flyash Examination Siding: P1212Pts to Buffers
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

PROTECTION LIMITS

PROTECTION LIMITS
48E, 52 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Slow

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

0600

0510

0510

0510

0510

0510

and

and

and

and

P2012/1561918

P2012/1546063

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 20 CONTINUED

Holloway

Finsbury Park

Wood Green South Jn

Drayton Park

Item
21

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

Down Slow No.1: K2050PTS to K455   
Up Slow: K444 to K2055PTS  

PROTECTION LIMITS
5EFGJ
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

OHL Faults & Job Bank Work
RRV In use access at Woodcroft LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow No.1

Up Slow

Up Moorgate

Possession

Possession

BLOCKED To Electric Trains

2230

2230

2230

WED

WED

WED

THU

THU

THU

0515

0515

0515

and

and

P2012/1545988Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Huntingdon South Jn

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Sandy North Jn

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Track Maintenance

Hand Rail Grinding

Arc Repairs

57m45ch and 45m20ch

16m60ch and 17m0ch

16m60ch and 17m0ch

W2012/3181863[Cost][U]

W2012/3181838[U]

W2012/3181834[Cost][U]

Item
22

Item
23

WEDNESDAY 11 to THURSDAY 12 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Up Slow: P338 to P270 

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#
Flyash Examination Siding: P1212Pts to Buffers
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Up Slow

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

0600

0510

0510

0510

0510

0510

and

and

and

and

P2012/1561921

P2012/1546064

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 23 CONTINUED

Stoke

Holloway

Finsbury Park

New England North

Wood Green South Jn

Drayton Park

OHL Work
79m53ch and 92m78ch
W2012/3197357[Cost][U]

Item
24

Item
25

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE

Up Slow: P580 to P492
PROTECTION LIMITS
49 and 53 Complete

5EFGJ

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Slow

Up Fast

Down Slow No.1

Up Slow

Up Moorgate

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Possession

BLOCKED To Electric Trains

2300

2300

2230

2230

2230

WED

WED

THU

THU

THU

THU

THU

FRI

FRI

FRI

0530

0530

0515

0515

0515

and

and

and

P2012/1549182

P2012/1545989

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

Huntingdon South Jn

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Sandy North Jn

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Track Maintenance

Hand Rail Grinding

Arc Repairs

57m45ch and 45m20ch

16m60ch and 17m0ch

16m60ch and 17m0ch

W2012/3181864[Cost][U]

W2012/3181841[U]

W2012/3181835[Cost][U]

Item
26

Item
27

THURSDAY 12 to FRIDAY 13 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER FAST LINES

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

Down Slow No.1: K2050PTS to K455   
Up Slow: K444 to K2055PTS  

Up Slow: P338 to P270 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Slow

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

0600

0510

0510

0510

0510

and

and

and

and

P2012/1561924

P2012/1546065

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

Peterborough Station

Moorgate

Finsbury Park

Rail Changing 

Patrolling 

0m0ch and 2m0ch

0m0ch and 3m0ch

W2012/3241245[U]

W2012/3181442[Cost][U]

Item
28

FRIDAY 06 to SATURDAY 07 JULY 

LN105 MOORGATE TO FINSBURY PARK JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#
Flyash Examination Siding: P1212Pts to Buffers
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

Down: Buffers Plat 9 to K383   
Up: K2080 pts to Buffers Plat 10 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Flyash Examination Siding

Down

Up

Possession

Possession

Possession

2300

2330

2330

THU

FRI

FRI

FRI

SAT

SAT

0510

0545

0545

and

P2012/1548489Ref. No. LNE IMDM HitchinPossession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          22

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

Hertford North

Peterborough East Jn

Langley Jn

Whittlesea

Resignalling Work

Track Maintenance

18m0ch and 27m60ch

95m77ch and 96m78ch

W2012/3031082[Cost][U]

W2012/3008939[Cost][U]

Item
29

Item
30

SUNDAY 08 to MONDAY 09 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

LN135 KINGS DYKE TO CRESCENT JN

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HERTFORD NORTH AND AT STEVENAGE 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERTFORD & STEVENAGE 

Down Hertford: K897 to K2237PTS 
Up Hertford: K2239Pts to K896 

Up: P794 to W3 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Works for the Hertford North Integration Facility (HNIF). 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Hertford North & Stevenage & run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down & Up Hertford

Up

Down

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0200

2250

2250

SUN

MON

MON

MON

TUE

TUE

0455

0540

0540

and

and

P2012/1407374

P2012/1461788

Ref. No. 

Ref. No. 

Network Operations Great Northern

Anglia IMDM Tottenham Hale

Possession Manager

Possession Manager

P2012/1407385

P2012/1552595

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 2

Item 11
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LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 30 CONTINUED

Peterborough East Jn

Whittlesea

Track Maintenance
95m77ch and 96m78ch
W2012/3008942[Cost][U]

Item
31

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN BETWEEN PETERBOROUGH EAST JN AND WHITTLSEA
(NETWORK RAIL STAFF REQUIRED) 

TRAINS TO BE RETIMED.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.
Trains to be re-timed to travel over the Down line under Single Line Working (SLW) arrangements.
The SLW is between P1386 points and Whittlesea W17 points.
For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past 
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[25]
For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[20]

Up: P794 to W3 
PROTECTION LIMITS

GENERAL REMARKS
SIGNAL POST REPLACEMENT KEY REQUIRED FOR P794 SIGNAL

FUNTHAMS LANE CCTV AND RAMSEY ROAD, BLACK BUSH BARRIERS TO BE MANNED

HANDSIGNALLER REQUIRED OPPOSITE KD18 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED)

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up

Down

Possession

Line Blockage (Between 
Trains)+Detonators

2250

2250

TUE

TUE

WED

WED

0540

0540

and

P2012/1461789Ref. No. Anglia IMDM Tottenham HalePossession Manager
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LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 31 CONTINUED

Whittlesea

Peterborough East Jn
Peterborough East Jn

Whittlesea

Track Maintenance
94m76ch and 98m0ch
W2012/3008946[Cost][U]

Item
32

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN BETWEEN PETERBOROUGH EAST JN AND WHITTLSEA
(NETWORK RAIL STAFF REQUIRED) 

TRAINS TO BE RETIMED.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.
Trains to be re-timed to travel over the Down line under Single Line Working (SLW) arrangements.
The SLW is between P1386 points and Whittlesea W17 points.
For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past 
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[25]
For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[20]

Down: W25 to P793 
PROTECTION LIMITS

GENERAL REMARKS
SIGNAL POST REPLACEMENT KEY REQUIRED FOR P794 SIGNAL

FUNTHAMS LANE CCTV AND RAMSEY ROAD, BLACK BUSH BARRIERS TO BE MANNED

HANDSIGNALLER REQUIRED OPPOSITE KD18 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED)

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Line Blockage (Between 
Trains)+Detonators

2250

2250

WED

WED

THU

THU

0540

0540

and

and

P2012/1461783Ref. No. Anglia IMDM Tottenham HalePossession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          25

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 32 CONTINUED

Whittlesea

Peterborough East Jn
Peterborough East Jn

Whittlesea

Track Maintenance
94m76ch and 98m0ch
W2012/3008949[Cost][U]

Item
33

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

SINGLE LINE WORKING OVER THE UP BETWEEN WHITTLESEA AND PETERBOROUGH (NWR STAFF 
REQUIRED)

TRAINS TO BE RETIMED.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.
Trains to be re-timed to travel over the Up line under Single Line Working (SLW) arrangements.
The SLW is between Whittlesea W16 points and P1386 points.
For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past 
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[25]
For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[20]

SINGLE LINE WORKING OVER THE UP BETWEEN WHITTLESEA AND PETERBOROUGH (NWR STAFF 
REQUIRED)

TRAINS TO BE RETIMED.

Down: W25 to P793 
PROTECTION LIMITS

GENERAL REMARKS
HANDSIGNALLER REQUIRED OPPOSITE KD5 SIGNAL
(TOTTENHAM DEPOT STAFF REQUIRED) 

RAMSEY ROAD,BLACK BUSH AND FUNTHAMS LANE BARRIERS TO BE MANNED AS REQUIRED(MARCH DEPOT
STAFF REQUIRED)

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Line Blockage (Between 
Trains)+Detonators

2250

2250

THU

THU

FRI

FRI

0540

0540

and

and

P2012/1461784Ref. No. Anglia IMDM Tottenham HalePossession Manager
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LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 33 CONTINUED

Helpston Jn

Manton Jn

Permanent Way Inspection
13m60ch and 0m0ch
W2012/3158001[Cost][U]

Item
34

SUNDAY 08 JULY 

LN147 HELPSTON JN TO UFFINGTON

TRAFFIC REMARKS
NO BOOKED SERVICES.

Down Main: Beyond P801 to Approach MJ1#
Up Main: Beyond MJ2# to Approach P802

Additional Protection 
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

HANDSIGNALLER REQUIRED OPPOSITE KD5 SIGNAL

(TOTTENHAM DEPOT STAFF REQUIRED) 
RAMSEY ROAD,BLACK BUSH AND FUNTHAMS LANE BARRIERS TO BE MANNED AS REQUIRED(MARCH DEPOT
STAFF REQUIRED)

Maintenance Bedford.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid.
Trains to be re-timed to travel over the Up line under Single Line Working (SLW) arrangements.
The SLW is between Whittlesea W16 points and P1386 points.
For trains travelling in the wrong direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [21] minutes to be added for running at reduced speed (50mph where possible) and cautioning past 
worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[25]
For trains travelling in the right direction, [3] minutes engineering recovery allowance to be added for pilotman¿s 
instructions, [16] minutes engineering recovery allowance to be added for cautioning
past worksites and [1] minute engineering recovery allowance to be added for setting down pilotman.
[20]

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

0600
SUN SUN

1145
and

P2012/1548013Ref. No. Midland & Continental IMDM BedfordPossession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          27

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 34 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3230547[Cost][U]

Item
35

MONDAY 09 to TUESDAY 10 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

ADDITIONAL INFORMATION
Maintenance Bedford.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0500

0500

0500

0500

and

and

and

P2012/1458699Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1546062Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 17



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          28

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 35 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3230548[Cost][U]

Item
36

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.  

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0500

0500

0500

0500

and

and

and

P2012/1458700Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1546063Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 20
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 36 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3230549[Cost][U]

Item
37

WEDNESDAY 11 to THURSDAY 12 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.  

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

2250
WED THU

0500

and

P2012/1458701Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1546064Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 23
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 37 CONTINUED

Syston East Jn

Syston East Jn
Syston South Jn

Syston North Jn

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.  

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

2250

2250

2250

WED

WED

WED

THU

THU

THU

0500

0500

0500

and

and

P2012/1546065Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 27
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LN147 HELPSTON JN TO UFFINGTON - Continued

Uffington & Barnack LC
(MCG)

Syston East Jn

Syston East Jn

Syston East Jn

Syston South Jn

Syston North Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3230550[Cost][U]

Item
38

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

to

to

to

to

Down and Up Main

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

Possession

2250

2250

2250

2250

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0500

0500

0500

0500

and

and

and

P2012/1458702Ref. No. Midland & Continental IMDM BedfordPossession Manager
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 38 CONTINUED

Pelham Street Jn

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax
73m8ch and 74m56ch
W2012/3169941[Cost][U]

Item
39

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SATURDAY 07 to MONDAY 09 JULY 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.  

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

2130
SAT MON

0630
and

P2012/1551689Ref. No. Network Operations Great NorthernPossession Manager

P2012/1549106

P2012/1549106

P2012/1549106

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 13

Item 13

Item 13
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

Spalding

Pelham Street Jn

Blotoft

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

49m26ch and 50m70ch

73m8ch and 74m56ch

W2012/3171673[Cost][U]

W2012/3170844[Cost][U]

Item
40

Item
41

SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

MONDAY 09 to TUESDAY 10 JULY 

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
CORE WORK GN/GE GAUGING WORK 
BALLAST TRAINS, TAMPERS & RRV PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up Main

Possession

Possession

1725

2130

MON

MON

TUE

TUE

0830

0630

and

and

P2012/1551690

P2012/1551700

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1549106Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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Section B

Data freeze: CPPP_1213_P04_1221

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 41 CONTINUED

Spalding

Pelham Street Jn

Blotoft

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

49m26ch and 50m70ch

73m8ch and 74m56ch

W2012/3171682[Cost][U]

W2012/3171010[Cost][U]

Item
42

Item
43

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up Main

Possession

Possession

1725

2130

TUE

TUE

WED

WED

0830

0630

and

and

P2012/1551703

P2012/1551704

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 43 CONTINUED

Beckingham LC (MCB)

Pelham Street Jn

Bessacarr Jn

Sleaford North Jn

S&T Work

Follow-Up Work

109m73ch and 109m73ch

73m8ch and 74m56ch

W2012/3227653[Cost][U]

W2012/3171080[Cost][U]

Item
44

Item
45

WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

GENERAL REMARKS
Affected Signals:- D761, D762, D764 & D766.
Unaffected Signals:- D768, D760, D759 & D765.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Annual test of Beech Hill AHB.

*NO AFFECT ON THE OPERATION OF TRAIN SERVICES*

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up Main

Section T1A.3

Possession

0600

2130

WED

WED

WED

THU

1200

0630

and

and

P2012/1550078

P2012/1551707

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1559570Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN726Item 99
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

Littleworth LC

Spalding

Blotoft

S&T Work

C11 Rerail Resleeper Reballast - Trax

87m52ch and 87m72ch

49m26ch and 50m70ch

W2012/3148288[Cost][U]

W2012/3171697[Cost][U]

Item
46

Item
47

THURSDAY 12 to FRIDAY 13 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

METHERINGHAM UP ENH11011
FOLLOW UP WORK - WELD/STRESSING 
PLANT ON SITE.

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS:

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Annual Crossing test at Littleworth MCB

Signal Boxes: Littleworth throughout, St James Deeping and Spalding CAPT 2300/reopen 0600
Barriers to be manned: Littleworth MCB
Access Point: Littleworth MCB
Road Closure: Littleworth MCB

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Down and Up

Line Blockage (Between 
Trains)+Disconnect

Line Blockage (Between 
Trains)+Disconnect

Possession

2300

2300

1725

THU

THU

THU

FRI

FRI

FRI

0600

0600

0830
and

P2012/1550093

P2012/1551711

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

Pelham Street Jn

North Kelsey LC AHB-
X

Sleaford North Jn

Follow Up Tamping (MP&I)

S&T Work

73m8ch and 74m56ch

17m73ch and 18m13ch

W2012/3171136[Cost][U]

W2012/3183827[Cost][U]

Item
48

Item
49

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

LN200 WRAWBY JN TO PELHAM STREET JN

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

METHERINGHAM UP ENH11011
FOLLOW UP TAMPING

SCOPWICK & METHERINGHAM BOXES TO BE OPEN.

SITE ACCESS: 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Main

Down

Up

Possession

Line Blockage (Between Trains)

Line Blockage (Between Trains)

2130

0600

0600

THU

SUN

SUN

FRI

SUN

SUN

0630

1500

1500

and

P2012/1551712

P2012/1550099

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN200 WRAWBY JN TO PELHAM STREET JN - Continued

ITEM 49 CONTINUED

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

ADDITIONAL INFORMATION
Annual Barrier Test at North Kelsey

Signal Box: Holton Le Moor continuous
Road Closure: North Kelsey

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1549209

P2012/1549106

P2012/1550111

P2012/1550108

P2012/1407414

P2012/1407418

P2012/1407420

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 3

Item 13

Item 100

Item 101

Item 102

Item 103

Item 104
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LN225 CLEETHORPES TO RETFORD - Continued

Skelton Jn (York)

Skelton Jn (York)

York Yard North

East Cowton 
Crossovers

Northallerton High Jn

Longlands Jn

Aycliffe

OHL Renewals Work

C11 Rerail Resleeper Reballast - Trax

1m35ch and 3m30ch

42m60ch and 45m0ch

W2012/3227650[Cost][U]

W2012/3185905[Cost][U]

Item
50

Item
51

THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

Down Fast: Y301# to Y497
Up Fast: Y498 to Y304#
Down Slow: Y251# to Y471
Up Slow: Y472 to Y252

PROTECTION LIMITS

GENERAL REMARKS
2x RRVs in use in possession. Access/Egress at York Yard North Sidings.

2330 Sat to 0750 Sun
117AB 118GH 119A 120C 121B 122AB 123BC 124AB 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
OCR Crewe (Neutral Section works)
Prep of OLE Neutral Sections on Slow lines at York Feeder Station.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Fast

Down and Up Slow

No.1 Siding

All Lines

Possession

Possession

Possession

Possession

2330

2330

2330

2340

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

0750

0750

0750

1540

and

and

and

P2012/1547572

P2012/1405214

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1550135

P2012/1407421

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 105

Item 106
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N34

TRAINS START/TERMINATE AT YORK & NEWCASTLE OR BE DIVERTED VIA YARM & STILLINGTON OR THE 
DURHAM COAST.

Down Main: T1120A pts to T479
Up Main: T858 to T1120B pts

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244672 Out/In Ferryhill.

RRVs and Heavy Duty Plant in use in possession. Access/Egress Parkside Bridge 96 43m 48ch

Ballast Trains in use in possession. 

2340 Sat to 1540 Sun
135ABC 136CDE 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
DARLINGTON STATION
132036
NWR24
FULL WORK DETAILS:- C11, Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Weld and Stress 334yds on the Up 
Main between 44m 06ch and 43m 71ch.
TSR IMPOSED - T2012/81928.
S&T Required.

PLTR (132036) DARLINGTON CAT11 UP MAIN 43M70CH -44M22CH.

Ballast Trains in use in possession;
7T72 PTO 249418 Out Carlisle/In Doncaster.
6T73 PTO 249419 Out Carlisle/In Doncaster.
6T74 PTO 249420 Out Carlisle/In Doncaster. 
6T75 PTO 249421 Out Carlisle/In Doncaster.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

XC Bid to start/terminate at York & Newcastle & run a Rail Replacement Road Service in between.

Operators bid for diversions via the Durham Coast or via Stillington & Yarm as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Durham

Benton Crossovers

Regional Boundary 
(SC147 54m 1100yds)

Heaton South Jn

Regional Boundary 
(LN600 69m 1474yds)

Drem Jn

Other E&P Work

Track Maintenance

Track Maintenance

Track Maintenance

URFDO Inspections

66m13ch and 1m55ch

5m72ch and 17m35ch

46m10ch and 58m72ch

54m560yds and 18m1320yds

54m560yds and 18m1320yds

W2012/3133623[Cost][U]

W2012/3125871[U]

W2012/3125923[Cost][U]

W2012/3133890[U]

W2012/3188419[Cost][X]

Item
52

Item
53

Item
54

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

All Affected

Down Main: T3112A pts to EG403
Up Main: EG402 to T622

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Generator Load Test (D) at Newcastle

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Section T1A.4

Possession

Possession

2100

2245

2350

SAT

SAT

SAT

SUN

SUN

SUN

0900

0925

0900

and

and

and

P2012/1547550

P2012/1547553

P2012/1530867

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Scotland IMDM Edinburgh

Possession Manager

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

Ferryhill South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Benton Crossovers

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Permanent Way Inspection

S&T Work

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3227621[U]

W2012/3111191[Cost][U]

Item
55

SUNDAY 08 JULY 

SUNDAY 08 JULY 

ADDITIONAL INFORMATION
W2012/3133890: IMDM Edinburgh - TBC
W2012/3188419: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0001

0030

0030

0710

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0030

0710

0710

0745

and

and

and

and

P2012/1545446Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1549106Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

Heaton South Jn

Widdrington Sidings 
(Exchange Sidings)

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

OHL Work

S&C Tamping

Track Maintenance

5m35ch and 8m0ch

20m45ch and 25m55ch

24m50ch and 25m0ch

34m9ch and 45m18ch

W2012/3125962[U]

W2012/3226475[U]

W2012/3225092[Cost][U]

W2012/3126142[U]

Item
56

SUNDAY 08 JULY 

SUNDAY 08 to MONDAY 09 JULY 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217
Down Carlisle: T2495A pts
Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

PROTECTION LIMITS

ADDITIONAL INFORMATION
S&T MST and Work Arising activities
Track inspection on ECM and NEC, point oiling and general maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Exchange Sidings

Possession

Possession

2300

2300

SUN

SUN

MON

MON

0500

0500

and

P2012/1546550Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1551705Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN682Item 82
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

Skelton Jn (York)

York

York

York

Strensall LC

Track Maintenance
188m25ch and 0m25ch
W2012/3214303[Cost][U]

Item
57

MONDAY 09 JULY 

Down Main: T3078B pts to TW171
Up Main: TW178 to T3076A pts

Down Fast: Y783B pts to Y812B pts
Up Fast: Y831A pts to Y232#
Down Scarborough: Y272
Up Scarborough: S1
Platform 2: Buffers
Platform 8: Buffers

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6J36 (PTO 248188) AT SIGNAL M167 ON DOWN LINE

Unimogs in use in possession. Access/Egress Widdrington LC 23m 20ch

2300 Sun to 0500 Mon
153 154 155 156 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
S&C Tamping 588 and 589 pts
Tamper in use in possession. PTO 248188 Out/In Durham
OHL maintenance (OBH)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Fast

Down Fast

Plats  2,3 ,4 and 5

Platform 8

All Lines

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

0030

0030

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0545

0545

0545

0545

0545

and

and

P2012/1545566Ref. No. LNE IMDM YorkPossession Manager
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ITEM 57 CONTINUED

Moorthorpe

Wrenthorpe Sidings

Shaftholme Jn

York

Newcastle

Wrenthorpe Sidings

Adwick Jn

York

Newcastle

Heaton Depot

Item
58

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK 
AND SKELTON JN.
FREIGHT SERVICES DIVERTED VIA YORK YARDS
ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORM 9, 10 OR 11.

PLATFORMS 1, 6, 7, 9 AND 10 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 8

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down

Up

Down Main

Down Fast/Main

Down/Up Slow

Protected Path

Protected Path

Protected Path

Protected Path

Protected Path

2006

2043

2157

2350

0259

MON

MON

MON

MON

TUE

MON

MON

MON

TUE

TUE

2032

2136

2256

0257

0311

and

and

and

and

and

P2012/1542768Ref. No. Network Operations North EasternPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

GENERAL REMARKS
*** ROUTE PROTECTOR FOR PASSAGE OF UTU 4Q15GA SERVICE.*** 
ANY POSSESSIONS ON THE DOWN BETWEEN SHAFTHOLME AND HEATON NEED TO ALLOW PASSAGE OF 
THIS TRAIN. 

PASSING TIMES:
TRANSIT - 
MOORTHORPE                20/06
SOUTH KIRKBY JN.          20/10
HARE PARK JN.             20/21
WAKEFIELD WESTGATE        20/46
WRENTHORPE SIDINGS (ARR)  20:32
WRENTHORPE SIDINGS (DEP)  20:43
WAKEFIELD WESTGATE        20/46
HARE PARK JN.             20/53
HEMSWORTH LOOP (ARR)      20:59
               (DEP)      21:18

RECORD -
SOUTH KIRKBY JN.          21/25
ADWICK JN.                21/36
 
SHAFTHOLME JN             21/57 
HAMBLETON NTH             22/27
COLTON JN                 22/44 
YORK (ARR)                22:56 
     (LEAVES)             23:50
SKELTON JN                23.54 
TOLLERTON                 00/09 
THIRSK                    00/35 
DARLINGTON (ARR)          01:19 
           (LEAVES)       01:38
FERRYHILL STH             02/03 
DURHAM                    02/23 
KEB SOUTH JN.             02/53 

TRANSIT
NEWCASTLE (ARR)           02:57
          (LEAVES)        02:59
HEATON STH                03/07 
HEATON T&RSMD             03:11 

THIS COMMENT TO BE REMOVED PRIOR TO W.O.N.

ADDITIONAL INFORMATION
Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Thirsk

Chevington North 
Crossovers

Tollerton

Wooden Gate 
Crossovers

Preparatory Work

OHL Work

21m70ch and 16m0ch

27m1ch and 33m30ch

W2012/3225854[Cost][U]

W2012/3226476[Cost][U]

Item
59

Item
60

MONDAY 09 to TUESDAY 10 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER THE UP FAST LINE BETWEEN THIRSK AND TOLLERTON

TRAINS TO TRAVEL OVER THE UP LINE.

Up Slow: Y871B pts# to Y865A pts

Down Main: M603B pts to A502A pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Warkworth LC 31m 67ch

2240 Mon to 0540 Tue
130 131 133 134 Complete

2305 Mon to 0600 Tue
156C 158A

ISOLATION OF ELECTRICAL SECTIONS

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW
PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Slow

Up Fast

Down Main

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2240

2240

2305

MON

MON

MON

TUE

TUE

TUE

0540

0540

0600

and

and

P2012/1547713

P2012/1547779

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Holgate Jn

York

Thirsk

York

Tollerton

Track Maintenance

Preparatory Work

187m40ch and 0m25ch

16m0ch and 21m70ch

W2012/3214331[Cost][U]

W2012/3225863[Cost][U]

Item
61

Item
62

TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER MAIN LINES VIA PLATFORMS 3 AND 5.

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN THIRSK AND TOLLERTON

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 9: Y222
Platform 7: Y224
Platform 6: Y226

Up Slow: Y871B pts# to Y865A pts

PROTECTION LIMITS

PROTECTION LIMITS

2240 Tue to 0540 Wed
130 131 133 134 Complete

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Up Slow

Up Fast

Possession

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

0030

0030

0030

2240

2240

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0545

0545

0545

0540

0540

and

and

P2012/1545593

P2012/1547790

Ref. No. 

Ref. No. 

LNE IMDM York

Network Operations North Eastern

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

Heaton South Jn

Wooden Gate 
Crossovers

Regional Boundary 
(LN600 69m 1474yds)

Chevington North 
Crossovers

OHL Work
33m39ch and 27m9ch
W2012/3226477[Cost][U]

Item
63

Item
64

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

GENERAL REMARKS
** PLEASE NOTE THAT THIS IS A ROUTE PROTECTOR TO PROTECT THE PASSAGE OF UTU4 RUNNING 
BETWEEN NEWCASTLE - EDINBURGH HEAD CODE 4Q81SA. 

PASSING POINTS ARE AS FOLLOWS:
 
HEATON T&R.S.M.D.    22:04
HEATON SOUTH JN.     22/08
NEWCASTLE (ARR)      22:12

RECORD    (DEP)      22:23
HEATON SOUTH JN      22/27 
MORPETH              22/57 
WOODEN GATE JN. (ARR)23:34
                (DEP)23:51
ALNMOUTH             23/54 
CHATHILL             00:19
BELFORD              00:30 
BERWICK              00:58 
RESTON               01:07

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

LNE TRS (132062)UP SLOW
PREP WORK

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Main

Up Main

Protected Path

Possession

2208

2305

TUE

TUE

WED

WED

0107

0600

and

and

P2012/1542787

P2012/1547910

Ref. No. 

Ref. No. 

Protected Path

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

Holgate Jn

York
York

Track Maintenance
187m40ch and 0m25ch
W2012/3214340[Cost][U]

Item
65

WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

TRAINS TO TRAVEL OVER MAIN LINES VIA PLATFORMS 3 AND 5.

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

Up Main: A502B pts to M603A pts

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 pts to Y778A pts
Platform 9: Y222
Platform 7: Y224
Platform 6: Y226

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Walkworth LC 31m 67ch

2305 Tue to 0600 Wed
155A  

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

0030

0030

0030

WED

WED

WED

WED

WED

WED

0545

0545

0545

and

P2012/1545600Ref. No. LNE IMDM YorkPossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Belford Crossovers

Holgate Jn

York

Beal Crossovers

York

Holgate Jn

OHL Work

Track Maintenance

51m63ch and 58m72ch

188m25ch and 187m60ch

W2012/3226478[Cost][U]

W2012/3214344[Cost][U]

Item
66

Item
67

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN

TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5

PLATFORMS 6, 7 AND 9 AVAILABLE FOR STABLING.

Down Main: TW502B ts to TW516A pts
Down Loop: TW113

Down Leeds/Platform 11: Y205 to Y804 pts
Platform 1/Up Leeds: Y804 pts to Y202
Platform 6: Y226
Platform 7: Y224
Platform 9: Y222

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill LC 52m 48ch

2305 Wed to 0600 Thu
MT4C MT2A 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Main+Down Loop

Down and Up Leeds

Platforms 10 and 11

Possession

Possession

Possession

2305

0030

0030

WED

THU

THU

THU

THU

THU

0600

0545

0545

and

and

and

P2012/1547916

P2012/1545607

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM York

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 67 CONTINUED

Beal Crossovers

Belford Crossovers

OHL Work
59m9ch and 52m11ch
W2012/3226479[Cost][U]

Item
68

THURSDAY 12 to FRIDAY 13 JULY 

THURSDAY 12 JULY 

LN618 HOLGATE JN TO SKELTON JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN LINE

Up Main: TW516B pts to TW502A pts
Up Loop: TW110

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill LC 52m 48ch

2305 Thu to 0600 Fri
MT1E MT3A 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.
York Station Strategy No 10

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

OHL Campaign Changes

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp Main/Pass Loop
Possession

2305
THU FRI

0600
and

P2012/1547935Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1545607Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 67
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Eaglescliffe South Jn

Stockton Cut Jn

Hartburn Jn

Stockton Cut Jn

Norton-on-Tees South

Thornaby

Bowesfield

Hartlepool

PL Grinding Train

Other E&P Work

58m0ch and 11m20ch

58m30ch and 71m70ch

W2012/3225015[Cost][U]

W2012/3133630[Cost][U]

Item
69

Item
70

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 to MONDAY 09 JULY 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

Down Stockton: B806 to NS1
Up Stockton: NS18 to B809
Down Middlesbrough: B1261C pts to TY213
Up Middlesbrough: TY212 to B1259 pts
Down Hartburn Curve: B1302 pts to B1256 pts
Up Hartburn Curve: B1257 pts to B1301A pts

All Affected

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
PL Grinder in use in possession. 7Z02 PTO 248357 Out/In Tees

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Generator Load Test (D) at Greatham. 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Section T1A.4

2320

2320

2320

0700

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

0800

0800

0800

1900

and

and

and

and

P2012/1546603

P2012/1547949

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

P2012/1545716Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN632Item 74
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

Sunderland South Jn

Sunderland South Jn

Dawdon Jn

Dawdon Jn

Boldon West Jn

South Hylton

Sunderland South Jn

Sunderland South Jn

Track Maintenance

Track Maintenance

Track Maintenance

89m0ch and 94m74ch

84m0ch and 88m0ch

84m0ch and 88m0ch

W2012/3227680[Cost][U]

W2012/3227779[Cost][U]

W2012/3227780[Cost][U]

Item
71

Item
72

Item
73

TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

Down Main: NS7165 to T6203
Up Main: T6204 to NS7162

Down Main: NS7165 to T6203
Up Main: T6204 to NS7162

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0020

0020

2300

2300

TUE

TUE

TUE

WED

TUE

TUE

WED

THU

0525

0525

0600

0600

and

and

and

and

P2012/1547955

P2012/1547972

P2012/1547984

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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Stockton Cut Jn

Hartburn Jn

Urlay Nook LC

Norton-on-Tees South

Guisborough Jn

Picton LC

Whitehouse LC

Bowesfield

Eaglescliffe South Jn

Ferryhill South Jn

Nunthorpe LC

Billingham

Other E&P Work

Other E&P Work

10m13ch and 16m19ch

52m26ch and 62m50ch

W2012/3009763[Cost][U]

W2012/3009774[U]

Item
74

TUESDAY 10 JULY 

SUNDAY 08 to MONDAY 09 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 to MONDAY 09 JULY 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN

LN632 STOCKTON CUT JN TO SALTBURN

All Affected
PROTECTION LIMITS

to

to

to

to

to

to

to

All Lines

Down and Up

Down and Up

Down and Up

All Lines

Down

Up

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

Section T1A.4

2345

2345

2345

2345

2345

2345

2345

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

0430

0430

0430

and

and

and

and

and

and

P2012/1545716Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1547955

P2012/1545716

P2012/1546603

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN632

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

Item 71

Item 74

Item 69
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LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 74 CONTINUED

Thornaby

Thornaby

Whitehouse LC

Whitehouse LC

Ballast Regulating

Ballast Regulating

11m74ch and 15m50ch

11m74ch and 15m50ch

W2012/3225325[Cost][U]

W2012/3225337[Cost][U]

Item
75

Item
76

THURSDAY 12 JULY 

FRIDAY 13 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER GOODS LINES

TRAINS TO TRAVEL OVER GOODS LINES

Down Main: TY574B pts to W18A pts
Up Main: W18B pts to TY212

Down Main: TY574B pts to W18A pts
Up Main: W18B pts to TY212

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

GENERAL REMARKS

IMDM Newcastle E&P - Generator Load Test

LC Attendant required at Picton LC (CCTV)

Regulator in use in possession. 6J34 PTO 248193 Out/In Tees

Regulator in use in possession. 6J34 PTO 248194 Out/In Tees

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Main

Down and Up Main

Possession

Possession

0001

0001

THU

FRI

THU

FRI

0500

0500

and

and

P2012/1546703

P2012/1546727

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 76 CONTINUED

Guisborough Jn

Whitby

Ballast Regulating

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

1m40ch and 7m0ch

21m30ch and 21m50ch

21m30ch and 26m74ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3225293[U]

W2012/3224415[U]

W2012/3206398[Cost][U]

W2012/3224524[U]

W2012/3224570[U]

W2012/3224601[U]

Item
77

SATURDAY 07 to SUNDAY 08 JULY 

LN634 GUISBOROUGH JN TO WHITBY

Single: M1286 pts to Buffer Stops Whitby
Single: Buffer Stops Whitby to M1286 pts

PROTECTION LIMITS

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress throughout mileage

Regulator in use in possession. 6J34 PTO 248189 Out/In Tees

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2100
SAT SUN

0830
and

P2012/1545734Ref. No. Network Operations North EasternPossession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          58

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 77 CONTINUED

Guisborough Jn

Whitby

Ballast Regulating

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

7m0ch and 12m0ch

21m30ch and 21m50ch

21m30ch and 26m74ch

21m40ch and 22m33ch

25m72ch and 26m20ch

26m45ch and 26m74ch

W2012/3225299[U]

W2012/3224696[U]

W2012/3206416[Cost][U]

W2012/3224736[U]

W2012/3224763[U]

W2012/3224856[U]

Item
78

SUNDAY 08 to MONDAY 09 JULY 

SUNDAY 08 to MONDAY 09 JULY 

Single: M1286 pts to Buffer Stops Whitby
Single: Buffer Stops Whitby to M1286 pts

PROTECTION LIMITS

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress throughout mileage

Regulator in use in possession. 6J34 PTO 248190 Out/In Tees

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

1930
SUN MON

0630
and

P2012/1545737Ref. No. Network Operations North EasternPossession Manager

P2012/1545716Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN632Item 74
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 78 CONTINUED

Hopetown Jn

Bishop Auckland

Ballast Regulating
1m20ch and 11m23ch
W2012/3225309[Cost][U]

Item
79

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 to MONDAY 09 JULY 

SUNDAY 08 to MONDAY 09 JULY 

SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

LN644 HARTBURN CURVE

LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

LN678 DARLINGTON NORTH JN TO EASTGATE

Single: T849 to S36
Single: Buffer Stops Bishop Auckland to T849

PROTECTION LIMITS

ADDITIONAL INFORMATION
MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll
Possession

2200
MON TUE

0645
and

P2012/1546853Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1546603

P2012/1545716

P2012/1545716

P2012/1551705

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN632

REPEATED ITEM
SEE FULL DETAILS UNDER LN632

REPEATED ITEM
SEE FULL DETAILS UNDER LN682

Item 69

Item 74

Item 74

Item 82
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LN678 DARLINGTON NORTH JN TO EASTGATE - Continued

ITEM 79 CONTINUED

Hopetown Jn

Hexham

Bishop Auckland

Haydon Bridge

Ballast Regulating

Unload CWR

1m20ch and 11m23ch

26m0ch and 28m0ch

W2012/3225320[Cost][U]

W2012/3225322[Cost][U]

Item
80

Item
81

TUESDAY 10 to WEDNESDAY 11 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

Single: T849 to S36 
Single: Buffer Stops Bishop Auckland to T849

Down Main: HE43 to HB23
Up Main: HB8 to HE2

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

GENERAL REMARKS

Regulator in use in possession. 6J34 PTO 248191 Out/In Tees

Regulator in use in possession. 6J34 PTO 248192 Out/In Tees

Engineering Train in use in possession. 6T59 PTO 249082 Out/In Carlisle

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All

All Lines

Possession

Possession

2200

2300

TUE

SAT

WED

SUN

0645

0900

and

and

P2012/1546869

P2012/1546882

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 81 CONTINUED

King Edward Bridge 
South Jn

Penrith

Upperby Jn

Dunston

Kingmoor Jn

Bog Jn

Patrolling 

Commissioning Work

Commissioning Work

Commissioning Work

0m56ch and 2m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

W2012/3216419[Cost][U]

W2012/3222296[U]

W2012/3222007[U]

W2012/3222072[U]

Item
82

Item
83

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 to MONDAY 09 JULY 

TRAFFIC REMARKS
 

Down Carlisle: T234 to T257
Up Carlisle: T256 to T2375B pts
Down Gateshead Up: T232
Low Fell Single: T253

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOOSEHOLME TRS4
UNLOAD CWR DOWN MAIN
133055

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track patrolling (AR)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All

All Lines

All Lines

Line Blockage

T1A4 Between Trains

T1A4 Between Trains

0800

2300

2300

SUN

SUN

SUN

SUN

MON

MON

0900

0530

0530

and

and

and

P2012/1551705

P2012/1543625

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager

P2012/1545446Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 55



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          62

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Carlisle South Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Carlisle North Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

68m58ch and 0m19ch

W2012/3221940[U]

W2012/3222135[U]

W2012/3222211[U]

W2012/3221855[Cost][U]

W2012/3222171[U]

W2012/3225641[Cost][U]

Item
84

MONDAY 09 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

BLOCKED BY LOCAL ARRANGEMENT
PROTECTION LIMITS

ADDITIONAL INFORMATION
W3221855
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

BLOCKED By Local Arrangement

2300

2300

2300

2300

2300

2300

2300

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0600

and

and

and

and

and

and

and

P2012/1552802Ref. No. LNW Network Operations - CarlislePossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 84 CONTINUED

Hexham

Haydon Bridge

C20 Reballast ABC - High Output
21m0ch and 28m0ch
W2012/3225882[Cost][U]

Item
85

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

Down Main: HE43 to HB21
Up Main: HB8 to HE2

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U52 PTO 249141 Out/In Hexham
Engineering Train in use in possession. 6Y60 PTO 249135 Out/In Carlisle

ADDITIONAL INFORMATION
W3225641 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down

Up

Possession

Line Blockage (Between 
Trains)+Detonators

2245

2245

MON

MON

TUE

TUE

0645

0645

and

P2012/1402813Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222297[U]

W2012/3222008[U]

W2012/3222073[U]

W2012/3221941[U]

W2012/3222136[U]

W2012/3222212[U]

W2012/3221856[Cost][U]

W2012/3222172[U]

Item
86

MONDAY 09 to TUESDAY 10 JULY 

ADDITIONAL INFORMATION
WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1543627Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 86 CONTINUED

London Road Jn 
(Cumbria)

Hexham

Bog Jn

Haydon Bridge

C20 Reballast ABC - High Output
21m0ch and 28m0ch
W2012/3225952[Cost][U]

Item
87

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

Down Main: HE43 to HB21
Up Main: HB8 to HE2

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U52 PTO 249142 Out/In Hexham

Engineering Train in use in possession. 6Y60 PTO 249195 Out/In Carlisle

ADDITIONAL INFORMATION
W3221856
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down & Up Goods NEC/M&C

Down

Up

T1A4 Between Trains

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2245

2245

MON

TUE

TUE

TUE

WED

WED

0530

0645

0645

and

and

P2012/1402819Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 87 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3222298[U]

W2012/3222009[U]

W2012/3222074[U]

W2012/3221942[U]

W2012/3222137[U]

W2012/3222213[U]

W2012/3221857[Cost][U]

W2012/3222173[U]

Item
88

TUESDAY 10 to WEDNESDAY 11 JULY 

ADDITIONAL INFORMATION
WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

P2012/1543629Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 88 CONTINUED

London Road Jn 
(Cumbria)

Swalwell Jn

Hexham

Bog Jn

Prudhoe LC

Haydon Bridge

Preparatory Work

C20 Reballast ABC - High Output

5m0ch and 8m0ch

21m0ch and 28m0ch

W2012/3226037[Cost][U]

W2012/3225960[Cost][U]

Item
89

Item
90

WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down: T2486B pts to PE41
Up: PE17 to T2486A pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221857
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

RYTON WILLOW TO CLARA VALE - BCS4
PREP WORK AND UTX ON UP MAIN
138009

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down & Up Goods NEC/M&C

All Lines

Down

Up

T1A4 Between Trains

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2300

0045

2245

2245

TUE

WED

WED

WED

WED

WED

THU

THU

0530

0530

0645

0645

and

and

and

P2012/1551753

P2012/1402820

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

W2012/3222299[U]

W2012/3222010[U]

W2012/3222075[U]

W2012/3221944[U]

W2012/3222138[U]

Item
91

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

Down Main: HE43 to HB21
Up Main: HB8 to HE2

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U52 PTO 249183 Out/In Hexham

Engineering Train in use in possession. 6Y60 PTO 249196 Out/In Carlisle

ADDITIONAL INFORMATION
WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

0530

0530

0530

0530

and

and

and

and

P2012/1543630Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Prudhoe LC

Commissioning Work

Commissioning Work

Commissioning Work

Preparatory Work

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

5m0ch and 8m0ch

W2012/3222214[U]

W2012/3221858[Cost][U]

W2012/3222174[U]

W2012/3226070[Cost][U]

Item
92

THURSDAY 12 JULY 

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

Down: T2486B pts to PE41
Up: PE17 to T2486A pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221858
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

RYTON WILLOW TO CLARA VALE - BCS4
PREP WORK AND UTX ON UP MAIN
138009

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

0045

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1551759Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Hexham

Haydon Bridge

C20 Reballast ABC - High Output
21m0ch and 28m0ch
W2012/3225962[Cost][U]

Item
93

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

LN684 LOW FELL JN TO NORWOOD JN

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

Down Main: HE43 to HB21
Up Main: HB8 to HE2

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U52 PTO 249184 Out/In Hexham

Engineering Train in use in possession. 6Y60 PTO 249197 Out/In Carlisle

ADDITIONAL INFORMATION
WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Line Blockage (Between 
Trains)+Detonators

2245

2245

THU

THU

FRI

FRI

0645

0645

and

P2012/1402821Ref. No. Network Operations North EasternPossession Manager

P2012/1545446Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 55
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Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Track Maintenance
1m11ch and 19m20ch
W2012/3227810[Cost][U]

Item
94

SATURDAY 07 to MONDAY 09 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

SATURDAY 07 to MONDAY 09 JULY 

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

to

to

to

to

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

1520

1520

1520

1520

SAT

SAT

SAT

SAT

MON

MON

MON

MON

0530

0530

0530

0530

and

and

and

and

P2012/1548087Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1548087

P2012/1548076

P2012/1548079

P2012/1548080

P2012/1548081

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

Item 94

Item 95

Item 96

Item 97

Item 98
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 94 CONTINUED

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Benton North Jn

West Sleekburn Jn

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Woodhorn Jn

North Blyth

Track Maintenance

Track Maintenance

1m11ch and 19m20ch

1m11ch and 19m20ch

W2012/3227818[Cost][U]

W2012/3227820[Cost][U]

Item
95

Item
96

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

All Lines

All Lines

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

2100

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1548076

P2012/1548079

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 96 CONTINUED

Marchey's House Jn

Bedlington North

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Winning Jn

Hepscott LC

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Track Maintenance
1m11ch and 19m20ch
W2012/3227821[Cost][U]

Item
97

WEDNESDAY 11 to THURSDAY 12 JULY 

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Single

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

2100

TUE

TUE

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

P2012/1548080Ref. No. LNE IMDM NewcastlePossession Manager
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 97 CONTINUED

Benton North Jn

West Sleekburn Jn

Marchey's House Jn

Bedlington North

Woodhorn Jn

North Blyth

Winning Jn

Hepscott LC

Track Maintenance
1m11ch and 19m20ch
W2012/3227822[Cost][U]

Item
98

THURSDAY 12 to FRIDAY 13 JULY 

SATURDAY 07 to MONDAY 09 JULY 

MONDAY 09 to TUESDAY 10 JULY 

LN706 WEST SLEEKBURN JN TO NORTH BLYTH

Single/Down & Up: T3401 pts to M551 pts
Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth
Down & Up North Blyth: NWR Boundary North Blyth

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

2100

2100

2100

2100

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0530

0530

0530

0530

and

and

and

and

P2012/1548081Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1548087

P2012/1548076

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

Item 94

Item 95
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LN706 WEST SLEEKBURN JN TO NORTH BLYTH - Continued

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

SATURDAY 07 to MONDAY 09 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

TUESDAY 10 JULY 

LN708 WINNING JN TO MARCHEY'S HOUSE JN

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

P2012/1548079

P2012/1548080

P2012/1548081

P2012/1548087

P2012/1548076

P2012/1548079

P2012/1548080

P2012/1548081

P2012/1549106

P2012/1545593

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 96

Item 97

Item 98

Item 94

Item 95

Item 96

Item 97

Item 98

Item 13

Item 61
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LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

WEDNESDAY 11 JULY 

THURSDAY 12 JULY 

SUNDAY 08 JULY 

SATURDAY 07 to MONDAY 09 JULY 

SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 JULY 

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

P2012/1545600

P2012/1545607

P2012/1549106

P2012/1551689

P2012/1549106

P2012/1551690

P2012/1551700

P2012/1551703

P2012/1551704

P2012/1550078

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 65

Item 67

Item 13

Item 39

Item 13

Item 40

Item 41

Item 42

Item 43

Item 44
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

Spalding

Blotoft

C11 Rerail Resleeper Reballast - Trax
49m26ch and 50m70ch
W2012/3171692[Cost][U]

Item
99

WEDNESDAY 11 to THURSDAY 12 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up
Possession

1725
WED THU

0830
and

P2012/1559570Ref. No. Network Operations Great NorthernPossession Manager

P2012/1551707

P2012/1550093

P2012/1551711

P2012/1551712

P2012/1549209

P2012/1552344

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

Item 45

Item 46

Item 47

Item 48

Item 3

Item 108
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Shireoaks West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop East 
Crossover

Nunnery Main Line Jn

Preparatory Work

Preparatory Work

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

57m0ch and 60m0ch

63m0ch and 63m60ch

71m79ch and 68m32ch

73m11ch and 55m20ch

73m11ch and 57m0ch

42m40ch and 46m50ch

W2012/3227023[U]

W2012/3241389[U]

W2012/3165936[U]

W2012/3153726[Cost][U]

W2012/3153534[U]

W2012/3225811[U]

Item
100

Item
101

SATURDAY 07 to SUNDAY 08 JULY 

SUNDAY 08 JULY 

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8#
Up Main: T83pts# to TJ39
Cottam Branch: PSB

0001 Sun  to 0915 Sun
Down Main:TJ25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun 
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

PROTECTION LIMITS

ADDITIONAL INFORMATION
Resignalling project and buried cable route.
RRV in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Main

Down and Up

All Lines

Down and Up

All Lines

Possession

Possession

Possession

Possession

Possession

2205

2205

0001

0915

0001

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

1245

and

and

and

and

and

P2012/1550111

P2012/1550108

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 101 CONTINUED

Woodhouse Jn

Woodburn Jn SB (W)

Beighton Jn

Woodhouse Jn

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

C24 Rerail Resleeper - High Output

48m0ch and 46m60ch

49m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

42m40ch and 46m50ch

W2012/3126448[U]

W2012/3225365[Cost][U]

W2012/3126000[U]

W2012/3126089[U]

W2012/3226088[Cost][U]

Item
102

MONDAY 09 to TUESDAY 10 JULY 

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up Main

All Lines

Up Main

Possession

Possession

Possession

Possession

0001

2155

0020

0500

SUN

MON

TUE

TUE

SUN

TUE

TUE

TUE

1245

0020

0500

0540

and

and

P2012/1407414Ref. No. Network Operations North EasternPossession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          80

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 102 CONTINUED

Woodburn Jn SB (W)

Woodhouse Jn

C24 Rerail Resleeper - High Output
42m40ch and 46m50ch
W2012/3226177[Cost][U]

Item
103

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE 
LINE WORKING

TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE 
LINE WORKING

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move). 
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield 

DBS: 6E57 to be cancelled,  4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

All Lines

Up Main

Possession

Possession

Possession

2155

0020

0500

TUE

WED

WED

WED

WED

WED

0020

0500

0540

and

P2012/1407418Ref. No. Network Operations North EasternPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 103 CONTINUED

Woodburn Jn SB (W)

Woodhouse Jn

C24 Rerail Resleeper - High Output
42m40ch and 46m50ch
W2012/3226182[Cost][U]

Item
104

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE 
LINE WORKING

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move). 
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield 

DBS: 6E57 to be cancelled,  4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move). 
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield 

DBS: 6E57 to be cancelled,  4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Main

All Lines

Up Main

Possession

Possession

Possession

2155

0020

0500

WED

THU

THU

THU

THU

THU

0020

0500

0540

and

P2012/1407420Ref. No. Network Operations North EasternPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

Wrawby Jn

Woodburn Jn SB (W)

Gainsborough Trent 
East Jn

Woodhouse Jn

Permanent Way Inspection

C24 Rerail Resleeper - High Output

93m28ch and 73m25ch

42m40ch and 46m50ch

W2012/3156913[Cost][U]

W2012/3226183[Cost][U]

Item
105

Item
106

THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE 
LINE WORKING

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move). 
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield 

DBS: 6E57 to be cancelled,  4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

All Lines

Up Main

All Lines

Up Main

Possession

Possession

Possession

Possession

0600

2155

0020

0500

THU

THU

FRI

FRI

THU

FRI

FRI

FRI

1400

0020

0500

0540

and

and

P2012/1550135

P2012/1407421

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations North Eastern

Possession Manager

Possession Manager
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Immingham West Jn

Ulceby South Jn

Immingham East Jn

Immingham West Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Immingham Gate

Permanent Way Inspection

C11 Rerail Resleeper Reballast - Trax

0m10ch and 104m5ch

105m0ch and 101m10ch

W2012/3196308[U]

W2012/2986648[Cost][U]

Item
107

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

LN741 HABROUGH JN TO ULCEBY SOUTH JN

LN742 KILLINGHOLME TO BROCKLESBY JN

2310 SAT TO 1000 SUN 
Down Killingholme(LN742) IW253# to B163
Up Killingholme:(LN742) B327Pts to IW253#
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts
Single (LN741) UJ302

1000 SUN TO 1510 SUN 
Down Killingholme(LN742) IW253# to IR106Bpts
Up Killingholme:(LN742) IR114BPts# to IW102Bpts
Down Main (LN740) IE22APts
Up Main (LN740) IE22BPts

PROTECTION LIMITS

to

to

to

to

Down and Up/Single

Single

All Lines

All Lines

Possession

Possession

Possession

Possession

2310

2310

2310

1000

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

1000

1000

1510

1510

and

and

and

and

P2012/1552603Ref. No. Network Operations Great NorthernPossession Manager

P2012/1552603

P2012/1552603

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

Item 107

Item 107
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 107 CONTINUED

SATURDAY 07 to SUNDAY 08 JULY 

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

TRAFFIC REMARKS
ACCESS MAINTAINED TO LINDSEY REFINERY VIA ULCEBY
ACCESS MAINTAINED TO HUMBER REFINERY VIA ULCEBY
NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL 
NO ACCESS TO HARGREAVES SIDING
ACCESS MAINTAINED TO IMMINGHAM EAST VIA MARSH WEST JN SETTING BACK AT IMMINGHAM EAST JN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN
ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T67 AT SIGNAL IR207 ON SINGLE LINE
6T68 AT SIGNAL IR11 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
WORKSITE TO PASS TAMPER AT 0700

**IMMINGHAM EAST JN PROTECTION LIMITS ARE AT 106M AND CLEAR OF IMMINGHAM C&W NO OTHER 
LOCATIONS BETWEEN IMMINGHAM EAST AND AMBULANCE IN THE SECTIONAL APPENDIX HENCE THE 
BLOCK LINES**

ROBINSONS - IMMINGHAM
123070
NWR24

FULL WORK DETAILS:- C14 Rerail, Resleeper, Reballast, Formation - Trax 159yds on the Down Main between 103m 
59ch and 103m 51ch.
BALLAST TRAIN, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING ONLY FROM 1000 SUN.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH AND SHORTENED TO 105MP AND 
103MP BETWEEN 1000 SUN TO 1530 SUN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Humber, HIT & Hargreaves after 1510 Sun, bid for services 
to/from Lindsey and Humber refineries to divert via Ulceby.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1552603Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN742Item 107
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Wrawby Jn

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Thorne Jn

Marshgate Jn

Thorne Jn

PL Tamping

Permanent Way Inspection

Follow Up Tamping (MP&I)

Follow Up Tamping (MP&I)

Track Maintenance

24m0ch and 23m15ch

26m60ch and 25m12ch

31m0ch and 33m22ch

6m27ch and 1m5ch

10m0ch and 6m0ch

W2012/3227236[Cost][U]

W2012/3196200[U]

W2012/3225254[U]

W2012/3225245[U]

W2012/3227618[Cost][U]

Item
108

Item
109

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN752 WRAWBY JN TO MARSHGATE JN

Down Main: WJ125 to D601
Up Main: S302 to WJB

PROTECTION LIMITS

ADDITIONAL INFORMATION
HOBC ELSHAM - WRAWBY
FOLLOW UP TAMPING ON THE UP THORNE
125072

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

2330

2315

0001

0900

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0945

0001

0900

0945

and

and

and

and

P2012/1552344

P2012/1550136

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 109 CONTINUED

Keadby Canal LC 
(MCB)

Trent Jn

Thorne Jn

Roxby

S&T Work

Permanent Way Inspection

10m12ch and 10m12ch

0m0ch and 3m60ch

W2012/3227649[Cost][U]

W2012/3196406[Cost][U]

Item
110

Item
111

SUNDAY 08 JULY 

SUNDAY 08 JULY 

LN756 SCUNTHORPE TRENT JN TO ROXBY

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302 

0900 Sun to 0945 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Section T1A.3

Line Blockage (Between Trains) + 
Token

0945

0930

SUN

SUN

SUN

SUN

1500

1300

and

and

P2012/1550140

P2012/1550141

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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Brancliffe East Jn

Shirebrook Jn

Woodend Jn

Kirk Sandall Jn

Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

0m0ch and 14m10ch

4m20ch and 7m45ch

9m20ch and 9m70ch

11m60ch and 12m20ch

16m10ch and 17m45ch

145m9ch and 154m30ch

W2012/3151701[Cost][U]

W2012/3226411[U]

W2012/3226948[U]

W2012/3226969[U]

W2012/3227197[U]

W2012/3151820[Cost][U]

Item
112

Item
113

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down South Yorkshire : WP1117BPts to D2050Pts
Up South Yorkshire: D2050Pts to WP1116Pts

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up South 
Yorkshire/Single

All Lines

Up/Down West Goods Curve

Possession

Possession

Possession

1540

2335

2335

SAT

SAT

SAT

SUN

SUN

SUN

1400

0900

0900

and

and

and

P2012/1550146

P2012/1550147

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

Shirebrook Jn

Woodend Jn

Warsop Jn

Thoresby Colliery Jn

Shireoaks East Jn

Shireoaks West Jn

Shirebrook Jn

Shirebrook East Jn

Permanent Way Inspection

Permanent Way Inspection

145m9ch and 154m30ch

17m10ch and 10m20ch

W2012/3151910[Cost][U]

W2012/3152057[Cost][U]

Item
114

Item
115

SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN772 WARSOP JN TO SHIREBROOK JN

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up/Down West Goods Curve

Down and Up

Down and Up

Possession

Possession

Possession

Possession

1105

1105

2000

2000

SUN

SUN

SAT

SAT

SUN

SUN

SUN

SUN

1500

1500

1625

1625

and

and

and

and

P2012/1550148

P2012/1550149

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1550149

P2012/1550147

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN784

REPEATED ITEM
SEE FULL DETAILS UNDER LN768

Item 115

Item 113



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          89

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 115 CONTINUED

High Marnham

Thoresby Colliery Jn

Derby Station North Jn

Thoresby Colliery Jn

Thoresby Colliery

Chesterfield South Jn

Permanent Way Inspection

Permanent Way Inspection

Unload CWR

27m40ch and 17m60ch

0m0ch and 1m18ch

130m0ch and 134m0ch

W2012/3201481[Cost][U]

W2012/3153447[Cost][U]

W2012/3216783[Cost][U]

Item
116

Item
117

Item
118

TUESDAY 10 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN788 THORESBY COLLIERY BRANCH

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

End of Branch to T28
T4 to End of Branch

Single: (T)13A PTS to EOB 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

Down and Up Main

Possession

Possession

Possession

0800

2000

0140

TUE

SAT

SAT

TUE

SUN

SUN

1700

1625

0630

and

and

and

P2012/1550151

P2012/1550153

P2012/1547265

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Network Operations East Midlands

Possession Manager

Possession Manager

Possession Manager



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page          90

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

Derby Station North Jn

Ambergate Jn

Clay Cross Tunnel

Ambergate Jn

Chesterfield South Jn

Chesterfield South Jn

Clay Cross North Jn

Matlock

Motorised Patrolling

Follow Up Tamping (MP&I)

Motorised Patrolling

Follow Up Tamping (MP&I)

132m40ch and 145m3ch

134m75ch and 136m20ch

137m55ch and 142m20ch

145m20ch and 142m40ch

W2012/3218908[U]

W2012/3109510[U]

W2012/3218904[U]

W2012/3084233[U]

TRAFFIC REMARKS
NO BOOKED SERVICES.

01:40 SUN - 06:30 SUN
Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#
Up Goods: Approach DY475
Single Line: Approach Matlock Stop Board

23:30 SAT TO 01:40 Sun & 06:30 SUN TO 10:00 SUN
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

PROTECTION LIMITS

to

to

to

to

to

Down and Up Goods

Down Main

Up Main

Down Clay Cross Loop

Single

Possession

Possession

Possession

Possession

Possession

0140

0140

0140

0140

2330

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

0630

0630

0630

0630

1000

and

and

and

and
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2245 SAT TO 2330 SAT
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.
UP MAIN: CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVN

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN:
6G90 AT DY534 DOWN MAIN, (PTO 249049) 2330 SAT - 0720 SUN, EX/STABLE TOTON.

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6G90 AT DY562 DOWN PASSENGER LOOP, (PTO 249049) 2330 SAT - 0720 SUN, EX/STABLE TOTON.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING OTM'S:
6J55 AT DC4845 DOWN MAIN, BABCOCK TAMPER 73940 (PTO 249068) 2245 SAT - 0645 SUN, EX/STABLE DERBY
WEST END DOCK.
6J56 AT DY571 SINGLE, BABCOCK TAMPER 75409 (PTO 249072) 2330 SAT - 0720 SUN, EX/STABLE SANDIACRE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

Chesterfield South Jn

Sheffield South Jn

Permanent Way Inspection
146m20ch and 158m14ch
W2012/3122254[Cost][U]

Item
119

SUNDAY 08 JULY 

ADDITIONAL INFORMATION
Amey Colas
Breadsall To Duffield
111084
DF
32 60E2 Rails

CLAY CROSS TUNNEL
111119
NWR24

Babcock Rail
FULL WORK DETAILS:-  T+4 Tamp and snagging works Down Main Line between 146m 18ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP

Babcock Rail
BELPER
111122
NWR24
FULL WORK DETAILS:-  T+4 Tamp and snagging work Up Main Line between 135m 33ch and 135m 69ch.
ROAD RAILER AND PL TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- BELPER STATION.

MAINTENANCE DERBY.
AJM.
Inspection trolley 2 ; Trolley to enter possession on the Down Main from the AJM FWD to Duffield then commence 
inspection at 5mph up to Ambergate Jn cross over onto the AJM and continue the inspection to Matlock on completion 
exit possession, trolley will require to pass all other worksites.

MAINTENANCE DERBY.
P-Way motorised inspection 1) Trolley to enter possession from Ankerbold Lane onto the Down Main, commence 
inspection WDT at 5mph, will require to pass all other worksites, on reaching Ambergate Jn Remove trolley. If trolley is 
required to sweep, it will need to RTN to Clay Cross Nth and perform the sweep down to Wingfield once all work is 
clear of Clay Cross tunnel, with enough time to RTN to Ambergate to exit possession.   

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown Main
Possession

0020
SUN SUN

0745
and

P2012/1550159Ref. No. Network Operations Great NorthernPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 119 CONTINUED

Dore South Jn

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

S&T Work

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

W2012/3122110[U]

W2012/3122189[Cost][U]

Item
120

SUNDAY 08 JULY 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Dore South Curve

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

Possession

0020

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0745

0755

0755

and

and

and

and

and

P2012/1550157Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 120 CONTINUED

Holmes Jn LC CCTV

Woodburn Jn SB (W)

Aldwarke Jn

Nunnery Main Line Jn

Holmes Jn

Moorthorpe Jn

Aldwarke Jn

Mexborough Jn

Masborough Jn

Rotherham Central Jn

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

0m0ch and 7m17ch

7m40ch and 10m17ch

164m60ch and 165m0ch

W2012/3153389[Cost][U]

W2012/3153303[U]

W2012/3153234[U]

Item
121

Item
122

SUNDAY 08 JULY 

TUESDAY 10 JULY 

Down Main: S213 to  L6583
Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Single

Possession

Possession

Possession

Possession

Possession

0001

0001

0001

0015

0015

SUN

SUN

SUN

TUE

TUE

SUN

SUN

SUN

TUE

TUE

0755

0755

0755

0445

0445

and

and

and

and

and

P2012/1550162

P2012/1546293

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 122 CONTINUED

Masborough Jn

Aldwarke Jn

S&C Tamping
162m24ch and 164m63ch
W2012/3028442[Cost][U]

Item
123

TUESDAY 10 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

TRAINS TO TRAVEL OVER UP LINE UNDER SINGLE LINE WORKING

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

Down: S4243BPts to S4252APts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown
Possession

0001
TUE TUE

0600
and

P2012/1546287Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Nunnery Main Line Jn

Holmes Jn

Aldwarke Jn

Masborough Jn

Rotherham Central Jn

Masborough Jn

S&C Tamping
164m63ch and 162m61ch
W2012/3028497[Cost][U]

Item
124

Item
125

WEDNESDAY 11 JULY 

WEDNESDAY 11 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

TRAINS TO TRAVEL OVER DOWN LINE UNDER SINGLE LINE WORKING

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

Up: S4250Pts to S424

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

Single

Up

Possession

Possession

Possession

0015

0015

0001

WED

WED

WED

WED

WED

WED

0445

0445

0600

and

and

and

P2012/1546294

P2012/1546288

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 125 CONTINUED

Nunnery Main Line Jn

Holmes Jn
Masborough Jn

Rotherham Central Jn

Item
126

THURSDAY 12 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

Down Main: S4079APts to S4243Pts 
Up Main: S4243Pts to S4082Pts 

ADDITIONAL PROTECTION 
Up West Slow Down: S4111Pts 
Up Holmes Curve Down S4300Pts 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0015

0015

THU

THU

THU

THU

0445

0445

and

and

P2012/1546295Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Masborough Jn

Aldwarke Jn

Aldwarke Jn

Masborough Jn

Item
127

Item
128

THURSDAY 12 JULY 

FRIDAY 13 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP LINE UNDER SINGLE LINE WORKING

TRAINS TO TRAVEL OVER DOWN LINE UNDER SINGLE LINE WORKING

Down: S4243BPts to S4252APts

Up: S4250Pts to S424

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Possession

0001

0001

THU

FRI

THU

FRI

0600

0600

and

and

P2012/1546289

P2012/1546290

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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Chesterfield South Jn

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Masborough Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Permanent Way Inspection
146m0ch and 162m24ch
W2012/3168911[Cost][U]

Item
129

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN806 TAPTON JN TO MASBOROUGH JN

LN816 BEIGHTON JN TO WOODHOUSE JN

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

PROTECTION LIMITS

GENERAL REMARKS
AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Barrow Hill

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Goods Loop

Possession

Possession

Possession

Possession

Possession

2200

2200

2200

2200

2200

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

1245

1245

1245

1245

1245

and

and

and

and

P2012/1552375Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1552375Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN806Item 129
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TUESDAY 10 JULY 

WEDNESDAY 11 JULY 

THURSDAY 12 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

LN818 HOLMES CURVE

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

LN830 ALDWARKE JN TO WOODBURN JN

P2012/1546293

P2012/1546294

P2012/1546295

P2012/1550162

P2012/1550157

P2012/1549106

P2012/1550162

P2012/1550162

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 122

Item 124

Item 126

Item 121

Item 120

Item 13

Item 121

Item 121
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Adwick Jn

Adwick Jn

Adwick Jn

Copley Hill West Jn

Whitehall West Jn

Copley Hill West Jn

Unload Ballast

Patrolling 

OHL Inspection

Rail Lubricators

Patrolling 

162m20ch and 185m10ch

171m70ch and 176m25ch

174m5ch and 177m8ch

175m15ch and 183m27ch

180m10ch and 184m20ch

W2012/3225423[U]

W2012/3224280[U]

W2012/3224759[U]

W2012/3224771[U]

W2012/3224264[Cost][U]

Item
130

SUNDAY 08 JULY 

SUNDAY 08 JULY 

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

0020 Sun to 0045 Sun 
Down Main: L673 (Keyed) to L3599 
Up Main: L3596# to DS104 

0045 Sun to 0740 Sun 
Down Main: L673(Keyed) to L3623 
Up Main: L3606# to DS104 

0740 Sun to 0755 Sun 
Down Main: L673 (Keyed) to L3599 
Up Main: L3596# to DS104

PROTECTION LIMITS

GENERAL REMARKS
Ballast Train in use in possession. 6T79 PTO 250015 Out/In Doncaster

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandall & Agbrigg to Wakefield Viaduct.
OHL Foot Patrol between Sandall Station and Wrenthorpe Sidings.
Rail Lubricator Maintenance L38, L39, L40, L41, L46, L47

UNLOAD BALLAST ON THE UP DONCASTER

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0020

0045

0740

SUN

SUN

SUN

SUN

SUN

SUN

0045

0740

0755

and

and

and

P2012/1547026Ref. No. LNE IMDM LeedsPossession Manager

P2012/1549106Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 13
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Armley Jn

Leeds West Jn

Armley Jn

Leeds West Jn

Leeds East Jn

Patrolling 

S&T Work

SO53/54 Points Inspection

185m25ch and 20m35ch

185m25ch and 20m35ch

185m25ch and 185m55ch

W2012/3224374[Cost][U]

W2012/3224463[U]

W2012/3224778[U]

Item
131

SUNDAY 08 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893# 
Up Shipley/ C line/ Platform 8: L3892# to L5569B pts 
Down Doncaster: L3623 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5562 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1

PROTECTION LIMITS

to

to

to

to

to

to

to

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0001

0001

0045

0045

0045

0045

0045

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0800

0740

0740

0740

0740

0740

and

and

and

P2012/1546940Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 131 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224205[Cost][U]

Item
132

MONDAY 09 JULY 

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track patrol restricted areas
LN836 185m 25ch to 20m 35ch
LN922 195m 57ch to 196m 35ch

S&T work within Leeds Station area.
LN836 185m 25ch to 20m 35ch
LN922 195m 57ch to 196m 35ch

Two monthly 053/054 inspections at Leeds Station A,B,C and D Lines

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1547091Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 132 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224206[Cost][U]

Item
133

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1547092Ref. No. LNE IMDM LeedsPossession Manager

P2012/1547172Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 151
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224207[Cost][U]

Item
134

TUESDAY 10 to WEDNESDAY 11 JULY 

WEDNESDAY 11 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

WED

WED

WED

WED

WED

WED

WED

WED

0430

0430

0430

0430

and

and

and

P2012/1547093Ref. No. LNE IMDM LeedsPossession Manager

P2012/1547179Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 152
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224208[Cost][U]

Item
135

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

0235 to 0430
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638#
Platform 9 and 11: L5566 pts#
Through Line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate / A line / Platform 4

Platform 5/B Line/Down Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1547094Ref. No. LNE IMDM LeedsPossession Manager

P2012/1547180Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 153
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

Armley Jn

Harrogate

Patrolling 

Resignalling Work

C73 S&C - Abandonment

0m40ch and 2m25ch

1m45ch and 16m50ch

4m61ch and 4m70ch

W2012/3224431[U]

W2012/3191367[Cost][U]

W2012/3189084[U]

Item
136

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

SUNDAY 08 JULY 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

TRAFFIC REMARKS

TRAFFIC REMARKS

NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

 

Down Main: L3877 to H64
Up Main: H27 to L3878

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T77 PTO 245261 AT SIGNAL H13 ON DOWN LINE

RRV in use in possession. Access/Egress Horsforth Station 4m 70ch

ADDITIONAL INFORMATION
Signalling Work Leeds Station Maintenance Strategy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0945
and

P2012/1545857Ref. No. Network Operations North EasternPossession Manager

P2012/1547181

P2012/1546940

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 154

Item 131
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 136 CONTINUED

Stainforth Jn

Carcroft Jn

Applehurst Jn

Adwick Jn

Skellow Jn

Joan Croft Jn

Renew Pads / Nylons
166m70ch and 0m0ch
W2012/3227624[Cost][U]

Item
137

MONDAY 09 JULY 

TUESDAY 10 JULY 

WEDNESDAY 11 JULY 

THURSDAY 12 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

LN842 STAINFORTH JN TO ADWICK JN

ADDITIONAL INFORMATION
Remove Abandoned Eng sidings 2 (incl Turnout pts) (120m approx)
HARROGATE AREA SIGNALLING RENEWALS (106675)

HORSFORTH ABANDONMENT OF ENG SIDINGS.
Core work enhancements renewal
Horsforth, Rigton signal box to be open

Engineering Train in use in possession. 6T77 PTO 245261 Out/In Doncaster

Track Patrol - LN838

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

Down and Up

Down and Up

Possession

Possession

Possession

2200

2200

2200

SAT

SAT

SAT

SUN

SUN

SUN

1000

1000

1000

and

and

and

P2012/1550164Ref. No. LNE IMDM DoncasterPossession Manager

P2012/1547091

P2012/1547092

P2012/1547093

P2012/1547094

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 132

Item 133

Item 134

Item 135
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LN842 STAINFORTH JN TO ADWICK JN - Continued

ITEM 137 CONTINUED

Carcroft Jn

Carcroft Jn

Skellow Jn

Skellow Jn

Renew Pads / Nylons

Renew Pads / Nylons

160m8ch and 160m59ch

160m8ch and 160m59ch

W2012/3227637[Cost][U]

W2012/3227640[Cost][U]

Item
138

Item
139

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

LN844 APPLEHURST LOOP

LN846 CARCROFT JN TO SKELLOW JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA BENTLEY JN

Down Skellow: D2043Pts to D2566Pts
Up Skellow: D2566Pts to D2042Pts
Down Applehurst Branch: D2516BPts
Up Applehurst Branch: D2515BPts
Down & Up Carcroft: D2561Pts

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down and Up

Possession

Possession

2300

2300

MON

TUE

TUE

WED

0500

0500

and

and

P2012/1550168

P2012/1550169

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1550164

P2012/1550164

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN842

REPEATED ITEM
SEE FULL DETAILS UNDER LN842

Item 137

Item 137



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page        110

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN846 CARCROFT JN TO SKELLOW JN - Continued

ITEM 139 CONTINUED

Carcroft Jn

Carcroft Jn

Skellow Jn

Skellow Jn

Renew Pads / Nylons

Renew Pads / Nylons

160m8ch and 160m59ch

160m8ch and 160m59ch

W2012/3227641[Cost][U]

W2012/3227642[Cost][U]

Item
140

Item
141

WEDNESDAY 11 to THURSDAY 12 JULY 

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA BENTLEY JN

TRAINS DIVERTED VIA BENTLEY JN

TRAINS DIVERTED VIA BENTLEY JN

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

Down: D2561Pts to D2094Pts
Up: D2094Pts to D2561Pts

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down and Up

Down and Up

Possession

Possession

2300

2300

WED

THU

THU

FRI

0500

0500

and

and

P2012/1550170

P2012/1550171

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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Holbeck Jn

Hebden Bridge

Bradford Interchange

Heaton Lodge Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

0m60ch and 40m27ch

22m62ch and 23m55ch

26m40ch and 28m60ch

31m7ch and 31m60ch

34m0ch and 34m40ch

W2012/3222230[Cost][U]

W2012/3222674[Cost][U]

W2012/3222680[U]

W2012/3222678[U]

W2012/3222676[U]

Item
142

Item
143

SUNDAY 08 JULY 

SATURDAY 07 JULY 

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE JN

Down: L3803 to Buffer Stops Platform 2
Up: Buffer Stops Platforms 3&4 to L3603

Down: HB3 to HM549
Up: HM2064 pts to PN305#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Restricted Areas. Weasel Hall Tunnel / Hebden Bridge, Brighouse Viaduct, Elland Tunnel and Sowerby 
Bridge Tunnel.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0025

0030

SUN

SAT

SUN

SAT

0750

0500

and

and

P2012/1547184

P2012/1547189

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Sherburn in Elmet LC 
CCTV

Church Fenton South 
Jn

Colton South Jn

Colton South Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

10m50ch and 8m0ch

12m20ch and 10m55ch

W2012/3185988[Cost][U]

W2012/3184289[U]

Item
144

SATURDAY 07 to MONDAY 09 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

TRAINS TO TRAVEL OVER THE LEEDS LINES AND DIVERT VIA LEEDS OR VIA THE ECML.

TRAINS TIMED OVER THE UP LEEDS TO HAVE AN EXTRA [2] FOR 20MPH TSR

FREIGHT DIVERTED VIA ECML & DONCASTER (RR) OR LEEDS, METHLEY & CROFTON.

2330 Sat to 0840 Sun
Down Normanton: M697 to Y2291B pts
Up Normanton: Y2291A pts to M698

0840 Sun to 0600 Mon
Down Normaton: CF1358B pts to Y2291B pts
Up Normanton: Y2291A pts to CF1358A pts

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T63 PTO 249132 AT SIGNAL CF729 ON DOWN NORMANTON LINE.

Engineering Trains in use in possession.
Tampers in use in possession. 

RRVs and Heavy Duty Plant in use in possession. Access/Egress Ulleskelf 8m 70ch

RRV in use in possession. Access/Egress Church Fenton South 10m 77ch

to

to

to

to

Down Normanton

Up Normanton

Down Normanton

Up Normanton

Possession

Possession

Possession

Possession

2330

2330

0840

0840

SAT

SAT

SUN

SUN

SUN

SUN

MON

MON

0840

0840

0600

0600

and

and

P2012/1405193Ref. No. Network Operations North EasternPossession Manager
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 144 CONTINUED

MONDAY 09 to TUESDAY 10 JULY 

ADDITIONAL INFORMATION
ULLESKELF
136015
NWR24
FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail - Trax, Tip Stone, Tamp, Regulate, Weld and Stress 361yds on
the Up between 9m 02ch and 9m 18ch. Rerail between 9m 08ch and 9m 20ch.
TSR IMPOSED T2012/81910.
SAFETY SPEED IMPOSED UP LEEDS T2012/81911.
S&T Required.

PLTR (136015) ULLESKELF CAT11 RENEWAL UP NORMANTON 9m-10m

Sherburn
135053
NWR24
Full Work Details: T+1 Tamp, Weld, Stress and Tip Stone 1430yds on the Down between 11m 60ch and 10m 75ch.
TSR Imposed.
S&T Required.

Engineering Trains in use in possession;
6T61 PTO 244441 Out/In Doncaster.
6T63 PTO 249132 Out/In Doncaster.
6T64 PTO 249312 Out/In Doncaster.
6T65 PTO 249313 Out/In Doncaster.

Tampers in use in possession;
6J37 PTO 244677 Out York/In Milford.
6J38 PTO 244442 Out/In Milford.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Up Leeds with an extra [2] for 20mph TSR

Freight operators bid for diversions via Dopncaster (RR) & ECML or via Leeds as appropriate.

Northern - bid to divert Sheffield/York services via hare Park & Leeds - Rail replacement road service to operate

TPE bid to divert York services via Micklefield

XC Bid to divert Crofton ECS via Leeds

EC Bid to divert 1N35 via ECML & to have an extended dwell at York to maintain booked departure time

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1547172Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 151
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

Church Fenton North 
Jn

Church Fenton North 
Jn

Colton South Jn

Colton South Jn

Follow-Up Work

Follow-Up Work

9m60ch and 8m0ch

9m60ch and 8m0ch

W2012/3186035[Cost][U]

W2012/3186037[Cost][U]

Item
145

Item
146

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE JN.

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR

Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION
ULLESKELF
136015
NWR24
FULL WORK DETAILS:- Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch
TSR IMPOSED - T2012/81910.
SAFETY SPEED IMPOSED - T2012/81930.
S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down and Up Normanton

Up Leeds

Down and Up Normanton

Up Leeds

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

MON

MON

TUE

TUE

TUE

TUE

WED

WED

0600

0600

0600

0600

and

and

P2012/1547767

P2012/1547797

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1547179Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 152
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 146 CONTINUED

Church Fenton North 
Jn

Colton South Jn

Follow-Up Work
9m60ch and 8m0ch
W2012/3196063[Cost][U]

Item
147

WEDNESDAY 11 to THURSDAY 12 JULY 

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE JN

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR

TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND HOLGATE JN

TRAINS OVER THE UP LEEDS TO BE TIMED WITH AN EXTRA [3] FOR 20MPH TSR

Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

Down Normanton: CF1367A pts to Y2291B pts
Up Normanton: Y2291A pts to CF1367B pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION
ULLESKELF
136015
NWR24
FULL WORK DETAILS:- Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch.
TSR IMPOSED - T2012/81910.
SAFETY SPEED IMPOSED - T2012/81931.
S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up Normanton

Up Leeds

Possession

Line Blockage (Between 
Trains)+Detonators

2300

2300

WED

WED

THU

THU

0600

0600

and

P2012/1547911Ref. No. Network Operations North EasternPossession Manager

P2012/1547180Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 153
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 147 CONTINUED

Milner Royd Jn

Mill Lane Jn (Yorks)

Patrolling 
29m60ch and 39m40ch
W2012/3222256[Cost][U]

Item
148

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

PROTECTION LIMITS

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6J37 (PTO 249422) AT SIGNAL CF726 ON UP NORMANTON LINE.

RRV in use in possession. Access/Egress Ulleskelf 8m 70ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ULLESKELF
136015
NWR24
FULL WORK DETAILS:- T+1 Tamp, Weld and Stress 361yds on the Up Normanton between 9m 02ch and 9m 18ch.
TSR IMPOSED - T2012/81910.
SAFETY SPEED IMPOSED - T2012/81932.
S&T Required.

Tamper in use in possession. 6J37 PTO 249422 Out York/In Milford

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0750
and

P2012/1547207Ref. No. LNE IMDM LeedsPossession Manager

P2012/1547181Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN860Item 154
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Mirfield East Jn

Thornhill LNW Jn

Dewsbury

Diggle Jn SB

Copley Hill East Jn

Copley Hill East Jn

Huddersfield

Patrolling 

Patrolling 

33m70ch and 41m20ch

15m11ch and 19m20ch

W2012/3222672[Cost][U]

W2012/3222686[Cost][U]

Item
149

Item
150

SATURDAY 07 JULY 

MONDAY 09 JULY 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in Restricted Areas. 

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Down Passenger Loop

All Lines

Possession

Possession

Possession

Possession

0030

0030

0030

0015

SAT

SAT

SAT

MON

SAT

SAT

SAT

MON

0500

0500

0500

0500

and

and

and

P2012/1547214

P2012/1547216

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Rail Lubricators

Track Maintenance

Rail Lubricators

Track Maintenance

32m43ch and 39m22ch

33m0ch and 185m26ch

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3222305[U]

W2012/3222376[Cost][U]

W2012/3222312[U]

W2012/3222377[Cost][U]

Item
151

Item
152

MONDAY 09 to TUESDAY 10 JULY 

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
Lubricator maintenance 134, 135 and 136.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

Down

Up

Single

Down Passenger Loop

Down

Up

Single

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2340

2340

2340

2340

2340

2340

2340

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

0555

0555

0555

0555

0555

0555

0555

and

and

and

and

and

and

P2012/1547172

P2012/1547179

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 152 CONTINUED

Dewsbury

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Rail Lubricators

Track Maintenance

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3222316[U]

W2012/3222379[Cost][U]

Item
153

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
Lubricator maintenance 137, 138 and 142.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Passenger Loop

Down

Up

Single

Down Passenger Loop

Possession

Possession

Possession

Possession

Possession

2340

2340

2340

2340

2340

TUE

WED

WED

WED

WED

WED

THU

THU

THU

THU

0555

0555

0555

0555

0555

and

and

and

P2012/1547180Ref. No. LNE IMDM LeedsPossession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 153 CONTINUED

Mirfield East Jn

Whitehall East Jn

Copley Hill West Jn

Dewsbury

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Rail Lubricators

Track Maintenance

32m43ch and 39m22ch

33m0ch and 185m26ch

W2012/3222322[U]

W2012/3222380[Cost][U]

Item
154

THURSDAY 12 to FRIDAY 13 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5511A pts to HM2077 pts
Single: L5502 pts to L5499 pts

PROTECTION LIMITS

GENERAL REMARKS
Track maintenance in restricted areas.
Lubricator maintenance 146, 147, 148 and 154.

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
Lubricator maintenance 143, 144 and 145.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Single

Down Passenger Loop

Possession

Possession

Possession

Possession

2340

2340

2340

2340

THU

THU

THU

THU

FRI

FRI

FRI

FRI

0555

0555

0555

0555

and

and

and

P2012/1547181Ref. No. LNE IMDM LeedsPossession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 154 CONTINUED

Wincobank Jn

Barnsley Station Jn
Horbury Jn

Penistone

Permanent Way Inspection

Structures Work

Permanent Way Inspection

13m40ch and 52m68ch

49m20ch and 53m25ch

161m52ch and 1m53ch

W2012/3127516[U]

W2012/3225999[Cost][U]

W2012/3127705[U]

Item
155

SUNDAY 08 JULY 

MONDAY 09 JULY 

LN868 WINCOBANK JN TO HORBURY JN

LN880 YORK TO SCARBOROUGH

DOWN MAIN: S4111PTS to HJ23
UP MAIN: HJ32 to S4114PTS
UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0001

SUN

SUN

SUN

SUN

0830

0830

and

and

P2012/1550173Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1545566Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 57
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Crofton West Jn

Shaftholme Jn

Pontefract West Jn

Post Office Lane LC 
AHB

Track Maintenance

C11 Rerail Resleeper Reballast - Trax

49m60ch and 56m0ch

67m0ch and 64m21ch

W2012/3224089[Cost][U]

W2012/3188247[Cost][U]

Item
156

Item
157

SUNDAY 08 JULY 

SATURDAY 07 to MONDAY 09 JULY 

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA CASTLEFORD, GASCOIGNE WOOD AND THE ECML.

TRAINS TO DIVERT VIA HARE PARK OR ALTERNATIVE FREIGHT DIVERSIONARY ROUTES

Down Goole: WK9011B pts to P2100B pts
Up Goole: P2100A pts to WK9011A pts

Down: D2512Pts TO FE6441
Up: FE6440 TO D2512PTS#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL D893 ON DOWN KNOTTINGLEY LINE
6T51 AT SIGNAL D847 ON DOWN KNOTTINGLEY LINE

ADDITIONAL INFORMATION
Track maintenance in restricted area.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via Castleford & ECML as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Down and Up

Possession

Possession

1000

0530

SUN

SAT

SUN

MON

2000

0310

and

and

P2012/1404182

P2012/1550174

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations Great Northern

Possession Manager

Possession Manager
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 157 CONTINUED

Micklefield Jn

Selby West Jn
Selby South Jn

Canal Jn (LN908 & 
LN910)

S&C Tamping

Preparatory Work

0m20ch and 0m65ch

10m40ch and 2m27ch

W2012/3225103[U]

W2012/3225384[Cost][U]

Item
158

SATURDAY 07 to SUNDAY 08 JULY 

LN898 NEVILLE HILL EAST JN TO HULL

Down Hull: CF1356B pts to S1869
Up Hull S2976A pts to CF1356A pts
Selby Canal: S1866 to S1867

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 249965 Out/In Milford

ADDITIONAL INFORMATION
NORTON-ASKERN
23867
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail - Trax 1071yds on the Up between 65m 22ch and 65m 71ch. 
Tip Stone, Tamp, Weld and Stress.
BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND PL TAMPER IN USE WITHIN THIS APPLICATION.
NORTON LEVEL CROSSING AND SELBY ROAD LEVEL CROSSING ROAD CLOSURES REQUIRED 
THROUGHOUT.
FOOT CROSSINGS AT 65M 30CH AND 65M 59CH.
TSR IMPOSED - T2012/81957.
S&T Required.
SITE ACCESS:- ASKERN AND SELBY ROAD LEVEL CROSSINGS.
NOT TO PASS SIGNAL D844 WITHOUT SIGNALLERS PERMISSION. POSSESSION REQUIRED TO 2512 POINTS 
TO ALLOW TAMPER TO RUN FACING WAY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

GC Bid to divert 1A59, 1A63, 1A67 & 1D75 via Hare Park

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

2245

2245

SAT

SAT

SUN

SUN

0915

0915

and

and

P2012/1548996Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 158 CONTINUED

Barlby North Jn

Broomfleet LC

Howden LC CCTV

Hessle Road Jn

LC  Work

Preparatory Work

25m70ch and 26m5ch

2m0ch and 11m0ch

W2012/3216312[Cost][U]

W2012/3225424[Cost][U]

Item
159

Item
160

SATURDAY 07 to SUNDAY 08 JULY 

SATURDAY 07 to SUNDAY 08 JULY 

Down Main: S1877 pts to S1889
Up Main: S2997A pts to S1876

Down Hull: B12 to HR19
Up Hull: HR1 to B45

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Bobcat and excavator in use in possession. Access/Egress Woodhall Lane AHB LC 25m 77ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
135064, 135062, 135061, 135014
DOWN MAIN
THORPE HALL TO HAMBLETON EAST
GASCOIGNE WOOD MINE TO GASCOIGNE JN
HAMBLETON WEST TO HAGG LANE

S&C Tamping at Selby West Jn 2956A/B pts.
Selby West Strail LC to be uplifted.
Selby West Signal Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Level crossing renewal works and highway resurfacing at Woodhall Lane AHB LC.
Road closure required 2230 Sat to 1800 Sun.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

2300

2320

SAT

SAT

SUN

SUN

0900

0840

and

and

P2012/1545863

P2012/1549026

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

Gilberdyke Jn

Melton Lane LC

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3224144[Cost][U]

Item
161

MONDAY 09 to TUESDAY 10 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

Down: G45 to ML261
Up: ML12 to G12

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 247696 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 244726 Out/In Hull.

ADDITIONAL INFORMATION
CWR PREP WORK AND UTX WORK
134045A and 134043A, 134041

BROUGH EAST TO WELTON
HESSLE BR TO HESSLE EAST
MELTON LANE TO BROUGH EAST

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

MON

MON

MON

TUE

MON

TUE

0635

2305

0515

and

P2012/1403771Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

Gilberdyke Jn

Melton Lane LC

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3224147[Cost][U]

Item
162

TUESDAY 10 to WEDNESDAY 11 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

Down: G45 to ML261
Up: ML12 to G12

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 247697 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247727 Out/In Hull.

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

TUE

TUE

TUE

WED

TUE

WED

0635

2305

0515

and

P2012/1403773Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 162 CONTINUED

Gilberdyke Jn

Melton Lane LC

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3224157[Cost][U]

Item
163

WEDNESDAY 11 to THURSDAY 12 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

Down: G45 to ML261
Up: ML12 to G12

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 247698 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247728 Out/In Hull.

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

WED

WED

WED

THU

WED

THU

0635

2305

0515

and

P2012/1403774Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

Wressle

Gilberdyke Jn

Follow Up Tamping (MP&I)
20m0ch and 23m0ch
W2012/3226710[Cost][U]

Item
164

THURSDAY 12 to FRIDAY 13 JULY 

Down Hull: S1885 to G48
Up Hull: G14 to S1886

PROTECTION LIMITS

GENERAL REMARKS
Tamper in use in possession. 6U19 PTO 247643 Out/In Hull

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32 
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

HOBC EASTRINGHAM HOWDEN FOLLOW UP TAMPING
135060
DOWN and UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2310
THU FRI

0515
and

P2012/1549080Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Gilberdyke Jn

Melton Lane LC

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3224161[Cost][U]

Item
165

THURSDAY 12 to FRIDAY 13 JULY 

SUNDAY 08 JULY 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

Down: G45 to ML261
Up: ML12 to G12

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y50 PTO 247699 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 247729 Out/In Hull.

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32 
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

THU

THU

THU

FRI

THU

FRI

0635

2305

0515

and

P2012/1403775Ref. No. Network Operations North EasternPossession Manager

P2012/1546940Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 131



CPPP_LNE_WK15_B.pdf Electronic copy - uncontrolled when printed Page        130

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 15
Section B

Data freeze: CPPP_1213_P04_1221

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Armley Jn

Apperley Jn

Dockfield Jn

Armley Jn

Skipton South Jn

Ilkley

Esholt Jn

Skipton North Jn

OHL Work

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

197m22ch and 202m16ch

199m60ch and 201m17ch

202m20ch and 205m25ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3224965[Cost][U]

W2012/3224932[U]

W2012/3224957[U]

W2012/3224902[U]

W2012/3224918[U]

W2012/3224946[U]

Item
166

SUNDAY 08 JULY 

0030 Sun to 0100 Sun
Down Shipley Main: L3893 to L4031
Up Shipley Main: L5147B pts to L3892
Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

0100 Sun to 0830 Sun
Down Shipley Main: L3893 to L4035
Up Shipley Main: L4046 to L3892
Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Apperley Jn 201m 79ch

0030 Sun to 0830 Sun
206 207 208 209 195 Complete 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

All Lines

All Lines

Single

All Lines

Possession

Possession

Possession

Possession

0030

0030

0030

0100

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0100

0830

0830

0830

and

and

and

and

P2012/1547305Ref. No. LNE IMDM LeedsPossession Manager
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 166 CONTINUED

MONDAY 09 JULY 

TUESDAY 10 JULY 

WEDNESDAY 11 JULY 

THURSDAY 12 JULY 

SUNDAY 08 JULY 

LN924 APPERLEY JN TO ILKLEY

ADDITIONAL INFORMATION
OHL Maintenance E02 and IC248 at Apperley Jn
26 Week Cyclic work
LN922 199m 22ch to 202m 18ch
LN924 202m 03c to 202m 64ch

Track Patrols
Apperley to Kirkstall Forge. 
199m 60ch and 201m 17ch
Thackley Tunnel Area.
204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn
206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel
208m 40ch and 208m 75ch

Track Patrol in restricted areas LN924

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1547091

P2012/1547092

P2012/1547093

P2012/1547094

P2012/1547305

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN922

Item 132

Item 133

Item 134

Item 135

Item 166
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Section B

Data freeze: CPPP_1213_P04_1221

SUNDAY 08 JULY 

- End of Report -

LN926 DOCKFIELD JN TO ESHOLT JN

P2012/1547305Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN922Item 166
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

†Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.20

40

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

LN101 KING'S CROSS TO SHAFTHOLME JN

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/
81327

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
81856

T2011/
80775

T2011/
80776

Lolham LC CCTV and
Helpston LC

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Red Cap Lane LC 
ABCL and Sibsey LC 
MGH

Eastville LC AHB-X 
and Little Steeping LC
AHB-X

Little Steeping LC 
AHB-X and Eastville 
LC AHB-X

-

Down

Down Slow 
No.2

-

Single Bi-
Directional

Down Main

-

Up Slow

-

-

Up Main

-

-

Up Main

83m

152m

154m

157m

108m

118m

118m

30ch

40ch

18ch

50ch

27ch

54ch

65ch

82m

152m

154m

157m

112m

118m

118m

30ch

62ch

50ch

22ch

10ch

65ch

54ch

50

100

20

80

30

20

20

50

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Trackwork

Bridgework

Bridgework

NWR Hitchin

LNE HOBC

NWR Doncaster

NWR Doncaster

Babcock Rail

Investment Structures 
(NWR)

Investment Structures 
(NWR)

(11/19) 

(07/37) 

(11/27) 

(11/36) 

(11/27) 

(12/52) 

(12/52) 

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN200 WRAWBY JN TO PELHAM STREET JN

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2010/
79438

T2007/
55545

T2011/
81854

T2011/
82703

T2011/
82880

T2012/
81928

T2004/
23839

Wrawby Jn

Loversall Carr Jn and 
Black Carr Jn

Decoy North Jn and 
Sand Bank Jn

Arksey LC CCTV and
Moat Hills LC

Hambleton South Jn 
and Balne LC (MCB)

Darlington North Jn 
and Darlington South 
Jn

Heaton South Jn and 
Red Barns Tunnel

Down

Down

Down Slow 
No.2

-

-

-

-

-

-

-

Up Main

Up Main

Up Main

Up Main

94m

152m

154m

157m

169m

44m

1m

15ch

40ch

18ch

50ch

20ch

23ch

20ch

94m

152m

154m

157m

169m

43m

1m

13ch

62ch

50ch

22ch

0ch

69ch

0ch

20

100

20

80

80

30

20

50

60

Condition Of Track

Condition Of Track

Condition Of Track

Condition of 
Embankment

Condition Of Track

Trackwork

Condition Of Bridge

NWR Barnetby

LNE HOBC

NWR Doncaster

NWR Doncaster

IMDM York

Babcock Rail

IMDM Newcastle

(11/49) 

(07/37) 

(11/27) 

(11/36) 

(11/38) 

(12/15) 

(04/01) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

IN CONNECTION WITH W2012/3185905 DARLINGTON STATION 132036

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN618 HOLGATE JN TO SKELTON JN

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

LN632 STOCKTON CUT JN TO SALTBURN

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER 
TERMINAL (WILTON)

T2011/
82755

T2011/
81912

T2011/
82444

T2011/
82443

T2004/
23874

York Yard South and 
Holgate Jn

Pelaw Jn and St. James
Bridge Jn

Bowesfield and 
Thornaby

Thornaby and 
Bowesfield

Shell Jn and Eastgate 
Mount LC (OPEN)

-

Down 
Sunderland

Down Main

-

-

Up Slow

-

-

Up Main

Up

0m

98m

11m

11m

0m

16ch

40ch

10ch

45ch

58ch

0m

99m

11m

11m

1m

5ch

2ch

45ch

10ch

34ch

20

30

20

20

10

40

Signalling - Braking 
Distance

Condition Of Track

Track Renewals

Track Renewals

Condition Of Track

Network Rail (LNER)

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

Huntsman Ici Ltd

(12/41) 

(11/28) 

(11/39) 

(11/39) 

(04/01) 

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down 
Sunderland line. 



The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down 
Sunderland line. 



A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 40 chains. 



A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed 
restriction at 98 miles 48 chains. 

Repeating warning board positioned on the end of the Up Platform at Thornaby station, for temporary speed restriction on the Up Main 
line commencing at 11 miles 45 chains.           



Repeating warning boards positioned at Sub Signal No¿s TY204 & TY206 for temporary speed restriction on the Up Main line 
commencing at 11miles 45 chains. 

(18/16)

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN724 HOLGATE JN TO SKELTON JN

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

T2011/
82921

T2011/
82922

T2011/
82919

T2011/
82920

T2007/
55545

T2011/
82755

T2010/
79438

Bardon Mill and 
Haugh Gardens LC 
(UWC)

Haugh Gardens LC 
(UWC) and Bardon 
Mill

Brampton Fell LC and
How Mill LC

How Mill LC and 
Brampton Fell LC

Loversall Carr Jn and 
Black Carr Jn

York Yard South and 
Holgate Jn

Wrawby Jn

Down

-

Down

-

Down

-

Down

-

Up

-

Up

-

Up Slow

-

32m

32m

50m

50m

152m

0m

94m

30ch

45ch

10ch

17ch

40ch

16ch

15ch

32m

32m

50m

50m

152m

0m

94m

45ch

30ch

17ch

10ch

62ch

5ch

13ch

20

20

20

20

100

20

20

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Ballast Consolidation

Condition Of Track

Signalling - Braking 
Distance

Condition Of Track

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

IMDM Newcastle

LNE HOBC

Network Rail (LNER)

NWR Barnetby

(12/42) 

(12/42) 

(12/41) 

(12/41) 

(07/37) 

(12/41) 

(11/49) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

LN752 WRAWBY JN TO MARSHGATE JN

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

LN842 STAINFORTH JN TO ADWICK JN

T2011/
81683

T2010/
79438

T2011/
81409

T2008/
64861

T2005/
40295

T2010/
79609

T2011/
82668

Kirton Tunnel

Wrawby Jn

Scunthorpe West Jn 
and Scunthorpe

Keadby Canal LC 
(MCB) and Gunhouse
Jn

Gunhouse Jn and 
Keadby Canal LC 
(MCB)

Hillam Gates LC 
(CCTV) and 
Ferrybridge Power 
Station Jn

Skellow Jn and 
Applehurst Jn

Single

Down

Down Main

-

Down Main

-

-

-

-

-

Up Main

-

Up 
Pontefract

Up

85m

94m

23m

19m

19m

1m

161m

72ch

15ch

20ch

25ch

35ch

18ch

22ch

85m

94m

22m

19m

19m

1m

161m

10ch

13ch

67ch

35ch

25ch

24ch

27ch

30

20

30

40

30

20

20

40

55

55

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

Condition of Way 
Beams

Condition Of Track

Condition Of Culvert

NWR Sheffield

NWR Barnetby

NWR Barnetby

NWR Barnetby

NWR Barnetby

IMDM Leeds

NWR Doncaster

(11/24) 

(11/49) 

(11/21) 

(08/08) 

(06/52) 

(11/49) 

(11/36) 

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down 
Fast line commencing at 94 miles 15 chains. 



Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94 
miles 15 chains.

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.



The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

mph

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

LN854 HALL ROYD JN TO COLTON NORTH JN

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2011/
81706

T2011/
81706

T2012/
81901

T2010/
79266

Wakefield Kirkgate

Wakefield Kirkgate

Sherburn in Elmet LC 
CCTV and Church 
Fenton South Jn

Batley LC and 
Dewsbury

Down Goole

Down Goole

Down 
Normanton

-

-

-

-

Up

47m

47m

11m

35m

58ch

58ch

61ch

12ch

47m

47m

10m

35m

68ch

68ch

75ch

8ch

5

5

30

50

50

Trackwork

Trackwork

Trackwork

Condition Of Track

IMDM Leeds

IMDM Leeds

Babcock Rail

IMDM Leeds

(11/26) 

(11/26) 

Until 0840 Sun 
15/07/12 

(11/50) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN868 WINCOBANK JN TO HORBURY JN

LN872 ALTOFTS JN TO LEEDS WEST JN

LN880 YORK TO SCARBOROUGH

T2011/
80912

T2009/
74467

T2009/
74468

T2010/
78191

Barnsley Station Jn 
and Darton

Hunslet South Jn and 
Hunslet Station Jn

Hunslet South Jn and 
Hunslet Station Jn

Malton and Kirkham 
Abbey LC

Down

Down Siding
No.1

No.2 
Reception 

Siding

-

-

-

-

Up

52m

193m

193m

18m

40ch

42ch

42ch

37ch

52m

193m

193m

18m

22ch

47ch

47ch

32ch

20

5

5

20

Condition Of Track

Condition Of Track

Condition Of Track

Condition of Way 
Beams

NWR Sheffield

Freightliner Heavy Haul

Freightliner Heavy Haul

IMDM York

(11/16) 

(10/46) 

(10/46) 

(10/31) 

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

The warning boards situated on the No1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down 
Siding No1 and No2 Reception Siding lines. 



Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception 
Siding line commencing at 193 miles 40 chains. 



Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding No1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

LN898 NEVILLE HILL EAST JN TO HULL

LN912 THORNE JN TO GILBERDYKE JN

T2011/
81706

T2012/
81957

T2010/
78068

T2011/
80802

T2009/
72343

T2011/
83066

Wakefield Kirkgate

Norton LC (MCB) 
and Selby Road LC 
AHB

Gascoigne Wood and 
Micklefield Jn

Hessle and Hessle 
East Jn

Anlaby Road Jn and 
Hull Paragon

Moorends Farm LC 
(UWC) and Thorne 
North

Down Goole

-

-

Down Main

Down Hull

-

-

Up 
Knottingley

Up

-

-

Up

47m

65m

7m

3m

0m

12m

58ch

21ch

20ch

35ch

45ch

20ch

47m

65m

8m

3m

0m

12m

68ch

72ch

5ch

20ch

44ch

70ch

5

30

30

50

5

30

50

50

30

50

Trackwork

Trackwork

Condition Of Track

Condition Of Track

Condition Of Track

Condition Of Track

IMDM Leeds

Babcock Rail

IMDM Leeds

IMDM York

IMDM York

NWR Leeds

(11/26) 

Until 0310 Mon 
16/07/12 

(10/33) 

(11/12) 

(09/20) 

(12/41) 

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.



The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.


The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.



Repeating warning board positioned at Sub Signals No¿s K1217 & K1219 for temporary speed restriction on the Down Goole line 
commencing at 47 miles 53 chains.



Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47 
miles 65 chains.

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07 
miles 20 chains.

mph

mph

mph

mph

mph

mph
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Item
No.

Location Lines Affected Distance
at or between

Restr
iction

Remarks

- End of Report -

LN912 THORNE JN TO GILBERDYKE JN - Continued

LN916 HESSLE ROAD TO SALTEND

T2011/
81436

T2008/
69789

Thorne Moorends LC
AHB and Potters 
Grange Jn

Springbank North Jn 
and Hull River Swing 
Bridge

Down

Single

-

-

10m

3m

22ch

71ch

10m

3m

19ch

76ch

30

5

50
Condition Of Track

Condition of Way 
Beams

IMDM Leeds

TME York

(11/20) 

(09/42) 

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.

mph

mph
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Holloway

Finsbury Park

Wood Green South Jn

Drayton Park

Item
1

FRIDAY 13 to SATURDAY 14 JULY 

LN101 KING'S CROSS TO SHAFTHOLME JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES

ACCESS TO BE MAINTAINED TO FERME PARK

Down Slow No.1: K2050PTS to K455   
Up Slow: K444 to K2055PTS  

PROTECTION LIMITS
5EFGJ
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow No.1

Up Slow

Up Moorgate

Possession

Possession

BLOCKED To Electric Trains

2230

2230

2230

FRI

FRI

FRI

SAT

SAT

SAT

0515

0515

0515

and

and

P2012/1545990Ref. No. LNE IMDM HitchinPossession Manager

Normally, signals are used to mark possession protection limits.  Where points have to be used, this will be signified 
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres 
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the 
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the 
possession.  Where this distance cannot be obtained, the detonator protection must be placed at the greatest 
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the 
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this 
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Peterborough Station 
(South)

Uffington & Barnack LC
(MCG)

Helpston Jn

Peterborough Station

Langley Jn

Uffington & Barnack LC
(MCG)

Peterborough Station 
(North)

Tallington Crossovers

Hitchin South

Station Work
27m25ch and 27m60ch
W2012/3226249[Cost][U]

Item
2

Item
3

FRIDAY 13 to SATURDAY 14 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford: UN15 to P1234Pts#
Flyash Examination Siding: P1212Pts to Buffers
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Slow/Stamford (Platform 5)

Up Stamford

Down Slow

Two Way Goods Line

Flyash Examination Siding

Down and Up Fast

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2315

FRI

FRI

FRI

FRI

FRI

SAT

SAT

SAT

SAT

SAT

SAT

SUN

0510

0510

0510

0510

0510

1515

and

and

and

and

P2012/1546066

P2012/1407508

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Langley Jn

Sandy North Jn

Hitchin South

Huntingdon North Jn

Arc Repairs
43m57ch and 44m70ch
W2012/3181876[U]

Item
4

SATURDAY 14 to SUNDAY 15 JULY 

TRAFFIC REMARKS
BETWEEN 2315 SAT TO 0200 SUN AND 0700 TO 1515 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.

2315 Saturdday to 0200 Sunday
Down Fast: K661 to K671   
Up Fast: K666 to K656   

0200 Sunday to 0700 Sunday
Down Slow: K659 to K669 
Down Fast: K661 to K671   
Up Fast: K666 to K656 

0700 Sunday to 1515 Sunday
Down Fast: K661 to K671   
Up Fast: K666 to K656 

PROTECTION LIMITS

26BC 27EF 2315 Sat to 0200 Sun
26BC 27EF 28C 0200 Sun to 0700 Sun
26BC 27EF 0700 Sun to 1515 Sun

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be retimed over the slow lines.

STEVENAGE STATION 
Material and Plant Delivery & spoil removal
Adjust "rolling station compound" limits
Platform and Station Improvement works including platform extensions
Rubber tyred plant in use inc mini excavators/dumpers
Access: Temporary access point to be installed on the Down Slow South Stevenage Station(TBC)
PMCS 118043

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow

Down Fast

Up Fast

Possession

Possession

Possession

0200

2335

2335

SUN

SAT

SAT

SUN

SUN

SUN

0700

0900

0900

and

and

P2012/1552661Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED

Sandy North Jn

Huntingdon South Jn

Huntingdon North Jn

Huntingdon North Jn

Fletton Jn

Huntingdon South Jn

Hand Rail Grinding

OHL Work

Structures Examination

OHL Work

43m57ch and 44m70ch

58m57ch and 59m54ch

58m60ch and 58m76ch

67m77ch and 70m53ch

W2012/3181872[Cost][U]

W2012/3197371[Cost][U]

W2012/3028328[U]

W2012/3230589[U]

Item
5

SATURDAY 14 to SUNDAY 15 JULY 

TRAFFIC REMARKS
2335 Sat to 0215 Sun
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW

0215 to 0820 Sun
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

2335 Sat to 0215 Sun
Down Fast: P269# to P345   
Up Fast: P340 to K796  
Up Slow: P338 to K798

0215 Sun to 0820 Sun
Down Fast: P269# to P345   
Up Fast: P340 to K796  
Up Slow: P338 to K798
Down Slow: P267# to P343

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning 

Arc weld repairs at Sandy

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Slow

Down Slow

Down Fast/Main

Up Main/Fast/Main

Up Slow

Possession

Possession

Possession

Possession

Possession

2335

0215

2310

2310

2310

SAT

SUN

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

0820

0820

0815

0555

0555

and

and

and

P2012/1552662Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Connington South

Huntingdon

Huntingdon South Jn

Woodwalton Jn

Holme LC

TRAFFIC REMARKS
2310 Sat to 0225 Sun
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW

0225 to 0815 Sun
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

2310 Sat to 0225 Sun
Down Fast: P343 to P417
Up Fast: P426 to P340
Up Slow: P338

0225 Sun to 0555 Sun
Down Fast: P343 to P417
Up Fast: P426 to P340
Up Slow: P338 
Down Slow: P345

0555 Sun to 0815 Sun
Down Fast: P343 to P417
Down Slow: P345

PROTECTION LIMITS

2310 Sat to 0225 Sun
46A,47F 37,38,39,41,42,44 Complete 

0225 Sun to 0555 Sun 
46A,47F 38,37,39 40,41,42,44 Complete

0555 Sun to 0815 Sun
38,40,42,44 Complete 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

Up Slow

Down Sidings

Down Slow

Possession

Sidings Possession

Possession

2310

2310

0225

SAT

SAT

SUN

SUN

SUN

SUN

0555

0815

0815

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Peterborough Station 
(South)

Tallington Crossovers

Helpston Jn

Peterborough Station 
(North)

Tallington Crossovers

Peterborough Station 
(North)

Tallington Crossovers

Helpston Jn

Ballast Regulating
76m55ch and 83m12ch
W2012/3173731[Cost][U]

Item
6

SATURDAY 14 to SUNDAY 15 JULY 

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning 

Holme Neutral Maintenance
Machine Access @ Holme LC

W/3028328: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.
Pass Engineers Trains/OTM's as require within possession.
NWR ASPRO/RB/JM/PP2392
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Fast

Up Fast

Up Slow

Down Slow

Down Stamford

Up Stamford

Possession

Possession

Possession

Possession

Possession

Possession

2300

2300

2300

2300

2300

2300

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0830

0830

0830

0830

0830

0830

and

and

and

and

P2012/1552660Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 6 CONTINUED

Staythorpe Crossing LC

Newark Castle

Preparatory Work
14m19ch and 15m75ch
W2012/3188645[Cost][U]

Item
7

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

Down Fast: P435 to P537   
Up Fast: P534 to P440   
Down Slow: P1281pts to P535
Up Slow: P532 to P1242Pts
Down Stamford: P801   
Up Stamford: P802

Down Lincoln: SX18 to D85 
Up Lincoln: NC8 to SX23

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
AVERHAM VIADUCT
112045
NWR24

FULL WORK DETAILS:- Offload 4x709' 113a Rails on the Up in readiness of the Core Renewal on the Down between 
15m 19ch and 15m 37ch.
ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.
OFFLOAD WITH 125004.
STAYTHORPE SIGNAL BOX MANNED.
STAYTHORPE LEVEL CROSSING BARRIERS MANNED.
SITE ACCESS:- STAYTHORPE LC AND TRENT UB AT 15M 34CH.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Main

Up Main

Possession

Possession

2230

2230

SAT

SAT

SUN

SUN

1100

1100

and

P2012/1562091Ref. No. Network Operations East MidlandsPossession Manager

P2012/1556530Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN147Item 42
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Stoke

Newark Castle

Carlton LC

Carlton LC

Swinderby

Bawtry Crossovers 
GSP

PL Stoneblowing

Preparatory Work

Tunnel Examination

S&C Tamping

Tunnel Examination

17m76ch and 22m0ch

20m0ch and 22m0ch

100m35ch and 108m40ch

100m35ch and 125m40ch

134m35ch and 134m46ch

W2012/3227708[U]

W2012/3188904[U]

W2012/3227695[Cost][U]

W2012/3227706[U]

W2012/3227718[Cost][U]

Item
8

Item
9

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612
Down Lincoln: D85 to SY2
Up Lincoln: SY14 to NC8
Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

PROTECTION LIMITS

ADDITIONAL INFORMATION
LANGFORD
125004
NWR24

FULL WORK DETAILS:- Offload 10x709' 113a Rail and 1x355' 113a Rail on the Up in readiness of the Core Renewal on
the Down between 20m 49ch and 21m 24ch.
LANGFORD AND COTTAGE LANE LEVEL CROSSING ROAD CLOSURE REQUIRED.
ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.
OFFLOAD WITH 112045.
S&T Required.
SITE ACCESS:- LANGFORD LEVEL CROSSING.

SIGNAL BOXES: STAYTHORPE AND NEWARK CASTLE OPEN THROUGHOUT

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

2335

2335

2345

SAT

SAT

SAT

SUN

SUN

SUN

0830

0830

0825

and

and

and

P2012/1549251

P2012/1549253

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Doncaster

Possession Manager

Possession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page            9

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

New Barnet

Brookmans Park

Patrolling 

OHL Work

9m0ch and 12m20ch

9m0ch and 13m0ch

W2012/3240283[Cost][U]

W2012/3216001[U]

Item
10

SUNDAY 15 JULY 

TRAFFIC REMARKS
0130 SUNDAY TO 0205 SUNDAY
TRAINS TO TRAVEL OVER THE SLOW LINES
0205 SUNDAY TO 0830 SUNDAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE SERVICES DIVERTED VIA HERTFORD LOOP

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

0130 Sunday to 0205 Sunday
Down Fast: K511# to K453   
Up Fast: K538 to K506#  

0205 Sunday to 0555 Sunday
Down Fast: K511# to K453   
Up Fast: K538 to K506#  
Down Slow: K509 to K541  
Up Slow: K540# to K508#

PROTECTION LIMITS

PROTECTION LIMITS

0130 Sunday to 0205 Sunday
12,13 complete
0205 Sunday to 0555 Sunday
11,12,13,14 complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Possession

Possession

0130

0130

0205

0205

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0555

0555

0555

0555

and

P2012/1552664Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Brookmans Park

Potters Bar

Hitchin South

Welwyn Garden City

Welwyn Garden City

Sandy South Jn

Patrolling 

Patrolling 

Structures Work

14m25ch and 18m0ch

31m50ch and 32m15ch

32m20ch and 33m52ch

W2012/3181897[Cost][U]

W2012/3224710[U]

W2012/3143374[Cost][U]

Item
11

Item
12

SUNDAY 15 JULY 

SUNDAY 15 JULY 

GENERAL REMARKS
LOCATIONS NEED AMENDING TO BROOKMANS PARK FOR THE UP FAST AWAITNG LINK IN PPS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning 

OHL Work
E02 Maintenance 
RRV access at Potters Bar

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down Slow

Up Fast

Down Fast

Down Slow

Up Slow

Up Fast

Line Blockage (Between 
Trains)+Detonators

Line Blockage +Detonators

Possession

Possession

Possession

Possession

0500

0730

0120

0120

0120

0120

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0700

0900

0905

0905

0905

0905

and

and

and

P2012/1552665

P2012/1552659

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

Network Operations Great Northern

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

Cambridge Jn

Fletton Jn

New England North

Letchworth Garden 
City

New England North

Peterborough Station 
(South)

Patrolling 
75m40ch and 76m60ch
W2012/3182177[Cost][U]

Item
13

SUNDAY 15 JULY 

TRAFFIC REMARKS
0120 SUN TO 0905 SUN 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down Slow: K2256BPts to P261 
Down Fast: K2256APts to P263 
Up Fast: K796 to K2262BPts 
Up Slow: K798 to K2272CPts 
Down Cambridge: K945# 
Up Cambridge: K946#

PROTECTION LIMITS
25ABCDJ, 26EFG, 27ABC, 28EFG,33CD,34AB,35BC,36AB,81EF,82AB 29,30,31,32 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to operate a rail replacement road service on Sunday morning 

Istall Planks and frame work
Access From Hitchin Down Yard or New access 33 miles

Weekly Track/S&C inspections at Cambridge Jn & inspection of bridge 102
(Red zone prohibited)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down & Up Cambridge

Down Slow/Stamford (Platform 5)

Down Fast

Up Stamford (Platform 4)

Possession

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

0120

0900

0900

0900

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0905

1100

1100

1100

and

and

and

P2012/1552666Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Fletton Jn

Peterborough Station

Kings Dyke

Bawtry Crossovers 
GSP

South Yorkshire Jn

Marshgate Jn

Bessacarr Halt LC

Flyover East Jn

Loversall Carr Jn

New England North

Peterborough Station

Arksey LC CCTV

Swinton Jn

South Kirkby Jn

Decoy North Jn

Loversall Jn

Flyover West Jn

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Rail Changing 

S&T Work

22m58ch and 19m8ch

115m51ch and 117m46ch

115m72ch and 116m44ch

152m0ch and 153m19ch

152m79ch and 152m36ch

155m17ch and 156m50ch

155m17ch and 156m50ch

W2012/3227889[U]

W2012/3227921[U]

W2012/3227926[U]

W2012/3227925[U]

W2012/3227922[U]

W2012/3227869[Cost][U]

W2012/3227879[U]

Item
14

SUNDAY 15 JULY 

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

to

Up Fast

Up Slow/Up Slow No.1 (Platform 
2)/Up Slow

Two Way Goods Line

Flyash Examination Siding

Down March

Up March

All Lines

All Lines

Down and Up

All Lines

Up Loversall Curve

Down Slow/Up West Slow

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

Possession

Possession

Possession

Possession

Possession

1100

1100

1230

1230

1230

1230

0005

0005

0005

0005

0005

0005

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1230

1230

1430

1430

1430

1430

0800

0800

0800

0800

0800

0800

and

and

and

and

and

and

and

and

P2012/1549254Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

Bessacarr Jn

Belle Isle

Finsbury Park

Highbury Vale Jn

Black Carr Jn

Barnet South 
Crossovers

Moorgate

Finsbury Park

Patrolling 

Patrolling 

Permanent Way Inspection

Off Track Work

S&C Maintenance

OHL Work

Patrolling 

155m17ch and 156m66ch

157m40ch and 161m0ch

166m59ch and 19m8ch

1m30ch and 2m0ch

1m30ch and 2m0ch

3m0ch and 1m20ch

5m25ch and 8m70ch

W2012/3227885[U]

W2012/3227920[U]

W2012/3126859[U]

W2012/3228731[U]

W2012/3181891[U]

W2012/3215966[U]

W2012/3181357[U]

Item
15

SUNDAY 15 to MONDAY 16 JULY 

Down Main: D189 to D813
Up Main: D812 to D188
Down Passenger Loop: D811
Down Sheffield: S4280Pts
Up Sheffield: S4283Pts
Down Leeds: L653
Up Leeds: L656
Down Thorne: D308
Up Thorne: D307
St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199
Up Lincoln: D774
Up Goods: D2396Pts

PROTECTION LIMITS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Single

Down Fast

Up Moorgate

Up Canonbury

Possession

Possession

Possession

Possession

0005

0130

0130

0130

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0800

0830

0830

0830

and

and

and

and

P2012/1552663Ref. No. Network Operations Great NorthernPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Belle Isle

Holloway

Belle Isle

Wood Green South Jn

Bowes Park

Hornsey

Alexandra Palace

Kings Cross

Barnet South 
Crossovers

Wood Green South Jn

Barnet South 
Crossovers

Wood Green South Jn

Barnet South 
Crossovers

Holloway

Harringay

Hornsey

Belle Isle

Finsbury Park

Harringay

Off Track Work

OHL Work

6m0ch and 7m40ch

7m0ch and 9m6ch

W2012/3224802[Cost][U]

W2012/3242216[U]

0130 Sun to 0830 Sun 
5CDEFGHJK,6AB,7CDE 9ABCDE,1,2,3,4 Complete

0830 Sun to 0200 Mon
5BCDEFGH 9A 9AA 5A2

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

to

to

to

to

to

to

Down Slow/Down Slow 
No.1/Down Slow

Up Fast

Down Goods/Down Slow No.2

Up Slow

Up Goods

Up Hertford/Up Goods

Inlet/Outlet 1 and 2

Shunt Line

Up Carriage Line

All

Up Slow

Up Goods

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings Possession

BLOCKED To Electric Trains

Possession

Possession

0130

0130

0130

0130

0130

0130

0130

0130

0130

0130

0830

0830

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

SUN

SUN

MON

SUN

MON

MON

0830

0830

0830

0830

0830

0200

0830

0830

0200

0830

0200

0200

and

and

and

and

and

and

and

and

and
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
0130 to 0830 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0830 SUN TO 0200 MON
UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK. 
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY. 
ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA 
2105PTS.
EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO 
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.

0130 Sun to 0830 Sun 
Down Goods/Down Slow No.2: K453 
Down Slow/Down Slow No.1/Down Slow: K2033BPts to K2169BPts 
Down Fast: K2032APts to K511 
Up Fast: K506 to K2034BPts
Up Slow: K2167BPts to K2033APts
Up Goods: K2147Pts 
Up Hertford: K2302BPts 

0830 Sun to 0200 Mon:
Up Slow:K2167BPts to K394
Up Goods: K2147Pts
Up Hertford: K2302BPts

PROTECTION LIMITS

GENERAL REMARKS
**NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN 
0130 SUN AND 0800 SUN 

**times to be discussed at meeting 19th Jan with operators**
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Moorgate

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park Jn

Finsbury Park

Finsbury Park Jn

Track Maintenance
0m0ch and 2m40ch
W2012/3181899[Cost][U]

Item
16

SUNDAY 15 to MONDAY 16 JULY 

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 Sun to 0830 Sun
FCC- Bid for rail replacement road services to operate

0830 Sun to 0200 Mon
Up trains to be timed over the Up Fast with an additional [3]

FCC: bid for trains to pass Hornsey & Harringay & Bid for Hertford services to be cancelled.

EC: bid for ECS to/from Bounds Green to divert via Bowes Park and run single line working to Hornsey Reversing 
Sidings (additional [18] required)

FPAP PROJECT - Type A

OHL Work
E02 Maintenance EA026 Up Fast
RRV access at Holloway
S&C Maintenance at Holloway

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Moorgate

Up Moorgate

Platform 6

Up & Down Canonbury

Down Goods

Possession

Possession

Possession

Possession

Possession

2100

2100

2100

2100

2100

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

0500

0500

0500

0500

0500

and

and

and

P2012/1407552Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Cambridge Jn

Sandy North Jn

OHL Work
32m58ch and 40m56ch
W2012/3197414[Cost][U]

Item
17

SUNDAY 15 to MONDAY 16 JULY 

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AT FINSBURY PARK AS NECESSARY. TRAINS TO/FROM CANONBURY 
DIVERTED VIA ELY.

Up & Down Canonbury: K2076pts to K2072pts   
Down Goods: K2050pts to K2093pts   
Down Moorgate: K383 to K2091pts   
Up Moorgate: K2081pts to K374  

Down Fast: K2271 Points to K771   
Up Fast: K768 to K2272 Points  

PROTECTION LIMITS

PROTECTION LIMITS
30 & 31 Complete
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for diversions via Ely to Peterborough

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Job Bank Work & OHL Faults
RRV in use access at Tempsford LC

Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between 
Trains)+Detonators

2300

2300

2300

2300

SUN

SUN

SUN

SUN

MON

MON

MON

MON

0600

0600

0600

0600

and

P2012/1552667Ref. No. LNE IMDM HitchinPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

New England North

Helpston Jn

New England North

Finsbury Park

Stoke

Stoke

Stoke

Wood Green South Jn

Ballast Regulating

Track Maintenance

81m20ch and 99m22ch

3m35ch and 4m43ch

W2012/3173735[Cost][U]

W2012/3181903[Cost][U]

Item
18

Item
19

SUNDAY 15 to MONDAY 16 JULY 

MONDAY 16 JULY 

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES.  NO ACCESS TO FERME PARK RS.

Down Fast: P507 to P615   
Up Fast: P1316 Pts to P508   
Down Slow: P1281 pts to P613   
Up Slow: P1316 pts to P506  

Down Goods/Down Slow.2: K2115Pts# to K2140Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Fast

Up Fast

Down Slow

Up Slow

Down Goods/Down Slow No.2

Possession

Possession

Possession

Possession

Possession

2355

2355

2355

2355

1130

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

0550

0550

0550

0550

1600

and

and

and

and

P2012/1552668

P2012/1546000

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          19

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Stoke

Huntingdon South Jn

Fletton Jn

New England North

Helpston Jn

Newark Crossing

Fletton Jn

New England North

Werrington Jn

Stoke

S&C Tamping

OHL Work

100m39ch and 120m43ch

82m1ch and 92m27ch

W2012/3227728[Cost][U]

W2012/3197417[Cost][U]

Item
20

Item
21

Item
22

MONDAY 16 JULY 

MONDAY 16 to TUESDAY 17 JULY 

MONDAY 16 to TUESDAY 17 JULY 

MONDAY 16 to TUESDAY 17 JULY 

Down Main: D1 (Keyed) to C/o Flat Crossing
Up Main: C/o Flat Crossing to P612

PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Huntindon - Werrington Jn
Down Main/Fast: 59m 19ch to 76m 70ch

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All

Down Fast/Main

Down Fast

Down Fast

Down Slow

Possession

Protected Path

Protected Path

Protected Path

Possession

0015

2200

2200

2200

2300

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

0530

0600

0600

0600

0530

and

and

and

and

and

P2012/1549266

P2012/1552043

P2012/1549267

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager

Possession Manager

P2012/1546013Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 37
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

Helpston Jn

Bretton F.S. OHNS

Finsbury Park

Marshgate Jn

Applehurst Jn

Stoke

Helpston Jn

Wood Green South Jn

South Kirkby Jn

Adwick Jn

Track Maintenance

S&C Tamping

3m35ch and 4m43ch

155m64ch and 162m50ch

W2012/3181911[Cost][U]

W2012/3227734[Cost][U]

Item
23

Item
24

TUESDAY 17 JULY 

TUESDAY 17 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINE

DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES.  NO ACCESS TO FERME PARK RS.

Down Slow: P1281pts to P581 

Down Goods/Down Slow.2: K2115Pts# to K2140Pts

PROTECTION LIMITS

PROTECTION LIMITS

52 and 56 complete. 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down Fast

Down Slow/Stamford

Down Goods/Down Slow No.2

Down and Up

All Lines

Line Blockage (Between 
Trains)+Detonators

BLOCKED To Electric Trains

Possession

Possession

Possession

2300

2300

1130

0030

0030

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0530

0530

1600

0515

0515

and

and

and

and

and

P2012/1546001

P2012/1546110

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 24 CONTINUED

Carcroft Jn

Doncaster

South Yorkshire Jn

Doncaster North Jn

Skellow Jn

Doncaster North Jn

Marshgate Jn

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES

TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD. 

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts
Down Skellow: D2087APts
Up Skellow: D2088APts
Platform 6: Buffers
Platform 7: Buffers

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

to

to

All Lines

Platform 6

Platform 7

Middle Siding

Down Platform Loop (Platform 8)

Two-Way Goods No.1

Two-Way Goods No.2

Down Leeds Goods

Down Leeds Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

0030

0030

0030

0030

0030

0030

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0515

0515

0515

0515

0515

0515

0515

0515

0515

and

and

and

P2012/1546021Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 38
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Fletton Jn

Peterborough Station

Helpston Jn

Bretton F.S. OHNS

Huntingdon South Jn

Fletton Jn

Stoke

Helpston Jn

OHL Work
82m1ch and 92m27ch
W2012/3197423[Cost][U]

Item
25

Item
26

TUESDAY 17 to WEDNESDAY 18 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER THE DOWN FAST LINE

PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Peterborough - Huntingdon North Jn
Up Main/Fast: 76m 55ch to 59m 19ch

Down Slow: P1281pts 

52 and 56 complete
ISOLATION OF ELECTRICAL SECTIONS

P581  to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

Tallington Neutral Maintenance Down Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Up Main/Fast/Main/Fast

Up Fast

Down Slow

Down Fast

Down Slow/Stamford

Protected Path

Protected Path

Possession

Line Blockage (Between 
Trains)+Detonators

BLOCKED To Electric Trains

2200

2200

2300

2300

2300

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

0600

0600

0530

0530

0530

and

and

and

and

P2012/1552052

P2012/1549380

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          23

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

Finsbury Park

Marshgate Jn

Applehurst Jn

Carcroft Jn

Doncaster

South Yorkshire Jn

Doncaster North Jn

Wood Green South Jn

South Kirkby Jn

Adwick Jn

Skellow Jn

Doncaster North Jn

Marshgate Jn

Track Maintenance

S&C Tamping

3m35ch and 4m43ch

155m64ch and 162m50ch

W2012/3181913[Cost][U]

W2012/3227738[Cost][U]

Item
27

Item
28

WEDNESDAY 18 JULY 

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES.  NO ACCESS TO FERME PARK RS.

Down Goods/Down Slow.2: K2115Pts# to K2140Pts
PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

Down Goods/Down Slow No.2

Down and Up

All Lines

All Lines

Platform 6

Platform 7

Middle Siding

Down Platform Loop (Platform 8)

Two-Way Goods No.1

Two-Way Goods No.2

Down Leeds Goods

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

1130

0030

0030

0030

0030

0030

0030

0030

0030

0030

0030

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

WED

1600

0515

0515

0515

0515

0515

0515

0515

0515

0515

0515

and

and

and

and

and

and

P2012/1546002

P2012/1546111

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Doncaster

Possession Manager

Possession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 28 CONTINUED

Doncaster North Jn

Huntingdon North Jn

Hitchin South

Woolmer Green

Welwyn Garden City

Marshgate Jn

Sandy North Jn

Sandy North Jn

Hitchin South

Woolmer Green

Item
29

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES

TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD. 

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts
Down Skellow: D2087APts
Up Skellow: D2088APts
Platform 6: Buffers
Platform 7: Buffers

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down Leeds Slow

Up Fast

Up Fast

Up Fast

Up Main/Fast

Possession

Protected Path

Protected Path

Protected Path

Protected Path

0030

2200

2200

2200

2200

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

0515

0600

0600

0600

0600

and

and

and

and

and

P2012/1552053Ref. No. Network Operations Great NorthernPossession Manager

P2012/1546022Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 39
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ITEM 29 CONTINUED

Stoke

Finsbury Park

New England North

Wood Green South Jn

OHL Work

Track Maintenance

92m78ch and 79m53ch

3m35ch and 4m43ch

W2012/3197424[Cost][U]

W2012/3181918[Cost][U]

Item
30

Item
31

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

UP TRAINS TO TRAVEL OVER THE UP FAST LINE

DOWN TRAINS TO TRAVEL OVER OTHER DOWN LINES.  NO ACCESS TO FERME PARK RS.

Up Slow: P580 to P492 

Down Goods/Down Slow.2: K2115Pts# to K2140Pts

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Route: Huntingdon North Jn - Welwyn Garden City
Up Main/Fast: 59m 19ch to 41m 13ch

49 and 53 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

Tallington Neutral Maintenance Up Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up Slow

Up Fast

Down Goods/Down Slow No.2

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

1130

WED

WED

THU

THU

THU

THU

0530

0530

1600

and

and

P2012/1549398

P2012/1546003

Ref. No. 

Ref. No. 

LNE IMDM Hitchin

LNE IMDM Hitchin

Possession Manager

Possession Manager
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ITEM 31 CONTINUED

Marshgate Jn

Applehurst Jn

Carcroft Jn

Doncaster

South Yorkshire Jn

Doncaster North Jn

South Kirkby Jn

Adwick Jn

Skellow Jn

Doncaster North Jn

Marshgate Jn

S&C Tamping
155m64ch and 162m50ch
W2012/3227739[Cost][U]

Item
32

THURSDAY 19 JULY 

Two Way Goods No 2/Down Leeds Goods/Down Leeds: D2413APts to L653
Up Leeds/Down Leeds Slow/Down Platform Loop (Plat8): L656 to D2423Pts
Two Way Goods No 1: D2416BPts
Down Skellow: D2087APts
Up Skellow: D2088APts
Platform 6: Buffers
Platform 7: Buffers

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

to

Down and Up

All Lines

All Lines

Platform 6

Platform 7

Middle Siding

Down Platform Loop (Platform 8)

Two-Way Goods No.1

Two-Way Goods No.2

Down Leeds Goods

Down Leeds Slow

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

0030

0030

0030

0030

0030

0030

0030

0030

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

THU

0515

0515

0515

0515

0515

0515

0515

0515

0515

0515

0515

and

and

and

and

and

P2012/1546112Ref. No. LNE IMDM DoncasterPossession Manager
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 32 CONTINUED

Biggleswade 
Crossovers

Stoke

Huntingdon North Jn

New England North

OHL Work
92m78ch and 79m53ch
W2012/3197427[Cost][U]

Item
33

Item
34

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER OTHER LINES

TRAINS TO BE REPLATFORMED AS NECESSARY AND DIVERTED VIA HAMBLETON OR MOORTHORPE.

NO ACCESS TO/EGRESS FROM DONCASTER WEST YARD. 

GENERAL REMARKS
Protected Path for C21 Rail Grinder

Grind Route: Biggleswade - Huntingdon North Jn
Down Main/Fast: 41m 13ch to 59m 19ch

49 and 53 Complete 
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down Fast

Up Slow

Up Fast

Protected Path

Possession

Line Blockage (Between 
Trains)+Detonators

2200

2300

2300

THU

THU

THU

FRI

FRI

FRI

0600

0530

0530

and

and

P2012/1552062

P2012/1549431

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Hitchin

Possession Manager

Possession Manager

P2012/1546023Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN120Item 40
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 34 CONTINUED

Moorgate

Finsbury Park

Patrolling 
0m0ch and 3m0ch
W2012/3181949[Cost][U]

Item
35

FRIDAY 13 to SATURDAY 14 JULY 

SUNDAY 15 to MONDAY 16 JULY 

SUNDAY 15 to MONDAY 16 JULY 

LN105 MOORGATE TO FINSBURY PARK JN

LN110 CANONBURY WEST JN TO FINSBURY PARK JN

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER THE UP FAST LINE

Up Slow: P580 to P492 

PROTECTION LIMITS

PROTECTION LIMITS

Up Slow: 

Down: 
Up: 



 

Buffers Plat 9  
K2080 pts 



 

K383 
Buffers Plat 10 

 to 

 to 
 to 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Tallington Neutral Maintenance Up Slow
RRV Access @ Tallington LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down

Up

Possession

Possession

2330

2330

FRI

FRI

SAT

SAT

0545

0545

and

P2012/1549203Ref. No. LNE IMDM HitchinPossession Manager

P2012/1407552

P2012/1407552

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 16

Item 16
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Hertford North

Bowes Park

Hertford North

Woolmer Green

Gordon Hill

Langley Jn

Langley Jn

Hitchin South

Resignalling Work

Ballast Regulating

Resignalling Work

Hand Rail Grinding

18m0ch and 27m60ch

12m0ch and 27m60ch

18m0ch and 27m60ch

19m35ch and 19m45ch

W2012/3031083[Cost][U]

W2012/3173770[U]

W2012/3032612[Cost][U]

W2012/3181964[U]

Item
36

Item
37

SUNDAY 15 to MONDAY 16 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

TRAFFIC REMARKS
HERTFORD NORTH INTERGRATION FACILITY.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE

Down Hertford: K897 to K2237PTS
Up Hertford: K2239Pts to K896 

PROTECTION LIMITS

2345 to 0415
75, 76 complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC - bid to cancel Hertford services and operate a rail replacement road service.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

to

Down and Up Hertford

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

Up Bay Platform

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

0200

2345

2345

2345

2345

2345

2345

SUN

MON

MON

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

0455

0455

0455

0455

0455

0455

0455

and

and

and

P2012/1407521

P2012/1546013

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 37 CONTINUED

Bowes Park

Hertford North

Langley Jn

Ballast Regulating

Resignalling Work

Hand Rail Grinding

12m0ch and 27m60ch

18m0ch and 27m60ch

19m35ch and 19m45ch

W2012/3173772[U]

W2012/3032613[Cost][U]

W2012/3181966[U]

Item
38

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

GENERAL REMARKS
 

ADDITIONAL INFORMATION
Works for the Hertford North Integration Facility (HNIF).

OHL Work
NSM maintenance at Bowes Park
RRV access at Bounds Green

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

EC to access Bounds Green via New Barnet (RVS) & South End Bounds Green (RVS)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Possession

Possession

Possession

2345

2345

2345

TUE

TUE

TUE

WED

WED

WED

0455

0455

0455

and

P2012/1546021Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 38 CONTINUED

Woolmer Green

Gordon Hill

Hitchin South

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

GENERAL REMARKS
 

2345 to 0415
75, 76  complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
OHL Work
NSM maintenance at Bowes Park
RRV access at Bounds Green

Works for the Hertford North Integration Facility (HNIF). 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

EC to access Bounds Green via New Barnet (RVS) & South End Bounds Green (RVS)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down Slow

Up Slow

Up Bay Platform

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2345

TUE

TUE

TUE

WED

WED

WED

0455

0455

0455

and
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

Bowes Park

Hertford North

Woolmer Green

Gordon Hill

Langley Jn

Hitchin South

Ballast Regulating

OHL Work

Resignalling Work

Hand Rail Grinding

6m0ch and 12m0ch

7m63ch and 10m0ch

18m0ch and 27m60ch

19m35ch and 19m45ch

W2012/3173774[Cost][U]

W2012/3216032[U]

W2012/3032614[U]

W2012/3181967[U]

Item
39

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

ACCESS TO BE MAINTAINED AT BOWES PARK FOR ECS REVERSE

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

2345 to 0415
75, 76 complete 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

Up Bay Platform

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2345

2345

2345

2345

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

0455

0455

0455

0455

0455

0455

and

and

P2012/1546022Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 39 CONTINUED

Bowes Park

Hertford North

Woolmer Green

Hertford North CHS

Langley Jn

Hitchin South

Ballast Regulating

OHL Work

Resignalling Work

Hand Rail Grinding

6m0ch and 12m0ch

16m49ch and 20m34ch

18m0ch and 27m60ch

19m35ch and 19m45ch

W2012/3173778[Cost][U]

W2012/3216036[U]

W2012/3032615[U]

W2012/3181969[U]

Item
40

THURSDAY 19 to FRIDAY 20 JULY 

Up Hertford: K2305Pts# 
Down Hertford: K2304Pts# 
Down Slow: K2233Pts to K2256Pts   
Up Slow: K2262Pts to K2234Pts  

PROTECTION LIMITS

2345 to 0415
77, 78, 79, 80 complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Hand rail grinding at Hertford North

OHL Work
Faults & SI maintenance
 
Works for the Hertford North Integration Facility (HNIF). 

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Hertford

Down Hertford

Down Bay Platform/Down Siding

Down Slow

Up Slow

All

Possession

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2345

2345

2345

0001

THU

THU

THU

THU

THU

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0455

0455

0455

0455

0455

0455

and

and

P2012/1546023Ref. No. Network Operations Great NorthernPossession Manager
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 40 CONTINUED

Uffington & Barnack LC
(MCG)

Syston East Jn

Track Maintenance
104m30ch and 12m60ch
W2012/3230551[Cost][U]

Item
41

SUNDAY 15 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

LN135 KINGS DYKE TO CRESCENT JN

LN147 HELPSTON JN TO UFFINGTON

TRAFFIC REMARKS
TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH 
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

ACCESS TO BE MAINTAINED AT BOWES PARK FOR ECS REVERSE MOVES - EMU PANTOGRAPHS TO BE 
LOWERED

GENERAL REMARKS
EMU PANTOGRAPHS TO BE LOWERED

ADDITIONAL INFORMATION
OHL Work
Hertford NSM Down & up lines

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements & 
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up Main
Possession

2250
FRI SAT

0500

and

P2012/1458703Ref. No. Midland & Continental IMDM BedfordPossession Manager

P2012/1552666

P2012/1546066

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 13

Item 2
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 41 CONTINUED

Syston East Jn

Syston East Jn
Syston South Jn

Syston North Jn

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT 
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN. 

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main:  Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach MJ6

PROTECTION LIMITS

GENERAL REMARKS
MAINTENANCE BEDFORD.
MWMS SECTION 5.
INTERZONAL.
TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

NETWORK RAIL REQUIRES OPERATORS TO PREPARE A REVISED BID
Structure for the amended train plan

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.  

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Up/Down

Down North Curve

Up North Curve

Possession

Possession

Possession

2250

2250

2250

FRI

FRI

FRI

SAT

SAT

SAT

0500

0500

0500

and

and



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          36

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN147 HELPSTON JN TO UFFINGTON - Continued

Tallington Crossovers

Pelham Street Jn

Stoke

Sleaford North Jn

OHL Renewals Work

C11 Rerail Resleeper Reballast - Trax

87m0ch and 93m5ch

75m41ch and 79m5ch

W2012/3233463[Cost][U]

W2012/3193032[Cost][U]

Item
42

Item
43

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

SATURDAY 14 to MONDAY 16 JULY 

LN150 FLYOVER EAST JN TO DECOY NORTH JN

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

LN160 LOVERSALL CARR JN TO FLYOVER WEST JN

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

TRAFFIC REMARKS
T3.8.1 @ P581 Down Slow

Down Fast: P543# to D1
Down Slow: P541 to 1315 Pts
Up Fast: P612# to 538
Up Slow: 1316 Pts to P536

PROTECTION LIMITS
53a, 54c, 55a, 56b, 57a, 58a, 59b, 60a 2335 Sat to 0830 Sun
ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Down and Up Main

Possession

Possession

2335

2130

SAT

SAT

SUN

MON

0830

0630

and

and

P2012/1556530

P2012/1551815

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1549254

P2012/1549254

P2012/1549254

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 14

Item 14

Item 14
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 43 CONTINUED

Spalding

Spalding

Blotoft

S&T Points

C11 Rerail Resleeper Reballast - Trax

44m7ch and 44m60ch

51m59ch and 52m10ch

W2012/3183978[Cost][U]

W2012/3171674[Cost][U]

Item
44

Item
45

SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

Down Main: BY8 to SL7815
Up Main: SL804 to BY20

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Limits amended by C Newton 21/11/2011 for engineering trains 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Down and Up

Line Blockage (Between Trains)

Line Blockage (Between Trains)

Possession

0800

0800

1725

SUN

SUN

MON

SUN

SUN

TUE

1600

1600

0830
and

P2012/1551309

P2012/1551720

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

Network Operations Great Northern

Possession Manager

Possession Manager

P2012/1549254Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 14
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

Pelham Street Jn

Wrawby Jn

Pelham Street Jn

Sleaford North Jn

Pelham Street Jn

Pyewipe Jn

Follow-Up Work

PL Tamping

75m41ch and 79m5ch

18m0ch and 19m0ch

W2012/3193764[Cost][U]

W2012/3227266[Cost][U]

Item
46

Item
47

MONDAY 16 to TUESDAY 17 JULY 

MONDAY 16 to TUESDAY 17 JULY 

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOLDEN HIGH HEDGES UP ENH11006
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Main

All Lines

All Lines

Possession

Possession

Possession

2130

2345

2345

MON

MON

MON

TUE

TUE

TUE

0615

0515

0515

and

and

and

P2012/1551310

P2012/1546141

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 47 CONTINUED

Spalding

Pelham Street Jn

Blotoft

Sleaford North Jn

C11 Rerail Resleeper Reballast - Trax

Follow-Up Work

49m26ch and 50m70ch

75m41ch and 79m5ch

W2012/3171687[Cost][U]

W2012/3193770[Cost][U]

Item
48

Item
49

TUESDAY 17 to WEDNESDAY 18 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

GOLDEN HIGH HEDGES UP ENH11006
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV ON SITE.
GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down and Up

Down and Up Main

Possession

Possession

1725

2130

TUE

TUE

WED

WED

0830

0615

and

and

P2012/1551723

P2012/1551312

Ref. No. 

Ref. No. 

Network Operations Great Northern

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 49 CONTINUED

Wrawby Jn

Pelham Street Jn

Spalding

Pelham Street Jn

Pyewipe Jn

Blotoft

PL Tamping

C11 Rerail Resleeper Reballast - Trax

15m0ch and 16m0ch

49m26ch and 50m70ch

W2012/3227288[Cost][U]

W2012/3171691[Cost][U]

Item
50

Item
51

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

All Lines

Down and Up

Possession

Possession

Possession

2345

2345

1725

TUE

TUE

WED

WED

WED

THU

0515

0515

0830

and

and

and

P2012/1546142

P2012/1551727

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations Great Northern

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 51 CONTINUED

Pelham Street Jn

Wrawby Jn

Pelham Street Jn

Sleaford North Jn

Pelham Street Jn

Pyewipe Jn

Follow-Up Work
75m41ch and 79m5ch
W2012/3193771[Cost][U]

Item
52

Item
53

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

Down Main: MG3 to B2
Up Main: MG18 to B15

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

GOSBERTON UP ENH11005
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.
GOSBERTON BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

GOLDEN HIGH HEDGES UP ENH11006
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals  - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV ON SITE.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Main

All Lines

All Lines

Possession

Possession

Possession

2130

2345

2345

WED

WED

WED

THU

THU

THU

0615

0515

0515

and

and

and

P2012/1551314

P2012/1546144

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 53 CONTINUED

Spalding

Blotoft

C11 Rerail Resleeper Reballast - Trax
49m26ch and 50m70ch
W2012/3171698[Cost][U]

Item
54

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

Down Main: MG3 to B2
Up Main: MG18 to B15

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

GOLDEN HIGH HEDGES UP ENH11006
TO TAKE POSSESSION AROUND PTO .
Core Midweek Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV ON SITE.
GOSBERTON & BLOTOFT BOX TO BE MANNED THROUGHOUT.
BLOTOFT TO BE MANNED FROM 0800.
CROSSING HOPPERS REQUIRED.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toDown and Up
Possession

1725
THU FRI

0830
and

P2012/1551730Ref. No. Network Operations Great NorthernPossession Manager
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

Pelham Street Jn

Wrawby Jn

Pelham Street Jn

Sleaford North Jn

Pelham Street Jn

Pyewipe Jn

Follow Up Tamping (MP&I)
75m41ch and 79m5ch
W2012/3193508[Cost][U]

Item
55

Item
56

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

Down Main: BY8 to SL7805
Up Main: BY20 to SL7802

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts
Down Barnetby: WJ101 
Up Barnetby: WJ17
Down Newark: NL7953
Up Newark: NL7950

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road 
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Main

All Lines

All Lines

Possession

Possession

Possession

2130

2345

2345

THU

THU

THU

FRI

FRI

FRI

0615

0515

0515

and

and

and

P2012/1551315

P2012/1546145

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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Nottingham Branch Jn

Smithfield Road LC 
AHB-X

Allington East Jn

Tunnel Examination

S&T Work

106m30ch and 108m5ch

18m15ch and 18m35ch

W2012/3195471[Cost][U]

W2012/3183834[Cost][U]

Item
57

Item
58

FRIDAY 13 to SATURDAY 14 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

LN200 WRAWBY JN TO PELHAM STREET JN

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Gonerby Tunnel Inspection

Signal Boxes:  Allington throughout

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

Down

Up

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between Trains)

Line Blockage (Between Trains)

2230

0600

0600

FRI

SUN

SUN

SAT

SUN

SUN

0530

1500

1500

and

P2012/1550095

P2012/1551316

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1546141

P2012/1546142

P2012/1546144

P2012/1546145

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 47

Item 50

Item 53

Item 56



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          45

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

Newark Castle

Staythorpe Crossing LC

Newark Crossing

Collingham

Newark Crossing

Staythorpe Crossing LC

S&T Work

LC  Work

21m16ch and 21m16ch

16m2ch and 17m50ch

W2012/3227826[Cost][U]

W2012/3227765[Cost][U]

Item
59

Item
60

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

TRAFFIC REMARKS
TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE. 

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

PROTECTION LIMITS

GENERAL REMARKS
Affected Signals:- D94, D85 & D87.
Unaffected Signals:- D90, SY21 & NC12

ADDITIONAL INFORMATION
Annual test of Cottage LC AHB.

**NO AFFECT ON OPERATION OF TRAIN SERVICES**.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down Main

Up Main

Section T1A.3

Possession

Possession

0830

2330

2330

SUN

MON

MON

SUN

TUE

TUE

1600

0510

0510

and

and

and

P2012/1551323

P2012/1480538

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1562091

P2012/1549251

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 7

Item 8
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 60 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

Preparatory Work

18m0ch and 22m2ch

27m0ch and 28m50ch

W2012/3227778[Cost][U]

W2012/3189026[U]

Item
61

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

NWR DONCASTER
EWMS SECTION 5.

*S&T disconnections may be required*

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G20 AT SIGNAL SY2 ON DOWN MAIN LINE

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
MON TUE

0525

and

P2012/1546152Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 61 CONTINUED

Staythorpe Crossing LC

Newark Crossing
Newark Crossing

Staythorpe Crossing LC

LC  Work
16m2ch and 17m50ch
W2012/3227773[Cost][U]

Item
62

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

PROTECTION LIMITS

GENERAL REMARKS
NWR DONCASTER
MWMS SECTION 5.

*S&T disconnections may be required*

ADDITIONAL INFORMATION
LC repairs & renew road markings at Winthorpe, Langford & Cottage Lane.

THORPE ON THE HILL
123049
NWR24

FULL WORK DETAILS:- Offload 2x709' 113a Rail on the Down in readiness of the Core Renewal on the Up between 
27m 53ch and 28m 19ch.
THORPE ON THE HILL BARRIERS MANNED.
ROAD RAILER AND RDT IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- THORPE ON THE HILL LC.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

TUE

TUE

WED

WED

0510

0510

and

and

P2012/1480539Ref. No. LNE IMDM DoncasterPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 62 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

Preparatory Work

18m0ch and 22m2ch

27m0ch and 28m50ch

W2012/3227788[Cost][U]

W2012/3273146[U]

Item
63

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
TUE WED

0525

and

P2012/1546153Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 63 CONTINUED

Staythorpe Crossing LC

Newark Crossing
Newark Crossing

Staythorpe Crossing LC

LC  Work
16m2ch and 17m50ch
W2012/3227774[Cost][U]

Item
64

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

PROTECTION LIMITS

GENERAL REMARKS
NWR DONCASTER.
MWMS SECTION 5.

*S&T disconnections may be required*

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

THORPE ON THE HILL 
123049 
NWR24 
FULL WORK DETAILS:- Offload steel sleepers 714 X W560H sleepers in readiness of the Core Renewal on the Up 
between 27m 53ch and 28m 19ch. 
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION. 
THORPE ON THE HILL BARRIERS MANNED. 
S&T Required. 
SITE ACCESS:- THORPE ON THE HILL LC. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

WED

WED

THU

THU

0510

0510

and

and

P2012/1480540Ref. No. LNE IMDM DoncasterPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 64 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

Preparatory Work

18m0ch and 22m2ch

27m0ch and 28m50ch

W2012/3227789[Cost][U]

W2012/3273192[U]

Item
65

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
WED THU

0525

and

P2012/1546154Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 65 CONTINUED

Staythorpe Crossing LC

Newark Crossing
Newark Crossing

Staythorpe Crossing LC

LC  Work
16m2ch and 17m50ch
W2012/3227775[Cost][U]

Item
66

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down Main: Beyond SY18 to Approach D85
Up Main: Beyond Flat Crossing to Approach SY23

PROTECTION LIMITS

GENERAL REMARKS
NWR DONCASTER.
MWMS SECTION 5.

*S&T disconnections may be required*

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

THORPE ON THE HILL 
123049 
NWR24 
FULL WORK DETAILS:- Offload steel sleepers 714 X W560H sleepers in readiness of the Core Renewal on the Up 
between 27m 53ch and 28m 19ch. 
BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION. 
THORPE ON THE HILL BARRIERS MANNED. 
S&T Required. 
SITE ACCESS:- THORPE ON THE HILL LC. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down Main

Up Main

Possession

Possession

2330

2330

THU

THU

FRI

FRI

0510

0510

and

and

P2012/1480541Ref. No. LNE IMDM DoncasterPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 66 CONTINUED

Newark Crossing East 
Jn

West Holmes Jn

LC  Work

Preparatory Work

18m0ch and 22m2ch

27m0ch and 28m50ch

W2012/3227790[Cost][U]

W2012/3273193[U]

Item
67

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE. 

ACCESS TO BE MAINTAINED AT NOTTINGHAM EAST JN TO/FROM EASTCROFT C.S 

NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2345
THU FRI

0525

and

P2012/1546155Ref. No. Network Operations Great NorthernPossession Manager
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 67 CONTINUED

SUNDAY 15 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN220 BESSACARR JN TO BLACK CARR JN

LN225 CLEETHORPES TO RETFORD

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe. 

THORPE ON THE HILL
123049
NWR24
FULL WORK DETAILS:- Reposition sleepers in readiness of the Core Renewal on the Up between 27m 53ch and 28m 
19ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
THORPE ON THE HILL BARRIERS MANNED.
S&T Required.
SITE ACCESS:- THORPE ON THE HILL LC.
SECTION 5.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1549254

P2012/1407422

P2012/1551338

P2012/1551346

P2012/1407480

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 14

Item 107

Item 108

Item 109

Item 110
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LN225 CLEETHORPES TO RETFORD - Continued

Regional Boundary 
(LN600 69m 1474yds)

Heaton South Jn
Heaton South Jn

Shaftholme Jn

Item
68

TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

to

to

Up Main

Up Main

Protected Path

Protected Path

2147

0152

FRI

SAT

SAT

SAT

0152

0523

and

and

P2012/1542790Ref. No. Protected PathPossession Manager

P2012/1551372

P2012/1407486

P2012/1551373

P2012/1407487

P2012/1551374

P2012/1407488

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

REPEATED ITEM
SEE FULL DETAILS UNDER LN736

Item 111

Item 112

Item 113

Item 114

Item 115

Item 116
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 68 CONTINUED

East Cowton 
Crossovers

Aycliffe

Follow-Up Work
43m20ch and 44m60ch
W2012/3185973[Cost][U]

Item
69

SATURDAY 14 to SUNDAY 15 JULY 

DOWN MAIN: T1120A POINTS TO T479
UP MAIN: T858 TO T1120B POINTS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

*** PLEASE NOTE THAT THIS IS A ROUTE PROTECTOR TO PROTECT THE PASSAGE OF UTU4 4Q14EA 
RUNNING BETWEEN EDINBURGH - NEWCASTLE.***

PASSING POINTS AS FOLLOWS:

RECORD - 
RESTON                21:48 
BERWICK               22:08 
BELFORD               23:00 
ALNMOUTH              23:34 
MORPETH NTH JN.       00:09 
MORPETH LOOP (ARR)    00:11 (DEP 00:54)
MORPETH               00:56
HEATON STH JN.        01:52 
NEWCASTLE (PLATFORM 4)01:56 (DEP 02:13)
         
THEN TRANSITS - 
KEB                   02:17
FERRYHILL SOUTH JN    02:43
DARLINGTON            02:59
NORTHALLERTON         03:32
TOLLERTON JN.         03:53
YORK (ARR)            04:14 (DEP 04:48) 
HAMBLETON NORTH JN.   05:07
SHAFTHOLME JN.        05:23

ROAD RAILER IN USE IN POSSESSION ACCESS AT PARKSIDE BRIDGE 96. 

2345 Sat to 0750 Sun
135ABC, 136CDE 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2345
SAT SUN

0750

and

P2012/1550902Ref. No. Network Operations North EasternPossession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          56

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 69 CONTINUED

Benton Crossovers

Tweedmouth SB (TW)

Regional Boundary 
(LN600 69m 1474yds)

Track Maintenance

S&T Points

S&T Points

Track Maintenance

S&T Points

S&T Points

S&T Points

5m72ch and 17m35ch

33m52ch and 34m63ch

38m65ch and 39m34ch

46m10ch and 58m72ch

50m37ch and 52m48ch

58m52ch and 59m67ch

65m37ch and 67m43ch

W2012/3126513[U]

W2012/2958297[Cost][U]

W2012/2958459[U]

W2012/3126540[U]

W2012/2958493[U]

W2012/2958531[U]

W2012/2958560[U]

Item
70

SATURDAY 14 to SUNDAY 15 JULY 

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

DARLINGTON STATION (132036)
FULL WORK DETAILS:- Weld, stress & follow up work Up Main between 44m 21ch and 43m 71ch.
TSR IMPOSED.
S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

NWR S&T Maintenance - FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Up Sidings

Possession

Sidings Possession

2245

2245

SAT

SAT

SUN

SUN

0925

0925

and

P2012/1540770Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Regional Boundary 
(SC147 54m 1100yds)

Colton Jn

York

York

Colton Jn

Drem Jn

Skelton Jn (York)

Strensall LC

Skelton Jn (York)

Track Maintenance

URFDO Inspections

Track Maintenance

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

183m50ch and 0m40ch

W2012/3133857[U]

W2012/3189302[Cost][X]

W2012/3214292[Cost][U]

Item
71

Item
72

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

GENERAL REMARKS
MARKLE AHB ON LOCAL CONTROL (IMDM EDINBURGH TO PROVIDE)

ADDITIONAL INFORMATION
W2012/3189302: IMDM Edinburgh - Urfdo inspections on foot
W2012/3133857: IMDM Edinburgh - TBC

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

Down Main/Fast

Platforms 1, 2 and 4

All Lines

Up Main/Fast

Possession

Possession

Possession

Possession

Possession

2350

0030

0030

0030

0030

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0900

0800

0800

0800

0800

and

and

and

and

P2012/1531147

P2012/1550389

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager

P2012/1549254Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 14
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 72 CONTINUED

Ferryhill South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Ferryhill South Jn

King Edward Bridge 
South Jn

Benton Crossovers

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Permanent Way Inspection

S&T Work

78m0ch and 3m0ch

79m10ch and 3m0ch

W2012/3227622[U]

W2012/3111192[Cost][U]

Item
73

SUNDAY 15 JULY 

TRAFFIC REMARKS
TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES BETWEEN 
CHURCH FENTON NORTH JN AND YORK.

PLATFORMS 9, 10 AND 11 AVAILABLE FOR ACCESS TO SIEMENS DEPOT.
PLATFORMS 6, 7, 8 AND EXAM SIDINGS AVAILABLE FOR STABLING.

Down Main: Y769 to Y305
Up Main: Y308 to Y766
Down: S1
Up: Y272
Platform 1: Buffer stops
Platform 2: Buffer stops

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol and Plate Oiling.
Remove Defective Rails, IBJ's and S&C Maintenance between Colton and York on the Mains.
S&T AND 2TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0001

0030

0030

0710

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0030

0710

0710

0745

and

and

and

and

P2012/1560448Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 73 CONTINUED

Heaton South Jn

Berwick upon Tweed

Regional Boundary 
(LN600 69m 1474yds)

Berwick North 
Crossover

Track Maintenance

Track Maintenance

OHL Work

5m35ch and 8m0ch

34m9ch and 45m18ch

63m15ch and 67m50ch

W2012/3126592[Cost][U]

W2012/3126609[U]

W2012/3226753[U]

Item
74

SUNDAY 15 to MONDAY 16 JULY 

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

0030 Sun to 0710 Sun
Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450
Up Slow: T744B pts
Up & Down Low Fell: T217
Down Carlisle: T2498 pts
Up Carlisle: T2495B pts

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Up & Down Low Fell: T217

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

PROTECTION LIMITS

PROTECTION LIMITS

2300 Sun to 0500 Mon
MT1 ,MT2 Complete 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
S&T MST & Work Arising activities.
Track inspection on ECM & NEC, point oiling & general maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

No's 1 & 2 Down Sidings

Possession

Sidings Possession

2300

2300

SUN

SUN

MON

MON

0500

0500

and

and

P2012/1540780Ref. No. LNE IMDM NewcastlePossession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 74 CONTINUED

Regional Boundary 
(SC147 54m 1100yds)

Skelton Jn (York)

York

York

Drem Jn

York

Strensall LC

Track Maintenance

URFDO Inspections

Track Maintenance

54m1100yds and 18m1320yds

54m1100yds and 18m1320yds

188m30ch and 0m25ch

W2012/3134444[U]

W2012/3189312[Cost][X]

W2012/3214304[Cost][U]

Item
75

Item
76

SUNDAY 15 to MONDAY 16 JULY 

MONDAY 16 JULY 

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Unimogs in use  on/off at Berwick Sdgs 67m 08ch.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W2012/3134444: IMDM Edinburgh - TBC
W2012/3189312: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

All Lines

Up Fast

Down Fast

Plats  2,3 ,4 and 5

Platform 8

All Lines

Possession

Possession

Possession

Possession

Possession

Possession

2355

0030

0030

0030

0030

0030

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0550

0545

0545

0545

0545

0545

and

and

and

P2012/1531161

P2012/1550623

Ref. No. 

Ref. No. 

Scotland IMDM Edinburgh

LNE IMDM York

Possession Manager

Possession Manager
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 76 CONTINUED

Morpeth Jn

Plessey Crossovers

OHL Work
16m31ch and 12m7ch
W2012/3226767[Cost][U]

Item
77

MONDAY 16 to TUESDAY 17 JULY 

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO/FROM YORK STATION TO TRAVEL OVER THE LOCO LINE AND DOWN FAST BETWEEN YORK 
AND SKELTON JN.
FREIGHT SERVICES DIVERTED VIA YORK YARDS.
ACCESS TO SIEMENS DEPOT FROM SOUTH END VIA PLATFORMS 9, 10 OR 11.
PLATFORMS 1, 6, 7, 9 AND 10 AVAILABLE FOR STABLING.

TRAINS TO TRAVEL OVER THE DOWN MAIN.

Down Fast: Y783B pts to Y812B pts
Up Fast: Y831A pts to Y232 
Down: S1
Up: Y272
Platform 8: to Buffer stops
Platform 2: to Buffer stops

UP MAIN: M531B PTS TO T672

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use in possession access at Clifton 14m 56ch.

2305 Mon to 0600 Tue
151 A, 153 E 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp Main
Possession

2305
MON TUE

0600
and

P2012/1550682Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1550642Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN854Item 157
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

Holgate Jn

York

East Cowton 
Crossovers

Darlington South Jn

York

Darlington South Jn

Darlington North Jn

Track Maintenance

S&C Tamping

187m40ch and 0m10ch

42m70ch and 44m40ch

W2012/3214332[Cost][U]

W2012/3214454[Cost][U]

Item
78

Item
79

TUESDAY 17 JULY 

TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.
PLATFORMS 6, 7 & 9 AVAILABLE FOR STABLING.

DOWN LEEDS/PLATFORM 11: Y779 PTS TO Y804 PTS
PLATFORM 10/UP LEEDS: Y804 PTS TO Y778A PTS
PLATFORM 9: Y222
PLATFORM 7: Y224
PLATFORM 6: Y226

PROTECTION LIMITS

ADDITIONAL INFORMATION
Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Down Main

Platform 4 And Down Bypass

Possession

Possession

Possession

Possession

Possession

0030

0030

0030

2345

2345

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

0545

0545

0545

0515

0515

and

and

and

P2012/1550696

P2012/1550724

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM York

Possession Manager

Possession Manager

P2012/1546110

P2012/1550700

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN854

Item 24

Item 158
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 79 CONTINUED

Darlington North Jn

Darlington

Plessey Crossovers

Plessey Crossovers

North Road

Morpeth North Jn

Butterwell Jn

OHL Work
11m77ch and 17m5ch
W2012/3226782[Cost][U]

Item
80

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN. TRAINS TO / FROM DARLINGTON STATION TO TRAVEL OVER THE 
UP STATION LOOP VIA PLATFORM 1

TRAINS TO TRAVEL OVER THE UP MAIN.

Down Main: T1120A pts to T1094B pts
Down Passenger Loop/Platform 4: T1062B pts
Up & Down Bishop Auckland: T849

DOWN MAIN: T3121A PTS TO M555B PTS.

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER IN USE 6J36(PTO 249158) OUT/IN NORTHALLERTON.

2305 Tue to 0600 Wed
152B, 154A, 154B 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
S&C Tamp ECM5 3804 43m72ch and 44m29ch 1093 Pts, 1080B Pts & ECM5 2500 42m78ch and 43m46ch.

S&T REQUIRED FOR FPL TESTING.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Single

Down Passenger Loop

Down Main

Down Slow

Down Main

Possession

Possession

Possession

Possession

BLOCKED To Electric Trains

2345

2345

2305

2305

2305

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

0515

0515

0600

0600

0600

and

and

and

P2012/1550706Ref. No. LNE IMDM NewcastlePossession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page          64

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 80 CONTINUED

Holgate Jn

York
York

Track Maintenance
187m40ch and 0m10ch
W2012/3214341[Cost][U]

Item
81

WEDNESDAY 18 JULY 

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE MAIN LINES VIA PLATFORMS 3 AND 5.
PLATFORMS 6, 7 & 9 AVAILABLE FOR STABLING.

DOWN LEEDS/PLATFORM 11: Y779 PTS TO Y804 PTS
PLATFORM 10/UP LEEDS: Y804 PTS TO Y778A PTS
PLATFORM 9: Y222
PLATFORM 7: Y224
PLATFORM 6: Y226

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use access at Clifton LC 14m 56ch.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Leeds

Platform 10

Platform 11

Possession

Possession

Possession

0030

0030

0030

WED

WED

WED

WED

WED

WED

0545

0545

0545

and

P2012/1550734Ref. No. LNE IMDM YorkPossession Manager

P2012/1546111Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 28
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Darlington North Jn

Darlington

Darlington South Jn

Morpeth

East Cowton 
Crossovers

Darlington North Jn

Butterwell Jn

S&C Tamping

OHL Work

44m29ch and 43m72ch

16m74ch and 19m63ch

W2012/3214483[Cost][U]

W2012/3226826[Cost][U]

Item
82

Item
83

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1E30

NO ACCESS TO/FROM EAGLESCLIFFE. ALL TRAINS TO TRAVEL OVER THE DOWN VIA PLATFORM 4 BETWEEN 
EAST COWTON AND DARLINGTON NORTH JN.

Up Main: T1059B pts to T934
Down Main: T1096 pts to T1062B pts
Platform 1/Down and Up Station Loop: T1063 pts to T1049C pts

PROTECTION LIMITS

GENERAL REMARKS
S&C TAMPER 6J36 IN USE IN POSSESSION (PTO 249186)OUT/IN NORTHALLERTON.

2305 Wed to 0600 Thu
154 B 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION
S&C Tamp ECM5 1088, 1092 & 1089 Pts

S&T REQUIRED FOR FPL TESTING.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Up Main

Up Goods Loop

Platform 1

Down/Up Station Loop

Down Main

Down Main/Slow

Possession

Possession

Possession

Possession

Possession

Possession

2345

2345

2345

2345

2345

2305

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

0515

0515

0515

0515

0515

0600

and

and

and

P2012/1550751

P2012/1550743

Ref. No. 

Ref. No. 

LNE IMDM York

LNE IMDM Newcastle

Possession Manager

Possession Manager
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ITEM 83 CONTINUED

Holgate Jn

York

York Yard South

York

Holgate Jn

Holgate Jn

Track Maintenance
188m25ch and 187m60ch
W2012/3214345[Cost][U]

Item
84

THURSDAY 19 JULY 

THURSDAY 19 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

TRAINS TO TRAVEL OVER THE MAIN LINES VIA YORK STATION.

DOWN FREIGHT SERVICES TO TRAVEL OVER THE DOWN LEEDS / SLOW LINE. 

UP FREIGHT SERVICES FROM THE YORK YARD OR SKELTON
JN DIRECTION TO TRAVEL OVER THE DOWN SLOW / HOLGATE LOOP BETWEEN YORK YARD SOUTH JN 
AND DRINGHOUSES NORTH JN.

ACCESS TO SIEMENS DEPOT VIA PLATFORM 9 NORTH END ONLY 

PLATFORMS 1,2,6,7 & 8 AVAILABLE FOR STABLING PURPOSES.

DOWN MAIN: M531A PTS TO M153

Down Leeds/Platform 11: Y779 pts to Y804 pts
Platform 10/Up Leeds: Y804 Pts to Y202
Up Slow: Y791B Pts
Platform 9: Y222
Platform 7: Y224
Platform 6: Y226

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use access at Morpeth LC 16m 78ch.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up Leeds

Platforms 10 and 11

Up Slow

Possession

Possession

Possession

0030

0030

0030

THU

THU

THU

THU

THU

THU

0545

0545

0545

and

and

and

P2012/1550769Ref. No. LNE IMDM YorkPossession Manager

P2012/1546112Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 32
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ITEM 84 CONTINUED

Butterwell Jn

Butterwell Jn
Morpeth North Jn

Plessey Crossovers

OHL Work
20m40ch and 18m8ch
W2012/3226845[Cost][U]

Item
85

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 JULY 

LN618 HOLGATE JN TO SKELTON JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

UP MAIN: M557B PTS TO M146
PROTECTION LIMITS

GENERAL REMARKS
Unimogs in use access at Longhirst 20m 17ch.

2305 Thu to 0600 Fri
153C and 153D 

ISOLATION OF ELECTRICAL SECTIONS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Remove Defect Rails / IBJ's & S&C Maintenance.
S&T AND 1TT REQUIRED.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Main

Up Main

Possession

BLOCKED To Electric Trains

2305

2305

THU

THU

FRI

FRI

0600

0600

and

and

P2012/1550782Ref. No. LNE IMDM NewcastlePossession Manager

P2012/1550769Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 84
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Sunderland South Jn

Sunderland South Jn

Dawdon Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Sunderland South Jn

Boldon West Jn

South Hylton

S&T Work

Track Maintenance

S&T Work

Track Maintenance

S&T Work

S&T Work

0m0ch and 3m20ch

89m0ch and 94m74ch

89m0ch and 94m74ch

84m0ch and 88m0ch

0m0ch and 3m20ch

89m0ch and 94m74ch

W2012/3227871[U]

W2012/3227681[Cost][U]

W2012/3227858[U]

W2012/3227781[Cost][U]

W2012/3227872[U]

W2012/3227864[Cost][U]

Item
86

Item
87

Item
88

TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 JULY 

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA 
COAST

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

DOWN SUNDERLAND: DN2112B PTS TO T6203#
UP SUNDERLAND: T6204# TO DN928

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

Possession

Possession

Possession

Line Blockage + Disconnect

Line Blockage + Disconnect

0020

0020

2300

0020

0020

TUE

TUE

TUE

WED

WED

TUE

TUE

WED

WED

WED

0525

0525

0600

0525

0525

and

and

and

and

and

P2012/1550802

P2012/1550827

P2012/1550851

Ref. No. 

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager

Possession Manager
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 88 CONTINUED

Dawdon Jn

Sunderland South Jn

Sunderland South Jn

Sunderland South Jn

Boldon West Jn

South Hylton

Track Maintenance

S&T Work

S&T Work

84m0ch and 88m0ch

0m0ch and 3m20ch

89m0ch and 94m74ch

W2012/3227782[Cost][U]

W2012/3227873[U]

W2012/3227865[Cost][U]

Item
89

Item
90

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 JULY 

DOWN SUNDERLAND: T6203 TO T6249#
UP SUNDERLAND: T6254# TO T6204
DOWN SOUTH HYLTON: BUFFER STOPS
UP SOUTH HYLTON: BUFFER STOPS

DOWN SUNDERLAND: DN2112B PTS TO T6203#
UP SUNDERLAND: T6204# TO DN928

DOWN SUNDERLAND: T6203 TO T6249#
UP SUNDERLAND: T6254# TO T6204
DOWN SOUTH HYLTON: BUFFER STOPS
UP SOUTH HYLTON: BUFFER STOPS

PROTECTION LIMITS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Line Blockage + Disconnect

Line Blockage + Disconnect

2300

0020

0020

WED

THU

THU

THU

THU

THU

0600

0525

0525

and

and

and

P2012/1550858

P2012/1550861

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

LNE IMDM Newcastle

Possession Manager

Possession Manager
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Hexham

Haydon Bridge

Follow-Up Work
21m0ch and 28m0ch
W2012/3225977[Cost][U]

Item
91

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

LN678 DARLINGTON NORTH JN TO EASTGATE

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

Down Main: HE43 to HB21
Up Main: HB8 to HE2

PROTECTION LIMITS

to

to

Down

Up

Possession

Line Blockage (Between 
Trains)+Detonators

2245

2245

FRI

FRI

SAT

SAT

0645

0645

and

P2012/1402822Ref. No. Network Operations North EasternPossession Manager

P2012/1550802

P2012/1550851

P2012/1550861

P2012/1550724

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN627

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 86

Item 88

Item 90

Item 79
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Hexham

Corby Gates LC

C20 Reballast ABC - High Output
22m0ch and 28m0ch
W2012/3226764[Cost][U]

Item
92

SATURDAY 14 to SUNDAY 15 JULY 

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT HEXHAM 

2215 SAT TO 2245 SAT
UP: CG24 TO HE2

2245 SAT TO 1210 SUN
DOWN: HE43 TO CG5
UP: CG24 TO HE2

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAINS IN USE IN POSSESSION.
TAMPER. AND REGULATOR IN USE IN POSSESSION 6U52 (PTO 249870) OUT/IN CARLISLE KINGMOOR.

BALLAST REGULATOR IN POSSESSION PTO 251558 OUT/IN CARLISLE.

ADDITIONAL INFORMATION
WARDEN AHB TO GOOSEHOLME BCS4
138006A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up

Down

Possession

Possession

2215

2245

SAT

SAT

SUN

SUN

1210

1210

and

P2012/1403990Ref. No. Network Operations North EasternPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

Swalwell Jn

Hexham

Unload CWR
13m0ch and 16m0ch
W2012/3226792[Cost][U]

Item
93

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND 6T53 AT PE42 ON THE DOWN MAIN (PTO 250114) OUT /IN 
DONCASTER. 

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Northern: Bid to terminate services at Hexham with onward rail replacement ro Carlisle.

PTO 251557 (BALLAST CLEANER) OUT/IN CARLISLE.

HOBC (BCS4) UP CARLISLE. 

WARDEN AHB TO FOURSTONES BCS4 CLEANING THE UP MAIN (138005A)

6Y60 (PTO 249863) OUT/IN CARLISLE KINGMOOR.
6Y51 (PTO 250215) OUT/IN CARLISLE KINGMOOR.
6Y62 (PTO 250250) OUT/IN CARLISLE KINGMOOR.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

STOCKSFIELD TRS4 (138010A)
UNLOAD CWR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

2245
SAT SUN

0900
and

P2012/1550901Ref. No. Network Operations North EasternPossession Manager

P2012/1560448Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN600Item 73
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Swalwell Jn

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Hexham

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Track Maintenance

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

4m40ch and 20m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

W2012/3227840[Cost][U]

W2012/3222301[U]

W2012/3222011[U]

W2012/3222076[U]

W2012/3221946[U]

W2012/3222139[U]

W2012/3222215[U]

W2012/3221859[Cost][U]

W2012/3222175[U]

Item
94

Item
95

SUNDAY 15 to MONDAY 16 JULY 

SUNDAY 15 to MONDAY 16 JULY 

TRAFFIC REMARKS
DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

Possession

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2200

2300

2300

2300

2300

2300

2300

2300

2300

2300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

MON

MON

MON

MON

MON

MON

MON

MON

MON

MON

0530

0530

0530

0530

0530

0530

0530

0530

0530

0530

and

and

and

and

and

and

and

and

and

P2012/1550876

P2012/1543635

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 95 CONTINUED

Carlisle South Jn

Hexham

Carlisle North Jn

Haydon Bridge

Track Maintenance

C20 Reballast ABC - High Output

68m58ch and 0m19ch

22m0ch and 28m0ch

W2012/3225642[Cost][U]

W2012/3225998[Cost][U]

Item
96

Item
97

MONDAY 16 JULY 

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN 
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT 
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING 
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

BLOCKED BY LOCAL ARRANGEMENT

DOWN: HE43 TO HB21
UP: HB8 TO HE2

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221859
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W3225642 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Down

Up

BLOCKED By Local Arrangement

Possession

Line Blockage (Between Trains)+T-
COD

0130

2245

2245

MON

MON

MON

MON

TUE

TUE

0600

0645

0645

and

and

P2012/1552927

P2012/1402827

Ref. No. 

Ref. No. 

LNW Network Operations - Carlisle

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 97 CONTINUED

Penrith

Upperby Jn

Upperby Jn

Currock Jn

Wigton

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

W2012/3222302[U]

W2012/3222012[U]

W2012/3222077[U]

W2012/3221948[U]

W2012/3222140[U]

W2012/3222216[U]

Item
98

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE.

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

GENERAL REMARKS
ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249864) OUT/IN CARLISLE KINGMOOR.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249871) OUT/IN HEXHAM.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

All Lines

All Lines

All Lines

All Lines

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2300

2300

2300

2300

2300

MON

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

0530

0530

0530

0530

0530

and

and

and

and

and

P2012/1543636Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 98 CONTINUED

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Hexham

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Hexham

Haydon Bridge

Commissioning Work

Commissioning Work

Track Maintenance

C20 Reballast ABC - High Output

64m14ch and 1m19ch

306m50ch and 60m2ch

4m40ch and 20m0ch

22m0ch and 28m0ch

W2012/3221860[Cost][U]

W2012/3222177[U]

W2012/3227846[Cost][U]

W2012/3226005[Cost][U]

Item
99

Item
100

TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221860
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

Down

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

Possession

2300

2300

2300

2300

0020

2245

MON

MON

MON

MON

TUE

TUE

TUE

TUE

TUE

TUE

TUE

WED

0530

0530

0530

0530

0540

0645

and

and

and

and

and

P2012/1550884

P2012/1402828

Ref. No. 

Ref. No. 

LNE IMDM Newcastle

Network Operations North Eastern

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 100 CONTINUED

Hexham

Penrith

Upperby Jn

Upperby Jn

Haydon Bridge

Kingmoor Jn

Bog Jn

London Road Jn 
(Cumbria)

Commissioning Work

Commissioning Work

Commissioning Work

0m0ch and 0m25ch

0m0ch and 0m34ch

0m0ch and 0m44ch

W2012/3222303[U]

W2012/3222013[U]

W2012/3222078[U]

Item
101

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

DOWN: HE43 TO HB21
UP: HB8 TO HE2

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN USE IN POSSESSION 6Y50 (PTO 249866) OUT/IN CARLISLE KINGMOOR.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249872) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up

All Lines

All Lines

All Lines

Line Blockage (Between Trains)+T-
COD

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

2245

2300

2300

2300

TUE

TUE

TUE

TUE

WED

WED

WED

WED

0645

0530

0530

0530

and

and

and

and

P2012/1543637Ref. No. Network Operations - Lancs & CumbriaPossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 101 CONTINUED

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Hexham

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

4m40ch and 20m0ch

W2012/3221949[U]

W2012/3222141[U]

W2012/3222217[U]

W2012/3221861[Cost][U]

W2012/3222178[U]

W2012/3227850[Cost][U]

Item
102

WEDNESDAY 18 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

W3221861
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

0020

TUE

TUE

TUE

TUE

TUE

TUE

WED

WED

WED

WED

WED

WED

WED

WED

0530

0530

0530

0530

0530

0530

0540

and

and

and

and

and

and

P2012/1550887Ref. No. LNE IMDM NewcastlePossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

Hexham

Penrith

Upperby Jn

Haydon Bridge

Kingmoor Jn

Bog Jn

C20 Reballast ABC - High Output

Commissioning Work

Commissioning Work

22m0ch and 28m0ch

0m0ch and 0m25ch

0m0ch and 0m34ch

W2012/3226008[Cost][U]

W2012/3222304[U]

W2012/3222014[U]

Item
103

Item
104

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

DOWN:HE43 TO HB21
UP: HB8 TO HE2

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249867) OUT/IN CARLISLE.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249873) OUT/IN HEXHAM.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

All Lines

All Lines

Possession

Line Blockage (Between Trains)+T-
COD

T1A4 Between Trains

T1A4 Between Trains

2245

2245

2300

2300

WED

WED

WED

WED

THU

THU

THU

THU

0645

0645

0530

0530

and

and

and

P2012/1402829

P2012/1543640

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations - Lancs & Cumbria

Possession Manager

Possession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 104 CONTINUED

Upperby Jn

Currock Jn

Wigton

Howe & Co. Siding SB

Corby Gates LC

London Road Jn 
(Cumbria)

Swalwell Jn

London Road Jn 
(Cumbria)

Bog Jn

Carlisle South Jn

Carlisle South Jn

Petteril Bridge Jn

Bog Jn

Hexham

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Commissioning Work

Track Maintenance

0m0ch and 0m44ch

0m0ch and 1m7ch

26m56ch and 27m49ch

59m4ch and 59m26ch

64m14ch and 1m19ch

306m50ch and 60m2ch

4m40ch and 20m0ch

W2012/3222079[U]

W2012/3221950[U]

W2012/3222142[U]

W2012/3222219[U]

W2012/3221862[Cost][U]

W2012/3222179[U]

W2012/3227851[Cost][U]

Item
105

THURSDAY 19 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

DOWN MAIN: T2486B PTS TO HE59
UP MAIN: HE5 TO T2486A PTS

ADDITIONAL INFORMATION
W3221862
Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

to

All Lines

All Lines

All Lines

Down

Up

All Lines

Down & Up Goods NEC/M&C

All Lines

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

T1A4 Between Trains

Possession

2300

2300

2300

2300

2300

2300

2300

0020

WED

WED

WED

WED

WED

WED

WED

THU

THU

THU

THU

THU

THU

THU

THU

THU

0530

0530

0530

0530

0530

0530

0530

0540

and

and

and

and

and

and

and

P2012/1550891Ref. No. LNE IMDM NewcastlePossession Manager
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 105 CONTINUED

Hexham

Bardon Mill

C20 Reballast ABC - High Output
22m0ch and 28m0ch
W2012/3226009[Cost][U]

Item
106

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. 

SLW AVAILABLE ON UP LINE FOR NOMINATED SERVICES BETWEEN HEXHAM (SET BACK) & HAYDON 
BRIDGE .

NOMINATED FREIGHT SERVICES TO DIVERT VIA SKIPTON.

DOWN: HE43 TO HB21
UP: HB8 TO HE2

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN USE IN POSSESSION 6Y60 (PTO 249868) OUT/IN CARLISLE.
TAMPER IN USE IN POSSESSION 6U52 (PTO 249874) OUT/IN HEXHAM.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freights to divert via Skipton or bid for paths through the Single Line Working

Trains pathed through the SLW to be timed with an extra [20] in wrong direction & [15] right direction for the set back 
at Hexham

HOBC (BCS4) DOWN LINE.
WARDEN AHB TO GOOSEHOLME (138006A)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Down

Up

Possession

Line Blockage (Between Trains)+T-
COD

2245

2245

THU

THU

FRI

FRI

0645

0645

and

P2012/1402830Ref. No. Network Operations North EasternPossession Manager
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SUNDAY 15 JULY 

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

THURSDAY 19 JULY 

SUNDAY 15 JULY 

SATURDAY 14 to MONDAY 16 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

LN722 FLYOVER EAST JN TO DECOY NORTH JN

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

P2012/1549254

P2012/1546110

P2012/1546111

P2012/1546112

P2012/1550769

P2012/1549254

P2012/1551815

P2012/1551309

P2012/1549254

P2012/1551720

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Item 14

Item 24

Item 28

Item 32

Item 84

Item 14

Item 43

Item 44

Item 14

Item 45
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

MONDAY 16 to TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN730 STAYTHORPE CROSSING TO WEST HOLMES

P2012/1551310

P2012/1551723

P2012/1551312

P2012/1551727

P2012/1551314

P2012/1551730

P2012/1551315

P2012/1549251

P2012/1562091

P2012/1551323

P2012/1480538

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

Item 46

Item 48

Item 49

Item 51

Item 52

Item 54

Item 55

Item 8

Item 7

Item 59

Item 60
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LN730 STAYTHORPE CROSSING TO WEST HOLMES - Continued

Woodburn Jn SB (W)

Woodhouse Jn

Follow Up Tamping (MP&I)
42m40ch and 46m50ch
W2012/3226187[Cost][U]

Item
107

MONDAY 16 to TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

WEDNESDAY 18 to THURSDAY 19 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

FRIDAY 13 to SATURDAY 14 JULY 

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

TRAFFIC REMARKS
TRS SYSTEM 2 - UP

TRAINS DIVERTED VIA CHESTERFIELD. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE 
LINE WORKING

to

to

to

Up Main

All Lines

Up Main

Possession

Possession

Possession

2155

0020

0500

FRI

SAT

SAT

SAT

SAT

SAT

0020

0500

0540

and

P2012/1407422Ref. No. Network Operations North EasternPossession Manager

P2012/1546152

P2012/1480539

P2012/1546153

P2012/1480540

P2012/1546154

P2012/1480541

P2012/1546155

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

Item 61

Item 62

Item 63

Item 64

Item 65

Item 66

Item 67
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 107 CONTINUED

Gainsborough Trent 
West Jn

Cottam Power Station

Gainsborough Trent 
West Jn

Gainsborough Trent 
West Jn

Thrumpton LC

Clarborough Jn

Shireoaks West Jn

Worksop Station LC

Preparatory Work

Preparatory Work

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

57m0ch and 60m0ch

62m40ch and 64m20ch

73m11ch and 55m20ch

73m11ch and 55m20ch

73m11ch and 57m0ch

W2012/3227032[U]

W2012/3192495[U]

W2012/3165933[Cost][U]

W2012/3153727[U]

W2012/3153535[U]

Item
108

SATURDAY 14 to SUNDAY 15 JULY 

2205 Sat to 0001 Sun 
Down Main: TJ25Pts to T8 
Up Main: T83Pts to TJ39
Cottam Branch: PSB 

0001 Sun to 0915 Sun 
Down: TJ25Pts to WP531 
Up: WP526 to TJ39 
Cottam Branch: PSB 

0915 Sun to 1400 Sun 
Down: TJ25Pts to WP1145BPts 
Up: WP1145APts to TJ39 
Cottam Branch: PSB 

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[22] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 through the SLW with an additional [32] (including set back move). 
6M79 via Chesterfield (RR), and 6M71 via the South Yorkshire Joint Line, Hexthorpe & Sheffield 

DBS: 6E57 to be cancelled,  4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down and Up Main

Down and Up

All Lines

All Lines

Possession

Possession

Possession

Possession

2205

2205

0001

0915

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

0001

1400

0915

1400

and

and

and

and

P2012/1551338Ref. No. LNE IMDM SheffieldPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 108 CONTINUED

Shireoaks West Jn

Woodhouse Jn
Nunnery Main Line Jn

Beighton Jn

Follow-Up Work

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

42m40ch and 46m50ch

48m0ch and 46m60ch

49m0ch and 51m0ch

50m40ch and 158m77ch

55m20ch and 50m40ch

W2012/3227189[U]

W2012/3126449[U]

W2012/3226807[Cost][U]

W2012/3126001[U]

W2012/3126090[U]

Item
109

SUNDAY 15 JULY 

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts
Up Beighton: S4177Pts

PROTECTION LIMITS

GENERAL REMARKS
**Note** Potential compatibilty clash between Maintenance and Prep work - need to know the specific tamping mileage 
needs to be clear of Thrumpton to the south and Mansfield to the north
If the tamper is resourced

ADDITIONAL INFORMATION
Motorised Trolley in Use

THRUMPTON WEST JN
UID 22700
NWR24

FULL WORK DETAILS:
Preparatory Works for all disciplines
RRVs in use within this worksite
Access point: Rushey Sidings LC 62m 44ch
Rushey Sidings LC to be manned

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

All Lines

Possession

Possession

0001

0001

SUN

SUN

SUN

SUN

1245

1245

and

and

P2012/1551346Ref. No. Network Operations Great NorthernPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 109 CONTINUED

Brancliffe East Jn

Woodburn Jn SB (W)

C24 Rerail Resleeper - High Output
42m40ch and 52m40ch
W2012/3226269[Cost][U]

Item
110

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE 
WORKING

2155 Mon to 0020 Tues 
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

PROTECTION LIMITS

GENERAL REMARKS
*** links required in pps possession should read woodburn to Kiveton Bridge***

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION
HOBC

PREP & UTX WORK

MANOR BRIDGE TO KIVETON UID - TBA
DARNALL TO WOODHOUSE UID - TBA

Motorised Trolley is use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up

Down and Up

Up

Possession

Possession

Possession

2155

0020

0500

MON

TUE

TUE

TUE

TUE

TUE

0020

0500

0540

and

P2012/1407480Ref. No. Network RailPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 110 CONTINUED

Wrawby Jn

Brancliffe East Jn

Gainsborough Trent 
East Jn

Woodburn Jn SB (W)

PL Tamping

C24 Rerail Resleeper - High Output

93m28ch and 73m25ch

42m40ch and 52m40ch

W2012/3165938[Cost][U]

W2012/3226304[Cost][U]

Item
111

Item
112

TUESDAY 17 JULY 

TUESDAY 17 to WEDNESDAY 18 JULY 

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[26] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and Ilkston) 
then via Alfreton to the Hope Valley.  6M79 and 6M54 to utilise single line working with an additional [36] (including set 
back move). 

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up

Down and Up

Up

Possession

Possession

Possession

Possession

0600

2155

0020

0500

TUE

TUE

WED

WED

TUE

WED

WED

WED

1400

0020

0500

0540

and

and

P2012/1551372

P2012/1407486

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Rail

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 112 CONTINUED

Wrawby Jn

Gainsborough Trent 
East Jn

PL Tamping
93m28ch and 73m25ch
W2012/3165939[Cost][U]

Item
113

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE 
WORKING

2155 Mon to 0020 Tues 
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS
**Locations should read Kiveton Bridge not Brancliffe East awaiting links in PPS**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[26] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and Ilkston) 
then via Alfreton to the Hope Valley.  6M79 and 6M54 to utilise single line working with an additional [36] (including set 
back move). 

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

0600
WED WED

1400
and

P2012/1551373Ref. No. LNE IMDM SheffieldPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 113 CONTINUED

Brancliffe East Jn

Woodburn Jn SB (W)

C24 Rerail Resleeper - High Output
42m40ch and 52m40ch
W2012/3226377[Cost][U]

Item
114

WEDNESDAY 18 to THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE 
WORKING

2155 Mon to 0020 Tues 
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

PROTECTION LIMITS

GENERAL REMARKS
***Location should be Kiveton Bridge not Brancliffe East awaiting links in PPS**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Up

Down and Up

Up

Possession

Possession

Possession

2155

0020

0500

WED

THU

THU

THU

THU

THU

0020

0500

0540

and

P2012/1407487Ref. No. Network RailPossession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 114 CONTINUED

Wrawby Jn

Brancliffe East Jn

Gainsborough Trent 
East Jn

Woodburn Jn SB (W)

Permanent Way Inspection

C24 Rerail Resleeper - High Output

93m28ch and 73m25ch

42m40ch and 52m40ch

W2012/3156914[Cost][U]

W2012/3226383[Cost][U]

Item
115

Item
116

THURSDAY 19 JULY 

THURSDAY 19 to FRIDAY 20 JULY 

Down: WJ106Pts to TJ17BPts 
Up: TJ17DPts to WJ106Ps

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[26] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and Ilkston) 
then via Alfreton to the Hope Valley.  6M79 and 6M54 to utilise single line working with an additional [36] (including set 
back move). 

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up

Down and Up

Up

Possession

Possession

Possession

Possession

0600

2155

0020

0500

THU

THU

FRI

FRI

THU

FRI

FRI

FRI

1400

0020

0500

0540

and

and

P2012/1551374

P2012/1407488

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Rail

Possession Manager

Possession Manager
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 116 CONTINUED

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

LN741 HABROUGH JN TO ULCEBY SOUTH JN

TRAFFIC REMARKS
TRAINS DIVERTED VIA PINXTON. NOMINATED TRAINS TO TRAVEL OVER THE DOWN USING SINGLE LINE 
WORKING

2155 Mon to 0020 Tues 
Up: KS512# to W308BPts#

0020 Tues to 0500 Tues
Up: KS512# to W308BPts#
Down: W308APts# to KS1103APts#

0500 Tues to 0540 Tues
Up: KS512# to W308BPts#

PROTECTION LIMITS

GENERAL REMARKS
**Awaiting locations in PPS Brancliffe East Jn should read Kiveton Bridge**

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G90 AT SIGNAL K5506 ON UP LINE

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern: Bid for 2P87 with an additional [4]. 2P88, 2P89, 2P90 and 2P92 to utilise single line working with additional 
[26] required (including set back move).

FLHH: Bid 6M01 via Chesterfield (run round), 6M70 via Pinxton and Ilkeston (run round between Trowell and Ilkston) 
then via Alfreton to the Hope Valley.  6M79 and 6M54 to utilise single line working with an additional [36] (including set 
back move). 

DBS: 6E57 to be cancelled, 4M41 to be retimed after possession.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

P2012/1552669

P2012/1552669

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

REPEATED ITEM
SEE FULL DETAILS UNDER LN742

Item 117

Item 117
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Immingham West Jn

Ulceby South Jn

Killingholme (End of 
Line)

Humber Road Jn

Ulceby North Jn

Humber Road Jn

Brocklesby Jn

Habrough Jn

Humber Road Jn

Immingham East Jn

Barton on Humber

Ulceby North Jn

Preparatory Work

C11 Rerail Resleeper Reballast - Trax

100m0ch and 102m60ch

104m42ch and 101m10ch

W2012/3189263[U]

W2012/2986707[Cost][U]

Item
117

SATURDAY 14 to SUNDAY 15 JULY 

LN742 KILLINGHOLME TO BROCKLESBY JN

TRAFFIC REMARKS
ACCESS MAINTAINED TO LINDSEY REFINERY VIA HUMBER ROAD JN AND MARSH WEST JN
ACCESS MAINTAINED TO HUMBER REFINERY VIA HUMBER ROAD JN AND MARSH WEST JN
ACCESS MAINTAINED TO HARGREAVES SIDING SETTING BACK AT HUMBER ROAD JN AND DIVERTING VIA 
MARSH WEST JN
ACCESS / EGRESS MAINTAINED AT IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL SETTING 
BACK AT HUMBER ROAD JN AND DIVERTING VIA MARSH WEST JN
ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST JN
ACCESS MAINTAINED TO BARTON-ON-HUMBER

2310 Saturday to 1000 Sunday 
Down Killingholme: IW253# to B163 
Up Killingholme: B327Pts to IW253# 
Down Main (LN740)IE22APts 
Up Main (LN740) IE22BPts 
Down (LN744)G31
Up (LN744)G32
Single (LN741): UJ302Pts

1000 Sun to 1510 Sun 
Down Main (LN742): IR102APts to UJ12APts 
Up Main: (LN742): UJ13Pts to IR120APts

PROTECTION LIMITS

to

to

to

to

to

to

All Lines

Single

All Lines

All Lines

All Lines

Down and Up

Possession

Possession

Possession

Possession

Possession

Possession

2310

2310

2310

2310

2310

1000

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1000

1000

1000

1000

1000

1510

and

and

and

and

and

and

P2012/1552669Ref. No. Network Operations Great NorthernPossession Manager
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LN742 KILLINGHOLME TO BROCKLESBY JN - Continued

ITEM 117 CONTINUED

Immingham West Jn

Humber Road Jn

Permanent Way Inspection
0m10ch and 104m5ch
W2012/3196310[Cost][U]

Item
118

SUNDAY 15 JULY 

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T55 AT SIGNAL IR207 ON SINGLE LINE
6T56 AT SIGNAL IR100 ON DOWN MAIN LINE

ULCEBY NORTH
123030
NWR24

FULL WORK DETAILS:- Prep work on the Down prior to the Rail Drop in readiness of the Core Renewal on the Up 
between 100m 50ch and 102mp.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- No6 UWC AT 101M 27CH.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for trains to divert via the Light Railway or to be retimed after 1510 Sun

wORKSITES TO PASS TAMPER FROM BARNETBY AT 0700 SUN

ROBINSONS - IMMINGHAM
123069
NWR24
FULL WORK DETAILS:- C14 Rerail, Resleeper, Reballast, Formation - Trax 309yds on the Down Main between 102m 
69ch and 102m 55ch. Restress 200yds on the Down Main between 103m 51ch and 103m 59ch.
BALLAST TRAIN, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- ROBINSONS AND AMBULANCE CROSSING.
MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH AND SHORTENS TO 103M 34CH AND 
101M 10CH.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Line Blockage (Between 
Trains)+Detonators

0600
SUN SUN

1400
and

P2012/1552670Ref. No. LNE IMDM DoncasterPossession Manager
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Woodburn Jn SB (W)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Keadby Canal LC 
(MCB)

Deepcar

Thorne Jn

Marshgate Jn

Thorne Jn

Permanent Way Inspection

Track Maintenance

42m29ch and 33m35ch

10m0ch and 6m0ch

W2012/3051239[Cost][U]

W2012/3227619[Cost][U]

Item
119

Item
120

SATURDAY 14 to SUNDAY 15 JULY 

MONDAY 16 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

LN750 WOODBURN JN TO DEEPCAR

LN752 WRAWBY JN TO MARSHGATE JN

Single: W312D PTS to EOB 
PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Single

All Lines

All Lines

All Lines

Possession

Possession

Possession

Possession

0900

2315

0001

0900

MON

SAT

SUN

SUN

MON

SUN

SUN

SUN

1700

0001

0900

0945

and

and

and

and

P2012/1551375

P2012/1551376

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Doncaster

Possession Manager

Possession Manager

P2012/1552669Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN742Item 117
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 120 CONTINUED

Appleby LC

Trent Jn

Foreign Ore Branch Jn

Roxby

Permanent Way Inspection

Permanent Way Inspection

26m60ch and 25m12ch

0m0ch and 3m60ch

W2012/3196201[Cost][U]

W2012/3196407[Cost][U]

Item
121

Item
122

SUNDAY 15 JULY 

SUNDAY 15 JULY 

LN756 SCUNTHORPE TRENT JN TO ROXBY

2315 Sat to 0001 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

0001 to 0900 Sun 
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308 
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302 

0900 Sun to 0945 Sun 
Down Main/Down Scunthorpe Fast: D601(Keyed) to D633 
Up Scunthorpe Fast/Up Main: D628 to S302
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630 

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Line Blockage (Between 
Trains)+Detonators

Line Blockage (Between Trains) + 
Token

0600

0930

SUN

SUN

SUN

SUN

0900

1300

and

and

P2012/1551377

P2012/1551379

Ref. No. 

Ref. No. 

LNE IMDM Doncaster

LNE IMDM Doncaster

Possession Manager

Possession Manager
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Brancliffe East Jn

Shirebrook Jn

Woodend Jn

Kirk Sandall Jn

Shireoaks East Jn

Shireoaks West Jn

Permanent Way Inspection

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

0m0ch and 14m10ch

4m20ch and 7m45ch

9m20ch and 9m70ch

11m60ch and 12m20ch

16m10ch and 17m45ch

145m9ch and 154m30ch

W2012/3151702[Cost][U]

W2012/3226443[U]

W2012/3226949[U]

W2012/3227162[U]

W2012/3227277[U]

W2012/3151821[Cost][U]

Item
123

Item
124

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

Down South Yorkshire: WP1117BPts to D2050Pts   
Up South Yorkshire: D2050Pts to WP1116Pts  

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up South 
Yorkshire/Single

All Lines

Up/Down West Goods Curve

Possession

Possession

Possession

1540

0001

0001

SAT

SUN

SUN

SUN

SUN

SUN

1400

0900

0900

and

and

and

P2012/1551383

P2012/1551385

Ref. No. 

Ref. No. 

Network Operations Great Northern

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 124 CONTINUED

Shirebrook Jn

Woodend Jn

Shirebrook East Jn

Shireoaks East Jn

Shireoaks West Jn

Shireoaks East Jn

Permanent Way Inspection
145m9ch and 154m30ch
W2012/3151911[Cost][U]

Item
125

Item
126

SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

TRAFFIC REMARKS
SLW OVER UP MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

Down Mansfield: SJ5 to WP1130CPts 
Up Mansfield WP1133B Pts to SJ31 
Up/Down West Goods Curve WP1124Pts 

Down: S27B pts to WP793

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Up/Down West Goods Curve

Down

Possession

Possession

Possession

1105

1105

2245

SUN

SUN

MON

SUN

SUN

TUE

1500

1500

0515

and

and

and

P2012/1551387

P2012/1546221

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 126 CONTINUED

Shireoaks East Jn

Shirebrook East Jn

Item
127

TUESDAY 17 to WEDNESDAY 18 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

LN772 WARSOP JN TO SHIREBROOK JN

TRAFFIC REMARKS
SLW OVER DOWN MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

UP: WP794 TO S27A Pts
PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

toUp
Possession

2245
TUE WED

0515
and

P2012/1546223Ref. No. LNE IMDM SheffieldPossession Manager

P2012/1551388Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN784Item 128
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Warsop Jn

Thoresby Colliery Jn

High Marnham

Shirebrook Jn

Shirebrook East Jn

Thoresby Colliery Jn

Permanent Way Inspection

Permanent Way Inspection

17m10ch and 10m20ch

27m40ch and 17m60ch

W2012/3152058[Cost][U]

W2012/3201482[Cost][U]

Item
128

Item
129

SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

TUESDAY 17 JULY 

LN782 WOODEND JN TO SHIREOAKS WEST JN

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

Down Main: T28 to SJ26Pts 
Up Main: SJ26Pts to T4 
Down Branch: SJ13Pts 
Up Branch: SJ15Pts 

End of Branch to T28
T4 to End of Branch

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up

Down and Up

All Lines

Possession

Possession

Possession

2000

2000

0800

SAT

SAT

TUE

SUN

SUN

TUE

1625

1625

1700

and

and

and

P2012/1551388

P2012/1551390

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1551385Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN768Item 124
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Thoresby Colliery Jn

Ambergate Jn

Clay Cross Tunnel

Derby Station North Jn

Ambergate Jn

Thoresby Colliery

Chesterfield South Jn

Clay Cross North Jn

Chesterfield South Jn

Matlock

Permanent Way Inspection

Track Maintenance

Preparatory Work

Motorised Patrolling

Follow-Up Work

Motorised Patrolling

Follow-Up Work

0m0ch and 1m18ch

128m20ch and 147m40ch

129m0ch and 132m0ch

132m40ch and 145m3ch

134m0ch and 138m0ch

137m55ch and 142m20ch

145m0ch and 142m40ch

W2012/3153448[Cost][U]

W2012/3230746[U]

W2012/3217272[U]

W2012/3230318[U]

W2012/3217259[U]

W2012/3230317[U]

W2012/3084261[Cost][U]

Item
130

Item
131

SATURDAY 14 to SUNDAY 15 JULY 

SATURDAY 14 to SUNDAY 15 JULY 

LN788 THORESBY COLLIERY BRANCH

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

Single: T13A PTS to EOB 
PROTECTION LIMITS

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

to

to

to

Single

Down Main

Up Main

Down Clay Cross Loop

Down and Up Main

Down and Up Goods

Single

Possession

Possession

Possession

Possession

Possession

Possession

Possession

2000

2245

2245

2245

2330

2330

2330

SAT

SAT

SAT

SAT

SAT

SAT

SAT

SUN

SAT

SAT

SUN

SUN

SUN

SUN

1625

2330

2330

0720

0720

0720

1000

and

and

and

and

and

P2012/1551391

P2012/1546553

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

Network Operations East Midlands

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 131 CONTINUED

TRAFFIC REMARKS
NO BOOKED SERVICES.

2245 Sat to 2330 Sat
Down Main: Beyond DY793 Pts to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY569

2330 Sat to 0720 Sun
Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#
Up Goods: Approach DY475
Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

PROTECTION LIMITS

GENERAL REMARKS
BABCOCK RAIL.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2245 SAT TO 2330 SAT
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.
UP MAIN: CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN
DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.
AREAS NOT TO BE AFFECTED: RVN

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6J56 AT DY581 UP MAIN, BABCOCK RAIL TAMPER 75409(PTO 249504) 2245 SAT - 0720 SUN, EX/STABLE 
SANDIACRE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 131 CONTINUED

Chesterfield South Jn

Dore South Jn
Sheffield South Jn

Dore West Jn

Permanent Way Inspection
146m20ch and 158m14ch
W2012/3122255[Cost][U]

Item
132

SUNDAY 15 JULY 

ADDITIONAL INFORMATION
BABCOCK RAIL.
CLAY CROSS TUNNEL
111118
NWR24

FULL WORK DETAILS:-  T+4 Tamp and snagging work  Up Main Line between 146m 17ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH
SPC9 - 142M 31CH AND 144MP

AMEY COLAS
ST.MARYS TO BREADSALL 111083
PREP & UTX WORK

AMEY COLAS
MILFORD 111085 DF & BROADHOLME 111087 DF
PREP & UTX WORK

MAINTENANCE DERBY.
ARC WELD REPAIRS 

Inspection Trolley 1) Trolley to enter possession on the Up Main from the AJM by crossing over at DY793 Pts 
Inspection to commence WDT on the Up Main at 5mph and will require to pass all other worksites, on reaching Clay 
Cross Nth Jn exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle 
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

AJM.
Inspection trolley 2. Duffield to Matlock.
Enter possession from the AJM and cross over onto the Up Main FWD WDT to Duffield, commence inspection at 5mph
on the Up Main to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will 
require to pass all other worksites, exit possession at Matlock GF  

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

Down Main

Dore South Curve

Possession

Possession

0020

0020

SUN

SUN

SUN

SUN

0745

0745

and

and

P2012/1551399Ref. No. Network Operations Great NorthernPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 132 CONTINUED

Dore Station Jn

Chesterfield South Jn

Sheffield North Jn

Sheffield South Jn

Totley Tunnel East (TE)

Sheffield South Jn

Holmes Jn LC CCTV

Sheffield North Jn

S&T Work

Permanent Way Inspection

158m60ch and 159m37ch

158m75ch and 163m20ch

W2012/3122111[U]

W2012/3122190[Cost][U]

Item
133

SUNDAY 15 JULY 

Down Main: DC4879to S4044BPts 
Up Main: S80# to DC4878 
Up Manchester: S52 
Down Manchester: TE11 
Down Passenger Loop: S4043BPts 

0001 Sun to 0300 Sun 
Down Main: S147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREA AND/OR PART SECTIONS: 
DOWN MAIN: CD27, CD28, CD29 
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Up Main

All Lines

Up Main via Platform 8

Possession

Possession

Possession

Possession

0020

0020

0001

0300

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0745

0745

0755

0755

and

and

and

and

P2012/1551396Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 133 CONTINUED

Holmes Jn LC CCTV

Moorthorpe Jn

Swinton Jn North

Aldwarke Jn

Moorthorpe Jn

South Kirkby Jn

Moorthorpe Jn

South Kirkby Jn

Item
134

Item
135

SUNDAY 15 JULY 

TUESDAY 17 JULY 

0001 to 0755
Down Main: S213 to L6583 
Up Main: L6586 to S212 
Down: L2245Pts# 
Up: L2247Pts 

0755 to 0830
Down Main S4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts# 
Up: L2247Pts

PROTECTION LIMITS

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

All Lines

All

Down and Up

Possession

Possession

Possession

Possession

0001

0001

0755

0001

SUN

SUN

SUN

TUE

SUN

SUN

SUN

TUE

0755

0830

0830

0455

and

and

and

and

P2012/1551397

P2012/1546341

Ref. No. 

Ref. No. 

LNE IMDM Sheffield

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 135 CONTINUED

Mexborough Jn

Moorthorpe Jn

Moorthorpe Jn

Swinton Jn South

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3224094[Cost][U]

Item
136

TUESDAY 17 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts
Down Doncaster: S4280Pts
Up Doncaster: S4283Pts

Down: L6587 to FE6613
Up: FE2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Down

Up

Possession

Possession

Possession

Possession

0001

0001

0001

0001

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0455

0455

0600

0600

and

and

and

P2012/1551474Ref. No. LNE IMDM LeedsPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 136 CONTINUED

Aldwarke Jn

Mexborough Jn
South Kirkby Jn

Swinton Jn South

Item
137

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts
Down Doncaster: S4280Pts
Up Doncaster: S4283Pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down and Up

Down

Up

Possession

Possession

Possession

0001

0001

0001

WED

WED

WED

WED

WED

WED

0455

0455

0455

and

and

P2012/1546342Ref. No. LNE IMDM SheffieldPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

Moorthorpe Jn

Moorthorpe Jn

Aldwarke Jn

Mexborough Jn

Ferrybridge South Jn

Ferrybridge North Jn

South Kirkby Jn

Swinton Jn South

Track Maintenance
2m60ch and 10m60ch
W2012/3224095[Cost][U]

Item
138

Item
139

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

Down: L6587 to FE6613
Up: F2021B pts to L6586

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts
Down Doncaster: S4280Pts 
Up Doncaster: S4283Pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

Down

Up

Down and Up

Down

Up

Possession

Possession

Possession

Possession

Possession

0001

0001

0001

0001

0001

WED

WED

THU

THU

THU

WED

WED

THU

THU

THU

0600

0600

0455

0455

0455

and

and

and

and

P2012/1551477

P2012/1546343

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 139 CONTINUED

Moorthorpe Jn

Moorthorpe Jn

Aldwarke Jn

Ferrybridge South Jn

Ferrybridge North Jn

South Kirkby Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3224096[Cost][U]

Item
140

Item
141

THURSDAY 19 JULY 

FRIDAY 20 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down: L6587 to FE6613
Up: F2021B pts to L6586

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Down and Up

Possession

Possession

Possession

0001

0001

0001

THU

THU

FRI

THU

THU

FRI

0600

0600

0455

and

and

and

P2012/1551478

P2012/1546344

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Sheffield

Possession Manager

Possession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 141 CONTINUED

Mexborough Jn

Moorthorpe Jn

Moorthorpe Jn

Swinton Jn South

Ferrybridge South Jn

Ferrybridge North Jn

Track Maintenance
2m60ch and 10m60ch
W2012/3224097[Cost][U]

Item
142

FRIDAY 20 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA KILNHURST AND DONCASTER

TRAINS DIVERTED VIA HARE PARK OR DONCASTER. 

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION. 

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450
Down South Kirkby: L2245Pts 
Up South Kirkby: L2247Pts
Down Doncaster: S4280Pts 
Up Doncaster: S4283Pts

Down: L6587 to FE6613
Up: F2021B pts to L6586

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kinhurst and Doncaster
EMT
Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down

Up

Down

Up

Possession

Possession

Possession

Possession

0001

0001

0001

0001

FRI

FRI

FRI

FRI

FRI

FRI

FRI

FRI

0455

0455

0600

0600

and

and

and

P2012/1551479Ref. No. LNE IMDM LeedsPossession Manager
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 142 CONTINUED

Barrow Hill South Jn

Beighton Jn

Masborough Sorting 
Sidings South Jn

Tapton Jn

Chesterfield South Jn

Barrow Hill North Jn

Treeton Jn

Canklow

Masborough Jn

Masborough Jn

Permanent Way Inspection

PL Stoneblowing

146m0ch and 162m24ch

148m76ch and 162m24ch

W2012/3168912[U]

W2012/3165928[Cost][U]

Item
143

SATURDAY 14 to SUNDAY 15 JULY 

LN806 TAPTON JN TO MASBOROUGH JN

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

2200 Sat to 0005 Sun
Down Barrow Hill: CB4793 to S4242Pts
Up Barrow Hill: S4242Pts to CB4794

0005 Sun to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

to

to

Down Barrow Hill Goods

Down/Up Staveley Goods

Down Treeton Goods

Up Goods Loop

Down and Up Barrow Hill

Down and Up Barrow Hill

Possession

Possession

Possession

Possession

Possession

Possession

2200

2200

2200

2200

2200

0005

SAT

SAT

SAT

SAT

SAT

SUN

SUN

SUN

SUN

SUN

SUN

SUN

1245

1245

1245

1245

0005

1245

and

and

and

and

and

P2012/1552379Ref. No. LNE IMDM SheffieldPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 143 CONTINUED

Toton North Jn

Chesterfield South Jn
Chesterfield South Jn

Chesterfield North Jn

Track Maintenance
125m0ch and 146m0ch
W2012/3231083[Cost][U]

Item
144

SUNDAY 15 JULY 

TRAFFIC REMARKS
ALL LINES BLOCKED.

Down Erewash Fast/Down Erewash/Down Barrow Hill: Beyond TC4637 to Approach CB4783
Up Barrow Hill/Up Erewash/Up Ereash Fast: Beyond TC4782 to Approach TC4630

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED. 
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS: 
DOWN BARROWHILL:NWA TO NWD, CD54 
UP BARROWHILL: CD55 

MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.
STANARD ENGINEERING AREAS AND/OR PART SECTIONS.
DOWN EREWASH FAST/EREWASH/BARROW HILL: 
EH22,EH25,EH26,EH27,EH28,EH29,EH30,EH31,EH32,NVF,NVG,CD50,CD51,CD52,CD53.
UP BARROW HILL/EREWASH/EREWASH FAST: 
PAU,CD56,CD57,CD58,CD59,PBJ,PBK,EH40,EH41,EH42,EH43,EH44,EH46,EH50,EH52,EH55,EH56.

AREAS NOT TO BE AFFECTED: PAS.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Erewash 
Fast/Erewash

Down Barrow Hill

Up Barrow Hill

Possession

Possession

Possession

0030

0030

0030

SUN

SUN

SUN

SUN

SUN

SUN

0910

0910

0910

and

and

P2012/1548770Ref. No. Midland & Continental IMDM DerbyPossession Manager
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 144 CONTINUED

SATURDAY 14 to SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

FRIDAY 20 JULY 

LN816 BEIGHTON JN TO WOODHOUSE JN

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

ADDITIONAL INFORMATION
MAINTENANCE DERBY.
Loscoe.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1552379

P2012/1551397

P2012/1551396

P2012/1546341

P2012/1546342

P2012/1546343

P2012/1546344

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN806

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

REPEATED ITEM
SEE FULL DETAILS UNDER LN804

Item 143

Item 134

Item 133

Item 135

Item 137

Item 139

Item 141
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South Kirkby Jn

Leeds

Whitehall West Jn

Copley Hill West Jn

Armley Jn

Kirkstall Loops

Patrolling 

Patrolling 

Patrolling 

S&T Work

OHL Renewals Work

171m70ch and 176m25ch

180m10ch and 184m20ch

185m25ch and 20m35ch

185m25ch and 20m35ch

195m63ch and 197m31ch

W2012/3224282[U]

W2012/3224265[Cost][U]

W2012/3224375[Cost][U]

W2012/3224464[U]

W2012/3227260[U]

Item
145

Item
146

SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN 
NORTH/SOUTH

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

Down Doncaster: L653 to L3599
Up Doncaster: L3596# to L656
Up: L262#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandal & Agbrigg - Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Platform 6/B Line/Down Harrogate

Up Harrogate/A Line/Platform 1

Down & Up Shipley

Possession

Possession

Possession

Possession

0020

0001

0001

0001

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0755

0800

0800

0045

and

and

and

P2012/1551485

P2012/1551484

Ref. No. 

Ref. No. 

LNE IMDM Leeds

Network Operations North Eastern

Possession Manager

Possession Manager

P2012/1549254

P2012/1549254

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 14

Item 14
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 146 CONTINUED

Kirkstall Loops

Leeds West Jn

Whitehall West Jn

Leeds West Jn

Leeds East Jn

Kirkstall Loops

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

0001 Sun to 0045 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 
Down Shipley: L5505 pts to L5104 pts
Up Shipley: L5103 pts to L5506 pts

0045 Sun to 0740 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 
Platform 12/ D line/ Down Shipley: L5562 pts# to L5104 pts 
Up Shipley/ C line/ Platform 8: L5103 pts to L5569B pts 
Additional Protection 
Down Doncaster: L3623 
Up Doncaster: L3606 
Platform 9/11 line: L5566 pts# 
Through line: L5562 pts# 

0740 Sun to 0800 Sun 
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3877 
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1 
Down Shipley: L5505 pts to L5104 pts
Up Shipley: L5103 pts to L5506 pts

PROTECTION LIMITS

0001 Sun to 0800 Sun
168a,b,  200a,  201a, 202a,b,c,d, 205a 

ISOLATION OF ELECTRICAL SECTIONS

to

to

to

to

to

to

D Line/Down Shipley Main

Up Shipley Main/C Line

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down & Up Shipley

Possession

Possession

Possession

Possession

Possession

Possession

0045

0045

0045

0045

0045

0740

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

SUN

0740

0740

0740

0740

0740

0800

and

and

and
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 146 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224578[Cost][U]

Item
147

MONDAY 16 JULY 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

GENERAL REMARKS
4no Road Railers in possession access at Armley TSL.

ADDITIONAL INFORMATION
Track Patrol restricted areas
LN836 - 185m 25ch to 20m 35ch
LN922 - 195m 57ch to 196m 35ch

W2012/3227260: Network Rail OCR Neutral Section Prep at Armley (DN & UP Harrogate). Working between 
structures L315/25,25 to LS315/38 & TOW. 4 x RRV's access at Armley TSL.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

MON

MON

MON

MON

MON

MON

MON

MON

0430

0430

0430

0430

and

and

and

P2012/1551486Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 147 CONTINUED

South Kirkby Jn

Copley Hill West Jn

South Kirkby Jn

Holbeck Jn

Copley Hill East Jn

Hare Park Jn

Track Maintenance

PL Tamping

OHL Inspection

166m0ch and 175m0ch

166m0ch and 184m0ch

180m0ch and 183m52ch

W2012/3012874[Cost][U]

W2012/3225117[U]

W2012/3224832[U]

Item
148

TUESDAY 17 JULY 

TUESDAY 17 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

0030 to 0505
Down Doncaster: L653 to L3607
Up Doncaster: L5500C pts to L656
Up Crofton: L262#
Down/Up Copley Hill Chord: L3611#

0505 to 0520
Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656
Up Crofton: L262#

PROTECTION LIMITS

GENERAL REMARKS
Tamper 6J38 (PTO 249942) in use in possession. Out / In Holbeck.

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

All Lines

Possession

Possession

Possession

0030

0030

0505

TUE

TUE

TUE

TUE

TUE

TUE

0505

0505

0520

and

and

and

P2012/1540789Ref. No. LNE IMDM LeedsPossession Manager

P2012/1546110Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 24
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 148 CONTINUED

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224579[Cost][U]

Item
149

TUESDAY 17 JULY 

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
WS 3224832 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC

PTO249942 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country: 
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

TUE

TUE

TUE

TUE

TUE

TUE

TUE

TUE

0430

0430

0430

0430

and

and

and

P2012/1551487Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 149 CONTINUED

South Kirkby Jn

Copley Hill West Jn

South Kirkby Jn

Holbeck Jn

Copley Hill East Jn

Hare Park Jn

Track Maintenance

PL Tamping

OHL Inspection

166m0ch and 175m0ch

166m0ch and 184m0ch

180m0ch and 183m52ch

W2012/3012876[Cost][U]

W2012/3225120[U]

W2012/3224834[U]

Item
150

WEDNESDAY 18 JULY 

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

Single

All Lines

Possession

Possession

Possession

0030

0030

0505

WED

WED

WED

WED

WED

WED

0505

0505

0520

and

and

and

P2012/1540787Ref. No. LNE IMDM LeedsPossession Manager

P2012/1546111Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 28
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 150 CONTINUED

Leeds

Armley Jn

S&T Work
20m35ch and 196m15ch
W2012/3224580[Cost][U]

Item
151

WEDNESDAY 18 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

0030 to 0505
Down Doncaster: L653 to L3607
Up Doncaster: L5500C pts to L656
Up Crofton: L262#
Down/Up Copley Hill Chord: L3611#

0505 to 0520
Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656
Up Crofton: L262#

PROTECTION LIMITS

GENERAL REMARKS
Tamper 6J38 (PTO 249967) in use in possession. Out / In Holbeck.

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
WS 3224834 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC
PTO249967 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country: 
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

Possession

Possession

0030

0030

WED

WED

WED

WED

0430

0430

and

P2012/1551488Ref. No. LNE IMDM LeedsPossession Manager
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 151 CONTINUED

Leeds West Jn

Leeds West Jn

South Kirkby Jn

Leeds East Jn

Leeds

Holbeck Jn

Track Maintenance
166m0ch and 175m0ch
W2012/3012877[Cost][U]

Item
152

THURSDAY 19 JULY 

THURSDAY 19 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

C line/ platforms 8, 9, 11 and 
Through

D Line

All Lines

Possession

Possession

Possession

0100

0235

0030

WED

WED

THU

WED

WED

THU

0430

0430

0505

and

and

and

P2012/1540790Ref. No. LNE IMDM LeedsPossession Manager

P2012/1546112Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN101Item 32
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 152 CONTINUED

Copley Hill West Jn

South Kirkby Jn
Copley Hill East Jn

Hare Park Jn

PL Tamping

OHL Inspection

166m0ch and 184m0ch

180m0ch and 183m52ch

W2012/3225121[U]

W2012/3224835[U]

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

0030 to 0505
Down Doncaster: L653 to L3607
Up Doncaster: L5500C pts to L656
Up Crofton: L262#
Down/Up Copley Hill Chord: L3611#

0505 to 0520
Down Doncaster: L635 to L2021A pts
Up Doncaster: L260# to L656
Up Crofton: L262#

PROTECTION LIMITS

GENERAL REMARKS
Tamper 6J38 (PTO 249968) in use in possession. Out / In Holbeck.

ADDITIONAL INFORMATION
Track maintenance in restricted areas.
WS 3224835 - OHL Foot Patrol - Mains 6
between Ardsley Feeder & Elland Road.

PL TAMPING - MILEAGE TBC

PTO249968 - OUT/IN HOLBECK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country: 
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West 
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

Single

All Lines

Possession

Possession

0030

0505

THU

THU

THU

THU

0505

0520

and

and



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page        123

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

Leeds

Leeds West Jn

Leeds West Jn

Armley Jn

Leeds East Jn

Leeds

S&T Work
20m35ch and 196m15ch
W2012/3224582[Cost][U]

Item
153

THURSDAY 19 JULY 

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3 

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#
 
0235 to 0430
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts
D Line: L5543B pts# to L3638# 
Platform 9 & 11: L5566 pts#
Through line: L5561 pts#

PROTECTION LIMITS

ADDITIONAL INFORMATION
Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C
LN838 - 0M 12C to 0M 15C
LN922 - 195M 57C to 196M 24C 

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Up Harrogate/A Line/Platform 2

Platform 3 / B Line / Down 
Harrogate

C line/ platforms 8, 9, 11 and 
Through

D Line

Possession

Possession

Possession

Possession

0030

0030

0100

0235

THU

THU

THU

THU

THU

THU

THU

THU

0430

0430

0430

0430

and

and

and

P2012/1551489Ref. No. LNE IMDM LeedsPossession Manager
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Armley Jn

Harrogate

Patrolling 

Resignalling Work

0m40ch and 2m25ch

1m45ch and 16m50ch

W2012/3224433[U]

W2012/3191368[Cost][U]

Item
154

SUNDAY 15 JULY 

SUNDAY 15 JULY 

MONDAY 16 JULY 

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

Down: L3877# to H64
Up: H27 to L3878#

PROTECTION LIMITS

GENERAL REMARKS
Possession to be taken around engineering train 6T60 (PTO 245262) at H13 on Down Main. Out/ In Doncaster.

ADDITIONAL INFORMATION
**Horsforth & Rigton SBs to be open**

HARROGATE AREA SIGNALLING RENEWALS (106675)
Remove redundant Shunt Neck (incl 10Apts)(approx 120m)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0001
SUN SUN

0945
and

P2012/1551491Ref. No. Network Operations North EasternPossession Manager

P2012/1551484

P2012/1551486

P2012/1551487

P2012/1551488

P2012/1551489

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 146

Item 147

Item 149

Item 151

Item 153
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Holbeck Jn

Bradford Interchange

Patrolling 
0m60ch and 40m27ch
W2012/3222231[Cost][U]

Item
155

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

SUNDAY 15 JULY 

LN842 STAINFORTH JN TO ADWICK JN

LN846 CARCROFT JN TO SKELLOW JN

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

Down: L3803 to Bufferstops platform 2
Up: Bufferstops platforms 3 & 4 to L3603

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

toAll Lines
Possession

0025
SUN SUN

0750
and

P2012/1551633Ref. No. LNE IMDM LeedsPossession Manager

P2012/1546110

P2012/1546111

P2012/1546112

P2012/1546110

P2012/1546111

P2012/1546112

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Item 24

Item 28

Item 32

Item 24

Item 28

Item 32
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Sherburn in Elmet LC 
CCTV

Church Fenton North 
Jn

Colton South Jn

Colton South Jn

Follow-Up Work

Follow-Up Work

12m20ch and 10m35ch

9m60ch and 8m0ch

W2012/3184338[Cost][U]

W2012/3196067[Cost][U]

Item
156

Item
157

SATURDAY 14 to SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

LN854 HALL ROYD JN TO COLTON NORTH JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND COLTON JN.

Down Normanton: M697 TO Y737
Up Normanton: CF738 TO M698

DOWN NORMANTON: CF1367A POINTS TO Y2291B POINTS
UP NORMANTON: Y2291A POINTS TO CF1367B POINTS

PROTECTION LIMITS

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ROAD RAILER IN USE IN POSSESSION ACCESS AT CHURCH FENTON SOUTH.

ROAD RAILER IN USE WITHIN THIS APPLICATION  ACCESS AT 8M 70CH.

ADDITIONAL INFORMATION
SHERBURN (135053)
FULL WORK DETAILS:- Weld and Stress 750yds on the Down between 11m 64ch and 11m 30ch.
S&T Required.
SITE ACCESS:- CHURCH FENTON SOUTH

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

Down Normanton

Up Normanton

Down and Up Normanton

Up Leeds

Possession

Possession

Possession

Line Blockage (Between 
Trains)+Detonators

2330

2330

2300

2300

SAT

SAT

MON

MON

SUN

SUN

TUE

TUE

0830

0830

0600

0600

and

and

P2012/1551650

P2012/1550642

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager



CPPP_LNE_WK16_B.pdf Electronic copy - uncontrolled when printed Page        127

At or Between Lines Affected Remarks

Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 04, Wk 16
Section B

Data freeze: CPPP_1213_P04_1221

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 157 CONTINUED

Church Fenton North 
Jn

Milner Royd Jn

Colton South Jn

Mill Lane Jn (Yorks)

Follow-Up Work

Patrolling 

9m60ch and 8m0ch

29m60ch and 39m40ch

W2012/3196069[Cost][U]

W2012/3222257[Cost][U]

Item
158

Item
159

TUESDAY 17 to WEDNESDAY 18 JULY 

SUNDAY 15 JULY 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE LEEDS LINES BETWEEN CHURCH FENTON SOUTH JN AND COLTON JN.

DOWN NORMANTON: CF1367A POINTS TO Y2291B POINTS
UP NORMANTON: Y2291A POINTS TO CF1367B POINTS

PROTECTION LIMITS

GENERAL REMARKS
ROAD RAILER IN USE WITHIN THIS APPLICATION  ACCESS AT 8M 70CH.

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

ULLESKELF (136015)
FULL WORK DETAILS:- Weld and Stress on the Up Normanton between 9m 02ch and 9m 18ch 361yds.
S&T Required.
SITE ACCESS:- ULLESKELF AT 8M 70CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

ULLESKELF (136015)
FULL WORK DETAILS:- Weld and Stress on the Up Normanton between 9m 02ch and 9m 18ch 361yds.
S&T Required.
SITE ACCESS:- ULLESKELF AT 8M 70CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down and Up Normanton

Up Leeds

All Lines

Possession

Line Blockage (Between 
Trains)+Detonators

Possession

2300

2300

0001

TUE

TUE

SUN

WED

WED

SUN

0600

0600

0750

and

and

P2012/1550700

P2012/1551660

Ref. No. 

Ref. No. 

Network Operations North Eastern

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 159 CONTINUED

Diggle Jn SB

Diggle Jn SB

Bradley Jn

Huddersfield

Heaton Lodge Jn

Bradley Wood Jn

Patrolling 

Patrolling 

Track Maintenance

Rail Lubricators

15m11ch and 19m20ch

24m20ch and 25m51ch

15m11ch and 29m20ch

18m7ch and 26m24ch

W2012/3222687[Cost][U]

W2012/3222693[U]

W2012/3222402[U]

W2012/3222419[Cost][U]

Item
160

Item
161

MONDAY 16 JULY 

TUESDAY 17 JULY 

LN860 DIGGLE JN TO COPLEY HILL EAST JN

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE.

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

Down Main: DE25 to HU765
UP Main: HU762# to DE2#
Platform 4: HU764#

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Track Patrol in Standedge Tunnel.
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

All Lines

Single

Possession

Possession

Possession

0015

0015

0015

MON

TUE

TUE

MON

TUE

TUE

0500

0515

0515

and

and

and

P2012/1551741

P2012/1540801

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Leeds

Possession Manager

Possession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 161 CONTINUED

Diggle Jn SB

Bradley Jn
Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

Rail Lubricators

15m11ch and 29m20ch

18m7ch and 26m24ch

W2012/3222403[U]

W2012/3222420[Cost][U]

Item
162

WEDNESDAY 18 JULY 

TRAFFIC REMARKS

TRAFFIC REMARKS

TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

Down: DE25 to HM2066 pts 
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

Down: DE25 to HM2066 pts 
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
WS 3222419 - Rail lubricator maintenance - 108,  109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122, 
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0015

0015

WED

WED

WED

WED

0515

0515

and

and

P2012/1540802Ref. No. LNE IMDM LeedsPossession Manager
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 162 CONTINUED

Diggle Jn SB

Bradley Jn
Heaton Lodge Jn

Bradley Wood Jn

Track Maintenance

Rail Lubricators

15m11ch and 29m20ch

18m7ch and 26m24ch

W2012/3222404[U]

W2012/3222421[Cost][U]

Item
163

THURSDAY 19 JULY 

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

Down: DE25 to HM2066 pts 
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

WS 3222420 - Rail lubricator maintenance - 108,  109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122, 
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WS 3222421 - Rail lubricator maintenance - 108,  109, 110, 111, 113, 114, 115, 115A, 116, 117, 118, 119, 120, 121, 122, 
122A, 124
Track Maintenance in Restricted Areas

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

Single

Possession

Possession

0015

0015

THU

THU

THU

THU

0515

0515

and

and

P2012/1540805Ref. No. LNE IMDM LeedsPossession Manager
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Penistone

Wincobank Jn

Barnsley Station Jn

Huddersfield

Horbury Jn

Penistone

Patrolling 

Permanent Way Inspection

Permanent Way Inspection

11m72ch and 0m40ch

13m40ch and 52m68ch

161m52ch and 1m53ch

W2012/3222683[Cost][U]

W2012/3127517[U]

W2012/3127706[Cost][U]

Item
164

Item
165

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

THURSDAY 19 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

LN861 BRADLEY JN TO BRADLEY WOOD JN

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

LN868 WINCOBANK JN TO HORBURY JN

Down/Up Huddersfield: HU760# to BY1054

DOWN MAIN: S4111PTS to HJ23
UP MAIN: HJ32 to S4114PTS
UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

All Lines

All Lines

All Lines

Possession

Possession

Possession

0001

0001

0001

SUN

SUN

SUN

SUN

SUN

SUN

0900

0830

0830

and

and

and

P2012/1551864

P2012/1551431

Ref. No. 

Ref. No. 

LNE IMDM Leeds

LNE IMDM Sheffield

Possession Manager

Possession Manager

P2012/1540801

P2012/1540802

P2012/1540805

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

REPEATED ITEM
SEE FULL DETAILS UNDER LN860

Item 161

Item 162

Item 163
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LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 165 CONTINUED

Altofts Jn

Whitwood Jn

Engine Shed Jn

Leeds West Jn

Methley Jn

Whitehall East Jn

Track Maintenance
186m40ch and 195m10ch
W2012/3224864[Cost][U]

Item
166

SUNDAY 15 to MONDAY 16 JULY 

LN872 ALTOFTS JN TO LEEDS WEST JN

TRAFFIC REMARKS
TRAINS TO AND FROM CROFTON DIVERTED VIA WAKEFIELD WESTGATE.
TRAINS DIVERTED VIA MICKLEFIELD AND MORLEY.

Down Midland: CD2443C pts to L3629
Up Midland: L5521 pts to CD982#
Down Methley: CD2202 pts
Up Methley: CD2201 pts
Down whitehall Curve: L3630
Up Whitehall Curve: Flat crossing
Holbeck Depot Arrival/Departure Line: L3856#

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE: Bid for diversions via Micklefield & Morley
XC: Bid to divert ECS via Wakefield Westgate
Freight Operators: Bid for cancellation of trains to/from Midland Road and Hunslet / Stourton.

Track Maintenance in restricted areas.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

All Lines

All Lines

Down and Up Whitehall Curve

Possession

Possession

Possession

2300

2300

2300

SUN

SUN

SUN

MON

MON

MON

0400

0400

0400

and

and

and

P2012/1418551Ref. No. LNE IMDM LeedsPossession Manager
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Shaftholme Jn

Knottingley South Jn

LC  Work

C2 Rerail - Both Rails

58m66ch and 64m28ch

67m0ch and 64m29ch

W2012/3179276[U]

W2012/3188317[Cost][U]

Item
167

SUNDAY 15 JULY 

MONDAY 16 JULY 

SATURDAY 14 to MONDAY 16 JULY 

LN880 YORK TO SCARBOROUGH

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

TRAFFIC REMARKS
TRAINS TO DIVERT VIA ECML IF REQUIRED

Down: D2512Pts TO FE6435
Up: FE6434 TO D2512Pts

PROTECTION LIMITS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T50 AT SIGNAL D896 ON UP KNOTTINGLEY 
LINE.

BALLAST TRAIN IN USE IN POSSESSION 6T51 (PTO 250367).
S&C TAMPER AND REGULATOR IN USE IN POSSESSION XXXX (PTO 245121) OUT/IN DONCASTER. 
**TAMPER RUN TO SIGNAL D847
ROAD RAILERS IN USE IN POSSESSION ACCESS AT ASKERN AND SELBY ROAD LEVEL CROSSINGS.

toDown and Up
Possession

0530
SAT MON

0310
and

P2012/1551434Ref. No. Network Operations Great NorthernPossession Manager

P2012/1550389

P2012/1550623

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

Item 72

Item 76
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 167 CONTINUED

Gilberdyke Jn

Melton Lane LC

Follow-Up Work
10m40ch and 16m20ch
W2012/3224163[Cost][U]

Item
168

FRIDAY 13 to SATURDAY 14 JULY 

LN898 NEVILLE HILL EAST JN TO HULL

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND FERRIBY.

Down: G45 to ML261
Up: ML12 to G12

PROTECTION LIMITS

GENERAL REMARKS
Engineering Train in use in possession. 6Y54 PTO 247848 Out/In Doncaster.

ADDITIONAL INFORMATION
PLTR NORTON-ASKERN (23867)
FULL WORK DETAILS:- C2 Rerail both rails on the Up between 65m 71ch and 66m 27ch. Tip stone, T+1 Tamp, 
Regulate, Weld, Stress and tidy site on the Up ex Week 15 between 65m 21ch and 65m 71ch.
**ASKERN LEVEL CROSSING AND SELBY ROAD LEVEL CROSSING ROAD CLOSURES REQUIRED 
THROUGHOUT.**
FOOT CROSSINGS AT 65M 30CH AND 65M 59CH.
TSR IMPOSED - T2012/81957.
S&T Required.
SITE ACCESS:- ASKERN AND SELBY ROAD LEVEL CROSSINGS.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Bid to divert 5H10 & 1D35 via Wakefield & 1N35 (Su) via ECML

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +Detonators

Possession

2255

2255

2320

FRI

FRI

FRI

SAT

FRI

SAT

0635

2305

0515

and

P2012/1403776Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 168 CONTINUED

Micklefield Jn

Micklefield Jn

Micklefield Jn

Gascoigne Wood

Selby West Jn

Gascoigne Wood

C20 Reballast ABC - High Output
10m40ch and 2m27ch
W2012/3231676[Cost][U]

Item
169

SATURDAY 14 to SUNDAY 15 JULY 

ADDITIONAL INFORMATION
HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN
FOLLOW UP WORK

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

5A12 to divert via Wakefield Westgate & depart Doncaster early

Down 1K32 
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07

[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

to

Down Hull

Up

Down and Up

Down Hull

Possession

Line Blockage +T-COD

Possession

Possession

2125

2125

2245

0915

SAT

SAT

SAT

SUN

SAT

SAT

SUN

SUN

2245

2210

0915

1305

and

and

and

P2012/1403951Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 169 CONTINUED

Barlby North Jn

Howden LC CCTV

LC  Work
25m70ch and 26m5ch
W2012/3216313[Cost][U]

Item
170

SATURDAY 14 to SUNDAY 15 JULY 

TRAFFIC REMARKS
DOWN TRAINS DIVERTED VIA CASTLEFORD AND GASCOIGNE WOOD JN BETWEEN 2125 SAT to 2245 SAT & 
0915 SUN to 1305 SUN

2125 Sat to 2245 Sat
Down: CF1356C pts to GW1833#

2245 Sat to 0915 Sun
Down: CF1356C pts to S1863
Up: S2955B pts to CF1356A pts pts

0915 Sun to 1305 Sun
Down: CF1356C pts to GW1833#

PROTECTION LIMITS

GENERAL REMARKS
Engineering trains in possession.
Tamper & regulator in possession 6U48 (PTO 250191) Out/In York.
Take possession around engineering train 6Y51 (PTO 248173) at GW1818 on Up Main. Out/ In Doncaster.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

TPE: Bid to divert Down Trains via Castleford and Gascoigne Wood. Bid to add [2] into Up trains for 20mph TSR.

HOBC (BCS3) DOWN HULL

6Y50 (PTO 248127) Out/In Doncaster
6Y54 (PTO 248281) Out/In Doncaster

W3226729 HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
THORPE HALL TO HAMBLETON EAST
GASCOIGNE WOOD MINE TO GASCOIGNE JN
HAMBLETON WEST TO HAGG LANE

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toAll Lines
Possession

2300
SAT SUN

0900
and

P2012/1551944Ref. No. LNE IMDM LeedsPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 170 CONTINUED

Broomfleet LC

Broomfleet LC

Hessle Road Jn

Hessle East Jn

Preparatory Work

C20 Reballast ABC - High Output

2m0ch and 11m0ch

14m0ch and 7m15ch

W2012/3227113[Cost][U]

W2012/3224170[Cost][U]

Item
171

Item
172

SATURDAY 14 to SUNDAY 15 JULY 

MONDAY 16 to TUESDAY 17 JULY 

Down Hull: S1877 to S1889
Up Hull: S1892 to S1878

Down Hull: B12 to HR19
Up Hull: HR1 to B39  

PROTECTION LIMITS

PROTECTION LIMITS

ADDITIONAL INFORMATION

ADDITIONAL INFORMATION

Level crossing renewal works & highway resurfacing @ Woodhall Lane AHB LC.

Bobcat & excavator in use @ LC

Road closure required 2230 Sat - 1800 Sun.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

W3227113 HOBC PREP WORK AND UTX WORK (134041)
BROUGH EAST TO WELTON
MELTON LANE TO BROUGH EAST

W3227157 HOBC HESSLE EAST - HULL UTX & PREP WORK (134045A)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

to

All Lines

Down

Up

Up

Possession

Possession

Line Blockage +T-COD

Possession

2320

2255

2255

2320

SAT

MON

MON

MON

SUN

TUE

MON

TUE

0840

0635

2305

0515

and

and

P2012/1551952

P2012/1403777

Ref. No. 

Ref. No. 

Network Operations North Eastern

Network Operations North Eastern

Possession Manager

Possession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

2255 Mon to 2320 Mon
Down Hull: B12 to HR277

2320 Mon to 0515 Tue
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Tue to 0635 Tue
Down Hull: B12 to HR277

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247843)Out/In Doncaster. 
TAMPER & REGULATOR IN POSSESSION 6U48 (PTO 247849) Out/In Hull.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid 

TPE, EC, Northern & Freight Operators:

Down 1K32 & 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.  

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW 
movements (carry two drivers). 

Some retiming from Hull may be needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

Broomfleet LC

Hessle East Jn

C20 Reballast ABC - High Output
14m0ch and 7m15ch
W2012/3224180[Cost][U]

Item
173

TUESDAY 17 to WEDNESDAY 18 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

2255 Tue to 2320 Tue
Down Hull: B12 to HR277

2320 Tue to 0515 Wed
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Wed to 0635 Wed
Down Hull: B12 to HR277

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 PTO (247845)Out/In Doncaster.
TAMPER & REGULATOR IN POSSESSION (PTO 247850) Out/In Hull.

to

to

to

Down

Up

Up

Possession

Line Blockage +T-COD

Possession

2255

2255

2320

TUE

TUE

TUE

WED

TUE

WED

0635

2305

0515

and

P2012/1403778Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 173 CONTINUED

Broomfleet LC

Hessle East Jn

C20 Reballast ABC - High Output
14m0ch and 7m15ch
W2012/3224183[Cost][U]

Item
174

WEDNESDAY 18 to THURSDAY 19 JULY 

2255 Wed to 2320 Wed
Down Hull: B12 to HR277

2320 Wed to 0515 Thu
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Thu to 0635 Thu
Down Hull: B12 to HR277

PROTECTION LIMITS

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid 

TPE, EC, Northern & Freight Operators:

Down 1K32 & 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.  

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW 
movements (carry two drivers). 

Some retiming from Hull may be needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)
 

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

to

Down

Up

Up

Possession

Line Blockage +T-COD

Possession

2255

2255

2320

WED

WED

WED

THU

WED

THU

0635

2305

0515

and

P2012/1403779Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 174 CONTINUED

Cliffe LC (CCTV)

Gilberdyke Jn

Follow Up Tamping (MP&I)
19m23ch and 22m20ch
W2012/3229841[Cost][U]

Item
175

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

Down Hull: S1877 to G48
Up Hull: G14 to S1878

PROTECTION LIMITS

GENERAL REMARKS

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247846) Out/In Doncaster. 
TAMPER & REGULATOR IN POSSESSION (PTO 247851) Out/In Hull.

TAMPER IN POSSESSION 6U19 (PTO 247686) Out/In Hull.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid 

TPE, EC, Northern & Freight Operators:

Down 1K32 & 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.  

EC Bid to start 5A12 early from Neville Hill, run booked route, depart early from Doncaster to facilitate SLW 
movements (carry two drivers). 

Some retiming from Hull may be needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (1340120)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

toDown and Up
Possession

2315
THU FRI

0515
and

P2012/1552081Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 175 CONTINUED

Broomfleet LC

Hessle East Jn

C20 Reballast ABC - High Output
14m0ch and 7m15ch
W2012/3224184[Cost][U]

Item
176

THURSDAY 19 to FRIDAY 20 JULY 

TRAFFIC REMARKS
BETWEEN 2255-2320 AND 0515-0635 DOWN TRAINS TO SET BACK AT GILBERDYKE JN AND TRAVEL OVER 
THE UP LINE USING SLW BETWEEN GILBERDYKE JN AND HESSLE EAST JN.

2255 Thu to 2320 Thu
Down Hull: B12 to HR277

2320 Thu to 0515 Fri
Down Hull: B12 to HR277
Up Hull: HR280 to B39

0515 Fri to 0635 Fri
Down Hull: B12 to HR277

PROTECTION LIMITS

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 (PTO 247847) Out/In Doncaster. 
TAMPER & REGULATOR IN POSSESSION 6U48 (PTO 247852) Out/In Hull.

ADDITIONAL INFORMATION
HOBC HOWDEN - EASTRINGTON BCS3
FOLLOW UP TAMPING (135059)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

to

Down

Up

Up

Possession

Line Blockage +T-COD

Possession

2255

2255

2320

THU

THU

THU

FRI

THU

FRI

0635

2305

0515

and

P2012/1403780Ref. No. Network Operations North EasternPossession Manager
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 176 CONTINUED

Kirkstall Loops

Kirkstall Loops
Skipton South Jn

Skipton North Jn

S&C Tamping

Patrolling 

Patrolling 

Patrolling 

Patrolling 

197m40ch and 221m0ch

199m60ch and 201m17ch

204m40ch and 203m0ch

206m20ch and 205m40ch

208m40ch and 208m75ch

W2012/3225108[Cost][U]

W2012/3224933[U]

W2012/3224903[U]

W2012/3224919[U]

W2012/3224948[U]

Item
177

SUNDAY 15 JULY 

SUNDAY 15 JULY 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid 

TPE, EC, Northern & Freight Operators:

Down 1K32 and 5A12
[5] dwell at Gilberdyke for receipt of instruction and driver change end.  [10] for set back at Gilberdyke. No allowance 
required for UWC. [21] SRT extension for the 3x LC (20mph) and 1x20mph Safety Speed

Up 2C05, 1F60, 2C07
[18] needed for receipt of instructions and slowing for 3xLC (20mph) and 1x20mph Safety Speed

Notes: Order of trains Down 1K32, Up 2C05, Down 5A12, Up 1F60, Up 2C07.  Also, 5A12 to depart early from Neville
Hill run main line from Leeds to Hull (via Hambleton & Selby) carrying two drivers. Some retiming from Hull may be 
needed in Up trains

HOBC (BCS3) DOWN LINE BROOMFLEET STATION - BROUGH STATION (134012)

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

to

to

All Lines

All Lines

Possession

Possession

0030

0100

SUN

SUN

SUN

SUN

0100

0830

and

and

P2012/1552096Ref. No. LNE IMDM LeedsPossession Manager

P2012/1551484Ref. No. REPEATED ITEM
SEE FULL DETAILS UNDER LN836Item 146
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 177 CONTINUED

Rail Lubricators
211m50ch and 212m50ch
W2012/3225281[U]

MONDAY 16 JULY 

TUESDAY 17 JULY 

WEDNESDAY 18 JULY 

0030 Sun to 0100 Sun 
Down Shipley Main: L3897 to L4031 
Up Shipley Main: L5147B pts to L3898
Down Kirkstall Loop: L3899
Up Kirkstall Loop: L3896 

0100 Sun to 0830 Sun 
Down Shipley Main: L3897 to L4035 
Up Shipley Main: L4046 to L3898 
Down Shipley Slow: L4045 
Down Kirkstall Loop: L3899
Up Kirkstall Loop: L3896 

PROTECTION LIMITS

GENERAL REMARKS
Tamper in possession 6J38 (PTO249966) OUT/IN HOLBECK.

ADDITIONAL INFORMATION
S&C TAMPING
MILEAGE TBC

WS 3225281 - Lubricator maintenance - S14, S15, S16, S17, S18, S19.

Track Patrols:
Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp
Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

P2012/1551486

P2012/1551487

P2012/1551488

Ref. No. 

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item 147

Item 149

Item 151
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

Apperley Jn

Dockfield Jn
Ilkley

Esholt Jn

Patrolling 

Patrolling 

0m0ch and 3m41ch

203m60ch and 205m25ch

W2012/3225263[U]

W2012/3225258[Cost][U]

Item
178

THURSDAY 19 JULY 

SUNDAY 15 JULY 

SUNDAY 15 JULY 

- End of Report -

LN924 APPERLEY JN TO ILKLEY

LN926 DOCKFIELD JN TO ESHOLT JN

Down Ilkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

PROTECTION LIMITS

GENERAL REMARKS

ADDITIONAL INFORMATION
LN924 - Track Patrol in restricted areas.
LN926 - Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

to

to

All Lines

Single

Possession

Possession

0010

0010

SUN

SUN

SUN

SUN

0900

0900

and

and

P2012/1552097Ref. No. LNE IMDM LeedsPossession Manager

P2012/1551489

P2012/1552097

Ref. No. 

Ref. No. 

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN924

Item 153

Item 178


	LONDON NORTH EASTERN ROUTE CPPP PERIOD 4 WEEKS 13 - 16 2012-13
	WEEK 13
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN724 HOLGATE JN TO SKELTON JN
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN842 STAINFORTH JN TO ADWICK JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN629 PELAW METRO JN TO PELAW SOUTH JN
	LN630 PELAW NORTH JN TO PELAW METRO JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
	LN642 SALTBURN WEST JN TO BOULBY POTASH MINE
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN862 BARNSLEY STATION JN TO HUDDERSFIELD
	LN868 WINCOBANK JN TO HORBURY JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN898 NEVILLE HILL EAST JN TO HULL
	LN902 MICKLEFIELD JN TO CHURCH FENTON NORTH JN
	LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN
	LN906 HAMBLETON EAST JN TO HAMBLETON NORTH JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN920 ANLABY ROAD JN TO WEST PARADE NORTH JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN


	WEEK 14
	SECTION A
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