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Network Rail CPPP 2012/13, Period 03 Wk 09 Data freeze: CPPP_1213_P03_1120
LNE Route (NCS) Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.
40

Item Location Lines Affected Distance Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2012/ Langley Jn and Hitchin Down Slow - 27m  39ch 27m  56¢ch 30 mph Trackwork

81581 50 Until 0820 Sun
27/05/12
Babcock Rail

IN CONNECTION WITH STEVENAGE 121040 WORKSITE W2012/3109777.

T2012/ Arlesey and Cadwell - UpSlow 35m  58ch 35m  16¢ch 20 mph Safety Speed

81622 From 2300 Tue
29/05/12 Until 0600
Wed 30/05/12

Babcock Rail
SAFETY SPEED IN CONNECTION WITH ARLESEY, W2012/3135464.
T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
82241  Biggleswade From 2300 Mon
Crossovers 28/05/12 Until 0600
Tue 29/05/12
Babcock Rail
IN CONNECTION WITH W2012/3184223 LANGFORD 121053
T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)
NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr Jn (07/37)
LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 75ch 157m 22ch 80 mph Condition of
81853  Moat Hills LC Embankment
(11/27)

NWR Doncaster
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Network Rail CPPP 2012/13, Period 03 Wk 09 Data freeze: CPPP_1213_P03_1120

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN185 ALLINGTON WEST JN TO SKEGNESS
T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Bellwater Jn SB and - Up Main  117m 35ch 117m  34ch 30 mph Condition Of Track
80753  Eastville LC AHB-X 40 (11/13)
NWR Sleaford
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775  and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)
LN200 WRAWBY JN TO PELHAM STREET JN
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr in (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster
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Item Location

No.

Lines Affected

Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2011/ Arksey LC CCTV and

81853  Moat Hills LC
T2004/ Heaton South Jn and
23839  Red Barns Tunnel

Condition of Bridge
(49/25)

- Up Main

- Up Main

157m 75ch

im

20ch

157m 22ch

Im

Och

80 mph Condition of

Embankment
(11/727)
NWR Doncaster

20 mph General Condition -

60

Other
(04/01)
IMDM Newcastle

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA

COAST

T2011/
82229

Hartlepool and
Blackhills Farm LC

T2011/
82230

Blackhills Farm LC
and Hartlepool

T2011/
82227

Blackhills Farm LC
and Dawdon Jn

T2011/
82228

Dawdon Jn and
Blackhills Farm LC

T2011/
82226

Seaham and Hall
Dene LC

T2011/
82225

Hall Dene LC and
Seaham

Down -
Sunderland
- Up
Sunderland
Down -
Sunderland
- Up
Sunderland
Down -
Sunderland
- Up

73m

73m

83m

83m

84m

84m

42ch

52ch

28ch

31ch

55ch

60ch

73m

73m

83m

83m

84m

84m

52ch

42ch

31ch

28ch

60ch

55ch

20 mph Ballast Consolidation

20

20

20

20

20

mph

mph

(11/32)
IMDM Newcastle

Ballast Consolidation
(11/31)
IMDM Newcastle

Ballast Consolidation
(11/34)
IMDM Newcastle

Ballast Consolidation
(11/33)
IMDM Newcastle

Ballast Consolidation
(11/34)
IMDM Newecastle

Ballast Consolidation
(11/33)
IMDM Newcastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
T2011/ PelawInand St.James  Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch Im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman lci Ltd

(18/16)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/ Loversall Carr Jnand Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr Jn (07/37)
LNE HOBC
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Appleby LC and Down Main - 26m  40ch 26m  30ch 30 mph Condition Of Track
82546  Foreign Ore Branch 40 (11/34)

In NWR Barnetby
T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)

NWR Barnetby
The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - UpMain  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby

Electronic copy - uncontrolled when printed Page
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LNE Route (NCS) Section A

Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch 1m 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN806 TAPTON JN TO MASBOROUGH JN

T2011/ Beighton in Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN816 BEIGHTON JN TO WOODHOUSE JN

T2011/ Beighton ln Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN854 HALL ROYD JN TO COLTON NORTH JN
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds

LN868 WINCOBANK JN TO HORBURY JN

T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield

LN872 ALTOFTS JN TO LEEDS WEST JN

T2009/ Hunslet South Jnand Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station Jn No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal N0S921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN878 SHERBURN JN TO GASCOIGNE WOOD

T2011/ Gascoigne Wood and - Up 14m  10ch 13m  52ch 20 mph Condition Of Track
80363  Sherburnin (11/08)
IMDM Leeds

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN898 NEVILLE HILL EAST JN TO HULL
T2010/ Gascoigne Wood and - Up 7m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield In 50 (10/33)

IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.

T2011/ Hessle and Hessle Down Main - 3m 35¢ch 3m 20ch 50 mph Condition Of Track
80802 Eastn (11/12)

IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45ch Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)

IMDM York

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Thorne MoorendsLC  Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2012/ Nether Lane LC and Down - 22m  38ch 22m  4lch 20 mph Trackwork
81433  Lowthorpe LC From 0855 Sun
27/05/12
IMDM York

LN916 HESSLE ROAD TO SALTEND

T2008/ Springbank North Jn Single - 3m 71ch 3m 76ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1540849 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthJn ~ Down Fast/Main/Fast 2300 to 0830
1 and Possession SAT SUN
Fletton Jn
Up Main/Fast/Main 2300 to 0830
Possession SAT SUN
Connington South Up Slow 0120 to 0830
and Possession SUN SUN
Woodwalton Jn
Huntingdon South ln ~ Down Slow 0120 to 0830
and Possession SUN SUN
Holme LC

PROTECTION LIMITS

Down Fast/Main/Fast: P353 to P417
Up Main/Fast/Main: P426 to P352
Down Slow: P351

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1407043 Possession Manager Network Rail

Item Peterborough Station  Flyash Examination Siding 2350 to 0830

2 Possession SAT SUN
Fletton Jn Down Slow/Stamford (Platform 5) 2355 to 0830
and Possession SAT SUN
New England North

Electronic copy - uncontrolled when printed Page 1
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Peterborough Station  Down Fast 2355 to 0830
(South) Possession SAT SUN
and
New England North
New England North Up Stamford (Platform 4) 2355 to 0830
and Possession SAT SUN
Peterborough Station
(South)
Kings Dyke Two Way Goods Line 2355 to 0830
and Possession SAT SUN
Crescent in
Down and Up March 2355 to 0830
Possession SAT SUN

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1198Pts to P475
Down Fast: P1217Pts to P477

Up Stamford: (Platform 4): P488

Flyash Examination Siding: Buffers

Down March: P793

Up March: P794

TRAFFIC REMARKS
CYCLICAL MAINTENANCE

DOWN TRAINS TO TRAVEL OVER THE DOWN FAST INTO PLATFORMS 1, 2 OR 3 AT PETERBOROUGH
BETWEEN STILTON FEN AND PETERBOROUGH

NO ACCESS TO NENE YARD - AMENDED ECS OPERATIONS WILL BE REQUIRED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Down trains to travel over the down fast line
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1540967 Possession Manager Network Operations Great Northern

tem New England North Down Fast 2305 to 0850 | OHL Renewals Work
3 and Possession SAT SUN | 83m45ch and 86mOch
Stoke W2012/3200769[Cost][U]
Up Fast 2305 to 0850
Possession SAT SUN
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 3 CONTINUED

New England North Up Slow 2305 to 0850
and Possession SAT SUN
Stoke

Helpston In Down Slow 2305 to 0850
and Possession SAT SUN
Tallington Crossovers

ISOLATION OF ELECTRICAL SECTIONS
49,50,51,52,53,54,55,56 Complete 2305 Sat to 0850 Sun
PROTECTION LIMITS

Down Fast: P477 to D1
Up Fast: P612 to P474
Up Slow: P472

ADDITIONAL INFORMATION

W2012/3200769. Network Rail OCR Slow Line Neutral Section Prep at Tallington. 4 x RRV's accessing at Tallington
L.C.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538507 Possession Manager LNE IMDM Doncaster

Iltem Stoke All Lines 2335 to 0830 | Tunnel Examination

4 and Possession SAT SUN | 100m35ch and 108m40ch
Carlton LC W2012/3201597[Cost][U]
Newark Castle Down and Up Main 2335 to 0830 | URFDO Inspections
and Possession SAT SUN 100m39ch and 125m40ch
Newark Crossing East W2012/3201609[U]
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538508 Possession Manager LNE IMDM Doncaster

Item Carlton LC All Lines 2345 to 0825 | URFDO Inspections
5 and Possession SAT SUN | 126m30ch and 147m27ch
Bawtry Crossovers W2012/3201892[U]
GSpP Tunnel Examination
134m35ch and 134m4éch
W2012/3201617[Cost][U]

PROTECTION LIMITS

Down Main: D109 to D181
Up Main; D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1542457 Possession Manager Network Operations Great Northern

Item Arksey LC CCTV All Lines 2250 to 0805 | Preparatory Work

6 and Possession SAT SUN | 67mOch and 64m21ch
Balne LC (MCB) W2012/3175881[U]
Shaftholme Jn Down and Up 2250 to 1245 | Preparatory Work
and Possession SAT SUN 68m70ch and 64mOch
Post Office Lane LC W2012/3135345[Cost][U]
AHB

PROTECTION LIMITS
2250 Sat to 0805 Sun

Down Main: D813 to Y865

Up Main: D866 Keyed to D812
Down Passenger Loop: D811
Down Knottingley: FE6441

Up Knottingley: FE6440

0805 Sun to 1245 Sun
Down Knottingley: D2512Pts to FE6441
Up Knottingley: FE6440 to D2512Pts

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6T52 AT SIGNAL D829 ON DOWN MAIN LINE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 6 CONTINUED

ADDITIONAL INFORMATION

NORTON-ASKERN
23867
NWR24

FULL WORK DETAILS:- Offload rails 16x709" and 1x355' rail CEN56 in the Down Cess in readiness of the core
renewal Up Line between 66m 27ch and 65m 21ch.

ASKERN CCTV AND NORTON BARRIERS MANNED.

SELBY ROAD LEVEL CROSSING ROAD CLOSURE REQUIRED.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- SELBY ROAD AND ASKERN LEVEL CROSSINGS.

ASKERN-SHAFTHOLME
125088
NWR24

FULL WORK DETAILS:- Offload 12 X 709ft rails CEN56, coated rails and IBJ's in the Down Cess in readiness of the
core renewals Down Line between 68m 65ch and 65m 75ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- THORPE LEVEL CROSSING.

SAME TRAIN AS NORTON-ASKERN.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1540983 Possession Manager Network Operations Great Northern

Item Kings Cross No.1 Fast/Down Fast 0130 to 0815 | Structures Examination
7 and Possession SUN SUN | Om21ch and 1m35ch
Holloway W2012/3163508[U]
Up Fast/No.2 Fast 0130 to 0815 | Survey Work
Possession SUN SUN 1mOch and 1m30ch
W2012/3081982[Cost][U]
Kings Cross Platform O 0130 to 0815
Possession SUN SUN
Platform 1 0130 to 0815
Possession SUN SUN
Platform 2 0130 to 0815
Possession SUN SUN
Platform 3 0130 to 0815
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
2A,B &,3 Complete 0130 Sat to 0755 Sun
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS

No.1 Fast/Down Fast: K2027DPts to K323
Up fast/No.2 Fast: K320 to Buffers Platform 0,1,2,3

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES AND REPLATFORMED AS NECESSARY. PLATFORMS 0 TO 3 AVAILABLE
FOR STABLING IF REQUIRED (PANS DOWN)

ADDITIONAL INFORMATION

W/3081982: Copenhagen Fast Lines - Install tunnel monitoring equipment and maintain.
Access from 1m 27ch.

Pass Engineers Trains/OTM's as required within possession.

NWR ASPRO/RB/IM/B10350A

PMCS/Oracle No. GGR472

Examination of Gasworks and Copenhagen Centre Tunnels using a scaffold trolley, accessing at Om 56ch.
112754

TRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Coast bid to stable in platforms 0 to 3 with pans down
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY
Ref. No. P2012/1538529 Possession Manager LNE IMDM Hitchin

Item New Barnet Down Fast 0205 to 0555 | Patrolling
8 and Possession SUN SUN | 9m75ch and 12m20ch
Potters Bar W2012/3146862[C05t][U]
Up Fast 0205 to 0555
Possession SUN SUN
Down Slow 0205 to 0555
Possession SUN SUN
Up Slow 0205 to 0555
Possession SUN SUN

PROTECTION LIMITS
Down Fast: K511 to K539
Up Fast: K534 to K506
Down Slow: K509 to K537
Up Slow: K536 to K508
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538530 Possession Manager LNE IMDM Hitchin

[tem Potters Bar Up Slow 0530 to 0730 | Patrolling
9 and Line Blockage (Between SUN SUN | 14m25ch and 18m0Och
Welwyn Garden City 1 rains)+Detonators W2012/3149208[Cost][U]
Down Fast 0800 to 0930
Line Blockage (Between SUN SUN
Trains)+Detonators

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538528 Possession Manager LNE IMDM Hitchin

ltem Digswell Down Fast/Main/Fast 0145 to 0625 | Patrolling
10 and Possession SUN SUN | 22mOch and 23m40ch
Woolmer Green W2012/3147147[Cost][U]
Up Fast/Main/Fast 0145 to 0625
Possession SUN SUN

PROTECTION LIMITS

Down Fast/Main/Fast: K619 to K635
Up Fast/Main/Fast: K630 to K620

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1540991 Possession Manager Network Operations Great Northern

Item Knebworth Down Slow 0050 to 0820 | Follow-Up Work
11 and Possession SUN SUN | 26mOch and 28m60ch
Hitchin South W2012/3167999[U]
Down Fast 0140 to 0800 | Follow-Up Work
Possession SUN SUN 26m0Och and 29m0ch
W2012/3167992[Cost][U]

Electronic copy - uncontrolled when printed Page 7



Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Knebworth Up Fast 0140 to 0800
and Possession SUN SUN
Hitchin South

ISOLATION OF ELECTRICAL SECTIONS

0050 Sat to 0200 Sun
28ABCD

0200 Sun to 0820 Sun
26ABCD, 27DEFG AND 28ABCD

PROTECTION LIMITS

0050 Sun TO 0200 Sun
Down Slow:- K633 to K687

0200 Sun to 0820 Sun
Down Fast:- K635 to K689
Up Fast:- K688 to K634
Down Slow:- K633 to K687

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J33 AT SIGNAL K659 ON DOWN SLOW LINE

ADDITIONAL INFORMATION

STEVENAGE
121040
NWR24

FULL WORK DETAILS:- T+1 Tamp and follow up work 319 yards Down Slow Line between 27m 41ch and 27m 57ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.

TSR IMPOSED.

S&T Required.

SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

STEVENAGE
121054
NWR24

FULL WORK DETAILS:- Follow up work, weld, stress and follow up work 653 yards Down Slow Line between 27m
03ch and 27m 30ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 27 MAY
Ref. No. P2012/1407026 Possession Manager Network Rail

Item Hitchin South Down Fast 0120 to 0820 | Follow-Up Work
12 and Possession SUN SUN | 31m40ch and 34mQch
Sandy South Jn W2012/3139354[U]
Down Slow 0120 to 0820 | MP &I Station Works
Possession SUN SUN 36m35ch and 37m17ch

W2012/3188999[Cost][U]

gg;:;on (S)ilzlfl) to gﬁzNO MP & | Station Works
40m30ch and 41m30ch

Up Slow 0120 to 0820 | W2012/3189057[U]
Possession SUN SUN

Cambridge Jn Down and Up Cambridge 0120 to 0820

and Possession SUN SUN

Letchworth Garden

City

ISOLATION OF ELECTRICAL SECTIONS
325ABCD|, 26EFG, 27ABC, 28EFG, 29B, 30A, 31C, 32A, 33CD, 34AB, 35BC, 36AB, 81F, 82A 0120 Sun to 0840 Sun

PROTECTION LIMITS
Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast; K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K947

Up Cambridge: K948

TRAFFIC REMARKS
TRAINS START/TERMINATE AT STEVENAGE AND LETCHWORTH. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ADDITIONAL INFORMATION

HITCHIN CAMBRIDGE IN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works through site and Welding & Stressing
Contingency

31m - 32m 60ch

Access via Hitchin Up Yard

S&C Tampers & RRVs in use within this worksite

Isolation Required

LN125 ADDITONAL MILEAGE REQUIRED 32M 0CH TO 32M 11CH
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 27 MAY
Ref. No. P2012/1540992 Possession Manager Network Operations Great Northern

Item Sandy South In Down and Up Fast 0140 to 0850 | OHL Work
13 and Possession SUN SUN | 44m51ch and 46md44ch
Huntingdon North Jn W2012/3173802[Cost][U]
Down Slow 0140 to 0850
Possession SUN SUN
Up Slow 0140 to 0850
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
33AB,34CD,35C,36CD,37,38,39,40 Complete

PROTECTION LIMITS
Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

TRAFFIC REMARKS
TRAINS START/TERMINATE AT STEVENAGE AND LETCHWORTH. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

ADDITIONAL INFORMATION

POTTON ROAD

122008

NWR24

FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m
30ch.

PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD

122007

NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36¢h.
TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance

DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance

1122, 1123, 1124, 1125

RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.

Pass Engineers Trains/OTM's as require within possession.

NWR ASPRO/RB/IM/PP2392

PMCS/Oracle No. 122728

EO2 Maintenance on DD071 & DD072 (Down & Up Fast xovers)
RRV access at Everton

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at either Stevenage or Huntingdon and run a rail replacement road service for first/last
Peterborough/Letchworth services.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 27 MAY
Ref. No. P2012/1538535 Possession Manager LNE IMDM Hitchin

Item Fletton In Down Slow/Stamford (Platform 5) 0830 to 1030 | Patrolling
14 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3181029[Cost][U]
Down Fast 0830 to 1030
Line Blockage (Between Trains) SUN SUN
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

New England North Up Stamford (Platform 4) 0830 to 1030
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 1030 to 1230
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 1030 to 1230
2)/Up Slow SUN SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1230 to 1430
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1230 to 1430
Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY
Ref. No. P2012/1538509 Possession Manager Network Operations Great Northern

[tem Bawtry Crossovers All Lines 0005 to 0800 | Patrolling

15  GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3201897[U]
Arksey LC CCTV S&T Work
South Yorkshire In All Lines 0005 to 0800 | 22m58ch and 19m8ch
and Possession SUN SUN W2012/3201896[U]
Swinton Jn Patrolling
Marshgate Jn Down and Up 0005 to 0800 | 115mSlchand 117md6ch
and Possession SUN SUN W2012/3201900[U]
south Kirkby iitsrol;iggh d 116md4ch

. m72ch an md4c
Bessacarr Halt LC All L|ne§ 0005 to 0800 W2012/3201903[U]
and Possession SUN SUN _
Decoy North In URFDO Inspections
151m20ch and 157m10ch

Flyover East In Up LOV?rsa” Curve 0005 to 0800 W2012/3201894[U]
and Possession SUN SUN
Loversall Jn
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Loversall Carr Jn Down Slow/Up West Slow 0005 to 0800 | Patrolling
and Possession SUN SUN | 152mOch and 153m19ch
Flyover West In W2012/3201902[U]
Bessacarr Jn Single 0005 to 0800 | Patrolling
and Possession SUN SUN 152m79ch and 152m36¢ch
Black Carr In W2012/3201901[U]
Low Ellers Curve Jn  All Lines 0005 to 0800 ig;aggeﬁ Wgr1|;4 Loch
and Possession motch an mite

. SUN SUN W2012/3030845[U]
Potteric Carr in ST Work

or

Sar:jd Bank In ;Jp Goqu/Up Goods No.1 0005 to 0800 155m17ch and 156m50ch
and ossession SUN  SUN | \\2012/3201895[U]
Potteric Carr In Rail Changing

155m17ch and 156m50ch
W2012/3201893[Cost][U]

Patrolling
155m17ch and 156m50ch
W2012/3201898[U]

Patrolling
157m40ch and 161mOch
W2012/3201899[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126852[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D813

Up Main: D812 to D188

Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds: L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: Shunt Neck

Low Ellers Curve: D2295Pts to D2322Pts
Down Passenger Loop: D811
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

ADDITIONAL INFORMATION
W/3030843: Br. ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge.
Foot access within worksite mileage.
Pass Engineers Trains/OTM's as required.
NWR ASPRO/RB/DC/PP4604
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1407066 Possession Manager Network Operations Great Northern

Item Holloway Up Fast 0130 to 0830 | S&C Maintenance
16 and Possession SUN SUN | 2m20ch and 2m75¢h
Finsbury Park Up Moorgate 0130 to 0830 | Hand Rail Grinding
and Possession SUN SUN 2m20ch and 2m75ch
Moorgate W2012/3173934[U]
Highbury Vale In Up Canonbury 0130 to 0830 | ArcRepairs
and Possession SUN SUN 2m20ch and 2m75ch
. W2012/3173936[U]
Finsbury Park OHL Work
or
Ho(;loway FI)Down F_ast 0130 to 0830 4moOch and 2m40ch
an ossession SUN  SUN | \\2012/3176831[Cost][U]
Potters Bar .
Patrolling
Down Slow/Down Slow 0130 to 0830 | 5m25ch and 8m27ch
No.1/Down Slow SUN  SUN | W2012/3220633[U]
Possession
Holloway Down Goods/Down Slow No.2 0130 to 0830
and Possession SUN SUN
Wood Green South Jn
Holloway Up Slow 0130 to 0830
and Possession SUN SUN
Potters Bar
Wood Green South Jn  Up Goods 0130 to 0830
and Possession SUN SUN
Holloway
Bowes Park Up Hertford/Up Goods 0130 to 0200
and Possession SUN MON
Harringay
Hornsey Inlet/Outlet 1 and 2 0130 to 0830
Possession SUN SUN
Shunt Line 0130 to 0830
Possession SUN SUN
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

Alexandra Palace Up Carriage Line 0130 to 0200
and Sidings Possession SUN MON
Hornsey
Barnet South Up Slow 0830 to 0200
Crossovers Possession SUN MON
and
Finsbury Park
Wood Green South Jn  Up Goods 0830 to 0200
and Possession SUN MON
Harringay

ISOLATION OF ELECTRICAL SECTIONS

0130 Sun to 0830 Sun

5CDEFGIK,7CDE 9ABCDE,

0830 Sun to 2200 Sun

5BCDEFG 9A 9AA 5A2

2200 Sun to 0200 Mon

5CDEFG 9A 9AA

PROTECTION LIMITS

0130 Sun to 0830 Sun

Down Goods/Down Slow No.2: K327 to K453

Down Slow/Down Slow No.1/Down Slow: K329 to K509
Down Fast: K323 to K511

Up Fast: K506 to K320

Up Slow:; K2167BPts to K322

Up Goods: K2147Pts

Up Hertford: K2302BPts

0830 Sun to 0200 Mon:

Up Slow:K2167BPts to K394
Up Goods: K2147Pts

Up Hertford: K2302BPts

TRAFFIC REMARKS

0130 SUN 0830 SUN

NO ACCESS TO HORNSEY - FCC TO START/TERMINATE AT NEW BARNET & GORDON HILL & OPERATE
AMENDED ECS SCHEDULES

0830 SUN TO 0200 MON

UP TRAINS TO TRAVEL OVER UP FAST LINE BETWEEN BARNET SOUTH CROSSOVERS AND FINSBURY PARK.
UP SERVICES UNABLE TO CALL AT HORNSEY AND HARRINGAY.

ACCESS TO HORNSEY DEPOT VIA FLYOVER ONLY EGRESS VIA FLYOVER OR FROM THE SOUTH END VIA
2105PTS.

EGRESS FROM BOUNDS GREEN VIA BOWES PARK, SINGLE LINE WORKING OVER DOWN HERTFORD TO
K440 THEN VIA FLYOVER ONTO UP GOODS LINE.

GENERAL REMARKS

*NOTE** CANNOT ISOLATE 9AA AS A FEED NEEDS TO BE MAINTAINED INTO HORNSEY DEPOT BETWEEN
0130 SUN AND 0800 SUN
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 16 CONTINUED

ADDITIONAL INFORMATION

OHL Maintenance EB048 Up Slow.
RRV in use. Access at South end of Hornsey depot

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 SUN to 0830 SUN

FCC Bid to start/terminate at New Barnet & Gordon Hill & operate amended ECS schedules for Hornsey bound traffic

0830 SUN to 0200 Mon

Up Trains to be timed over the Up fast lines between Barnet South & Finsbury Park. No access to Harringay or

Hornsey. Rail Replacement Road Service to operate.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1538538 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford 2355 to 0530
17 (North) Possession SUN MON
and
Helpston Jn
Up Stamford 2355 to 0530
Possession SUN MON
Peterborough Station  Down Fast 2355 to 0530
(North) Possession SUN MON
and
Tallington Crossovers
Up Fast 2355 to 0530
Possession SUN MON
Up Slow 2355 to 0530
Possession SUN MON
Helpston In Down Slow 2355 to 0530
and Possession SUN MON

Tallington Crossovers

ISOLATION OF ELECTRICAL SECTIONS
45AF, 46G, 47A, 48E, 49, 50, 51 and 52 complete. 2355 Sun to 0530 Mon

OHL Work
77m75ch and 83m27ch
W2012/3173881[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS

Down Slow/Stamford: P475 to P801
Up Stamford: P802 to P476

Down Fast: P477 to P537

Up Fast: P534 to P474

Up Slow: P532 to P472

Down Slow: P535

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1536394 Possession Manager LNE IMDM Hitchin

Item Harringay Up Slow 2300 to 0500 | OHL Work
18 and Possession MON TUE | 3m13ch and 1m75ch
Up Goods 2300 to 0330 | Track Maintenance
Possession MON TUE 3m13ch and 1m75ch
W2012/3149440[Cost][U]
Finsbury Park In Up Moorgate 2300 to 0500
and Possession MON TUE
Drayton Park
Drayton Park Down Moorgate 2300 to 0500
and Possession MON TUE
Finsbury Park Jn

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GH], 8D, 9E

0330 Tue to 0500 Tue

5GH), 8D

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon

Up Slow: K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538552 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Preparatory Work
19 and Possession MON TUE | 37m70ch and 38m60ch
Biggleswade W2012/3183960[Cost][U]
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST K2282Pts TO K712

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Validate the Design in readiness of the Core Renewal Down Fast between 38m 30ch and 38m
59ch.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538560 Possession Manager LNE IMDM Hitchin

Item Sandy South In Up Slow 2315 to 0430 | OHL Work

20 and Possession MON TUE | 43m43ch and 32m58ch
Up Fast 2315 to 0430
Line Blockage (Between MON TUE
Trains)+Detonators
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 20 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
29 Complete, 33CD 2315 Mon to 0430 Tue

PROTECTION LIMITS
Up Slow: P1100 Points to K2272 Points

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP FAST LINE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1536504 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Arc Repairs
21 (South) Possession MON TUE | 22mé4ch and 21m60ch
and W2012/3149502[U]
Uffington & Barnack LC Hand Rail Grinding
(MCG) 22m4ch and 21m60ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3149464[Cost][U]
(MCG) Possession MON TUE
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession MON TUE
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession MON TUE
Flyash Examination Siding 2300 to 0510
Possession MON TUE

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford:UN15 to P1234APts#

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

Flyash Examination Siding: P1212Pts to Buffers

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538564 Possession Manager LNE IMDM Doncaster
Item Ranskill LC Up 2345 to 0505

22 and Possession MON TUE

Grove Road LC
(CCTV) (LN101)

PROTECTION LIMITS
Up: D2269Pts# to D2234Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE.

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1536395 Possession Manager LNE IMDM Hitchin

Item Harringay Up Slow 2300 to 0500
23 and Possession TUE WED
Holloway
Up Goods 2300 to 0330
Possession TUE WED
Finsbury Park Jn Up Moorgate 2300 to 0500
and Possession TUE WED
Drayton Park
Drayton Park Down Moorgate 2300 to 0500
and Possession TUE WED
Finsbury Park In

Ballast Regulating
144m9ch and 136m27ch
W2012/3201906[Cost][U]

S&C Tamping
144m9ch and 136m27ch
W2012/3201905[U]

OHL Work
3m13ch and 1m75ch
W2012/3176859[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 23 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GHJ, 8D, 9E

0330 Tue to 0500 Tue

5GHJ, 8D

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon

Up Slow:; K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1538602 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down Fast 2300 to 0600 | Follow-Up Work

24 and Possession TUE WED | 34mO0ch and 36m20ch
Up Fast 2300 to 0600 | Preparatory Work
Possession TUE WED 37m70ch and 38m60ch
Down Slow 2300 to 0600 W2012/3184021{0]
Line Blockage (Between TUE WED OHL Work
Trains)+Detonators 38m65ch and 44m48ch

W2012/3173894[Cost][U]

Up Slow 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30 & 31, Complete. 34ABC, 35BC
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Network Rail CPPP 2012/13, Period 03, Wk 09
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS

Down Fast: K2271 Points to P1107 Points
Up Fast: P1108 Points to K2272 Points

TRAFFIC REMARKS
20MPH TSR ON UP SLOW

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T38 AT SIGNAL K732 ON UP FAST LINE

ADDITIONAL INFORMATION

ARLESEY
121071
NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging works Up Fast Line between 35m 28ch and 35m 17ch.

TAMPER AND REGULATOR IN USE WITHIN THIS APPLICATION.
SAFETY SPEED UP SLOW - T2012/81622.
S&T Required.

SITE ACCESS:- THREE COUNTIES OLD STATION AT 35M 48CH (OVER THE UP SLOW). LONGER HOURS

REQUIRED AS PER MIDWEEK ACCESS E-MAIL.

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Validate the Design in readiness of the Core Renewal Down Fast between 38m 30ch and 38m

59ch.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

RRV in use access at East Road LC

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

trains to be timed with an extra [3] for 20mph TSR on the Up Slow
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1536505 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform5) 2300 to 0510
25  (South) Possession TUE WED

and

Uffington & Barnack LC
(MCG)

Arc Repairs
22m4ch and 21m60ch
W2012/3149523[U]

Hand Rail Grinding
22m4ch and 21m60ch
W2012/3149517[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

Uffington & Barnack LC Up Stamford 2300

(MCG) Possession TUE

and

Peterborough Station

(North)

Helpston In Down Slow 2300

and Possession TUE

Tallington Crossovers

Peterborough Station  Two Way Goods Line 2300
Possession TUE
Flyash Examination Siding 2300
Possession TUE

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5

Up Stamford:UN15 to P1234APts#
Down Slow: P1296Pts
Two Way Goods Line: P1209Pts

Flyash Examination Siding: P1212Pts to Buffers

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

to

to

to

to

0510
WED

0510
WED

0510
WED

0510
WED

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1538631 Possession Manager LNE IMDM Doncaster

[tem Grove Road LC Up

26  (CCTV) (LN101) Possession
and
Carlton LC

PROTECTION LIMITS
Up: D2234Pts# to D2206Pts#

2345 to 0505

TUE

WED

S&C Tamping
136m27ch and 125m40ch
W2012/3201909[Cost][U]

Ballast Regulating
136m27ch and 125m40ch
W2012/3201907[U]
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Network Rail CPPP 2012/13, Period 03, Wk 09
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1536396 Possession Manager LNE IMDM Hitchin

Item Harringay Up Slow 2300 to
27 and Possession WED
Holloway
Up Goods 2300 to
Possession WED
Finsbury Park Jn Up Moorgate 2300 to
and Possession WED
Drayton Park
Drayton Park Down Moorgate 2300 to
and Possession WED
Finsbury Park Jn

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GH), 8D, 9E

0330 Tue to 0500 Tue

5GH], 8D

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon

Up Slow: K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

0500
THU

0330
THU

0500
THU

0500
THU

OHL Work
3m13ch and 1m75ch
W2012/3176865[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1538634 Possession Manager LNE IMDM Hitchin

Item Cambridge Jn Down Fast 2300 to 0600 | OHL Work
28 and Possession WED THU | 32m58ch and 44m48ch
Sandy North Jn W2012/3173909[Cost][U]
Up Fast 2300 to 0600
Possession WED THU
Down Slow 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators
Up Slow 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30 & 31, Complete. 34ABC, 35BC 2300 Wed to 0600 Thu
PROTECTION LIMITS

Down Fast: K2271 Points to P1107 Points
Up Fast: P1108 Points to K2272 Points

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

20MPH TSR ON THE DOWN SLOW

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Down trains to be timed over the down slow with an extra [2] for 20mph TSR
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

Electronic copy - uncontrolled when printed Page 25



Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1536506 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform5) 2300 to 0510 | Arc Repairs
29  (South) Possession WED THU | 22mé4ch and 21m60ch
and W2012/3149524[U]
Uffington & Barnack LC Hand Rail Grinding
(MCG) 22m4ch and 21m60ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3149519[Cost][U]
(MCG) Possession WED THU
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession WED THU
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession WED THU
Flyash Examination Siding 2300 to 0510
Possession WED THU

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford:UN15 to P1234APts#

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

Flyash Examination Siding: P1212Pts to Buffers

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight
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Network Rail CPPP 2012/13, Period 03, Wk 09
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

THURSDAY 31 MAY
Ref. No. P2012/1538643 Possession Manager LNE IMDM Doncaster
[tem Carlton Crossovers Down Main 0130 to 0505

30 and Possession THU  THU

Grove Road LC
(CCTV) (LN101)

PROTECTION LIMITS
Down Main: D2206Pts# to D2234Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1536397 Possession Manager LNE IMDM Hitchin

Item Harringay Up Slow 2300 to 0500
31  and Possession THU FRI
Holloway
Up Goods 2300 to 0330
Possession THU FRI
Finsbury Park Jn Up Moorgate 2300 to 0500
and Possession THU FRI
Drayton Park
Drayton Park Down Moorgate 2300 to 0500
and Possession THU FRI
Finsbury Park In

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GHJ, 8D, 9E

0330 Tue to 0500 Tue

5GHJ, 8D

Ballast Regulating
125m40ch and 136m27ch
W2012/3201923[U]

S&C Tamping
125m40ch and 136m27ch
W2012/3201921[Cost][U]

OHL Work
3m13ch and 1m75ch
W2012/3176867[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

0330 Mon to 0500 Mon

Up Slow: K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1536507 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Slow/Stamford (Platform 5) 2300 to 0510 | Arc Repairs
32 (South) Possession THU FRI | 22m4ch and 21m60ch
and W2012/3149532[U]
Uffington & Barnack LC Hand Rail Grinding
(MCG) 22m4ch and 21m60ch
Uffington & Barnack LC Up Stamford 2300 to 0510 | W2012/3149520[Cost][U]
(MCG) Possession THU FRI
and
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0510
and Possession THU FRI
Tallington Crossovers
Peterborough Station  Two Way Goods Line 2300 to 0510
Possession THU FRI
Flyash Examination Siding 2300 to 0510
Possession THU FRI
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 32 CONTINUED

PROTECTION LIMITS

Down Slow/Stamford (Platform 5): P1216Pts# to UN5
Up Stamford:UN15 to P1234APts#

Down Slow: P1296Pts

Two Way Goods Line: P1209Pts

Flyash Examination Siding: P1212Pts to Buffers

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN FAST, UP FAST & UP SLOW.

TRAINS TO AND FROM MANTON DIRECTION TO BE DIVERTED VIA GRANTHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid
Freight Operators

Freight Operators: Bid for diversions via Grantham and Nottingham or via Thrumpton and Worksop.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 01 JUNE
Ref. No. P2012/1538658 Possession Manager LNE IMDM Hitchin

Item
33

Cambridge Jn Down Slow 0145 to 0600
and Possession FRI FRI
Sandy South Jn
Down Fast 0145 to 0600
Line Blockage (Between FRI FRI
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
32 Complete, 36AB 0145 Fri to 0600 Fri

PROTECTION LIMITS
Down Slow: K2266 Points to P1101 Points

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER DOWN FAST LINES

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

OHL Work
32m49ch and 43m40ch
W2012/3173920[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

FRIDAY 01 JUNE
Ref. No. P2012/1538653 Possession Manager LNE IMDM Doncaster

Item Tuxford GSP Down 0130 to 0505 | Ballast Regulating
34 and Possession FRI FRI | 131m50ch and 138m23ch
Retford South Jn W2012/3201920[U]
S&C Tamping
131m50ch and 138m23ch
W2012/3201917[Cost][U]

PROTECTION LIMITS
Down: D2221Pts# to D2241Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

ADDITIONAL INFORMATION
Pilotman & Ground Frame operator required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1536398 Possession Manager LNE IMDM Hitchin

ltem Harringay Up Slow 2300 to 0500 | Patrolling
35 and Possession FRI SAT | OmOch and 3mOch
Holloway W2012/3147081[U]
Up Goods 2300 to 0330 | OHL Work
Possession FRI SAT 3m13ch and 1m75ch
W2012/3176873[Cost][U]
Finsbury Park Jn Up Moorgate 2300 to 0500
and Possession FRI SAT
Drayton Park
Drayton Park Down Moorgate 2300 to 0500
and Possession FRI SAT
Finsbury Park Jn

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GHJ, 8D, 9E

0330 Tue to 0500 Tue

5GHJ, 8D
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Network Rail CPPP 2012/13, Period 03, Wk 09
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2080Pts to K360
Down Moorgate: Buffers to K383

0330 Mon to 0500 Mon

Up Slow: K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.

ADDITIONAL INFORMATION

OLE Maintenance & Faults
RRV access at Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 25 to SATURDAY 26 MAY
Ref. No. P2012/1538662 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2330 to 0545

36  and Possession FRI SAT
Finsbury Park

Up 2330 to 0545

Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Patrolling
0mOch and 3mOch
W2012/3147075[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1407039 Possession Manager Network Operations Great Northern

Item Bowes Park Down and Up 0200 to 0400 | Resignalling Work
37  and Possession SUN MON | 18mOch and 27m60ch
Hertford North Down Bay Platform/Down Siding 0200 to 0400
Possession SUN MON

PROTECTION LIMITS
Down Hertford: K835 to K2237Pts
Up Hertford: K2239Pts to K834

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR HERTFORD LINE SERVICES

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley &
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

SUNDAY 27 MAY

Ref. No. P2012/1407026 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

LN135 KINGS DYKE TO CRESCENT JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1407043 REPEATED ITEM
Item 2 SEE FULL DETAILS UNDER LN101

SUNDAY 27 MAY

Ref. No. P2012/1538535 REPEATED ITEM
[tem 14 SEE FULL DETAILS UNDER LN101
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze:
LNE Route (NCS) Section B

CPPP_1213 P03_1120

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON

SUNDAY 27 MAY
Ref. No. P2012/1529673 Possession Manager Midland & Continental IMDM Bedford

[tem Helpston Jn Down and Up Main 0600 to 1145 | Permanent Way Inspection
38  and Possession SUN SUN | 13m60ch and OmOch
Manton Jn W2012/3157998[C05t][U]

PROTECTION LIMITS

Down Main: Beyond P801 to Approach MI3#
Up Main: Beyond MJ4# to Approach P802

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
MAINTENANCE BEDFORD.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1536504 REPEATED ITEM
Item 21 SEE FULL DETAILS UNDER LN101

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1456916 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
39 (MCG) Possession MON TUE | 104m30ch and 12m60ch
and W2012/3205443[Cost][U]
Syston East Jn
Syston East In Up/Down 2250 to 0500
and Possession MON TUE
Syston South Jn
Syston East Jn Down North Curve 2250 to 0500
and Possession MON TUE
Syston North Jn
Up North Curve 2250 to 0500
Possession MON TUE
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#
Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach Mi6

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1536505 REPEATED ITEM
[tem 25 SEE FULL DETAILS UNDER LN101

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1456917 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
40 (MCG) Possession TUE WED | 104m30ch and 12m60ch
and W2012/3205448[Cost][U]

Syston East Jn
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 40 CONTINUED
Syston East Jn Up/Down 2250 to 0500
and Possession TUE WED

Syston South Jn
Syston East In Down North Curve 2250 to 0500
and Possession TUE WED

Syston North Jn
Up North Curve 2250 to 0500
Possession TUE WED

PROTECTION LIMITS

Down Main/Up/Down: Beyond UN5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MI5
Up Corby: Approach Mi6

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1536506 REPEATED ITEM
Item 29 SEE FULL DETAILS UNDER LN101

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1456918 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
41  (MCGQG) Possession WED THU | 104m30ch and 12m60ch
and W2012/3205449[Cost][U]
Syston East Jn
Syston East In Up/Down 2250 to 0500
and Possession WED THU
Syston South Jn
Syston East Jn Down North Curve 2250 to 0500
and Possession WED THU
Syston North Jn
Up North Curve 2250 to 0500
Possession WED THU

PROTECTION LIMITS

Down Main/Up/Down: Beyond UNS5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach Mi6

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 41 CONTINUED

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators

Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1536507 REPEATED ITEM

[tem 32 SEE FULL DETAILS UNDER LN101

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1456919 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500
42  (MCGQG) Possession THU FRI
and
Syston East Jn
Syston East In Up/Down 2250 to 0500
and Possession THU FRI
Syston South Jn
Syston East Jn Down North Curve 2250 to 0500
and Possession THU FRI
Syston North Jn
Up North Curve 2250 to 0500
Possession THU FRI

PROTECTION LIMITS

Down Main/Up/Down: Beyond UNS5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LRA67#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach M6

TRAFFIC REMARKS

Track Maintenance
104m30ch and 12m60ch
W2012/3205450[Cost][U]

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT

SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 42 CONTINUED

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1456921 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
43  (MCG) Possession FRI SAT | 104m30ch and 12m60ch
and W2012/3205451[Cost][U]
Syston East Jn
Syston East In Up/Down 2250 to 0500
and Possession ERI SAT
Syston South In
Syston East Jn Down North Curve 2250 to 0500
and Possession FRI SAT
Syston North Jn
Up North Curve 2250 to 0500
Possession FRI SAT

PROTECTION LIMITS

Down Main/Up/Down: Beyond UNS5 to Approach LR823 Pts#
Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach Mi6
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 43 CONTINUED

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIN TO FLYOVER WEST JN

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101
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LN1/0 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 26 to MONDAY 28 MAY
Ref. No. P2012/1542359 Possession Manager Network Operations Great Northern

Item Blotoft LC Down Main 2130 to 0615 | C11 Rerail Resleeper Reballast - Trax
44 and Possession SAT MON | 63m59ch and 65m49ch

Sleaford West Jn Single 2130 to 0615

and Possession SAT MON

Sleaford North Jn

Blotoft LC Up Main 2130 to 0615

and Possession SAT MON

Blankney LC SB

Sleaford South Jn Single 2130 to 0615

and Possession SAT MON

Sleaford East Jn

PROTECTION LIMITS

Down Main: B2 to BY9
Up Main; B15 to BY21
Single: SN2

ADDITIONAL INFORMATION

SLEAFORD NORTH/RUSKINGTON UP ENH11008
Core Weekend Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538678 Possession Manager Network Operations Great Northern

Item Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
45  and Possession MON TUE | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143416[Cost][U]
Up Spalding 1725 to 0830
Possession MON TUE
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 45 CONTINUED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538681 Possession Manager Network Operations Great Northern

Item Sleaford NorthinLC  Up 2130 to 0615 | Follow-Up Work
46  and Possession MON TUE | 63m59ch and 65m49ch
Metheringham W2012/3133045[Cost][U]
Down 2130 to 0615
Possession MON TUE

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1538683 Possession Manager Network Operations Great Northern

Item Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
47 and Possession TUE WED | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143490[Cost][U]
Up Spalding 1725 to 0830
Possession TUE WED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main; G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Electronic copy - uncontrolled when printed Page 41



Network Rail

LNE Route (NCS) Section B

CPPP 2012/13, Period 03, Wk 09

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected

Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538685 Possession Manager Network Operations Great Northern

Item Sleaford NorthinLC  Up
48 and Possession TUE
Metheringham
Down
Possession

TUE

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 30 to THURSDAY 31 MAY

2130 to 0615

WED

2130 to 0615

WED

Follow-Up Work
63m59ch and 65m49ch
W2012/3133068[Cost][U]

Ref. No. P2012/1542444 Possession Manager Network Operations Great Northern

ltem Gosberton LC Down Spalding
49  and Possession WED
Sleaford South Jn
Up Spalding
Possession

WED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 30 to THURSDAY 31 MAY

1725 to 0830

THU

1725 to 0830

THU

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143536[Cost][U]

Ref. No. P2012/1538689 Possession Manager Network Operations Great Northern

Item Sleaford North)nLC  Up
50 and Possession WED
Metheringham
Down
Possession

WED

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

2130 to 0615

THU

2130 to 0615

THU

Follow-Up Work
63m59ch and 65m49ch
W2012/3133074[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 50 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1542447 Possession Manager Network Operations Great Northern

ltem Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
51  and Possession THU FRI | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143612[Cost][U]
Up Spalding 1725 to 0830
Possession THU FRI

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main; G2 to SS20

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1538691 Possession Manager Network Operations Great Northern

Item Sleaford NorthinLC  Up 2130 to 0615 | Follow Up Tamping (MP&I)
52 and Possession THU FRI 63m59ch and 65m49ch
Metheringham W2012/3133082[Cost][U]
Down 2130 to 0615
Possession THU FRI

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN180 SLEAFORD WEST JN TO SLEAFORD NORTH JN

SATURDAY 26 to MONDAY 28 MAY
Ref. No. P2012/1542359 REPEATED ITEM
Item 44 SEE FULL DETAILS UNDER LN170
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LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1538693 Possession Manager LNE IMDM Sheffield

Item Nottingham Branchn  Down and Up 2230 to 0530 | Tunnel Examination
53  and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195468[Cost][U]

ADDITIONAL INFORMATION
Gonerby Tunnel Inspection

Signal Boxes: Allington throughout
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538507 REPEATED ITEM
[tem 4 SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538708 REPEATED ITEM
Item 100 SEE FULL DETAILS UNDER LN736

SUNDAY 27 MAY

Ref. No. P2012/1538712 REPEATED ITEM
[tem 102 SEE FULL DETAILS UNDER LN736

SUNDAY 27 MAY

Ref. No. P2012/1538711 REPEATED ITEM
Item 101 SEE FULL DETAILS UNDER LN736

THURSDAY 31 MAY

Ref. No. P2012/1538715 REPEATED ITEM
[tem 103 SEE FULL DETAILS UNDER LN736
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LN600 DONCASTER, BLACK CARRJN TO RESTON GSP

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1542457 REPEATED ITEM
Item 6 SEE FULL DETAILS UNDER LN101

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537570 Possession Manager LNE IMDM York

Item Colton North In Down and Up Leeds/Slow 2330 to 0800 | Patrolling
54 and Possession SAT SUN | 187m40ch and Om40ch
Skelton Jn (York) W2012/3197523[Cost][U]
York Plats 6,7 and 9 0030 to 0800
Possession SUN SUN

PROTECTION LIMITS
Down Leeds/Slow: Y767 to Y251
Up Slow/Leeds: Y252 to Y764
Platform 6: Buffer Stops

Platform 7: Buffer Stops

Platform 9: Y804 pts

Platform 10: Y218

Platform 11: Y216

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN AND
YORK/SKELTON JIN.

PLATFORMS 10 AND 11 ACCESS FROM THE NORTH ONLY.

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 10 AND 11 NORTH.

PLATFORMS 1, 2, 4, 8, 10 AND 11 TO BE USED FOR STABLING

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537605 Possession Manager Network Operations North Eastern

Item East Cowton All Lines 2345 to 0750 | Preparatory Work
55  Crossovers Possession SAT SUN | 43m20ch and 44m60ch
and W2012/3185613[Cost][U]

Ferryhill South Jn

ISOLATION OF ELECTRICAL SECTIONS

2345 Sat to 0750 Sun

135ABC 136CDE

PROTECTION LIMITS

Down Main: T935 to T455

Up Main: T458 to T936

GENERAL REMARKS

RRV in use in possession. Access/Egress Parkside Bridge 96 43m 48ch
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

ADDITIONAL INFORMATION
DARLINGTON STATION
132036
NWR24
FULL WORK DETAILS: Prep work on the Down Main prior to the Rail Drop in readiness of the Core Renewal Week
14 on the Up Main between 44m 21ch and 43m 71ch.
S&T Required.
SITE ACCESS:- PARKSIDE BRIDGE 96 (ROAD RAILER).

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537516 Possession Manager LNE IMDM Newcastle

[tem Benton Crossovers All Lines 2245 to 0925 | Track Maintenance
56 and Possession SAT SUN | 5m72ch and 17m35ch
Regional Boundary W2012/3125865[Cost][U]

(LN600 69m 1474yds) Track Maintenance
46m10ch and 58m72ch
W2012/3125917[U]

OHL Work
51m40ch and 54mOch
W2012/3200106[U]

ISOLATION OF ELECTRICAL SECTIONS

2245 Sat to 0925 Sun
MT3 MT4 Complete

PROTECTION LIMITS

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Crag Mill 52m 48ch

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1510325 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2350 to 0900 | URFDO Inspections

57  (SC147 54m 1100yds) Possession SAT SUN | 54m560yds and 18m1320yds
and W2012/3187200[Cost][AP]
Dremin
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

Track Maintenance
54m560yds and 18m1320yds

W2012/3133887[U]
PROTECTION LIMITS
Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#
ADDITIONAL INFORMATION
W2012/3133887: IMDM Edinburgh - TBC
W2012/3187200: IMDM Edinburgh - Urfdo inspections on foot
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101
SUNDAY 27 MAY
Ref. No. P2012/1534695 Possession Manager Delta Rail Group Ltd
Item Newcastle South In All Lines 0001 to 0630 | Commissioning Work
58  and Section T1A4 SUN SUN | 31m45ch and 7dm7ch
Darlington North Jn Single 0001 to 0630
and Section T1A.4 SUN SUN
Hopetown In
Norton West LC Down 0001 to 0630
and Section T1A.4 SUN SUN
Ferryhill South Jn
Up 0001 to 0630
Section T1A4 SUN SUN

PROTECTION LIMITS
All Affected

TRAFFIC REMARKS

WHEELS STATIONARY WILL BE REQUIRED FOR 15 MINUTE PERIODS OVER THE ENTIRE AREA OF THIS
NOTICE AT TIMES TO BE AGREED WITH THE SIGNALLER AND PICOPS.

GENERAL REMARKS

** AWAITING PPS LINK FOR NEWCASTLE SOUTH JN TO NORTHALLERTON HIGH JN ***

Electronic copy - uncontrolled when printed Page 47



Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213 P03 1120

At or Between

Lines Affected

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 58 CONTINUED

ADDITIONAL INFORMATION

IECC Commissioning RIl (Upgrade Hardware & Software - ISM 123) at Tyneside IECC 2 (Peripheral).

Main route works to be carried out on the off-line (standby) system prior to it being brought upto on-line (master)

status.

Access via Tyneside Signal Centre.

Staff to work 1xTester 4xInstallers 1xProject Engineer.

The work will not compromise the safety of the signalling system on the ground.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY

Ref. No. P2012/1534764 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn All Lines
59  and Possession
King Edward Bridge
South n
Ferryhill South Jn All Lines
and Possession
Benton Crossovers
Ferryhill South Jn All Lines
and Possession
King Edward Bridge
South Jn

0001 to 0030
SUN SUN

0030 to 0710
SUN SUN

0710 to 0745
SUN SUN

S&T Points
56m12ch and 59m5ch
W2012/2964293[Cost][U]

S&T Points
66m0Och and 67mOch
W2012/2964368[U]

S&T Points
73m20ch and 77m45ch
W2012/2964463[U]

Permanent Way Inspection
78m0Och and 3mOch
W2012/3007912[U]

S&T Points
79m10ch and 3mOch
W2012/2926723[U]

S&T Work
79m10ch and 3mOch
W2012/3111185[U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued
ITEM 59 CONTINUED

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell; T217

ADDITIONAL INFORMATION

S&T Maintenance FPL's
S&T MST and Work Arising activities
Point QOiling and General Maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1537800 Possession Manager LNE IMDM Newcastle

[tem Tursdale Jn All Lines 2100 to 0900 | Other E&P Work
60  and Section T1A4 SUN MON | 58m71ch and 73m32ch
Ouston Crossovers W2012/3133542[Cost][U]

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (F) at Durham.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1537810 Possession Manager LNE IMDM Newcastle

[tem Heaton South Jn All Lines 2300 to 0500 | Track Maintenance
61 and Possession SUN MON | 5m35ch and 8m0ch
Regional Boundary W2012/3125956[Cost][U]

(LN600 69m 1474yds)

Electronic copy - uncontrolled when printed Page 49



Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 61 CONTINUED

Berwick upon Tweed No's 1 & 2 Down Sidings 2300 to 0500 | Track Maintenance
and Sidings Possession SUN MON | 34m9ch and 45m18ch
Berwick North W2012/3126134[U]
Crossover OHL Work
65m75ch and 67m65ch
W2012/3200158[U]

ISOLATION OF ELECTRICAL SECTIONS

2300 Sun to 0500 Mon

MT1 MT2 Complete

PROTECTION LIMITS

Down Main: T3074B pts to TW171

Up Main; TW178 to T3076A pts

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Berwick Sidings 67m 08ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1537844 Possession Manager LNE IMDM Newcastle

[tem Little Mill Crossovers Down Main 2305 to 0600 | OHL Work
62  and Possession MON TUE | 39m51ch and 45m18ch
Chathill Crossovers W2012/3200189[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue

158C

PROTECTION LIMITS

Down Main: A512B pts to A157

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1537872 Possession Manager LNE IMDM Newcastle

Item Plessey Crossovers Down Main And Loop 2305 to 0600
63  and Possession TUE WED

Morpeth North Jn

PROTECTION LIMITS

Down Main: T3122B pts to M143
Down Loop: M141

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244830 Out/In Morpeth

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1537895 Possession Manager LNE IMDM Newcastle

[tem Little Mill Crossovers Down Main 2305 to 0600
64  and Possession TUE WED

Chathill Crossovers

ISOLATION OF ELECTRICAL SECTIONS

2305 Tue to 0600 Wed
158C

PROTECTION LIMITS
Down Main: A512B pts to A157

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1537917 Possession Manager LNE IMDM Newcastle

Item Morpeth Jn Up Main 2305 to 0600
65 and Possession WED THU
Plessey Crossovers

PL Tamping
12mOch and 13m40ch
W2012/3197197[Cost][U]

OHL Work
39m51ch and 45m18ch
W2012/3200216[Cost][U]

PL Tamping
12m0ch and 13m40ch
W2012/3197238[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
Up Main: M114 to A3122A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244831 Out/In Morpeth

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1537933 Possession Manager LNE IMDM Newcastle

Item Chathill Crossovers Up Main 2305 to 0600 | OHL Work

66  and Possession WED THU | 45m40ch and 39m65ch
Little Mill Crossovers W2012/3200282[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Wed to 0600 Thu

157A

PROTECTION LIMITS

Up Main: A514A pts to A512A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1537946 Possession Manager LNE IMDM Newcastle

Item Chathill Crossovers Up Main 2305 to 0600 | OHL Work

67 and Possession THU FRI 45m40ch and 39m65ch
Little Mill Crossovers W2012/3200295[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Thu to 0600 Fri

157A

PROTECTION LIMITS

Up Main: A514A pts to A512A pts
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued
ITEM 67 CONTINUED

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Stamford LC 40m 39ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537964 Possession Manager LNE IMDM Newcastle

Item Urlay Nook LC All Lines 2335 to 0750 | Track Maintenance
68  and Possession SAT SUN | 7m44ch and 8m56¢h
Stockton Cut Jn W2012/3201708[Cost][U]
Track Maintenance
56m63ch and 58m30ch
W2012/3201711[U]

PROTECTION LIMITS

Down: UN22 to B802
Up: B804 to UN14

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1534856 Possession Manager Delta Rail Group Ltd

Item Ryhope Grange SB All Lines 2330 to 0600 | Commissioning Work
69 (RG) Section T1A4 SAT SUN | 89m0Och and 101m59ch
and W2012/2496692[Cost][U]

Newcastle East In

PROTECTION LIMITS
All Affected

TRAFFIC REMARKS

WHEELS STATIONARY WILL BE REQUIRED FOR 15 MINUTE PERIODS OVER THE ENTIRE AREA OF THIS
NOTICE AT TIMES TO BE AGREED WITH THE SIGNALLER.
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
ITEM 69 CONTINUED

ADDITIONAL INFORMATION
IECC Commissioning RIl (Upgrade Hardware & Software - ISM 123) at Tyneside IECC 2 (Peripheral).

Main route works to be carried out on the off-line (standby) system prior to it being brought upto on-line (master)
status.

Access via Tyneside Signal Centre.

Staff to work 1xTester 4xInstallers 1xProject Engineer.

The work will not compromise the safety of the signalling system on the ground.
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537961 Possession Manager LNE IMDM Newcastle

Item Sunderland All Lines 2100 to 0900 | Other E&P Work

70  and Section T1A4 SAT SUN | 98mOch and 101m0Och
King Edward Bridge W2012/3133534[Cost][U]
South In

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (D) at Brockley Whins

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1537958 Possession Manager LNE IMDM Newcastle

[tem Sunderland All Lines 2100 to 0900 | Other E&P Work

71 and Section T1A4 SAT SUN | 98mOch and 101mOch
King Edward Bridge W2012/3133520[Cost][U]
South Jn

PROTECTION LIMITS
All Affected
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 71 CONTINUED

ADDITIONAL INFORMATION
Generator Load Test (D) at Sunderland

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1537997 Possession Manager LNE IMDM Newcastle

Item Hartlepool Down Main 0700 to 1900 | Other E&P Work
72 and Section T1A4 SUN SUN | 72m60ch and 84m40ch
Ryhope Grange SB W2012/3133548[Cost][U]
(RG)
Up Main 0700 to 1900
Section T1A4 SUN SUN

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (F) at Easington.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1534941 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | S&T Points

73 and Line Blockage + Disconnect SUN SUN | 89mOch and 94m60ch
Boldon West Jn W2012/2927076[COSt][U]
Sunderland South Jn All Lines 0020 to 0525
and Line Blockage + Disconnect SUN SUN
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

SUNDAY 27 MAY
Ref. No. P2012/1537974 Possession Manager LNE IMDM Newcastle

Item Boldon West Jn All Lines 0020 to 0620 | S&T Points
74 and Line Blockage (Between SUN SUN | 96m40ch and 101m50ch
Newcastle East In Trains)+Disconnect W2012/2934827[Cost][U]
Pelaw Metro Jn Single 0020 to 0620
and Line Blockage (Between SUN SUN
Pelaw North In Trains)+Disconnect
Pelaw Metro Jn Single 0020 to 0620
and Line Blockage (Between SUN SUN
Pelaw South In Trains)+Disconnect
Park Lane In All Lines 0020 to 0620
(Gateshead) Line Blockage (Between SUN SUN
and Trains)+Disconnect
King Edward Bridge
South Jn

PROTECTION LIMITS

Down Sunderland: T6265 to T522
Up Sunderland: T547 to T6264
Down Pelaw Chord: Metro 764
Up Pelaw Chord: T6285

Down Gateshead Up: T232

Down Greensfield West Up: T135

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 MAY
Ref. No. P2012/1534952 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | S&T Points

75 and Line Blockage + Disconnect MON  MON | 89mOch and 94m0Och
Boldon West Jn W2012/2953762[Cost][U]
Sunderland South Jn All Lines 0020 to 0525
and Line Blockage + Disconnect MON MON
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
ITEM 75 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 MAY
Ref. No. P2012/1538019 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | Patrolling

76 and Possession TUE TUE | OmOch and 3m20ch
Boldon West Jn W2012/3201807[U]
Sunderland SouthJn Al Lines 0020 to 0525 | Patrolling
and Possession TUE TUE 89mO0Och and 94m74ch
South Hyiton W2012/3201801[Cost][U]

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops

Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 30 MAY
Ref. No. P2012/1538023 Possession Manager LNE IMDM Newcastle

[tem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

77  and Possession WED  WED | 89mOch and 94m74ch
Boldon West Jn W2012/3201813[Cost][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession WED WED
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

THURSDAY 31 MAY
Ref. No. P2012/1538024 Possession Manager LNE IMDM Newcastle

ltem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

78 and Possession THU THU | 89mO0ch and 94m74ch
Boldon West Jn W2012/3201814[C05t][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession THU THU
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 01 JUNE
Ref. No. P2012/1538025 Possession Manager LNE IMDM Newcastle

[tem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

79  and Possession FRI FRI | 89mOch and 94m74ch
Boldon West Jn W2012/3201815[C05t][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession FRI FRI
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249%#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

SUNDAY 27 MAY
Ref. No. P2012/1534941 REPEATED ITEM
[tem 73 SEE FULL DETAILS UNDER LN627
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LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN - Continued

MONDAY 28 MAY

Ref. No. P2012/1534952 REPEATED ITEM
Item 75 SEE FULL DETAILS UNDER LN627

TUESDAY 29 MAY

Ref. No. P2012/1538019 REPEATED ITEM
Item 76 SEE FULL DETAILS UNDER LN627

WEDNESDAY 30 MAY

Ref. No. P2012/1538023 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

THURSDAY 31 MAY

Ref. No. P2012/1538024 REPEATED ITEM
Item 78 SEE FULL DETAILS UNDER LN627

FRIDAY 01 JUNE

Ref. No. P2012/1538025 REPEATED ITEM
Item 79 SEE FULL DETAILS UNDER LN627

LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1537964 REPEATED ITEM
Item 68 SEE FULL DETAILS UNDER LN627

LN632 STOCKTON CUT JN TO SALTBURN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538231 Possession Manager LNE IMDM Newcastle

Item Grangetown Jn All Lines 2345 to 0845 | Track Maintenance
80  and Possession SAT SUN | 19m32ch and 27m57ch
Saltburn W2012/2912061[Cost][U]

PROTECTION LIMITS

Down Main: G741 to Buffer Stops Saltburn
Up Main: Buffer Stops Saltburn to G724

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538247 Possession Manager Network Operations North Eastern

Item Battershy All Lines 2100 to 0830 | Preparatory Work
81 and Possession SAT SUN | 21m30ch and 26m74ch
Grosmont W2012/3201269[C05t] [U]

PROTECTION LIMITS
Token

GENERAL REMARKS
RRVs and Trolleys in use. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparation works

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1538254 Possession Manager Network Operations North Eastern

Item Battersby All Lines 1930 to 0630 | Preparatory Work
82  and Possession SUN MON | 21m30ch and 26m74ch
Grosmont W2012/3201315[C05t] [U]

PROTECTION LIMITS
Token

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Preparatory works

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN634 GUISBOROUGH JN TO WHITBY - Continued

THURSDAY 31 MAY to SATURDAY 02 JUNE
Ref. No. P2012/1557250 Possession Manager Network Operations North Eastern

Item Battersby All Lines 2045 to 0645 | Preparatory Work
83  and Possession THU FRI | 21m30ch and 30m61ch
Whitby W2012/3219784[Cost][U]
Bog Hall Ground Frame Sidings 2045 to 0800
Sidings Possession THU SAT

PROTECTION LIMITS
Token

Battershy to Bufferstops (Whitby).

TRAFFIC REMARKS

FRIDAY 1ST JUNE:

NYMR SERVICES TO OPERATE WITH LOCO ATTACHED FRONT AND REAR IN EACH DIRECTION BETWEEN
GROSMONT AND WHITBY.

GENERAL REMARKS
ENGINEERING TRAIN IN USE.

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994

MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989

MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988

MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990

Bridge Preparatory works

Engineering Train in use

2 X KIROW Cranes and associated vehicles to be hauled and stabled in Bog Hall Sidings.
Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN6/76 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

SUNDAY 27 MAY

Ref. No. P2012/1537974 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN627
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538284 Possession Manager Network Operations North Eastern

Item Hexham All Lines 2300 to 0900 | Preparatory Work

84  and Possession SAT SUN | 25mOch and 28m0Och
Unload CWR
32mOch and 37m0ch
W2012/3196840[Cost][U]

PROTECTION LIMITS

Down Main: HE43 to HW107

Up Main: HW108 to HE?2

GENERAL REMARKS

Engineering Train in use in possession. 6T59 PTO 247366 Out Doncaster/In Carlisle

ADDITIONAL INFORMATION
HAUGH GARDENS AND MELKRIDGE TRS4
UNLOAD CWR DOWN MAIN
138020

GOOSEHOLME TRS4
PREP WORK ON UP MAIN
133055

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1535568 Possession Manager Babcock Rail Projects Manchester

Item Penrith All Lines 2300 to 0530 | Commissioning Work

85  and T1A4 Between Trains SUN MON | OmOch and Om25ch
Kingmoor n W2012/3202013[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN  MON | OmOch and Om34ch
Bog n W2012/3199198[U]
Upperby In All Lines 2300 to 0530 gﬁ&?'ﬁiﬁ?ﬂimrk
and T1A4 Between Trains

SUN- MON 1 \n/2012/3199214[U]
London Road In S
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 331205&723919"35&]
and T1A4 Between Trains SUN MON
Bog Jn Commissioning Work
_ _ 26m56¢h and 27m49ch

and T1A4 Between Trains SUN MON

Carlisle South Jn
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Howe & Co. Siding SB. Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains SUN MON | 59m4ch and 59m26¢ch

Carlisle South In W2012/3201996[U]
Up 2300 to 0530 | Commissioning Work
T1A4 Between Trains SUN MON | 64mldchand 1Im19ch

W2012/3199166[Cost][U]
Corby Gates LC All Lines 2300 to 0530 S
d T1A4 Between Trains commissioning Work

and SUN  MON | 306m50ch and 60m2ch

Petteril Brldge n W2012/3199555[U]

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains SUN MON

and

Bog n

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W2012/3199166 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 MAY
Ref. No. P2012/1533631 Possession Manager LNW IMDM Carlisle

Item Carlisle South Jn All Lines 0130 to 0600 | Track Maintenance
86  and BLOCKED By Local Arrangement MON  MON | 68m58ch and 0Om19ch
Carlisle North In W2012/3116333[Cost][U]

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3116327 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1535569 Possession Manager Babcock Rail Projects Manchester

Item Penrith All Lines 2300 to 0530 | Commissioning Work
87 and T1A4 Between Trains MON TUE | OmOch and Om25ch
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  Tug | OmOchand Om34ch
Bog n W2012/3199199[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON TUE Om0ch and Om44ch
W2012/3199215[U]
London Road Jn Lo
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 wzogfzigfglgr?;g?u]
and T1A4 Between Trains MON TUE
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
and T1A4 Between Trains MON TUE s
s h Commissioning Work
Carlisle South Jn 59mach and 59m26ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3201997[U]
and T1A4 Between Trains MON TUE | Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199167[Cost][U]
T1A4 Between Trains MON TUE Commissioning Work
Corby Gates LC Al Lines 2300 to 0530 | 306m50chand 60m2ch
and T1A4 Between Trains MON TUE W2012/3199556[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and
Bog in

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W2012/3199167 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

TUESDAY 29 MAY
Ref. No. P2012/1538321 Possession Manager Network Operations North Eastern

Item Haltwhistle All Lines 0045 to 0530 | Preparatory Work
88  and Possession TUE TUE | 42mOch and 44mOch
Low Row LC W2012/3196908[Cost][U]

PROTECTION LIMITS

Down Main: HW107 to LR7421
Up Main: LR7422 to HW108

ADDITIONAL INFORMATION

GISLAND TO DENTON SCHOOL TRS4
PREP WORK ON DOWN MAIN

138015

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1535576 Possession Manager Babcock Rail Projects Manchester

Item Penrith All Lines 2300 to 0530 | Commissioning Work
89  and T1A4 Between Trains TUE WED | OmOch and Om25ch
Kingmoor Jn W2012/3202015[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | OmOch and Om34ch
Bog In W2012/3199200[U]
Upperby n All Lines 2300 to 0530 goom?'ss'gg'”iXVﬁfk
and T1A4 Between Trains much and Umaac
TUE WED 1 \\2012/3199216[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 Sanong?QfglgT;ZFU]
and T1A4 Between Trains TUE WED
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
Wigton All Lines 2300 to 0530 | \\2012/3199232[U]
and T1A4 Between Trains TUE WED .
Carlisle South ] Commissioning Work
arlisle south in 59m4ch and 59m26¢ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3201998[U]
and . T1A4 Between Trains TUE WED | Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199168[Cost][U]
T1A4 Between Trains TUE WED | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 302m520/°h and 60m2ch
and T1A4 Between Trains TUE WED W2012/3199557[U]
Petteril Bridge Jn
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 89 CONTINUED

London Road Jn
(Cumbria)
and

Bog in

Down & Up Goods NEC/M&C 2300 to 0530
T1A4 Between Trains TUE WED

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W2012/3199168 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 30 MAY
Ref. No. P2012/1538331 Possession Manager Network Operations North Eastern

Item Haydon Bridge LC All 0045 to 0530 | Preparatory Work
90 and Possession WED  WED | 32mOch and 37mOch
Haltwhistle W2012/3197087[Cost][U]

PROTECTION LIMITS

Down Main: HB23 to HW107
Up Main; HW108 to HB8

ADDITIONAL INFORMATION

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1535571 Possession Manager Babcock Rail Projects Manchester

Item Penrith All Lines 2300 to 0530 | Commissioning Work

91  and T1A4 Between Trains WED THU | OmOch and Om25ch
Kingmoor Jn W2012/3202016[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED  THu | OmOch and Om34ch
Bog Jn W2012/3199201[U]
Upperby in All Lines 2300 to 0530 OCOB“?'SS'SB'”%‘XV?"
and T1A4 Between Trains moch and OmA4c

WED THU W2012/3199217[U]

London Road Jn
(Cumbria)
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LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Currock Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and 1m7ch
Wigton All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED  THU | 26m56ch and 27m49ch
Carlisle South In W2012/3199233[U]
Howe & Co. Siding SB Down 2300 to 0530 g§m4m;133'0§?§ "Xgr,'f
and T1A4 Between Trains MACh and SIm2oe
: WED THU W2012/3201999[U]
Carlisle South Jn c ssioning Work
ommissioning Wor
?f 4 Between Tra 2300 to 0530 | g4114¢h and Im19ch
etween frains WED  THU | \W2012/3199169[Cost][U]
Corby Gates LC All Lines 2300 to 0530 Commissioning Work
and T1A4 Between Trains WED THU | 306m50ch and 60m2ch
Petteril Bridge Jn W2012/3199558[U]
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains WED THU
and
Bog In

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION

W2012/3199169 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION

Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 31 MAY
Ref. No. P2012/1538335 Possession Manager Network Operations North Eastern

0045 to 0530
THU THU

Item Haydon Bridge LC All
92 and Possession

Haltwhistle

Preparatory Work
32mOch and 37m0ch
W2012/3197151[Cost][U]

PROTECTION LIMITS

Down Main: HB23 to HW107
Up Main; HW108 to HB8
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

ADDITIONAL INFORMATION

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 01 JUNE
Ref. No. P2012/1538336 Possession Manager Network Operations North Eastern

Item Haydon Bridge LC All 0045 to 0530 | Preparatory Work
93 and Possession FRI FRI | 32mOch and 37mOch

PROTECTION LIMITS

Down Main: HB23 to HW107
Up Main: HW108 to HB8

ADDITIONAL INFORMATION

HAUGH GARDENS AND MELKRIDGE TRS4
PREP WORK DOWN MAIN
138020

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 01 JUNE
Ref. No. P2012/1533640 Possession Manager LNW IMDM Carlisle

Item Carlisle South Jn B Up & Down Goods 0830 to 1600 | Patrolling
94  and Possession FRI FRI | 68m75ch and Om8ch
Carlisle North In W2012/3116256[Cost][U]
C Up & Down Goods 0830 to 1600
Possession FRI FRI

PROTECTION LIMITS

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND
DOWN GOODS.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 94 CONTINUED

ADDITIONAL INFORMATION

W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

SATURDAY 26 to MONDAY 28 MAY

Ref. No. P2012/1538366 REPEATED ITEM
[tem 95 SEE FULL DETAILS UNDER LN702

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1538344 REPEATED ITEM
Item 96 SEE FULL DETAILS UNDER LN702

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538349 REPEATED ITEM
[tem 97 SEE FULL DETAILS UNDER LN702

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1538350 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN702

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1538351 REPEATED ITEM
[tem 99 SEE FULL DETAILS UNDER LN702

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

SATURDAY 26 to MONDAY 28 MAY
Ref. No. P2012/1538366 Possession Manager LNE IMDM Newcastle

[tem Benton North Jn All Lines 1520 to 0530 | Track Maintenance
95  and Possession SAT MON | OmOch and 4m12ch
Woodhorn Jn W2012/3201725[C05t][u]
West Sleekburn Jn All Lines 1520 to 0530
and Possession SAT MON
North Blyth
Marchey's House In All Lines 1520 to 0530
and Possession SAT MON
Winning Jn
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Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 95 CONTINUED

Bedlington North Single 1520 to 0530
and Possession SAT MON
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1538344 Possession Manager LNE IMDM Newcastle

Item Benton North Jn All Lines 2100 to 0530 | Track Maintenance
9% and Possession MON TUE | 1mlich and 19m20ch
Woodhorn Jn W2012/3201760[C05t][u]
West Sleekburn Jn Alll Lines 2100 to 0530 | S&C Tamping
and Possession MON TUE 19mO0ch and 20m0Och
North Blyth W2012/3197158[U]
Marchey's House In All Lines 2100 to 0530
and Possession MON TUE
Winning Jn
Bedlington North All 2100 to 0530
and Possession MON TUE
Morpeth Jn
Hepscott Jn All Lines 2100 to 0530
and Possession MON TUE
Morpeth North In

PROTECTION LIMITS

Single/Down and Up: T3401 pts to M533A pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down and Up North Blyth: NWR Boundary North Blyth
Single/Down and Up North East Curve: M554 pts

GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244829 Out/In Morpeth
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 96 CONTINUED

ADDITIONAL INFORMATION
S&C Tamping 551 pts

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1538349 Possession Manager LNE IMDM Newcastle

[tem Benton North Jn All Lines 2100 to 0530 | Track Maintenance
97  and Possession TUE WED | Imllch and 19m20ch
Woodhorn Jn W2012/3201761[C05t][u]
West Sleekburn Jn All Lines 2100 to 0530
and Possession TUE WED
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession TUE WED
Winning Jn
Bedlington North Single 2100 to 0530
and Possession TUE WED
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1538350 Possession Manager LNE IMDM Newcastle

Item Benton North Jn All Lines 2100 to 0530 | Track Maintenance
98  and Possession WED THU | 1m11ch and 19m20ch
Woodhorn Jn W2012/3201762[C05t][U]
West Sleekburn Jn All Lines 2100 to 0530
and Possession WED THU
North Blyth
Marchey's House Jn All Lines 2100 to 0530
and Possession WED THU
Winning Jn
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued
ITEM 98 CONTINUED

Bedlington North Single 2100 to 0530
and Possession WED THU
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1538351 Possession Manager LNE IMDM Newcastle

[tem Benton North Jn All Lines 2100 to 0530 | Track Maintenance
99  and Possession THU FRI | 1miich and 19m20ch
Woodhorn Jn W2012/3201763[C05t][U]
West Sleekburn n All Lines 2100 to 0530
and Possession THU FRI
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession THU FRI
Winning Jn
Bedlington North Single 2100 to 0530
and Possession THU FRI
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN706 WEST SLEEKBURN JN TO NORTH BLYTH

SATURDAY 26 to MONDAY 28 MAY

Ref. No. P2012/1538366 REPEATED ITEM
[tem 95 SEE FULL DETAILS UNDER LN702
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At or Between Lines Affected Remarks

LN706 WEST SLEEKBURN JN TO NORTH BLYTH - Continued

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1538344
Item 96

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538349
Item 97

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1538350
Item 98

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1538351
Item 99

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

LN708 WINNING JN TO MARCHEY'S HOUSE JN

SATURDAY 26 to MONDAY 28 MAY

Ref. No. P2012/1538366
Item 95

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1538344
Item 96

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538349
Item 97

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1538350
[tem 98

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1538351
Item 99

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1542457
Item 6

REPEATED ITEM
SEE FULL DETAILS UNDER LN101
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At or Between Lines Affected Remarks

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE - Continued

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1537570
Item 54

SUNDAY 27 MAY

Ref. No. P2012/1538509
Item 15

REPEATED ITEM
SEE FULL DETAILS UNDER LN600

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 27 MAY

Ref. No. P2012/1538509
Iltem 15

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 26 to MONDAY 28 MAY

Ref. No. P2012/1542359
Item 44

SUNDAY 27 MAY

Ref. No. P2012/1538509
Item 15

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1538678
Item 45

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1538681
Item 46

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538683
Item 47

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1538685
Item 48

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1542444
Item 49

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170
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At or Between Lines Affected Remarks

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1538689 REPEATED ITEM
[tem 50 SEE FULL DETAILS UNDER LN170

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1542447 REPEATED ITEM
Item 51 SEE FULL DETAILS UNDER LN170

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1538691 REPEATED ITEM
[tem 52 SEE FULL DETAILS UNDER LN170

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538507 REPEATED ITEM
Item 4 SEE FULL DETAILS UNDER LN101

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538708 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | PL Tamping

100 Westn Possession SAT SUN | 73mlich and 55m20ch
and W2012/3165768[U]
Thrumpton LC Permanent Way Inspection
Cottam Power Station Down and Up 2205 to 1400 | 73mllchand 55m20ch
and Possession SAT SUN W2012/3153720[Cost][U]
Clarborough Jn Permanent Way Inspection
Gainshorough Trent Al Lines 0001 to 0915 | 73mllchand 57mOch
West In Possession SUN SUN W2012/3153528[U]
and
Shireoaks West Jn
Gainsborough Trent  Down and Up 0915 to 1400
West In Possession SUN SUN
and
Worksop East
Crossover
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LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 09
Section B

Data freeze: CPPP_1213 P03 1120

At or Between

Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 100 CONTINUED

PROTECTION LIMITS

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TI39
Cottam Branch: PSB

0001 Sun to 0915 Sun

Down Main:Tj25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun
T)25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

ADDITIONAL INFORMATION

Motorized trolley in use.
RRV in Use

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY
Ref. No. P2012/1538711 Possession Manager LNE IMDM Doncaster

Item MarshJn
and Line Blockage (Between Trains)

Roxton Sidings LC

101

0600 to 1400
SUN SUN

Down and Up Main

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY

Ref. No. P2012/1538712 Possession Manager Network Operations Great Northern

[tem Shireoaks West Jn
and Possession

Nunnery Main Line Jn

102

Woodhouse Jn
and Possession

Beighton in

All Lines 0001 to 1245

SUN SUN
All Lines 0001 to 1245
SUN SUN

S&T Work
107m70ch and 102m55ch
W2012/3183811[Cost][U]

Permanent Way Inspection
48m0ch and 46m60ch
W2012/3126442[U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3125994[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126082[Cost][U]
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At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY
Ref. No. P2012/1538715 Possession Manager LNE IMDM Sheffield

Item Wrawby In All Lines 0600 to 1400 | Permanent Way Inspection

103 and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156907[Cost][U]
East Jn

PROTECTION LIMITS

DOWN: WI106PTS to TI17BPTS
UP: TI17DPTS - WI106PTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538730 Possession Manager Network Operations Great Northern

Item Humber Road In All Lines 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
104  and Possession SAT SUN | 104m42ch and 101m10ch

Brocklesby Jn W2012/2986311[Cost][U]

Ulceby South Jn Single 2310 to 1000

and Possession SAT SUN

Habrough Jn

Killingholme (End of All Lines 2310 to 1000

Line) Possession SAT SUN

and

Humber Road In

Ulceby North Jn All Lines 1000 to 1510

and Possession SUN SUN

Killingholme (End of

Line)
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 104 CONTINUED

PROTECTION LIMITS

2310 Saturday to 1000 Sunday

Down Main (LN742)IW253# to Bl163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

Single (LN741) UJ2

1000 Sunday to 1510 Sunday

Down Main (LN742)IW253# to BJ163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

TRAFFIC REMARKS

BETWEEN 1000 SUNDAY AND 1510 SUNDAY

NO ACCESS TO LINDSEY REFINERY

NO ACCESS TO HUMBER REFINERY

NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL
NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N
ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T54 AT SIGNAL IR100 ON DOWN MAIN LINE
6T55 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION

ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- CAT11 - Reballast, resleeper, rerail and trax 420 Up Main Line between 101m 14ch and 102m
68ch. Welding Up Main Line between 101m 14ch and 101m 33ch and restress Up Main Line between 101m 38ch and
101m 57ch.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS
APPLICATION.

S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING BETWEEN 2330 SAT TO 1000 SUN AND
ROBINSONS CROSSING BETWEEN 1000 SUN TO 1530 SUN.

MARKER BOARD MILEAGE ON LN740 IS 104M 44CH AND 100M 51CH AND SHORTENED AFTER 1000 SUN TO
103M 20CH AND 100M 51CH.

GREAT COATES, PYEWIPE AND MARSH JN SIGNAL BOXES THROUGHOUT

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538730 REPEATED ITEM
Item 104 SEE FULL DETAILS UNDER LN740

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538730 REPEATED ITEM
Item 104 SEE FULL DETAILS UNDER LN740

SUNDAY 27 MAY
Ref. No. P2012/1555247 Possession Manager LNE IMDM Doncaster

[tem Immingham West Jn All Lines 1000 to 1400 | Permanent Way Inspection
105  and Line Blockage (Between SUN SUN | Om10ch and 104m5ch
Humber Road In Trains)+Detonators W2012/3196302[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538730 REPEATED ITEM
Item 104 SEE FULL DETAILS UNDER LN740

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538732 Possession Manager LNE IMDM Doncaster

Item Gunhouse Jn Down Main 2330 to 0945 | Track Maintenance
106  and Possession SAT SUN | 20m30ch and 18m10ch
(MCB)
Up Main 2330 to 0945
Possession SAT SUN

PROTECTION LIMITS

Down Main: S311 to D601
Up Main: S302 to S314
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 106 CONTINUED

ADDITIONAL INFORMATION
Maintenance at Althorpe and Keadby bridges.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538734 Possession Manager Network Operations Great Northern

ltem Keadby Canal LC All Lines 2315 to 0001 | C20 Reballast ABC - High Output
107 (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3157520[U]
Thorne In Follow Up Tamping (MP&I)
Keadby Canal LC All Lines 0001 to 0900 | 13m46ch and 6m36ch
(MCB) Possession SUN SUN | W2012/3188934[Cost][U]
and
Marshgate Jn
Thorne in Down Fast 0900 to 1200
and Possession SUN SUN
Kirk Sandall Jn
Up Fast 0900 to 1200
Possession SUN SUN

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to $S302

0900 Sun to 1200 Sun
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES
NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D675 ON DOWN MAIN LINE
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 107 CONTINUED

ADDITIONAL INFORMATION

HOBC STAINFORTH
TAMPING, REGULATING DOWN FAST
125075B

HOBC BENTLEY COMMON

BALLAST CLEANING, TAMPING AND REGULATING
125073A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR
Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 27 MAY
Ref. No. P2012/1538738 Possession Manager LNE IMDM Doncaster

Item Appleby LC All Lines 0600 to 0900 | Permanent Way Inspection
108  and Line Blockage (Between SUN SUN | 26m60ch and 25m12ch
Foreign Ore Branch Jn  Trains)+Detonators W2012/3196193[Cost][U]

ADDITIONAL INFORMATION
RZP Track Inspection

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 27 MAY
Ref. No. P2012/1538742 Possession Manager LNE IMDM Doncaster

ltem Trentin Single 0930 to 1300 | Permanent Way Inspection
109  and Line Blockage (Between Trains) +  SUN SUN | OmOch and 3m60ch
Roxby Token W2012/3196400[Cost][U]

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538744 Possession Manager LNE IMDM Sheffield

Item Brancliffe East Jn Down/Single 1540 to 1400 | Permanent Way Inspection
110  and Possession SAT SUN | OmOch and 14m10ch
St. Catherine’s In W2012/3151695[Cost][U]
Up/Single 1540 to 1400
Possession SAT SUN

PROTECTION LIMITS

Down/Single: WP1117BPts to D2285Pts
Up/Single: D2285Pts to WP1116Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN764 LOW ELLERS CURVE

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 27 MAY
Ref. No. P2012/1538745 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 0005 to 0815 | Permanent Way Inspection
111 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151814[Cost][U]
Woodend Jn Up/Down West Goods Curve 0005 to 0815
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

SUNDAY 27 MAY
Ref. No. P2012/1539317 Possession Manager Midland & Continental IMDM Derby

Item Codnor Park Jn Up & Down Erewash Slow/Down 0020 to 0815 | Track Maintenance
112 and Kirkby/Down Main SUN SUN | 134mOch and 143m40ch
Shirebrook In Possession W2012/3188717[Cost][U]
Up Main/Up Kirkby/Up & Down 0020 to 0815
Erewash Slow SUN SUN
Possession

PROTECTION LIMITS

Up & Down Erewash Slow/Down Kirkby/Down Main: Beyond TC815A Pts# to Approach SI5
Up Main/Up Kirkby/Up & Down Erewash Slow: Beyond SJ31/Beyond Mansfield Woodhouse Stops to Approach TC815A
Pts#

TRAFFIC REMARKS
NO BOOKED SERVICES,
GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN AND UP: PEB,PEA,RTD,RTE,RUS EH33,EH45.

AREAS NOT TO BE AFFECTED: PEC

ADDITIONAL INFORMATION
MAINTENANCE DERBY

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538748 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
113 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151904[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 113 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538749 REPEATED ITEM
[tem 114 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 27 MAY

Ref. No. P2012/1538745 REPEATED ITEM
Item 111 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538749 Possession Manager LNE IMDM Sheffield

ltem Warsop Jn Down and Up 2000 to 1625 | Permanent Way Inspection
114 and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152051[Cost][U]
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East Jn

PROTECTION LIMITS
Down Main: T28 to SI26Pts
Up Main: SJ26Pts to T4
Down Branch: SJ13Pts

Up Branch: SJ15Pts

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

TUESDAY 29 MAY
Ref. No. P2012/1538752 Possession Manager LNE IMDM Sheffield

All Lines
Possession TUE

Item High Marnham
115 and

Thoresby Colliery Jn

PROTECTION LIMITS

End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538754 Possession Manager LNE IMDM Sheffield

Item Thoresby Colliery In
116  and

Thoresby Colliery

Single
Possession SAT

PROTECTION LIMITS
Single: 13APts to EOB

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

0800 to 1700

TUE

2000 to 1625

SUN

Permanent Way Inspection
27m40ch and 17m60ch
W2012/3201474[Cost][U]

Permanent Way Inspection
OmOch and 1m18ch
W2012/3153441[Cost][U]

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1539012 Possession Manager Network Operations East Midlands

Item Ambergate Jn Down Main
117 and Possession SAT
Chesterfield South Jn
Up Main
Possession SAT
Clay Cross Tunnel Down Clay Cross Loop

and Possession SAT
Clay Cross North In

Derby Station North Jn Down and Up Main
and Possession SAT

Chesterfield South Jn

2245 to

2245 to

2245 to

2330 to

2330
SAT

2330
SAT

0720
SUN

0720
SUN

Follow-Up Work
128m0ch and 132m20ch
W2012/3168471[U]

Motorised Patrolling
132m40ch and 145m3ch
W2012/3187977[U]

Motorised Patrolling
137m55ch and 142m20ch
W2012/3187973[U]

Preparatory Work
145m30ch and 142m40ch
W2012/3198693[U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

Derby Station North Jn Down and Up Goods 2330 to 0720 | Preparatory Work

and Possession SAT SUN | 145m30ch and 142m40ch
Chesterfield South Jn W2012/3198677[Cost][U]
Ambergate Jn Single 2330 to 1000

and Possession SAT SUN

Matlock

PROTECTION LIMITS

2245 Sat to 2330 Sat

Down Main: Beyond DY793 Pts to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY569

2330 Sat to 0720 Sun

Down Main: Beyond DY506# to Approach DC4871#
Up Main: Beyond DC4868# to Approach DY471
Down Goods: Beyond DY504#

Up Goods: Approach DY475

Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2245 SAT TO 2330 SAT

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25.

UP MAIN: CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVX

2330 SAT TO 0720 SUN

DOWN MAIN: CD20, CD21, CD22, CD23, CD24, CD25, CD26, CD27.
UP MAIN: RVP, RVR, RVS, CD33, CD34, CD35, CD36, CD37.

AREAS NOT TO BE AFFECTED: RVN

6J56 BABCOCK RAIL TAMPER 75409(PTO 246535) 2330 SAT - 0720 SUN, EX/STABLE SANDIACRE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 117 CONTINUED

ADDITIONAL INFORMATION

MAINTENANCE DERBY, ARC WELD REPAIRS AND MOTORISED TRACK INSPECTIONS.

P-Way motorised inspection 1) Trolley to enter possession from Ankerbold Lane onto the Down Main, commence
inspection WDT at 5mph, will require to pass all other worksites, on reaching Ambergate Jn Remove trolley. If trolley is
required to sweep, it will need to RTN to Clay Cross Nth and perform the sweep down to Wingfield once all work is
clear of Clay Cross tunnel, with enough time to RTN to Ambergate to exit possession.

AM.

Inspection trolley 2 ; Trolley to enter possession on the Down Main from the AIM FWD to Duffield then commence
inspection at 5mph up to Ambergate Jn cross over onto the AIM and continue the inspection to Matlock on completion
exit possession, trolley will require to pass all other worksites.

BABCOCK RAIL.

CLAY CROSS TUNNEL
111119

NWR24

FULL WORK DETAILS:- Prep work prior to the core renewal Week 10 Down Main Line between 146m 18ch and
147m 23ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

CLAY CROSS TUNNEL
111118
NWR24

FULL WORK DETAILS:- Prep work in readiness of core renewal Up Main Line between 146m 17ch and 147m 23ch,
Week 10.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1535019 Possession Manager LNE IMDM Leeds

Item Ferrybridge Southin ~ Down 2130 to 0930 | Unload Ballast

118 and Possession SAT SUN | 1m60ch and Om20ch
Hillam Gates LC W2012/3195141[Cost][U]
(CCTV)
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 118 CONTINUED

Ferrybridge Southin  Up 2130 to 0930
and Possession SAT SUN
Hillam Gates LC

(CCTV)

PROTECTION LIMITS

Down Pontefract: FE6613 to M685
Up Pontefract: M678 to FE6608
Down Knottingley: FE6617

Up Knottingley: FE6381

Up/Down Monkhill: FE6615
GENERAL REMARKS

TAKE POSSESSION ROUND TRAIN 6T50 PTO 246122 AT SIGNAL FE6623 ON DOWN LINE

RRV in use in possession. Access/Egress Mastermans LC Om 37ch

ADDITIONAL INFORMATION
DIG OUT WET BAYS IN BROTHERTON TUNNEL TO REMOVE IMPOSED SPEED RESTRICTION

Ballast Train in use in possession. 6T50 PTO 246122 Out/In Doncaster

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538438 Possession Manager LNE IMDM Leeds

Item Gascoigne Wood All Lines 2300 to 1000 | S&C Retimber

119 and Possession SAT SUN | 7m65ch and 7m15¢ch
Milford Jn (North W2012/3202284[Cost][U]
Yorks)

Milford Jn (North All Lines 2320 to 0840

Yorks) Possession SAT SUN
and

Church Fenton North
n

PROTECTION LIMITS

Down Milford: M685 to GW2909 pts
Up Milford: GW1822 to M678

Down Normanton: M683 to CF723
Up Normanton: CF722 to M680

GENERAL REMARKS
RRV in use in possession. Access/Egress Departure/Arrival Sidings 6m 39ch
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 119 CONTINUED

ADDITIONAL INFORMATION

MUST INCLUDE DOWN AND UP PASSENGER LOOPS AT MILFORD
T4 TO BE TAKEN FOR DEPARTURE/ARRIVAL SIDINGS
Retimber 2242A and 2241 pts at Milford Jn and Remove Concrete Sleepers

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY
Ref. No. P2012/1538767 Possession Manager Network Operations Great Northern

Item Chesterfield Southln  Down Main 0020 to 0745 | Permanent Way Inspection
120 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122247[Cost][U]
Dore South Jn Dore South Curve 0020 to 0745
and Possession SUN SUN
Dore West In
Dore Station Jn All Lines 0020 to 0745
and Possession SUN SUN
Totley Tunnel East (TE)
Chesterfield SouthJn ~ Up Main 0020 to 0745
and Possession SUN SUN
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester; S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29

UP MAIN: CD30, CD31

Track Inspection with Motorised Trolley
DORE STATION JN

124041

NWR24
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued
ITEM 120 CONTINUED

ADDITIONAL INFORMATION
FULL WORK DETAILS:- Weld, stress and follow up work as required Down Main Line between 154m 66¢ch and 155m
02ch.
ROAD RAILER IN USE WITHIN THIS APPLICATION.
S&T Required.
SITE ACCESS:- TWENTY WELL LANE AND ABBEY LANE BRIDGE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538757 Possession Manager LNE IMDM Sheffield

Iltem Sheffield North Jn All Lines 0001 to 0755 | S&T Work

121 and Possession SUN SUN | 158m60ch and 159m37ch
Holmes In LC CCTV W2012/3122104[U]
Sheffield South Jn Up Main via Platform 8 0300 to 0755 | Permanent Way Inspection
and Possession SUN SUN 158m75ch and 163m20ch
Sheffield North Jn W2012/3122182[Cost][U]

PROTECTION LIMITS

0001 Sun to 0300 Sun
Down Main: S147 to S213
Up Main; S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

GENERAL REMARKS

ADDITIONAL INFORMATION

Track inspection with motorised trolley.
Signal maintenance and points inspections

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 MAY
Ref. No. P2012/1538762 Possession Manager LNE IMDM Sheffield

Item HolmesJnLC CCTV  AllLines 0001 to 0755 | Permanent Way Inspection
122 and Possession SUN SUN | OmOch and 7m17ch
Moorthorpe n W2012/3153386[U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 122 CONTINUED

Woodburn Jn SB (W)  All Lines 0001 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 7m40ch and 10m17ch
Aldwarke In W2012/3153300[U]
Aldwarke Jn All Lines 0001 to 0755 | PermanentWay Inspection
and Possession SUN SUN | 164m60ch and 165mOch
Mexborough In W2012/3153229[Cost][U]

PROTECTION LIMITS

Down Main: 213 to L6583

Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 MAY
Ref. No. P2012/1536765 Possession Manager LNE IMDM Sheffield

Item Nunnery Main Line Jn  All Lines 0015 to 0445
123 and Possession TUE TUE
Masborough Jn
Holmes In Single 0015 to 0445
and Possession TUE TUE
Rotherham Central In

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION
Up West Slow Down: S4111Pts
Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

TUESDAY 29 MAY
Ref. No. P2012/1536776 Possession Manager LNE IMDM Sheffield

Item Masborough Jn Down 0001 to 0600
124 and Possession TUE TUE
Aldwarke Jn

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP MAIN UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
WEDNESDAY 30 MAY

Ref. No. P2012/1536766 Possession Manager LNE IMDM Sheffield

[tem Nunnery Main Line ln  All Lines 0015 to 0445
125  and Possession WED WED
Masborough Jn
Holmes Jn Single 0015 to 0445
and Possession WED WED
Rotherham Central Jn

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main; S4243Pts to S4082Pts

ADDITIONAL PROTECTION
Up West Slow Down: S4111Pts
Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued
ITEM 125 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 MAY
Ref. No. P2012/1536777 Possession Manager LNE IMDM Sheffield

Item Masborough Jn Up 0001 to 0600
126 and Possession WED  WED
Aldwarke Jn

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY
Ref. No. P2012/1536767 Possession Manager LNE IMDM Sheffield

[tem Nunnery Main Line Jn  All Lines 0015 to 0445
127 and Possession THU THU
Masborough Jn
Holmes In Single 0015 to 0445
and Possession THU THU
Rotherham Central Jn
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 127 CONTINUED

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION
Up West Slow Down: S4111Pts
Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY
Ref. No. P2012/1536778 Possession Manager LNE IMDM Sheffield

Item Masborough In Down 0001 to 0600
128 and Possession THU THU
Aldwarke In

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER UP MAIN UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

FRIDAY 01 JUNE
Ref. No. P2012/1536768 Possession Manager LNE IMDM Sheffield

[tem Nunnery Main Lineln  All Lines 0015 to 0445
129 and Possession FRI FRI
Masborough Jn
Holmes In Single 0015 to 0445
and Possession FRI FRI
Rotherham Central Jn

PROTECTION LIMITS

Down Main: S4079APts to S4243Pts
Up Main: S4243Pts to S4082Pts

ADDITIONAL PROTECTION

Up West Slow Down: S4111Pts

Up Holmes Curve Down S4300Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA WOODBURN JN AND BROUGHTON LANE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for diversions via Broughton Lane

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
FRIDAY 01 JUNE

Ref. No. P2012/1536779 Possession Manager LNE IMDM Sheffield

Item Masborough Jn Up 0001 to 0600
130  and Possession FRI FRI
Aldwarke Jn

PROTECTION LIMITS
Down: S4243BPts to S4252APts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN UNDER SINGLE LINE WORKING
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 130 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

DB Schenker
Bid for trains to/from Masborough Sorting Sidings to utilise the single line working with an additional [20] required.

Other Operators
Bid for diversions via Rotherham Central and Broughton Lane (until 0445) and Holmes Curve (from 0445)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538768 Possession Manager LNE IMDM Sheffield

Item Chesterfield SouthJn  Down and Up Barrow Hill 2200 to 1245 | Permanent Way Inspection
131  and Possession SAT SUN | 146mOch and 162m24ch
Masborough n W2012/3168905[COSt][U]
Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245
and Possession SAT SUN
Barrow Hill North Jn
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton In
Masborough Sorting Up Goods Loop 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow

PROTECTION LIMITS

Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

TRAFFIC REMARKS
BETWEEN 2200 AND 0030 AND 0730 AND 1245 TRAINS TO TRAVEL OVER MAIN LINES

GENERAL REMARKS

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 131 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN816 BEIGHTON JN TO WOODHOUSE JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538768 REPEATED ITEM
[tem 131 SEE FULL DETAILS UNDER LN806

SUNDAY 27 MAY

Ref. No. P2012/1538712 REPEATED ITEM
Item 102 SEE FULL DETAILS UNDER LN736

LN818 HOLMES CURVE

TUESDAY 29 MAY

Ref. No. P2012/1536765 REPEATED ITEM
[tem 123 SEE FULL DETAILS UNDER LN804

WEDNESDAY 30 MAY

Ref. No. P2012/1536766 REPEATED ITEM
Item 125 SEE FULL DETAILS UNDER LN804

THURSDAY 31 MAY

Ref. No. P2012/1536767 REPEATED ITEM
Item 127 SEE FULL DETAILS UNDER LN804

FRIDAY 01 JUNE

Ref. No. P2012/1536768 REPEATED ITEM
Item 129 SEE FULL DETAILS UNDER LN804

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 27 MAY

Ref. No. P2012/1538762 REPEATED ITEM
[tem 122 SEE FULL DETAILS UNDER LN804

SUNDAY 27 MAY

Ref. No. P2012/1538757 REPEATED ITEM
Item 121 SEE FULL DETAILS UNDER LN804
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

SUNDAY 27 MAY

Ref. No. P2012/1538762 REPEATED ITEM
Item 122 SEE FULL DETAILS UNDER LN804

LN830 ALDWARKE JN TO WOODBURN JN

SUNDAY 27 MAY

Ref. No. P2012/1538762 REPEATED ITEM
[tem 122 SEE FULL DETAILS UNDER LN804

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 27 MAY

Ref. No. P2012/1538509 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

SUNDAY 27 MAY
Ref. No. P2012/1538554 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0020 to 0755 | Patrolling
132 and Possession SUN SUN | 171m70ch and 176m25ch
Copley Hill West In W2012/3200251[U]
Patrolling
180m10ch and 184m20ch
W2012/3200185[Cost][U]

PROTECTION LIMITS

Down Doncaster: L653 to L3599
Up Doncaster: L3596# to L656

ADDITIONAL INFORMATION

Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandall & Agbrigg to Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

SUNDAY 27 MAY
Ref. No. P2012/1516266 Possession Manager LNE IMDM Leeds

ltem Armleyin D Line/Down Shipley Main 0001 to 1600 | Patrolling
133 and Possession SUN SUN | 185m2ch and 20m35ch
Up Shipley Main/C Line 0001 to 1600 | S&C Tamping
Possession SUN SUN 185m20ch and 185m40ch
_ _ W2012/3158643[Cost][U]

Codpley Hill East Jn E;;;gszliddemﬂeld 0001 to 1600 S&T Work

an . SUN SUN 1 185m40ch and 20m35ch

Whitehall East In E Line 0001 to 1600

and Possession SUN SUN

Leeds West In
F Line 0001 to 1600
Possession SUN SUN

Copley Hill West Jn Down & Up Doncaster 0001 to 1600

and Possession SUN SUN

Whitehall East Jn

Copley Hill West Jn Single 0001 to 1600

and Possession SUN SUN

Copley Hill East Jn

Engine Shed Jn Down and Up Whitehall Curve 0001 to 1600

and Possession SUN SUN

Whitehall East Jn

Holbeck Jn Down & Up Bradford 0001 to 1600

and Possession SUN SUN

Wortley Jn

Leeds Up Harrogate/A Line/Platform 1 0001 to 0800

and Possession SUN SUN

Armley Jn
Platform 6/B Line/Down Harrogate 0001 to 0800
Possession SUN SUN

Leeds West In Platforms 8, 9, 11, 12 & Through 0045 to 0740

and Line SUN SUN

Leeds East In Possession
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

PROTECTION LIMITS

0001 Sun to 0045 Sun

Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
D Line/Down Shipley Main: L3638 to L5097B pts

Up Shipley Main/ C Line: L5093B pts to L3641

Down Huddersfield/E Line: L3609 to L5522 pts

F Line/Up Huddersfield: L5521 pts to L3612

Down Doncaster: L3599

Up Doncaster: L3596

Down Whitehall Curve: L5087 pts

Up Whitehall Curve: L5088 pts

Down Bradford: L3803

Up Bradford: L3804

0045 Sun to 0740 Sun

Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
Platform 12/D Line/Down Shipley Main: L5562 pts to L5097B pts
Up Shipley Main/C Line/Platform 8: L5093B pts to L5569 pts
Down Huddersfield/E Line: L3609 to L5522 pts

F Line/Up Huddersfield: L5521 pts to L3612

Down Doncaster: L3599

Up Doncaster: L3596

Down Whitehall Curve: L5087 pts

Up Whitehall Curve: L5088 pts

Down Bradford: L3803

Up Bradford: L3804

Platform 9 and 11: L5566pts#

Through Road: L5561 pts#

0740 Sun to 0800 Sun

Platform 6/B Line/Down Harrogate: Buffers Platform 6 to L3877
Up Harrogate/A Line/Platform 1: L3878 to Buffers Platform 1
D Line/Down Shipley Main: L3638 to L5097B pts

Up Shipley Main/ C Line: L5093B pts to L3641

Down Huddersfield/E Line: L3609 to L5522 pts

F Line/Up Huddersfield: L5521 pts to L3612

Down Doncaster: L3599

Up Doncaster: L3596

Down Whitehall Curve: L5087 pts

Up Whitehall Curve: L5088 pts

Down Bradford: L3803

Up Bradford: L3804

0800 Sun to 1600 Sun

D Line/Down Shipley Main: L3638 to L5097B pts
Up Shipley Main/ C Line: L5093B pts to L3641
Down Huddersfield/E Line: L3609 to L5522 pts
F Line/Up Huddersfield: L5521 pts to L3612
Down Doncaster: L3599

Up Doncaster: L3596

Down Whitehall Curve: L5087 pts

Electronic copy - uncontrolled when printed Page 100



Network Rail CPPP 2012/13, Period 03, Wk 09 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 133 CONTINUED

Up Whitehall Curve: L5088 pts
Down Bradford: L3803
Up Bradford: L3804

TRAFFIC REMARKS

TRAINS TO/FROM LEEDS TO DIVERT VIA METHLEY AND ALTOFTS.

BETWEEN 0800 AND 1600 SUN, SERVICES TO/FROM THE NORTH WEST TO TRAVEL OVER A & B LINES.
GENERAL REMARKS

TAKE POSSESSION ROUND TRAIN 6136 AT SIGNAL L3630 ON DOWN WHITEHALL CURVE LINE

ADDITIONAL INFORMATION

6J37 PTO 224482 and 6J36 PTO 224483 (0001 to 0800)
6J37 PTO 224484 and 6)36 PTO 224485 (0800 to 1600)
All Out/In Holbeck

S&C Tamping - 5508, 5509, 5510, 5511A/B, 5512 & 5513 points at Whitehall East Jn.
Tampers to be double shifted).

S&T work within Leeds Station area
Track Patrol within Leeds Station area

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid for diversions via Altofts & Methley or be timed over the A&B lines as appropriate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 28 MAY
Ref. No. P2012/1538572 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
134 and Possession MON  MON | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession MON MON
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession MON MON
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

PROTECTION LIMITS
0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1535103 REPEATED ITEM
Item 147 SEE FULL DETAILS UNDER LN860

TUESDAY 29 MAY
Ref. No. P2012/1538578 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
135 and Possession TUE TUE | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession TUE TUE
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE TUE
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession TUE TUE
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1535113 REPEATED ITEM
Item 148 SEE FULL DETAILS UNDER LN860

WEDNESDAY 30 MAY
Ref. No. P2012/1538580 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
136 and Possession WED WED | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession WED WED
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession WED WED
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

PROTECTION LIMITS
0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 30 to THURSDAY 31 MAY

Ref. No. P2012/1535114 REPEATED ITEM
Item 149 SEE FULL DETAILS UNDER LN860

THURSDAY 31 MAY
Ref. No. P2012/1538582 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
137  and Possession THU THU | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession THU THU
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

PROTECTION LIMITS
0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1535115 REPEATED ITEM
Item 150 SEE FULL DETAILS UNDER LN860

FRIDAY 01 JUNE
Ref. No. P2012/1538584 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
138 and Possession FRI FRI 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession FRI FRI
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through FRI FRI
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession FRI FRI
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued
ITEM 138 CONTINUED

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Additional protection

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 27 MAY
Ref. No. P2012/1535176 Possession Manager Network Operations North Eastern

[tem Armley In All Lines 0001 to 0945 | Patrolling
139 and Possession SUN SUN | Om40ch and 2m25ch
Harrogate W2012/3200293[U]

Resignalling Work
1m45ch and 16m50ch
W2012/3191352[Cost][U]

Permanent Way Inspection
5mOch and 17m24ch
W2012/3061548[U]

PROTECTION LIMITS

Down Main: L3877 to H64
Up Main; H27 to L3878
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 139 CONTINUED

ADDITIONAL INFORMATION

Works TBC by T-5 weeks
HARROGATE AREA SIGNALLING RENEWALS (106675)

Bramhope Tunnel Inspection and Red Zone Prohibited Sites.
HORSFORTH SIGNAL BOX TO BE MANNED.

Track patrol in restricted areas.
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1538606 Possession Manager LNE IMDM Leeds

[tem Armleyn All Lines 2345 to 0600 | PL Tamping
140  and Possession SUN MON | Om40ch and 4m60ch

PROTECTION LIMITS
Down Main: L3877 to H12

Up Main: H2 to L3878
GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246817 Out/In Holbeck

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 MAY

Ref. No. P2012/1538572 REPEATED ITEM
Item 134 SEE FULL DETAILS UNDER LN836

TUESDAY 29 MAY

Ref. No. P2012/1538578 REPEATED ITEM
[tem 135 SEE FULL DETAILS UNDER LN836

WEDNESDAY 30 MAY

Ref. No. P2012/1538580 REPEATED ITEM
Item 136 SEE FULL DETAILS UNDER LN836

THURSDAY 31 MAY

Ref. No. P2012/1538582 REPEATED ITEM
[tem 137 SEE FULL DETAILS UNDER LN836
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

FRIDAY 01 JUNE

Ref. No. P2012/1538584 REPEATED ITEM
[tem 138 SEE FULL DETAILS UNDER LN836

LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN

SUNDAY 27 MAY

Ref. No. P2012/1516266 REPEATED ITEM
[tem 133 SEE FULL DETAILS UNDER LN836

LN842 STAINFORTH JN TO ADWICK JN

SUNDAY 27 MAY
Ref. No. P2012/1538769 Possession Manager LNE IMDM Doncaster

Item Stainforth Jn All Lines 0800 to 1500 | S&T Work
141 and Section T1A.3 SUN SUN | 164m72ch and 164m72ch
Adwick In W2012/3201904[Cost][U]

ADDITIONAL INFORMATION

Signals Affected:
Down Skellow: D721, D719 & D717.
Up Skellow: D728 & D730.

Signals Unaffected:
Down Skellow: D723.
Up Skellow: D734 & D726.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 27 MAY
Ref. No. P2012/1535236 Possession Manager LNE IMDM Leeds

[tem Holbeck In All Lines 0025 to 0750 | Patrolling
142 and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3194731[Cost][U]

PROTECTION LIMITS

Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3804
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LN852 HOLBECK JN TO BRADFORD INTERCHANGE - Continued

ITEM 142 CONTINUED

ADDITIONAL INFORMATION
Track Patrol Restricted Areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 26 MAY
Ref. No. P2012/1535243 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0030 to 0500 | Patrolling
143 and Possession SAT SAT | 22m62ch and 23m55ch
Heaton Lodge n W2012/3193225[C05t][U]

Patrolling
26m40ch and 28m60ch
W2012/3193233[U]

Patrolling
31m7ch and 31m60ch
W2012/3194677[U]

Patrolling
34m0ch and 34m40ch
W2012/3194680[U]

PROTECTION LIMITS
Down: HB3 to HM549
Up: HM2064 pts to PN305#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE IN

GENERAL REMARKS

Track Patrol in Restricted Areas; Weasel Hall Tunnel/Hebden Bridge, Sowerby Bridge Tunnel, Elland Tunnel and
Brighouse Viaduct.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1538438 REPEATED ITEM
Item 119 SEE FULL DETAILS UNDER LN804

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1535103 REPEATED ITEM
[tem 147 SEE FULL DETAILS UNDER LN860
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1535113 REPEATED ITEM
[tem 148 SEE FULL DETAILS UNDER LN860

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1535114 REPEATED ITEM
Item 149 SEE FULL DETAILS UNDER LN860

THURSDAY 31 MAY to FRIDAY 01 JUNE

Ref. No. P2012/1535115 REPEATED ITEM
[tem 150 SEE FULL DETAILS UNDER LN860

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 27 MAY
Ref. No. P2012/1538624 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0001 to 0750 | Patrolling
144 and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3194688[Cost][U]

PROTECTION LIMITS
Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN859 GREETLAND JN TO DRYCLOUGH JN

SUNDAY 27 MAY

Ref. No. P2012/1538624 REPEATED ITEM
[tem 144 SEE FULL DETAILS UNDER LN858

LN860 DIGGLE JN TO COPLEY HILL EAST JN

SATURDAY 26 MAY
Ref. No. P2012/1535300 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 0030 to 0500 | Patrolling
145  and Possession SAT SAT | 33m70ch and 41m20ch
Copley Hill East In W2012/3193182[Cost][U]
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 145 CONTINUED

Thornhill LNW Jn Up 0030 to 0500

and Possession SAT SAT

Copley Hill East Jn

Dewsbury Down Passenger Loop 0030 to 0500
Possession SAT SAT

PROTECTION LIMITS

Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA WAKEFIELD KIRKGATE

GENERAL REMARKS

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 27 MAY

Ref. No. P2012/1516266 REPEATED ITEM
[tem 133 SEE FULL DETAILS UNDER LN836

MONDAY 28 MAY
Ref. No. P2012/1535302 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0015 to 0440 | Patrolling
146  and Possession MON  MON | 15milich and 19m20ch
Huddersfield W2012/3194706[Cost][U]

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

ADDITIONAL INFORMATION
Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1535103 Possession Manager LNE IMDM Leeds

Item Mirfield East In Down 2340 to 0555 | Rail Lubricators
147 and Possession MON TUE | 32m43ch and 39m22ch
Whitehall East Jn W2012/3194752[U]
Whitehall East In Up 2340 to 0555 | Track Maintenance
and Possession MON TUE 33m0ch and 185m26c¢ch
Thornhill LNW Jn W2012/3185835[Cost][U]
Copley Hill Westn ~ Single 2340 to 0555 ;’;'Og‘g ia"ajtm o
and Possession mouch and 41m/7uc
. MON TUE W2012/3185823[U]
Copley Hill East Jn
Dewsbury Down Passenger Loop 2340 to 0555
Possession MON TUE

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN

GENERAL REMARKS
TAKE POSSESSION AROUND TRAIN 6T32 PTO 245718 AT SIGNAL B14 ON DOWN LINE.

ADDITIONAL INFORMATION

Lubricator Maintenance 134, 135 and 136.
Ballast Train in use in possession. 6T32 PTO 245718 Out/In Doncaster

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1535113 Possession Manager LNE IMDM Leeds

ltem Mirfield East In Down 2340 to 0555 | Rail Lubricators

148  and Possession TUE WED | 32m43ch and 39m22ch
Whitehall East Jn W2012/3194756[U]
Whitehall East In Up 2340 to 0555 | Track Maintenance
and Possession TUE WED | 33mOch and 185m26ch
Thornhill LNW Jn W2012/3185836[Cost][U]
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 148 CONTINUED

Copley Hill West in Single 2340 to 0555 | Unload Ballast
and Possession TUE WED | 41m70ch and 32m40ch
Copley Hill East Jn W2012/3185872[U]
Dewsbury Down Passenger Loop 2340 to 0555

Possession TUE WED

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA NORMANTON AND METHLEY IN

GENERAL REMARKS

TAKE POSSESSION AROUND TRAIN 6T36 PTO 245760 AT SIGNAL L3612 ON UP LINE.

ADDITIONAL INFORMATION

Track maintenance in restricted areas
Lubricator Maintenance 137, 138 and 142.
Ballast Train in use in possession. 6736 PTO 245760 Out/In Doncaster

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1535114 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 2340 to 0555 | Rail Lubricators

149 and Possession WED THU | 32m43ch and 39m22ch
Whitehall East Jn W2012/3194759[U]
Whitehall East Jn Up 2340 to 0555 | Track Maintenance
and Possession WED THU 33m0ch and 185m26c¢ch
Thornhill LNW Jn W2012/3185837[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession WED THU
Copley Hill East In
Dewsbury Down Passenger Loop 2340 to 0555

Possession WED THU
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 149 CONTINUED

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY JN

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator Maintenance 143, 144 and 145.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley Jn, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1535115 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 2340 to 0555 | Rail Lubricators

150  and Possession THU FRI | 32m43ch and 39m22ch
Whitehall East Jn W2012/3194763[U]
Whitehall East Jn Up 2340 to 0555 | Track Maintenance
and Possession THU FRI 33m0ch and 185m26c¢ch
Thornhill LNW In W2012/3185838[Cost][U]
Copley Hill West Jn Single 2340 to 0555
and Possession THU FRI
Copley Hill East In
Dewsbury Down Passenger Loop 2340 to 0555

Possession THU FRI

PROTECTION LIMITS

Down Main/Down Huddersfield: HM2071A pts to L5511B pts
Up Huddersfield/Up Main: L5512 pts to HM2077 pts
Single: L5502 pts to L5499 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA NORMANTON AND METHLEY IN
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 150 CONTINUED

ADDITIONAL INFORMATION

Track maintenance in restricted areas.
Lubricator Maintenance 146, 147, 148 and 154.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Northern
Bid for diversions via Methley In, Altofts Jn and Wakefield Kirkgate

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 27 MAY
Ref. No. P2012/1538771 Possession Manager LNE IMDM Sheffield

ltem Wincobank Jn All Lines 0001 to 0830
151  and Possession SUN SUN
Horbury Jn
Barnsley Station Jn All Lines 0001 to 0830
and Possession SUN SUN
Penistone

PROTECTION LIMITS

DOWN MAIN: S4111PTS to HJ23

UP MAIN: HI32 to S4114PTS

UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Permanent Way Inspection
13m40ch and 52m68ch
W2012/3127510[Cost][U]

Permanent Way Inspection
161m52ch and 1m53ch
W2012/3127699[U]

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1535321 Possession Manager LNE IMDM Leeds

Item Gowdall Lane LC Single Line 2000 to 0830
152  AOCL Possession SAT SUN
and

Potters Grange Jn

PROTECTION LIMITS
Single: H2174 pts to G31

LC Work
70m70ch and 71mOch
W2012/3187128[Cost][U]
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 152 CONTINUED

GENERAL REMARKS
OTP in use in possession. Access/Egress Rawcliffe LC 70m 78ch

ADDITIONAL INFORMATION

Renewal of LC and road approaches at Rawcliffe LC.
Rawcliffe LC road closure 2000 Sat to 1800 Sun.
Bobcat and excavator in use on LC 70m 78ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1542457 REPEATED ITEM
Item 6 SEE FULL DETAILS UNDER LN101

LN898 NEVILLE HILL EAST JNTO HULL

FRIDAY 25 to SATURDAY 26 MAY
Ref. No. P2012/1403523 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up 2210 to 0610 | Follow-Up Work
153 and Possession FRI SAT | 17m40ch and 25mOch
Gilberdyke In W2012/3157433[Cost][U]
Down 2210 to 2220
Line Blockage +Detonators FRI FRI
Down 2245 to 2255
Line Blockage +Detonators FRI FRI
Down 2315 to 0515
Possession FRI SAT
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 153 CONTINUED

PROTECTION LIMITS
2210 Fri to 2220 Fri

Down Hull: S1877 to G48
Up Hull: G14# to 51878

2220 Fri to 2245 Fri
Up Hull: G14# to 51878

2245 Fri to 2255 Fri
Down Hull: S1877 to G48
Up Hull: G14# to S1878

2255 Fri to 2315 Fri
Up Hull: G14# to S1878

2315 Fri to 0515 Sat
Down Hull: S1877 to G48
Up Hull: G14# to S1878

0515 Sat to 0610 Sat
Up Hull: G14# to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS
ENGINEERING TRAIN, 6Y54 PTO 243531 IN USE IN POSSESSION OUT/IN DONCASTER

ADDITIONAL INFORMATION

HOBC Follow Up Work
Eastrington - Howden

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

FRIDAY 25 to SATURDAY 26 MAY

Ref. No. P2012/1525026 Possession Manager Network Operations North Eastern

Item Gilberdyke In All Lines
154 and Possession
Brough

PROTECTION LIMITS

Down Main: G48 to BE40
Up Main: BE11 to G14

ADDITIONAL INFORMATION

HOBC Follow Up Work
Crabley Creek LC to Broomfleet

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 26 to SUNDAY 27 MAY

Ref. No. P2012/1535392 Possession Manager Network Operations North Eastern

Item Brough All Lines
155  and Possession

Hessle Road Jn

PROTECTION LIMITS

Down: BE39# to HR19
Up: HR1 to BE2019 pts#

ADDITIONAL INFORMATION
HOBC BROUGH EAST - CWR and UTX PREP WORK
134041A
DOWN and UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 to TUESDAY 29 MAY

Ref. No. P2012/1403531 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up
156  and Possession

Gilberdyke Jn

Down
Line Blockage +Detonators

Down
Line Blockage +Detonators

2315 to 0515

FRI SAT

2320 to 0840
SAT SUN

2210 to 0610
MON TUE

2210 to 2220

MON MON
2245 to 2255
MON MON

Follow-Up Work
14m36¢h and 17mOch
W2012/3175393[Cost][U]

Preparatory Work
10m30ch and 8mOch
W2012/3188984[Cost][U]

C20 Reballast ABC - High Output
19m23ch and 25m0ch
W2012/3169864[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 156 CONTINUED

Cliffe LC (CCTV) Down 2315 to 0515
and Possession MON TUE
Gilberdyke Jn

PROTECTION LIMITS

Down: S1887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 245817 Out/In Doncaster.
Tamper in use in possession. 6U48 PTO 246670 Out/In Hull

ADDITIONAL INFORMATION

HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1535449 Possession Manager Network Operations North Eastern

Item Brough All Lines 2320 to 0515 | Preparatory Work
157 and Possession MON TUE | 2mOch and 8mOch
Hessle Road Jn WZOlZ/3l89003[COSt][U]

PROTECTION LIMITS

Down: BE39 to HR19
Up: HR1 to BE2019 pts
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At or Between Lines Affected
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 157 CONTINUED

ADDITIONAL INFORMATION

HOBC HESSLE EAST - HULL CWR & UTX PREP WORK

135045A
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 29 to WEDNESDAY 30 MAY

Ref. No. P2012/1403541 Possession Manager Network Operations North Eastern

ltem Cliffe LC (CCTV) Up
158 and Possession

Gilberdyke Jn

Down
Line Blockage +Detonators

Down
Line Blockage +Detonators

Down
Possession

PROTECTION LIMITS

Down: S1887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI

2210 to 0610
TUE WED

2210 to 2220
TUE TUE

2245 to 2255
TUE TUE

2315 to 0515
TUE WED

TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

C20 Reballast ABC - High Output
19m23ch and 25m0ch
W2012/3169871[Cost][U]

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN

EXTRA [20] IN THEIR SCHEDULES.
STATIC PILOTMAN REQUIRED

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 245905 Out/In Doncaster

Tamper in use in possession. 6U48 PTO 246596 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 158 CONTINUED

ADDITIONAL INFORMATION

HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1403542 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up 2210 to 0610 | C20 Reballast ABC - High Output
159  and Possession WED THU | 19m23ch and 25m0Och

Down 2210 to 2220

Line Blockage +Detonators WED WED

Down 2245 to 2255

Line Blockage +Detonators WED WED

Down 2315 to 0515

Possession WED THU

PROTECTION LIMITS

Down: 51887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 245906 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246597 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 159 CONTINUED

ADDITIONAL INFORMATION

HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1403543 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up 2210 to 0610 | C20 Reballast ABC - High Output
160 and Possession THU FRI 19m23ch and 25m0ch
Gilberdyke Jn W2012/3169873[Cost][U]
Down 2210 to 2220
Line Blockage +Detonators THU THU
Down 2245 to 2255
Line Blockage +Detonators THU THU
Down 2315 to 0515
Possession THU FRI

PROTECTION LIMITS

Down: 51887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS

Engineering Train in use in possession. 6Y50 PTO 245907 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246598 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

ADDITIONAL INFORMATION
HOBC CORE WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1403544 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up 2210 to 0610 | Follow-Up Work
161  and Possession FRI SAT | 19m23ch and 25m0ch

Down 2210 to 2220

Line Blockage +Detonators FRI FRI

Down 2245 to 2255

Line Blockage +Detonators FRI FRI

Down 2315 to 0515

Possession FRI SAT

PROTECTION LIMITS

Down: 51887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246754 Out/In Doncaster
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN912 THORNE JN TO GILBERDYKE JN

THURSDAY 31 MAY
Ref. No. P2012/1535623 Possession Manager LNE IMDM Leeds

ltem Goole All Lines 0005 to 0515 | Unload Ballast
162 and Possession THU THU | 5mOch and 7mOch
Saltmarshe LC W2012/3185643[Cost][U]

PROTECTION LIMITS

Down: G51 to SA7
Up: SA19 to G50

GENERAL REMARKS
Ballast Train in use in possession. 6T38 PTO 245722 Out/In Doncaster

ADDITIONAL INFORMATION

Saltmarshe and Gilberdyke Boxes to be manned 1 hour extra.
Goole Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 01 JUNE
Ref. No. P2012/1535626 Possession Manager LNE IMDM Leeds

ltem Goole All Lines 0005 to 0515 | Unload Ballast
163  and Possession FRI FRI | 5mOch and 7mOch
Saltmarshe LC W2012/3185647[Cost][U]

PROTECTION LIMITS

Down: G51 to SA7
Up: SA19 to G50
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 163 CONTINUED

GENERAL REMARKS
Ballast Train in use in possession. 6T40 PTO 245761 Out/In Doncaster

ADDITIONAL INFORMATION

Saltmarshe and Gilberdyke Boxes to be manned 1 hour extra.
Goole Box to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN914 HULL (PARAGON) TO SEAMER WEST JN

SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1538650 Possession Manager LNE IMDM York

Item Cottingham North LC All 2335 to 0855 | PL Stoneblowing
164  and Possession SAT SUN | 5mOch and 8m2ch
Bever|ey W2012/3200961[C05t][U]

PROTECTION LIMITS
Down: BS27 to BS25#
Up: BS12 to BS16

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246753 Out/In Driffield

ADDITIONAL INFORMATION

Stoneblow the Down Road between 7mp and 8mp.

OFF TRACK TO UPLIFT ENGLAND SPRINGS AT 7M57CH.
BEVERLEY MANNED THROUGHOUT.

DRIFFIELD MANNED +1HRS.

BARRIER MAN REQUIRED AT BEVERLEY PARKS.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 26 to SUNDAY 27 MAY
Ref. No. P2012/1535756 Possession Manager LNE IMDM York

Item Driffield All Lines 2355 to 0855 | Track Maintenance
165 and Possession SAT SUN | 19m53ch and 23m64ch
Bridlington W2012/3181332[Cost][U]

PROTECTION LIMITS

Down: D7# to BN65
Up: BN15 to D6#
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 165 CONTINUED

GENERAL REMARKS
RRV in use in possession. Access/Egress Wansford Road 19m 54ch.

ADDITIONAL INFORMATION

Dig through Farm Crossing at 22m40ch.

OFF-TRACK TO UPLIFT CROSSING.

WELDING, AND TECH SUPPORT REQUIRED.

DRIFFIELD MANNED

TSR IMPOSED ON THE DOWN ROAD FOR 4 WEEKS (T81433)
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 27 to MONDAY 28 MAY
Ref. No. P2012/1538652 Possession Manager LNE IMDM York

ltem Beverley All Lines 2115 to 0600
166 and Possession SUN MON
Driffield

PROTECTION LIMITS

Down: BS25 to D7#
Up: D6# to BS12

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246739 Out/In Driffield

ADDITIONAL INFORMATION

Stoneblow the Up Road between 19m15ch and 18mp.
DRIFFIELD BOX MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 28 to TUESDAY 29 MAY
Ref. No. P2012/1535759 Possession Manager LNE IMDM York

[tem Driffield All Lines 2355 to 0600
167 and Possession MON TUE
Bridlington

PL Stoneblowing
14mOch and 19m40ch
W2012/3201223[Cost][U]

Track Maintenance
19m53ch and 23m64ch
W2012/3182916[Cost][U]

PL Stoneblowing
27mOch and 30m60ch
W2012/3201250[U]
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 167 CONTINUED

PROTECTION LIMITS

Down: D7# to BN109
Up: BN108 to D6

Platform 6: Bufferstops
Platform 7: Bufferstops

GENERAL REMARKS

RRV in use in possession. Access/Egress Wansford Road 19m 54ch
Stoneblower in use in possession. 6U37 PTO 246740 Out/In Driffield

ADDITIONAL INFORMATION

Cropping Rail between 22m9ch and 22m39ch.

WELDING TEAM REQUIRED.

DRIFFIELD MANNED.

S&T REQUIRED.

Stoneblow the Down Road between 28m30ch and 30m20ch.
OFF TRACK TO UPLIFT BESSINGBY FOOT CROSSING.
BRIDLINGTON MANNED THROUGHOUT.

CARNABY BARRIERS MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1535762 Possession Manager LNE IMDM York

Item Driffield All Lines 2355 to 0600 | Track Maintenance
168 and Possession TUE WED | 19m53ch and 23m64ch
Bridlington W2012/3182917[Cost][U]

PROTECTION LIMITS
Down: D7# to BN109

Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

GENERAL REMARKS
RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.

DRIFFIELD MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

TUESDAY 29 to WEDNESDAY 30 MAY
Ref. No. P2012/1538661 Possession Manager LNE IMDM York

Item Bridlington All Lines 2100 to 0600
169  and Possession TUE WED
Hunmanby

PROTECTION LIMITS

Down: BN109# to SR123
Up: SR124 to 200B Pts#

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246741 Out/In Driffield

ADDITIONAL INFORMATION

Stoneblow the Dn/Up Bridlington between 31mp and 32m30ch.

OFF TRACK TO UPLIFT OLIVERS & CONVENT FOOT CROSSINGS.
BRIDLINGTON MANNED THROUGHOUT

DRIFFIELD + 1HRS.

BARRIER MAN REQUIRED AT SEWERBY.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1535763 Possession Manager LNE IMDM York

[tem Driffield All Lines 2355 to 0600
170  and Possession WED THU
Bridlington

PROTECTION LIMITS
Down: D7# to BN109

Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

GENERAL REMARKS
RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.

DRIFFIELD MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

PL Stoneblowing
31mOch and 33m0Och

W2012/3201281[Cost][U]

Track Maintenance
19m53ch and 23m64ch

W2012/3182918[Cost][U]
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

WEDNESDAY 30 to THURSDAY 31 MAY
Ref. No. P2012/1538669 Possession Manager LNE IMDM York

Item Hunmanby All Lines 2100 to 0600 | PL Stoneblowing
171 and Possession WED THU | 41m47ch and 44m20ch
Filey W2012/3201319[Cost][U]

PROTECTION LIMITS

Down: SR123# to SR302 pts#
Up: SR134# to SR301B pts

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246783 Out/In Driffield

ADDITIONAL INFORMATION

Stoneblow the Up Road between 42m55ch and 41mé47ch.
OFF TRACK TO UPLIFT ROYAL OAK UWC.

SEAMER MANNED THROUGHOUT

DRIFFIELD AND BRIDLINGTON + 1HRS

BARRIER MAN AT HUNMANBY SANDS LANE LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1535780 Possession Manager LNE IMDM York

ltem Driffield All Lines 2355 to 0600 | Track Maintenance
172 and Possession THU FRI 19m53ch and 23m64ch
Bridlington W2012/3182919[Cost][U]

PROTECTION LIMITS
Down: D7# to BN109

Up: BN108 to D6#
Platform 6: Bufferstops
Platform 7: Bufferstops

GENERAL REMARKS
RRV in use in possession. Access/Egress Wansford Road 19m 54ch

ADDITIONAL INFORMATION

Cropping Rail between 22m9ch and 22m39ch.
WELDING TEAM REQUIRED.

DRIFFIELD MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

THURSDAY 31 MAY to FRIDAY 01 JUNE
Ref. No. P2012/1538682 Possession Manager LNE IMDM York

Item Hunmanby All Lines 2100 to 0600 | PL Stoneblowing
173 and Possession THU FRI 41m47ch and 44m20ch
Filey W2012/3201332[Cost][U]

PROTECTION LIMITS

Down: SR123# to SR302 pts#
Up: SR134# to SR301B pts

GENERAL REMARKS
Stoneblower in use in possession. 6U37 PTO 246790 Out/In Driffield

ADDITIONAL INFORMATION

Stoneblow the Up Road between 44mp and 42m55ch.
OFF TRACK TO UPLIFT LOWFIELD 1, 2 AND SEADALE
SEAMER MANNED THROUGHOUT

DRIFFIELD AND BRIDLINGTON + 1HRS

BARRIER MAN AT ROYAL OAK

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 27 MAY

Ref. No. P2012/1516266 REPEATED ITEM
[tem 133 SEE FULL DETAILS UNDER LN836

SUNDAY 27 MAY
Ref. No. P2012/1535781 Possession Manager LNE IMDM Leeds

Item ArmleyJn All Lines 0030 to 0100 | Patrolling
174 and Possession SUN SUN | 199m60ch and 201m17ch
Skipton South Jn W2012/3194947[U]
Armley In All Lines 0100 to 0830 | Rail Lubricators
and Possession SUN SUN 199m65ch and 200m35ch
Skipton North In W2012/3195884[Cost][U]
Patrolling
204m40ch and 203m0Och
W2012/3194939[U]
Patrolling
206m20ch and 205m40ch
W2012/3194930[U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued
ITEM 174 CONTINUED

Patrolling
208m40ch and 208m75ch
W2012/3194923[U]

PROTECTION LIMITS

0030 Sun to 0100 Sun
Down Shipley Main: L3893 to L4031
Up Shipley Main: L5147B pts to L3892

0100 Sun to 0830 Sun

Down Shipley Main: L3893 to L4035
Up Shipley Main: L4046 to L3892
Down Shipley Slow: L4045

ADDITIONAL INFORMATION

Track Patrols:

Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Rail Lubricator S2, S3, S4, S5 maintenance

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 28 MAY

Ref. No. P2012/1538572 REPEATED ITEM
Item 134 SEE FULL DETAILS UNDER LN836

TUESDAY 29 MAY

Ref. No. P2012/1538578 REPEATED ITEM
[tem 135 SEE FULL DETAILS UNDER LN836

WEDNESDAY 30 MAY

Ref. No. P2012/1538580 REPEATED ITEM
Item 136 SEE FULL DETAILS UNDER LN836

THURSDAY 31 MAY

Ref. No. P2012/1538582 REPEATED ITEM
[tem 137 SEE FULL DETAILS UNDER LN836

FRIDAY 01 JUNE

Ref. No. P2012/1538584 REPEATED ITEM
Item 138 SEE FULL DETAILS UNDER LN836
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LN924 APPERLEY JN TO ILKLEY

SUNDAY 27 MAY
Ref. No. P2012/1535783 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0010 to 0900 | Rail Lubricators

175 and Possession SUN SUN | 2m52ch and 3m5ch
lIkley W2012/3195887[U]
Dockfield In Single 0010 to 0900 | Patrolling
and Possession SUN SUN 202m20ch and 205m25ch
Esholt In W2012/3194959[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts
Single: L5117 pts

ADDITIONAL INFORMATION

Track Patrol in restricted areas.
Rail Lubricator S34 and S35 maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 27 MAY

Ref. No. P2012/1535783 REPEATED ITEM
Item 175 SEE FULL DETAILS UNDER LN924

LN930 SKIPTON MIDDLE JN TO RYLSTONE

FRIDAY 01 JUNE
Ref. No. P2012/1535790 Possession Manager LNE IMDM Leeds

Item Skipton Middle In Single 0930 to 1430 | Patrolling
176  and Possession FRI FRI | 222m67ch and 6m50ch
Rylstone LC W2012/3195845[Cost][U]

PROTECTION LIMITS
Single: L5155A pts to Network Rail Limits

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.
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LN930 SKIPTON MIDDLE JN TO RYLSTONE - Continued
ITEM 176 CONTINUED

ADDITIONAL INFORMATION
Track Patrol of Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03 Wk 10 Data freeze: CPPP_1213_P03_1120
LNE Route (NCS) Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.
40

Item Location Lines Affected Distance Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)

NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carrin (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 75ch 157m 22ch 80 mph Condition of
81853  Moat Hills LC Embankment
(11/27)

NWR Doncaster

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856 ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Bellwater Jn SB and - Up Main  117m 35ch 117m  34ch 30 mph Condition Of Track
80753  Eastville LC AHB-X 40 (11/13)
NWR Sleaford
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)

Electronic copy - uncontrolled when printed Page 1



Network Rail CPPP 2012/13, Period 03 Wk 10 Data freeze: CPPP_1213_P03_1120

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN185 ALLINGTON WEST JN TO SKEGNESS - Continued

T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)

LN200 WRAWBY JN TO PELHAM STREET JN

T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARRJN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carrin (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 75ch 157m 22ch 80 mph Condition of
81853  Moat Hills LC Embankment
(11/27)

NWR Doncaster

T2004/ Heaton South Jn and - UpMain  1m 20ch im Och 20 mph General Condition -
23839  Red Barns Tunnel 60 Other

(04/01)

IMDM Newcastle
Condition of Bridge
(49/25)

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

T2011/ Hartlepool and Down - 73m  42ch 73m  52ch 20 mph Ballast Consolidation
82229  Blackhills Farm LC Sunderland (11/32)

IMDM Newcastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

T2011/ Blackhills Farm LC - Up 73m  52ch 73m  42ch 20 mph Ballast Consolidation
82230  and Hartlepool Sunderland (11/31)

IMDM Newcastle

T2011/ Blackhills Farm LC Down - 83m  28ch 83m  31ch 20 mph Ballast Consolidation
82227  and Dawdon In Sunderland (11/34)

IMDM Newcastle

T2011/ Dawdon Jnand - Up 83m  3lch 83m  28ch 20 mph Ballast Consolidation
82228  Blackhills Farm LC Sunderland (11/33)

IMDM Newcastle

T2011/ Seaham and Hall Down - 84m  55ch 84m  60ch 20 mph Ballast Consolidation
82226 DenelLC Sunderland (11/34)

IMDM Newcastle

T2011/ Hall Dene LC and - Up 84m  60ch 84m  55ch 20 mph Ballast Consolidation
82225  Seaham (11/33)

IMDM Newcastle

T2011/ Pelaw Inand St. James ~ Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newecastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN632 STOCKTON CUT JN TO SALTBURN - Continued

T2011/ Thornaby and - UpMain  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch Im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman Ici Ltd

(18/16)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)
LNE HOBC

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

T2010/ Wrawby In Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN752 WRAWBY JN TO MARSHGATE JN - Continued

T2011/ Appleby LC and Down Main - 26m  40ch 26m  30ch 30 mph Condition Of Track
82546  Foreign Ore Branch 40 (11/34)
In NWR Barnetby
T2011/ Scunthorpe WestJn  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)
NWR Barnetby

The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - Up Main  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)

NWR Barnetby

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up Im 18ch Im 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN806 TAPTON JN TO MASBOROUGH JN

T2011/ Beightonln Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN816 BEIGHTON JN TO WOODHOUSE JN

T2011/ Beightonln Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN854 HALL ROYD JN TO COLTON NORTH JN

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds

LN868 WINCOBANK JN TO HORBURY JN

T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN872 ALTOFTS JN TO LEEDS WEST JN
T2009/ Hunslet South Jn and Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station In No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol1 & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN878 SHERBURN JN TO GASCOIGNE WOOD

T2011/ Gascoigne Wood and - Up 14m  10ch 13m  52ch 20 mph Condition Of Track
80363  Sherburnln (11/08)
IMDM Leeds

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York
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Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN898 NEVILLE HILL EAST JN TO HULL

T2010/ Gascoigne Wood and - Up 7m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield In 50 (10/33)
IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.

T2011/ Hessle and Hessle Down Main - 3m 35¢ch 3m 20ch 50 mph Condition Of Track
80802 Eastin (11/12)

IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45ch Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)

IMDM York

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Thorne MoorendsLC ~ Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange Jn IMDM Leeds

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2012/ Nether Lane LC and Down - 22m  38ch 22m  4lch 20 mph Trackwork
81433  Lowthorpe LC (12/09)
IMDM York
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No. at or between iction
LN916 HESSLE ROAD TO SALTEND
T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)

TME York
PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1536398 Possession Manager LNE IMDM Hitchin

Item Harringay Up Slow 2300 to 0500 | Patrolling
1 and Possession FRI SAT | OmOch and 3mOch
Holloway W2012/3147081[U]
Up Goods 2300 to 0330 | OHL Work
Possession FRI SAT 3m13ch and 1m75ch
W2012/3176873[Cost][U]
Finsbury Park Jn Up Moorgate 2300 to 0500
and Possession FRI SAT
Drayton Park
Drayton Park Down Moorgate 2300 to 0500
and Possession FRI SAT
Finsbury Park Jn

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0330 Tue

5GH), 8D, 9E

0330 Tue to 0500 Tue

5GH), 8D

PROTECTION LIMITS

2300 Mon to 0330 Mon

Up Slow: K414# to K322

Up Goods: K2102Pts#

Up Moorgate: K2080Pts to K360
Down Moorgate: Buffers to K383

0330 Mon to 0500 Mon

Up Slow: K414# to K2055Pts
Up Moorgate: K2081Pts to K360
Down Moorgate: K361 to K383

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP FAST.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

ADDITIONAL INFORMATION

OLE Maintenance & Faults
RRV access at Ecology centre

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid for amended ECS arrangements
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541154 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthIn  Down Fast/Main/Fast 2300 to 0830
2 and Possession SAT SUN
Fletton Jn
Up Main/Fast/Main 2300 to 0830
Possession SAT SUN
Connington South Up Slow 0120 to 0830
and Possession SUN SUN
Woodwalton Jn
Huntingdon Southln ~ Down Slow 0120 to 0830
and Possession SUN SUN
Holme LC

PROTECTION LIMITS

Down Fast/Main/Fast: P353 to P417
Up Main/Fast/Main: P426 to P352
Down Slow: P351

TRAFFIC REMARKS
2300 SAT - 0120 SUN
TRAINS TO TRAVEL OVER THE SLOW LINES

0120 SUN - 0830 SUN
ALL LINE BLOCK - RAIL REPKLACEMENT ROAD SERVICE TO OPERATE
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2300 Sat to 0120 Sun
Trains to be timed over the slow lines

0120 to 0830 Sun
All Line Block - Rail replacement Road Service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541109 Possession Manager LNE IMDM Hitchin

Item Peterborough Station Down Fast 2300 to 0830 | LC Work
3 (South) Possession SAT SUN | 17m20ch and 17m30ch
and W2012/3149590[Cost][U]
Tallington Crossovers Ballast Regulating
Up Fast 2300 to 0830 | 76mb55ch and 83m12ch
Possession SAT SUN | W2012/3172662[U]
Tallington Crossovers  Up Slow 2300 to 0830 Arc Repairs
and Possession SAT SUN 77m75ch and 78m14ch
, W2012/3174137[U]
Peterborough Station
(North)
Helpston In Down Slow 2300 to 0830
and Possession SAT SUN
Tallington Crossovers
Peterborough Station  Down Stamford 2300 to 0830
(North) Possession SAT SUN
and
Helpston in
Up Stamford 2300 to 0830
Possession SAT SUN

PROTECTION LIMITS

Down Fast: P435 to P537

Up Fast: P534 to P440

Up Slow: P532 to P1242pts

Down Stamford: P1232pts to P801
Up Stamford: P802 to P1233pts
Down Slow: P1281pts to P535

TRAFFIC REMARKS
ECS trains from Nene CHS to Peterborough to cross over at south end
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541112 Possession Manager LNE IMDM Doncaster

Item Stoke All Lines 2335 to 0830 | Tunnel Examination

4 and Possession SAT SUN | 100m35ch and 108m40ch
Carlton LC W2012/3202508[Cost][U]
Newark Castle Down and Up Main 2335 to 0830
and Possession SAT SUN
Newark Crossing East
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main; D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541114 Possession Manager LNE IMDM Doncaster

Item Carlton LC All Lines 2345 to 0825 | Tunnel Examination

5 and Possession SAT SUN | 134m35ch and 134m46¢ch
Bawtry Crossovers W2012/3202510[Cost][U]
GSP

PROTECTION LIMITS
Down Main: D109 to D181
Up Main;: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 03 JUNE
Ref. No. P2012/1541138 Possession Manager LNE IMDM Hitchin

ltem New Barnet Down Fast 0205 to 0555 | Patrolling
6 and Possession SUN SUN | 9m75ch and 12m20ch
Potters Bar W2012/3146867[U]
Up Fast 0205 to 0555 | Structures Examination
Possession SUN SUN 10m10ch and 12m20ch
W2012/3167479[Cost][U]
Down Slow 0205 to 0555
Possession SUN SUN
Potters Bar Up Slow 0205 to 0555
and Possession SUN SUN

Wood Green North Jn

PROTECTION LIMITS

Down Fast: K511 to K539
Up Fast: K534 to K506
Down Slow: K509 to K537
Up Slow; K536 to K508

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE
Ref. No. P2012/1541157 Possession Manager LNE IMDM Hitchin

Item Potters Bar Down Slow 0515 to 0715 | Patrolling
7 and Line Blockage (Between SUN SUN | 14m25ch and 18m0Och
Welwyn Garden City Trains)+Detonators W2012/3155755[Cost][U]
Up Fast 0745 to 0915
Line Blockage (Between SUN SUN
Trains)+Detonators

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE
Ref. No. P2012/1541135 Possession Manager Network Operations Great Northern

[tem Stevenage Down Fast 0120 to 0820 | Follow-Up Work
8 and Possession SUN SUN | 29m40ch and 31m40ch
Sandy South In W2012/3139386[Cost][U]
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Stevenage Up Fast 0120 to 0820 | Earthwork
and Possession SUN SUN | 32m20ch and 33m52ch
Sandy South Jn W2012/3140960[U]
Letchworth Garden Up 0120 to 0820
City Possession SUN SUN
and
Cambridge Jn
Cambridge Jn Down 0120 to 0820
and Possession SUN SUN
Letchworth Garden
City
Stevenage Down Slow 0120 to 0820
and Possession SUN SUN
Sandy South Jn
Up Slow 0120 to 0820
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
25ABCD)J, 26EFG, 27ABC, 28EFG, 29B, 30A, 31C, 32A, 81F, 82A

PROTECTION LIMITS
Down Slow: K669 to P261
Down Fast: K671 to P263
Up Fast: K796 to K666

Up Slow: K798 to K668
Up Cambridge: K944#
Down Cambridge: K943#

TRAFFIC REMARKS
ALL LINE BLOCK - RAIL REPLACEMENT ROAD SERVICE TO OPERATE
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At or Between Lines Affected

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

ADDITIONAL INFORMATION

HITCHIN CAMBRIDGE IN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Tamp on 2266 points points and Follow Up Works

through site

31m - 32m 60ch

Access via Hitchin Up Yard

S&C Tampers & RRVs in use within this worksite
Isolation Required

EARTHWORKS

ACCESS FROM HITCHIN DOWN YARD DOWN SLOW

LN125 ADDITONAL MILEAGE REQUIRED 32M OCH TO 32M 11CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

All line block - rail replacement road service to operate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE

Ref. No. P2012/1541151 Possession Manager Network Operations Great Northern

Item Sandy South Jn Down and Up Fast
9 and Possession
Huntingdon North Jn
Down Slow
Possession
Up Slow
Possession

ISOLATION OF ELECTRICAL SECTIONS
33,34,35,36,37,38,39,40 Complete
PROTECTION LIMITS

Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

TRAFFIC REMARKS

0140 to 0850
SUN SUN

0140 to 0850

SUN SUN
0140 to 0850
SUN SUN

OHL Work
44m10ch and 46m44ch
W2012/3173925[Cost][U]

TRAINS TO START/TERMINATE AT STEVENAGE & PETERBOROUGH - RAIL REPLACEMENT ROAD SERVICE TO

OPERATE
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

ADDITIONAL INFORMATION

POTTON ROAD

122008

NWR24

FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m
30ch.

PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD

122007

NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36¢h.
TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance

DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance

1122, 1123, 1124, 1125

RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.

Pass Engineers Trains/OTM's as require within possession.

NWR ASPRO/RB/IM/PP2392

PMCS/Oracle No. 122728

EO2 Maintenance on DD069 Down Slow
RRV access at Everton

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC bid to operate a rail replacement road service between Stevenage & Peterborough
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 03 JUNE
Ref. No. P2012/1541163 Possession Manager LNE IMDM Hitchin

tem St. Neots All 0800 to 1600 | S&T Work
10 and Section T1A.3 SUN SUN | 51m39ch and 76m45ch
Peterborough W2012/3149624[C05t][U]

TRAFFIC REMARKS
Panel Operator required at St Neots

Electronic copy - uncontrolled when printed Page 8



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE

Ref. No. P2012/1541166 Possession Manager LNE IMDM Hitchin

Item Fletton in Down Slow/Stamford (Platform 5) 0900 to
11 and Line Blockage (Between Trains) SUN
New England North
Down Fast 0900 to
Line Blockage (Between Trains) SUN
New England North Up Stamford (Platform 4) 0900 to
and Line Blockage (Between Trains) SUN
Peterborough Station
(South)
Fletton Jn Up Fast 1100 to
and Line Blockage (Between Trains) SUN
New England North
Up Slow/Up Slow No.1 (Platform 1100 to
2)/Up Slow SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1230 to
Line Blockage (Between Trains) SUN
Flyash Examination Siding 1230 to
Line Blockage (Between Trains) SUN
Kings Dyke Down March 1230 to
and Line Blockage (Between Trains) SUN
Peterborough Station
Up March 1230 to
Line Blockage (Between Trains) SUN
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE

Ref. No. P2012/1541115 Possession Manager LNE IMDM Doncaster

1100
SUN

1100
SUN

1100
SUN

1230
SUN

1230
SUN

1430
SUN

1430
SUN

1430
SUN

1430
SUN

[tem Bawtry Crossovers All Lines 0005 to 0800
12 GSP Possession SUN SUN
and
Arksey LC CCTV

Patrolling
75m40ch and 76m60ch

W2012/3181030[Cost][U]

Patrolling
22m58ch and 19m8ch
W2012/3202460[U]

Electronic copy - uncontrolled when printed

Page



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

South Yorkshire In All Lines 0005 to 0800 | Patrolling
and Possession SUN SUN | 115m51ch and 117m46ch
Swinton Jn W2012/3202482[U]
Marshgate Jn Down and Up 0005 to 0800 | Patrolling
and Possession SUN SUN 115m72ch and 116m44ch
South Kirkby Jn W2012/3202488[U]
Bessacarr Halt LC Al Lines 0005 to 0800 igtzrnalcl)igr? nd 153m10ch
and Possession SUN- SUN | \w201213202486[U]
Decoy North in
Patrolling
Flyover East In Up Loversall Curve 0005 to 0800 152m79¢ch and 152m36ch
and Possession SUN  SUN | \\2012/3202484[U]
Loversall In S&T Work
Loversall Carr Jn Down Slow/Up West Slow 0005 to 0800 | 155m17ch and 156m50ch
and Possession SUN SUN | W2012/3202450[U]
Flyover West In Rail Changing
Bessacarr Jn Single 0005 to 0800 | 155m17ch and 156m50ch
and Possession SUN SUN | W2012/3202433[Cost][U]
Black Carr in Patrolling
Low Ellers Curve ln  All Lines 0005 to 0800 | 155ml7ch and 156m50ch
and Possession SUN  SUN | W2012/3202477[U]
Potteric Carr In Patrolling
Sand Bank Jn Up Goods/Up Goods No.1 0005 to 0800 | 157m40chand 161m0ch
and POSSession SUN  SUN | W2012/3202480[U]
Potteric Carr Jn Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126853[U]

ISOLATION OF ELECTRICAL SECTIONS

107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D809

Up Main: D300 to D188

Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds: L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: Shunt Neck

Low Ellers Curve: D2295Pts to D2322Pts
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

ADDITIONAL INFORMATION
W/3030843: Br. ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge.
Foot access within worksite mileage.
Pass Engineers Trains/OTM's as required.
NWR ASPRO/RB/DC/PP4604
PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1407183 Possession Manager Network Rail

Item Cuffley Up Hertford 0130 to 0830 | Hand Rail Grinding
13 and Possession SUN SUN | 4m60ch and 5m60ch
Wood Green South Jn W2012/3149599[Cost][U]
Barnet South Up Slow 0130 to 1030 | OHL Work
Crossovers Possession SUN SUN 4m68ch and 9m69ch
and W2012/3181042[U]
Holloway OHL Work
Alexandra Palace Up Carriage Line 0130 to 0400 | ©M13chand 8m27ch
and Possession SUN MON W2012/3181021[U]
Hornsey Patrolling
5m25ch and 8m27ch
Hornsey Down F_ast 0130 to 0830 W2012/3220391[U]
and Possession SUN SUN
Barnet South OHL Renewals Work
Crossovers 5m35ch and 11m70ch
W2012/3200969[U]
Barnet South Up Fast 0130 to 0830
Crossovers Possession SUN SUN
and
Holloway
Wood Green South Jn  Up Goods 0130 to 0400
and Possession SUN MON
Holloway
Drayton Park Up Moorgate 0130 to 0400
and Possession SUN MON
Finsbury Park
Highbury Vale In Up Canonbury 0130 to 0400
and Possession SUN MON
Finsbury Park
Hornsey Down Carriage Line 0130 to 0830
and Sidings Possession SUN SUN
Wood Green South Jn
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Hornsey Down Slow No.2/Down Hertford 0150 to 0830
and Possession SUN SUN
Cuffley

Hornsey Down Slow No.1/Down Slow 0150 to 0830
and Possession SUN SUN
Barnet South

Crossovers

Wood Green South Jn  Up Fast 0830 to 1030
and Possession SUN SUN
Finsbury Park North Jn

Holloway Up Slow 1030 to 0400
and Possession SUN MON
Wood Green North In

ISOLATION OF ELECTRICAL SECTIONS

10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun

PROTECTION LIMITS
0130 Sun to 0150 Sun

Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0150 Sun to 0830 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507

Up Fast: K2167APts to K320

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0830 Sun to 1030 Sun

Up Fast;: K442 to K2098BPts
Up Slow: K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts

1030 Sun to 0400 Mon

Up Slow:; K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST UNDER SINGLE LINE WORKING ARRANGEMENTS BETWEEN
NEW BARNET (SET BACK) AND BELLE ISLE

SECTION SPLIT AT ALEXANDRA PALACE - INTERMEDIATE HANDSIGNALLER & STATIC PILOTMAN REQUIRED

SRT FOR SLW SECTION (INCLUSIVE OF SET BACK) = 31 MINS
APPROX CAPACITY =4 TPH

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE). AMENDED ECS SCHEDULES REQUIRED TO AVOID TAKING CAPACITY OUT ON THE SLW
SECTION

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE)
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 10
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

ADDITIONAL INFORMATION

W2012/3200969: Network Rail OCR Prep works on Bowes Park Neutral Section. 4 x RRV's access at Richmond Road

OHL Work Patrols & Job bank work.
RRV access at P&D depot (Wood Green)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun

FCC/EC Bid to path services through the SLW with total SRT of 31 minutes - inclusive of:

10 for set back & Pilotman instructions at New Barnet
11 for SRT for 9 miles timed at 50mph

8 for 4 x pts timed at 15mph

2 for turn out onto right line at Belle Isle

Approx capacity = 4tph

Capacity Allocation - paths for EC sets 1Y14 & 1A15 to be found, remainder of capacity allocated to FCC.
FCC sets not pathed through SLW to start/terminate at Potters Bar

Amended ECS schedules required
Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon

Up Trains to be timed over the Up Fast between New Barnet & Holloway

No Up service avaialable to Harringay or Hornsey

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1541169 Possession Manager LNE IMDM Hitchin

[tem
14

Sandy South Jn Down Fast
and Possession

Huntingdon North Jn

Up Fast
Possession

PROTECTION LIMITS
Down Fast: P273 to P349
Up Fast: P346 to P268

2300 to 0600
SUN MON

2300 to 0600
SUN MON

Ballast Regulating
44m60ch and 58m32ch
W2012/3172666[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 14 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1541171 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers Down Fast 2355 to 0550 | OHL Work
15  and Possession SUN MON | 86m77ch and 92m10ch
Stoke W2012/3173941[Cost][U]
Up Fast 2355 to 0550
Possession SUN MON
Up Slow 2355 to 0550
Possession SUN MON
Down Slow 2355 to 0550
Possession SUN MON

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2355 Sun to 0530 Mon

PROTECTION LIMITS
Down Fast: P547 to P587
Up Fast: P582 to P544

Up Slow: P580 to P542
Down Slow: P545 to P585

ADDITIONAL INFORMATION

EO02 Maintenance
CCO076 (Up Fast)
RRV access @ Greatford LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 to MONDAY 04 JUNE

Ref. No. P2012/1547595 REPEATED ITEM
Item 60 SEE FULL DETAILS UNDER LN600

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1536454 REPEATED ITEM
Item 26 SEE FULL DETAILS UNDER LN120
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1541205 Possession Manager LNE IMDM Hitchin

Item Sandy North Jn Down Slow 2300 to 0600 | OHL Work
16 and Possession MON TUE | 46mOch and 50m77ch
St. Neots South Jn W2012/3173967[C05t][U]

ISOLATION OF ELECTRICAL SECTIONS
36D, 40A 2300 Mon to 0600 Tue

PROTECTION LIMITS
Down Slow: P275 to P309

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1536455 REPEATED ITEM
Item 27 SEE FULL DETAILS UNDER LN120

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1541209 Possession Manager LNE IMDM Hitchin

Item Sandy South In Down Fast 2300 to 0600 | OHL Work
17 and Possession TUE WED | 45m18ch and 50m76ch
St. Neots South Jn W2012/3173976[C05t][U]
St. Neots North In Up Fast 2300 to 0600
and Possession TUE WED
Sandy South Jn

ISOLATION OF ELECTRICAL SECTIONS
34D, 35A, 38A, 39C 2300 Tue to 0600 Wed

PROTECTION LIMITS

Down Fast: P273 to P311
Up Fast: P312 to P268

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1547614 Possession Manager Network Operations Great Northern

Item Newark Crossing South Up Main 2200 to 0600
18 Protected Path TUE WED
and
Claypole LC CCTV
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 18 CONTINUED

Claypole LC CCTV Up Main 2200 to 0600
and Protected Path TUE WED
Grantham South Jn

Grantham South Jn Up Main 2200 to 0600
and Protected Path TUE WED
Stoke In

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Newark North Gate - Stoke Jn
Up Main/Fast: 117m Och to 99m 61ch

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1536456 REPEATED ITEM
Item 28 SEE FULL DETAILS UNDER LN120

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1541233 Possession Manager LNE IMDM Hitchin

Item Sandy South Jn Down Fast 2300 to 0600 | OHL Work
19  and Possession WED THU | 45m18ch and 50m76ch
St. Neots South Jn W2012/3173979[Cost][U]
St. Neots North Jn Up Fast 2300 to 0600
and Possession WED THU
Sandy South Jn

ISOLATION OF ELECTRICAL SECTIONS
34D, 35A, 38A, 39C 2300 Wed to 0600 Thu
PROTECTION LIMITS

Down Fast: P273 to P311
Up Fast: P312 to P268

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail
LNE Route (NCS)

Section B

CPPP 2012/13, Period 03, Wk 10

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected

Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1551956 Possession Manager Network Operations Great Northern

[tem Stoke Jn

20

Down Main
and Protected Path WED
Grantham South In
Grantham South Jn Down Main
and Protected Path WED
Claypole LC CCTV
Claypole LC CCTV Down Main
and Protected Path WED
Newark Crossing South
n

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Stokre Jn - Newark
Down Main/Fast: 99m 61ch to 117m Och

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1536457
Item 29

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1541235 Possession Manager LNE IMDM Hitchin

[tem
21

St. Neots South In Up Slow
and Possession

Sandy North Jn

THU

ISOLATION OF ELECTRICAL SECTIONS
33A, 37D 2300 Thu to 0600 Fri

PROTECTION LIMITS

Up Slow: 1125 Points to P270

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

2200 to 0600
THU

2200 to 0600
THU

2200 to 0600
THU

2300 to 0600

REPEATED ITEM
SEE FULL DETAILS UNDER LN120

OHL Work
FRI 51mO0ch and 45m20ch
W2012/3173980[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1551981 Possession Manager Network Operations Great Northern

Item Werrington Jn Down Fast 2200 to 0600
22 and Protected Path THU FRI
Stoke In

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Werrington - Stoke In
Down Main/Fast; 76m 70ch to 99m 3ch

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 08 JUNE
Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1552018 Possession Manager Network Operations Great Northern

Item Tallington Crossovers Up Fast 2200 to 0600
23 and Protected Path FRI SAT
Stoke Jn
New England North Up Fast 2200 to 0600
and Protected Path FRI SAT
Tallington Crossovers
Peterborough Station  Up Fast 2200 to 0600
and Protected Path FRI SAT

New England North

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Stoke Jn - Peterborough
Up Main/Fast: 99m 61ch to 76m 55ch

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1541238 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2330 to 0545 | Patrolling
24 and Possession FRI SAT | OmOch and 3mOch
Finsbury Park W2012/3147083[Cost][U]
Up 2330 to 0545
Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 03 to MONDAY 04 JUNE

Ref. No. P2012/1407183 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1407172 Possession Manager Network Operations Great Northern

Item Cuffley Down and Up Hertford 0200 to 0400 | Patrolling
25 and Possession SUN MON | 13m50ch and 16m60ch
Lang|ey n W2012/3147358[COSt][U]
Hertford North Down Bay Platform 0200 to 0400 | Resignalling Work
Possession SUN MON 18m0ch and 27m60ch
W2012/3030605[U]

PROTECTION LIMITS

Down Hertford: K887 to K2237Pts
Up Hertford: K2239Pts to K886

TRAFFIC REMARKS
0130 to 1030 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STEVENAGE & FINSBURY PARK

FROM 1030 SUN TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 25 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 1030 Sun - Operators bid to run a rail replacement road service between Finsbury Park & Stevenage

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley &
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1536454 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2340 to 0455 | Ballast Regulating
26 and Possession MON TUE | 12mOch and 27m60ch
Down Hertford 2340 to 0455 | Resignalling Work
Possession MON TUE 18mOch and 27m60ch
W2012/3032608[U]
Hertford North Down Bay Platform/Down Siding 2340 to 0455 O
POSSEssioNn MON TUE Hand Rail Grinding
19m30ch and 19m45ch
Woolmer Green Down Slow 2340 to 0455 | W2012/3173939[U]
and Possession MON  TUE | Arc Repairs
Hitchin South 19m30ch and 19m45ch
Up Slow 2340 to 0455 | W2012/3175529[U]
Possession MON TUE | OHL Work
23m30ch and 27m65ch
Hertford North CHS Al _ _ 2350 to 0425 W2012/3181059[U]
BLOCKED To Electric Trains MON TUE

ISOLATION OF ELECTRICAL SECTIONS
77,78, 79, 80 complete 2350 Mon to 0425 Tue

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow; K2262Pts to K2234Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES
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Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 26 CONTINUED

GENERAL REMARKS

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1536455 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2340 to 0455 | Ballast Regulating
27  and Possession TUE WED | 12mOch and 27m60ch
Langley Jn W2012/3151550[Cost][U]
Down Hertford 2340 to 0455 | Resignalling Work
Possession TUE WED 18mOch and 27m60ch
W2012/3032609[U]
Hertford North Down Bay Platform/Down Siding 2340 to 0455 S
POSSESSION TUE WED Hand Rail Grinding
19m30ch and 19m45ch
Woolmer Green Down Slow 2340 to 0455 | W2012/3173948[U]
and Possession TUE  WED | ArcRepairs
Hitchin South 19m30ch and 19m45ch
Up Slow 2340 to 0455 | W2012/3175526[U]
Possession TUE WED | OHL Work
23m30ch and 27m65ch
Hertford North CHS Al _ _ 2350 to 0425 W2012/3181067[U]
BLOCKED To Electric Trains TUE WED

ISOLATION OF ELECTRICAL SECTIONS
77,78, 79, 80 complete 2350 Mon to 0425 Tue

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 27 CONTINUED

GENERAL REMARKS

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1536456 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2340 to 0455 | Ballast Regulating
28  and Possession WED THU | 12m0ch and 27m60ch
Langley Jn W2012/3151551[Cost][U]
Down Hertford 2340 to 0455 | OHL Work
Possession WED THU 16m49ch and 20m34ch
W2012/3181086[U]
Hertford North Down Bay Platform/Down Siding 2340 to 0455 . .
POSSESSION WED THU Resignalling Work
18m0Och and 27m60ch
Woolmer Green Down Slow 2340 to 0455 | W2012/3032610[U]
and Possession WED  THU | Arc Repairs
Hitchin South 19m30ch and 19m45ch
Up Slow 2340 to 0455 | W2012/3173995[U]
Possession WED THU | Hand Rail Grinding
19m30ch and 19m45ch
Hertford North CHS Al _ _ 2350 to 0425 W2012/3173949[U]
BLOCKED To Electric Trains WED THU

ISOLATION OF ELECTRICAL SECTIONS
77,78, 79, 80 complete 2350 Mon to 0425 Tue

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 28 CONTINUED

GENERAL REMARKS

ADDITIONAL INFORMATION

NS Maint. @ Hertford North MPTSC (DN Herts)
Switch maintenance on 78/4 & 78/5
RRV access/egress : Bayford

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1536457 Possession Manager Network Operations Great Northern

Item Bowes Park Up Hertford 2340 to 0455 | Ballast Regulating
29  and Possession THU FRI | 12mOch and 27m60ch
Down Hertford 2340 to 0455 | OHL Work
Possession THU FRI 16m49ch and 20m34ch
W2012/3181089[U]
Hertford North Down Bay Platform/Down Siding 2340 to 0455 . .
POSSESSION THU R Resignalling Work
18mOch and 27m60ch
Woolmer Green Down Slow 2340 to 0455 | W2012/3032611[U]
and Possession THU FRI | Arc Repairs
Hitchin South 19m30ch and 19m45ch
Up Slow 2340 to 0455 | W2012/3173988[U]
Possession THU FRI Hand Rail Grinding
19m30ch and 19m45ch
Hertford North CHS Al . . 2350 to 0425 W2012/3173951[U]
BLOCKED To Electric Trains THU FRI

ISOLATION OF ELECTRICAL SECTIONS
77,78, 79, 80 complete 2350 Mon to 0425 Tue

PROTECTION LIMITS

Up Hertford: K2305Pts#

Down Hertford: K2304Pts#

Down Slow: K2233Pts to K2256Pts
Up Slow: K2262Pts to K2234Pts
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LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 29 CONTINUED

TRAFFIC REMARKS

TRAINS DIVERTED VIA ECML AND TO TRAVEL OVER THE FAST LINES BETWEEN WOOLMER GREEN SOUTH
AND HITCHIN SOUTH.

RAIL REPLACEMENT SERVICE TO OPERATE VIA HERTFORD

ISOLATION TO BE GIVEN UP 40 MINUTES BEFORE THE START OF SERVICES

ADDITIONAL INFORMATION

NS Maint. @ Hertford North MPTSC (UP Herts)
Switch maintenance on 77/5
RRV access/egress : Bayford

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to operate a Rail Replacement Road service for Hertford Line services, bid for amended ECS arrangements &
to divert via Welwyn Garden City

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

SUNDAY 03 JUNE
Ref. No. P2012/1541255 Possession Manager Network Operations Great Northern

Item Letchworth Garden Down and Up Cambridge 0125 to 0815 | Follow-Up Work

30 City Possession SUN SUN | 33ml12ch and 35m40ch
and W2012/3135682[Cost][U]
Royston

PROTECTION LIMITS

Down Cambridge: K943 TO K975
Up Cambridge: K976 TO K944
GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T32 AT SIGNAL K947 ON DOWN CAMBRIDGE LINE
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LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 30 CONTINUED

ADDITIONAL INFORMATION

LETCHWORTH GARDEN CITY
121031
NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Down Line between 34m 12ch and 34m 41ch.
TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- LETCHWORTH RELAY ROOM

CORE WORK MOVED TO WEEK 6. 7 HOURS T+4 NOW REQUIRED IN WEEK 10.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : non-disruptive

LN135 KINGS DYKE TO CRESCENT JN

SUNDAY 03 JUNE
Ref. No. P2012/1541166 REPEATED ITEM
[tem 11 SEE FULL DETAILS UNDER LN101

LN147 HELPSTON JN TO UFFINGTON

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1456921 Possession Manager Midland & Continental IMDM Bedford

Item Uffington & Barnack LC Down and Up Main 2250 to 0500 | Track Maintenance
31 (MCG) Possession FRI SAT | 104m30ch and 12m60ch
and W2012/3205451[Cost][U]
Syston East Jn
Syston East Jn Up/Down 2250 to 0500
and Possession FRI SAT
Syston South In
Syston East Jn Down North Curve 2250 to 0500
and Possession FRI SAT
Syston North Jn
Up North Curve 2250 to 0500
Possession FRI SAT

PROTECTION LIMITS

Down Main/Up/Down: Beyond UNS5 to Approach LR823 Pts#

Up North Curve/Up Main: Beyond LR829 Pts# to Approach UN15
Down North Curve: Approach LR467#

ADDITIONAL PROTECTION
Down Corby: Beyond MJ5
Up Corby: Approach Mi6
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LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS

TRAINS TO BE DIVERTED VIA GRANTHAM AND NOTTINGHAM. NO ACCESS TO/FROM KETTON CEMENT
SIDINGS. NO ACCESS TOWARDS CORBY TO/FROM MANTON JN.

GENERAL REMARKS

MAINTENANCE BEDFORD.

MWMS SECTION 5.

INTERZONAL.

TO BE READ IN CONJUNCTION WITH ROUTES LN147, LN3234 & LN3615.

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

East Midlands Trains
Bid for 5F81 to divert via Market Harborough

Freight Operators
Bid for diversions via Grantham and Nottingham, and cancellation of services to/from Ketton Cement Sidings.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIN TO FLYOVER WEST JN

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101
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LN17/0 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 02 to MONDAY 04 JUNE
Ref. No. P2012/1541263 Possession Manager Network Operations Great Northern

Item Blotoft LC All Lines 2130 to 0615 | C11 Rerail Resleeper Reballast - Trax
32 and Possession SAT MON | 63m59ch and 65m49ch
Sleaford North In W2012/3132491[Cost][U]
Sleaford South Jn Single 2130 to 0615
and Possession SAT MON
Sleaford East In
Sleaford West Jn Down and Up Joint 2130 to 0615
and Possession SAT MON
Sleaford North Jn
Rauceby LC Down and Up 2130 to 0615
and Possession SAT MON
Heckington LC
Sleaford NorthIn LC  Down 2130 to 0615
and Possession SAT MON
Metheringham
Up 2130 to 0615
Possession SAT MON

PROTECTION LIMITS
Down Main:(LN170) B2 to BY9
Up Main:(LN170) B15 to BY21
Down Main:(LN185) R4 to HN14
Up Main:(LN185) HN3 to R2

ADDITIONAL INFORMATION

SLEAFORD NORTH/RUSKINGTON UP ENH11008
Core Weekend Renewals - GN/GE Gauge work on Up Line.
BALLAST TRAINS, TAMPER & RRV PLANT ON SITE.

SITE ACCESS:-

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
[tem 12 SEE FULL DETAILS UNDER LN101
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1542482 Possession Manager Network Operations Great Northern

Item Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
33 and Possession MON TUE | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143417[Cost][U]
Up Spalding 1725 to 0830
Possession MON TUE

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main; G2 to SS20

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1541276 Possession Manager Network Operations Great Northern

Item Sleaford North)nLC  Up 2130 to 0615 | Follow-Up Work
34 and Possession MON TUE | 63m59ch and 65m49ch
Metheringham W2012/3133046[C05t][U]
Down 2130 to 0615
Possession MON TUE

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1536567 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 2345 to 0515
35 and Possession MON TUE
Pelham Street In
Pelham Street In All Lines 2345 to 0515
and Possession MON TUE
Pyewipe Jn
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: W17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road

service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1542485 Possession Manager Network Operations Great Northern

Item
36

Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
and Possession TUE WED | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143491[Cost][U]

Up Spalding 1725 to 0830

Possession TUE WED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1536568 Possession Manager LNE IMDM Sheffield

Item Wrawby Jn All Lines 2345 to 0515

37

and Possession TUE WED
Pelham Street Jn
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 37 CONTINUED

Pelham Street Jn All Lines 2345 to 0515
and Possession TUE WED
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: WJ101

Up Barnetby: WI17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1542486 Possession Manager Network Operations Great Northern

ltem Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
38  and Possession WED THU | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143539[Cost][U]
Up Spalding 1725 to 0830
Possession WED THU

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1536569 Possession Manager LNE IMDM Sheffield

39

Item Wrawby Jn All Lines 2345 to 0515
and Possession WED THU
Pelham Street In
Pelham Street In All Lines 2345 to 0515
and Possession WED THU
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: WI17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road

service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1542488 Possession Manager Network Operations Great Northern

[tem
40

Gosberton LC Down Spalding 1725 to 0830
and Possession THU FRI
Sleaford South Jn
Up Spalding 1725 to 0830
Possession THU FRI

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143613[Cost][U]
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1545637 REPEATED ITEM
[tem 93 SEE FULL DETAILS UNDER LN726

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1536570 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 2345 to 0515
41  and Possession THU FRI
Pelham Street Jn
Pelham Street In All Lines 2345 to 0515
and Possession THU FRI
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: W17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1536571 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 2345 to 0515
42 and Possession ==Y SAT
Pelham Street In
Pelham Street Jn All Lines 2345 to 0515
and Possession FRI SAT
Pyewipe Jn
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 42 CONTINUED

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: Wi101

Up Barnetby: W17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1538693 Possession Manager LNE IMDM Sheffield

ltem Nottingham Branch Jn  Down and Up 2230 to 0530 | Tunnel Examination
43 and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195468[Cost][U]

ADDITIONAL INFORMATION
Gonerby Tunnel Inspection

Signal Boxes: Allington throughout
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1536567 REPEATED ITEM
[tem 35 SEE FULL DETAILS UNDER LN170
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LN200 WRAWBY JN TO PELHAM STREET JN - Continued

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1536568 REPEATED ITEM
[tem 37 SEE FULL DETAILS UNDER LN170

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1536569 REPEATED ITEM
Item 39 SEE FULL DETAILS UNDER LN170

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1536570 REPEATED ITEM
Item 41 SEE FULL DETAILS UNDER LN170

FRIDAY 08 to SATURDAY 09 JUNE

Ref. No. P2012/1536571 REPEATED ITEM
Item 42 SEE FULL DETAILS UNDER LN170

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1541112 REPEATED ITEM
ltem 4 SEE FULL DETAILS UNDER LN101

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1478095 Possession Manager Midland & Continental IMDM Derby

Item Nottingham East Jn Down Main 2330 to 0510 | Track Maintenance
44 and Possession MON TUE | Om20ch and 16mOch
Newark Crossing W2012/3192901[Cost][U]

Up Main 2330 to 0510 | Drainage Work

Possession MON Tug | Om20ch and 16mOch
W2012/3192941[U]

PL Tamping
0m20ch and 16mO0ch
W2012/3194055[U]

Preparatory Work
14m60ch and 15m65ch
W2012/3188620[U]

S&C Tamping
16m2ch and 17m50ch
W2012/3202532[U]

LC Work
16m2ch and 17m50ch
W2012/3202544[U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 44 CONTINUED

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.
AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 235361) EX/STABLE SANDIACRE
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION

MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

BABCOCK RAIL.
AVERHAM VIADUCT
112045

NWR24

FULL WORK DETAILS:- Prep Work prior to the Rail Drop (Week 16) on the Up in readiness of the Core Renewal on
the Down between 15m 19ch and 15m 37ch.

STAYTHOROPE SIGNAL BOX MANNED.

SITE ACCESS:- TRENT UB AT 15M 34CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1536607 Possession Manager LNE IMDM Doncaster

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
45 Possession MON TUE | 18mOch and 22m2ch
and W2012/3202564[Cost][U]

West Holmes Jn

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down:; NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1478096 Possession Manager Midland & Continental IMDM Derby

Item Nottingham East In Down Main 2330 to 0510 | Track Maintenance

46

and Possession TUE WED | O0m20ch and 16m0ch
Newark Crossing W2012/3192903[Cost][U]

Up Main 2330 to 0510 | Drainage Work
Possession TUE WED 0m20ch and 16mOch
W2012/3192945[U]

PL Tamping
0m20ch and 16mO0ch
W2012/3194057[U]

LC Work
16m2ch and 17m50ch
W2012/3202549[U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 46 CONTINUED

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION

Down GN: Beyond NJ31

Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.

AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

656 MTCE PL TAMPER (PTO 245417) EX/STABLE SANDIACRE
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION

MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1536608 Possession Manager Network Operations Great Northern

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
47 ) Possession TUE WED | 18m0ch and 22m2ch
and W2012/3202566[Cost][U]
West Holmes Jn S&C Tamping
18m0ch and 22m2ch
W2012/3202583[U]

Preparatory Work
20mOch and 21m60ch
W2012/3188902[U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION
LANGFORD
125004
NWR24

FULL WORK DETAILS:- Prep work prior to the Rail Drop (Week 16) on the Up in readiness of the Core Renewal on
the Down between 20m 49ch and 21m 24ch.

LANGFORD LEVEL CROSSING AND COTTAGE LANE AHB BARRIERS MANNED.

SITE ACCESS:- LANGFORD LEVEL CROSSING.

SECTION 5

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1478097 Possession Manager Midland & Continental IMDM Derby

Item Nottingham East Jn Down Main 2330 to 0510 | Track Maintenance
48  and Possession WED THU | Om20ch and 16mOch
Newark Crossing W2012/3192904[Cost][U]

Up Main 2330 to 0510 | Drainage Work
Possession WED THU | Om20ch and 16mOch
W2012/3192946[U]
PL Tamping

0m20ch and 16mO0ch
W2012/3194059[U]

LC Work
16m2ch and 17m50ch
W2012/3202550[U]

Electronic copy - uncontrolled when printed Page 39



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION

Down GN: Beyond NJ31

Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.

AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 245418) EX/STABLE SANDIACRE
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION

MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1536609 Possession Manager Network Operations Great Northern

Item Newark Crossing East Down and Up 2345 to 0525 | LC Work
49 I Possession WED THU | 18mOch and 22m2ch
and W2012/3202567[Cost][U]
West Holmes Jn S&C Tamping
18m0ch and 22m2ch
W2012/3202587[U]

Preparatory Work
27mOch and 28m50ch
W2012/3189023[U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 49 CONTINUED

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION
THORPE ON THE HILL
123049
NWR24

FULL WORK DETAILS:- Prep Work prior to the Rail Drop (Week 16) on the Down in readiness of the Core Renewal
on the Up between 27m 53ch and 28m 19ch.

THORPE ON THE HILL BARRIERS MANNED.

SITE ACCESS:- THORPE ON THE HILL LC.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1478098 Possession Manager Midland & Continental IMDM Derby

Item Nottingham East Jn Down Main 2330 to 0510 | Track Maintenance
50  and Possession THU FRI | Om20ch and 16mOch
Newark Crossing W2012/3192905[Cost][U]

Up Main 2330 to 0510 | Drainage Work
Possession THU Fri | Om20ch and 16mOch
W2012/3192947[U]
PL Tamping

0m20ch and 16mO0ch
W2012/3194060[U]

LC Work
16m2ch and 17m50ch
W2012/3202552[U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 50 CONTINUED

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.
AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER (PTO 245419) EX/STABLE SANDIACRE
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*

ADDITIONAL INFORMATION

MAINTENANCE DERBY.
LC repairs & renew road markings at Newark Castle.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1536610 Possession Manager LNE IMDM Doncaster

Item Newark Crossing East Down and Up 2345 to 0525 | S&C Tamping
51 n Possession THU ERI 18mOch and 22m2ch
and W2012/3202588[U]
West Holmes Jn LC Work
18m0ch and 22m2ch
W2012/3202568[Cost][U]
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1478099 Possession Manager Midland & Continental IMDM Derby

Item Nottingham East In Down Main 2330 to 0510 | PL Tamping
52 and Possession FRI SAT | Om20ch and 16mOch
Newark Crossing W2012/3194062[C05t][U]
Up Main 2330 to 0510
Possession FRI SAT

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main: Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.
AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD JN.
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 52 CONTINUED

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER 75409 (PTO 245420) EX/STABLE SANDIACRE.
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*
ADDITIONAL INFORMATION
MAINTENANCE DERBY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1536611 Possession Manager LNE IMDM Doncaster

ltem Newark Crossing East Down and Up 2345 to 0525
53 n Possession FRI SAT
and

West Holmes Jn

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
[tem 12 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1541284 REPEATED ITEM

Item 94 SEE FULL DETAILS UNDER LN736
SUNDAY 03 JUNE

Ref. No. P2012/1541282 REPEATED ITEM

[tem 95 SEE FULL DETAILS UNDER LN736
THURSDAY 07 JUNE

Ref. No. P2012/1541288 REPEATED ITEM

Item 96 SEE FULL DETAILS UNDER LN736

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1539214 Possession Manager LNE IMDM York

Item Colton North In Down and Up Leeds/Slow 2330 to 0800 | PL Stoneblowing
54 and Possession SAT SUN | 183m69ch and 185m0ch
Skelton Jn (York) W2012/3183288[U]
York Platforms 6,7,10 & 11 0030 to 0800 | Patrolling
Possession SUN SUN | 187m40ch and Om20ch
W2012/3197595[Cost][U]

PROTECTION LIMITS

2330 Sat to 0030 Sun
Down Leeds/Slow: Y767 to Y251
Up Slow/Leeds: Y252 to Y764

0030 Sun to 0800 Sun

Down Leeds/Slow: Y767 to Y251

Up Slow/Leeds: Y252 to Y764

Platform 6: Buffer Stops

Platform 7: Buffer Stops

Platform 9: Y222

Down and Up Leeds/Platforms 10 & 11: Y803 points

Electronic copy - uncontrolled when printed Page 45



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH IN. AND
HOLGATE IN.

PLATFORM 9 ONLY ACCESSIBLE TO/FROM THE NORTH.
PLATFORMS 3, 5 AND 9 AVAILABLE FOR ACCESS TO LEEMAN ROAD DEPOT.

PLATFORMS 1, 2, 4, 8 and 9 AVAILABLE FOR STABLING OF TRAINS.

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244291 IN/OUT YORK.

ADDITIONAL INFORMATION

Patrolling.
Stoneblow the Up Leeds Line.
Off-Track required to Uplift Earfit Lane.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1539252 Possession Manager LNE IMDM York

Item Skelton In (York) Down and Up Fast 2330 to 0750 | S&C Tamping

35  and Possession SAT SUN | 1m20ch and 2mOch
Northallerton High Jn W2012/3168641[Cost][U]
Skelton In (York) Down and Up Slow 2330 to 0750 | OHL Work
and Possession SAT suN | 19mOch and 24mOch
Longlands Jn W2012/3193316[U]

ISOLATION OF ELECTRICAL SECTIONS
2330 Sat to 0750 Sun

129, 130, 131 & 132 Complete

PROTECTION LIMITS

Down Fast: Y301# to Y497
Up Fast: Y498 to Y304#
Down Slow: Y251# to Y471
Up Slow: Y472 to Y252

GENERAL REMARKS
TAMPER 6J36 (PTO 242244)IN USE IN POSSESSION OUT/IN YORK.

UNIMOGS IN POSSESSION ACCESS/EGRESS AT PICKS ON THE UP SLOW AT 23M32CH OFF NEWSHAM RD,
SIGNPOSTED WOODHOUSE FIELD, SINGLE GATE.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

ADDITIONAL INFORMATION
PTO 242244 OUT/IN YORK.

S&C Tamp 864A&B Pts and 865A&B Pts.

OHL FAULTING WORK

Capex Funded S&C Tamp of Skelton Jn.

831 A/B, 832 A/B, 833A, 834 A/B, 841B & 842 Pts.
S&T REQUIRED FOR FPL'S.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1539263 Possession Manager Network Operations North Eastern

Item East Cowton All Lines 2345 to 0750 | Preparatory Work
56  Crossovers Possession SAT SUN | 43m20ch and 44m60ch
and W2012/3185618[Cost][U]

Ferryhill South Jn

ISOLATION OF ELECTRICAL SECTIONS
2345 Sat to 0750 Sun

135ABC, 136CDE

PROTECTION LIMITS

Down Main: T935 to T455
Up Main: T458 to T936

GENERAL REMARKS

TAKE POSSESSION ROUND ENGINEERING TRAIN 6T57 PTO 244597 AT T917 ON THE DOWN MAIN. OUT/IN
DONCASTER.

RRV IN POSSESSION ACCESS/EGRESS PARKSIDE BRIDGE 96.

ADDITIONAL INFORMATION

DARLINGTON STATION, 132036, NWR24

FULL WORK DETAILS:- Offload 6x709"' CEN60 Rails
Week 14 on the Up Main between 44m 21ch and 43m 71ch.
S&T Required.

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1532367 Possession Manager Network Operations North Eastern

Iltem Benton Crossovers All Lines 2245 to 0925 | Track Maintenance
57  and Possession SAT SUN | 5m72ch and 17m35ch
Regional Boundary W2012/3125866[Cost][U]
(LN600 69m 1474yds) Ballast Regulating
15m0ch and 20m0Och
W2012/3197299[U]
Preparatory Work
24m60ch and 26m0Och
W2012/3199065[U]
Preparatory Work
34m60ch and 36mQch
W2012/3199546[U]
Track Maintenance
46m10ch and 58m72ch
W2012/3125918[U]
ISOLATION OF ELECTRICAL SECTIONS
2245 Sat to 0925 Sun
155 158 complete

PROTECTION LIMITS

Down Main: T3112A pts to TW171
Up Main: TW178 to T622

GENERAL REMARKS
BALLAST REGULATOR IN POSSESSION 698 PTO 244886 OUT/IN MORPETH.

RRV IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch AND ALNMOUTH STATION 36m 49ch.

ADDITIONAL INFORMATION

CHEVINGTON, 131043, NWR24

FULL WORK DETAILS:- Regulate ballast and prep work Up Main Line in readiness of offloading rails in preparation of
the core renewal Down Main Line between 25m 34ch and 25m 55ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CHEVINGTON LC.

ALNMOUTH VIADUCT, 138002, NWR24

FULL WORK DETAILS:- Regulate ballast Down Line between 35m 39ch and 35m 52ch in preparation of the rail drop in
readiness of the core renewals on the Up Line.

S&T Required.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1510349 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2350 to 0900
58  (SC147 54m 1100yds) Possession SAT SUN
and
Dremn

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

ADDITIONAL INFORMATION

W2012/3133854: IMDM Edinburgh - TBC
W2012/3191746: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE

Ref. No. P2012/1541115
[tem 12

SUNDAY 03 JUNE
Ref. No. P2012/1532359 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn All Lines 0001 to 0030
59  and Possession SUN SUN
King Edward Bridge
South Jn
Ferryhill South Jn All Lines 0030 to 0710
and Possession SUN SUN
Benton Crossovers
Ferryhill South Jn All Lines 0710 to 0745
and Possession SUN SUN
King Edward Bridge
South Jn

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3191746[Cost][AP]

Track Maintenance
54m1100yds and 18m1320yds
W2012/3133854[U]

Permanent Way Inspection
78m0Och and 3mOch
W2012/3007913[U]

S&T Work
79m10ch and 3mOch
W2012/3111186[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS

0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell; T217

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1547595 Possession Manager Network Operations Great Northern

Item Hambleton South Jn Up Main 2200 to 0600
60  and Protected Path SUN MON
Shaftholme Jn
Shaftholme Jn Up Main 2200 to 0600
and Protected Path SUN MON
Marshgate Jn
Marshgate Jn Up Fast 2200 to 0600
and Protected Path SUN MON
Loversall Carr Jn

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Hambleton South Jn - Shaftholme Jn - Loversall Carr Jn
Up Main/Fast: 169m 30ch to 160m 16ch
Up Main/Fast: 160m 16ch to 154m 20ch

ADDITIONAL INFORMATION
Non Engineering Access Statement
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SUNDAY 03 to MONDAY 04 JUNE

Ref. No. P2012/1538062 REPEATED ITEM
[tem 141 SEE FULL DETAILS UNDER LN854
MONDAY 04 JUNE

Ref. No. P2012/1510353 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 0015 to 0520 | URFDO Inspections

61  (SC14754m 1100yds) Possession MON  MON | 54m1100yds and 18m1320yds
and W2012/3191749[Cost][AP]
Dremin

Track Maintenance
54m1100yds and 18m1320yds
W2012/3134441[U]

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178
TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 1M16, 2025 INVERNESS TO EUSTON (@0120),4M30, 2224
GRANGEMOUTH TO DAVENTRY (@0200) OVER THE UP LINE AND 1525, 2007 LONDON EUSTON TO
INVERNESS (@0244) OVER THE DOWN LINE

ADDITIONAL INFORMATION

W2012/3134441: IMDM Edinburgh - TBC
W2012/3191749: IMDM Edinburgh - Urfdo inspections on foot

***Start/Finish times amended for 1M11 and 1M26***
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1535017 Possession Manager LNE IMDM York

Item Northallerton HighJn  Down Main 2300 to 0530 | PL Stoneblowing
62  and Possession MON TUE | 30m68ch and 31m70ch
East Cowton W2012/3189745[U]
Crossovers PL Tamping
35mOch and 37m0ch
W2012/3188151[Cost][U]

PROTECTION LIMITS
Down Main: Y888A Pts to T935

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 62 CONTINUED

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245917 OUT/IN NORTHALLERTON.

STONEBLOWER IN POSSESSION 6U37 PTO 248482 OUT/IN NORTHALLERTON.

ADDITIONAL INFORMATION

Plain line tamp 35mp to 36mp and 36m 40ch to 37mp.
Stoneblower ECM5 2200 30m68ch-31m70ch

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1538071 Possession Manager LNE IMDM Newcastle

ltem Wooden Gate Down Main 2305 to 0600 | Ballast Regulating
63  Crossovers Possession MON TUE | 34m20ch and 38m60ch
and W2012/3197326[Cost][U]
Little Mill Crossovers
Down Loop 2305 to 0600
Possession MON TUE

PROTECTION LIMITS
Down Main: A503 pts to A137

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6/98 PTO 244873 OUT MORPETH/IN ALNMOUTH.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1538073 Possession Manager LNE IMDM Newcastle

Item Beal Crossovers Down 2305 to 0600 | OHL Work
64  and Possession MON TUE | 59m66¢ch and 65m71ch
Berwick upon Tweed W2012/3200371[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue

MT2C, MT2D

PROTECTION LIMITS

Down Main: TW517B pts to TW530B pts
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 64 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1535092 Possession Manager LNE IMDM York

Item East Cowton Down Main 2345 to 0515 | PL Tamping
65  Crossovers Possession TUE WED | 37m50ch and 39m15ch
and W2012/3188180[Cost][U]
Darlington South Jn
Down Passenger Loop 2345 to 0515
Possession TUE WED
Darlington South Jn Platform 4 And Down Bypass Line 2345 to 0515
and Possession TUE WED
Darlington North In
Darlington North In Single 2345 to 0515
and Possession TUE WED
North Road

PROTECTION LIMITS

Down Main: T1120A pts to T1094B pts
Platform 4: T1062B pts
Up & Down Bishop Auckland: T849

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE UP MAIN. TRAINS TO / FROM DARLINGTON STATION TO TRAVEL OVER THE
UP STATION LOOP VIA PLATFORM 1.

GENERAL REMARKS

TAMPER IN POSSESSION 6136 PTO 245919 IN/JOUT NORTHALLERTON.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1538074 Possession Manager LNE IMDM Newcastle

Item Little Mill Crossovers  Up Main and Up Loop 2305 to 0600 | Ballast Regulating

66  and Possession TUE WED | 38m60ch and 34m20ch
Wooden Gate W2012/3197337[Cost][U]

Crossovers
PROTECTION LIMITS
Up Main: A511B pts to A118

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6/98 PTO 244874 OUT ALNMOUTH/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1538075 Possession Manager LNE IMDM Newcastle

Item Berwick North Up Main 2305 to 0600 | OHL Work
67 Crossover Possession TUE WED | 66m67ch and 59m68ch
and W2012/3200405[Cost][U]

Beal Crossovers

ISOLATION OF ELECTRICAL SECTIONS
2305 Tue to 0600 Wed

MT1B and MT1C

PROTECTION LIMITS

Up Main: TW535B pts to TW134

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN.

GENERAL REMARKS
UNIMOG IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1535133 Possession Manager LNE IMDM York

Item Darlington North Jn Up Main

68 and Possession
East Cowton
Crossovers
Darlington Up Goods Loop
Possession

Darlington South Jn Down Main
and Possession
Darlington North Jn
Platform 1 And Down/Up Station

Loop
Possession

PROTECTION LIMITS

Up Main; T1059B pts to T934
Down Main: T1096 pts to T1062B pts

2345
WED

2345
WED

2345
WED

2345
WED

Platform 1/Down and Up Station Loop: T1063 pts to T1049C pts

TRAFFIC REMARKS

to

to

to

to

0515
THU

0515
THU

0515
THU

0515
THU

PL Tamping
41m60ch and 40m25ch
W2012/3188182[Cost][U]

NO ACCESS TO / FROM EAGLESCLIFFE. TRAINS TO TRAVEL VIA THE DOWN LINE AND PLATFORM 4.

GENERAL REMARKS

TAMPER IN POSSESSION 6J36 PTO 245920 IN/OUT NORTHALLERTON.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1538078 Possession Manager LNE IMDM Newcastle

[tem Beal Crossovers Down
69 and Possession

Berwick upon Tweed

ISOLATION OF ELECTRICAL SECTIONS
2305 Wed to 0600 Thu

MT2C

MT2D

PROTECTION LIMITS

TWH517B pts to TW530B pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

2305 to 0600

WED

THU

Ballast Regulating
59m60ch and 65mQ0ch
W2012/3197363[U]

OHL Work
59m66¢h and 65m71ch
W2012/3200384[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 69 CONTINUED

GENERAL REMARKS
REGULATOR IN POSSESSION 6J98 PTO 244875 OUT/IN BELFORD.

UNIMOGS IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1535142 Possession Manager LNE IMDM York

70

Item East Cowton Up Main 2300 to 0530
Crossovers Possession THU FRI
and

Northallerton High In

PROTECTION LIMITS
Up Main: T1121A pts to Y498

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS

TAMPER IN POSSESSION 6J36 PTO 245921 IN/OUT NORTHALLERTON.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1538081 Possession Manager LNE IMDM Newcastle

71

Item Berwick North Up Main 2305 to 0600
Crossover Possession THU FRI
and

Beal Crossovers

ISOLATION OF ELECTRICAL SECTIONS
2305 Thu to 0600 Fri

MT1B

MT1C

PROTECTION LIMITS

Up Main: TW535B pts to TW134

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN.

PL Tamping
35mO0ch and 36m20ch
W2012/3188183[Cost][U]

Ballast Regulating
65m0ch and 59m60ch
W2012/3197385[U]

OHL Work
66m67ch and 59m68ch
W2012/3200444[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued
ITEM 71 CONTINUED

GENERAL REMARKS

UNIMOG IN POSSESSION ACCESS/EGRESS GOSWICK LC 60m 67ch.
REGULATOR IN POSSESSION 6J98 PTO 244876 IN/OUT BELFORD.
ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 JUNE

Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

LN618 HOLGATE JN TO SKELTON JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1539214 REPEATED ITEM
[tem 54 SEE FULL DETAILS UNDER LN600

LN620 KING EDWARD BRIDGE EAST JN TO KING EDWARD BRIDGE NORTH
JN (EAST CURVE)

FRIDAY 08 JUNE

Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

LN626 NORTHALLERTON HIGH JN TO NORTHALLERTON EAST JN

SUNDAY 03 to MONDAY 04 JUNE

Ref. No. P2012/1535162 REPEATED ITEM
Item 73 SEE FULL DETAILS UNDER LN627

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1538286 Possession Manager LNE IMDM Newcastle

Item Stockton CutJn All Lines 2230 to 0900 | Track Maintenance
72 and Possession SAT SUN | 58m60ch and 64m0ch
Billingham W2012/2912149[Cost][U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
ITEM 72 CONTINUED

PROTECTION LIMITS

Down: B802 to GM7101
Up: GM7100 to B804
Down: NE7

Up: B799

Up: B903

Up: NS19

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1535162 Possession Manager LNE IMDM York

Item Longlands n Down and Up 2300 to 0600 | S&C Tamping

73 and Possession SUN MON | 42m70ch and 43m15ch
Yarm W2012/3189670[Cost][U]
Northallerton High Jn  All Lines 2300 to 0600
and Possession SUN MON
Northallerton East In

PROTECTION LIMITS

Down: Y471 to LG617
Up: LG612 to Y472
Down: Y889 Pts

Up: Y887 Pts

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA DARLINGTON AND RUN ROUND.

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 (PTO 245916) OUT/IN YORK.

ADDITIONAL INFORMATION

S&C Tamping at East Junction 891a/b/c,892,893a/b.
Off-track to Uplift Low Gates MCB Xing.
S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

TUESDAY 05 JUNE
Ref. No. P2012/1538088 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | Patrolling

74 and Possession TUE TUE | OmOch and 3m20ch
Boldon West In W2012/3201808[U]
Sunderland SouthJn ~ All Lines 0020 to 0525 | Patrolling
and Possession TUE TUE 89mO0Och and 94m74ch
South Hylton W2012/3201803[Cost][U]

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops

Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 06 JUNE
Ref. No. P2012/1538090 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

75 and Possession WED  WED | 89mOch and 94m74ch
Boldon West Jn W2012/3201817[C05t][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession WED WED
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops

Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 07 JUNE
Ref. No. P2012/1538095 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance
76 and Possession THU THU | 89mO0ch and 94m74ch
Boldon West Jn W2012/3201818[Cost][U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 76 CONTINUED

Sunderland South Jn All Lines 0020 to 0525
and Possession THU THU
South Hylton

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 08 JUNE
Ref. No. P2012/1532187 Possession Manager Protected Path

Item Heaton South Jn Up Slow 1920 to 1930
77 and Protected Path FRI FRI
Newcastle East Jn
Newecastle East Jn Up Slow/Down/Up Slow 1930 to 1932
and Protected Path FRI FRI
Newcastle South Jn
Newcastle South In Up and Down Slow 1932 to 1933
and Protected Path FRI FRI
King Edward Bridge
Eastn
King Edward Bridge Down Gateshead Up 1933 to 1936
East n Protected Path FRI FRI
and
Park Lane In
(Gateshead)
Park Lane In Up 1936 to 1948
(Gateshead) Protected Path FRI FRI
and
Pelaw Jn
Pelaw In Up Sunderland 1948 to 2006
and Protected Path FRI FRI
Sunderland South Jn
Sunderland South Jn Up Sunderland 2006 to 2017
and Protected Path FRI FRI
Seaham
Seaham Up 2017 to 2100
and Protected Path FRI FRI
Billingham In
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 77 CONTINUED

Billingham In Up Stockton 2100 to 2105
and Protected Path FRI FRI
Norton-on-Tees South

Norton-on-Tees South Up 2105 to 2115
and Protected Path FRI FRI
Stockton Cut In

Stockton Cut In Up 2115 to 2118
and Protected Path FRI FRI
Eaglescliffe South In

Eaglescliffe South In Up 2118 to 2209
and Protected Path FRI FRI
Longlands Jn

Longlands Jn Up Slow 2209 to 2255
and Protected Path FRI FRI
Skelton Bridge In

Skelton Bridge Jn Up Fast/Main 2255 to 2311
and Protected Path FRI FRI
Colton In

Colton Jn Up Main/Fast 2311 to 2349
and Protected Path FRI FRI
Doncaster
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 77 CONTINUED

GENERAL REMARKS

**THIS IS AROUTE PROTECTOR FOR PASSAGE OF UTU 4QO03KF SERVICE - ALL POSSESSIONS NEED TO BE
CHECKED AGAINST THESE WTT UTU TIMINGS**

Heaton Depot 19.20
Heaton South 19.24
Newcastle 19:29

KEB N. Jn 19.32

KEBE. Jn 19.33
Greensfield 19.34

Park Lane Jn 19.36
Heworth 19.41
Sunderland Plat 2 20.06
Seaham 20.17

Hartlepool 20.44
Billingham Jn 21.00
Stockton Cut Jn 21.15
Eaglescliffe 21.18

Low Gates 21.45 (Dep 21.58)
Northallerton 22.07
Longlands Jn 22.09

Thirsk 22.18

Tollerton 22.37

Skelton Bridge Jn 22.56
York Plat 5 22.59 (Dep 23.04)
Colton )n 23.11
Hambleton North Jn 23.20
Temple Hirst Jn 23.29
Shaftholme 23.39
Doncaster 23.49

** PLEASE REMOVE THIS COMMENT PRIOR TO PUBLICATION OF WON **

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 08 JUNE
Ref. No. P2012/1538097 Possession Manager LNE IMDM Newcastle

ltem Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance

78 and Possession FRI FRI 89m0Och and 94m74ch
Boldon West Jn W2012/3201819[C05t][U]
Sunderland South Jn All Lines 0020 to 0525
and Possession FRI FRI
South Hylton
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 78 CONTINUED

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

TUESDAY 05 JUNE

Ref. No. P2012/1538088 REPEATED ITEM
Item 74 SEE FULL DETAILS UNDER LN627

WEDNESDAY 06 JUNE

Ref. No. P2012/1538090 REPEATED ITEM

Item 75 SEE FULL DETAILS UNDER LN627
THURSDAY 07 JUNE

Ref. No. P2012/1538095 REPEATED ITEM

Item 76 SEE FULL DETAILS UNDER LN627

FRIDAY 08 JUNE

Ref. No. P2012/1538097 REPEATED ITEM
Item 78 SEE FULL DETAILS UNDER LN627

FRIDAY 08 JUNE

Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

LN634 GUISBOROUGH JN TO WHITBY

THURSDAY 31 MAY to SATURDAY 02 JUNE
Ref. No. P2012/1557250 Possession Manager Network Operations North Eastern

Item Battersby All Lines 2045 to 0645 | Preparatory Work
79  and Possession THU FRI | 21m30ch and 30m61ch
Whitby W2012/3219784[Cost][U]
Bog Hall Ground Frame Sidings 2045 to 0800
Sidings Possession THU SAT
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
Token

Battersby to Bufferstops (Whitby).

TRAFFIC REMARKS

FRIDAY 1ST JUNE:

NYMR SERVICES TO OPERATE WITH LOCO ATTACHED FRONT AND REAR IN EACH DIRECTION BETWEEN
GROSMONT AND WHITBY.

GENERAL REMARKS
ENGINEERING TRAIN IN USE.

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994

MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989

MBW?2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988

MBW2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990

Bridge Preparatory works

Engineering Train in use

2 X KIROW Cranes and associated vehicles to be hauled and stabled in Bog Hall Sidings.
Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 02 to MONDAY 11 JUNE
Ref. No. P2012/1405173 Possession Manager Network Operations North Eastern

Item Battersby All Lines 0030 to 0800 | Structures Work (Track Off)

80  and Possession SAT SAT | 21m30ch and 21m50ch
Whitby W2012/3199501[U]
Battershy All Lines 0800 to 0630 | Structures Work (Track Off)
and Possession SAT MON 21m40ch and 22m33ch
Grosmont W2012/3199595[Cost][U]

Structures Work (Track Off)
25m72ch and 26m20ch
W2012/3199618[U]

Structures Work (Track Off)
26md45ch and 26m74ch
W2012/3199624[U]
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 80 CONTINUED

PROTECTION LIMITS

0030 Sat 2 to 0800 Sat 2 June

TOKEN

Battersby to Bufferstops (Whitby)

0800 Sat 2 to 0630 Mon 11 June

TOKEN

Battersby to Grosmont.

DETONATOR PROTECTION PLACED AT GROSMONT ON APPROACH TO 2A pts.

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT BATTERSBY - RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SPECIAL OPERATING ARRANGEMENTS TO BE IN PLACE FOR NYMR SERVICES OPERATING BETWEEN
GROSMONT AND WHITBY.

UNABLE TO PASS ENGINEERING TRAINS OR OTM'S OVER SITE.

GENERAL REMARKS

TAMPERS IN POSSESSION.
RRV'S IN POSSESSION.
ENGINEERING TRAINS IN POSSESSION.
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 80 CONTINUED

ADDITIONAL INFORMATION

Note - No information regarding the Engineering Trains PTO's available. D. Smith is waiting for the contractors to
provide this. As at 13th Sept. 2011.

TAMPER PTO 246791 OUT MIDDLESBROUGH/IN SITE.
TAMPER PTO 246802 OUT SITE/IN MIDDLESBROUGH.

RRV'S ACCESS/EGRESS POINTS:-
21m 963 yds

22m 625 yds

25m 1690 yds

26m 1110 yds

Nunthorpe S/B manned.
Tamper route - Exit Middlesborough run to Battersby on the Single Line.

Bridge Reconstruction

NWR PM Paul Fairburn

Engineering Train and 2 KIROW Cranes in use.
STRUCTURES MBW?2/58, /60, /76, /81.

9 DAY BLOCKADE.

River Esk, Duck Bridge, Danby UB 21M 67Ch
116989

Carr End, Glaisdale UB 26M 59Ch

116990

River Esk, Danby Cricket Field UB 21M 38Ch
116994

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern Bid to start/terminate Whitby services at Battersby - Rail Replacement Road Service to operate between
Battersby & Whithy

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : to passenger

LN642 SALTBURN WEST JN TO BOULBY POTASH MINE

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1538445 Possession Manager LNE IMDM Newcastle

[tem Saltburn West Jn All Lines 2320 to 1230 | Track Maintenance
81  and Possession SAT SUN | 27m32ch and 34m29ch
Boulby Potash Mine W2012/3201770[Cost][U]

PROTECTION LIMITS

DOWN:L586 pts# to NWR Boundary
UP: NWR Boundary to L585 pts#
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LN642 SALTBURN WEST JN TO BOULBY POTASH MINE - Continued

ITEM 81 CONTINUED

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

LN6/76 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

FRIDAY 08 JUNE

Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

LN6/78 DARLINGTON NORTH JN TO EASTGATE

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1535092 REPEATED ITEM
Item 65 SEE FULL DETAILS UNDER LN600

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1538449 Possession Manager Network Operations North Eastern

ltem Swalwell In All Lines 2300 to 0900 | Track Maintenance
82  and Possession SAT SUN | 4mOch and 9mOch
Corby Gates LC W2012/3201773[Cost][U]

Preparatory Work
23mO0ch and 25m0ch
W2012/3197364[U]

Preparatory Work
31mOch and 33m0ch
W2012/3197340[U]

Unload CWR
52m0ch and 55m0ch
W2012/3197171[U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T59 PTO 247468 OUT CARLISLE/IN DONCASTER.
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 82 CONTINUED

ADDITIONAL INFORMATION

HOW HEAD AND BROADWATH TRS4
UNLOAD CWR UP MAIN

138017

WARDEN AHB AND FOURSTONES TRS4
PREP WORK UP MAIN

138005A

SOUTH TYNE AND BARDEN MILL TRS4
PREP WORK UP MAIN

138004

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1401418 Possession Manager Network Operations - Lancs & Cumbria

Item Upperby Bridge In

83 and
Caldew Jn

Carlisle South Jn
and

Caldew In

London Road Jn
(Cumbria)
and

Carlisle South In
Carlisle South Jn
and

Caldew In

Down Main
Possession

Up Main
Possession

Platform 3
Possession

Platform 4
Possession

Platform 5
Possession

Platform 6 Bay
Possession

Up & Down Newcastle
Possession

B Up & Down Goods
Possession

C Up & Down Goods
Possession

Collier Sidings
Sidings Possession

2000 to 0035

SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

2000
SAT

SUN

0035
SUN

1530
SUN

1530
SUN

1140
SUN

1140
SUN

1140
SUN

1530
SUN

1530
SUN

1140
SUN

Commissioning Work
0mOch and Om25ch
W2012/3199159[U]

Commissioning Work
O0mOch and O0m34ch
W2012/3198202[U]

Commissioning Work
OmOch and Om44ch
W2012/3198240[U]

In Connection With Engineering Work
OmOch and Om67ch
W2012/3194988[U]

Commissioning Work
0mOch and Om68ch
W2012/3198186[U]

Ballast Regulating
Om5ch and 9m45ch
W2012/3205398[U]

Commissioning Work
0m68ch and 1m7ch
W2012/3198198[U]

Commissioning Work
26m56¢h and 27m7ch
W2012/3199143[U]

Commissioning Work
27m7ch and 27m49ch
W2012/3199139[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

Carlisle South In B&C Sidings 2000 to 1530 | OHL Inspection
and Sidings Possession SAT SUN | 57m28ch and 68m35ch
Currock Jn Down and Up M&C 2155 to 1530 | Commissioning Work
and Possession SAT SUN 59m4ch and 59m26¢h
Carlisle South Jn W2012/3199155[U]
Carlisle South Jn Platform 1 2155 to 1530 g;m;glsﬁlonéngowgrﬁ
and Possession mbch and bUm2c
SAT  SUN | \\0012/3199151[U]
Caldew In c ssioning Work
ommissioning Wor
glatforn_w 2 Bay 2155 to 1530 64m14ch and 1m19ch
ossession SAT  SUN | \\2012/3198182[U]
Upperby Bridge Jn All Lines 0035 to 1030 | S&C Tamping
and Possession SUN SUN | 68m58ch and 0m210ch
Bog n W2012/3140786[Cost][U]
Plumpton (Former Site  Down Main 0035 to 1030 | Patrolling
of No. 2 GF) Possession SUN SUN | 68m62ch and 1m70ch
and W2012/3116113[U]
Zonal Boundary Commissioning Work
(Scotland) 306m50ch and 59m76¢h
Up Main 0035 to 1030 | W2012/3199147[U]
Possession SUN SUN
Upperby Bridge Jn Down Main 1030 to 1530
and Possession SUN SUN
Caldew In
Up Main 1030 to 1530
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
TBC
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS

2000 Sat to 0035 Sun and 1030 Sun to 1530 Sun
NwW4001

Down Main: Beyond CE268 on Approach to CE434
Up Main: Beyond CE438 on Approach to CE272

2000 Sat to 1140 Sun
NW9901
Up & Down Newcastle: Beyond CE408# on Approach to CE737A pts#

2155 Sat to 1140 Sun

NW4033

Down M & C: Beyond CE366#

Up M & C: Beyond Buffer Stops Platform 2 on Approach to CE365

0035 Sun to 1030 Sun

NW4001

Down Main: Beyond CE234 on Approach to CE545
Up Main: Beyond CE544 on Approach to CE232

Caldew Jn and Kingmoor In
Down Goods and Down Recess: Stop and Phone Board#

Mossband Jn and Caldew In
Up Goods / Arrival / Avoiding Line: CE511#. PICOP to liaise with Kingmoor yard re setting of 53 pts

Kingmoor Jn and Floriston L.C. Down Goods: Stop and Phone Board

NW4021
Down Through Goods: On Approach to CE715 Fixed Xing
Up Through Goods: Beyond CE716 Fixed Xing

Additional Protection

2000 Sat to 0035 Sun & 1030 Sun to 1530 Sun
NW4001

Upperby Jn: Between CE710 pts and CE711 pts

2000 Sat to 2155 Sat

NW4033

Down M & C: Between CE755A pts & CE758 pts
Up M & C: TBC 777

CE722 pts to remain normal

CE728 pts to remain normal

CE721 pts to remain normal

1140 Sun to 1530 Sun

NW9901

Up & Down Newcastle: TBC 7???
CE726B pts to remain normal
CE729 pts to remain normal
CE731 pts to remain normal

0035 Sun to 1030 Sun
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

NW4001

Up Departures No.1 & No.2: Between CE802 pts and CE804 pts
Platform 7: CE327#

Platform 8: CE328#

NW4021
Down Through Goods: Between CE701 pts and CE703 pts#
Up Through Goods: CE267#

NW4031
Down / Up Dumfries: Between CE821 pts and CE822 pts

TRAFFIC REMARKS

2000 SAT TO 1530 SUN TRAINS TO START / TERMINATE AT MARYPORT.

2300 SAT TO 1530 SUN NO ACCESS BETWEEN NEWCASTLE LINES AND CARLISLE STATION.

TRAINS TO START / TERMINATE AT HEXHAM AND ARMATHWAITE.

NORTHERN TO RUN ECS FROM / TO ARMATHWAITE VIA HOWE & CO CROSSOVER OR PETTERIL BRIDGE IN.
S&C SERVICES TO START / TERMINATE AT APPLEBY.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

2000 SAT TO 1530 SUN WCML TRAINS TO START / TERMINATE AT LOCKERBIE AND LANCASTER.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

NO ECS TO BE STABLED IN PLATFORMS 7 & 8

GENERAL REMARKS
OTM'S IN POSSESSION.

Work content:

Carlisle IMDM: S&C Tamping at Carlisle South Jn, Carlisle IMDM: Carlisle South Jn Heavy Maintenance/Life Extension
work

Work Content: Structures: OB 252 Victoria Viaduct Re-furb (Core)
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 83 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Northern - bid to start/terminate S&C service at Armathwaite. Operate ECS via Howe & Co crossover.
Tyne Valley service to start/terminate Hexham. Rail replacement road service.

W3140786 IMDM PW SM Carlisle
S&C Tamping Carlisle Sth Jcn.
Access @ Carlisle Station. Ex / Rtn Upperby. PTO;s 238859, 238861, 238862, 238863.

W3194988 IMDM Carlisle OLE.

High Level Inspection of wire run PW18. Arms to be replaced at Bridge 194.
Access at Upperby Depot 68m 880y 1 x SRS in use.

ICW W3194855 on NW4001

W3205398 IMDM PW SM Carlisle

Ballast Regulating Om 600y 2m Oy, 3m 1320y 5m Oy, 8m 1200y 9m 440y UM.
Work South ; North. Ex / Rtn Carlisle. PTO 247374,

RAG Risk

W3198182 Westpac 4 Commissioning works - Babcock Projects Crewe
Handtools Only.
WHEELS STANDING REQUIRED FOR LAST THREE HOURS OF WORKSITE.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1538527 Possession Manager LNE IMDM Newcastle

ltem Swalwell In All Lines 2200 to 0530 | Track Maintenance
84  and Possession SUN MON | 18mOch and 25mOch
Corby Gates LC W2012/3201776[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1535577 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
85  and T1A4 Between Trains SUN MON | OmOch and Om25ch
Kingmoor Jn W2012/3202017[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 85 CONTINUED

Upperby Jn All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains SUN MON | OmOch and Om34ch

Bog Jn W2012/3199202[U]

Upperby Jn All Lines 2300 to 0530 | Commissioning Work

and T1A4 Between Trains SUN  MON | OmOch and Om44ch

London Road Jn W2012/3199218[U]

(Cumbria) Commissioning Work

Currock In All Lines 2300 to 0530 | OmOchand im7ch

and T1A4 Between Trains SUN MON W2012/3199186[U]

Bog Jn Commissioning Work

Wigton Al Lines 2300 to 0530 \2/82“05162‘;/2538223)2?3?‘:“

and T1A4 Between Trains SUN MON

Carlisle South In Commissioning Work
o 59m4ch and 59m26¢h

and . T1A4 Between Trains SUN MON Commissioning Work

Carlisle South Jn 64m14ch and Im19ch

Up 2300 to 0530 | W2012/3199170[Cost][U]
T1A4 Between Trains SUN MON Commissioning Work

Corby Gates LC All Lines 2300 to 0530 | 306m50ch and 60m2ch

and T1A4 Between Trains SUN MON | W2012/3199559[U]

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains SUN MON

and

Bog in

ADDITIONAL INFORMATION
W3199170 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 04 JUNE

Ref. No. P2012/1534522 Possession Manager LNW IMDM Carlisle

[tem Carlisle South Jn
86 and

Carlisle North Jn

All Lines

BLOCKED By Local Arrangement

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

0130 to 0600

MON

MON

Track Maintenance
68m58ch and Om19ch

W2012/3116334[Cost][U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 86 CONTINUED

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3116334 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1535578 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
87  and T1A4 Between Trains MON TUE | OmOch and 0Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  TUE | OmOchand Om34ch
Bog n W2012/3199203[U]
Upperby n All Lines 2300 to 0530 OCo(r)nrtr]nssgr(w)lniXVﬁrk
and T1A4 Between Trains much and Umaac
MON TUE | \\2012/3199219[U]
London Road In S
(Cumbria) Commissioning Work
Currock In Al Lines 2300 to 0530 wzogfzigfgﬂg[‘u]
and T1A4 Between Trains MON TUE
Commissioning Work
Bog in
) ) 26mb56¢h and 27m49ch
and T1A4 Between Trains MON TUE L.
Carlisle South J Commissioning Work
arlisie south Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3202001[U]
and . T1A4 Between Trains MON TUE | Commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199171[Cost][U]
T1A4 Between Trains MON TUE | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 306m50ch and 60m2ch
and T1A4 Between Trains MON TUE W2012/3199560[V]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and
Bog in
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 87 CONTINUED

ADDITIONAL INFORMATION

W3199171 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 05 JUNE
Ref. No. P2012/1538531 Possession Manager Network Operations North Eastern

[tem Swalwell Jn Down and Up 0045 to 0530 | Preparatory Work
88  and Possession TUE TUE | 13mOch and 16mOch
Corby Gates LC W2012/3197395[U]
Track Maintenance
28mO0ch and 33mOch
W2012/3201779[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

ADDITIONAL INFORMATION

IMDM Newcastle - Track Maintenance
STOCKSFIELD TRS4

PREP WORK ON UP MAIN

138010A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1535580 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
89  and T1A4 Between Trains TUE WED | 0mOch and Om25ch
Kingmoor Jn W2012/3202019[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED | OmOch and Om34ch
Bog Jn W2012/3199204[U]
Upperby In All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE WED Om0ch and Omd44ch
W2012/3199220[U]
London Road Jn Lo
(Cumbria) Commissioning Work
OmOch and 1m7ch
W2012/3199188[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 89 CONTINUED

Currock Jn

and

Bog in

Wigton

and

Carlisle South In
Howe & Co. Siding SB
and

Carlisle South Jn

Corby Gates LC
and

Petteril Bridge Jn

London Road In
(Cumbria)
and

Bog In

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down
T1A4 Between Trains

Up
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down & Up Goods NEC/M&C
T1A4 Between Trains

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

to

to

to

to

to

to

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

Commissioning Work
26m56¢h and 27m49ch
W2012/3199236[U]

Commissioning Work
59m4ch and 59m26¢ch
W2012/3202002[U]

Commissioning Work
64m14ch and 1m19ch
W2012/3199172[Cost][U]

Commissioning Work
306m50ch and 60m2ch
W2012/3199561[U]

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 06 JUNE
Ref. No. P2012/1538534 Possession Manager Network Operations North Eastern

Item Swalwell In Down and Up 0045 to 0530 | Preparatory Work
90 and Possession WED  WED | 13m0Och and 16m0ch
Corby Gates LC W2012/3197438[U]
Track Maintenance
28m0ch and 33mOch
W2012/3201780[Cost][U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

ADDITIONAL INFORMATION
IMDM Newcastle - Track Maintenance

STOCKSFIELD TRS4

PREP WORK ON UP MAIN

138010A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1535581 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
91  and T1A4 Between Trains WED THU | OmOch and Om25ch
Kingmoor n W2012/3202020[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED  THU | 9mOchand Om34ch
Bog n W2012/3199205[U]
Upperby In All Lines 2300 to 0530 Ocog";"ss'gg'”iz\’r?rk
and T1A4 Between Trains much and UmaAac
WED  THU | \w2012/3199221[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 3\'}120; fz?gggls)n;;;ifu]
and T1A4 Between Trains WED THU
Bog In Commissioning Work
' ) 26m56¢h and 27m49ch
Wigton All Lines 2300 to 0530 W2012/3199237[U]
and T1A4 Between Trains WED THU L
ls] h Commissioning Work
Carlisle South n 59mdch and 59m26ch
Howe & Co. Siding SB Down 2300 to 0530 | W2012/3202003[U]
and T1A4 Between Trains WED THU Commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199173[Cost][U]
T1A4 Between Trains WED  THU | Commissioning Work
Corby Gates LC Al Lines 2300 to 0530 306'“5(;0“ and 60m2ch
and T1A4 Between Trains WED THU W2012/3199562[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains WED THU
and
Bog in

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 08 JUNE
Ref. No. P2012/1534524 Possession Manager LNW IMDM Carlisle

Item Carlisle South Jn B Up & Down Goods 0830 to 1600 | Patrolling
92  and Possession FRI FRI | 68m75ch and Om8ch
Carlisle North In W2012/3116258[Cost][U]
C Up & Down Goods 0830 to 1600
Possession FRI FRI

PROTECTION LIMITS

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts
TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND
DOWN GOODS.

ADDITIONAL INFORMATION

W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

FRIDAY 08 JUNE

Ref. No. P2012/1532187 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
[tem 12 SEE FULL DETAILS UNDER LN101
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LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 02 to MONDAY 04 JUNE
Ref. No. P2012/1541263

REPEATED ITEM

[tem 32 SEE FULL DETAILS UNDER LN170
SUNDAY 03 JUNE

Ref. No. P2012/1541115 REPEATED ITEM

Item 12 SEE FULL DETAILS UNDER LN101

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1542482
Item 33

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1541276
Item 34

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1542485
Item 36

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1542486
Item 38

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1542488
Item 40

THURSDAY 07 to FRIDAY 08 JUNE

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

Ref. No. P2012/1545637 Possession Manager Network Operations Great Northern

Item Sleaford North)nLC  Up 2130 to 0615 | Follow Up Tamping (MP&I)
93  and Possession THU FRI | 63m59ch and 65m49ch
Metheringham W2012/3133083[Cost][U]
Down 2130 to 0615
Possession THU FRI

PROTECTION LIMITS

Down Main: SN4 to BY9
Up Main: SN15/17 to BY21

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1541112
Item 4

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1478095
Iltem 44

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1536607
Item 45

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1478096
Item 46

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1536608
Item 47

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1478097
Item 48

WEDNESDAY 06 to THURSDAY 07 JUNE

Ref. No. P2012/1536609
Item 49

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1478098
Item 50

THURSDAY 07 to FRIDAY 08 JUNE

Ref. No. P2012/1536610
Item 51

FRIDAY 08 to SATURDAY 09 JUNE

Ref. No. P2012/1478099
Item 52

FRIDAY 08 to SATURDAY 09 JUNE

Ref. No. P2012/1536611
Item 53

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

Electronic copy - uncontrolled when printed Page

80



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541284 Possession Manager LNE IMDM Sheffield

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Preparatory Work

94 Westin Possession SAT SUN | 65mOch and 63m40ch
and W2012/3184731[Cost][U]
Thrumpton LC Permanent Way Inspection
Cottam Power Station Down and Up 2205 to 1400 | 73mllch and 55m20ch
and Possession SAT SUN | W2012/3153721[U]
Clarborough Jn Permanent Way Inspection
Gainsborough Trent Al Lines 0001 to 0915 | 73mllchand 57mOch
West In Possession SUN SUN W2012/3153529[U]
and
Shireoaks West Jn
Gainsborough Trent  Down and Up 0915 to 1400
West Jn Possession SUN SUN
and
Worksop East
Crossover

PROTECTION LIMITS

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main; T83pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun

Down Main:Tj25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 94 CONTINUED

ADDITIONAL INFORMATION

Motorized trolley in use.
RRV in Use

RETFORD LOW LEVEL
124033
NWR24

FULL WORK DETAILS:- Prep Work on the Down Main in readiness of the Rail Drop prior to the Core Renewal on the
Up between 64m 06¢h and 64m 41ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

THRUMPTON LEVEL CROSSING BARRIERS MANNED.

S&T Required.

SITE ACCESS:- THRUMPTON LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE
Ref. No. P2012/1541282 Possession Manager Network Operations Great Northern

Item Shireoaks West In All Lines 0001 to 1245 | Permanent Way Inspection
9 and Possession SUN SUN | 48mOch and 46m60ch
Nunnery Main Line In W2012/3126443[U]
Woodhouse Jn All Lines 0001 to 1245 | Preparatory Work
and Possession SUN SUN 48m0ch and 51m0Och

W2012/3199276[Cost][U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3125995[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126083[U]

Beighton in

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

ADDITIONAL INFORMATION

HOBC PREP WORK
UP MAIN
MANOR BRIDGE - KIVETON UID - TBA

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

THURSDAY 07 JUNE
Ref. No. P2012/1541288 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 0600 to 1400 | Permanent Way Inspection

9% and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156908[Cost][U]
Eastn

PROTECTION LIMITS

WI106 pts to TJ17B pts
TI17D pts to WI106 pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1555283 Possession Manager Network Operations Great Northern

Item Humber Road In All Lines 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
97  and Possession SAT SUN | 104m42ch and 101m10ch

Ulceby South In Single 2310 to 1000

and Possession SAT SUN

Habrough Jn

Killingholme (End of All Lines 2310 to 1000

Line) Possession SAT SUN

and

Humber Road Jn

Ulceby North Jn All Lines 1000 to 1510

and Possession SUN SUN

Killingholme (End of

Line)
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 97 CONTINUED

PROTECTION LIMITS

2310 Saturday to 1000 Sunday

Down Main (LN742)IW253# to Bl163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

Single (LN741) UJ2

1000 Sunday to 1510 Sunday

Down Main (LN742)IW253# to BJ163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

TRAFFIC REMARKS

BETWEEN 1000 SUN AND 1510 SUN

NO ACCESS TO LINDSEY REFINERY

NO ACCESS TO HUMBER REFINERY

NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL
NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N
ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T53 AT SIGNAL IR107 ON DOWN MAIN LINE
6T52 AT SIGNAL IR100 ON DOWN MAIN LINE

ADDITIONAL INFORMATION

ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 103m 24ch and 103m 37ch,
288yds.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS
APPLICATION.

S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH

SIGNAL BOXES: Great Coates, Pyewipe and Marsh Jn required throughout

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1555283 REPEATED ITEM
[tem 97 SEE FULL DETAILS UNDER LN740

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1555283 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN740
SUNDAY 03 JUNE

Ref. No. P2012/1555291 Possession Manager LNE IMDM Doncaster

Item Immingham West Jn All Lines 1000 to 1400 | Permanent Way Inspection
98  and Line Blockage (Between SUN SUN | Om20ch and 104m5ch
Humber Road In Trains)+Detonators W2012/3196303[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1555283 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN740

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541293 Possession Manager Network Operations Great Northern

Item Keadby Canal LC All Lines 2315 to 0001 | C20 Reballast ABC - High Output
99  (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3188885[Cost][U]
Thorne In Renew Pads / Nylons
Keadby Canal LC All Lines 0001 to 0900 | 11mOch and 8m62ch
(MCB) Possession SUN  SUN | W2012/3202492[U]
and
Marshgate Jn
Thorne In Down Fast 0900 to 1200
and Possession SUN SUN
Kirk Sandall Jn
Up Fast 0900 to 1200
Possession SUN SUN
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 99 CONTINUED

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES
NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D680 ON DOWN MAIN LINE
ADDITIONAL INFORMATION

HOBC STAINFORTH
TAMPING, REGULATING DOWN FAST
1250758

HOBC BENTLEY COMMON
BALLAST CLEANING, TAMPING AND REGULATING
125073A

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR
Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 03 JUNE
Ref. No. P2012/1541295 Possession Manager LNE IMDM Doncaster

ltem Appleby LC All Lines 0600 to 0900 | Permanent Way Inspection
100  and Line Blockage (Between SUN SUN | 26m60ch and 25m12ch
Foreign Ore Branch Jn  Trains)+Detonators W2012/3196195[Cost][U]
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 100 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 03 JUNE
Ref. No. P2012/1541296 Possession Manager LNE IMDM Doncaster

ltem Trentin Single 0930 to 1300 | Permanent Way Inspection
101 and Line Blockage (Between Trains) +  SUN SUN | OmOch and 3m60ch
Roxby Token W2012/3196401[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541297 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down/Single 1540 to 1400 | Permanent Way Inspection
102 and Possession SAT SUN | OmOch and 14m10ch
St. Catherine’s In W2012/3151696[Cost][U]
Up/Single 1540 to 1400 | PL Tamping
Possession SAT SUN OmOch and 14m10ch
W2012/3165796[U]

PROTECTION LIMITS

Down/Single: WP1117B PTS to D2285 PTS
Up/Single: WP2285 PTS to D1116 PTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN764 LOW ELLERS CURVE

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 03 JUNE
Ref. No. P2012/1541357 Possession Manager LNE IMDM Sheffield
Item Shirebrook Jn All Lines 0005 to 0815 | Permanent Way Inspection
103 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151815[Cost][U]
Woodend Jn Up/Down West Goods Curve 0005 to 0815
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE
Ref. No. P2012/1541360 Possession Manager LNE IMDM Sheffield
Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
104  and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151905[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West Jn

PROTECTION LIMITS

Down Mansfield: SJ5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1536761 Possession Manager LNE IMDM Sheffield
[tem Shirebrook East Jn Down 2245 to 0515

105 and Possession MON TUE
Shireoaks East Jn

PROTECTION LIMITS
Down: S27B pts to WP793
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 105 CONTINUED

TRAFFIC REMARKS
SLW OVER UP MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators;
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1536762 Possession Manager LNE IMDM Sheffield

Item Shirebrook East In Up 2245 to 0515
106  and Possession TUE WED

Shireoaks East Jn

PROTECTION LIMITS
Up: WP794 to S27APts

TRAFFIC REMARKS
SLW OVER DOWN MAIN OR TRAINS TO BE DIVERTED VIA CHESTERFIELD.

ACCESS/EGRESS TO BE MANTAINED TO CLIPSTONE JN/THORESBY COLLIERY VIA WARSOP JN.
ACCESS TO AND FROM HIGH MARNHAM

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Passenger operators:
Bid for an additional [15] box in the wrong direction and an additional [8] in the right direction.

Freight Operators:
Bid for diversions via Sheffield and Chesterfield. Trains to/from the Collieries to be timed with additional [25].

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1541298 REPEATED ITEM
[tem 107 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 03 JUNE
Ref. No. P2012/1541357 REPEATED ITEM
Item 103 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541298 Possession Manager LNE IMDM Sheffield

ltem Warsop Jn Down and Up 2000 to 1625 | Permanent Way Inspection
107 and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152052[Cost][U]
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East Jn

PROTECTION LIMITS

Down Main: T28 to SI26Pts
Up Main: SJ26Pts to T4
Down Branch: SJ13Pts

Up Branch: SJ15Pts

ADDITIONAL INFORMATION
Tamper in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 05 JUNE
Ref. No. P2012/1541299 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
108  and Possession TUE TUE | 27m40ch and 17m60ch
Thoreshy Colliery In W2012/3201475[Cost][U]
PROTECTION LIMITS
End of Branch to T28
T4 to End of Branch
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 108 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1541300 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to
109  and Possession SAT

Thoresby Colliery

PROTECTION LIMITS
Single: T13APts to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

1625 | Permanent Way Inspection
SUN | OmOch and 1m18ch
W2012/3153442[Cost][U]

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1546256 Possession Manager Protected Path

Item Chesterfield SouthJn  Down and Up Main 2100 to 0100
110  and Protected Path SAT SUN
Tapton n
Tapton Jn Down and Up Main 2100 to 0100
and Protected Path SAT SUN
Masborough Jn
Masborough Jn Down and Up Main 2100 to 0100
and Protected Path SAT SUN
Swinton In North
Swinton Jn Down and Up Main 2100 to 0100
and Protected Path SAT SUN
Hexthorpe Jn
St. James In Down & Up Sheffield Mains 2100 to 0100
and Protected Path SAT SUN
Hexthorpe Jn
Decoy North In Down and Up Fast 2100 to 0100
and Protected Path SAT SUN
Bridge Jn
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 110 CONTINUED

Bridge Jn Down and Up Fast 2100 to 0100
and Protected Path SAT SUN
Marshgate Jn
Stainforth Jn Down and Up Fast/Main 2100 to 0100
and Protected Path SAT SUN
Marshgate Jn

GENERAL REMARKS
PROTECTED PATH FOR BALLAST TRAINS FOR CLAY CROSS TUNNEL BLOCKADE.

ADDITIONAL INFORMATION
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1538599 Possession Manager LNE IMDM Leeds

Item Ferrybridge Southln  All Lines 2130 to 0930 | Unload Ballast

111 and Possession SAT SUN | 0m20ch and 1m60ch
Hillam Gates LC W2012/3195207[Cost][U]
(CCTV)

PROTECTION LIMITS

Down Pontefract: FE6613 to M685
Up Pontefract: M678 to FE6608
Down Knottingley: FE6617

Up Knottingley: FE6381

Up Monkhill Down: FE6615

GENERAL REMARKS

POSSESSION TAKEN ROUND 6T50 PTO 246150 ON THE DOWN PONTEFRACT AT FE6623 OUT/IN
DONCASTER.

RRV IN POSSESSION ACCESS/EGRESS AT MASTERMANS LC/BURTONS LANE Om 37ch.

ADDITIONAL INFORMATION
DIG OUT WET BAYS IN BROTHERTON TUNNEL TO REMOVE IMPOSED SPEED RESTRICTION.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE
Ref. No. P2012/1541305 Possession Manager Network Operations Great Northern

Item Chesterfield SouthJn  Down Main 0020 to 0745 | Permanent Way Inspection
112 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122248[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 112 CONTINUED

Dore South Jn Dore South Curve 0020 to 0745
and Possession SUN SUN
Dore West Jn

Dore Station Jn All Lines 0020 to 0745
and Possession SUN SUN
Totley Tunnel East (TE)

Chesterfield SouthJn ~ Up Main 0020 to 0745
and Possession SUN SUN
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester: S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29

UP MAIN: CD30, CD31

ADDITIONAL INFORMATION

FULL WORK DETAILS:- Weld, stress and follow up work as required Down Main Line between 154m 66¢h and 155m
02ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- TWENTY WELL LANE AND ABBEY LANE BRIDGE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE

Ref. No. P2012/1546532 Possession Manager LNE IMDM Sheffield

Item Sheffield North Jn All Lines 0001 to 0755 | S&T Work

113 and Possession SUN SUN | 158m60ch and 159m37ch
Holmes In LC CCTV W2012/3122105[U]
Sheffield South Jn Up Main via Platform 8 0300 to 0755 | Permanent Way Inspection
and Possession SUN SUN | 158m75ch and 163m20ch
Sheffield North Jn W2012/3122183[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 113 CONTINUED

PROTECTION LIMITS
0001 - 0300 SUN

S147 TO S213/(S)4111B PTS
S212 TO (S)4074B PTS

0300 to 0755
S147 TO S213/(S)4111B PTS
S212 TO S80#

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 03 JUNE
Ref. No. P2012/1541304 Possession Manager LNE IMDM Sheffield

[tem Holmesin LC CCTV  All Lines

114

and Possession
Moorthorpe In

Moorthorpe Jn All Lines
and Possession
South Kirkby Jn

Swinton Jn North All

and Possession

Moorthorpe In

PROTECTION LIMITS
0001 Sun to 0755 Sun
Down Main: S213 to L6583
Up Main: L6586 to S212
Down: L2245Pts#

Up: L2247Pts

0755 Sun to 0830 Sun

Down Main: S4282APts to L6583
Up Main: L6586 to S4283Pts
Down: L2245Pts#

Up: L2247Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

0001 to 0755 | Permanent Way Inspection
SUN SUN | Om57ch and Om5ch

W2012/3152884[U]

0001 to 0830 | Permanent Way Inspection

SUN SUN

0755 to 0830
SUN SUN

163m60ch and 11m24ch
W2012/3152700[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

TUESDAY 05 JUNE
Ref. No. P2012/1536783 Possession Manager LNE IMDM Sheffield

Item Aldwarke Jn Down and Up 0001 to 0455
115 and Possession TUE TUE

South Kirkby Jn

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 JUNE
Ref. No. P2012/1535165 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

116  and Possession TUE TUE | 2m60ch and 10m60ch
Ferrybridge South In W2012/3012784[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession TUE TUE
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE2020 pts
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

WEDNESDAY 06 JUNE
Ref. No. P2012/1536784 Possession Manager LNE IMDM Sheffield

Item Aldwarke Jn Down and Up 0001 to 0455
117 and Possession WED WED
South Kirkby Jn

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583

Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 JUNE
Ref. No. P2012/1535193 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

118 and Possession WED  WED | 2m60ch and 10m60ch
Ferrybridge South Jn W2012/3012785[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession WED WED
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE2020 pts
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

THURSDAY 07 JUNE
Ref. No. P2012/1536785 Possession Manager LNE IMDM Sheffield

Item Aldwarke Jn Down and Up 0001 to 0455
119  and Possession THU THU
South Kirkby Jn

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583
Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 JUNE
Ref. No. P2012/1535196 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

120 and Possession THU THU | 2m60ch and 10m60ch
Ferrybridge South In W2012/3012790[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession THU THU
Ferrybridge North Jn

PROTECTION LIMITS
Down: L6587 to FE2020 pts
Up: F2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

FRIDAY 08 JUNE
Ref. No. P2012/1536786 Possession Manager LNE IMDM Sheffield

Item Aldwarke Jn Down and Up 0001 to 0455
121 and Possession FRI FRI

South Kirkby Jn

PROTECTION LIMITS

Down Main/Down Pontefract: S4256APts to L6583

Up Pontefract/Up Main: L6586 to S450

Down South Kirkby: L2245Pts

Up South Kirkby: L2247Pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight
FRIDAY 08 JUNE

Ref. No. P2012/1535200 Possession Manager LNE IMDM Leeds

Item Moorthorpe Jn Down 0001 to 0600 | Track Maintenance

122 and Possession FRI FRI | 2m60ch and 10m60ch
Ferrybridge South In W2012/3012791[Cost][U]
Moorthorpe Jn Up 0001 to 0600
and Possession FRI FRI
Ferrybridge North Jn

PROTECTION LIMITS

Down: L6587 to FE2020 pts
Up: FE2021B pts to L6586

TRAFFIC REMARKS
TRAINS DIVERTED VIA HARE PARK OR DONCASTER.

ACCESS TO BE MAINTAINED INTO FERRYBRIDGE POWER STATION FROM THE PONTEFRACT DIRECTION.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Kilnhurst and Doncaster

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1407176 Possession Manager Network Rail

Item Barrow Hill NorthJn  Down Barrow Hill 2100 to 2200 | Permanent Way Inspection
123 and Possession SAT SAT | 146mOch and 162m24ch
Beighton Jn Up Barrow Hill 2100 to 2200 | Major Projects
Barrow Hill North n W2012/3200883[Cost][U]
Chesterfield South Jn  Down and Up Barrow Hill 2200 to 1245 Tg! Cz:‘gnlgmgd 159m35ch
and Possession mateh an m3e
SAT SUN W2012/3200962[U]
Masborough Jn
Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245
and Possession SAT SUN
Barrow Hill North Jn
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton in
Masborough Sorting Up Canklow Goods 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Barrow Hill North Jn  Down Barrow Hill 1245 to 2330
and Possession SUN SUN
Beighton In
Beighton In Up Barrow Hill 1245 to 2330
and Possession SUN SUN
Barrow Hill North In

PROTECTION LIMITS

2100 Sat to 2200 Sat

Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

2200 Sat to 1245 Sun

Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

1245 Sun to 2330 Sat

Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 123 CONTINUED

TRAFFIC REMARKS

2100 SAT TO 2200 SAT

1245 SUN TO 2330 SUN

TRAINS TO/FROM MASBOROUGH IN DIVERTED VIA SHEFFIELD.

ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.

ADDITIONAL INFORMATION

AXLE COUNTER CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:

DOWN BARROWHILLNWA TO NWD, CD54

UP BARROWHILL: CD55

W2012/320083 IP Enhancements Track lower and associated drainage work. Bridge reconstruction.

Plain line 4164B pts.
RRV in use.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN816 BEIGHTON JN TO WOODHOUSE JN

SUNDAY 03 JUNE
Ref. No. P2012/1541282 REPEATED ITEM
Item 95 SEE FULL DETAILS UNDER LN736

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 03 JUNE

Ref. No. P2012/1541304 REPEATED ITEM

Item 114 SEE FULL DETAILS UNDER LN804
SUNDAY 03 JUNE

Ref. No. P2012/1546532 REPEATED ITEM

[tem 113 SEE FULL DETAILS UNDER LN804

TUESDAY 05 JUNE

Ref. No. P2012/1536783 REPEATED ITEM
[tem 115 SEE FULL DETAILS UNDER LN804
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN - Continued

WEDNESDAY 06 JUNE

Ref. No. P2012/1536784 REPEATED ITEM

[tem 117 SEE FULL DETAILS UNDER LN804
THURSDAY 07 JUNE

Ref. No. P2012/1536785 REPEATED ITEM

[tem 119 SEE FULL DETAILS UNDER LN804

FRIDAY 08 JUNE

Ref. No. P2012/1536786 REPEATED ITEM
[tem 121 SEE FULL DETAILS UNDER LN804

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 03 JUNE
Ref. No. P2012/1541115 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

TUESDAY 05 JUNE
Ref. No. P2012/1536805 Possession Manager LNE IMDM Sheffield

Item Mexborough in Down 0001 to 0530 | S&C Tamping
124 and Possession TUE TUE | 15m64ch and 166m56¢ch
Swinton Jn South W2012/3025998[Cost][U]
Up 0001 to 0530
Possession TUE TUE

PROTECTION LIMITS

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 101



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

WEDNESDAY 06 JUNE
Ref. No. P2012/1536806 Possession Manager LNE IMDM Sheffield

Item Mexborough in Down 0001 to 0530 | S&C Tamping
125 and Possession WED WED | 15m64ch and 166m56¢ch
Swinton Jn South W2012/3025999[C05t][U]
Up 0001 to 0530
Possession WED WED

PROTECTION LIMITS

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 JUNE
Ref. No. P2012/1536807 Possession Manager LNE IMDM Sheffield
[tem Mexborough Jn Down 0001 to 0530 | S&C Tamping
126 and Possession THU THU | 15m64ch and 166m56¢h
Swinton Jn South W2012/3026000[C05t][U]
Up 0001 to 0530
Possession THU THU

PROTECTION LIMITS

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

ITEM 126 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 JUNE
Ref. No. P2012/1536808 Possession Manager LNE IMDM Sheffield

[tem Mexborough Jn Down 0001 to 0530 | S&C Tamping
127 and Possession FRI FRI | 15m64ch and 166m56¢h
Swinton Jn South W2012/3026001[C05t][U]
Up 0001 to 0530
Possession FRI FRI

PROTECTION LIMITS

Down: S4545Pts to S4280Pts
Up: S4283Pts to S4546Pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY AND WAKEFIELD KIRKGATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators

Bid for diversions via Kinhurst and Doncaster
EMT

Bid for diversions via Barnsley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

SUNDAY 03 JUNE
Ref. No. P2012/1541304 REPEATED ITEM
ltem 114 SEE FULL DETAILS UNDER LN804
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LN830 ALDWARKE JN TO WOODBURN JN

SUNDAY 03 JUNE
Ref. No. P2012/1541304 REPEATED ITEM
[tem 114 SEE FULL DETAILS UNDER LN804

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 03 JUNE

Ref. No. P2012/1541115 REPEATED ITEM

Item 12 SEE FULL DETAILS UNDER LN101

SUNDAY 03 JUNE

Ref. No. P2012/1538622 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0020 to 0755 | Patrolling

128  and Possession SUN SUN | 171m70ch and 176m25ch

Copley Hill West In W2012/3200252[U]

Patrolling
180m10ch and 184m20ch
W2012/3200186[Cost][U]

PROTECTION LIMITS

Down: L653 to L3599
Up: L3596 to L656

ADDITIONAL INFORMATION
Track Patrol Restricted Areas Inc. Ardsley Tunnel, Sandal & Agbrigg - Wakefield Viaduct.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 JUNE
Ref. No. P2012/1538610 Possession Manager Network Operations North Eastern

Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
129 and Possession SUN SUN | 0m40ch and 2m25ch
Harrogate W2012/3200432[C05t][U]
Up Harrogate/A Line/Platform 1 0001 to 0800 | Resignalling Work
Possession SUN SUN 1m45ch and 16m50ch
. . . W2012/3191362[U]
Armley In D Lme/l_Down Shipley Main 0045 to 0740 S&T Points
and Possession SUN  SUN | 184m75ch and 185m10ch
Leeds WestJn W2012/3200235[U]
Up Shipley Main/C Line 0045 to 0740 | seT Work
Possession SUN  SUN | 185m25ch and 20m35ch
W2012/3200440[U]
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 129 CONTINUED

Leeds West In Platforms 8 & 9 0045 to 0740 | Patrolling
and Possession SUN SUN | 185m25ch and 20m35ch
Platforms 11 & 12 0045 to 0740
Possession SUN SUN
Through Line 0045 to 0740
Possession SUN SUN
Copley Hill West Jn Down & Up Doncaster 0045 to 0740
and Possession SUN SUN
Whitehall West In

PROTECTION LIMITS

0001 Sun to 0045 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3893#

Up Shipley/ C line/ Platform 8: L3892# to L5569B pts

Down Doncaster: L3599

Up Doncaster: L5498B pts

Platform 9/11 line: L5566 pts#

Through line: L5662 pts#

0740 Sun to 0800 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H64
Up Harrogate/A line/Platform1: H27 to Buffers Platform 1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

ADDITIONAL INFORMATION
S&T work within Leeds Station area.
LN836 - 185m 25¢ to 20m 35¢
LN838 - Om 12c to Om 15¢
LN922 - 195m 57¢ to 196m 35¢

HARROGATE AREA SIGNALLING RENEWALS (106675).
FPL tests at Holbeck Jn.
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

MONDAY 04 JUNE
Ref. No. P2012/1538733 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
130 and Possession MON MON | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate MON MON
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS

NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.
PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

GENERAL REMARKS
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 130 CONTINUED

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 05 JUNE
Ref. No. P2012/1538740 Possession Manager LNE IMDM Leeds

Item Hare Park Jn All Lines 0025 to 0505 | S&C Tamping

131  and Possession TUE TUE | 172mOch and 184mOch
Holbeck In W2012/3201331[U]
Copley Hill WestJn  Single 0025 to 0505 | Track Maintenance
and Possession TUE Tug | 172m20ch and 184m40ch
Copley Hill East Jn W2012/3012843[Cost][U]

PROTECTION LIMITS

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 246857 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley In, Wakefield Kirkgate and Barnsley

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

TUESDAY 05 JUNE
Ref. No. P2012/1538751 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
132 and Possession TUE TUE | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate TUE TUE
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE TUE
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession TUE TUE
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0M 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

WEDNESDAY 06 JUNE
Ref. No. P2012/1538755 Possession Manager LNE IMDM Leeds

Item Hare Park Jn All Lines 0025 to 0505 | S&C Tamping

133 and Possession WED  WED | 172mOch and 184m0ch
Holbeck Jn W2012/3201392[U]
Copley Hill Westin  Single 0025 to 0505 | Track Maintenance
and Possession WED WED 172m20ch and 184m40ch
Copley Hill East Jn W2012/3012845[Cost][U]

PROTECTION LIMITS

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

TRAFFIC REMARKS

TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY
GENERAL REMARKS

TAMPER IN POSSESSION 6137 PTO 246891 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 JUNE
Ref. No. P2012/1538756 Possession Manager LNE IMDM Leeds

ltem Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
134 and Possession WED  WED | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate WED WED
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession WED WED
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 134 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0M 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 07 JUNE
Ref. No. P2012/1538758 Possession Manager LNE IMDM Leeds

Item Hare Park Jn All Lines 0025 to 0505 | S&C Tamping

135 and Possession THU THU | 172mOch and 184mOch
Holbeck In W2012/3201393[U]
Copley Hill WestJn ~ Single 0025 to 0505 | Track Maintenance
and Possession THU THU 172m20ch and 184m40ch
Copley Hill East Jn W2012/3012846[Cost][U]

PROTECTION LIMITS

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 135 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
TAMPER IN POSSESSION 6137 PTO 246892 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country:
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 JUNE
Ref. No. P2012/1538760 Possession Manager LNE IMDM Leeds
Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
136 and Possession THU THU | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate THU THU
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0M 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 08 JUNE
Ref. No. P2012/1538761 Possession Manager LNE IMDM Leeds

Item Hare Park Jn All Lines 0025 to 0505
137 and Possession FRI FRI
Holbeck Jn
Copley Hill West Jn Single 0025 to 0505
and Possession FRI FRI

Copley Hill East In

PROTECTION LIMITS

Down Doncaster: L2021A pts to L3607
Up Doncaster: L5500C pts to L260#
Down/Up Copley Chord: L3611#

S&C Tamping
172m0ch and 184m0ch
W2012/3201394[U]

Track Maintenance
172m20ch and 184m40ch
W2012/3012847[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA KILNHURST AND DONCASTER OR BARNSLEY

GENERAL REMARKS
TAMPER IN POSSESSION 6137 PTO 246893 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

East Midlands Trains
Bid for diversion of ECS services between Sheffield and Neville Hill via Methley Jn, Wakefield Kirkgate and Barnsley

Cross Country:
Bid to retime 5V81 later and divert via Moorthorpe.

Freight Operators
Bid for diversions via Kilnhurst and Doncaster, and then via the ECML to/from the North or Askern to/from West
Yorkshire

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 JUNE
Ref. No. P2012/1538763 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
138  and Possession FRI FRI 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate FRI FRI
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through FRI FRI
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession FRI FRI
Leeds
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 138 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1,4,5,6,13,14 & 17.

ADDITIONAL INFORMATION

Signalling Work - Leeds Station Maintenance Strategy
LN836 - 185M 25C to 20M 35C

LN838 - 0OM 12C to OM 15C

LN922 - 195M 57C to 196M 24C

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 03 JUNE

Ref. No. P2012/1538610 REPEATED ITEM

[tem 129 SEE FULL DETAILS UNDER LN836
MONDAY 04 JUNE

Ref. No. P2012/1538733 REPEATED ITEM

Item 130 SEE FULL DETAILS UNDER LN836

TUESDAY 05 JUNE

Ref. No. P2012/1538751 REPEATED ITEM
[tem 132 SEE FULL DETAILS UNDER LN836
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

WEDNESDAY 06 JUNE

Ref. No. P2012/1538756 REPEATED ITEM

Item 134 SEE FULL DETAILS UNDER LN836
THURSDAY 07 JUNE

Ref. No. P2012/1538760 REPEATED ITEM

Item 136 SEE FULL DETAILS UNDER LN836

FRIDAY 08 JUNE
Ref. No. P2012/1538763 REPEATED ITEM
[tem 138 SEE FULL DETAILS UNDER LN836

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 03 JUNE
Ref. No. P2012/1535208 Possession Manager LNE IMDM Leeds

Item Holbeck in All Lines 0025 to 0750 | Patrolling
139  and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3194732[Cost][U]

PROTECTION LIMITS

Down: L3803 to Buffer Stops Platform 1
Up: Buffers Stops Platform 3 & 4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1534619 Possession Manager LNW IMDM Preston

[tem Smithy Bridge LC All Lines 2355 to 0525 | Patrolling
140  and Possession SAT SUN | 13m21ch and 22m68ch

PROTECTION LIMITS

NW7001

Down L & Y: Beyond SB1 on Approach to HB4#
Up L & Y: Beyond HB31# on Approach to SB2

Additional Protection

NW7009

Down East Lancs: On Approach to PN339
Up East Lancs: Beyond PN338
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At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 140 CONTINUED

ADDITIONAL INFORMATION

W3173758 IMDM Preston

Track Patrolling Through Tunnels

Access at Littleborough Station, Project Mill, Walsden Station, Oakville Road
rrekkkx Risk Accessed RAG Green *xxxxx

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 03 to MONDAY 04 JUNE
Ref. No. P2012/1538062 Possession Manager LNE IMDM York

Item Church Fenton North Down and Up Leeds 2300 to 0600 | PL Stoneblowing
141 )n Possession SUN MON | 8m40ch and 5m50ch
and W2012/3183321[Cost][U]

Colton North Jn

PROTECTION LIMITS

Down Leeds: Y735 to Y767

Up Leeds: Y2299A pts to CF736

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH JN AND
COLTON NORTH IN.

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 PTO 244262 OUT/IN YORK.

ADDITIONAL INFORMATION

Stoneblow the Up Leeds.
1) 5m50ch and 6mp
2) 8mp and 8m40ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 03 JUNE
Ref. No. P2012/1535337 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0001 to 0750 | Patrolling
142 and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3194689[Cost][U]

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 142 CONTINUED

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN860 DIGGLE JN TO COPLEY HILL EAST JN

MONDAY 04 JUNE
Ref. No. P2012/1535399 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0015 to 0440
143 and Possession MON MON
Huddersfield

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE.

ADDITIONAL INFORMATION
Track Patrol in Standedge Tunnel

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 JUNE
Ref. No. P2012/1535415 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0020 to 0520
144 and Possession TUE TUE
Heaton Lodge In
Bradley In Single 0020 to 0520
and Possession TUE TUE
Bradley Wood Jn

PROTECTION LIMITS
Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2

Down Bradley Up: HM2063 pts

Patrolling
15m1lch and 19m20ch
W2012/3194707[Cost][U]

Patrolling
24m20ch and 25m51ch
W2012/3194719[U]

Unload Ballast
15m1lch and 29m20ch
W2012/3185887[U]

Track Maintenance
15m1lch and 29m20ch
W2012/3185881[Cost][U]
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 144 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE.

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T32 PTO 245792 IN/OUT DONCASTER.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 JUNE
Ref. No. P2012/1535438 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0020 to 0520 | Track Maintenance

145  and Possession WED  WED | 15milichand 29m20ch
Heaton Lodge In W2012/3185883[Cost][U]
Bradley Jn Single 0020 to 0520 | Unload Ballast
and Possession WED WED | 29mOch and 15m11ch
Bradley Wood In W2012/3185892[U]

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE.

GENERAL REMARKS
ENGINEERING TRAIN IN USE 6T36 PTO 245808 IN/OUT DONCASTER.
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 145 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 JUNE
Ref. No. P2012/1535461 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0020 to 0520
146  and Possession THU THU
Heaton Lodge In
Bradley In Single 0020 to 0520
and Possession THU THU
Bradley Wood Jn

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS

Track Maintenance
15m11ch and 29m20ch
W2012/3185884[Cost][U]

TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 JUNE
Ref. No. P2012/1535470 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0020 to 0520
147 and Possession FRI FRI

Heaton Lodge Jn

Track Maintenance
15m11ch and 29m20ch
W2012/3185885[Cost][U]
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LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 147 CONTINUED

Bradley Jn Single 0020 to 0520
and Possession FRI FRI
Bradley Wood Jn

PROTECTION LIMITS

Down: DE25 to HM2066 pts
Up: HM2064 pts to DE2
Down Bradley Up: HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA HEBDEN BRIDGE AND NOT CALL AT HUDDERSFIELD.

RAIL REPLACEMENT SERVICE TO OPERATE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via the Calder Valley

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN861 BRADLEY JN TO BRADLEY WOOD JN

TUESDAY 05 JUNE

Ref. No. P2012/1535415 REPEATED ITEM
Item 144 SEE FULL DETAILS UNDER LN860

WEDNESDAY 06 JUNE

Ref. No. P2012/1535438 REPEATED ITEM

[tem 145 SEE FULL DETAILS UNDER LN860
THURSDAY 07 JUNE

Ref. No. P2012/1535461 REPEATED ITEM

Item 146 SEE FULL DETAILS UNDER LN860

FRIDAY 08 JUNE

Ref. No. P2012/1535470 REPEATED ITEM
[tem 147 SEE FULL DETAILS UNDER LN860
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LN862 BARNSLEY STATION JN TO HUDDERSFIELD

SUNDAY 03 JUNE
Ref. No. P2012/1535574 Possession Manager LNE IMDM Leeds

Item Penistone All Lines 0001 to 0915 | Patrolling
148 and Possession SUN SUN | 11m72ch and Om40ch
Huddersfield W2012/3194744[Cost][U]

PROTECTION LIMITS
Down/Up Huddersfield: HU760# to BY1056

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 03 JUNE

Ref. No. P2012/1541350 Possession Manager LNE IMDM Sheffield

Item Wincobank In All Lines 0001 to 0830 | Permanent Way Inspection

149 and Possession SUN SUN | 13m40ch and 52m68ch
Horbury Jn W2012/3127511[U]
Barnsley Station All Lines 0001 to 0830 | Permanent Way Inspection
and Possession SUN SUN 161m52ch and 1m53ch
Penistone W2012/3127700[Cost][U]

PROTECTION LIMITS

DOWN MAIN: S4111PTS to H23

UP MAIN: HI32 to S4114PTS

UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1535603 Possession Manager LNE IMDM Leeds

[tem Drax Branch n All Lines 1915 to 0445 | Unload Ballast
150  and Possession WED THU | 66m51ch and Om64ch
Potters Grange Jn W2012/3185686[Cost][U]

PROTECTION LIMITS

Down Goole/Single: H493 to G31
Single/Up Goole: G34 to H490
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE - Continued

ITEM 150 CONTINUED

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T38 PTO 245797 IN/OUT DONCASTER.

ADDITIONAL INFORMATION

Goole Box to be manned.
Rawcliffe/Snaith/Snaith Road LC to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1535607 Possession Manager LNE IMDM Leeds

Item Drax Branch in All Lines 1915 to 0445 | Unload Ballast
151  and Possession THU FRI | 66m51ch and Om64ch
Potters Grange n W2012/3185690[Cost][U]

PROTECTION LIMITS

Down Goole/Single: H493 to G31
Single/Up Goole: G34 to H490

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T40 PTO 245813 IN/OUT DONCASTER.

ADDITIONAL INFORMATION

Goole Box to be manned.
Rawcliffe/Snaith/Snaith Road LC to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SUNDAY 03 JUNE
Ref. No. P2012/1541353 Possession Manager LNE IMDM Doncaster

Item Shaftholme Jn All Lines 0800 to 1500 | S&T Work
152 and Section T1A.3 SUN SUN | 68m43ch and 68m43ch
Knottingley South Jn W2012/3202575[Cost][U]
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued

ITEM 152 CONTINUED

ADDITIONAL INFORMATION

Signals Affected:
Up Knottingley: D844.
Down Knottingley: D829.

Signals Unaffected:
Up Knottingley: D894.
Down Knottingley: D847.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN898 NEVILLE HILL EAST JNTO HULL

FRIDAY 01 to SATURDAY 02 JUNE
Ref. No. P2012/1403544 Possession Manager Network Operations North Eastern

Item Cliffe LC (CCTV) Up 2210 to 0610 | Follow-Up Work
153 and Possession FRI SAT | 19m23ch and 25mOch
Gilberdyke Jn W2012/3169877[Cost][U]
Down 2210 to 2220
Line Blockage +Detonators FRI FRI
Down 2245 to 2255
Line Blockage +Detonators FRI FRI
Down 2315 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down: 51887 to G48
Up: G14 to S1878

TRAFFIC REMARKS
2210 TO 2315 FRI
TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

0515 TO 0610 SAT

UP TRAINS TO BE TIMED OVER THE DOWN LINE UNDER SINGLE LINE WORKING ARRANGEMENTS WITH AN
EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246754 Out/In Doncaster
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 153 CONTINUED

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK UP MAIN
135060
EASTRINGTON TO HOWDEN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to put an extra [3] into schedules on Friday night & and extra [20] into schedules on Saturday morning for
the safety speed and SLW respectively

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1538974 Possession Manager LNE IMDM Leeds

[tem Temple Hirst Jn All Lines 2300 to 0900 | Changing Sleepers & Timbers
154 and Possession SAT SUN | 172m60ch and 30m70ch
Selby West Jn All Lines 2300 to 0900
and Possession SAT SUN
Cliffe LC (CCTV)

PROTECTION LIMITS
Down: Y2952 pts to 51873
Up: S1872 to Y2952 pts
Down:51869

Up: S1871

Single: S1867

Single: S1866

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS AT BRAYTON DEPOT - 172m 70ch.

ADDITIONAL INFORMATION

WS 3185658 - Retimber - 2976A/B/C pts at Selby South Jn.
Selby Swing Bridge to be manned.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1539804 Possession Manager Network Operations North Eastern

Item Barlby North Jn All Lines 2300 to 0900 | Unload CWR

155  and Possession SAT SUN | 19m23ch and 24mQch
LC Work
24m47ch and 24m57ch
W2012/3192337[U]

PROTECTION LIMITS

Down: S1877 to G48
Up: G14 to S1876

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T61 PTO 247585 OUT/IN DONCASTER.

RRV (BOBCAT AND EXCAVATOR) IN POSSESSION ACCESS/EGRESS 24m 52ch.

ADDITIONAL INFORMATION
Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.

Bobcat & Excavator in Use on crossing - 24m 52c¢
Road closure booked 2230 Sat - 1800 Sun
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 02 to SUNDAY 03 JUNE
Ref. No. P2012/1539279 Possession Manager Network Operations North Eastern

Item Brough All Lines 2320 to 0840 | Renew Pads/ Nylons
156  and Possession SAT SUN | 1m78ch and Om70ch
Hull Paragon W2012/3183009[U]
Preparatory Work
2m0ch and 8mOch
W2012/3189009[Cost][U]

PROTECTION LIMITS

Down Hull: BE38 to HP603
Up Hull: HR2116B pts to BE9
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 156 CONTINUED

ADDITIONAL INFORMATION

HOBC HESSLE EAST - HULL CWR & UTX PREP WORK
134042A - 134044A

DOWN & UP MAINS

Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 04 to TUESDAY 05 JUNE
Ref. No. P2012/1403549 Possession Manager Network Operations North Eastern

Item Howden LC CCTV Down 2245 to 0640 | C20 Reballast ABC - High Output
157 and Possession MON TUE | 19m23ch and 22m20ch

Up 2245 to 2255

Line Blockage +Detonators MON MON

Up 2320 to 0515

Possession MON TUE

PROTECTION LIMITS

Down Hull: S1889 to G49
Up Hull: G14 to S1888

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS

TAMPER IN POSSESSION 6U48 PTO 246672 OUT/IN HULL.
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245822 ON THE DOWN MAIN AT 51889 OUT/IN DONCASTER.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 157 CONTINUED

ADDITIONAL INFORMATION
HOBC CORE WORK DOWN MAIN (BCS3).

135059, EASTRINGTON - HOWDEN

BALLAST CLEANING, TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245TO 2320

TPE & Hull Trains bid to path 1K32 & 1HO7 respectively through the Single Line section over the Up Line

0515 TO 0640

TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession

has been given back
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 04 to TUESDAY 05 JUNE

Ref. No. P2012/1535914 Possession Manager LNE IMDM York

Item Hessle East n Down and Up
158  and Possession
Hull Paragon

PROTECTION LIMITS

Down Hull: HR23 to HP603
Up Hull: HR2116B pts to HR284

ADDITIONAL INFORMATION
Repadding
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

TUESDAY 05 to WEDNESDAY 06 JUNE

Ref. No. P2012/1403555 Possession Manager Network Operations North Eastern

[tem HowdenLC CCTV Down
159  and Possession

Gilberdyke Jn
Up
Line Blockage +Detonators
Up
Possession

2330 to 0500
MON TUE

2245 to 0640
TUE WED

2245 to 2255

TUE TUE
2320 to 0515
TUE WED

Renew Pads / Nylons
2m0Och and Om70ch
W2012/3183017[Cost][U]

C20 Reballast ABC - High Output
19m23ch and 22m20ch
W2012/3202946[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 159 CONTINUED

PROTECTION LIMITS

Down Hull: $1889 to G49
Up Hull: G14 to S1888

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS

TAMPER IN POSSESSION 6U48 PTO 246705 OUT/IN HULL.
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245822 ON THE DOWN MAIN AT 51889 OUT/IN DONCASTER.

ADDITIONAL INFORMATION

HOBC CORE WORK DOWN MAIN

135059

EASTRINGTON - HOWDEN

BALLAST CLEANING, TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1HO7 respectively through the Single Line section over the Up Line

0515 TO 0640
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession
has been given back

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 05 to WEDNESDAY 06 JUNE
Ref. No. P2012/1535915 Possession Manager LNE IMDM York

Item Hessle East Jn Down and Up 2330 to 0515 | Renew Pads/ Nylons
160  and Possession TUE WED | 2m0ch and Om70ch
Hull Paragon W2012/3183018[Cost][U]

PROTECTION LIMITS

Down Hull: HR23 to HP603
Up Hull: HR2116B pts to HR284
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

ADDITIONAL INFORMATION
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1403556 Possession Manager Network Operations North Eastern

Item Howden LC CCTV Down 2245 to 0640 | C20 Reballast ABC - High Output
161  and Possession WED THU | 19m23ch and 22m20ch

Up 2245 to 2255

Line Blockage +Detonators WED WED

Up 2320 to 0515

Possession WED THU

PROTECTION LIMITS

Down Hull: S1889 to G49
Up Hull: G14 to 51888

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS

TAMPER IN POSSESSION 6U48 PTO 246706 OUT/IN HULL.
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245963 AT 51889 ON THE DOWN MAIN OUT/IN DONCASTER.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

ADDITIONAL INFORMATION

HOBC CORE WORK DOWN MAIN
135059

EASTRINGTON - HOWDEN.
Regulator in use.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1HO7 respectively through the Single Line section over the Up Line

0515 TO 0640
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession
has been given back

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 06 to THURSDAY 07 JUNE
Ref. No. P2012/1535917 Possession Manager LNE IMDM York

Item Hessle East n Down and Up 2330 to 0515 | Renew Pads/ Nylons
162 and Possession WED THU | 2mOch and Om70ch
Hull Paragon W2012/3183019[C05t][U]

PROTECTION LIMITS

Down Hull: HR23 to HP603
Up Hull: HR2116B pts to HR284

ADDITIONAL INFORMATION
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1403557 Possession Manager Network Operations North Eastern

Item HowdenLC CCTV Down 2245 to 0640 | C20 Reballast ABC - High Output
163 and Possession THU FRI 19m23ch and 22m20ch
Gilberdyke Jn W2012/3202955[Cost][U]
Up 2245 to 2255
Line Blockage +Detonators THU THU
Up 2320 to 0515
Possession THU FRI
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

PROTECTION LIMITS

Down Hull: $1889 to G49
Up Hull: G14 to S1888

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS

TAMPER IN POSSESSION 6U48 PTO 246707 OUT/IN HULL.
TAKE POSSESSION ROUND TRAIN 6Y50 PTO 245964 ON THE DOWN MAIN AT S1889 OUT/IN DONCASTER.

ADDITIONAL INFORMATION

HOBC CORE WORK DOWN MAIN

135059

EASTRINGTON - HOWDEN

BALLAST CLEANING, TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1HO7 respectively through the Single Line section over the Up Line

0515 TO 0640
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession
has been given back

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 07 to FRIDAY 08 JUNE
Ref. No. P2012/1535918 Possession Manager LNE IMDM York

Item Hessle East Jn Down and Up 2330 to 0515 | Renew Pads/ Nylons
164  and Possession THU FRI | 2mOch and Om70ch
Hull Paragon W2012/3183020[Cost][U]

PROTECTION LIMITS

Down Hull: HR23 to HP603
Up Hull: HR2116B pts to HR284

Electronic copy - uncontrolled when printed Page 131



Network Rail CPPP 2012/13, Period 03, Wk 10 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 164 CONTINUED

ADDITIONAL INFORMATION
Repadding

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1403558 Possession Manager Network Operations North Eastern

Item Howden LC CCTV Down 2245 to 0640 | Follow-Up Work
165 and Possession FRI SAT | 19m23ch and 22m20ch
Gilberdyke Jn W2012/3202968[Cost][U]
Up 2245 to 2255
Line Blockage +Detonators FRI FRI
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down Hull: S1889 to G49
Up Hull: G14 to 51888

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y54 PTO 246785 OUT/IN DONCASTER.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 165 CONTINUED

ADDITIONAL INFORMATION
HOBC (BCS3) DOWN LINE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1H07 respectively through the Single Line section over the Up Line

0515 TO 0640
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession
has been given back

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN910 TEMPLE HIRST JN TO SELBY SOUTH JN

SATURDAY 02 to SUNDAY 03 JUNE

Ref. No. P2012/1538974 REPEATED ITEM
[tem 154 SEE FULL DETAILS UNDER LN898

LN912 THORNE JN TO GILBERDYKE JN

TUESDAY 05 JUNE
Ref. No. P2012/1535974 Possession Manager LNE IMDM Leeds

Item Thorne Jn All Lines 0005 to 0515 | Unload Ballast
166  and Possession TUE TUE | 7mOch and 10mOch
Goole W2012/3185669[Cost][U]

PROTECTION LIMITS

Down: G43 to G18B pts

Up: G18A pts to G44

Up Goods Loop Down: G52
Up Wakefield Down: G13 pts

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T30 PTO 245803 OUT/IN DONCASTER.
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 166 CONTINUED

ADDITIONAL INFORMATION

WS 3185669 - Ballast train - Down
Goole Box to be manned.
Thornmoor & Creykes to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 06 JUNE
Ref. No. P2012/1535986 Possession Manager LNE IMDM Leeds

ltem Thorneln All Lines 0005 to 0515 | Unload Ballast
167  and Possession WED  WED | 7mOch and 10mOch
Goole W2012/3185673[Cost][U]

PROTECTION LIMITS

Down: G43 to G18B pts

Up: G18A pts to G44

Up Goods Loop Down: G52
Up Wakefield Down: G13 pts

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6T34 PTO 245806 IN/OUT DONCASTER.

ADDITIONAL INFORMATION

WS 3185673 - Ballast train - Up
Goole Box to be manned.
Thornmoor & Creykes to local control.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 03 JUNE

Ref. No. P2012/1538610 REPEATED ITEM

Item 129 SEE FULL DETAILS UNDER LN836
SUNDAY 03 JUNE

Ref. No. P2012/1532395 Possession Manager LNE IMDM Leeds

Item Armley Jn All Lines 0030 to 0100 | S&C Tamping
168  and Possession SUN SUN | 197mOch and 198m20ch
Skipton South Jn W2012/3201127[U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 168 CONTINUED

Armley Jn All Lines 0100 to 0830 | Patrolling
and Possession SUN SUN | 199m60ch and 201m17ch
Skipton North In W2012/3194948[Cost][U]

Patrolling
204m40ch and 203mOch
W2012/3194940[U]

Patrolling
206m20ch and 205m40ch
W2012/3194931[U]

Patrolling
208m40ch and 208m75ch
W2012/3194924[U]

PROTECTION LIMITS

0030 Sun to 0100 Sun

Down Shipley Main: L3893 to L4031
Up Shipley Main: L5147B pts to L3892

0100 Sun to 0830 Sun

Down Shipley Main: L3893 to L4035
Up Shipley Main: L4046 to L3892
Down Shipley Slow: L4045

GENERAL REMARKS
TAMPER IN POSSESSION 6137 PTO 246843 OUT/IN HOLBECK.

ADDITIONAL INFORMATION

Track Patrol - Apperley to Kirkstall Forge,

Thackley Tunnel Area, Shipley Tunnel to Dockfield Jn., Bingley Station & Bingley Tunnel.
S&C TAMPING at KIRKSTALL (197M60C-198M10C)

PTS: 5105B, 5107A/B pts.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 04 JUNE
Ref. No. P2012/1538733 REPEATED ITEM
[tem 130 SEE FULL DETAILS UNDER LN836

TUESDAY 05 JUNE

Ref. No. P2012/1538751 REPEATED ITEM
[tem 132 SEE FULL DETAILS UNDER LN836

WEDNESDAY 06 JUNE

Ref. No. P2012/1538756 REPEATED ITEM
Item 134 SEE FULL DETAILS UNDER LN836
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

THURSDAY 07 JUNE
Ref. No. P2012/1538760 REPEATED ITEM
[tem 136 SEE FULL DETAILS UNDER LN836

FRIDAY 08 JUNE

Ref. No. P2012/1538763 REPEATED ITEM
Item 138 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 03 JUNE
Ref. No. P2012/1532397 Possession Manager LNE IMDM Leeds
Item Apperley in All Lines 0010 to 0900 | Patrolling
169  and Possession SUN SUN | OmOch and 3m41ch
lkley W2012/3194966[Cost][U]
Dockfield Jn Single 0010 to 0900 | Rail Lubricators
and Possession SUN SUN 202m30ch and 205m0ch
Esholt In W2012/3195888[U]
Patrolling
203m60ch and 205m25ch
W2012/3194963[U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 03 JUNE
Ref. No. P2012/1532397 REPEATED ITEM
[tem 169 SEE FULL DETAILS UNDER LN924
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At or Between Lines Affected Remarks

LN930 SKIPTON MIDDLE JN TO RYLSTONE

FRIDAY 08 JUNE
Ref. No. P2012/1539115 Possession Manager LNE IMDM Leeds

Item Skipton Middle In Single 0930 to 1430 | Patrolling
170  and Possession FRI FRI | 222m67ch and 6m50ch

PROTECTION LIMITS
Single: L5155A Pts to Network Rail Limits

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.
GENERAL REMARKS

Track Patrol of Restricted Areas.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03 Wk 11 Data freeze: CPPP_1213 P03_1120

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN185 ALLINGTON WEST JN TO SKEGNESS
T2011/ Red Cap Lane LC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 (11/27)
MGH Babcock Rail
T2011/ Bellwater Jn SB and - Up Main  117m 35ch 117m  34ch 30 mph Condition Of Track
80753  Eastville LC AHB-X 40 (11/13)
NWR Sleaford
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775  and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)
LN200 WRAWBY JN TO PELHAM STREET JN
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr in (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster
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Item Location

No.

Lines Affected

Distance
at or between

Restr
iction

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2011/ Arksey LC CCTV and

81853  Moat Hills LC
T2004/ Heaton South Jn and
23839  Red Barns Tunnel

Condition of Bridge
(49/25)

- Up Main

- Up Main

157m 75ch

im

20ch

157m 22ch

Im

Och

80 mph Condition of

Embankment
(11/727)
NWR Doncaster

20 mph General Condition -

60

Other
(04/01)
IMDM Newcastle

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA

COAST

T2011/
82229

Hartlepool and
Blackhills Farm LC

T2011/
82230

Blackhills Farm LC
and Hartlepool

T2011/
82227

Blackhills Farm LC
and Dawdon Jn

T2011/
82228

Dawdon Jn and
Blackhills Farm LC

T2011/
82226

Seaham and Hall
Dene LC

T2011/
82225

Hall Dene LC and
Seaham

Down -
Sunderland
- Up
Sunderland
Down -
Sunderland
- Up
Sunderland
Down -
Sunderland
- Up

73m

73m

83m

83m

84m

84m

42ch

52ch

28ch

31ch

55ch

60ch

73m

73m

83m

83m

84m

84m

52ch

42ch

31ch

28ch

60ch

55ch

20 mph Ballast Consolidation

20

20

20

20

20

mph

mph

(11/32)
IMDM Newcastle

Ballast Consolidation
(11/31)
IMDM Newcastle

Ballast Consolidation
(11/34)
IMDM Newcastle

Ballast Consolidation
(11/33)
IMDM Newcastle

Ballast Consolidation
(11/34)
IMDM Newecastle

Ballast Consolidation
(11/33)
IMDM Newcastle

Electronic copy - uncontrolled when printed

Page



Network Rail CPPP 2012/13, Period 03 Wk 11 Data freeze: CPPP_1213 P03_1120

LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued
T2011/ PelawInand St.James  Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge In Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - Up Main  11m  45ch 11m  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch Im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman lci Ltd

(18/16)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/ Loversall Carr Jnand Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr Jn (07/37)
LNE HOBC
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Appleby LC and Down Main - 26m  40ch 26m  30ch 30 mph Condition Of Track
82546  Foreign Ore Branch 40 (11/34)

In NWR Barnetby
T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)

NWR Barnetby
The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - UpMain  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby
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LNE Route (NCS) Section A

Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch 1m 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN806 TAPTON JN TO MASBOROUGH JN

T2011/ Beighton in Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN816 BEIGHTON JN TO WOODHOUSE JN

T2011/ Beighton ln Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN854 HALL ROYD JN TO COLTON NORTH JN
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

LN860 DIGGLE JN TO COPLEY HILL EAST JN

T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)
IMDM Leeds

LN868 WINCOBANK JN TO HORBURY JN

T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)
NWR Sheffield

LN872 ALTOFTS JN TO LEEDS WEST JN

T2009/ Hunslet South Jnand Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station Jn No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal N0S921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN878 SHERBURN JN TO GASCOIGNE WOOD

T2011/ Gascoigne Wood and - Up 14m  10ch 13m  52ch 20 mph Condition Of Track
80363  Sherburnin (11/08)
IMDM Leeds

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN898 NEVILLE HILL EAST JN TO HULL
T2010/ Gascoigne Wood and - Up 7m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield In 50 (10/33)

IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.

T2012/ Broomfleet and Down Main - 14m  30ch t 12m  13ch 75 mph High Output Renewals
81782  Brough 80 From 0530 Tue
12/06/12
LNE HOBC
T2011/ Hessle and Hessle Down Main - 3m 35ch 3m 20ch 50 mph Condition Of Track
80802 Eastin (11/12)
IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45¢h Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)
IMDM York

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Thorne MoorendsLC  Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)
Grange In IMDM Leeds

LN914 HULL (PARAGON) TO SEAMER WEST JN

T2012/ Nether Lane LC and Down - 22m  38ch 22m  4lch 20 mph Trackwork
81433  Lowthorpe LC (12/09)
IMDM York

LN916 HESSLE ROAD TO SALTEND

T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)
TME York

PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1552018 Possession Manager Network Operations Great Northern

Item Tallington Crossovers Up Fast 2200 to 0600
1 and Protected Path FRI SAT
Stoke In
New England North  Up Fast 2200 to 0600
and Protected Path FRI SAT
Tallington Crossovers
Peterborough Station  Up Fast 2200 to 0600
and Protected Path FRI SAT
New England North

GENERAL REMARKS
Protected Path for C21 Rail Grinding

Grind Location: Stoke Jn - Peterborough
Up Main/Fast: 99m 61ch to 76m 55ch

ADDITIONAL INFORMATION
Non Engineering Access Statement

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1407199 Possession Manager Network Rail

ltem Knebworth Down Fast 2315 to 1515 | Station Work
2 and Possession SAT SUN | 27m25ch and 27m60ch
Hitchin South W2012/3202238[Cost][U]
Up Fast 2315 to 1515 | OHL Work
Possession SAT SUN 27m65ch and 30m60ch
W2012/3181104[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

Knebworth Down Slow 0200 to 0820
and Possession SUN SUN
Hitchin South

ISOLATION OF ELECTRICAL SECTIONS
26BC 2315 Sat to 1515 Sun
27EF 2315 Sat to 1515 Sun
28C 0200 Sun to 0600 Sun

PROTECTION LIMITS
2315 Sat to 0200 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

0200 Sun to 0820 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638
Down Slow: K637 to K687

0820 Sun to 1515Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

TRAFFIC REMARKS

0200 TO 0820 SUN

NO ROUTE FOR DOWN SERVICES - TRAINS TO START/TERMINATE AT WELWYN GC
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0820 TO 1515 SUN
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HITCHIN CAMBRIDGE IN & WOOLMER GREEN

ADDITIONAL INFORMATION

STEVENAGE STATION

Material Delivery

Platform and Station Improvement works
Preparation works for platform extensions
Rubber tyred plant in use

PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0820 SUN
FCC Bid to start/terminate down services at Welwyn GC - Rail Replacement Road Service to operate between Welwyn
GC, Cambridge & Peterborough

0820 to 1515 SUN
Trains to be timed over the slow lines between Hitchin Cambridge Jn & Woolmer Green

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541396 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthJn  Up Main/Fast/Main 2300 to 0850 | LC Work
3 and Possession SAT SUN | 62m55ch and 62m65ch
Connington South Up Slow 2300 to 0850
and Possession SAT SUN
Woodwalton Jn
Huntingdon South Jn ~ Down Fast/Main/Fast 0120 to 0850
and Possession SUN SUN
Fletton In
Huntingdon South ln ~ Down Slow 0120 to 0850
and Possession SUN SUN
Holme LC

PROTECTION LIMITS

Up Main/Fast/Main: P426 to P346
Up Slow; P1161 pts to P1158 pts
Down Fast/Main/Fast: P349 to P417
Down Slow: P347 to P1166 pts

TRAFFIC REMARKS

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34

TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
STEVENAGE, PETERBOROUGH & CAMBRIDGE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541416 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2305 to 0850 | Arc Repairs
4 and Possession SAT SUN | 99m60ch and 99m75ch
Stoke W2012/3174145[Cost][U]
Up Fast 2305 to 0850
Possession SAT SUN
Helpston In Down Slow 2305 to 0850
and Possession SAT SUN
Stoke
New England North Up Slow 2305 to 0850
and Possession SAT SUN
Stoke
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 4 CONTINUED
New England North Down Slow/Stamford 2305 to 0850
and Possession SAT SUN
Helpston in
Up Stamford 2305 to 0850
Possession SAT SUN

PROTECTION LIMITS

Down Fast: P477 to D1

Up Fast; P612# to P474

Up Slow: P472

Down Slow/Stamford: P475 to P801
Up Stamford: P802 to P476

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541418 Possession Manager LNE IMDM Doncaster

Item Stoke All Lines 2335 to 0830 | Tunnel Examination
S and Possession SAT SUN | 100m35ch and 108m40ch
Newark Castle Down and Up Main 2335 to 0830
and Possession SAT SUN
Newark Crossing East
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541421 Possession Manager LNE IMDM Doncaster

Item Carlton LC All Lines 2345 to 0825
6 and Possession SAT SUN
Bawtry Crossovers
GSP
PROTECTION LIMITS
Down Main: D109 to D181
Up Main;: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110
ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541429 Possession Manager LNE IMDM Hitchin
[tem New Barnet Down Fast 0205 to 0555
7 and Possession SUN SUN
Potters Bar
Barnet South Up Fast 0205 to 0555
Crossovers Possession SUN SUN
and
Potters Bar
Wood Green South Jn  Down Slow 0205 to 0555
and Possession SUN SUN
Potters Bar
Barnet South Up Slow 0205 to 0555
Crossovers Possession SUN SUN
and

Potters Bar

ISOLATION OF ELECTRICAL SECTIONS

11AB 13AB 0001 Sun to 0800 Sun

PROTECTION LIMITS
Down Fast: K467 to K539
Up Fast: K506 to K452
Down Slow: K465 to K537
Up Slow: K508 to K454

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Tunnel Examination
134m35ch and 134m46ch
W2012/3203244[Cost][U]

Patrolling
5m25ch and 12m20ch
W2012/3146870[Cost][U]

OHL Work
5m25ch and 12m20ch
W2012/3181112[U]

Structures Examination
9m70ch and 12m70ch
W2012/3165084[U]

Electronic copy - uncontrolled when printed
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 10 JUNE
Ref. No. P2012/1541496 Possession Manager LNE IMDM Hitchin

Item Potters Bar Up Slow 0445 to 0645 | Patrolling
8 and Line Blockage (Between SUN SUN | 14m25ch and 18m0Och
Welwyn Garden City Trains)+Detonators W2012/3154841[Cost][U]
Down Fast 0715 to 0845
Line Blockage (Between SUN SUN
Trains)+Detonators

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541474 Possession Manager LNE IMDM Hitchin

Item Digswell Down Fast/Main/Fast 0145 to 0530 | Patrolling
9 and Possession SUN SUN | 22mOch and 23m40ch
Woolmer Green W2012/3147150[U]
Up Fast/Main/Fast 0145 to 0530 | URFDO Inspections
Possession SUN SUN 22m0Och and 23m73ch
W2012/3147154[Cost][U]
Woolmer Green Down Slow 0145 to 0530
and Possession SUN SUN
Knebworth
Up Slow 0145 to 0530
Possession SUN SUN

PROTECTION LIMITS

Down Fast/Main/Fast: K619 to K635
Up Fast/Main/Fast: K630# to K620
Down Slow: K633

Up Slow: K632#

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541452 Possession Manager Network Rail

[tem Hitchin South Down Fast 0120 to 0820 | Follow-Up Work
10 and Possession SUN SUN | 31m40ch and 34m0Och
Sandy South Jn W2012/3139412[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 10 CONTINUED

Hitchin South Down Slow 0120 to 0820
and Possession SUN SUN
Sandy South Jn
Up Fast 0120 to 0820
Possession SUN SUN
Up Slow 0120 to 0820
Possession SUN SUN
Cambridge Jn Down and Up Cambridge 0120 to 0820
and Possession SUN SUN
Letchworth Garden
City

ISOLATION OF ELECTRICAL SECTIONS
25ABCD]J, 26EFG, 27ABC, 28EFG, 28EFG, 29B, 30A, 31C, 32A, 81F, 82A 012

PROTECTION LIMITS
Down Slow: K2256BPts to P261
Down Fast: K2256APts to P263
Up Fast: K796 to K2262BPts
Up Slow: K798 to K2262APts
Down Cambridge: K947

Up Cambridge: K948

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34

TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
STEVENAGE, PETERBOROUGH & CAMBRIDGE

ADDITIONAL INFORMATION

HITCHIN CAMBRIDGE IN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works through site and Welding & Stressing
Contingency

31m - 32m 60ch

Access via Hitchin Up Yard

S&C Tampers & RRVs in use within this worksite

Isolation Required

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to terminate Kings Cross 0023, 0053, 0056 & 0723 departures, and start first three XX46 Peterborough
departures at Stevenage, run a Rail Replacement Road Service for the remainder of their routes

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 7



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 10 JUNE
Ref. No. P2012/1541422 Possession Manager Network Operations Great Northern

Item Sandy South In Down and Up Fast 0140 to 0850 | OHL Work
11 and Possession SUN SUN | 44m10ch and 46m44ch
Huntingdon North Jn W2012/3173987[Cost][U]
Down Slow 0140 to 0850
Possession SUN SUN
Up Slow 0140 to 0850
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
33,34,35,36,37,38,39,40 Complete

PROTECTION LIMITS
Down Slow P267 to P1145APts
Down Fast: P269 to P1145BPts
Up Fast: P1148APts to K796
Up Slow: P1146Pts to K798

TRAFFIC REMARKS

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P34

TRAINS TO START/TERMINATE AT STEVENAGE - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
STEVENAGE, PETERBOROUGH & CAMBRIDGE

Electronic copy - uncontrolled when printed Page 8



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

ADDITIONAL INFORMATION

POTTON ROAD

122008

NWR24

FULL WORK DETAILS:- T+4 Tamp, follow up work and snagging work Down Fast Line between 50m 20ch and 50m
30ch.

PL TAMPER AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

POTTON ROAD

122007

NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work Up Fast Line between 50m 20ch and 50m 36c¢h.
TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- LITTLE BARFORD (DOWN SLOW) AND POTTON ROAD BRIDGE (UP SLOW).

E02 Maintenance

DD105 (DS/DF Xover) & DD106 (UF Xover)
HSSI Maintenance

1122, 1123, 1124, 1125

RRV Access @ Tempsford LC

W/3028326: Br.ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.

Pass Engineers Trains/OTM's as require within possession.

NWR ASPRO/RB/IM/PP2392

PMCS/Oracle No. 122728

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to terminate Kings Cross 0023, 0053, 0056 & 0723 departures, and start first three XX46 Peterborough
departures at Stevenage, run a Rail Replacement Road Service for the remainder of their routes

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 10 JUNE
Ref. No. P2012/1541497 Possession Manager LNE IMDM Hitchin

Item Fletton in Down Slow/Stamford (Platform 5) 0730 to 0930 | Patrolling
12 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3181032[Cost][U]
Down Fast 0730 to 0930
Line Blockage (Between Trains) SUN SUN

Electronic copy - uncontrolled when printed Page 9



Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

New England North Up Stamford (Platform 4) 0730 to 0930
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 0930 to 1200
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 0930 to 1200
2)/Up Slow SUN SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1200 to 1400
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1200 to 1400
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1200 to 1400
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1200 to 1400
Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 10 JUNE

Ref. No. P2012/1541430 Possession Manager Network Operations Great Northern

Item Bawtry Crossovers All Lines 0005 to 0800 | Patrolling

13 GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3202994[U]
Arksey LC CCTV Patrolling
South Yorkshire In All Lines 0005 to 0800 | 115m5lchand 117m4éch
and Possession SUN SUN | W2012/3203018[U]
Swinton Jn Patrolling
Bessacarr Halt LC All Lines 0005 to 0800 | 115m72chand 116mddch
and Possession SUN SUN W2012/3203026[U]
Decoy North Jn Patrolling
Flyover East In Up Lovx_arsall Curve 0005 to 0800 \1/\5;3811020/2;830125;13&3]1 9ch
and Possession SUN SUN
Loversall In Patrolling

152m79ch and 152m36¢ch

Loversall Carr Jn Down S_Iow/Up West Slow 0005 to 0800 W2012/3203021[U]
and Possession SUN SUN
Flyover West In

Electronic copy - uncontrolled when printed
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 13 CONTINUED

Bessacarr Jn Single 0005 to 0800 | Structures Work
and Possession SUN SUN | 153m60ch and 154m10ch
Black Carr Jn W2012/3030847[U]
Low Ellers Curve Jn Al Lines 0005 to 0800 | S&T Work
and Possession SUN SUN 155m17ch and 156m50ch
Potteric Carr Jn W2012/3202843[U]
sand Bank Jn Up Goods/Up Goods No.1 0005 to 0800 iggr‘;li'?gh o 166m50ch
and Possession
. SUN SUN W2012/3202868[U]
Potteric Carr in Rail Chanai
. ail Changing
Ma(;Shgate n QH Lines 0005 to 0800 | 4 55m17ch and 156m50ch
an ossession SUN  SUN | \w2012/3202811[Cost][U]
South Kirkby In .
Patrolling
157m40ch and 161m0Och
W2012/3203016[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126854[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109, 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D813

Up Main; D812 to D188

Down Passenger Loop: D811
Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds:; L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln: D199

Up Lincoln: D774

Up Goods: Shunt Neck

Low Ellers Curve: D2295Pts to D2322BPts

ADDITIONAL INFORMATION

W/3030847:; Br.ECM1/323? White Rose Way (New Bridge)- Follow up works to new bridge.
Foot access within worksite mileage.

Pass Engineers Trains/OTM's as required.

NWR ASPRO/RB/DC/PP4604

PMCS/Oracle No. 122728

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 11
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1407219 Possession Manager Network Rail

Item Kings Cross No.1 Slow/Down Slow 2345 to 0345
14 and Possession SUN MON
Finsbury Park
Kings Cross Up Slow/No.2 Slow 2345 to 0345
and Possession SUN MON
Holloway
Copenhagen Jn North London Incline 2345 to 0345
and Possession SUN MON
Camden Road Central
n
Finsbury Park Up Fast 2345 to 0345
and Line Blockage (Between SUN MON
Belle Isle Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS

1 and IN-1 complete, 4AB 2345 Sun to 0345 Mon

TRAFFIC REMARKS
OHL NEUTRAL SECTION MTCE

OHL Work
0mOch and 1m43ch
W2012/3181123[Cost][U]

TRAINS TO TRAVEL OVER THE FAST LINES AND BE REPLATFORMED AS NECESSARY.

NO ACCESS TO/FROM NLL FROM/TO ECML.

GENERAL REMARKS
OHL NEUTRAL SECTION MTCE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

EC Require 3 long Platforms
FCC Require 3 Short & 1 Long Platform

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1407220 Possession Manager Network Rail

Item Cuffley Up Hertford 0130 to 0830

15

and Possession SUN SUN
Wood Green South Jn

Hand Rail Grinding
1m30ch and 1m65ch
W2012/3151595[Cost][U]

Arc Repairs
1m30ch and 1m65ch
W2012/3174147[U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Barnet South Up Slow 0130 to 1030 | Patrolling
Crossovers Possession SUN SUN | 5m25ch and 8m27ch
and W2012/3220385[U]
Holloway

Alexandra Palace Up Carriage Line 0130 to 0400
and Possession SUN MON
Hornsey

Hornsey Down Fast 0130 to 0830
and Possession SUN SUN
Barnet South

Crossovers

Barnet South Up Fast 0130 to 0830
Crossovers Possession SUN SUN
and

Holloway

Wood Green South Jn  Up Goods 0130 to 0400
and Possession SUN MON
Holloway

Drayton Park Up Moorgate 0130 to 0400
and Possession SUN MON
Finsbury Park

Highbury Vale In Up Canonbury 0130 to 0400
and Possession SUN MON
Finsbury Park

Hornsey Down Carriage Line 0130 to 0830
and Possession SUN SUN
Wood Green South Jn

Hornsey Down Slow No.2/Down Hertford 0150 to 0830
and Possession SUN SUN
Cuffley

Hornsey Down Slow No.1/Down Slow 0150 to 0830
and Possession SUN SUN
Barnet South

Crossovers

Holloway Up Slow 1030 to 0400
and Possession SUN MON
Wood Green North In

ISOLATION OF ELECTRICAL SECTIONS
10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS

0130 Sun to 0150 Sun

Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0150 Sun to 0830 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507

Up Fast: K2167APts to K320

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0830 Sun to 1030 Sun

Up Slow: K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts

1030 Sun to 0400 Mon

Up Slow:; K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN
UP TRAINS TO TRAVEL OVER THE UP FAST

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE).

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE)
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Network Rail CPPP 2012/13, Period 03, Wk 11
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

ADDITIONAL INFORMATION
LN125 ADDITONAL MILEAGE REQUIRED 32M OCH TO 32M 11CH

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun
Up Trains to be timed over the Up Fast
Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon

Up Trains to be timed over the Up Fast between New Barnet & Holloway
No Up service avaialable to Harringay or Hornsey

Down train

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1545741 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers All Lines 2355 to 0550
16 and Possession SUN MON
Stoke

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon

PROTECTION LIMITS
P541 to 1315 Points

P543 to D1

P612 to P538

1316 Points to P536

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 JUNE
Ref. No. P2012/1541500 Possession Manager LNE IMDM Hitchin

Item Digswell Up Fast 0005 to 0505

17 and Possession MON MON
Hatfield

Up Slow 0005 to 0505

Possession MON MON

OHL Work
84m69ch and 99m67ch
W2012/3174016[Cost][U]

OHL Work
20m30ch and 18m33ch
W2012/3181129[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

15 & 17 Complete. 19E, 21A. 0005 Mon to 0505 Mon
PROTECTION LIMITS

Up Fast: K620 to K586

Up Slow: K622 to K588

TRAFFIC REMARKS
UP TRAINS TO DIVERT VIA HERTFORD LINES

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert up services via Hertford
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536432 Possession Manager LNE IMDM Hitchin

Item Digswell Up Slow 2355 to 0530 | Arc Repairs
18  and Possession MON TUE | 8m60ch and 9m25ch
Wood Green North W2012/3174153[Cost][U]
Wood Green South In  Down Slow 2355 to 0530 | OHL Work
and Possession MON TUE 18m73ch and 21m37ch
Digswell W2012/3181149[U]
Wood Green South Jn  Down Fast/Main/Fast 2355 to 0530
and Possession MON TUE
Stevenage
Stevenage Up Fast/Main/Fast 2355 to 0530
and Possession MON TUE
Wood Green South Jn
Woolmer Green Down Slow 2355 to 0530
and Possession MON TUE
Langley Jn
Langley Jn Up Slow 2355 to 0530
and Possession MON TUE
Woolmer Green
Welwyn Garden City  Up Back Platform/Reversing Line 2355 to 0530
Possession MON TUE
Flyover/Down Back Platform 0001 to 0530
Possession TUE TUE
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast; K662 to K452
Down Slow: K2237pts

Up Slow; K2239pts

Up Slow; K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.

Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1541502 Possession Manager Network Operations Great Northern

[tem
19

Cambridge Jn Down Slow 2300 to 0600 | Earthwork
and Possession MON TUE | 32m20ch and 33m52ch

ISOLATION OF ELECTRICAL SECTIONS
32A

PROTECTION LIMITS
Down Slow: K2266Apts to K769

TRAFFIC REMARKS
TRAINS UNABLE TO CALL AT HORNSEY

ADDITIONAL INFORMATION
EARTHWORKS

RRV IN USE ACCESS FROM HITCHIN DOWN YARD DOWN SLOW

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

TUESDAY 12 JUNE
Ref. No. P2012/1541505 Possession Manager LNE IMDM Hitchin

Item Huntingdon Northin  Down Slow 0030 to 0600
20 and Possession TUE TUE
Holme LC
Down Fast 0030 to 0600
Line Blockage (Between TUE TUE
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
44B 0030 Tue to 0600 Tue

PROTECTION LIMITS
Down Slow: P1145 Points
Down Slow: P1145Pts TO P1166Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536433 Possession Manager LNE IMDM Hitchin

Item Digswell Up Slow 2355 to 0530
21 and Possession TUE WED
Wood Green North Jn
Wood Green South Jn  Down Slow 2355 to 0530
and Possession TUE WED
Digswell
Wood Green South Jn  Down Fast/Main/Fast 2355 to 0530
and Possession TUE WED
Stevenage
Stevenage Up Fast/Main/Fast 2355 to 0530
and Possession TUE WED
Wood Green South Jn
Woolmer Green Down Slow 2355 to 0530
and Possession TUE WED
Langley Jn
Langley Jn Up Slow 2355 to 0530
and Possession TUE WED

Woolmer Green

Welwyn Garden City  Up Back Platform/Reversing Line 2355 to 0530
Possession TUE WED

OHL Work
59m36¢h and 68m60ch
W2012/3174023[Cost][U]

Arc Repairs
67m25ch and 67m40ch
W2012/3175557[U]

Hand Rail Grinding
67m25ch and 67m40ch
W2012/3154876[U]

Arc Repairs
12m35ch and 13m10ch
W2012/3174165[Cost][U]

OHL Work
18m73ch and 21m37ch
W2012/3181161[U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 21 CONTINUED

Welwyn Garden City  Flyover/Down Back Platform 0001 to 0530
Possession WED WED

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast; K662 to K452
Down Slow: K2237pts

Up Slow: K2239pts

Up Slow: K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1541507 Possession Manager LNE IMDM Hitchin

Item New England North Down Fast 2300 to 0530 | OHL Work
22 and Possession TUE WED | 78m49ch and 84m29ch
Tallington Crossovers W2012/3174032[Cost][U]
Up Fast 2300 to 0530
Possession TUE WED
Helpston In Down Slow 2300 to 0530
and Line Blockage (Between TUE WED
Tallington Crossovers 1 rains)+Detonators
New England North Up Slow 2300 to 0530
and Line Blockage (Between TUE WED
Tallington Crossovers 1 rains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
50, 51 complete. 2300 Tue to 0530 Wed
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

PROTECTION LIMITS

Down Fast: P1266 pts to P543
Up Fast: P1294 pts to P486

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 13 JUNE
Ref. No. P2012/1541506 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down Slow 0001 to 0600 | OHL Work
23 and Possession WED  WED | 32m20ch and 33m52ch
Biggleswade W2012/3140659[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
32A

PROTECTION LIMITS
Down Slow: K2266APts to K769

TRAFFIC REMARKS
TRAINS UNABLE TO CALL AT HORNSEY

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 13 JUNE
Ref. No. P2012/1541509 Possession Manager LNE IMDM Hitchin

Item Huntingdon NorthJn  Down Slow 0030 to 0600 | Arc Repairs
24 and Possession WED  WED | 67m25ch and 67m40ch
Holme LC W2012/3175558[U]

Hand Rail Grinding
67m25ch and 67m40ch
W2012/3154947[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
32A

PROTECTION LIMITS

Down Slow: P1145 Pts to P1166 Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536434 Possession Manager LNE IMDM Hitchin

Item Digswell Up Slow 2355 to 0530 | Arc Repairs
25 and Possession WED THU | 17m54ch and 18m10ch
Wood Green North Jn W2012/3174168[Cost][U]
Wood Green SouthJn  Down Slow 2355 to 0530 | OHL Work
Digswell W2012/3181166[U]
Wood Green South Jn  Down Fast/Main/Fast 2355 to 0530
and Possession WED THU
Stevenage
Stevenage Up Fast/Main/Fast 2355 to 0530
and Possession WED THU
Wood Green South Jn
Woolmer Green Down Slow 2355 to 0530
and Possession WED THU
Langley Jn
Langley Jn Up Slow 2355 to 0530
and Possession WED THU
Woolmer Green
Welwyn Garden City ~ Up Back Platform/Reversing Line 2355 to 0530
Possession WED THU
Flyover/Down Back Platform 0001 to 0530
Possession THU THU

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast: K662 to K452
Down Slow: K2237pts

Up Slow: K2239pts

Up Slow: K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

20MPH TSR ON THE DOWN SLOW
20MPH TSR ON THE UP SLOW
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.

Freight operators bid to cancel, retime or divert services via Hertford North.

Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Trains to be timed over the Down Slow with an extra [3] for 20mph TSR
Trains to be timed over the Up Slow with an extra [2] for 20mph TSR

Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1541512 Possession Manager Network Operations Great Northern

Item Cambridge In Down and Up Fast 2300 to 0600
26 and Possession WED THU
Biggleswade
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
32A

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

ADDITIONAL INFORMATION
Install OLE MAST

RRV IN USE ACCESS FROM HITCHIN DOWN YARD DOWN SLOW
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1541513 Possession Manager LNE IMDM Hitchin

Item Helpston in Down Slow 2300 to 0530
27  and Possession WED THU
Stoke

OHL Work
32m20ch and 33m52ch
W2012/3140714[U]

Preparatory Work
37m70ch and 38m60ch
W2012/3184060[Cost][U]

OHL Work
84m70ch and 99m22ch
W2012/3174037[Cost][U]
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LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 27 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
56, 60 Complete 2300 Wed to 0530 Thu

PROTECTION LIMITS
Down Slow: P1281 Pts to P613

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 14 JUNE
Ref. No. P2012/1541514 Possession Manager LNE IMDM Hitchin

Item Huntingdon SouthJn ~ Down Fast 0030 to
28 and Possession THU
Holme LC

PROTECTION LIMITS
Down Fast: P1140 Pts to P1166 Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536435 Possession Manager LNE IMDM Hitchin

Item Digswell Up Slow 2355 to
29  and Possession THU
Wood Green North In
Wood Green South Jn  Down Slow 2355 to
and Possession THU
Digswell
Wood Green South Jn  Down Fast/Main/Fast 2355 to
and Possession THU
Stevenage
Stevenage Up Fast/Main/Fast 2355 to
and Possession THU
Wood Green South Jn
Woolmer Green Down Slow 2355 to
and Possession THU
Langley Jn

0600
THU

0530
FRI

0530
FRI

0530
FRI

0530
FRI

0530
FRI

Arc Repairs
59m0ch and 67m40ch
W2012/3175562[Cost][U]

Hand Rail Grinding
59m0ch and 67m40ch
W2012/3154953[U]

OHL Work
14m33ch and 18m76¢ch
W2012/3181169[U]

Arc Repairs
19m60ch and 20m60ch
W2012/3174174[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 29 CONTINUED

Langley Jn Up Slow 2355 to 0530
and Possession THU FRI
Woolmer Green

Welwyn Garden City  Up Back Platform/Reversing Line 2355 to 0530

Possession THU FRI
Flyover/Down Back Platform 0001 to 0530
Possession FRI FRI

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast: K662 to K452
Down Slow: K2237pts

Up Slow: K2239pts

Up Slow: K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.
Freight operators bid to cancel, retime or divert services via Hertford North.
Rail Replacement Road Services to operate between Stevenage & Alexandra Palace

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1541515 Possession Manager Network Operations Great Northern

Item Cambridge In Down and Up Fast 2300 to 0600 | Preparatory Work
30  and Possession THU FRI | 37m70ch and 38m60ch
Bigg|e5wade W2012/3184061[C05t][U]
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

Electronic copy - uncontrolled when printed Page 24



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

ADDITIONAL INFORMATION
LANGFORD
121053
NWR24

FULL WORK DETAILS:- Prep Work and mark up the site in readiness of the Core Renewal Down Fast between 38m

30ch and 38m 59ch.
SAFETY SPEED IMPOSED.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an extra [3] for 20mph TSR
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1541516 Possession Manager LNE IMDM Hitchin

Item Stoke Up Slow 2300 to 0530
31 and Possession THU FRI
New England North
Up Fast 2300 to 0530
Line Blockage (Between THU ERI
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
49 and 53 Complete 2300 Thurs to 0530 Fri
PROTECTION LIMITS

Up Slow: P580 to P492

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 15 JUNE
Ref. No. P2012/1541517 Possession Manager LNE IMDM Hitchin

tem Huntingdon SouthJn  Down Fast 0030 to 0600
32 and Possession FRI FRI
Holme LC

OHL Work
79m53ch and 92m78ch
W2012/3174045[Cost][U]

Arc Repairs
59mO0ch and 67m40ch
W2012/3175564[U]
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LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 32 CONTINUED

PROTECTION LIMITS
Down Fast: P1140 Pts to P1166 Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 15 to SATURDAY 16 JUNE

Ref. No. P2012/1536436 Possession Manager LNE IMDM Hitchin

Item Digswell

33

and

Wood Green North Jn
Wood Green South Jn
and

Digswell

Wood Green South Jn
and

Stevenage

Stevenage

and

Wood Green South Jn
Woolmer Green

and

Langley Jn

Langley Jn

and

Woolmer Green
Welwyn Garden City

Up Slow
Possession

Down Slow
Possession

Down Fast/Main/Fast
Possession

Up Fast/Main/Fast
Possession

Down Slow
Possession

Up Slow
Possession

Up Back Platform/Reversing Line
Possession

Flyover/Down Back Platform
Possession

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue

2355
FRI

2355
FRI

2355
FRI

2355
FRI

2355
FRI

2355
FRI

2355
FRI

0001
SAT

0530
SAT

0530
SAT

0530
SAT

0530
SAT

0530
SAT

0530
SAT

0530
SAT

0530
SAT

Hand Rail Grinding
59mOch and 67m40ch
W2012/3154958[Cost][U]

OHL Work
14m33ch and 18m76¢ch
W2012/3181174[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast: K662 to K452
Down Slow: K2237pts

Up Slow: K2239pts

Up Slow: K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.

Freight operators bid to cancel, retime or divert services via Hertford North.

Rail Replacement Road Services to operate between Stevenage & Alexandra Palace
OHL Work E02 Maintenance @ W.G.C

CSD EC118, EC119, EC120, EC121, EC122, EC123, EC124, EC125 & EC126

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1541238 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2330 to 0545 | Patrolling
34 and Possession FRI SAT | OmOch and 3mOch
Finsbury Park W2012/3147083[Cost][U]
Up 2330 to 0545
Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN - Continued

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1541519 Possession Manager LNE IMDM Hitchin

tem Moorgate Down 2330 to 0545

35  and Possession FRI SAT
Finsbury Park

Up 2330 to 0545

Possession FRI SAT

PROTECTION LIMITS

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Patrolling
0mOch and 3mOch
W2012/3147085[Cost][U]

LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN

SUNDAY 10 to MONDAY 11 JUNE

Ref. No. P2012/1407219 REPEATED ITEM

Item 14 SEE FULL DETAILS UNDER LN101

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1407168 Possession Manager Network Rail

Item Cuffley Down and Up Hertford 0200 to 0001
36 and Possession SUN MON

Langley Jn
Hertford North Down Bay Platform 0200 to 0001
Possession SUN MON

ISOLATION OF ELECTRICAL SECTIONS
77,78, 79,80 Complete

PROTECTION LIMITS

Down Hertford: K887 to K2237Pts
Up Hertford: K2239Pts to K886

TRAFFIC REMARKS

Resignalling Work
18m0Och and 27m60ch
W2012/3030606[Cost][U]

OHL Renewals Work
19m20ch and 21m5ch
W2012/3201057[U]

TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

ITEM 36 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley &
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE

SUNDAY 10 JUNE

Ref. No. P2012/1541452 REPEATED ITEM
Item 10 SEE FULL DETAILS UNDER LN101

SUNDAY 10 JUNE
Ref. No. P2012/1385489 Possession Manager Anglia IMDM Tottenham Hale

Item Audley End Down and Up 0145 to 1000 | Permanent Way Inspection
37  and Possession SUN SUN | 42m69ch and 43m45ch
Cambridge W2012/3186670[U]
Royston Down 0145 to 1000 | Track Maintenance
and Possession SUN SUN 44m0ch and 45mO0ch
Shepreth Branch In W2012/3181187[Cost][U]
Up 0145 to 1000
Possession SUN SUN
Cambridge Platforms 1-4 0145 to 1000
Possession SUN SUN
Cambridge Carriage  All Lines 0145 to 1000
Sidings Sidings Possession SUN SUN

PROTECTION LIMITS

Down Cambridge: CA45 to CA161

Down Loop/Platforms 1-3 (Cambridge) Buffer Stops platforms 1-3 (Cambridge)
Up Cambridge: CA164 to CA50

Down Branch: Beyond K981

Up Branch: Approach to K984
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE - Continued

ITEM 37 CONTINUED

TRAFFIC REMARKS
THIS POSSESSION IS AN INFRINGEMENT OF ROUTE CATEGORISATION PRINCIPLES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN AUDLEY END/ROYSTON AND CAMBRIDGE.
ACCESS AVAILABLE TO PLATFORMS 5 & 6 AT CAMBRIDGE FROM THE NORTH ONLY. ISOLATION OF
CAMBRIDGE CS TO BE REMOVED BY 0945 SUN.

WA Cyclic type 1

NOTE: This is an Anglia Route possession that impacts on LNE

ADDITIONAL INFORMATION
TUNNEL INSPECTION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN135 KINGS DYKE TO CRESCENT JN

SUNDAY 10 JUNE

Ref. No. P2012/1541497 REPEATED ITEM
Item 12 SEE FULL DETAILS UNDER LN101

LN147 HELPSTON JN TO UFFINGTON

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541416 REPEATED ITEM
[tem 4 SEE FULL DETAILS UNDER LN101

SUNDAY 10 JUNE
Ref. No. P2012/1534651 Possession Manager Midland & Continental IMDM Bedford

[tem Helpston Jn Down and Up Main 0600 to 1145 | Permanent Way Inspection
38  and Possession SUN SUN | 13m60ch and Om30ch
Manton Jn W2012/3157999[C05t][U]

PROTECTION LIMITS

Down Main: Beyond P801 to Approach Mi3#
Up Main: Beyond MJ4# to Approach P802

GENERAL REMARKS
MAINTENANCE BEDFORD.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN147 HELPSTON JN TO UFFINGTON - Continued

ITEM 38 CONTINUED

ADDITIONAL INFORMATION
MAINTENANCE BEDFORD.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIJN TO FLYOVER WEST JN

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1536571 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 2345 to 0515
39  and Possession FRI SAT
Pelham Street In
Pelham Street In All Lines 2345 to 0515
and Possession FRI SAT
Pyewipe Jn

PROTECTION LIMITS

Down Spalding/Down Gainsborough: SL4801A pts to LG4837A pts
Up Gainsborough/Up Spalding: LG4836B pts to SL4801B pts

Down Barnetby: WJ101

Up Barnetby: WI17

Down Newark: NL7953

Up Newark: NL7950

TRAFFIC REMARKS
TRAINS DIVERTED VIA SCUNTHORPE OR BRIGG
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At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 39 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to divert via Scunthorpe or Brigg.

EMT Bid to start 5T18 at 0515 to form 2T18 at Market Rasen, via Halton Le Moor (Reverse). Rail replacement road
service to operate between Cleethorpes & Market Rasen

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
SATURDAY 09 to MONDAY 11 JUNE
Ref. No. P2012/1542498 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | C11 Rerail Resleeper Reballast - Trax
40 and Possession SAT MON | 73m8ch and 74m56c¢ch
Sleaford North In W2012/3166119[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1542523 Possession Manager Network Operations Great Northern

Item Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
41 and Possession MON TUE | 55m38ch and 57m54ch
Sleaford South In W2012/3143418[Cost][U]
Up Spalding 1725 to 0830
Possession MON TUE

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20
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At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 41 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1542527 Possession Manager Network Operations Great Northern

[tem Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
42 and Possession MON TUE | 73m8ch and 74m56¢ch
Sleaford North In W2012/3166284[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1542524 Possession Manager Network Operations Great Northern

ltem Gosberton LC Down Spalding 1725 to 0830 | C11 Rerail Resleeper Reballast - Trax
43 and Possession TUE WED | 55m38ch and 57m54ch
Sleaford South Jn W2012/3143503[Cost][U]
Up Spalding 1725 to 0830
Possession TUE WED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main; G2 to SS20

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1542528 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0630 | Follow-Up Work
44 and Possession TUE WED | 73m8ch and 74m56¢h
Sleaford North In W2012/3166314[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802
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LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued

ITEM 44 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1542525 Possession Manager Network Operations Great Northern

Item Gosberton LC Down Spalding
45  and Possession
Sleaford South Jn
Up Spalding
Possession

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main; G2 to SS20

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE

1725 to 0830
WED THU

1725 to 0830
WED THU

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143540[Cost][U]

Ref. No. P2012/1542529 Possession Manager Network Operations Great Northern

Pelham Street Jn
and

Sleaford North Jn

[tem
46

Down and Up Mai
Possession

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive
THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1542526 Possession Manager

Item Gosberton LC Down Spalding
47 and Possession
Sleaford South Jn
Up Spalding
Possession

n 2130 to 0630

WED THU

Network Operations Great Northern

1725 to 0830
THU FRI

1725 to 0830
THU FRI

Follow-Up Work
73m8ch and 74m56¢h
W2012/3166315[Cost][U]

C11 Rerail Resleeper Reballast - Trax
55m38ch and 57m54ch
W2012/3143615[Cost][U]
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At or Between Lines Affected Remarks

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN - Continued
ITEM 47 CONTINUED

PROTECTION LIMITS

Down Main: G27 to SS3
Up Main: G2 to SS20

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1541535 Possession Manager Network Operations Great Northern

[tem Pelham Street Jn Down and Up Main 2130 to 0630 | Follow Up Tamping (MP&)
48  and Possession THU FRI | 73m8ch and 74m56¢h
Sleaford North In W2012/3166316[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1541946 Possession Manager LNE IMDM Sheffield

Item Nottingham Branchn  Down and Up 2230 to 0530 | Tunnel Examination
49 and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195469[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN200 WRAWBY JN TO PELHAM STREET JN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1536571 REPEATED ITEM
Item 39 SEE FULL DETAILS UNDER LN170
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1478099 Possession Manager Midland & Continental IMDM Derby

[tem Nottingham East In Down Main 2330 to 0510 | PL Tamping
50  and Possession FRI SAT | Om20ch and 16mOch
Newark Crossing W2012/3194062[C05t][U]
Up Main 2330 to 0510
Possession FRI SAT

PROTECTION LIMITS

Down Main: Beyond TT685A Pts to Approach D85
Up Main:; Beyond Flat Crossing to Approach TT686A Pts

ADDITIONAL PROTECTION
Down GN: Beyond NJ31
Up GN: Approach NJ15

TRAFFIC REMARKS

TRAINS TO/FROM IMMINGHAM DIVERTED VIA DONCASTER AND SCUNTHORPE.
AT NOTTINGHAM EAST IN, ACCESS MAINTAINED TO/FROM EASTCROFT DEPOT.
NO ACCESS TO/FROM GRANTHAM LINES AT NETHERFIELD IN.

GENERAL REMARKS

MAINTENANCE DERBY.
MWMS SECTION 5.

6J56 MTCE PL TAMPER 75409 (PTO 245420) EX/STABLE SANDIACRE.
NWR DONCASTER TO PLACE/REMOVE PROTECTION AT NEWARK

*S&T disconnections may be required*
ADDITIONAL INFORMATION
MAINTENANCE DERBY.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1536611 Possession Manager LNE IMDM Doncaster

Item Newark Crossing East Down and Up 2345 to 0525
51  In Possession FRI SAT
and

West Holmes Jn
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LN206 STAYTHORPE CROSSING TO WEST HOLMES JN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS

Down: D2191BPts to NL7953
Up: NL7950 to D2191APts

Additional Protection
Up Pyewipe/Down: NL7952

TRAFFIC REMARKS
TRAINS TO/FROM SOUTH HUMBERSIDE DIVERTED VIA DONCASTER AND SCUNTHORPE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid:

Freight Operators
Bid for diversion of services to/from South Humberside via Doncaster and Scunthorpe.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541418 REPEATED ITEM
Item 5 SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541606 REPEATED ITEM
Item 95 SEE FULL DETAILS UNDER LN736

SUNDAY 10 JUNE

Ref. No. P2012/1541602 REPEATED ITEM
[tem 96 SEE FULL DETAILS UNDER LN736

THURSDAY 14 JUNE

Ref. No. P2012/1541610 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN736
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1536715 Possession Manager LNE IMDM York

52

Item Skelton In (York) Down Fast 2320 to 0815
and Possession SAT SUN
Longlands Jn

Down Slow 2320 to 0815
Possession SAT SUN

PROTECTION LIMITS
Down Fast: Y301# to Y897A pts
Down Slow: Y251# to Y471

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE SLOW LINES.

GENERAL REMARKS

TAMPER IN POSSESSION 6J37 PTO 245780 OUT/IN NORTHALLERTON.

ADDITIONAL INFORMATION
Tamping 875 A/B & 872A/B pts at Thirsk.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1532379 Possession Manager LNE IMDM Newcastle

[tem Benton Crossovers

53

All Lines 2245 to 0925
and Possession SAT SUN

Regional Boundary
(LN600 69m 1474yds)

PROTECTION LIMITS

Down Main: T3112A pts to EG403
Up Main: EG402 to T622

GENERAL REMARKS
REGULATOR IN POSSESSION 6J34 PTO 244877 OUT/IN BELFORD.

S&C Tamping
21m67ch and 22m76¢ch
W2012/3189567[Cost][U]

Track Maintenance
5m72ch and 17m35ch
W2012/3125867[U]

Track Maintenance
46m10ch and 58m72ch
W2012/3125919[U]

Ballast Regulating
67mOch and 69m40ch
W2012/3197400[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 53 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1510390 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2350 to 0900
54  (SC147 54m 1100yds) Possession SAT SUN
and
Dremn

PROTECTION LIMITS

Down: Beyond EG403# to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402#

GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION

POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG411 ON THE DOWN LINE

ADDITIONAL INFORMATION
W2012/3133888: IMDM Edinburgh - TBC

PL Stoneblowing
52m20yds and 48m1520yds
W2012/3210490[Cost][AP]

Track Maintenance
54m560yds and 18m1320yds
W2012/3133888[U]

W2012/3210490: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 3 sites 52m-51m880 50m880-

50m & 49m220-48m1540. 6U35 x Slateford / to Grantshouse.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 10 JUNE

Ref. No. P2012/1541430
Item 13

SUNDAY 10 JUNE
Ref. No. P2012/1537834 Possession Manager LNE IMDM York

[tem Colton n Down Main/Fast 0030 to 0800

55 and Possession SUN SUN
Skelton Jn (York)
York Platforms 1, 2 and 4 0030 to 0800

Possession

SUN SUN

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

Patrolling
187m40ch and 0m40ch
W2012/3197612[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 55 CONTINUED

York All Lines 0030 to 0800
and Possession SUN SUN
Strensall LC

Colton Jn Up Main/Fast 0030 to 0800
and Possession SUN SUN
Skelton Jn (York)

PROTECTION LIMITS

Down Main/Fast: Y895 to Y301
Up Main:; Y304 to Y984

Down Scarborough: Y823 pts
Up Scarborough: Y823 pts
Buffer Stops: Platform 1

Buffer Stops: Platform 2

TRAFFIC REMARKS

TRAINS TO/FROM THE CHURCH FENTON DIRECTION TO TRAVEL OVER THE LEEDS LINES FROM COLTON
SOUTH N TO YORK.

PLATFORMS 9, 10 AND 11 AVAILABLE FOR
ACCESS TO LEEMAN ROAD DEPOT.

PLATFORMS 6, 7 AND 8 AND ANY ONE OF PLATFORMS
1,2,4 OR EXAM SIDINGS AVAILABLE FOR STABLING OF TRAINS.

ADDITIONAL INFORMATION
Track Patrol and Plate Oiling.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1539285 Possession Manager Network Operations North Eastern

[tem Ferryhill South Jn All Lines 0001 to 0030 | Follow-Up Work
56 and Possession SUN SUN | 56m40ch and 58m67ch
King Edward Bridge W2012/3109569[Cost][U]
South Jn OHL Work
Norton West LC All Lines 0001 to 0745 | 77mOchand 1mOch
and Possession SUN SUN | W2012/3200457[U]
Ferryhill South Jn Permanent Way Inspection
Ferryhill South In All Lines 0030 to 0710 | 78mOchand 3mOch
and Possession SUN  SUN | W2012/3007914[U]
Benton Crossovers S&T Work
79m10ch and 3mOch
W2012/3111187[U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

Ferryhill South Jn All Lines 0710 to 0745
and Possession SUN SUN
King Edward Bridge

South Jn

ISOLATION OF ELECTRICAL SECTIONS
0030 Sun to 0710 Sun

145, 146, 148, 149 Complete
147C,DEFLF2,F3,GH,ST

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main; T222 to T458

Up & Down Low Fell; T217
Up: F453

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell; T217
Down: T450

Up: F453

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458
Down Slow: T450

Up & Down Low Fell: T217
Up: F453

GENERAL REMARKS

POSSESSION TAKEN ROUND 6174 PTO 238320 AT T450 ON THE DOWN STILLINGTON. OUT TEES/IN
DURHAM.

UNIMOG IN POSSESSION ACCESS/EGRESS KING EDWARD BRIDGE SOUTH JN. 79M 42CH

ADDITIONAL INFORMATION
FERRYHILL, 131009, NWR24

FULL WORK DETAILS:- T+7 Tamp Down Slow Line between 57m 49ch and 58m 67ch.
S&C TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- FERRYHILL SB.

S&T MST & Work Arising activities.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1532388 Possession Manager Network Operations North Eastern

Item Heaton South n All Lines 2300 to 0500 | Track Maintenance

57 and Possession SUN MON | 5m35ch and 8mOch
Regional Boundary W2012/3125958[U]
(LNB00 69m 1474yds) OHL Work

9mOch and 14m0Och
W2012/3200518[U]

Preparatory Work
24m60ch and 26m0ch
W2012/3199071[U]

Track Maintenance
34m9ch and 45m18ch
W2012/3126136[U]

Preparatory Work
34m60ch and 36m0ch
W2012/3199554[U]

Ballast Regulating
65mO0ch and 67mOch
W2012/3197405[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS

2300 Sun To 0500 Mon
151, 152, 155, 156, 157 & 158.

PROTECTION LIMITS

Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts

GENERAL REMARKS
REGULATOR IN POSSESSION 6J34 PTO 244878 OUT/IN BELFORD.

UNIMOGS IN POSSESSION ACCESS/EGRESS STANNINGTON 13m 74ch
POSSESSION TAKEN ROUND 6T50 PTO 246974 AT A125 ON THE DOWN MAIN. OUT/IN DONCASTER.

RRV'S IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch AND ALNMOUTH STATION 34m 69ch.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 57 CONTINUED

ADDITIONAL INFORMATION

CHEVINGTON, 131043, NWR24

FULL WORK DETAILS:- Offload 4 X 709ft rails and 4 X Transition Rails Up Main Line in readiness of the core renewal
Down Main Line between 25m 34ch and 25m 55ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CHEVINGTON LC.

ALNMOUTH VIADUCT, 138002, NWR24

FULL WORK DETAILS:- Offload rails 2 X 709ft rails CEN60 and transition rails Down Line between 35m 39ch and
35m 52ch in preparation of the core renewals on the Up Line.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION. S&T Required.

SITE ACCESS:- ALNMOUTH STATION.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536684 Possession Manager LNE IMDM York

Item Skelton Bridge Jn Down and Up Fast 2220 to 0540 | Track Maintenance
58  and Possession MON TUE | 3m36¢ch and 22m59ch
Thirsk W2012/3178056[Cost][U]
Down and Up Slow 2220 to 0540
Line Blockage (Between MON TUE
Trains)+Detonators

PROTECTION LIMITS

Down Fast: Y854A pts to Y429
Up Fast: Y432 to Y322

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536586 Possession Manager LNE IMDM York

[tem Darlington North Jn Down Main 2345 to 0515 | Track Maintenance
59  and Possession MON TUE | 44m36¢h and 49m15ch
Aycliffe W2012/3178058[Cost][U]
PL Tamping
47m20ch and 48m20ch
W2012/3188358[U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS
Down Main: T1059A pts to T473

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
TAMPER IN POSSESSION 6136 PTO 245781 OUT/IN FERRYHILL.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1539363 Possession Manager LNE IMDM Newcastle

ltem Butterwell Jn Down Main / Loop 2305 to 0600 | OHL Work

60  and Possession MON TUE | 21m13ch and 33m30ch
Wooden Gate W2012/3201210[C05t][U]
Crossovers

ISOLATION OF ELECTRICAL SECTIONS
2305 Mon to 0600 Tue

154C

156A,B,C

158A

PROTECTION LIMITS

Down Main: M559B pts to A117

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN LINE.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS CHEVINGTON LC 25m 49ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536464 Possession Manager LNE IMDM Newcastle

Item Little Mill Crossovers Down Main 2305 to 0600 | Ballast Regulating
61 and Possession MON TUE | 39m51ch and 50m63ch
Belford Crossovers W2012/3197452[Cost][U]

PROTECTION LIMITS
Down Main: A512B pts to TW109
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6i34 PTO 244879 OUT/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1510399 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2355 to 0545 | PL Stoneblowing

62  (SC14754m 1100yds) Possession MON TUE | 46m1120yds and 43m420yds
and W2012/3210509[Cost][AP]
Dremin

Track Maintenance
54m560yds and 18m1320yds
W2012/3134725[U]

PROTECTION LIMITS

Down: Beyond EG403 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402
TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH
(@0205) OVER THE UP LINE, 4599, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6592, 2300 TEES YARD TO
MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION

POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG423 ON THE DOWN LINE

ADDITIONAL INFORMATION

W2012/3134725; IMDM Edinburgh - TBC
W2012/3210509: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 2 sites 46m1100-45m1200 &
43m880-43m440. 6U35 x/to Grantshouse.

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536686 Possession Manager LNE IMDM York

Item Skelton Bridge Jn Down and Up Slow 2240 to 0540 | Track Maintenance
63 and Possession TUE WED | 3m36ch and 21m63ch
Thirsk W2012/3178061[Cost][U]
Down and Up Fast 2240 to 0540
Line Blockage (Between Trains) TUE WED

PROTECTION LIMITS

Down Slow: Y852A pts to Y421
Up Slow; Y871B pts to Y324

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536615 Possession Manager LNE IMDM York

Item Aycliffe Down Main 2345 to 0515 | Track Maintenance
64  and Possession TUE WED | 49m77ch and 56m0Och
Ferryhill South Jn W2012/3178062[Cost][U]
PL Tamping
50m60ch and 52m20ch
W2012/3188947[U]

PROTECTION LIMITS
Down Main: T750B pts to T451

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS

TAMPER IN POSSESSION 6136 PTO 245791 OUT/IN FERRYHILL.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1539366 Possession Manager LNE IMDM Newcastle

Item Wooden Gate Up Main 2305 to 0600 | OHL Work
65  Crossovers Possession TUE WED | 33m39ch and 21m24ch
and W2012/3201226[Cost][U]
Butterwell In
Up Passenger Loop 2305 to 0600
Possession TUE WED

ISOLATION OF ELECTRICAL SECTIONS
2305 Tue to 0600 Wed

153A

155A,B,C

PROTECTION LIMITS

Up Main: A502B pts to M158

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS ULGHAM GRANGE LC 22m 24ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536470 Possession Manager LNE IMDM Newcastle

Item Belford Crossovers Up Main 2305 to 0600 | Ballast Regulating

66  and Possession TUE WED | 51m16ch and 39m65ch
Little Mill Crossovers W2012/3197467[Cost][U]

PROTECTION LIMITS
Up Main: TW501B pts to A134

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6i34 PTO 244880 OUT/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1510403 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2355 to 0545
67  (SC147 54m 1100yds) Possession TUE WED
and
Dremn

PROTECTION LIMITS

Down: Beyond EG403 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach EG402

TRAFFIC REMARKS

PL Stoneblowing
48m900yds and 47m480yds
W2012/3210538[Cost][AP]

Track Maintenance
54m560yds and 18m1320yds
W2012/3134726[U]

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E16, 2318 MOSSEND TO TEES DOCK EXPORT BERTH
(@0205) OVER THE UP LINE, 4599, 2344 WAKEFIELD TO MOSSEND (@0432) AND 6592, 2300 TEES YARD TO

MOSSEND DOWN YARD (@0431) OVER THE DOWN LINE.

GENERAL REMARKS
ENGINEERING TRAIN/S IN POSSESSION

POSSESSION TAKEN AROUND
6U35 AT SIGNAL EG419 ON THE DOWN LINE

ADDITIONAL INFORMATION
W2012/3134726: IMDM Edinburgh - TBC

W2012/3210538: IMDM Edinburgh - Stoneblower on the down line stoneblowing through 2 sites 48m880-48m220 &

47m1100-47m500. 6U35 x Grantshouse / to Slateford

Eng. Access Statement v2, Section 5
Possession Status : Agreed
Disruptive : to freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536689 Possession Manager LNE IMDM York

Item Tollerton Down Slow 2240 to 0540
68  and Possession WED THU
Longlands Jn
Tollerton Up Slow/Up Longlands Loop 2240 to 0540
and Possession WED THU

Northallerton East Jn

PROTECTION LIMITS
Down Slow: Y866A pts to Y473
Up Slow: Y884 pts to Y364

Up Longlands Loop: Y891A pts

Track Maintenance
9m38ch and 28m0ch
W2012/3178079[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 68 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES
NO ACCESS/EGRESS TO THIRSK STATION.

TRAINS TO/FROM EAGLESCLIFFE TO TRAVEL VIA NORTHALLERTON HIGH JN.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536628 Possession Manager LNE IMDM York

Item Ferryhill South Jn Up Main 2345 to 0515 | PL Tamping
69  and Possession WED THU | 52m20ch and 50m60ch
Aycliffe W2012/3188972[U]
Track Maintenance
56mOch and 49m77ch
W2012/3178080[Cost][U]

PROTECTION LIMITS
Up Main; T746B pts to T470

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245804 OUT/IN FERRYHILL.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1539371 Possession Manager LNE IMDM Newcastle

Item Butterwell Jn Up Main 2305 to 0600 | OHL Work
70 and Possession WED THU | 20m40ch and 12m7ch
Plessey Crossovers W2012/3201262[Cost][U]
Up Passenger Loop 2305 to 0600
Possession WED THU

ISOLATION OF ELECTRICAL SECTIONS
2305 Wed to 0600 Thu

151A

153C,D.E

PROTECTION LIMITS

Up Main: M557B pts to T672
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 70 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN LINE

GENERAL REMARKS

UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m 78ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536479 Possession Manager LNE IMDM Newcastle
Item Belford Crossovers Down Main+Down Loop 2305 to 0600

71 and Possession WED THU
Beal Crossovers

PROTECTION LIMITS
Down Main: TW506 pts to TW133

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6J34 PTO 244881 OUT/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536693 Possession Manager LNE IMDM York

Item Tollerton Down and Up Fast 2240 to 0540
72 and Possession THU FRI
Longlands Jn
Down and Up Slow 2240 to 0540
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS

Down Fast: Y863A pts to Y463
Up Fast: Y462 to Y356

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES.

Ballast Regulating
51m63ch and 58m72ch
W2012/3197477[Cost][U]

Track Maintenance
9m64ch and 28m60ch
W2012/3178081[Cost][U]
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 72 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536637 Possession Manager LNE IMDM York

Item Aycliffe Up Main 2345 to 0515 | PL Tamping
73  and Possession THU ER| | 47mOch and 48m50ch
Darlington South Jn W2012/3188982[U]
Up Goods Loop 2345 to 0515 | Track Maintenance
Possession THU FRI 49m15ch and 44mOch
W2012/3178088[Cost][U]
Darlington South Jn Down Main 2345 to 0515
and Possession THU FRI
Darlington North In
Up/Down Station Loop 2345 to 0515
Possession THU FRI
Platform 1 2345 to 0515
Possession THU FRI

PROTECTION LIMITS

Down Main: T1094B pts to T1062B pts

Up Main; T751B pts to T892

Up Goods Loop: T896

Down/Up Station Loop: T1063 pts to T898#
Platform 1: T900#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN VIA DARLINGTON PLATFORM 4.

GENERAL REMARKS
TAMPER IN POSSESSION 6J36 PTO 245805 OUT/IN FERRYHILL.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1539379 Possession Manager LNE IMDM Newcastle

Item Morpeth Down Main/Slow 2305 to 0600 | OHL Work
74 and Possession THU FRI | 16m74ch and 19m63ch
Butterwell In W2012/3201286[Cost][U]
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 74 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

2305 Thu to 0600 Fri
154B

PROTECTION LIMITS
Down Main: M535A pts to M153

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN.

GENERAL REMARKS
UNIMOGS IN POSSESSION ACCESS/EGRESS MORPETH NORTH LC 16m 78ch.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536487 Possession Manager LNE IMDM Newcastle
Item Beal Crossovers Up Main/Pass Loop 2305 to 0600 | Ballast Regulating

75 and Possession THU FRI | 59m9ch and 52m1ich
Belford Crossovers W2012/3197481[Cost][U]

PROTECTION LIMITS
Up Main; TW516B pts to TW112

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE DOWN MAIN.

GENERAL REMARKS
REGULATOR IN POSSESSION 6J34 PTO 244882 OUT/IN BELFORD.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

MONDAY 11 JUNE
Ref. No. P2012/1539386 Possession Manager LNE IMDM Newcastle

Item Sunderland South Jn All Lines 0020 to 0525 | Patrolling

76  and Line Blockage + Disconnect MON  MON | OmOch and 3m20ch
Boldon West In W2012/3201835[Cost][U]
Sunderland South Jn Al Lines 0020 to 0525 | Patrolling
and Line Blockage + Disconnect MON  MON | 89moOch and 92m60ch
South Hylton W2012/3201836[U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 76 CONTINUED

ADDITIONAL INFORMATION
RZP Patrolling

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 JUNE
Ref. No. P2012/1539414 Possession Manager LNE IMDM Newcastle

Item Boldon West In Down and Up Sunderland 0020 to 0515 | Track Maintenance

77  and Possession TUE TUE | 95m21ch and 101m16¢ch
Newcastle East In W2012/3201842[U]
Pelaw Metro Jn Single 0020 to 0515 | Unload Ballast
and Possession TUE TUE | 95m21ch and 101m16ch
Pelaw North In W2012/3129234[Cost][U]
Pelaw Metro Jn Single 0020 to 0515
and Possession TUE TUE
Pelaw South Jn
Park Lane In All Lines 0020 to 0515
(Gateshead) Possession TUE TUE
and
King Edward Bridge
South n

PROTECTION LIMITS

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764

Up Pelaw Cord: T6282

Down Gateshead Up: T232

Down Greensfield West Up: T135

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK TO DIVERT VIA SUNDERLAND

GENERAL REMARKS

POSSESSION TAKEN ROUND 6T32 PTO 236149 AT T122 ON THE DOWN GREENSFIELD WEST UP. OUT/IN
CARLISLE.

Electronic copy - uncontrolled when printed Page 53



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 77 CONTINUED

ADDITIONAL INFORMATION
Unload Ballast 5 x Auto Hoppers (AD)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 JUNE
Ref. No. P2012/1539422 Possession Manager LNE IMDM Newcastle

[tem Boldon West n All Lines 0020 to 0515 | Track Maintenance
78  and Possession WED  WED | 95m21ch and 101m16ch
Newcastle East In W2012/3201843[Cost][U]
Pelaw Metro Jn Single 0020 to 0515
and Possession WED WED
Pelaw North In
Pelaw Metro Jn Single 0020 to 0515
and Possession WED WED
Pelaw South Jn
Park Lane In All Lines 0020 to 0515
(Gateshead) Possession WED WED
and
King Edward Bridge
South Jn

PROTECTION LIMITS

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764

Up Pelaw Cord:; T6282

Down Gateshead Up: T232

Down Greensfield West Up: T135

TRAFFIC REMARKS
TRAINS TO/FRON TYNE DOCK DIVERTED VIA SUNDERLAND.
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 78 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 JUNE
Ref. No. P2012/1539430 Possession Manager LNE IMDM Newcastle

[tem Boldon West n All Lines 0020 to 0515 | Track Maintenance
79  and Possession THU THU | 95m21ich and 101m16¢h
Newcastle East In W2012/3201844[Cost][U]
Pelaw Metro Jn Single 0020 to 0515
and Possession THU THU
Pelaw North In
Pelaw Metro Jn Single 0020 to 0515
and Possession THU THU
Pelaw South Jn
Park Lane In All Lines 0020 to 0515
(Gateshead) Possession THU THU
and
King Edward Bridge
South Jn

PROTECTION LIMITS

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764

Up Pelaw Cord:; T6282

Down Gateshead Up: T232

Down Greensfield West Up: T135

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK DIVERTED VIA SUNDERLAND.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

FRIDAY 15 JUNE
Ref. No. P2012/1539436 Possession Manager LNE IMDM Newcastle

Item Boldon West Jn All Lines 0020 to 0515 | Track Maintenance
80  and Possession FRI FRI | 95m21ch and 101m16ch
Newcastle East In W2012/3201845[Cost][U]
Pelaw Metro Jn Single 0020 to 0515
and Possession FRI FRI
Pelaw North Jn
Pelaw Metro Jn Single 0020 to 0515
and Possession FRI FRI
Pelaw South Jn
Park Lane In All Lines 0020 to 0515
(Gateshead) Possession FRI FRI
and
King Edward Bridge
South Jn

PROTECTION LIMITS

Down Sunderland: T6249 to T522
Up Sunderland: T547 to T6254
Down Pelaw Cord: Metro 764

Up Pelaw Cord:; T6282

Down Gateshead Up: T232

Down Greensfield West Up: T135

TRAFFIC REMARKS
TRAINS TO/FROM TYNE DOCK DIVERTED VIA SUNDERLAND.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Freight Operators
Bid for services to/from Tyne Dock to be diverted

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

MONDAY 11 JUNE

Ref. No. P2012/1539386 REPEATED ITEM
Item 76 SEE FULL DETAILS UNDER LN627
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LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 02 to MONDAY 11 JUNE
Ref. No. P2012/1405173 Possession Manager Network Operations North Eastern

Item Battershy All Lines 0030 to 0800 | Structures Work (Track Off)

81  and Possession SAT SAT | 21m30ch and 21m50ch
Whitby W2012/3199501[U]
Battershy All Lines 0800 to 0630 | Structures Work (Track Off)
and Possession SAT MON 21m40ch and 22m33ch
Grosmont W2012/3199595[Cost][U]

Structures Work (Track Off)
25m72ch and 26m20ch
W2012/3199618[U]

Structures Work (Track Off)
26md45ch and 26m74ch
W2012/3199624[U]

PROTECTION LIMITS

0030 Sat 2 to 0800 Sat 2 June

TOKEN

Battersby to Bufferstops (Whitby)

0800 Sat 2 to 0630 Mon 11 June

TOKEN

Battersby to Grosmont.

DETONATOR PROTECTION PLACED AT GROSMONT ON APPROACH TO 2A pts.

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT BATTERSBY - RAIL REPLACEMENT ROAD SERVICE TO OPERATE.

SPECIAL OPERATING ARRANGEMENTS TO BE IN PLACE FOR NYMR SERVICES OPERATING BETWEEN
GROSMONT AND WHITBY.

UNABLE TO PASS ENGINEERING TRAINS OR OTM'S OVER SITE.

GENERAL REMARKS

TAMPERS IN POSSESSION.
RRV'S IN POSSESSION.
ENGINEERING TRAINS IN POSSESSION.
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LN634 GUISBOROUGH JN TO WHITBY - Continued

ITEM 81 CONTINUED

ADDITIONAL INFORMATION

Note - No information regarding the Engineering Trains PTO's available. D. Smith is waiting for the contractors to
provide this. As at 13th Sept. 2011.

TAMPER PTO 246791 OUT MIDDLESBROUGH/IN SITE.
TAMPER PTO 246802 OUT SITE/IN MIDDLESBROUGH.

RRV'S ACCESS/EGRESS POINTS:-
21m 963 yds

22m 625 yds

25m 1690 yds

26m 1110 yds

Nunthorpe S/B manned.
Tamper route - Exit Middlesborough run to Battersby on the Single Line.

Bridge Reconstruction

NWR PM Paul Fairburn

Engineering Train and 2 KIROW Cranes in use.
STRUCTURES MBW?2/58, /60, /76, /81.

9 DAY BLOCKADE.

River Esk, Duck Bridge, Danby UB 21M 67Ch
116989

Carr End, Glaisdale UB 26M 59Ch

116990

River Esk, Danby Cricket Field UB 21M 38Ch
116994

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern Bid to start/terminate Whitby services at Battersby - Rail Replacement Road Service to operate between
Battersby & Whithy

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : to passenger

LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN

SUNDAY 10 JUNE

Ref. No. P2012/1539285 REPEATED ITEM
Item 56 SEE FULL DETAILS UNDER LN600

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN

TUESDAY 12 JUNE

Ref. No. P2012/1539414 REPEATED ITEM
Item 77 SEE FULL DETAILS UNDER LN627
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LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN - Continued

WEDNESDAY 13 JUNE

Ref. No. P2012/1539422 REPEATED ITEM
Item 78 SEE FULL DETAILS UNDER LN627

THURSDAY 14 JUNE

Ref. No. P2012/1539430 REPEATED ITEM
Item 79 SEE FULL DETAILS UNDER LN627

FRIDAY 15 JUNE

Ref. No. P2012/1539436 REPEATED ITEM
Item 80 SEE FULL DETAILS UNDER LN627

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1536800 Possession Manager Network Operations North Eastern

Item Swalwell Jn All Lines 2300 to 0900 | PL Stoneblowing
82  and Possession SAT SUN | 12mOch and 19mOch
Corby Gates LC W2012/3197486[Cost][U]

Track Maintenance
18mO0ch and 25m0ch
W2012/3201774[U]

Preparatory Work
23mOch and 25m0ch
W2012/3197495[U]

Unload CWR
37mO0ch and 41mOch
W2012/3197482[U]

Preparatory Work
52m0ch and 55mOch
W2012/3197442[U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244835 OUT/IN HEXHAM.

TAKE POSSESSION ROUND 6T59 AT HW107 ON THE DOWN MAIN. OUT DONCASTER/IN CARLISLE.
(ENGINEERING TRAIN).

Electronic copy - uncontrolled when printed Page 59



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 82 CONTINUED

ADDITIONAL INFORMATION
WARDEN AHB AND FOURSTONES TRS4

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1539449 Possession Manager LNE IMDM Newcastle

Item Prudhoe LC Down & Up Main 0700 to 1900 | Other E&P Work
83  and Section T1A.4 SUN SUN | 10m45ch and 28m35ch

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION

All affected Item only (not possession)
Generator Load Test (D) at Hexham.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1536804 Possession Manager LNE IMDM Newcastle

Item Swalwell n All Lines 2200 to 0530 | PL Stoneblowing
84  and Possession SUN MON | 12mOch and 19mOch
Corby Gates LC W2012/3197492[Cost][U]

Track Maintenance
18mO0ch and 25m0ch
W2012/3201777[U]

PROTECTION LIMITS

Down: T2486B pts to CG5

Up: CG24 to T2486A pts

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 PTO 244903 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1535584 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
85 and T1A4 Between Trains SUN MON | OmOch and Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN  MON | OmOchand Om34ch
Bog n W2012/3199206[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN MON Omoch and Omd4ch
W2012/3199222[U]
London Road Jn Lo
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 3\?20;;2723919%8&]
and T1A4 Between Trains SUN MON
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
and T1A4 Between Trains SUN MON L
Carlisle South ] Commissioning Work
arlisle south Jn 59mdch and 59m26ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3202004[U]
and . T1A4 Between Trains SUN MON | Commissioning Work
Carlisle South Jn 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199174[Cost][U]
T1A4 Between Trains SUN MON Commissioning Work
Corby Gates LC Al Lines 2300 to 0530 | 306m50chand 60m2ch
and T1A4 Between Trains SUN MON W2012/3199563[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains SUN MON
and
Bog in

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 JUNE
Ref. No. P2012/1537818 Possession Manager LNW IMDM Carlisle

All Lines
BLOCKED By Local Arrangement

0130 to 0600
MON MON

Track Maintenance
68m58ch and Om19ch
W2012/3200456[Cost][U]

[tem Carlisle South Jn
86 and

Carlisle North Jn
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 86 CONTINUED

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3200456 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1535585 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
87  and T1A4 Between Trains MON TUE | OmOch and 0Om25ch
Kingmoor Jn W2012/3202022[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  TUE | OmOchand Om34ch
Bog In W2012/3199207[U]
Upperby Jn All Lines 2300 to 0530 OCOB“?'SS'SB'”i er?rk
and T1A4 Between Trains much and Umaac
MON — TUE | \n2012/3199223[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock In All Lines 2300 to 0530 wzogfzigfglngiFU]
and T1A4 Between Trains MON TUE
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
Wlogl]ton /;\&Lngst o 2300 to 0530 | \\2012/3199239[U]
an etween Trains L
Carlisle South ] MON TUE Commissioning Work
arlisie South Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB Down 2300 to 0530 | W2012/3202005[U]
and . T1A4 Between Trains MON TUE | Commissioning Work
Carlisle South In 64ml4ch and 1m19ch
Up 2300 to 0530 | W2012/3199175[Cost][U]
T1A4 Between Trains MON TUE | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 | 306mS0ch and 60m2ch
and T1A4 Between Trains MON TUE W2012/3199564[U]
Petteril Bridge Jn
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 87 CONTINUED

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and

Bog In

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 12 JUNE
Ref. No. P2012/1536810 Possession Manager Network Operations North Eastern

Item Swalwell n All Lines 0045 to 0530 | PL Stoneblowing

88  and Possession TUE TUE | 19mOch and 25m0ch
Corby Gates LC W2012/3197494[Cost][U]

Preparatory Work
24mOch and 27m0Och
W2012/3197968[U]

Track Maintenance
28m0ch and 33mOch
W2012/3201781[U]

Preparatory Work
37m0ch and 41mQOch
W2012/3197507[U]

PROTECTION LIMITS

Down: T2486B pts to CG5

Up: CG24 to T2486A pts

GENERAL REMARKS

STONEBLOWER IN POSSESSION 6U37 PTO 244904 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

WARDEN AHB AND GOOSEHOLME TRS4 Prep work Down Main.
RYTON WILLOW AND CLARA VALE TRS4 PREP WORK UP MAIN

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 11

Section B

Data freeze: CPPP_1213 P03 1120

At or Between

Lines Affected

Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1535586 Possession Manager Network Operations - Lancs & Cumbria

[tem Penrith

89

and
Kingmoor Jn
Upperby Jn
and

Bog in
Upperby Jn
and

London Road Jn
(Cumbria)

Currock Jn

and

Bog in

Wigton

and

Carlisle South Jn
Howe & Co. Siding SB
and

Carlisle South In

Corby Gates LC
and

Petteril Bridge Jn

London Road Jn
(Cumbria)
and

Bog in

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down
T1A4 Between Trains

Up
T1A4 Between Trains

All Lines
T1A4 Between Trains

Down & Up Goods NEC/M&C

T1A4 Between Trains

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

2300
TUE

to

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

0530
WED

Commissioning Work
0mOch and Om25ch
W2012/3202023[U]

Commissioning Work
OmOch and Om34ch
W2012/3199208[U]

Commissioning Work
O0mOch and Om44ch
W2012/3199224[U]

Commissioning Work
OmOch and 1m7ch
W2012/3199192[U]

Commissioning Work
26m56¢h and 27m49ch
W2012/3199240[U]

Commissioning Work
59m4ch and 59m26¢ch
W2012/3202006[U]

Commissioning Work
64ml4ch and 1m19ch

W2012/3199176[Cost][U]

Commissioning Work
306m50ch and 60m2ch
W2012/3199565[U]

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 JUNE

Ref. No. P2012/1536815 Possession Manager Network Operations North Eastern

[tem Swalwell In

90

and
Corby Gates LC

All Lines
Possession

0045 to 0530

WED

WED

PL Stoneblowing
19mOch and 25mQch

W2012/3197498[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 90 CONTINUED

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244905 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

WARDEN AHB AND GOOSEHOLME TRS4

PREP WORK DOWN MAIN

138006A

Preparatory Work
24mO0ch and 27m0Och
W2012/3197512[U]

Track Maintenance
28m0ch and 33mOch
W2012/3201782[U]

Preparatory Work
37mOch and 41m0ch
W2012/3197522[U]

RYTON WILLOW AND CLARA VALE & HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN

138009 & 138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1535587 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
91  and T1A4 Between Trains WED THU | OmOch and Om25ch
Kingmoor In W2012/3202024[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and Om34ch
Bog Jn W2012/3199209[U]
i v 2300 to 0530 | (e
and T1A4 Between Trains
WED THU W2012/3199225[U]
London Road Jn S
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 331205 fziggglgnlzgl[qu]
and T1A4 Between Trains WED THU
Bog In Commissioning Work
26m56¢h and 27m49ch
W2012/3199241[U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 91 CONTINUED

Wigton All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | 59m4ch and 59m26¢ch
Carlisle South In W2012/3202007[U]
Howe & Co. Siding SB Down 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED  THu | 64mldchand Im19ch
Carlisle South In W2012/3199177[Cost][U]
up 2300 to 0530 | 0 and Gomch
T1A4 Between Trains
WED  THU | \n/2012/3109566[U]
Corby Gates LC All Lines 2300 to 0530
and T1A4 Between Trains WED THU
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains WED THU
and
Bog in

ADDITIONAL INFORMATION

W3199177 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 14 JUNE
Ref. No. P2012/1536816 Possession Manager Network Operations North Eastern

ltem Swalwell In All Lines 0045 to 0530 | PL Stoneblowing
92  and Possession THU THU | 19mOch and 25mOch
Corby Gates LC W2012/3197501[Cost][U]

Preparatory Work
24mO0ch and 27m0Och
W2012/3197842[U]

Track Maintenance
28m0ch and 33m0Och
W2012/3201783[U]

Preparatory Work
37mO0ch and 41mOch
W2012/3197966[U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244906 OUT/IN HEXHAM.
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 92 CONTINUED

ADDITIONAL INFORMATION
WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 15 JUNE
Ref. No. P2012/1536821 Possession Manager Network Operations North Eastern

Item Swalwell n All Lines 0045 to 0530 | PL Stoneblowing
93  and Possession FRI FRI | 19mOch and 25m0ch
Corby Gates LC W2012/3197502[Cost][U]

Preparatory Work
24mOch and 27m0Och
W2012/3197971[U]

Track Maintenance
28m0ch and 33mOch
W2012/3201784[U]

Preparatory Work
37mO0ch and 41mOch
W2012/3197967[U]

PROTECTION LIMITS

Down: T2486B pts to CG5
Up: CG24 to T2486A pts

GENERAL REMARKS
STONEBLOWER IN POSSESSION 6U37 PTO 244907 OUT/IN HEXHAM.

ADDITIONAL INFORMATION

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

HALTWHISTLE AND GREENHEAD TRS4
PREP WORK UP & DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

FRIDAY 15 JUNE
Ref. No. P2012/1537833 Possession Manager LNW IMDM Carlisle

Item Carlisle South Jn B Up & Down Goods 0830 to 1600 | Patrolling
94 and Possession FRI FRI 68m75ch and 0m8ch
Carlisle North In W2012/3200499[Cost][U]
C Up & Down Goods 0830 to 1600
Possession FRI FRI

PROTECTION LIMITS

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND
DOWN GOODS.

ADDITIONAL INFORMATION

W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
Item 13 SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 09 to MONDAY 11 JUNE

Ref. No. P2012/1542498 REPEATED ITEM
Item 40 SEE FULL DETAILS UNDER LN170

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN - Continued

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1542523
Item 41

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1542527
Item 42

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1542524
Item 43

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1542528
Iltem 44

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1542525
Item 45

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1542529
Item 46

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1542526
Item 47

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1541535
Item 48

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

REPEATED ITEM
SEE FULL DETAILS UNDER LN170

LN730 STAYTHORPE CROSSING TO WEST HOLMES

FRIDAY 08 to SATURDAY 09 JUNE

Ref. No. P2012/1478099
Item 50

FRIDAY 08 to SATURDAY 09 JUNE

Ref. No. P2012/1536611
I[tem 51

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541418
Item 5

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN206

REPEATED ITEM
SEE FULL DETAILS UNDER LN101
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541606 Possession Manager Network Operations Great Northern

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Preparatory Work

95  Westn Possession SAT SUN | 65m0ch and 63m40ch
and W2012/3184759[Cost][U]
Thrumpton LC Permanent Way Inspection
Cottam Power Station Down and Up 2205 to 1400 | 73mllch and 55m20ch
and Possession SAT SUN | W2012/3153722[U]
Clarborough Jn Permanent Way Inspection
Gainsborough Trent Al Lines 0001 to 0915 | 73mllchand 57mOch
West In Possession SUN SUN W2012/3153530[U]
and
Shireoaks West Jn
Gainsborough Trent  Down and Up 0915 to 1400
West Jn Possession SUN SUN
and
Worksop East
Crossover

PROTECTION LIMITS

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main; T83pts to TJ39
Cottam Branch: PSB

0001 Sun to 0915 Sun

Down Main:Tj25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun
TJ25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T52 AT SIGNAL T4 ON DOWN MAIN LINE
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 95 CONTINUED

ADDITIONAL INFORMATION

Resignalling project and buried cable route.
RRV in use.

RETFORD LOW LEVEL
124033
NWR24

FULL WORK DETAILS:- Offload 6x709' CEN60 Rail and 3x355' CEN60 Rail on the Down in readiness of the Core
Renewal on the Up between 64m 06ch and 64m 41ch.

BALLAST TRAIN AND ROAD RAILER IN USE WITHIN THIS APPLICATION.

THRUMPTON LEVEL CROSSING BARRIERS MANNED.

S&T Required.

SITE ACCESS:- THRUMPTON LC

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541602 Possession Manager Network Operations Great Northern

Item Shireoaks West In All Lines 0001 to 1245 | Preparatory Work
96  and Possession SUN SUN | 43mOch and 46m0ch
Nunnery Main Line In W2012/3199286[U]
Woodhouse Jn All Lines 0001 to 1245 | Permanent Way Inspection
and Possession SUN SUN 48m0ch and 46m60ch
Beighton In W2012/3126444[U]
Preparatory Work
48mO0ch and 51mOch
W2012/3199281[U]

Permanent Way Inspection
50m40ch and 158m77ch
W2012/3125996[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126084[Cost][U]

PROTECTION LIMITS
Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T64 AT SIGNAL WP27 ON THE DOWN MAIN LINE
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LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 96 CONTINUED

ADDITIONAL INFORMATION

TRS2
UNLOAD CWR ON DOWN WORKSOP
DARNALL TO WOODHOUSE

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 14 JUNE
Ref. No. P2012/1541610 Possession Manager LNE IMDM Sheffield

ltem Wrawby In All Lines 0600 to 1400 | Permanent Way Inspection

97 and Possession THU THU | 93m28ch and 73m25ch
Gainsborough Trent W2012/3156909[Cost][U]
East Jn

PROTECTION LIMITS

WI106 pts to TJ17B pts
TJ17D pts to WJ106 pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1555388 Possession Manager Network Operations Great Northern

Item Humber Road In All Lines 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
98  and Possession SAT SUN | 104m50ch and 101m10ch

Brocklesby Jn W2012/2986392[Cost][U]

Ulceby South Jn Single 2310 to 1000

and Possession SAT SUN

Habrough Jn

Killingholme (End of All Lines 2310 to 1000

Line) Possession SAT SUN

and

Humber Road Jn

Ulceby North Jn All Lines 1000 to 1510

and Possession SUN SUN

Killingholme (End of

Line)
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 98 CONTINUED

PROTECTION LIMITS

2310 Saturday to 1000 Sunday

Down Main (LN742)IW253# to Bl163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

Single (LN741) UJ2

1000 Sunday to 1510 Sunday

Down Main (LN742)IW253# to BJ163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

TRAFFIC REMARKS

BETWEEN 1000 SUNDAY AND 1510 SUNDAY

NO ACCESS TO LINDSEY REFINERY

NO ACCESS TO HUMBER REFINERY

NO ACCESS TO IMMINGHAM DOCK / HUMBER INTERNATIONAL TERMINAL
NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N
ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T54 AT SIGNAL IR100 ON DOWN MAIN LINE
6T55 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION

ROBINSONS TO IMMINGHAM
123073
NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 103m 04ch and 103m 19ch
314yds.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS
APPLICATION.

S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH.

SIGNAL BOXES: Great Coates, Pyewipe and Marsh Jn required throughout

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators: Bid for retiming of services to/from Lindsey, Humber, HIT & Hargreaves after 1510 Sun.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1555388 REPEATED ITEM
[tem 98 SEE FULL DETAILS UNDER LN740

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1555388 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN740

SUNDAY 10 JUNE
Ref. No. P2012/1555705 Possession Manager LNE IMDM Doncaster

Item Immingham West Jn All Lines 1000 to 1400 | Permanent Way Inspection
99  and Line Blockage (Between SUN SUN | Om10ch and 104m5ch
Humber Road In Trains)+Detonators W2012/3196304[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1555388 REPEATED ITEM
Item 98 SEE FULL DETAILS UNDER LN740

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1407194 Possession Manager Network Operations Great Northern

Item Keadby Canal LC All Lines 2315 to 0001 | C20 Reballast ABC - High Output
100 (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3188909[U]
Thorne In Renew Pads / Nylons
Keadby Canal LC All Lines 0001 to 0900 | 11mOch and 8m62ch
(MCB) Possession SUN  SUN | W2012/3203029[Cost][U]
and
Marshgate Jn
Thorne In Down Fast 0900 to 1200
and Possession SUN SUN
Kirk Sandall Jn
Up Fast 0900 to 1200
Possession SUN SUN
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 100 CONTINUED

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR

Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole
TRAFFIC REMARKS

TRAINS TO TRAVEL OVER SLOW LINES

NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D668 ON UP SLOW LINE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 10 JUNE
Ref. No. P2012/1541564 Possession Manager LNE IMDM Doncaster

ltem Appleby LC All Lines 0600 to 0900 | Permanent Way Inspection
101  and Line Blockage (Between SUN SUN | 26m60ch and 25m12ch
Foreign Ore Branch Jn 1rains)+Detonators W2012/3196196[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

SUNDAY 10 JUNE
Ref. No. P2012/1541567 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 0900 to 1600 | S&T Work

102 (MCB) Section T1A.3 SUN SUN | 10m30ch and 10m40ch
and W2012/3203295[Cost][U]
Thorne in

ADDITIONAL INFORMATION
Annual test Thorne No.2 AHB.

Signals Affected:
Up: D624 & D626.
Down: D625, D623, D621 & D619.

Signals Unaffected:
Up: D628 & D622.
Down: D617 & D627.

*NO AFFECT ON THE OPERATION OF TRAIN SERVICES*

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536734 Possession Manager LNE IMDM Doncaster

ltem Wrawby Jn Down 2340 to 0530
103  and Possession MON TUE

Foreign Ore Branch In
PROTECTION LIMITS
Down: WJ125 to S363

TRAFFIC REMARKS

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING,
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 103 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby
Jnand Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536745 Possession Manager LNE IMDM Doncaster

Item Scunthorpe West In All Lines 2340 to 0530
104  and Possession MON TUE
Keadby Canal LC
(MCB)
North Lincoln Jn Down and Up Main 0100 to 0530
and Possession TUE TUE
Scunthorpe West Jn
Up Scunthorpe Goods 0100 to 0530
Possession TUE TUE

PROTECTION LIMITS
2340 Mon to 0100 Tues

Down Main: S1032APts to D601
Up Main: S302 to S336

E Line: S319

0100 Tues to 0530 Tues

Down Main: S1078APts to D601

Up Main: S302 to S1079Apts

Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 104 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1536755 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2340 to 0050 | S&C Tamping
105 (MCB) Possession MON TUE | 17m48ch and Om40ch
and W2012/3203263[Cost][U]
Thorne Jn
Keadby Canal LC All Lines 0050 to 0530
(MCB) Possession TUE TUE
and
Marshgate Jn
Stainforth Jn Down and Up 0050 to 0530
and Possession TUE TUE
Skellow Jn
Applehurst Jn Down and Up 0050 to 0530
and Possession TUE TUE
Joan Croft Jn
Low Ellers Curve Jn Single 0050 to 0530
and Possession TUE TUE
Kirk Sandall Jn

PROTECTION LIMITS

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue

Down Main: D601(Keyed) to D308
Up Main: D307 to S302

Down Skellow: D733

Up Skellow: D738

Down/Up South Yorkshire: D2295Pts
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 105 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536735 Possession Manager LNE IMDM Doncaster

Item Wrawby Jn Down 2340 to 0530
106 and Possession TUE WED

Foreign Ore Branch In
PROTECTION LIMITS
Down: WJ125 to S363

TRAFFIC REMARKS

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE UP LINE UNDER SINGLE LINE WORKING,
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby
Jnand Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536746 Possession Manager LNE IMDM Doncaster

[tem Scunthorpe West In All Lines 2340 to 0530
107  and Possession TUE WED
Keadby Canal LC
(MCB)
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 107 CONTINUED

North Lincoln Jn Down and Up Main 0100 to 0530
and Possession WED WED
Scunthorpe West Jn
Up Scunthorpe Goods 0100 to 0530
Possession WED WED

PROTECTION LIMITS
2340 Tues to 0100 Weds

Down Main: S1032APts to D601
Up Main: S302 to S336

E Line: S319

0100 Weds to 0530 Weds

Down Main: S1078APts to D601

Up Main; S302 to S1079Apts

Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1536756 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2340 to 0050 | S&C Tamping
108 (MCB) Possession TUE WED | 17m48ch and 0m40ch
and W2012/3203279[Cost][U]
Thorne in
Keadby Canal LC All Lines 0050 to 0530
(MCB) Possession WED WED
and
Marshgate Jn
Stainforth Jn Down and Up 0050 to 0530
and Possession WED WED
Skellow Jn
Applehurst Jn Down and Up 0050 to 0530
and Possession WED WED
Joan Croft Jn
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 108 CONTINUED

Low Ellers Curve Jn Single 0050 to 0530
and Possession WED WED
Kirk Sandall Jn

PROTECTION LIMITS

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue

Down Main: D601(Keyed) to D308
Up Main: D307 to S302

Down Skellow: D733

Up Skellow: D738

Down/Up South Yorkshire: D2295Pts
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536736 Possession Manager LNE IMDM Doncaster

ltem Wrawby Jn Up 2340 to 0530
109  and Possession WED THU

Foreign Ore Branch In
PROTECTION LIMITS
Up: S356 to WIB

TRAFFIC REMARKS

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING,
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 109 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby
Jnand Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536747 Possession Manager LNE IMDM Doncaster

Item Scunthorpe West In All Lines 2340 to 0530
110 and Possession WED THU
Keadby Canal LC
(MCB)
North Lincoln Jn Down and Up Main 0100 to 0530
and Possession THU THU
Scunthorpe West Jn
Up Scunthorpe Goods 0100 to 0530
Possession THU THU

PROTECTION LIMITS
2340 Weds to 0100 Thurs
Down Main: S1032APts to D601
Up Main: S302 to S336

E Line: S319

0100 Thurs to 0530 Thurs

Down Main: S1078APts to D601

Up Main: S302 to S1079Apts

Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 110 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1536757 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines 2340 to 0050 | S&C Tamping
111  (MCB) Possession WED THU | 17m48ch and Om40ch
and W2012/3203280[Cost][U]
Thorne Jn
Keadby Canal LC All Lines 0050 to 0530
(MCB) Possession THU THU
and
Marshgate Jn
Stainforth Jn Down and Up 0050 to 0530
and Possession THU THU
Skellow Jn
Applehurst Jn Down and Up 0050 to 0530
and Possession THU THU
Joan Croft Jn
Low Ellers Curve Jn Single 0050 to 0530
and Possession THU THU
Kirk Sandall Jn

PROTECTION LIMITS

2340 Mon to 0050 Tue
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Tue to 0530 Tue

Down Main: D601(Keyed) to D308
Up Main: D307 to S302

Down Skellow: D733

Up Skellow: D738

Down/Up South Yorkshire: D2295Pts
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536737 Possession Manager LNE IMDM Doncaster

Item Wrawby Jn Up 2340 to 0530
112 and Possession THU FRI

Foreign Ore Branch In
PROTECTION LIMITS
Up: S356 to WIB

TRAFFIC REMARKS

TRAINS TO/FROM SCUNTHORPE AREA TO TRAVEL OVER THE DOWN LINE UNDER SINGLE LINE WORKING,
OTHER TRAINS DIVERTED VIA BRIGG OR LINCOLN

PILOTMAN REQUIRED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of through traffic via Brigg or Lincoln.

Bid for trains to/from Scunthorpe Yards to be timed under single line working with an additional [15] between Wrawby
Jnand Scunthorpe (and v.v)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1536748 Possession Manager LNE IMDM Doncaster

[tem Scunthorpe West In All Lines 2340 to 0530
113 and Possession THU FRI
Keadby Canal LC
(MCB)
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 113 CONTINUED

North Lincoln Jn Down and Up Main

and Possession
Scunthorpe West Jn
Up Scunthorpe Goods
Possession

PROTECTION LIMITS
2340 Thurs to 0100 Fri

Down Main: S1032APts to D601
Up Main: S302 to S336

E Line: S319

0100 Fri to 0530 Fri

Down Main: S1078APts to D601

Up Main; S302 to S1079Apts

Up Scunthorpe Goods: S1035BPts to Buffers
E Line: S319

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION
STRUCTURE FOR THE AMENDED TRAIN PLAN

Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg or Lincoln.

Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE

0100 to 0530
FRI FRI

0100 to 0530
FRI FRI

Ref. No. P2012/1536758 Possession Manager LNE IMDM Doncaster

Item Keadby Canal LC All Lines

114 (MCB) Possession
and
Thorne in
Keadby Canal LC All Lines
(MCB) Possession
and
Marshgate Jn
Stainforth Jn Down and Up
and Possession
Skellow Jn
Applehurst Jn Down and Up
and Possession

Joan Croft Jn

2340 to 0050
THU FRI

0050 to 0530
FRI FRI

0050 to 0530
FRI FRI

0050 to 0530
FRI FRI

S&C Tamping

17m48ch and 0m40ch
W2012/3203281[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 114 CONTINUED

Low Ellers Curve Jn Single 0050 to 0530
and Possession FRI FRI

Kirk Sandall Jn

PROTECTION LIMITS

2340 Thurs to 0050 Fri
Down Main: D601(Keyed) to D633
Up Main: D628 to S302

Additional Protection
Down Scunthorpe Slow: D631
Up Scunthorpe Slow: D630

0050 Fri to 0530 Fri

Down Main: D601(Keyed) to D308
Up Main: D307 to S302

Down Skellow: D733

Up Skellow: D738

Down/Up South Yorkshire: D2295Pts
Down Applehurst Branch: D2516APts
Up Applehurst Branch: D2515APts

TRAFFIC REMARKS
TRAINS DIVERTED VIA BRIGG OR LINCOLN.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversion of traffic via Brigg and Doncaster or Lincoln.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541569 Possession Manager LNE IMDM Sheffield

Item Brancliffe East Jn Down/Single 1540 to 1400 | Permanent Way Inspection
115  and Possession SAT SUN | OmOch and 14m10ch
St. Catherine's In W2012/3151697[Cost][U]
Up/Single 1540 to 1400
Possession SAT SUN

PROTECTION LIMITS

Down/Single: WP1117B PTS to D2285 PTS
Up/Single: WP2285 PTS to D1116 PTS
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN - Continued

ITEM 115 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1536755 REPEATED ITEM
[tem 105 SEE FULL DETAILS UNDER LN752

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1536756 REPEATED ITEM
[tem 108 SEE FULL DETAILS UNDER LN752

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1536757 REPEATED ITEM
Item 111 SEE FULL DETAILS UNDER LN752

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1536758 REPEATED ITEM
[tem 114 SEE FULL DETAILS UNDER LN752

LN764 LOW ELLERS CURVE

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 10 JUNE
Ref. No. P2012/1541573 Possession Manager LNE IMDM Sheffield

Item Shirebrook n All Lines 0005 to 0815 | Permanent Way Inspection
116  and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3151816[Cost][U]
Woodend Jn Up/Down West Goods Curve 0005 to 0815
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: SI5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 116 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541575 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
117 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151906[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1477819 Possession Manager Midland & Continental IMDM Derby

Item Codnor Park Jn Up & Down Erewash Slow/Down 2310 to 0505 | PL Tamping
118  and Kirkby/Down Main MON  TUE | 134moOch and 143m40ch
Shirebrook Jn Possession W2012/3197666[U]
Up Main/Up Kirkby/Up & Down 2310 to 0505 | Track Maintenance
Erewash Slow MON TUE 134mOch and 143m40ch
Possession W2012/3197653[Cost][U]

PROTECTION LIMITS

Up and Down Erewash Slow/Down Kirkby/Down Main: Beyond TC4691# to Approach S5

Up Main/Up Kirkby/Up and Down Erewash Slow: Beyond Si31/Beyond Mansfield Woodhouse Stops to Approach
TC4691#

ADDITIONAL PROTECTION

Down Main: Beyond KS153

Up Main: Approach KS150

TRAFFIC REMARKS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR LAST WORKSOP TRAIN (2W27).

FREIGHT TRAINS DIVERTED VIA CHESTERFIELD, BARROW HILL, WOODHOUSE /N (RUNROUND) OR VIA
SHEFFIELD. 5W00 DIVERTED VIA NEWSTEAD.
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze:
LNE Route (NCS) Section B

CPPP_1213 P03_1120

At or Between Lines Affected Remarks

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued
ITEM 118 CONTINUED

GENERAL REMARKS

MAINTENANCE.
MWMS SECTION 5.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.

UP CHELLASTON: TT32.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN KIRKBY: EH33

UP KIRKBY/UP AND DOWN EREWASH SLOW: EH45, EH47

6J56 PL TAMPER 75409 (PTO 235380) EX/STABLE SANDIACRE.

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN.
Network Rail requires operators to prepare a revised bid:

East Midlands Trains

Bid for rail replacement road service for last Mansfield service 2W27, and diversion of 5\WW00 via Newstead.

Freight Operators
Bid for diversions via Chesterfield, Barrow Hill and Woodhouse In (Run Round)

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541576 REPEATED ITEM
[tem 119 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 10 JUNE

Ref. No. P2012/1541573 REPEATED ITEM
Item 116 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541576 Possession Manager LNE IMDM Sheffield

[tem Warsopin Down and Up 2000 to 1625 | Permanent Way Inspection
119  and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152053[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 119 CONTINUED

Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN
Shirebrook East In

PROTECTION LIMITS

Down Main: T28 to SJ26Pts
Up Main: SI26Pts to T4
Down Branch: SI13Pts

Up Branch: SI15Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 JUNE
Ref. No. P2012/1541578 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
120 and Possession TUE TUE | 27m40ch and 17m60ch
Thoresby Colliery Jn W2012/3201476[Cost][U]
PROTECTION LIMITS
End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541581 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to 1625 | Permanent Way Inspection
121 and Possession SAT SUN | OmOch and 1m18ch
Thoresby Colliery W2012/3153443[Cost][U]

PROTECTION LIMITS
Single: T13APTS to EOB

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SUNDAY 10 JUNE
Ref. No. P2012/1541589 Possession Manager LNE IMDM Sheffield

[tem Chesterfield South)n  Down Main 0020 to 0745 | Permanent Way Inspection
122 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122249[Cost][U]
Dore South Jn Dore South Curve 0020 to 0745 | Permanent Way Inspection
Dore West In W2012/3122250[U]
Dore Station Jn All Lines 0020 to 0745 i‘é‘f L%mﬁ'”gd L8O
and Possession modch an muc
SUN SUN W2012/3165512[U]
Totley Tunnel East (TE)
Chesterfield SouthJn ~ Up Main 0020 to 0745
and Possession SUN SUN
Sheffield South In

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main; S80# to DC4878

Up Manchester; S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29

UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541582 Possession Manager LNE IMDM Sheffield

Iltem Sheffield North Jn All Lines 0001 to 0755 | S&T Work

123 and Possession SUN SUN | 158m60ch and 159m37ch
Holmes In LC CCTV W2012/3122106[U]
Sheffield South Jn Up Main via Platform 8 0300 to 0755 | PermanentWay Inspection
and Possession SUN SUN 158m75ch and 163m20ch
Sheffield North Jn W2012/3122184[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 123 CONTINUED

PROTECTION LIMITS

0001 Sun to 0300 Sun
Down Main: $147 to S213
Up Main: S212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1541585 Possession Manager LNE IMDM Sheffield

tem HolmesInLC CCTV  AllLines 0001 to 0755 | Permanent Way Inspection

124 and Possession SUN SUN | OmOch and 7m17ch
Moorthorpe Jn W2012/3153387[U]
Woodburn Jn SB (W)  All Lines 0001 to 0755 | Permanent Way Inspection
and Possession SUN SUN 7m40ch and 10m17ch
Aldwarke In W2012/3153301[U]
Aldwarke In All Lines 0001 to 0755 EZL’“Z’?’;‘ V\ga{égspgcﬂon
and Possession mouch an moc

SUN- SUN 1 \\2012/3153231[Cost][U]

Mexborough Jn

PROTECTION LIMITS

Down Main: S213 to L6583

Up Main: L6586 to S212
Down/Up Tinsley W306APts
Down/Up Mexborough S4545Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 to MONDAY 11 JUNE
Ref. No. P2012/1546304 Possession Manager Protected Path

Item Chesterfield SouthJn  Down and Up Main 2100 to 0100
125  and Protected Path SUN MON
Tapton In

GENERAL REMARKS
PROTECTED PATH FOR BALLAST TRAINS FOR CLAY CROSS TUNNEL BLOCKADE.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 125 CONTINUED

ADDITIONAL INFORMATION
Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive

LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1407203 Possession Manager Network Rail

Item Barrow Hill NorthJn  Down Barrow Hill 2100 to 2200 | Permanent Way Inspection
126  and Possession SAT SAT | 146mOch and 162m24ch
Beighton Jn Up Barrow Hill 2100 to 2200 | Major Projects
Barrow Hill North n W2012/3200905[Cost][U]
Chesterfield South Jn  Down and Up Barrow Hill 2200 to 1245 Tgi Cz:‘gnlgmgd 152m35ch
and Possession mateh an m3c
SAT SUN W2012/3201000[U]
Masborough Jn
Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245
and Possession SAT SUN
Barrow Hill North Jn
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton In
Masborough Sorting Up Canklow Goods 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Barrow Hill North Jn  Down Barrow Hill 1245 to 2330
and Possession SUN SUN
Beighton In
Beighton In Up Barrow Hill 1245 to 2330
and Possession SUN SUN
Barrow Hill North In
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 126 CONTINUED

PROTECTION LIMITS

2100 Sat to 2200 Sat

Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

2200 Sat to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

1245 Sun to 2330 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

TRAFFIC REMARKS

2100 SAT TO 2200 SAT

1245 SUN TO 2330 SUN

TRAINS TO/FROM MASBOROUGH JN DIVERTED VIA SHEFFIELD.

ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.

ADDITIONAL INFORMATION
W2012/3200905 IP Enhancements Track lower and associated drainage work. Bridge reconstruction

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN816 BEIGHTON JN TO WOODHOUSE JN

SUNDAY 10 JUNE

Ref. No. P2012/1541602 REPEATED ITEM
Item 96 SEE FULL DETAILS UNDER LN736

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 10 JUNE

Ref. No. P2012/1541585 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN804

SUNDAY 10 JUNE

Ref. No. P2012/1541582 REPEATED ITEM
[tem 123 SEE FULL DETAILS UNDER LN804
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST

SUNDAY 10 JUNE

Ref. No. P2012/1541585 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN804

LN830 ALDWARKE JN TO WOODBURN JN

SUNDAY 10 JUNE

Ref. No. P2012/1541585 REPEATED ITEM
Item 124 SEE FULL DETAILS UNDER LN804

MONDAY 11 JUNE
Ref. No. P2012/1536828 Possession Manager LNE IMDM Sheffield

[tem Rotherham Central Jn  All Lines 0800 to 1600
127 and Possession MON  MON

Woodburn jn SB (W)

PROTECTION LIMITS
Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 JUNE
Ref. No. P2012/1536823 Possession Manager LNE IMDM Sheffield

[tem Aldwarke Jn Down 0130 to 0530
128 and Possession TUE TUE

Rotherham Central
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 128 CONTINUED

PROTECTION LIMITS
Down Tinsley: S4255Pts to S4301APts

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE UP WITH [11] OR DIVERTED VIA
WINCOBANK

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11]
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 JUNE
Ref. No. P2012/1536829 Possession Manager LNE IMDM Sheffield

ltem Rotherham CentralJn  All Lines 0800 to 1600
129  and Possession TUE TUE
Woodburn Jn SB (W)

PROTECTION LIMITS
Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
WEDNESDAY 13 JUNE
Ref. No. P2012/1536825 Possession Manager LNE IMDM Sheffield

Item Rotherham Central Up 0015 to 0515
130  and Possession WED  WED
Aldwarke Jn
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 130 CONTINUED

PROTECTION LIMITS
Up Tinsley: 4300pts to 4250pts

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE DOWN WITH [11] OR DIVERTED VIA
WINCOBANK

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11]
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 JUNE
Ref. No. P2012/1536830 Possession Manager LNE IMDM Sheffield

[tem Rotherham CentralJn  All Lines 0800 to 1600
131  and Possession WED WED
Woodburn Jn SB (W)

PROTECTION LIMITS
Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 JUNE
Ref. No. P2012/1536824 Possession Manager LNE IMDM Sheffield

[tem Aldwarke Jn Down 0130 to 0530
132 and Possession THU THU

Rotherham Central

PROTECTION LIMITS
Down Tinsley: S4255Pts to S4301APts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN830 ALDWARKE JN TO WOODBURN JN - Continued

ITEM 132 CONTINUED

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE UP WITH [11] OR DIVERTED VIA
WINCOBANK

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11]
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 JUNE
Ref. No. P2012/1536831 Possession Manager LNE IMDM Sheffield

ltem Rotherham CentralJn  All Lines 0800 to 1600
133  and Possession THU THU

Woodburn Jn SB (W)

PROTECTION LIMITS
Up Tinsley: S4301APts to W306APts
Down Tinsley: W306APts TO S4300Pts

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5

Possession Status : Agreed

Disruptive : passenger and freight
FRIDAY 15 JUNE

Ref. No. P2012/1536826 Possession Manager LNE IMDM Sheffield

Item Rotherham Central Up 0015 to 0515
134  and Possession FRI FRI
Aldwarke Jn

PROTECTION LIMITS
Up Tinsley: 4300pts to 4250pts

Electronic copy - uncontrolled when printed Page 98



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN830 ALDWARKE JN TO WOODBURN JN - Continued
ITEM 134 CONTINUED

TRAFFIC REMARKS

TRAINS TO BE RETIMED THROUGH SINGLE LINE WORKING OVER THE DOWN WITH [11] OR DIVERTED VIA
WINCOBANK

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators to bid for diversions via Wincobank or be retimed through the Single Line Working with an extra [11]
engineering allowance in schedules

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 15 JUNE
Ref. No. P2012/1536832 Possession Manager LNE IMDM Sheffield

ltem Rotherham CentralJn  All Lines 0800 to 1600
135 and Possession FRI FRI

Woodburn Jn SB (W)

PROTECTION LIMITS

Up Tinsley: S4301APts to W306APts

Down Tinsley: W306APts TO S4300Pts

TRAFFIC REMARKS

FREIGHTS TO DIVERT VIA MEADOWHALL & HOLMES CURVE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for diversions via Meadowhall and Holmes Curve

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 10 JUNE
Ref. No. P2012/1537487 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0020 to 0755 | S&C Tamping
136  and Possession SUN SUN | 166mOch and 184mOch
Holbeck In W2012/3201288[U]
Patrolling
171m70ch and 176m25ch
W2012/3200253[U]
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 136 CONTINUED

Patrolling
180m10ch and 184m20ch
W2012/3200187[Cost][U]

Rail Lubricators
181m39ch and 183m27ch

W2012/3200749[U]
PROTECTION LIMITS
Down: L653 to L3607
Up: L5500C pts to L656
Up: L262#
GENERAL REMARKS
TAMPER IN POSSESSION 6J38 PTO 246827 OUT/IN HOLBECK.
ADDITIONAL INFORMATION
Ardsley Tunnel, Sandal & Agbrigg - Wakefield Viaduct.
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 10 JUNE
Ref. No. P2012/1537473 Possession Manager LNE IMDM Leeds
Item Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
137 and Possession SUN SUN | 185m25ch and 20m35ch
Armley In W2012/3200402[Cost][U]
Up Harrogate/A Line/Platform 1 0001 to 0800 | S&T Work
Possession SUN SUN 185m25ch and 20m35ch
_ _ _ _ W2012/3200441[U]
Kn;jkstall Loops Fl?olglsrézlsli)cr)]wn Shipley Main 0045 to 0740 OHL Work
an SUN SUN | 195m40ch and 197m40ch
Leeds WestJn W2012/3219332[U]
Up Shipley Main/C Line 0045 to 0740
Possession SUN SUN
Leeds West In Platforms 8 & 9 0045 to 0740
and Possession SUN SUN
Leeds East Jn
Platforms 11 & 12 0045 to 0740
Possession SUN SUN
Through Line 0045 to 0740
Possession SUN SUN
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 137 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0740 Sun

168A/B

200 201 202 205 Complete

PROTECTION LIMITS

0001 Sun to 0045 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880
Up Harrogate/A line/Platforml; L3878 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880
Up Harrogate/A line/Platform1; L3878 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3907

Up Shipley/ C line/ Platform 8: L3904 to L5569B pts

Down Doncaster: L3623

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5662 pts#

0740 Sun to 0800 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to L3880
Up Harrogate/A line/Platform1: L3878 to Buffers Platform 1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

PLATFORMS AVAILABLE FOR USE: 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 2,3,4 & 5.

GENERAL REMARKS
UNIMOGS IN POSSESSION. ACCESS/EGRESS ARMLEY JN. 196m 05ch.

ADDITIONAL INFORMATION

Track patrol restricted areas
LN836 - 185m 25¢ to 20m 35¢
LN922 - 195m 57c¢ to 196m 35¢c

Armley Neutral Section maintenance.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 10 JUNE

Ref. No. P2012/1541430 REPEATED ITEM
[tem 13 SEE FULL DETAILS UNDER LN101
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

MONDAY 11 JUNE
Ref. No. P2012/1537505 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
138  and Possession MON MON | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession MON MON
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON  MON
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

TUESDAY 12 JUNE
Ref. No. P2012/1537511 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
139 and Possession TUE TUE | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession TUE TUE
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE TUE
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession TUE TUE
Leeds

PROTECTION LIMITS

030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

WEDNESDAY 13 JUNE
Ref. No. P2012/1537515 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
140  and Possession WED WED | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession WED WED
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession WED WED
Leeds

PROTECTION LIMITS

030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

THURSDAY 14 JUNE
Ref. No. P2012/1537517 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
141 and Possession THU THU | 20m35ch and 196m15ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession THU THU
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU  THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds

PROTECTION LIMITS

030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

FRIDAY 15 JUNE
Ref. No. P2012/1537526 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate / A line / Platform4 0030 to 0430 | S&T Work
142 and Possession FRI FRI | 20m35ch and 196m15¢ch
Platform 5/B Line/Down Harrogate 0030 to 0430
Possession FRI FRI
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through FRI FRI
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession FRI FRI
Leeds

PROTECTION LIMITS

030 to 0100

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 4: L3878 to Bufferstops Platform 4
Platform 5/B Line/Down Harrogate: Bufferstops Platform 5 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 4 OR 5.

PLATFORMS AVAILABLE FOR USE: 12, 15 AND 16.
PLATFORMS AVAILABLE FOR STABLING: 1, 2, 3, 6, 13, 14, 17.

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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At or Between Lines Affected Remarks

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 10 JUNE

Ref. No. P2012/1537473
Item 137

MONDAY 11 JUNE

Ref. No. P2012/1537505
Item 138

TUESDAY 12 JUNE

Ref. No. P2012/1537511
Item 139

WEDNESDAY 13 JUNE

Ref. No. P2012/1537515
[tem 140

THURSDAY 14 JUNE

Ref. No. P2012/1537517
Item 141

FRIDAY 15 JUNE

Ref. No. P2012/1537526
Item 142

LN842 STAINFORTH JN TO ADWICK JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1541612 Possession Manager LNE IMDM Doncaster

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

Item Stainforth In Down and Up 2200 to 0800 | S&C Tamping
143 and Possession SAT SUN | 166m70ch and 160m8ch
Adwick In W2012/3203253[Cost][U]
Carcroft Jn Down and Up 2200 to 0800
and Possession SAT SUN
Skellow Jn
Applehurst Jn Down and Up 2200 to 0800
and Possession SAT SUN
Joan Croft Jn

PROTECTION LIMITS

Down Skellow: D2043Pts to D2566Pts
Up Skellow: D2566Pts to D2042Pts
Down Applehurst Branch: D2516BPts
Up Applehurst Branch: D2515BPts
Down & Up Carcroft: D2561Pts
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Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected

Remarks

LN842 STAINFORTH JN TO ADWICK JN - Continued

ITEM 143 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1536755
Item 105

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1536756
[tem 108

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1536757
Item 111

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1536758
ltem 114

LN844 APPLEHURST LOOP

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541612
Item 143

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1536755
[tem 105

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1536756
Item 108

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1536757
Iltem 111

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1536758
Item 114

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM

SEE FULL DETAILS UNDER LN752

REPEATED ITEM

SEE FULL DETAILS UNDER LN842

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752

REPEATED ITEM
SEE FULL DETAILS UNDER LN752
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN846 CARCROFT JN TO SKELLOW JN

SATURDAY 09 to SUNDAY 10 JUNE

Ref. No. P2012/1541612 REPEATED ITEM
[tem 143 SEE FULL DETAILS UNDER LN842

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 10 JUNE
Ref. No. P2012/1537572 Possession Manager LNE IMDM Leeds

Item Holbeck in All Lines 0025 to 0750 | Patrolling
144 and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3194733[Cost][U]

PROTECTION LIMITS

Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 09 JUNE
Ref. No. P2012/1537575 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0030 to 0500 | Patrolling
145 and Possession SAT SAT | 22m62ch and 23m55¢ch
Heaton Lodge In W2012/3193226[U]
Patrolling

26m40ch and 28m60ch
W2012/3193234[Cost][U]

Patrolling
31m7ch and 31m60ch
W2012/3194678[U]

Patrolling
34m0ch and 34m40ch
W2012/3194682[U]

PROTECTION LIMITS

Down: HB3 to HM549
Up: HM2064 pts to PN305#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA DIGGLE IN

Electronic copy - uncontrolled when printed Page 109



Network Rail CPPP 2012/13, Period 03, Wk 11 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 145 CONTINUED

ADDITIONAL INFORMATION

Track patrol - Weasel Hall Tunnel, Hebden Bridge, Sowerby Bridge Tunnel, Elland Tunnel and Brighouse Viaduct,
Weasel Hall Tunnel, Hebden Bridge.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1418843 Possession Manager LNE IMDM Leeds

[tem Sherburnin Down and Up Normanton 2200 to 1400 | Ballast Replenishment

146  and Possession SAT SUN | 10m27ch and 12m69ch
Church Fenton North W2012/3187076[Cost][U]
In

PROTECTION LIMITS

Down Normanton: M2261B pts to CF1366B pts
Up Normanton: CF1367B pts to M2262 pts

TRAFFIC REMARKS

TRAINS TO DIVERT VIA LEEDS & MICKLEFIELD, DIVERT VIA DONCASTER (RR) OR LEEDS, METHLEY &
CROFTON

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS SHERBURN STATION 12m 69ch.

ADDITIONAL INFORMATION
PARTIAL S&C. CHURCH FENTON SOUTH JUNCTION 1358A PTS. 10M 71CH - 10M 76CH.

WS 3187076 - Reballast 1358A pts at Church Fenton South Jn.
RRV in Use - Access at Sherburn Station - 12m 69c

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

XC Bid to divert York/Crofton ECS via Micklefield, Leeds & Methley. Bid to divert 5V52 via Calder Bridge Jn, Altofts,
Leeds West & Micklefield

Freight operators bid for diversions via Doncaster (RR), or Leeds as appropriate.
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1537660 Possession Manager LNE IMDM Leeds

ltem Altofts In All 2345 to 0520 | Unload Ballast

147 and Possession MON TUE | 15m57ch and 22mOch
Milford Jn (North W2012/3195223[U]
Yorks) Track Maintenance
Methley Jn All Lines 2345 to 0520 | 23mOch and 15m20ch
and Possession MON TUE | W2012/3188368[Cost][U]
Whitwood Jn
Castleford West In All Lines 2345 to 0520
and Possession MON TUE
Pontefract West In

PROTECTION LIMITS

Down Normanton: CD2443B pts to M2236B pts
Up Normanton: M2234B pts to CD986

Down: CD2430 pts

Up: CD2428A pts

Down: CD2099 pts

Up: CD2100A pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

GENERAL REMARKS

TAKE POSSESSION ROUND TRAIN 6T30 PTO 246137 ON THE DOWN NORMANTON AT CD661 OUT/IN
DONCASTER.

ADDITIONAL INFORMATION
HOT WEATHER BALLAST TIP BY TRAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

TUESDAY 12 JUNE
Ref. No. P2012/1537690 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0015 to 0515
148  and Possession TUE TUE
Heaton Lodge Jn
Bradley Jn All Lines 0015 to 0515
and Possession TUE TUE
Bradley Wood Jn

PROTECTION LIMITS

Down Main/Down L&Y: HB4 to HM549

Up L&Y/Up Main: HM2064 pts to HB31

Up and Down Bradley: HM2137A pts to HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE N

S&C Tamping
23m40ch and 23m70ch
W2012/3201626[U]

Track Maintenance
23m50ch and 37mOch
W2012/3188390[Cost][U]

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

GENERAL REMARKS

POSSESSION TAKEN ROUND TAMPER 6J38 PTO 246928 AT HB35 ON THE UP MAIN. OUT/IN HOLBECK.

ADDITIONAL INFORMATION

UP SIDING REQUIRED IN POSSESSION
S&C TAMPING AT HEBDEN BRIDGE (23M50C-23M60C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1537694 Possession Manager LNE IMDM Leeds

ltem Altofts Jn All 2345 to 0520
149 and Possession TUE WED
Milford Jn (North
Yorks)
Methley In All Lines 2345 to 0520
and Possession TUE WED
Whitwood Jn

Unload Ballast
15m57ch and 22m0Och
W2012/3195247[U]

Track Maintenance
23m0Och and 15m20ch
W2012/3188369[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 149 CONTINUED

Castleford West In All Lines 2345 to 0520
and Possession TUE WED
Pontefract West In

PROTECTION LIMITS

Down Normanton: CD2443B pts to M2236B pts
Up Normanton: M2234B pts to CD986

Down: CD2430 pts

Up: CD2428A pts

Down: CD2099 pts

Up: CD2100A pts

TRAFFIC REMARKS

TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6T34 PTO 246164 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
HOT WEATHER BALLAST TIP BY TRAIN ON UP ROAD -

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 JUNE
Ref. No. P2012/1537754 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0015 to 0515 | Track Maintenance

150 and Possession WED  WED | 23m50ch and 37m0ch
Heaton Lodge Jn W2012/3188391[Cost][U]
Bradley In All Lines 0015 to 0515 | S&C Tamping
and Possession WED WED | 29mOch and 29m40ch
Bradley Wood In W2012/3201656[U]

PROTECTION LIMITS

Down Main/Down L&Y: HB4 to HM549

Up L&Y/Up Main: HM2064 pts to HB31

Up and Down Bradley: HM2137A pts to HM2063 pts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 150 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE N
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

GENERAL REMARKS
POSSESSION TAKEN ROUND TAMPER 6I38 PTO 246909 AT MR5 ON THE UP L&Y. OUT/IN HOLBECK.

ADDITIONAL INFORMATION
S&C TAMPING @ MILNER ROYD JN (29M10C-29M30C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central

Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1537742 Possession Manager LNE IMDM Leeds

ltem Altofts In All 2345 to 0520 | Track Maintenance
151  and Possession WED THU | 23mOch and 15m20ch
Milford Jn (North W2012/3188370[Cost][U]
Yorks)
Methley Jn All Lines 2345 to 0520
and Possession WED THU
Whitwood Jn
Castleford West Jn All Lines 2345 to 0520
and Possession WED THU
Pontefract West In

PROTECTION LIMITS
Down Normanton: CD2443B pts to M2236B pts

Up Normanton: M2234B pts to CD986
Down: CD2430 pts

Up: CD2428A pts

Down: CD2099 pts

Up: CD2100A pts
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 151 CONTINUED

TRAFFIC REMARKS
TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators
Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane
(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 JUNE
Ref. No. P2012/1537758 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0015 to 0515 | Track Maintenance

152 and Possession THU THU | 23m50ch and 37mOch
Heaton Lodge In W2012/3188392[Cost][U]
Bradley In All Lines 0015 to 0515 | PL Tamping
and Possession THU THU | 32moOch and 33m30ch
Bradley Wood In W2012/3201916[U]

PROTECTION LIMITS

Down Main/Down L&Y: HB4 to HM549
Up L&Y/Up Main: HM2064 pts to HB31
Up and Down Bradley: HM2137A pts to HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE IN
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6J38 PTO 246910 AT HM1410 ON THE UP L&Y. OUT/IN HOLBECK.
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At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 152 CONTINUED

ADDITIONAL INFORMATION
PL TAMPING AT ELLAND (32M20C-33M20C)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1537746 Possession Manager LNE IMDM Leeds

ltem Altofts Jn All 2345 to 0520
153  and Possession THU FRI
Milford Jn (North
Yorks)
Methley Jn All Lines 2345 to 0520
and Possession THU FRI
Whitwood Jn
Castleford West Jn All Lines 2345 to 0520
and Possession THU ERI
Pontefract West In

PROTECTION LIMITS

Down Normanton: CD2443B pts to M2236B pts
Up Normanton: M2234B pts to CD986

Down: CD2430 pts

Up: CD2428A pts

Down: CD2099 pts

Up: CD2100A pts

TRAFFIC REMARKS

Track Maintenance
23m0Och and 15m20ch
W2012/3188371[Cost][U]

TRAINS DIVERTED VIA MICKLEFIELD OR CROFTON AND PONTEFRACT MONKHILL

TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA MILFORD JN AND SUDFORTH LANE (REVERSE)
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LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 153 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express
Bid for diversions via Micklefield

Freight Operators

Bid for diversions via Crofton & Pontefract Monkhill. Bid for services to/from Ferrybridge to divert via Sudforth Lane

(Run round).

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 15 JUNE
Ref. No. P2012/1537760 Possession Manager LNE IMDM Leeds

Item Hebden Bridge All Lines 0015 to 0515
154 and Possession FRI FRI
Heaton Lodge Jn
Bradley Jn All Lines 0015 to 0515
and Possession FRI FRI
Bradley Wood Jn

PROTECTION LIMITS

Down Main/Down L&Y: HB4 to HM549

Up L&Y/Up Main: HM2064 pts to HB31

Up and Down Bradley: HM2137A pts to HM2063 pts

TRAFFIC REMARKS
TRAINS DIVERTED VIA DIGGLE N

Track Maintenance
23m50ch and 37mOch
W2012/3188393[Cost][U]

S&C Tamping
35m40ch and 36m10ch
W2012/3201925[U]

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

GENERAL REMARKS

TAKE POSSESSION ROUND TAMPER 6J38 PTO 246911 AT HM544 ON THE UP L&Y. OUT/IN HOLBECK.
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At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

ITEM 154 CONTINUED

ADDITIONAL INFORMATION
S&C TAMPER BRADLEY WOOD IN (35M50C-36MP).

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

TransPennine Express and Freight Operators
Bid for diversions via Diggle Jn and Huddersfield

Grand Central
Bid to divert 5D77 and 5A71 via Normanton, Methley Jn, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 10 JUNE
Ref. No. P2012/1537769 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0001 to 0750 | Patrolling
and Possession SUN SUN | 29m60ch and 39m40ch
W2012/3194690[Cost][U]

155

Mill Lane In (Yorks)

PROTECTION LIMITS

Down: MR14 to M2678 pts
Up: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN860 DIGGLE JN TO COPLEY HILL EAST JN

SATURDAY 09 JUNE
Ref. No. P2012/1537798 Possession Manager LNE IMDM Leeds

Item Mirfield East Jn Down 0030 to 0500 | Patrolling

156  and Possession SAT SAT | 33m70ch and 41m20ch
Copley Hill East Jn W2012/3193183[Cost][U]
Thornhill LNW In Up 0030 to 0500
and Possession SAT SAT

Copley Hill East Jn
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At or Between Lines Affected Remarks

LN860 DIGGLE JN TO COPLEY HILL EAST JN - Continued

ITEM 156 CONTINUED

Dewsbury Down Passenger Loop 0030 to 0500
Possession SAT SAT

PROTECTION LIMITS
Down: HM2071A pts to L3609
Up: L3612 to HM2077 pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HORBURY N AND METHLEY IN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 11 JUNE
Ref. No. P2012/1537809 Possession Manager LNE IMDM Leeds

Item Diggle Jn SB All Lines 0015 to 0440
157  and Possession MON  MON
Huddersfield

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN868 WINCOBANK JN TO HORBURY JN

SATURDAY 09 to MONDAY 11 JUNE
Ref. No. P2012/1407227 Possession Manager Network Rail

Item Wincobank n Down and Up 2330 to 0445
158  and Possession SAT MON
Barnsley

TRAFFIC REMARKS
GAUGE RESTORATION HOUGH LANE-WOMBWELL

Patrolling
15m1lch and 19m20ch
W2012/3194708[Cost][U]

TRAINS TO START/TERMINATE AT BARNSLEY & SHEFFIELD AND RUN A RAIL REPLACEMENT ROAD SERVICE

BETWEEN THEM
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LN868 WINCOBANK JN TO HORBURY JN - Continued

ITEM 158 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to start/terminate Leeds/Hudds services at Barnsley & start/terminate Nottingham services at Sheffield &
run a Rail Replacement Road Service between the two for intermediate stations

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 10 JUNE
Ref. No. P2012/1541614 Possession Manager LNE IMDM Sheffield

ltem Wincobank Jn All Lines 0001 to 0830
159  and Possession SUN SUN
Horbury Jn
Barnsley Station Jn All Lines 0001 to 0830
and Possession SUN SUN
Penistone

PROTECTION LIMITS

DOWN MAIN: S4111PTS to HI23

UP MAIN: HI32 to S4114PTS

UP HUDDERSFIELD/DOWN SINGLE: BY3221APTS
UP PENISTONE LOOP: BY3221BPTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN874 METHLEY JN TO WHITWOOD

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1537660 REPEATED ITEM

Permanent Way Inspection
13m40ch and 52m68ch
W2012/3127512[U]

Permanent Way Inspection
161m52ch and 1m53ch
W2012/3127701[Cost][U]

Item 147 SEE FULL DETAILS UNDER LN854

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1537694 REPEATED ITEM

Item 149 SEE FULL DETAILS UNDER LN854

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1537742 REPEATED ITEM

[tem 151 SEE FULL DETAILS UNDER LN854
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LN874 METHLEY JN TO WHITWOOD - Continued

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1537746 REPEATED ITEM
[tem 153 SEE FULL DETAILS UNDER LN854

LN875 CASTLEFORD WEST JN TO PONTEFRACT WEST JN

MONDAY 11 to TUESDAY 12 JUNE

Ref. No. P2012/1537660 REPEATED ITEM
Item 147 SEE FULL DETAILS UNDER LN854

TUESDAY 12 to WEDNESDAY 13 JUNE

Ref. No. P2012/1537694 REPEATED ITEM
[tem 149 SEE FULL DETAILS UNDER LN854

WEDNESDAY 13 to THURSDAY 14 JUNE

Ref. No. P2012/1537742 REPEATED ITEM
Item 151 SEE FULL DETAILS UNDER LN854

THURSDAY 14 to FRIDAY 15 JUNE

Ref. No. P2012/1537746 REPEATED ITEM
[tem 153 SEE FULL DETAILS UNDER LN854

LN880 YORK TO SCARBOROUGH

SUNDAY 10 JUNE

Ref. No. P2012/1537834 REPEATED ITEM
[tem 55 SEE FULL DETAILS UNDER LN600

LN898 NEVILLE HILL EAST JN TO HULL

FRIDAY 08 to SATURDAY 09 JUNE
Ref. No. P2012/1403558 Possession Manager Network Operations North Eastern

Item Howden LC CCTV Down 2245 to 0640 | Follow-Up Work
160  and Possession FRI SAT | 19m23ch and 22m20ch
Gilberdyke Jn W2012/3202968[Cost][U]
Up 2245 to 2255
Line Blockage +Detonators FRI FRI
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down Hull: S1889 to G49
Up Hull: G14 to S1888
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 160 CONTINUED

TRAFFIC REMARKS

2245TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN BARLBY & GILBERDYKE UNDER SINGLE LINE
WORKING ARRANGEMENTS WITH AN EXTRA [20] IN THEIR SCHEDULES.

STATIC PILOTMAN REQUIRED

0515 TO 0640

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y54 PTO 246785 OUT/IN DONCASTER.

ADDITIONAL INFORMATION
HOBC (BCS3) DOWN LINE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

2245 TO 2320
TPE & Hull Trains bid to path 1K32 & 1HO7 respectively through the Single Line section over the Up Line

0515 TO 0640
TPE Bid to path 1F60 through the single line with an extra [3] for the TSR & retime 5K05 to pass after the possession
has been given back

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1539653 Possession Manager LNE IMDM Leeds

Item Barlby North Jn All Lines 2300 to 0900 | LC Work
161  and Possession SAT SUN | 24m47ch and 24m57ch
Howden LC CCTV W2012/3192342[Cost][U]

PROTECTION LIMITS

Down Hull: 1877 to S1889
Up Hull: S2997A pts to S1876

GENERAL REMARKS
RRV IN POSSESSION ACCESS/EGRESS CROSS COMMON LC 24m 52ch.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 161 CONTINUED

ADDITIONAL INFORMATION

WS 3192342 - Level crossing renewal work & highway resurfacing works at Cross Common AHB LC.
Bobcat & Excavator in Use on crossing - 24m 52¢

Road closure booked 2230 Sat - 1800 Sun
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1539718 Possession Manager Network Operations North Eastern

[tem Broomfleet LC All Lines 2320 to 0840 | Unload CWR
162 and Possession SAT SUN | 2mOch and 11mOch
Hessle Road Jn W2012/3189034[C05t][U]

PROTECTION LIMITS

Down Main: B12 to H19

Up Main: HR1 to B39

Up: HR4

GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6T61 PTO 247586 OUT/IN DONCASTER.

ADDITIONAL INFORMATION

HOBC BROUGH EAST - HESSLE EAST UNLOAD CWR
134041A - 135045A
DOWN & UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1403738 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
163  and Possession MON TUE | 10m40ch and 16m20ch
Brough W2012/3188688[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators MON MON
Up 2320 to 0515
Possession MON TUE

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 163 CONTINUED

TRAFFIC REMARKS
2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245968 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246682 OUT/IN HULL.

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012

DOWN MAIN

TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 11 to TUESDAY 12 JUNE
Ref. No. P2012/1539782 Possession Manager Network Operations North Eastern

Item Brough All Lines 2320 to 0500 | PL Tamping
164  and Possession MON TUE | 3m78ch and 1mOch
Hull Paragon W2012/3201373[U]

Follow Up Tamping (MP&I)
8m0ch and 4mOch
W2012/3199791[Cost][U]

PROTECTION LIMITS

Down Hull: BE38 to HP603
Up Hull: HR7 to BE9

GENERAL REMARKS
TAKE POSSESSION ROUND TAMPER 6U19 PTO 247309 AT HR36 ON THE UP MAIN OUT/IN HULL.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 164 CONTINUED

ADDITIONAL INFORMATION
TAMPER IN POSSESSION 6137 PTO 246943 OUT/IN HULL.

HOBC FOLLOW UP TAMP
134047
HESSLE FORESHORE TO MELTON LANE LC

Plain Line Tamp the Down Road between 1m75ch and 1m22ch.

OFF TRACK TO UPLIFT CHALK LANE

HESSLE MANNED.

LC ROAD CLOSURE AND DIVERSION REQUIRED AT CHALK LANE LC CCTV.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1403751 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
165 and Possession TUE WED | 10m40ch and 16m20ch
Brough W2012/3188707[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators TUE TUE
Up 2320 to 0515
Possession TUE WED

PROTECTION LIMITS

Down: G45 to BE9
Up: BE9 to G12

TRAFFIC REMARKS
2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS
ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245985 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246763 OUT/IN HULL.
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 165 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012

DOWN MAIN

TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an

extra [30] in their schedules.
EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 12 to WEDNESDAY 13 JUNE
Ref. No. P2012/1539712 Possession Manager LNE IMDM York

[tem
166

Ferriby All Lines 2330 to 0500
and Possession TUE WED
Anlaby Road Jn

PROTECTION LIMITS

Down: ML261 to HR21#
Up: HR7 to ML268

GENERAL REMARKS
TAMPER IN POSSESSION 6137 PTO 246933 OUT/IN HULL.

ADDITIONAL INFORMATION

PL Tamping
4mOch and 1mOch
W2012/3201397[Cost][U]

Plain Line Tamp the Down and Up Road between 2m45ch and 2m20ch (Run On-off Br5).

HESSLE MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1403752 Possession Manager Network Operations North Eastern

[tem
167

Gilberdyke Jn Down 2255 to 0635
and Possession WED THU
Brough

C20 Reballast ABC - High Output
10m40ch and 16m20ch
W2012/3188708[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 167 CONTINUED

Gilberdyke Jn Up 2255 to 2305
and Line Blockage +Detonators WED WED
Brough
Up 2320 to 0515
Possession WED THU

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245986 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246764 OUT/IN HULL.

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012

DOWN MAIN

TAMPING AND REGULATOR IN USE.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1403753 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
168  and Possession THU FRI 10m40ch and 16m20ch
Brough W2012/3188711[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 168 CONTINUED

Gilberdyke Jn Up 2255 to 2305
and Line Blockage +Detonators THU THU
Brough
Up 2320 to 0515
Possession THU FRI

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

ENGINEERING TRAIN IN POSSESSION 6Y50 PTO 245987 OUT/IN DONCASTER.

TAMPER IN POSSESSION 6U48 PTO 246765 OUT/IN HULL.

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012

DOWN MAIN

TAMPING AND REGULATOR IN USE

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1403754 Possession Manager Network Operations North Eastern

Item Gilberdyke Jn Down 2255 to 0635 | Follow-Up Work
169  and Possession FRI SAT | 10m40ch and 16m20ch
Brough W2012/3188715[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 169 CONTINUED

Gilberdyke Jn Up 2255 to 2305
and Line Blockage +Detonators FRI FRI
Brough
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS
Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS
2255 TO 2320
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET

BACK).
STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS
Ballast Train in use in possession. 6Y54 PTO 246760 Out/In Doncaster

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION TO BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an

extra [30] in their schedules.
EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN912 THORNE JN TO GILBERDYKE JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1539790 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 2345 to 0900
170  and Possession SAT SUN

Saltmarshe LC

S&C Retimber
6m50ch and 5m50ch
W2012/3202381[Cost][U]

Electronic copy - uncontrolled when printed Page 129



Network Rail CPPP 2012/13, Period 03, Wk 11
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 170 CONTINUED

PROTECTION LIMITS
Down: G51 to SA7

Up: SA19 to G50

Down Wakefield Up: G31
Up Wakefield Down: G33

GENERAL REMARKS

RRV IN POSSESSION ACCESS/EGRESS AT BOOTHFERRY ROAD LC 06m 51ch.

ADDITIONAL INFORMATION
RETIMBER 22B PTS at GOOLE.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN914 HULL (PARAGON) TO SEAMER WEST JN

SATURDAY 09 to SUNDAY 10 JUNE
Ref. No. P2012/1539797 Possession Manager LNE IMDM York

[tem
171

Cottingham All Lines 2335 to 0855
and Possession SAT SUN
Beverley

PROTECTION LIMITS

Down: BS27 to BS25

Up: BS12 to BS17#.

GENERAL REMARKS

RRV IN POSSESSION ACCESS/EGRESS BEVERLEY PARKS LC 06m 51ch.

ADDITIONAL INFORMATION

Install IBJ's at England Springs.
S&T AND WELDING TEAM REQUIRED.
BEVERLEY BOX MANNED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 13 to THURSDAY 14 JUNE
Ref. No. P2012/1539801 Possession Manager LNE IMDM York

Item
172

Hull Paragon Down and Up 2335 to 0600
and Possession WED THU

Cottingham North LC

IBJ Work
6m50ch and 8m20ch
W2012/3183035[Cost][U]

PL Tamping
0m40ch and 4mOch
W2012/3202090[Cost][U]
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS

Down: HP2113 pts# to BS27#
Up: BS16# to HP601#

GENERAL REMARKS
TAMPER IN POSSESSION 6J37 PTO 3202090 OUT/IN HULL.

ADDITIONAL INFORMATION

Plain Line Tamp the Up Road between 2m70ch and 2m20ch, 1m21ch and 1mp.
HESSLE BOX MANNED.
BARRIER MAN AT WALTON STREET.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 14 to FRIDAY 15 JUNE
Ref. No. P2012/1539800 Possession Manager LNE IMDM York

Item Hull Paragon Down and Up 2335 to 0600 | PL Tamping
173  and Possession THU FRI | Om40ch and 4mOch
Cottingham North LC W2012/3202096[Cost][U]

PROTECTION LIMITS

Down: HP2113 pts# to BS27#
Up: BS16# to HP601#

GENERAL REMARKS
TAMPER IN POSSESSION 6137 PTO 247207 OUT/IN HULL.

ADDITIONAL INFORMATION
Plain Line Tamp the Down Road between 1mp and 1m21ch, 2m20ch and 2m70ch.

HESSLE BOX MANNED.
BARRIER MAN AT WALTON STREET.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 10 JUNE

Ref. No. P2012/1537473 REPEATED ITEM
[tem 137 SEE FULL DETAILS UNDER LN836
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

SUNDAY 10 JUNE
Ref. No. P2012/1532396 Possession Manager

Item Kirkstall Loops All Lines
174 and Possession
Skipton South In
Kirkstall Loops All Lines
and Possession

Skipton North Jn

PROTECTION LIMITS

0030 Sun to 0100 Sun

Down Shipley Main: L3907 to L4031
Up Shipley Main: L5147B pts to L3904

0100 Sun to 0830 Sun

Down Shipley Main: L3907 to L4035
Up Shipley Main: L4046 to L3904
Down Shipley Slow: L4045

ADDITIONAL INFORMATION
Track Patrols:

LNE IMDM Leeds

0030 to 0100 | Patrolling
SUN SUN | 199m60ch and 201m17ch
W2012/3194949[Cost][U]

0100 to 0830 | Patrolling
SUN SUN 204m40ch and 203m0Och

W2012/3194941[U]

Patrolling
206m20ch and 205m40ch
W2012/3194932[U]

Patrolling
208m40ch and 208m75ch
W2012/3194925[U]

Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 11 JUNE

Ref. No. P2012/1537505
Item 138

TUESDAY 12 JUNE

Ref. No. P2012/1537511
Item 139

WEDNESDAY 13 JUNE

Ref. No. P2012/1537515
Item 140

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836

REPEATED ITEM
SEE FULL DETAILS UNDER LN836
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

THURSDAY 14 JUNE

Ref. No. P2012/1537517 REPEATED ITEM
[tem 141 SEE FULL DETAILS UNDER LN836

FRIDAY 15 JUNE

Ref. No. P2012/1537526 REPEATED ITEM
Item 142 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 10 JUNE
Ref. No. P2012/1532401 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0010 to 0900 | Patrolling

175  and Possession SUN SUN | 202m20ch and 205m25ch
likley W2012/3194960[Cost][U]
Dockfield In Single 0010 to 0900
and Possession SUN SUN
Esholt Jn

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts
Single: L5117 pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 10 JUNE

Ref. No. P2012/1532401 REPEATED ITEM
[tem 175 SEE FULL DETAILS UNDER LN924

LN930 SKIPTON MIDDLE JN TO RYLSTONE

FRIDAY 15 JUNE
Ref. No. P2012/1537869 Possession Manager LNE IMDM Leeds

Item Skipton Middle In Single 0930 to 1430 | Patrolling
176  and Possession FRI FRI | 222m67ch and 6m50ch
Rylstone LC W2012/3195847[Cost][U]

PROTECTION LIMITS
Single: L5155A pts to Network Rail Limits
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At or Between Lines Affected Remarks

LN930 SKIPTON MIDDLE JN TO RYLSTONE - Continued

ITEM 176 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03 Wk 12 Data freeze: CPPP_1213_P03_1120
LNE Route (NCS) Section A

(Until further notice unless otherwise specified)
Warning Boards and Indicators provided unless otherwise shown.

tIndicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds
are shown for a restriction e.g. 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.
40

Item Location Lines Affected Distance Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **
LN101 KING'S CROSS TO SHAFTHOLME JN

T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
81827  Biggleswade From 2300 Sun
Crossovers 17/06/12 Until 0600
Mon 18/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184190 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
81828  Biggleswade From 2300 Mon
Crossovers 18/06/12 Until 0600
Tue 19/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184214 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
81829  Biggleswade From 2300 Tue
Crossovers 19/06/12 Until 0600
Wed 20/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184219 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
81830  Biggleswade From 2300 Wed
Crossovers 20/06/12 Until 0600
Thu 21/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184222 LANGFORD 121053

T2012/ Arlesey and Down Slow - 38m  22ch 38m  47ch 20 mph Safety Speed
81831  Biggleswade From 2300 Thu
Crossovers 21/06/12 Until 0600
Fri 22/06/12
Babcock Rail

IN CONNECTION WITH W2012/3184223 LANGFORD 121053

T2012/ Arlesey and Down Fast - 38m  27ch 38m  47ch 30 mph Trackwork
81826  Biggleswade 50 From 1350 Sun
Crossovers 17/06/12
Babcock Rail

IN CONNECTION WITH W2012/3183788 LANGFORD 121053
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

T2011/ Lolham LC CCTV and - UpSlow 83m  30ch 82m  30ch 50 mph Condition Of Track
81327  Helpston LC (11/19)

NWR Hitchin
T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr Jn (07/37)

LNE HOBC
T2011/ Decoy Northinand Down Slow - 154m 18ch 154m 50ch 20 mph Condition Of Track
81854  Sand Bank Jn No.2 (11/27)

NWR Doncaster

T2011/ Arksey LC CCTV and - Up Main  157m 75ch 157m 22ch 80 mph Condition of
81853  Moat Hills LC Embankment
(11/27)

NWR Doncaster

LN185 ALLINGTON WEST JN TO SKEGNESS

T2011/ Red Cap LaneLC Single Bi- - 108m 27ch 112m 10ch 30 mph Trackwork
81856  ABCL and Sibsey LC  Directional 50 a1/27)
MGH Babcock Rail
T2011/ Bellwater Jn SB and - Up Main  117m 35ch 117m 34ch 30 mph Condition Of Track
80753  Eastville LC AHB-X 40 (11/13)
NWR Sleaford
T2011/ Eastville LC AHB-X  Down Main - 118m 54ch 118m 65ch 20 mph Bridgework
80775 and Little Steeping LC (12/52)
AHB-X Investment Structures
(NWR)
T2011/ Little Steeping LC - Up Main  118m 65ch 118m 54ch 20 mph Bridgework
80776  AHB-X and Eastville (12/52)
LC AHB-X Investment Structures
(NWR)
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Item
No.

Location

Lines Affected

Distance
at or between

Restr Remarks

iction

LN200 WRAWBY JN TO PELHAM STREET JN

T2010/
79438

Wrawby Jn Down

- 94m  15ch

94m

13ch

20 mph Condition Of Track
(11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP

T2007/
55545

T2011/
81854

T2011/
81853

T2012/
81926

T2012/
82456

T2012/
82457

Loversall Carr Jn and Down

Black Carr In

Decoy NorthJnand Down Slow

Sand Bank Jn No.2
Arksey LC CCTV and -
Moat Hills LC

Colton North Jn and -
Colton South In

Colton South Jn and Down
Colton In Normanton
Colton South Jn and Down
Colton In Normanton

- 152m 40ch

18ch

- 154m

Up Main  157m 75ch

55ch

Up Leeds

5m

20ch

20ch

152m 62ch

154m 50ch

157m 22ch

6m

5m

5m

16ch

50ch

50ch

Condition Of Track
(07/37)
LNE HOBC

100 mph

Condition Of Track
(11/27)
NWR Doncaster

20 mph

Condition of
Embankment
(11/727)

NWR Doncaster

80 mph

Trackwork

From 0800 Sun
17/06/12 Until 1200
Fri 22/06/12

IMDM York

50 mph

20 mph Safety Speed

From 2330 Sat
16/06/12 Until 0800
Sun 17/06/12

IMDM York

20 mph Safety Speed

From 2300 Mon
18/06/12 Until 0545
Tue 19/06/12

IMDM York
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Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

T2012/ Colton South Jn and Down - 6m 20ch 5m
82458  Colton in Normanton

T2012/ Colton South Jn and Down - 6m 20ch 5m
82460 Colton in Normanton

T2004/ Heaton South Jn and - UpMain  1m 20ch Im
23839  Red Barns Tunnel

Condition of Bridge
(49/25)

50ch

50ch

Och

20 mph Safety Speed
From 2300 Tue
19/06/12 Until 0545
Wed 20/06/12
IMDM York

20 mph Safety Speed
From 2300 Thu
21/06/12 Until 0545
Fri 22/06/12
IMDM York

20 mph General Condition -
60 Other

(04/01)

IMDM Newcastle

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA

COAST

T2011/ Hartlepool and Down - 73m  42ch 73m
82229  Blackhills Farm LC Sunderland

T2011/ Blackhills Farm LC - Up 73m  52ch 73m
82230  and Hartlepool Sunderland

T2011/ Blackhills Farm LC Down - 83m 28ch 83m
82227 and Dawdon Jn Sunderland

T2011/ Dawdon Jn and - Up 83m  3i1ch 83m
82228  Blackhills Farm LC Sunderland

T2011/ Seaham and Hall Down - 84m  55ch 84m
82226 DenelLC Sunderland

52ch

42ch

31ch

28ch

60ch

20 mph Ballast Consolidation
(11/32)
IMDM Newcastle

20 mph Ballast Consolidation
(11/31)
IMDM Newcastle

20 mph Ballast Consolidation
(11/34)
IMDM Newcastle

20 mph Ballast Consolidation
(11/33)
IMDM Newcastle

20 mph Ballast Consolidation
(11/34)
IMDM Newcastle
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

T2011/ Hall Dene LC and - Up 84m  60ch 84m  55ch 20 mph Ballast Consolidation
82225  Seaham (11/33)

IMDM Newcastle

T2011/ Pelaw Jnand St. James  Down - 98m  40ch 99m  2ch 30 mph Condition Of Track
81912  Bridge )n Sunderland 40 (11/28)

IMDM Newcastle

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 08 chains applies to trains proceeding to the Down
Sunderland line.

The Warning Board situated on the Up Sunderland (Down Dir) line at 98 miles 45 chains applies to trains proceeding to the Down
Sunderland line.

A Warning board is not provided on the DPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 40 chains.

A Warning board is not provided on the UPGL line for trains proceeding to the Down Sunderland line for the temporary speed
restriction at 98 miles 48 chains.

LN632 STOCKTON CUT JN TO SALTBURN

T2011/ Bowesfield and Down Main - 11m  10ch 11m  45ch 20 mph Track Renewals
82444  Thornaby (11/39)

IMDM Newcastle

T2011/ Thornaby and - UpMain  11m  45ch 11Im  10ch 20 mph Track Renewals
82443  Bowesfield (11/39)

IMDM Newcastle

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER
TERMINAL (WILTON)

T2004/ Shell Jn and Eastgate - Up Om 58ch Im 34ch 10 mph Condition Of Track
23874  Mount LC (OPEN) (04/01)

Huntsman Ici Ltd

(18/16)

LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE

T2007/ Loversall Carr Jn and Down - 152m 40ch 152m 62ch 100 mph Condition Of Track
55545  Black Carr In (07/37)
LNE HOBC
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)

NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Kirton Tunnel Single - 85m  72ch 85m  10ch 30 mph Condition Of Track
81683 (11/24)
NWR Sheffield

LN752 WRAWBY JN TO MARSHGATE JN

T2010/ Wrawby Jn Down - 94m  15ch 94m  13ch 20 mph Condition Of Track
79438 (11/49)
NWR Barnetby

Repeating warning board positioned at the end of Down Fast No. 3 Platform, Barnetby Station for temporary speed restriction on Down
Fast line commencing at 94 miles 15 chains.

Repeating warning board positioned at BE27 Ground Disc Signal, for temporary speed restriction on Down Fast line commencing at 94
miles 15 chains.

T2011/ Appleby LC and Down Main - 26m  40ch 26m  30ch 30 mph Condition Of Track
82546  Foreign Ore Branch 40 (11/34)

In NWR Barnetby
T2011/ Scunthorpe Westin  Down Main - 23m  20ch 22m  67ch 30 mph Condition Of Track
81409  and Scunthorpe 40 (11/21)

NWR Barnetby
The Speed Indicator at S333 Signal on the Down Scunthorpe Goods applies only to trains using the crossover to the DOWN MAIN line.

The Speed Indicator on the Up Main (Dn Dir) at 23 miles 12 chains applies only to trains using the crossover to the DOWN MAIN line.

T2008/ Keadby Canal LC - UpMain  19m  25ch 19m  35ch 40 mph Condition of Way
64861 (MCB) and Gunhouse 55 Beams
n (08/08)
NWR Barnetby
T2005/ Gunhouse Jn and Down Main - 19m  35ch 19m  25ch 30 mph Condition of Way
40295 Keadby Canal LC 55 Beams
(MCB) (06/52)
NWR Barnetby
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Item Location Lines Affected Distance Restr Remarks

No. at or between iction

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

T2010/ Hillam Gates LC - Up im 18ch 1m 24ch 20 mph Condition Of Track

79609 (CCTV)and Pontefract (11/49)
Ferrybridge Power IMDM Leeds
Station Jn

LN806 TAPTON JN TO MASBOROUGH JN

T2011/ Beighton in Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN816 BEIGHTON JN TO WOODHOUSE JN

T2011/ Beighton ln Down - 155m 50ch 155m 51ch 20 mph Condition Of Track
82418 (11/34)
NWR Sheffield

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST
JN

T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN854 HALL ROYD JN TO COLTON NORTH JN
T2011/ Wakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)

IMDM Leeds
The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.

T2012/ Colton North Jnand - UpLeeds 5m 55ch 6m 16¢ch 50 mph Trackwork

81926  Colton South Jn From 0800 Sun
17/06/12 Until 1200
Fri 22/06/12

IMDM York
T2012/ Colton South Jn and Down - 6m 20ch 5m 50ch 20 mph Safety Speed
82456  Coltonn Normanton From 2330 Sat

16/06/12 Until 0800
Sun 17/06/12

IMDM York
T2012/ Colton South Jn and Down - 6m 20ch 5m 50ch 20 mph Safety Speed
82457  Colton in Normanton From 2300 Mon

18/06/12 Until 0545
Tue 19/06/12

IMDM York
T2012/ Colton South In and Down - 6m 20ch 5m 50ch 20 mph Safety Speed
82458  Colton in Normanton From 2300 Tue

19/06/12 Until 0545
Wed 20/06/12
IMDM York
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

T2012/ Colton South Jn and Down - 6m 20ch 5m 50ch 20 mph Safety Speed

82460 Coltonin Normanton From 2300 Thu
21/06/12 Until 0545
Fri 22/06/12

IMDM York
LN860 DIGGLE JN TO COPLEY HILL EAST JN
T2010/ Batley LC and - Up 35m  12ch 35m  8ch 50 mph Condition Of Track
79266  Dewsbury (11/50)

IMDM Leeds
LN868 WINCOBANK JN TO HORBURY JN
T2011/ Barnsley Station Jn Down - 52m  40ch 52m  22ch 20 mph Condition Of Track
80912 and Darton (11/16)

NWR Sheffield
LN872 ALTOFTS JN TO LEEDS WEST JN
T2009/ Hunslet South Jn and Down Siding - 193m 42ch 193m 47ch 5 mph Condition Of Track
74467  Hunslet Station In No.1 (10/46)

Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal N0S921, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction

LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

T2009/ Hunslet South Jn and No.2 - 193m 42ch 193m 47ch 5 mph Condition Of Track
74468  Hunslet Station Jn Reception (10/46)
Siding Freightliner Heavy Haul

The warning boards situated on the Nol & No2 Reception lines at 193 miles 76 chains apply to trains proceeding to both the Down
Siding No1 and No2 Reception Siding lines.

Repeating Warning Board positioned at Sub Signal NoS921, for temporary speed restrictions on Down Siding Nol1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal N0S923, for temporary speed restrictions on Down Siding No1 & No2 Reception
Siding line commencing at 193 miles 40 chains.

Repeating Warning Board positioned at Sub Signal NoS925, for temporary speed restriction on Down Siding Nol1 & No2 Reception Siding
line commencing at 193 miles 40 chains.

LN878 SHERBURN JN TO GASCOIGNE WOOD

T2011/ Gascoigne Wood and - Up 14m  10ch 13m  52ch 20 mph Condition Of Track
80363  Sherburnin (11/08)
IMDM Leeds

LN880 YORK TO SCARBOROUGH

T2010/ Malton and Kirkham - Up 18m  37ch 18m  32ch 20 mph Condition of Way
78191  AbbeyLC Beams

(10/31)

IMDM York

LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE

T2011/ Woakefield Kirkgate  Down Goole - 47m  58ch 47m  68ch 5 mph Trackwork
81706 (11/26)
IMDM Leeds

The warning board situated on the Down L&Y Fast line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Down L&Y Slow line at 46 miles 78 chains applies to trains proceeding to the Down Goole line.

The warning board situated on the Westgate Curve Down line at 00 miles 10 chains applies to trains proceeding to the Down Goole line.
The warning board situated on the Up Goole line at 48 miles 19 chains applies to trains proceeding to the Down Goole line.

Repeating warning board positioned at Sub Signals No;s K1217 & K1219 for temporary speed restriction on the Down Goole line
commencing at 47 miles 53 chains.

Repeating warning board positioned at Sub Signal No K1280 for temporary speed restriction on the Down Goole line commencing at 47
miles 65 chains.
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Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN898 NEVILLE HILL EAST JN TO HULL
T2010/ Gascoigne Wood and - Up 7m 20ch 8m 5ch 30 mph Condition Of Track
78068  Micklefield In 50 (10/33)

IMDM Leeds

Repeating warning board positioned ahead of South Milford station, for temporary speed restriction on Up Hull line commencing at 07
miles 20 chains.

T2012/ Broomfleet and Down Main - 14m  30ch t 12m  13ch 75 mph High Output Renewals
81782  Brough 80 (12/11)

LNE HOBC
T2011/ Hessle and Hessle Down Main - 3m 35ch 3m 20ch 50 mph Condition Of Track
80802 Eastln (11/12)

IMDM York
T2009/ Anlaby Road Jn and Down Hull - Om 45¢ch Om 44ch 5 mph Condition Of Track
72343  Hull Paragon 30 (09/20)

IMDM York

LN912 THORNE JN TO GILBERDYKE JN

T2011/ Thorne MoorendsLC  Down - 10m  22ch 10m  19ch 30 mph Condition Of Track
81436  AHB and Potters 50 (11/20)

Grange Jn IMDM Leeds
T2012/ Goole and Saltmarshe ~ Down - 6m 44ch 6m 42ch 50 mph S&C Renewals
81710 LC From 0800 Sun

17/06/12 Until 0500
Fri 22/06/12

NWR Leeds
LN914 HULL (PARAGON) TO SEAMER WEST JN
T2012/ Nether Lane LC and Down - 22m  38ch 22m  41ch 20 mph Trackwork
81433  Lowthorpe LC (12/09)
IMDM York
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LNE Route (NCS) Section A
Item Location Lines Affected Distance Restr Remarks
No. at or between iction
LN916 HESSLE ROAD TO SALTEND
T2008/ Springbank North Jn Single - 3m 71ch 3m 76¢ch 5 mph Condition of Way
69789  and Hull River Swing Beams
Bridge (09/42)

TME York
PLEASE NOTE THAT THIS TSR REFERS TO THE HULL SWING RIVER BRIDGE.
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At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be signified
by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400 metres
beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of the
possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession protecting
signal (or points or through crossings) at the start of the possession or protection has to be placed at less than the
required 400 metres on the approach to the signal (or points or through crossings) beyond the possession, then this
will be indicated by a # symbol following the signal or points number quoted in the PROTECTION LIMITS.

LN101 KING'S CROSS TO SHAFTHOLME JN

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1536436 Possession Manager LNE IMDM Hitchin

Item Digswell Up Slow 2355 to 0530 | OHL Work
1 and Possession FRI SAT | 14m33ch and 18m76ch
Wood Green North Jn W2012/3181174[Cost][U]
Wood Green South Jn  Down Slow 2355 to 0530
and Possession FRI SAT
Digswell
Wood Green South Jn  Down Fast/Main/Fast 2355 to 0530
and Possession FRI SAT
Stevenage
Stevenage Up Fast/Main/Fast 2355 to 0530
and Possession FRI SAT
Wood Green South Jn
Woolmer Green Down Slow 2355 to 0530
and Possession FRI SAT
Langley Jn
Langley Jn Up Slow 2355 to 0530
and Possession FRI SAT
Woolmer Green
Welwyn Garden City  Up Back Platform/Reversing Line 2355 to 0530
Possession FRI SAT
Flyover/Down Back Platform 0001 to 0530
Possession SAT SAT

ISOLATION OF ELECTRICAL SECTIONS

15,16,17,18 complete 2355 Mon to 0530 Tue
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At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS

Down Fast/Main/Fast: K467 to K667
Up Fast/Main/Fast: K662 to K452
Down Slow: K2237pts

Up Slow: K2239pts

Up Slow: K2155 pts

Down Slow: K465

TRAFFIC REMARKS
TRAINS DIVERTED VIA HERTFORD NORTH

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC & EC Bid for diversions via the Hertford North.

Freight operators bid to cancel, retime or divert services via Hertford North.

Rail Replacement Road Services to operate between Stevenage & Alexandra Palace
OHL Work E02 Maintenance @ W.G.C

CSD EC118, EC119, EC120, EC121, EC122, EC123, EC124, EC125 & EC126

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1407229 Possession Manager Network Rail

Item Knebworth Down Fast 2315 to 1515 | Follow-Up Work
2 and Possession SAT SUN | 26mOch and 28m60ch
Hitchin South W2012/3169838[U]
Up Fast 2315 to 1515 | Follow-Up Work
Possession SAT SUN 26m0Och and 29m0ch
W2012/3169841[U]
PD;VSV;S;I::XV 0200 to 0820 Station Work
SUN SUN | 57m25ch and 27m60ch
W2012/3202976[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
26ABCD 2315 Sat to 1515 Sun

27DEFG 2315 Sat to 1515 Sun

28ABCD 0120 Sun to 0720 Sun
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS

2315 Sat to 0200 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

0200 Sun to 0820 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638
Down Slow: K639 to K687

0820 Sun to 1515 Sun
Down Fast: K639 to K689
Up Fast: K688 to K638

TRAFFIC REMARKS

0200 TO 0820 SUN

NO ROUTE FOR DOWN SERVICES - TRAINS TO START/TERMINATE AT WELWYN GC
RAIL REPLACEMENT ROAD SERVICE TO OPERATE

0820 TO 1515 SUN
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HITCHIN CAMBRIDGE JN & WOOLMER GREEN
GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6J32 AT SIGNAL K659 ON DOWN SLOW LINE
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 2 CONTINUED

ADDITIONAL INFORMATION

STEVENAGE
121054
NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work 653 yards Down Slow Line between 27m 03ch and 27m 30ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

AWAITING SUITABLE TIMES DUE TO TAMPING BOTH SITES.

STEVENAGE
121040
NWR24

FULL WORK DETAILS:- T+4 Tamp and snagging work 319 yards Down Slow Line between 27m 41ch and 27m 57ch.
ROAD RAILER AND S&C TAMPER IN USE WITHIN THIS APPLICATION.

TSR IMPOSED.

S&T Required.

SITE ACCESS:- ARGYLE WAY AT 27M 58CH AND STEVENAGE STATION SOUTH END.

AWAITING SUITABLE TIMES DUE TO TAMPING BOTH SITES.

STEVENAGE STATION

Material Delivery

Platform and Station Improvement works
Preparation works for platform extensions
Rubber tyred plant in use

PMCS 118043

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0820 SUN
FCC Bid to start/terminate down services at Welwyn GC - Rail Replacement Road Service to operate between Welwyn
GC, Cambridge & Peterborough

0820 to 1515 SUN
Trains to be timed over the slow lines between Hitchin Cambridge Jn & Woolmer Green

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1407232 Possession Manager Network Rail

[tem Cambridge Jn Down and Up Fast 2200 to 0200 | Follow-Up Work
3 and Possession SAT SUN | 31m40ch and 34mQOch
Sandy South Jn W2012/3186658[U]
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Sandy South Jn Down Slow 2200 to 0200 | Structures Work
and Possession SAT SUN | 32m20ch and 33m52ch
Cambridge Jn W2012/3143444[U]
Hitchin South All Lines 0200 to 0840 | MP &I Station Works
and Possession SUN SUN 36m35ch and 37m17ch
Biggleswade W2012/3189000[U]
Crossovers C14 Rerail Resleep Reball Form - Trax
Cambridge Jn Down and Up Cambridge 0200 to 0840 | 37m30chand 39m60ch
and Possession SUN SUN W2012/3183788[Cost][U]
Letchworth Garden MP & | Station Works
City 40m30ch and 41m30ch
Cambridge Jn Down and Up Fast 0840 to 1350 W2012/3189058[U]
and Possession SUN SUN
Sandy South Jn

Down Slow 0840 to 1350

Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS

2200 Sat to 0200 Sun
26EFG, 27ABC, 28EFG, 30, 31 AND 32 COMPLETE

0200 Sun to 0840 Sun
25ABCD]J, 26EFG, 27ABC, 28EFG, 29B, 81F, 82A, 30, 31 AND 32 COMPLETE

0840 Sun to 1350 Sun
2200 Sat to 0200 Sun
26EFG, 27ABC, 28EFG, 30, 31 AND 32 COMPLETE

PROTECTION LIMITS

2200 Sat to 0200 Sun

Down Slow: K2266APts to K769
Down Fast: K2271BPts to K771
Up Fast: K772 to K2272APts

0200 Sun to 0840 Sun

Down Slow: K2256BPts to K769
Down Fast: K2256APts to K771
Up Fast: K772 to K2262BPts

Up Slow: K774 to K2262APts
Down Cambridge: K943

Up Cambridge: K944

0840 Sun to 1350 Sun

Down Slow: K2266APts to K769
Down Fast: K2271BPts to K771
Up Fast: K772 to K2272APts
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS

2200 SAT TO 0200 SUN

0840 TO 1350 SUN

TRAINS TO TRAVEL OVER THE UP SLOW UNDER SINGLE LINE WORKING BETWEEN SANDY SOUTH &
CAMBRIDGE IN

SECTION SPLIT AT ARLESEY

PILOTMAN & INTERMEDIATE HANDSIGNALLER REQUIRED

EAST RD, HOLME GREEN, LINDSELLS & JIGGS LN LCs TO BE CLOSED

0200 TO 0840 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT SANDY, STEVENAGE & LETCHWORTH WITH A RAIL
REPLACEMENT ROAD SERVICE IN BETWEEN ALL THREE.

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G09 AT SIGNAL K745 ON DOWN FAST LINE
7G10 AT SIGNAL K744 ON UP FAST LINE
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

ADDITIONAL INFORMATION

HITCHIN CAMBRIDGE IN
UID 24184
NWR24

FULL WORK DETAILS: Hitchin Cambridge Jn 24184 - Follow Up Works and clear site
31m - 32m 60ch

Access via Hitchin Up Yard

RRVs in use within this worksite

Isolation Required

LANGFORD
121053
NWR24

FULL WORK DETAILS:- C14 Formation, Reballast, Resleeper, Rerail and Trax Down Fast 315yds between 38m 29ch
and 38m 44ch, Tamp, Regulate, Weld and Stress.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS, TAMPER AND REGULATOR IN USE WITHIN THIS
APPLICATION.

TSR IMPOSED.

SAFETY SPEED IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

SECTION 7 POSSESSION P2012/1407232. TIMES NOW AS EAP MEETING 16/9/11. TRAINS AND TAMPER TO
REVIEW.

Lift East & West spans

Access From Hitchin Down Yard or New access 33 miles
Biggleswade Station Platform Extensions. RRV in use.
Arlesey Stn Platform Extension work

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0200 to 0840 SUN
FCC Bid to start/terminate at Sandy & Stevenage & Run a Rail Replacement Road service in between

2200 SAT TO 0200 SUN
0840 TO 1350 SUN
Trains to travel over the Up Slow under Single Line Working between Sandy South & Cambridge Jn.

Up trains to be timed with an SRT of 20 minutes

inclusive of: Pilotman instructions & SRT at Linespeed

Down Trains to be timed with an SRT of 50 minutes

inclusive of: 2 x set backs (inclusive of PM instructions) at Hitchin & Sandy
3 x points timed at 15mph

12 miles timed at 50 mph

Approx capacity = 2 trains per hour (flighted 2 up followed by 2 down or VV)
Capacity Allocation = EC 1 tph & FCC 1 tph
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 3 CONTINUED

Hull Trains, Grand Central & remainder of East Coast services bid to divert via Cambridge or terminate at
Peterborough as appropriate

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541648 Possession Manager Network Operations Great Northern

Item Sandy South Jn Down and Up Fast 2335 to 0755 | OHL Renewals Work
4 and Possession SAT SUN | 47m20ch and 50m55ch
Huntingdon North Jn W2012/3201382[Cost][U]
Huntingdon NorthJn  Up Slow 2335 to 0605
and Possession SAT SUN
Sandy South Jn
Sandy South Jn Down Slow 0205 to 0755
and Possession SUN SUN
Huntingdon North Jn

ISOLATION OF ELECTRICAL SECTIONS

33AB, 37, 2335 Sat to 0605 Sun
34CD 35AB 38 39, 2335 Sat to 0755 Sun
36CD 40 0205 Sun to 0755 Sun

PROTECTION LIMITS

Down Fast: P269 to P353
Up Slow: P344 to K770

Up Main/Fast: P390 to P268
Down Slow: P267 to P351

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1545785 Possession Manager LNE IMDM Hitchin

Item Fletton Jn Down Fast 2300 to 0830 | S&C Maintenance
5 and Possession SAT SUN | 75m5ch and 78m9ch
New England North W2012/3155028[Cost][U]

Up Fast 2300 to 0830
Possession SAT SUN
Up Slow/Up Slow No.1 (Platform 2300 to 0830
2)/Up Slow SAT  SUN
Possession
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 5 CONTINUED

Peterborough Station  Platform 1 2300 to 0830
Possession SAT SUN
Platform 3 (Up Slow No.2) 2300 to 0830
Possession SAT SUN

Fletton Jn Down Slow/Stamford (Platform 5) 0140 to 0830

and Possession SUN SUN

New England North

New England North Up Stamford (Platform 4) 0140 to 0830

and Possession SUN SUN

Peterborough Station

(South)

Peterborough Station  Two Way Goods Line 0140 to 0830
Possession SUN SUN
Flyash Examination Siding 0140 to 0830
Possession SUN SUN

Kings Dyke Down March 0140 to 0830

and Possession SUN SUN

Crescent in
Up March 0140 to 0830
Possession SUN SUN

PROTECTION LIMITS

Down Fast: P1198Pts to P487

Up Fast: P486 to P426

Up Slow/Up Slow No.1 (Platform 2)/Up Slow: P484 to P1203Pts
Platform 1: P1221Pts to Buffers

Platform 3 (Up Slow No.2): P1243Pts to P1218Pts
Down Slow/Stamford (Platform 5): P1216Pts to P485
Up Stamford (Platform 4): P488 to P1216Pts

Two Way Goods Line; 1209Pts to P1231Pts

Flyash Examination Siding: P1212Pts to Buffers
Down March: P793 to K1216Pts

Up March: K1215Pts to P794

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541645 Possession Manager LNE IMDM Doncaster

Item Stoke All Lines 2335 to 0830 | Tunnel Examination
6 and Possession SAT SUN | 100m35ch and 108m40ch
Carlton LC W2012/3203367[Cost][U]
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Network Rail
LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 6 CONTINUED

2335 to 0830
SAT SUN

Newark Castle Down and Up Main
and Possession

Newark Crossing East
n

PROTECTION LIMITS

Down Main: D1(Keyed)# to D109
Up Main: D108 to P612

Down Lincoln: D85 to D2191BPts
Up Lincoln: D2190Pts to NC8

Down Carlton Passenger Loop: D111
Up Carlton Passenger Loop: D110

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1541655 Possession Manager Network Operations Great Northern

Item Carlton LC All Lines 2345 to 0825
7 and Possession SAT SUN
Bawtry Crossovers
GSP

PROTECTION LIMITS

Down Main: D109 to D181
Up Main: D182 to D108
Down Passenger Loop: D111
Up Passenger Loop: D110

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE
Ref. No. P2012/1407231 Possession Manager LNE IMDM Hitchin

Item Kings Cross No.1 Slow/Down Slow 0130 to 0815

8 and Possession SUN SUN
Wood Green South Jn

Up Slow/No.2 Slow 0130 to 0815

Possession SUN SUN

S&C Tamping
100m39ch and 125m40ch
W2012/3203369[U]

Structures Examination
134m27ch and 134m50ch
W2012/3204477[U]

Tunnel Examination
134m35ch and 134m46c¢ch
W2012/3203371[Cost][U]

OHL Work
0mOch and 1m40ch
W2012/3181179[U]

Hand Rail Grinding
Om217ch and 4m20ch
W2012/3155744[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 8 CONTINUED

Holloway Down Goods/Down Slow No.2 0130 to 0815

and Possession SUN SUN

Wood Green South Jn

Kings Cross Platforms 1 to 11 inc 0130 to 0815
Possession SUN SUN
Platform O 0130 to 0815
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
1 & 4 Complete 0200 Sun to 0900 Sun

PROTECTION LIMITS

No.1 Slow/Down Slow: Buffers platform 8 to 11 to K455
Up Slow/No.2 Slow: K2145pts to Buffers platform 7
Down Goods/Down Slow No.2: K2050pts to K453

TRAFFIC REMARKS

0130 TO 0830 SUN

ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET
PLATFORMS 0-6 AVAILABLE FOR STABLING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 17 JUNE
Ref. No. P2012/1541672 Possession Manager LNE IMDM Hitchin

Item New Barnet Down Fast 0205 to 0555 | Patrolling

9 and Possession SUN SUN | 9m75ch and 12m20ch
Potters Bar W2012/3146877[Cost][U]
Barnet South Up Fast 0205 to 0555 | Structures Examination
Crossovers Possession SUN SUN 11mO0ch and 12m70ch
and W2012/3165341[U]
Potters Bar
Wood Green South Jn  Down Slow 0205 to 0555
and Possession SUN SUN
Potters Bar
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 9 CONTINUED

Barnet South Up Slow 0205 to 0555
Crossovers Possession SUN SUN
and

Potters Bar

ISOLATION OF ELECTRICAL SECTIONS

11AB 13AB 0001 Sun to 0800 Sun

PROTECTION LIMITS

Down Fast: K467 to K539
Up Fast: K506 to K452
Down Slow: K465 to K537
Up Slow: K508 to K474

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541816 Possession Manager LNE IMDM Hitchin

Item Potters Bar Down Slow 0445 to 0645 | URFDO Inspections
10 and Line Blockage (Between SUN SUN | 14m25ch and 18m0Och
Welwyn Garden City Trains)+Detonators W2012/3155757[U]
Up Fast 0715 to 0845 | Patrolling
Line Blockage (Between SUN SUN | 14m25ch and 18mOch
Trains)+Detonators W2012/3155756[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE
Ref. No. P2012/1541694 Possession Manager LNE IMDM Hitchin

[tem Woolmer Green Down Fast 0130 to 0530 | S&T Work
11 and Section T1A4 SUN SUN | 25m60ch and 27m20ch
Up Fast 0130 to 0530
Section T1A4 SUN SUN
Down Slow 0130 to 0530
Section T1A4 SUN SUN
Up Slow 0130 to 0530
Section T1A4 SUN SUN
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 11 CONTINUED

Hertford North Down Hertford 0130 to 0530
and Section T1A.4 SUN SUN
Langley Jn
Up Hertford 0130 to 0530
Section T1A4 SUN SUN

GENERAL REMARKS
Latest lit signals K662-K638; K664-K640; 2239pts-K930; K929-2237pts; K639-K667; K637-K665

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541692 Possession Manager LNE IMDM Hitchin

tem Huntingdon SouthJn  Down Fast/Main/Fast 0120 to 0830 | Structures Examination
12 and Possession SUN SUN | 58m60ch and 58m76ch
Fletton Jn W2012/3028327[U]
Up Main/Fast/Main 0120 to 0830 | OHL Work
Possession SUN SUN 68m13ch and 74m19ch
W2012/3174135[Cost][U]
Connington South Up Slow 0120 to 0830
and Possession SUN SUN
Woodwalton Jn
Huntingdon South Jn ~ Down Slow 0120 to 0830
and Possession SUN SUN
Holme LC

ISOLATION OF ELECTRICAL SECTIONS

46AC,47EF,41, 42, 44, Complete 0120 Sun to 0830 Sun
BTET 37ABC,38BC,39AB,40BC 0120 Sun to 0830 Sun

PROTECTION LIMITS

Down Fast/Main/Fast; P345 to P417
Up Main/Fast/Main: P426 to P346
Up Slow: P344

Down Slow: P343
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B
At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 12 CONTINUED

ADDITIONAL INFORMATION

W/3028327: Br ECM1/148A Huntingdon - Highways Agency to carry out monthly condition survey.
Off track plant, access hoists, in use.

Pass Engineers Trains/OTM's as require within possession.

NWR ASPRO/RB/IM/PP2392

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE

Ref. No. P2012/1541820 Possession Manager LNE IMDM Hitchin

Item Fletton In Down Slow/Stamford (Platform5) 0835 to 1030 | Patrolling
13 and Line Blockage (Between Trains) SUN SUN | 75m40ch and 76m60ch
New England North W2012/3181037[Cost][U]
Down Fast 0835 to 1030
Line Blockage (Between Trains) SUN SUN
New England North Up Stamford (Platform 4) 0835 to 1030
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
(South)
Fletton Jn Up Fast 1030 to 1230
and Line Blockage (Between Trains) SUN SUN
New England North
Up Slow/Up Slow No.1 (Platform 1030 to 1230
2)/Up Slow SUN SUN
Line Blockage (Between Trains)
Peterborough Station  Two Way Goods Line 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Flyash Examination Siding 1230 to 1430
Line Blockage (Between Trains) SUN SUN
Kings Dyke Down March 1230 to 1430
and Line Blockage (Between Trains) SUN SUN
Peterborough Station
Up March 1230 to 1430
Line Blockage (Between Trains) SUN SUN

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 17 JUNE
Ref. No. P2012/1541822 Possession Manager LNE IMDM Hitchin

Item Helpston in Down Slow 0900 to 1600 | S&T Work
14 and Section T1A.3 SUN SUN | 81m70ch and 84m64ch
Tallington Crossovers W2012/3155760[Cost][U]
Down Fast 0900 to 1600
Section T1A.3 SUN SUN
Up Fast 0900 to 1600
Section T1A3 SUN SUN
Up Slow 0900 to 1600
Section T1A3 SUN SUN

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541661 Possession Manager LNE IMDM Doncaster

Item Bawtry Crossovers All Lines 0005 to 0800 | Patrolling
15  GSP Possession SUN SUN | 22m58ch and 19m8ch
and W2012/3203353[U]
Marshgate Jn Patrolling
South Yorkshire In All Lines 0005 to 0800 | 115m5lchand 117m4éch
and Possession SUN SUN | W2012/3203355[U]
Swinton Jn Patrolling
Marshgate Jn Down and Up 0005 to 0800 | 115m72chand 116mddch
and Possession SUN SUN W2012/3203361[U]
South Kirkby Jn igterI(I)int? 4 153m190h
. mOch an m19c
Bessacarr Halt LC All L|ne§ 0005 to 0800 W2012/3203360[U]
and Possession SUN SUN _
Decoy North Jn Patrolling
152m79ch and 152m36¢ch
Flyover East In Up Lovgrsall Curve 0005 to 0800 W2012/3203356[U]
and Possession SUN SUN Rail Changing
Loversall In 155m17ch and 156m50ch
Loversall Carr Jn Down Slow/Up West Slow 0005 to 0800 | W2012/3203350[Cost][U]
and Possession SUN SUN | s&T Work
Flyover West In 155m17ch and 156m50ch
Bessacarr In Single 0005 to 0800 | W2012/3203351[U]
and Possession SUN SUN | Patrolling
Black Carr in 155m17ch and 156m50ch
W2012/3203352[U]
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 15 CONTINUED

Patrolling
157m40ch and 161mOch
W2012/3203354[U]

Permanent Way Inspection
166m59ch and 19m8ch
W2012/3126855[U]

ISOLATION OF ELECTRICAL SECTIONS
107, 108, 109 & 110 Complete 0005 Sun to 0740 Sun

PROTECTION LIMITS

Down Main: D189 to D809

Up Main; D300 to D188

Down Sheffield: S4280Pts

Up Sheffield: S4283Pts

Down Leeds: L653

Up Leeds: L656

Down Thorne: D308

Up Thorne: D307

St Catherines Curve: D2300APts
Rossington Colliery: Buffer Stops
Down Lincoln;: D199

Up Lincoln: D774

Up Goods: D2396Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE
Ref. No. P2012/1541658 Possession Manager LNE IMDM Doncaster

Item Marshgate Jn All Lines 0001 to 0800 | Ballast Regulating
16 and Possession SUN SUN | 157mOch and 166m20ch
Balne LC (MCB) W2012/3203362[Cost][U]

PROTECTION LIMITS

Down Main: D809 to Y865
Up Main: D866(Keyed) to D300

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1541619 Possession Manager LNE IMDM Hitchin

Item Cuffley Up Hertford 0130 to 0830 | Track Maintenance
17 and Possession SUN SUN | 5m16ch and 4m60ch
Wood Green South Jn W2012/3155754[Cost][U]
Barnet South Up Slow 0130 to 1030 | Patrolling
Crossovers Possession SUN SUN 5m25ch and 8m27ch
and W2012/3220302[U]
Holloway
Alexandra Palace Up Carriage Line 0130 to 0400
and Possession SUN MON
Hornsey
Hornsey Down Fast 0130 to 0830
and Possession SUN SUN
Barnet South
Crossovers
Barnet South Up Fast 0130 to 1030
Crossovers Possession SUN SUN
and
Holloway
Wood Green South Jn  Up Goods 0130 to 0400
and Possession SUN MON
Holloway
Drayton Park Up Moorgate 0130 to 0400
and Possession SUN MON
Finsbury Park
Highbury Vale In Up Canonbury 0130 to 0400
and Possession SUN MON
Finsbury Park
Hornsey Down Carriage Line 0130 to 0830
and Sidings Possession SUN SUN
Wood Green South Jn
Hornsey Down Slow No.2/Down Hertford 0150 to 0830
and Possession SUN SUN
Cuffley
Hornsey Down Slow No.1/Down Slow 0150 to 0830
and Possession SUN SUN
Barnet South
Crossovers
Holloway Up Slow 1030 to 0400
and Possession SUN MON
Wood Green North Jn

ISOLATION OF ELECTRICAL SECTIONS
10EFG, 75 & 76 Complete 0150 Sun to 0950 Sun
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS

0130 Sun to 0150 Sun

Up Fast: K2167APts to K320
Up Slow: K2166APts to K322
Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0150 Sun to 0830 Sun

Down Slow No.2/Down Hertford: K443 to K883
Down Slow No.1/Down Slow: K445 to K505
Down Fast: K447 to K507

Up Fast: K2167APts to K320

Up Slow: K2166APts to K322

Up Hertford: K886

Up Moorgate: K360

Up Canonbury: K2076Pts

0830 Sun to 1030 Sun

Up Fast: K442 to K320

Up Slow: K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts

1030 Sun to 0400 Mon

Up Slow:; K2145BPts to K322
Up Goods: K2147Pts

Up Moorgate: K360

Up Canonbury: K2076Pts
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
0130 TO 0830 SUN
ALL LINE BLOCK - TRAINS TO START/TERMINATE AT NEW BARNET

0830 TO 1030 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST UNDER SINGLE LINE WORKING ARRANGEMENTS BETWEEN
NEW BARNET (SET BACK) AND BELLE ISLE

SECTION SPLIT AT ALEXANDRA PALACE - INTERMEDIATE HANDSIGNALLER STATIC PILOTMAN REQUIRED

SRT FOR SLW SECTION (INCLUSIVE OF SET BACK) = 31 MINS
APPROX CAPACITY =4 TPH

NO UP SERVICE FOR HARRINGAY OR HORNSEY
DOWN TRAINS TO BE TIMED OVER THE DOWN SLOW

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE). AMENDED ECS SCHEDULES REQUIRED TO AVOID TAKING CAPACITY OUT ON THE SLW
SECTION

1030 SUN TO 0400 MON
UP TRAINS TO TRAVEL OVER THE UP FAST BETWEEN NEW BARNET SOUTH AND HOLLOWAY
NO UP SERVICE FOR HARRINGAY OR HORNSEY

ACCESS/EGRESS TO/FROM HORNSEY DEPOT TO BE MAINTAINED VIA HARRINGAY FLYOVER & BOWES PARK
(REVERSE)
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 17 CONTINUED

ADDITIONAL INFORMATION
W2012/3200969: Network Rail OCR Prep works on Bowes Park Neutral Section. 4 x RRV's access at Richmond Road

OHL Work Patrols & Job bank work.
RRV access at P&D depot (Wood Green)

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0130 to 0830 Sun
Operators bid to start/terminate services at New Barnet

0830 to 1030 Sun

FCC/EC Bid to path services through the SLW with total SRT of 31 minutes - inclusive of:
10 for set back & Pilotman instructions at New Barnet

11 for SRT for 9 miles timed at 50mph

8 for 4 x pts timed at 15mph

2 for turn out onto right line at Belle Isle

Approx capacity = 4tph
Capacity Allocation - paths for EC sets 1Y14 & 1A15 to be found, remainder of capacity allocated to FCC.
FCC sets not pathed through SLW to start/terminate at Potters Bar

Amended ECS schedules required

Down Trains to be timed over the Down Slow

1030 Sun to 0400 Mon

Up Trains to be timed over the Up Fast between New Barnet & Holloway
No Up service avaialable to Harringay or Hornsey

Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1541823 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
18  and Possession SUN MON | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between SUN MON
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30A, 31ABC 2300 Sun to 0600 Mon

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 38m 29ch and 38m
44ch.

ROAD RAILER IN USE WITHIN THIS APPLICATION.

TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1541827 Possession Manager LNE IMDM Hitchin

Item Tallington Crossovers All Lines 2345 to 0550 | OHL Work
19  and Possession SUN MON | 84m69ch and 99m67ch
Stoke W2012/3174149[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS
53, 54, 55, 56, 57, 58, 59 & 60 Complete 2345 Sun to 0550 Mon

PROTECTION LIMITS

P541 to P1315 Pts
P543 to D1

P612 to P538
P1316 Pts to P536

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 JUNE
Ref. No. P2012/1541828 Possession Manager LNE IMDM Doncaster

Item Stoke All 0015 to 0530 | S&C Tamping
20 and Possession MON  MON | 100m39ch and 120m43ch
Newark Crossing WZOlZ/SZOSS?Z[COSt][U]
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued
ITEM 20 CONTINUED

PROTECTION LIMITS

Down Main: D1 (Keyed) to C/o Flat Crossing
Up Main: C/o Flat Crossing to P612

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 JUNE
Ref. No. P2012/1541830 Possession Manager LNE IMDM Doncaster

Item Newark Crossing All Lines 0035 to 0505 | Ballast Regulating

21 and Possession MON  MON | 121mOch and 147m27ch
Bawtry Crossovers W2012/3203374[Cost][U]
GSP

PROTECTION LIMITS

Down Main: C/o Flat Crossing to D181
Up Main: D182 to C/o Flat Crossing

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1541837 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
22 and Possession MON TUE | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between MON TUE
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
30A, 31ABC 2300 Mon to 0600 Tue
PROTECTION LIMITS

DOWN FAST K713 TO K765

UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW
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Network Rail CPPP 2012/13, Period 03, Wk 12
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 22 CONTINUED

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress, OHL Adjustments and Follow up Work Down Fast between 38m 29ch and 38m

44ch.,

ROAD RAILER IN USE WITHIN THIS APPLICATION.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1541841 Possession Manager LNE IMDM Hitchin

Item Sandy South Jn Down Fast
23 and Possession

Huntingdon North Jn

Up Fast
Possession

Down and Up Slow
Line Blockage (Between
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS

38 & 39 Complete 2300 Mon to 0600 Tue

PROTECTION LIMITS

Down Fast: P273 to P349
Up Fast: P346 to P268

TRAFFIC REMARKS
Possesion to be given up to pass the UTU

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

2300 to 0600
MON TUE

2300 to 0600

MON TUE
2300 to 0600
MON TUE

OHL Work
50m39ch and 58m42ch
W2012/3174151[U]

Hand Rail Grinding
51m30ch and 52m30ch
W2012/3175240[U]

Arc Repairs
51m30ch and 52m30ch
W2012/3156311[Cost][U]

Electronic copy - uncontrolled when printed Page 23



Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

TUESDAY 19 JUNE
Ref. No. P2012/1541886 Possession Manager LNE IMDM Doncaster

Item Grantham North In Down Main 0115 to 0530 | Ballast Regulating
24 and Possession TUE TUE | 106m34ch and 115m27ch
Claypole LC CCTV W2012/3203385[Cost][U]
S&C Tamping
106m34ch and 115m27ch
W2012/3203383[U]

PROTECTION LIMITS
Down Main: 2119Pts# to 2154Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

ADDITIONAL INFORMATION
Pilotman required

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1541906 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
25  and Possession TUE WED | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between TUE WED
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 25 CONTINUED

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.
TSR IMPOSED.

S&T Required.

SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1541911 Possession Manager LNE IMDM Hitchin

Item Sandy South Jn Down Fast 2300 to 0600 | OHL Work
26 and Possession TUE WED | 50m39ch and 58m42ch
Huntingdon North Jn W2012/3174152[U]
Up Fast 2300 to 0600 | Hand Rail Grinding
Possession TUE WED 51m30ch and 52m30ch
W2012/3175236[U]
Down and Up Slow 2300 to 0600 .
Line Blockage (Between TUE WED Arc Repairs
Trains)+Detonators 51m30ch and 52m30ch
W2012/3156314[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS

38 & 39 Complete 2300 Tue to 0600 Wed

PROTECTION LIMITS

Down Fast: P273 to P349
Up Fast: P346 to P268

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 12

LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

WEDNESDAY 20 JUNE
Ref. No. P2012/1541925 Possession Manager LNE IMDM Doncaster

ltem Peascliff Crossovers Down Main 0115 to 0530
27 and Possession WED WED
Newark Crossing South
n

PROTECTION LIMITS
Down Main: 2120Pts# to 2187Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE UP LINE

ADDITIONAL INFORMATION
Pilotman required

Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

WEDNESDAY 20 to THURSDAY 21 JUNE

S&C Tamping
109m56¢h and 120m51ch
W2012/3203393[U]

Ballast Regulating
109m56¢h and 120m51ch

W2012/3203387[Cost][U]

Ref. No. P2012/1541927 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600
28 and Possession WED THU
Biggleswade
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between WED THU
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

Follow-Up Work
37m70ch and 38m60ch
W2012/3184222[Cost][U]
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LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 28 CONTINUED

ADDITIONAL INFORMATION

LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.

TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1541930 Possession Manager LNE IMDM Hitchin

Item Sandy South Jn Down Fast 2300 to 0600

29  and Possession WED THU
Huntingdon North Jn

Up Fast 2300 to 0600

Possession WED THU

Down and Up Slow 2300 to 0600

Line Blockage (Between WED THU

Trains)+Detonators

PROTECTION LIMITS
Down Fast: P273 to P349
Up Fast: P346 to P268

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1541931 Possession Manager LNE IMDM Doncaster

2345 to 0530
WED THU

[tem Newark South Jn
30 and

Peascliff Crossovers

Up Main
Possession

Arc Repairs
51m30ch and 52m30ch
W2012/3156317[Cost][U]

Hand Rail Grinding
58m30ch and 58m40ch
W2012/3175253[U]

Ballast Regulating
119m73ch and 109m20ch
W2012/3203403[U]

S&C Tamping
119m73ch and 109m20ch
W2012/3203402[Cost][U]
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Network Rail CPPP 2012/13, Period 03, Wk 12
LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

ITEM 30 CONTINUED

PROTECTION LIMITS
Up Main: P2179Pts# to P2126Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1541935 Possession Manager Network Operations Great Northern

Item Cambridge Jn Down and Up Fast 2300 to 0600 | Follow-Up Work
31 and Possession THU FRI | 37m70ch and 38m60ch
Crossovers
Down Slow 2300 to 0600
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS

DOWN FAST K713 TO K765
UP FAST 2282 POINTS TO K712

TRAFFIC REMARKS
20MPH TSR ON DOWN SLOW

ADDITIONAL INFORMATION
LANGFORD
121053
NWR24

FULL WORK DETAILS:- Weld, Stress and Follow up Work Down Fast between 38m 29ch and 38m 44ch.

TSR IMPOSED.
S&T Required.
SITE ACCESS:- DOWN CESS AT 38M 46CH.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the Down Slow with an additional [2] for 20mph TSR
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN101 KING'S CROSS TO SHAFTHOLME JN - Continued

THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1541936 Possession Manager LNE IMDM Hitchin

Item Sandy South In Down Fast 2300 to 0600 | Arc Repairs
32 and Possession THU FRI | 51m30ch and 52m30ch
Huntingdon North In W2012/3156318[Cost][U]
Up Fast 2300 to 0600 | Hand Rail Grinding
Possession THU FRI 58m30ch and 58m40ch
W2012/3175259[U]

Down and Up Slow 2300 to 0600
Line Blockage (Between THU FRI
Trains)+Detonators

PROTECTION LIMITS

Down Fast: P273 to P349
Up Fast: P346 to P268

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1541941 Possession Manager LNE IMDM Doncaster

Item Claypole LC CCTV Up Main 0001 to 0530 | S&C Tamping
33 and Possession FRI FRI | 115m27ch and 105mich
Grantham South Jn W2012/3203406[Cost][U]

Ballast Regulating
115m27ch and 105m1ch
W2012/3203404[U]

PROTECTION LIMITS
Up Main: D2154Pts# to D2104Pts#

TRAFFIC REMARKS
SINGLE LINE WORKING OVER THE DOWN LINE

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected Remarks

LN105 MOORGATE TO FINSBURY PARK JN

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1541519 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2330 to 0545

34 and Possession FRI SAT
Finsbury Park

Up 2330 to 0545

Possession FRI SAT

PROTECTION LIMITS

Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1541943 Possession Manager LNE IMDM Hitchin

[tem Moorgate Down 2330 to 0545

35  and Possession FRI SAT
Finsbury Park

Up 2330 to 0545

Possession FRI SAT

PROTECTION LIMITS
Down: Buffers Plat 9 to K383
Up: K2080 pts to Buffers Plat 10

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Patrolling
0mOch and 3mOch
W2012/3147085[Cost][U]

Patrolling
0mOch and 3mOch
W2012/3178424[Cost][U]

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD

SUNDAY 17 to MONDAY 18 JUNE

Ref. No. P2012/1541619 REPEATED ITEM

Item 17 SEE FULL DETAILS UNDER LN101
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Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD - Continued

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1407230 Possession Manager Network Operations Great Northern

Item Cuffley Down and Up Hertford 0200 to 0400 | Resignalling Work
36  and Possession SUN MON | 18mOch and 27m60ch
Hertford North Down Bay Platform 0200 to 0400
Possession SUN MON

ISOLATION OF ELECTRICAL SECTIONS
77,78,79,80 Complete 0200 Sun to 0550 Sun
PROTECTION LIMITS

Down Hertford: K887 to K2237Pts

Up Hertford: K2239Pts to K886

TRAFFIC REMARKS
TRAINS TO START/TERMINATE AT CUFFLEY VIA THE GROUND FRAME AND AT STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CUFFLEY & STEVENAGE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

FCC Bid to start/terminate at Cuffley & Stevenage with [15] for the reverse move over the Ground Frame at Cuffley &
run a Rail Replacement Road Service between them.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN135 KINGS DYKE TO CRESCENT JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1545785 REPEATED ITEM
Item 5 SEE FULL DETAILS UNDER LN101

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1538364 Possession Manager Anglia IMDM Tottenham Hale

Item Three Horse Shoes Down 2240 to 0930 | PL Tamping
37 and Possession SAT SUN | 92mOch and 98m40ch
Peterborough East Jn W2012/3202235[Cost][U]
Up 2240 to 0930
Possession SAT SUN

PROTECTION LIMITS

Down: THS29 to P793
Up: P794 to THS2
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LNE Route (NCS)

CPPP 2012/13, Period 03, Wk 12
Section B

Data freeze: CPPP_1213 P03 1120

At or Between Lines Affected

Remarks

LN135 KINGS DYKE TO CRESCENT JN - Continued

ITEM 37 CONTINUED

GENERAL REMARKS

SIGNALPOST REPLACEMENT KEY REQUIRED FOR P794

PL TAMPER 73925 HEADCODE 6/41
OUT/IN ELY
PTO 246402

ADDITIONAL INFORMATION

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE

Ref. No. P2012/1541820
Iltem 13

LN147 HELPSTON JN TO UFFINGTON

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1545785
ltem 5

SUNDAY 17 JUNE

Ref. No. P2012/1541822
Iltem 14

FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1350855 Possession Manager Protected Path

Item Helpston in
38  and

Syston South Jn

Down & Up Peterboro
Protected Path

Leicester Up and Down Slow
and Protected Path
Syston South Jn

Ratcliffe Jn Down and Up Slow
and Protected Path
Syston South Jn

GENERAL REMARKS

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

REPEATED ITEM
SEE FULL DETAILS UNDER LN101

2200 to 0600
FRI SAT

2200 to 0600
FRI SAT

2200 to 0600
FRI SAT

PROTECTED PATH FOR ULTRASONIC TEST UNIT RECORDING DOWN & UP PETERBOROUGH LINES
BETWEEN HELPSTON JN AND SYSTON SOUTH JN, THEN THE UP&DOWN SLOW BETWEEN SYSTON SOUTH
JN' AND LEICESTER AND THE DOWN AND UP SLOW LINES BETWEEN RATCLIFFE JN AND SYSTON SOUTH N .

ANY POSSESSIONS MUST PASS THIS TRAIN.

ADDITIONAL INFORMATION

Non Engineering Access Statement
Possession Status : Agreed
Disruptive : non-disruptive
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN150 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE)

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN160 LOVERSALL CARRIJN TO FLYOVER WEST JN

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
[tem 15 SEE FULL DETAILS UNDER LN101

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN

SATURDAY 16 to MONDAY 18 JUNE
Ref. No. P2012/1542522 Possession Manager Network Operations Great Northern

Item Pelham Street Jn Down and Up Main 2130 to 0615 | C11 Rerail Resleeper Reballast - Trax
39  and Possession SAT MON | 73m8ch and 74m56¢h
Sleaford North In W2012/3166171[Cost][U]

PROTECTION LIMITS

Down Main: BY7 to SL7803
Up Main: S4 to SL7802

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1541946 Possession Manager LNE IMDM Sheffield

Item Nottingham BranchJn  Down and Up 2230 to 0530 | Tunnel Examination
40 and Line Blockage (Between FRI SAT | 106m30ch and 108m5ch
Allington East Jn Trains)+Detonators W2012/3195469[Cost][U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN - Continued

ITEM 40 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN206 STAYTHORPE CROSSING TO WEST HOLMES JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1541645 REPEATED ITEM
Item 6 SEE FULL DETAILS UNDER LN101

LN220 BESSACARR JN TO BLACK CARR JN

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN225 CLEETHORPES TO RETFORD

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1541948 REPEATED ITEM
Item 82 SEE FULL DETAILS UNDER LN736

SUNDAY 17 JUNE

Ref. No. P2012/1541947 REPEATED ITEM

Item 83 SEE FULL DETAILS UNDER LN736
THURSDAY 21 JUNE

Ref. No. P2012/1541951 REPEATED ITEM

[tem 86 SEE FULL DETAILS UNDER LN736

LN600 DONCASTER, BLACK CARRJN TO RESTON GSP

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539074 Possession Manager LNE IMDM York

Item Church Fenton North Down Leeds/Slows 2330 to 0800 | Rail Changing
41 ) Possession SAT SUN | 7mOch and 183m65ch
and W2012/3219678[U]
Skelton Jn (York) Patrolling
Up Slows/Leeds 2330 to 0800 | 187m40ch and Om40ch
Possession SAT SUN W2012/3197644[C05t][U]
Down Normanton/Main 2330 to 0800
Line Blockage (Between SAT SUN
Trains)+Detonators
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 41 CONTINUED
Church Fenton North  Up Main/Normanton 2330 to 0800
n Line Blockage (Between SAT SUN
and Trains)+Detonators
Skelton Jn (York)
York Plats 6,7 and 9 0030 to 0800
Possession SUN SUN

PROTECTION LIMITS
Down Leeds/Slow: Y735 to Y251
Up Slow/Leeds: Y252 to CF736
Platform 6: Buffer Stops

Platform 7: Buffer Stops

Platform 9: Y804 pts

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER THE NORMANTON/MAIN LINES BETWEEN CHURCH FENTON NORTH IN AND
YORK/SKELTON JN.

PLATFORMS 10 AND 11 ACCESS FROM THE NORTH ONLY.

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 10 AND 11 NORTH.

PLATFORMS 1, 2, 4, 8, 10 AND 11 AVAILABLE FOR STABLING

ADDITIONAL INFORMATION

Rerail the Up Leeds. 4 pairs of 709fts CEN56.
S&T REQUIRED.
TSR 81926 in associaiton with this possession.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1535879 Possession Manager LNE IMDM York

[tem Skelton Jn (York) Down and Up Fast 2330 to 0750 | S&C Tamping

42 and Possession SAT SUN | 1m10ch and 3m40ch
Northallerton High Jn W2012/3183427[Cost][U]
Skelton Jn (York) Down and Up Slow 2330 to 0750
and Possession SAT SUN
Longlands Jn

PROTECTION LIMITS

Down Fast: Y301# to Y497
Up Fast: Y498 to Y304#
Down Slow: Y251# to Y471
Up Slow; Y472 to Y252

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 244282 Out/In York
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 42 CONTINUED

ADDITIONAL INFORMATION

S&C Tamp 852A&B and 854A&B Pts at Skelton Bridge In.
S&T REQUIRED FOR TESTING POST TAMP.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539067 Possession Manager LNE IMDM Newcastle

Item Benton Crossovers All Lines 2245 to 0925 | Track Maintenance

43 and Possession SAT SUN | 5m72ch and 17m35ch
Regional Boundary W2012/3125868[U]
(LN600 69m 1474yds) S&T Points

33m52ch and 34m63ch
W2012/2958295[Cost][U]

S&T Points
38m65ch and 39m34ch
W2012/2958458[U]

Track Maintenance
46m10ch and 58m72ch
W2012/3125920[U]

S&T Points
50m37ch and 52m48ch
W2012/2958492[U]

S&T Points
58m52ch and 59m67ch
W2012/2958530[U]

S&T Points
65m37ch and 67m43ch
W2012/2958559[U]

PROTECTION LIMITS

Down Main; T3112A pts to TW171
Up Main: TW178 to T622

ADDITIONAL INFORMATION
S&T Maintenance FPL's

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539027 Possession Manager LNE IMDM Newcastle

Item Plessey Crossovers All Lines 2100 to 0900
44 and Section T1A.4 SAT SUN
Chevington North
Crossovers

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (D) at Morpeth

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539028 Possession Manager LNE IMDM Newcastle

Item Morpeth All Lines 2100 to 0900
45  and Section T1A4 SAT SUN

Little Mill Crossovers

PROTECTION LIMITS
All Affected

ADDITIONAL INFORMATION
Generator Load Test (D) at Chevington

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1510416 Possession Manager Scotland IMDM Edinburgh

Item Regional Boundary All Lines 2350 to 0900
46 (SC14754m 1100yds) Possession SAT SUN
and
Dremn

Other E&P Work
11m51ch and 26m50ch
W2012/3133562[Cost][U]

Other E&P Work
16m52ch and 39m30ch
W2012/3133567[Cost][U]

URFDO Inspections
54m1100yds and 18m1320yds
W2012/3187825[Cost][AP]

Track Maintenance
54m1100yds and 18m1320yds
W2012/3133855[U]

S&T Work
54m1100yds and 54mQyds
W2012/2522788[X]
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At or Between Lines Affected

Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 46 CONTINUED

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178

ADDITIONAL INFORMATION

W2012/3133855: IMDM Edinburgh - TBC

W2012/3187825: IMDM Edinburgh - Urfdo inspections on foot
W2012/2522788 - NWR Maintenance (Newcaste East Coast): S&T Maintenance / 13 weekly test on Lamberton HABD
located North of EG403/EG402. Can work around other activities.

Contacts numbers:

Track Access Co-ordinator - Richard Hennity 07919 128310.
Asst. Section Manager (S&T) - Stewart Wilson 07866 268 609

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE

Ref. No. P2012/1541661
Item 15

SUNDAY 17 JUNE

Ref. No. P2012/1541658
Item 16

SUNDAY 17 JUNE
Ref. No. P2012/1404141 Possession Manager LNE IMDM Newcastle

47

REPEATED ITEM

SEE FULL DETAILS UNDER LN101

REPEATED ITEM

SEE FULL DETAILS UNDER LN101

Item Ferryhill South Jn All Lines 0001 to 0030
and Possession SUN SUN
King Edward Bridge
South Jn
Ferryhill South Jn All Lines 0030 to 0710
and Possession SUN SUN
Benton Crossovers
Heaton Depot All Lines 0130 to 0630

BLOCKED To Electric Trains SUN SUN

Ferryhill South Jn All Lines 0710 to 0745
and Possession SUN SUN
King Edward Bridge
South n

ISOLATION OF ELECTRICAL SECTIONS

0130 Sun to 0630 Sun

147 148 149 Complete

OHL Work
1m70ch and 3m20ch
W2012/3200863[Cost][U]

S&C Tamping
58m60ch and 59m15ch
W2012/3197600[U]

Permanent Way Inspection
78mOch and 3mOch
W2012/3201861[U]

S&T Work
79m10ch and 3mOch
W2012/3111188[U]
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
0001 Sun to 0030 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell: T217

0030 Sun to 0710 Sun

Down Main: T455 to T621
Up Main: T3111A pts to T458
Down Slow: T450

Up Slow: T744B pts

Up & Down Low Fell: T217

0710 Sun to 0745 Sun
Down Main: T455 to T231
Up Main: T222 to T458

Up & Down Low Fell; T217

TRAFFIC REMARKS
TRAINS TO DIVERT VIA DURHAM COAST OR BE RETIMED TO PASS AFTER THE POSSESSION

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244913 Out Ferryhill/In Durham
Unimogs in use in possession. Access/Egress Heaton Depot 1m 79ch

ADDITIONAL INFORMATION

Heaton Depot De-energised

OHL Wire Runs GC37 to GC66

NDS to inform Heaton Depot

S&C Tamping 726A&B, 727A&B

S&T MST and Work Arising activities

Track Inspection, Point Oiling and General Maintenance..

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert services via the Durham Coast or retime services to pass after the possession.
DRS - Bid to retime charter 1000 to pass KEB after 0745
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1539081 Possession Manager LNE IMDM Newcastle

Item Heaton South Jn All Lines 2300 to 0500 | S&C Tamping
48  and Possession SUN MON | 4mOch and Om30ch
Regional Boundary W2012/3197616[Cost][U]

(LN600 69m 1474yds)
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 48 CONTINUED
Benton North in All Lines 2300 to 0500 | S&C Tamping
and Possession SUN MON | 4mOch and 4m35ch
Holywell LC (ABCL) W2012/3197631[U]
Track Maintenance
5m35ch and 8mOch
W2012/3125959[U]
Track Maintenance
34m9ch and 45m18ch
W2012/3126138[U]
OHL Work
63m39ch and 67m5ch
W2012/3200851[U]
ISOLATION OF ELECTRICAL SECTIONS
2300 Sun to 0500 Mon
MT1 MT2 Complete
PROTECTION LIMITS
Down Main: T3074B pts to TW171
Up Main: TW178 to T3076A pts
Down/Up Blyth & Tyne: T3401 pts
GENERAL REMARKS
Tamper 6J36 in use in possession. (PTO 244914) Out/In Durham
Unimogs in use in possession. Scremerston LC 63m 46¢h
ADDITIONAL INFORMATION
S&C Tamping 3117, 3119 pts
LN600 mileage 4m Och ; 4m 35ch
LN694 mileage Om Och to Om 30ch
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1510419 Possession Manager Scotland IMDM Edinburgh
Item Regional Boundary All Lines 2355 to 0550 | URFDO Inspections
49  (SC147 54m 1100yds) Possession SUN MON | 54m1100yds and 18m1320yds
and W2012/3187830[Cost][AP]
Dremin Track Maintenance
54m1100yds and 18m1320yds
W2012/3134442[U]

PROTECTION LIMITS

Down: Beyond TW171 to Approach EF31 pts#
Up: Beyond EF32B pts# to Approach TW178
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 49 CONTINUED

ADDITIONAL INFORMATION

W2012/3134442: IMDM Edinburgh - TBC
W2012/3187830: IMDM Edinburgh - Urfdo inspections on foot

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1535890 Possession Manager LNE IMDM York

ltem Church Fenton North Down Leeds/Slow 2300 to 0545 | Track Maintenance
50 In Possession MON TUE | 9m8ch and 2m77ch
and W2012/3163883[Cost][U]
Skelton Bridge In
Up Leeds/Slow 2300 to 0545
Possession MON TUE
Holgate Jn Down and Up Leeds 0030 to 0545
and Possession TUE TUE
York
York Platform 10 0030 to 0545
Possession TUE TUE
Platform 11 0030 to 0545
Possession TUE TUE

PROTECTION LIMITS

2300 Mon to 0030 Tue

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows; Y851 pts to CF736

0030 Tue to 0545 Tue

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows; Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT
SERVICES TO DIVERT VIA YORK STATION.

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 50 CONTINUED

ADDITIONAL INFORMATION
IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1539092 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn Down Fast/Main 2300 to 0530 | OHL Work
51  and Possession MON TUE | 56m38ch and 65m52ch
Durham W2012/3200558[Cost][U]
Up Main 2300 to 0530
Line Blockage (Between MON TUE
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
2300 Mon to 0530 Tue

140B 140C

142 Complete

PROTECTION LIMITS

Down Main: T451 to T371

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Hett Mill LC 60m 21ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

Electronic copy - uncontrolled when printed Page 42



Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
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At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1535900 Possession Manager LNE IMDM York

ltem Church Fenton North Down Leeds/Slow 2300 to 0545 | Track Maintenance
52 n Possession TUE WED | 9m8ch and 2m77ch
and W2012/3163884[Cost][U]
Skelton Bridge Jn
Up Leeds/Slow 2300 to 0545
Possession TUE WED
Holgate Jn Down and Up Leeds 0030 to 0545
and Possession WED WED
York
York Platform 10 0030 to 0545
Possession WED WED
Platform 11 0030 to 0545
Possession WED WED

PROTECTION LIMITS

2300 Tue to 0030 Wed

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows; Y851 pts to CF736

0030 Wed to 0545 Wed

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT
SERVICES TO DIVERT VIA YORK STATION.

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 52 CONTINUED

ADDITIONAL INFORMATION
IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1539096 Possession Manager LNE IMDM Newcastle

Item Ferryhill South Jn Down Fast/Main 2300 to 0530 | OHL Work
53 and Possession TUE WED | 56m38ch and 65m52ch
Durham W2012/3200566[Cost][U]
Up Main 2300 to 0530
Line Blockage (Between TUE WED
Trains)+Detonators

ISOLATION OF ELECTRICAL SECTIONS
2300 Tue to 0530 Wed

140B 140C

142 Complete

PROTECTION LIMITS

Down Main: T451 to T371

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER UP MAIN

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Hett Mill LC 60m 21ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LNE Route (NCS) Section B
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1535922 Possession Manager LNE IMDM York

[tem Church Fenton North Down Leeds/Slow 2300 to 0545 | Track Maintenance
54 n Possession WED THU | 9m8ch and 2m77ch
and W2012/3163885[Cost][U]
Skelton Bridge Jn
Up Leeds/Slow 2300 to 0545
Possession WED THU
Holgate Jn Down and Up Leeds 0030 to 0545
and Possession THU THU
York
York Platform 10 0030 to 0545
Possession THU THU
Platform 11 0030 to 0545
Possession THU THU

PROTECTION LIMITS

2300 Wed to 0030 Thu
Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows; Y851 pts to CF736

0030 Thu to 0545 Thu

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT
SERVICES TO DIVERT VIA YORK STATION.

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.

ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 54 CONTINUED

ADDITIONAL INFORMATION
IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1539102 Possession Manager LNE IMDM Newcastle

[tem Durham Up Main 2300 to 0530 | OHL Work
95 and Possession WED THU | 66m7ch and 59m35ch

Tursdale In W2012/3200578[Cost][U]

ISOLATION OF ELECTRICAL SECTIONS

2300 Wed to 0530 Thu
141 Complete

PROTECTION LIMITS
Up Main: T370# to T726A pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER DOWN MAIN

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Hett Mill 60m 21ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1535925 Possession Manager LNE IMDM York

Iltem Church Fenton North Down Leeds/Slow 2300 to 0545 | Track Maintenance
56 In Possession THU FR| | 9m8ch and 2m77ch
and W2012/3163886[Cost][U]
Skelton Bridge Jn
Up Leeds/Slow 2300 to 0545
Possession THU FRI
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

ITEM 56 CONTINUED

Holgate Jn Down and Up Leeds 0030 to 0545

and Possession FRI FRI

York

York Platform 10 0030 to 0545
Possession FRI FRI
Platform 11 0030 to 0545
Possession FRI FRI

PROTECTION LIMITS

2300 Thu to 0030 Fri

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows; Y851 pts to CF736

0030 Fri to 0545 Fri

Down Leeds/Slows: Y735 to Y315
Up Leeds/Slows: Y851 pts to CF736
Down Leeds/Platform 11: Y804 pts
Platform 10/Up Leeds: Y804 pts
Platform 6: Y226

Platform 7: Y224

Platform 9: Y222

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER NORMANTON / MAIN LINES BETWEEN CHURCH FENTON AND YORK. FREIGHT
SERVICES TO DIVERT VIA YORK STATION.

NO ACCESS TO YORK YARD OR HOLGATE SIDINGS.
ACCESS TO/FROM SIEMENS DEPOT VIA PLATFORMS 3 AND 5 (SHUNT VIA PLATFORM 9 NORTH END).

PLATFORMS 1, 2, 6, 7 AND 8 AVAILABLE FOR STABLING.

ADDITIONAL INFORMATION
IBJ and S&C Maintenance.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires Operators to prepare a revised bid:

Trains to be timed over the normanton/main lines.

Freight Operators
Bid for diversions via York Station, and alternative arrangements at York Yard and Holgate Sidings

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN600 DONCASTER, BLACK CARR JN TO RESTON GSP - Continued

THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1539104 Possession Manager LNE IMDM Newcastle

[tem Durham Up Main 2300 to 0530 | OHL Work
57 and Possession THU FRI | 66m7ch and 59m35ch
Tursdale Jn W2012/3200579[C05t][U]
ISOLATION OF ELECTRICAL SECTIONS
2300 Thu to 0530 Fri
141 Complete

PROTECTION LIMITS
Up Main: T370# to T726A pts

TRAFFIC REMARKS

TRAINS TO TRAVEL OVER DOWN MAIN

GENERAL REMARKS

Unimogs in use in possession. Access/Egress Hett Mill 60m 21ch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN618 HOLGATE JN TO SKELTON JN

MONDAY 18 to TUESDAY 19 JUNE

Ref. No. P2012/1535890 REPEATED ITEM
Item 50 SEE FULL DETAILS UNDER LN600

TUESDAY 19 to WEDNESDAY 20 JUNE

Ref. No. P2012/1535900 REPEATED ITEM
[tem 52 SEE FULL DETAILS UNDER LN600

WEDNESDAY 20 to THURSDAY 21 JUNE

Ref. No. P2012/1535922 REPEATED ITEM
Item 54 SEE FULL DETAILS UNDER LN600

THURSDAY 21 to FRIDAY 22 JUNE

Ref. No. P2012/1535925 REPEATED ITEM
Item 56 SEE FULL DETAILS UNDER LN600
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA
COAST

TUESDAY 19 JUNE
Ref. No. P2012/1539105 Possession Manager LNE IMDM Newcastle

[tem Sunderland South Jn All Lines 0020 to 0525 | Patrolling
58  and Possession TUE TUE | OmOch and 3m20ch
Sunderland SouthJn Al Lines 0020 to 0525 | S&T Work
South Hyiton W2012/3201830[U]
S&T Work
89mOch and 94m74ch
W2012/3201823[U]
S&C Tamping
89mO0ch and 94m74ch
W2012/3197643[Cost][U]
Patrolling
89mOch and 94m74ch
W2012/3201804[U]
PROTECTION LIMITS
Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops
GENERAL REMARKS
Tamper in use in possession. 6J36 PTO 244915 Out/In Durham
ADDITIONAL INFORMATION
Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 JUNE
Ref. No. P2012/1539107 Possession Manager LNE IMDM Newcastle
Item Sunderland South Jn All Lines 0020 to 0525 | S&T Work
59  and Possession WED  WED | OmOch and 3m20ch
Boldon West In W2012/3201831[U]
Sunderland Southn -~ All Lines 0020 to 0525 | Track Maintenance
and Possession WED WED 89mOch and 94m74ch
South Hyiton W2012/3201820[U]
S&C Tamping
89mO0ch and 94m74ch
W2012/3197660[Cost][U]
S&T Work
89mOch and 94m74ch
W2012/3201826[U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops
GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244917 Out/In Durham

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 21 JUNE
Ref. No. P2012/1539108 Possession Manager LNE IMDM Newcastle

Item Sunderland South In All Lines 0020 to 0525 | S&T Work
60  and Possession THU  THU | OmOch and 3m20ch
Boldon West In W2012/3201832[U]
Sunderland SouthJn ~ All Lines 0020 to 0525 | Track Maintenance
and Possession THU THU | 89mOch and 94m74ch
W2012/3201821[U]

South Hylton
S&C Tamping

89mO0ch and 94m74ch
W2012/3197664[Cost][U]

S&T Work
89mO0Och and 94m74ch
W2012/3201827[U]

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#

Up Sunderland: T6254# to T6204

Down South Hylton: Buffer Stops

Up South Hylton: Buffer Stops

GENERAL REMARKS

Tamper in use in possession. 6J36 PTO 244918 Out/In Durham

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

FRIDAY 22 JUNE
Ref. No. P2012/1539109 Possession Manager LNE IMDM Newcastle
Item Sunderland South In All Lines 0020 to 0525 | S&T Work

61  and Possession FRI FRI | OmOch and 3m20ch
Boldon West Jn W2012/3201829[U]
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LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST - Continued

ITEM 61 CONTINUED

Sunderland South Jn All Lines 0020 to 0525 | Track Maintenance
and Possession FRI FRI 89mO0ch and 94m74ch
S&T Work
89mOch and 94m74ch
W2012/3201828[U]

PROTECTION LIMITS

Down Sunderland: T6203 to T6249#
Up Sunderland: T6254# to T6204
Down South Hylton: Buffer Stops
Up South Hylton: Buffer Stops

ADDITIONAL INFORMATION

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN

TUESDAY 19 JUNE

Ref. No. P2012/1539105 REPEATED ITEM
[tem 58 SEE FULL DETAILS UNDER LN627

WEDNESDAY 20 JUNE

Ref. No. P2012/1539107 REPEATED ITEM

Item 59 SEE FULL DETAILS UNDER LN627
THURSDAY 21 JUNE

Ref. No. P2012/1539108 REPEATED ITEM

[tem 60 SEE FULL DETAILS UNDER LN627

FRIDAY 22 JUNE

Ref. No. P2012/1539109 REPEATED ITEM
Item 61 SEE FULL DETAILS UNDER LN627

LN632 STOCKTON CUT JN TO SALTBURN

TUESDAY 19 JUNE
Ref. No. P2012/1539119 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Track Maintenance
62  and Possession TUE TUE | 11m77ch and 15m30ch
Whitehouse LC W2012/3201847[Cost][U]

PROTECTION LIMITS

Down Main: TY213 to W20#
Up Main: M18B pts to TY212
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LN632 STOCKTON CUT JN TO SALTBURN - Continued

ITEM 62 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 JUNE
Ref. No. P2012/1539121 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Track Maintenance
63 and Possession WED  WED | 11m77ch and 15m30ch
Whitehouse LC W2012/3201848[Cost][U]

PROTECTION LIMITS
Down Main: TY213 to W20#
Up Main: M18B pts to TY212

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 21 JUNE
Ref. No. P2012/1539122 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Track Maintenance
64  and Possession THU THU | 11m77¢ch and 15m30ch
Whitehouse LC W2012/3201849[Cost][U]

PROTECTION LIMITS

Down Main; TY213 to W20#
Up Main: M18B pts to TY212

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

Electronic copy - uncontrolled when printed Page 52



Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120

LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN632 STOCKTON CUT JN TO SALTBURN - Continued

FRIDAY 22 JUNE
Ref. No. P2012/1539123 Possession Manager LNE IMDM Newcastle

Item Thornaby Down and Up Main 0001 to 0500 | Track Maintenance
65 and Possession FRI FRI 11m77ch and 15m30ch

PROTECTION LIMITS

Down Main: TY213 to W20#
Up Main: M18B pts to TY212

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER GOODS LINES

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN634 GUISBOROUGH JN TO WHITBY

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539128 Possession Manager Network Operations North Eastern

Item Battersby All Lines 2100 to 0830 | Follow-Up Work
66  and Possession SAT SUN | 21m30ch and 26m74ch
Grosmont W2012/3201305[Cost][U]

PROTECTION LIMITS
Token

GENERAL REMARKS
RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

MBW?2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW?2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990
Bridge Follow Up works

Nunthorpe SB manned

NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN634 GUISBOROUGH JN TO WHITBY - Continued

SUNDAY 17 to MONDAY 18 JUNE

Ref. No. P2012/1539131 Possession Manager Network Operations North Eastern

Item Battersby All Lines
67 and Possession
Grosmont

PROTECTION LIMITS
Token

GENERAL REMARKS

1930 to 0630 | Follow-Up Work
SUN MON | 21m30ch and 26m74ch
W2012/3201310[Cost][U]

RRVs and Trolleys in use in possession. Access/Egress at various points throughout mileage.

ADDITIONAL INFORMATION

MBW2/58 River Esk, Danby Cricket Field UB 21M 38Ch 116994
MBW2/60 River Esk, Duck Bridge, Danby UB 21M 67Ch 116989
MBW2/76 River Esk, Thorneywaite, Glaisdale UB 26M 07Ch 116988
MBW?2/81 River Esk, Carr End, Glaisdale UB 26M 59Ch 116990

Bridge Follow Up works
Nunthorpe SB manned
NWR PM Paul Fairburn

Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1539134 Possession Manager Network Operations North Eastern

[tem Prudhoe LC All Lines
68 and Possession
Low Row LC

PROTECTION LIMITS

Down Main: PE42 to LR7421
Up Main: LR7422 to PE18

2300 to 0900 | Preparatory Work
SAT SUN | 13m40ch and 16mOch
W2012/3199578[Cost][U]

Preparatory Work
23mOch and 25m0ch
W2012/3199551[U]

Platform / Structures Gauging
28m20ch and 32m40ch
W2012/2354311[U]

Preparatory Work
32m0ch and 34mOch
W2012/3199435[U]

Unload CWR
37mOch and 44mOch
W2012/3199412[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 68 CONTINUED

GENERAL REMARKS
TAKE POSSESSION ROUND TRAIN 6T55 PTO 247479 AT SIGNAL HW107 ON DOWN

ADDITIONAL INFORMATION
Platform/Structure Gauging at Haydon Bridge and Bardon Mill Platforms

STOCKSFIELD TRS4
PREP WORK ON UP MAIN
138010A

GISLAND TO DENTON SCHOOL TRS4
UNLOAD CWR DOWN MAIN
138015

BARDON MILL TO HAUGH GARDENS TRS4

PREP WORK UP MAIN

138014

WARDEN AHB AND FOURSTONES TRS4

PREP WORK DOWN MAIN

138005A

Engineering Train in use in possession. 6T55 PTO 247479 Out Doncaster/In Carlisle

Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1535605 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
69  and T1A4 Between Trains SUN MON | OmOch and Om25ch
Kingmoor In W2012/3202025[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains SUN  MON | OmOchand Om34ch
Bog In W2012/3199210[U]
Upperby In All Lines 2300 to 0530 Ocnﬁgﬂcrr?'zz'gg';ﬂgﬁrk
and T1A4 Between Trains
SUN- MON 1 \n/2012/3199226[U]
London Road Jn N
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 331205 fzigfglgnlzzl[qu]
and T1A4 Between Trains SUN MON
Bog In Commissioning Work
_ _ 26m56¢h and 27m49ch
etween Trains
o lis! h SUN MON Commissioning Work
Carlisle South In 59mdch and 59m26ch
W2012/3202008[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 69 CONTINUED

Howe & Co. Siding SB. Down 2300 to 0530 | Commissioning Work

and T1A4 Between Trains SUN MON | 64ml4ch and 1m19ch

Carlisle South In W2012/3199178[Cost][U]
Up 2300 to 0530 | Commissioning Work
T1A4 Between Trains SUN  MON | 306m50ch and 60m2ch

W2012/3199567[U]

Corby Gates LC All Lines 2300 to 0530

and T1A4 Between Trains SUN MON

Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530

(Cumbria) T1A4 Between Trains SUN MON

and

Bog n

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 JUNE
Ref. No. P2012/1538044 Possession Manager LNW IMDM Carlisle

[tem Carlisle South In All Lines 0130 to 0600 | Track Maintenance
70 and BLOCKED By Local Arrangement  MON MON | 68m58ch and Om19ch
Carlisle North Jn W2012/3200458[Cost][U]

PROTECTION LIMITS
BLOCKED BY LOCAL ARRANGEMENT

TRAFFIC REMARKS

THIS POSSESSION IS FOR TRACK MAINTENANCE AND TRACK PATROLLING AND MUST BE GIVEN UP WHEN
REQUESTED BY THE SIGNALLING CENTRE. IT WILL ONLY BE GRANTED AFTER TAKING INTO ACCOUNT
WORKING TIMETABLE COMMITMENTS AND POSSESSIONS PUBLISHED IN THE WEEKLY OPERATING
NOTICES. THIS IS FOR CYCLIC MAINTENANCE POSSESSIONS CARLISLE STATION AREA

ADDITIONAL INFORMATION
W3116327 IMDM PW SM Carlisle Track Maintenance and Patrolling.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1535608 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
71 and T1A4 Between Trains MON TUE | OmOch and 0Om25ch
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON  Tug | OmOchand Om34ch
Bog n W2012/3199211[U]
Upperby In Al Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains MON TUE Om0ch and Om44ch
W2012/3199227[U]
London Road Jn Lo
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 wzogfzigfglgr?;g?u]
and T1A4 Between Trains MON TUE
Bog In Commissioning Work
) ) 26m56¢h and 27m49ch
and T1A4 Between Trains MON TUE R
Carlisle South ] Commissioning Work
arlisle south Jn 59mdch and 59m26ch
Howe & Co. Siding SB  Down 2300 to 0530 | W2012/3202009[U]
and . T1A4 Between Trains MON TUE | Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199179[Cost][U]
T1A4 Between Trains MON TUE | Commissioning Work
Corby Gates LC All Lines 2300 to 0530 | 306mS50ch and 60m2ch
and T1A4 Between Trains MON TUE W2012/3199569[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains MON TUE
and
Bog in
TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF BOOKED SERVICES
ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1539155 Possession Manager Network Operations North Eastern
[tem Hexham All Lines 0045 to 0530 | Preparatory Work
72 and Possession TUE TUE | 24mOch and 27mOch
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 72 CONTINUED

PROTECTION LIMITS

Down Main: HE43 to LR7421
Up Main: LR7422 to HE2

ADDITIONAL INFORMATION

HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN

138019

WARDEN AHB AND GOOSEHOLME TRS4

PREP WORK DOWN MAIN

138006A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1535609 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
73 and T1A4 Between Trains TUE WED | OmOch and Om25ch
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains TUE  WeD | OmOch and Om34ch
Bog n W2012/3199212[U]
Upperby Jn All Lines 2300 to 0530 gggﬂcﬂ'zz'gg';ixgﬁrk
and T1A4 Between Trains
TUE  WED 1 \n/2012/3199228[U]
London Road In S
(Cumbria) Commissioning Work
Currock In Al Lines 2300 to 0530 ?/31200(:{]26/123919T52FU]
and T1A4 Between Trains TUE WED
Bog In Commissioning Work
_ _ 26m56¢h and 27m49ch
Wigton All Lines 2300 to 0530 W2012/3199244[U]
and T1A4 Between Trains TUE WED L
sl h Commissioning Work
Carlisle South Jn 59m4ch and 59m26¢ch
Howe & Co. Siding SB. Down 2300 to 0530 | W2012/3202010[U]
and . T1A4 Between Trains TUE WED Commissioning Work
Carlisle South In 64m14ch and 1m19ch
Up 2300 to 0530 | W2012/3199180[Cost][U]
T1A4 Between Trains TUE WED | Commissioning Work
306m50ch and 60m2ch
W2012/3199570[U]

Preparatory Work
37mO0ch and 41mOch

W2012/3199585[Cost][U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 73 CONTINUED

Corby Gates LC All Lines 2300 to 0530
and T1A4 Between Trains TUE WED
Petteril Bridge Jn

London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains TUE WED
and

Bog In

ADDITIONAL INFORMATION

W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.
Handtools Only.
WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 JUNE
Ref. No. P2012/1539159 Possession Manager Network Operations North Eastern

ltem Hexham All Lines 0045 to 0530 | Preparatory Work
74 and Possession WED  WED | 24m0Och and 27m0ch
Low Row LC W2012/3199830[U]
Preparatory Work
37mOch and 41m0ch
W2012/3199821[Cost][U]

PROTECTION LIMITS

Down Main: HE43 to LR7421
Up Main; LR7422 to HE2

ADDITIONAL INFORMATION

HALTWHISTLE AND GREENHEAD TRS4
Prep CWR DOWN MAIN
138019

WARDEN AHB AND GOOSEHOLME TRS4
PREP WORK DOWN MAIN
138006A

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1535612 Possession Manager Network Operations - Lancs & Cumbria

Item Penrith All Lines 2300 to 0530 | Commissioning Work
75 and T1A4 Between Trains WED THU | OmOch and Om25ch
Kingmoor n W2012/3202028[U]
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 75 CONTINUED

Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED THU | OmOch and Om34ch
Bog Jn W2012/3199213[U]
Upperby Jn All Lines 2300 to 0530 | Commissioning Work
and T1A4 Between Trains WED  THu | OmOch and Om44ch
London Road In W2012/3199229[U]
(Cumbria) Commissioning Work
Currock Jn All Lines 2300 to 0530 | OmOchand im7ch
and T1A4 Between Trains WED THU W2012/3199197[U]
Bog In Commissioning Work
Wigton All Lines 2300 to 0530 \2/82“05162‘;/253322‘12?3?‘:“
and T1A4 Between Trains WED THU
Carlisle South Jn Commissioning Work
. 59m4ch and 59m26¢ch
Howe & Co. Siding SB Down _ 2300 to 0530 W2012/3202011[U]
and . T1A4 Between Trains WED THU Commissioning Work
Carlisle South Jn 64mL4ch and 1m19ch
Up 2300 to 0530 | W2012/3199181[Cost][U]
T1A4 Between Trains WED THU Commissioning Work
Corby Gates LC All Lines 2300 to 0530 | 306m50ch and 60m2ch
and T1A4 Between Trains WED  THu | W2012/3199571[U]
Petteril Bridge Jn
London Road Jn Down & Up Goods NEC/M&C 2300 to 0530
(Cumbria) T1A4 Between Trains WED THU
and
Bog in

ADDITIONAL INFORMATION
W3177589 Westpac 4 Commissioning works - Babcock Projects Crewe.

Handtools Only.

WHEELS FREE REQUIRED FOR LAST TWO HOURS OF WORKSITE IF LINKED TO A POSSESSION.

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 21 JUNE

Ref. No. P2012/1539166 Possession Manager Network Operations North Eastern

[tem Bardon Mill All Lines 0045 to 0530 | Preparatory Work
76 and Possession THU THU | 37m0ch and 41mOch

PROTECTION LIMITS

Down Main: BM2 to LR7421
Up Main: LR7422 to BM20
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 76 CONTINUED

ADDITIONAL INFORMATION

HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1539167 Possession Manager Network Operations North Eastern

[tem Bardon Mill All Lines 0045 to 0530 | Preparatory Work
77  and Possession FRI FRI | 37mOch and 41mOch

PROTECTION LIMITS

Down Main: BM2 to LR7421
Up Main: LR7422 to BM20

ADDITIONAL INFORMATION

HALTWHISTLE AND GREENHEAD TRS4
PREP CWR DOWN MAIN
138019

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1538039 Possession Manager LNW IMDM Carlisle

Item Carlisle South Jn B Up & Down Goods 0830 to 1600 | Patrolling
78  and Possession FRI FRI | 68m75ch and Om8ch
Carlisle North In W2012/3200500[Cost][U]
C Up & Down Goods 0830 to 1600
Possession FRI FRI

PROTECTION LIMITS

B Up & Down Goods: Beyond CE734A pts on Approach to CE750B pts
C Up & Down Goods: Beyond CE750B pts on Approach to CE736 pts

TRAFFIC REMARKS

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF ANY BOOKED SERVICES THROUGH B & C UP AND
DOWN GOODS.
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LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN - Continued

ITEM 78 CONTINUED

ADDITIONAL INFORMATION

W3116249 IMDM PW SM Carlisle
This Worksite will be required to Undertake Track Patrolling with Hand Tools in use
Access and Egress to B and C Up and Down Goods will be Carlisle Station from Platforms 3 or 4

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON

SATURDAY 16 to MONDAY 18 JUNE

Ref. No. P2012/1539174 REPEATED ITEM
Item 79 SEE FULL DETAILS UNDER LN702

MONDAY 18 to TUESDAY 19 JUNE

Ref. No. P2012/1539189 REPEATED ITEM
Item 80 SEE FULL DETAILS UNDER LN702

TUESDAY 19 to WEDNESDAY 20 JUNE

Ref. No. P2012/1539191 REPEATED ITEM
Item 81 SEE FULL DETAILS UNDER LN702

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY

SATURDAY 16 to MONDAY 18 JUNE
Ref. No. P2012/1539174 Possession Manager LNE IMDM Newcastle

Item Holywell LC (ABCL)  All Lines 1520 to 0530 | Track Maintenance
79  and Possession SAT MON | 1miich and 19m20ch
Woodhorn Jn W2012/3201766[C05t][U]
West Sleekburn n All Lines 1520 to 0530
and Possession SAT MON
North Blyth
Marchey's House In All Lines 1520 to 0530
and Possession SAT MON
Winning Jn
Bedlington North Single 1520 to 0530
and Possession SAT MON
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 79 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1539189 Possession Manager LNE IMDM Newcastle

tem Benton North Jn All Lines 2100 to 0530 | Track Maintenance
80 and Possession MON TUE | 1mlich and 19m20ch
Woodhorn Jn W2012/3201767[C05t][u]
West Sleekburn Jn All Lines 2100 to 0530
and Possession MON TUE
North Blyth
Marchey's House In All Lines 2100 to 0530
and Possession MON TUE
Winning Jn
Bedlington North Single 2100 to 0530
and Possession MON TUE
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth

Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION
Eng. Access Statement v2, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1539191 Possession Manager LNE IMDM Newcastle

Item Benton North Jn All Lines 2100 to 0530 | Track Maintenance
81  and Possession TUE WED | 1milich and 19m20ch

West Sleekburn Jn All Lines 2100 to 0530

and Possession TUE WED

North Blyth

Marchey's House Jn All Lines 2100 to 0530

and Possession TUE WED

Winning Jn
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LN702 BEDLINGTON NORTH TO LYNEMOUTH COLLIERY - Continued

ITEM 81 CONTINUED

Bedlington North Single
and Possession
Hepscott LC

PROTECTION LIMITS

Single/Down & Up: T3401 pts to M551 pts

Down: NWR Boundary Lynemouth
Up: NWR Boundary Lynemouth

Down & Up North Blyth: NWR Boundary North Blyth

ADDITIONAL INFORMATION

Eng. Access Statement v2, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

2100 to 0530

TUE WED

LN706 WEST SLEEKBURN JN TO NORTHBLYTH

SATURDAY 16 to MONDAY 18 JUNE

Ref. No. P2012/1539174
Item 79

MONDAY 18 to TUESDAY 19 JUNE

Ref. No. P2012/1539189
Item 80

TUESDAY 19 to WEDNESDAY 20 JUNE

Ref. No. P2012/1539191
Item 81

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

LN708 WINNING JN TO MARCHEY'S HOUSE JN

SATURDAY 16 to MONDAY 18 JUNE

Ref. No. P2012/1539174
Item 79

MONDAY 18 to TUESDAY 19 JUNE

Ref. No. P2012/1539189
Item 80

TUESDAY 19 to WEDNESDAY 20 JUNE

Ref. No. P2012/1539191
[tem 81

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702

REPEATED ITEM
SEE FULL DETAILS UNDER LN702
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LN720 DONCASTER BLACK CARRJN TO SKELTON BRIDGE

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1539074 REPEATED ITEM
Item 41 SEE FULL DETAILS UNDER LN600

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

SUNDAY 17 JUNE

Ref. No. P2012/1541658 REPEATED ITEM
Item 16 SEE FULL DETAILS UNDER LN101

LN722 FLYOVER EAST JN TO DECOY NORTH JN

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN

SATURDAY 16 to MONDAY 18 JUNE

Ref. No. P2012/1542522 REPEATED ITEM
[tem 39 SEE FULL DETAILS UNDER LN170

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

LN730 STAYTHORPE CROSSING TO WEST HOLMES

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1541645 REPEATED ITEM
Item 6 SEE FULL DETAILS UNDER LN101

LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541948 Possession Manager Network Operations Great Northern

Item Gainsborough Trent ~ Down and Up Main 2205 to 0001 | Preparatory Work
82  Westin Possession SAT SUN | 57mOch and 60mOch
and W2012/3199294[U]
Thrumpton LC Permanent Way Inspection
73m11ch and 55m20ch
W2012/3153723[Cost][U]
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 82 CONTINUED

Gainsborough Trent  All Lines 0001 to 0915 | Permanent Way Inspection
West Jn Possession SUN SUN | 73mlichand 57mOch
and W2012/3153531[U]
Shireoaks West In

Cottam Power Station Down and Up 0001 to 1400

and Possession SUN SUN

Clarborough Jn

Gainsborough Trent  Down and Up 0915 to 1400

West In Possession SUN SUN

and

Worksop East

Crossover

PROTECTION LIMITS

2205 Sat to 0001 Sun
Down Main: TJ25pts to T8
Up Main: T83pts to TI39
Cottam Branch: PSB

0001 Sun to 0915 Sun

Down Main:Tj25pts to WP531
Up Main: WP526 to TJ39
Cottam Branch: PSB

0915 Sun - 1400 Sun
T)25pts to WP1145Bpts
WP1145Apts to TJ39
Cottam Branch: PSB

ADDITIONAL INFORMATION

Resignalling project and buried cable route.

RRV in use.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SUNDAY 17 JUNE

Ref. No. P2012/1541947 Possession Manager Network Operations Great Northern

[tem Shireoaks West Jn All Lines 0001 to 1245 | Permanent Way Inspection

83  and Possession SUN SUN | 48mOch and 46m60ch
Nunnery Main Line Jn W2012/3126445[U]
Woodhouse Jn All Lines 0001 to 1245 | Permanent Way Inspection
and Possession SUN SUN 50m40ch and 158m77ch

Beighton In

W2012/3125997[U]

Permanent Way Inspection
55m20ch and 50m40ch
W2012/3126086[Cost][U]
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS

Down Main: WP531 to S4080Pts
Up Main: S4082Pts to WP526
Down Beighton: S4175Pts

Up Beighton: S4177Pts

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T64 AT SIGNAL WP27 ON THE DOWN MAIN LINE

ADDITIONAL INFORMATION

TRS2
UNLOAD CWR ON DOWN WORKSOP
DARNALL TO WOODHOUSE

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1536722 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down and Up 0001 to 0500 | Ballast Regulating
84  and Possession TUE TUE | 53m57ch and 42m29ch
Woodburn Jn SB (W) W2012/2993128[Cost][U]
PROTECTION LIMITS
WP1117Apts to W306Dpts
W306Cpts to WP518

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 JUNE
Ref. No. P2012/1536723 Possession Manager LNE IMDM Sheffield

Item Brancliffe East Jn Down and Up 0001 to 0500 | Ballast Regulating
85 and Possession WED WED | 53m57ch and 42m29ch
Woodburn Jn SB (W) W2012/2993129[C05t][U]
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 85 CONTINUED

PROTECTION LIMITS

WP1117Apts to W306Dpts
W306Cpts to WP518

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 21 JUNE

Ref. No. P2012/1541951 Possession Manager LNE IMDM Sheffield

ltem Wrawby Jn All Lines 0600 to 1400 | Permanent Way Inspection
86  and Possession THU THU | 93m28ch and 73m25ch

Gainshorough Trent W2012/3156910[Cost][U]

East Jn

PROTECTION LIMITS

WI106 pts to TJ17B pts
TJ17D pts to WJ106 pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 21 JUNE

Ref. No. P2012/1536724 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down and Up 0001 to 0500
87  and Possession THU  THU

Woodburn Jn SB (W)

PROTECTION LIMITS

WP1117Apts to W306Dpts
W306Cpts to WP518

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD - Continued

ITEM 87 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 22 JUNE
Ref. No. P2012/1536725 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down and Up 0001 to 0500
88  and Possession FRI FRI
Woodburn Jn SB (W)

PROTECTION LIMITS
WP1117Apts to W306Dpts
W306Cpts to WP518

TRAFFIC REMARKS
FREIGHTS TO DIVERT VIA PINKSTON

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators to bid for diversions via Shirebrook & Pinkston
Eng. Access Statement v1, Section 5

Possession Status : Agreed
Disruptive : passenger and freight

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1555706 Possession Manager Network Operations Great Northern

[tem Humber Road In All Lines 2310 to 1000 | C11 Rerail Resleeper Reballast - Trax
89  and Possession SAT SUN | 104m42ch and 101m10ch

Ulceby South In Single 2310 to 1000

and Possession SAT SUN

Habrough Jn

Killingholme (End of All Lines 2310 to 1000

Line) Possession SAT SUN

and

Humber Road Jn
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LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN - Continued

ITEM 89 CONTINUED

Ulceby North Jn All Lines 1000 to 1510
and Possession SUN SUN
Killingholme (End of

Line)

PROTECTION LIMITS

2310 Saturday to 1000 Sunday

Down Main (LN742)IW253# to Bl163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

Single (LN741) UJ2

1000 Sunday to 1510 Sunday

Down Main (LN742)IW253# to BJ163
Up Main (LN742)BJ327Pts to IW253#
Down Main (LN740) IR22APts

Down Main (LN740) IR22BPts

TRAFFIC REMARKS

BETWEEN 1000 SUNDAY AND 1510 SUNDAY NO ACCESS TO LINDSEY REFINERY
NO ACCESS TO HUMBER REFINERY

NO ACCESS TO IMMINGHAM DOCK/HUMBER INTERNATIONAL TERMINAL

NO ACCESS TO HARGREAVES SIDING

ACCESS MAINTAINED TO IMMINGHAM C&W VIA IMMINGHAM EAST N

ACCESS MAINTAINED TO BARTON-ON-HUMBER

GENERAL REMARKS

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6T50 AT SIGNAL IR100 ON DOWN MAIN LINE
6T51 AT SIGNAL IR207 ON DOWN MAIN LINE

ADDITIONAL INFORMATION

ROBINSONS TO IMMINGHAM

123073

NWR24

FULL WORK DETAILS:- C11 Reballast, Resleeper, Rerail and Trax on the Up Main between 102m 70ch and 103m 05ch
314yds. Restress and Weld on the Up Main between 103m 23ch and 103m 43ch 437yds.

BALLAST TRAINS, HEAVY DUTY PLANT, ROAD RAILERS AND S&C TAMPER IN USE WITHIN THIS
APPLICATION.

S&T Required.

SITE ACCESS:- ROBINSONS CROSSING AND AMBULANCE CROSSING.

MARKER BOARD MILEAGE ON LN740 IS 104M 41CH AND 101M 35CH.SIGNAL BOXES: Great Coates, Pyewipe
and Marsh Jn required throughout

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight
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LN741 HABROUGH JN TO ULCEBY SOUTH JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1555706 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN740

LN742 KILLINGHOLME TO BROCKLESBY JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1555706 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN740

SUNDAY 17 JUNE
Ref. No. P2012/1555712 Possession Manager LNE IMDM Doncaster

Item Immingham West Jn All Lines 1000 to 1400 | Permanent Way Inspection
90  and Line Blockage (Between SUN SUN | Om10ch and 104m5ch
Humber Road In Trains)+Detonators W2012/3196305[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1555706 REPEATED ITEM
Item 89 SEE FULL DETAILS UNDER LN740

LN752 WRAWBY JN TO MARSHGATE JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541954 Possession Manager Network Rail

Item Keadby Canal LC All Lines 2315 to 0001 | C20 Reballast ABC - High Output
91  (MCB) Possession SAT SUN | 6m27ch and 1m5ch
and W2012/3188912[Cost][U]
Thorne In Renew Pads / Nylons
Keadby Canal LC All Lines 0001 to 0900 | 11mOch and 8m62ch
(MCB) Possession SUN SUN | W2012/3203365[U]
and Follow Up Tamping (MP&!)
Marshgate Jn 13mOch and 3mOch
Thorne Jn Down Fast 0900 to 1200 | W2012/3199305[U]
and Possession SUN SUN
Kirk Sandall Jn
Up Fast 0900 to 1200
Possession SUN SUN
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LN752 WRAWBY JN TO MARSHGATE JN - Continued

ITEM 91 CONTINUED

PROTECTION LIMITS

2315 Sat to 0001 Sun

Down Main/Down Scunthorpe Fast: D601(Keyed) to D633
Up Scunthorpe Fast/Up Main: D628 to S302

Down Scunthorpe Slow: D631

Up Scunthorpe Slow: D630

0001 to 0900 Sun
Down Main/Down Scunthorpe Fast/Down Thorne: D601(Keyed) to D308
Up Scunthorpe Fast/Up Main: D688(Keyed) to S302

0900 Sun to 1200 Sun
Down Scunthorpe Fast/Down Thorne D633 to D2045BPts
Up Thorne/Up Scunthorpe Fast:D2048APts to D628

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES
NORTHERN TRAINS TO DIVERT VIA SELBY OR START/TERMINATE AT GOOLE

20MPH TSR IMPOSED ON THE DOWN SLOW LINE. TRAINS TO BE TIMED WITH AN EXTRA [3]

GENERAL REMARKS

PPOSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y50 AT SIGNAL D668 ON UP SLOW LINE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Trains to be timed over the slow lines between Thorne & kirk Sandall, with an extra [3] for down trains for 20mph TSR
Northern bid to divert fast trains via Selby & star/terminate slow trains at Goole
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

SUNDAY 17 JUNE
Ref. No. P2012/1541955 Possession Manager LNE IMDM Doncaster

ltem Appleby LC All Lines 0600 to 0900 | Permanent Way Inspection
92  and Line Blockage (Between SUN SUN | 26m60ch and 25m12ch
Foreign Ore Branch Jn 1rains)+Detonators W2012/3196197[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN756 SCUNTHORPE TRENT JN TO ROXBY

SUNDAY 17 JUNE
Ref. No. P2012/1541957 Possession Manager LNE IMDM Doncaster

tem Trentin Single 0930 to 1300 | Permanent Way Inspection
93  and Line Blockage (Between Trains) +  SUN SUN | OmOch and 3m60ch
Roxby Token W2012/3196403[Cost][U]

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541959 Possession Manager LNE IMDM Sheffield

Item Brancliffe East In Down/Single 1540 to 1400 | Permanent Way Inspection
94  and Possession SAT SUN | OmOch and 14m10ch
St. Catherine's Jn W2012/3151698[Cost][U]
Up/Single 1540 to 1400
Possession SAT SUN

PROTECTION LIMITS

Down/Single: WP1117B PTS to D2285 PTS
Up/Single: WP2285 PTS to D1116 PTS

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN

SUNDAY 17 JUNE
Ref. No. P2012/1541965 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 0005 to 0815 | PL Tamping

95 and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East Jn W2012/3165810[U]
Woodend Jn Up/Down West Goods Curve 0005 to 0815 | PermanentWay Inspection
and Possession SUN SUN 145m9ch and 154m30ch
Shireoaks West In W2012/3151817[Cost][U]

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts

Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts
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LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN - Continued

ITEM 95 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541969 Possession Manager LNE IMDM Sheffield

Item Shirebrook Jn All Lines 1105 to 1500 | Permanent Way Inspection
9%  and Possession SUN SUN | 145m9ch and 154m30ch
Shireoaks East In W2012/3151907[Cost][U]
Woodend Jn Up/Down West Goods Curve 1105 to 1500
and Possession SUN SUN
Shireoaks West In

PROTECTION LIMITS

Down Mansfield: S5 to WP1130CPts
Up Mansfield WP1133B Pts to Si31
Up/Down West Goods Curve WP1124Pts

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN772 WARSOP JN TO SHIREBROOK JN

SATURDAY 16 to SUNDAY 17 JUNE

Ref. No. P2012/1541975 REPEATED ITEM
Item 97 SEE FULL DETAILS UNDER LN784

LN782 WOODEND JN TO SHIREOAKS WEST JN

SUNDAY 17 JUNE

Ref. No. P2012/1541965 REPEATED ITEM
[tem 95 SEE FULL DETAILS UNDER LN768

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541975 Possession Manager LNE IMDM Sheffield

Item Warsop In Down and Up 2000 to 1625 | Permanent Way Inspection
97  and Possession SAT SUN | 17m10ch and 10m20ch
Shirebrook Jn W2012/3152054[C05t][U]
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LN784 HIGH MARNHAM TO SHIREBROOK EAST JN - Continued

ITEM 97 CONTINUED
Thoresby CollieryJn ~ Down and Up 2000 to 1625
and Possession SAT SUN

Shirebrook East In

PROTECTION LIMITS

Down Main: T28 to SJ26Pts
Up Main: SI26Pts to T4
Down Branch: SI13Pts

Up Branch: SI15Pts

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1541981 Possession Manager LNE IMDM Sheffield

Item High Marnham All Lines 0800 to 1700 | Permanent Way Inspection
98  and Possession TUE TUE | 27m40ch and 17m60ch
Thoresby Colliery Jn W2012/3201477[Cost][U]
PROTECTION LIMITS
End of Branch to T28
T4 to End of Branch

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN788 THORESBY COLLIERY BRANCH

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1541983 Possession Manager LNE IMDM Sheffield

Item Thoresby CollieryIn  Single 2000 to 1625 | Permanent Way Inspection
99  and Possession SAT SUN | OmOch and 1m18ch
Thoresby Colliery W2012/3153444[Cost][U]

PROTECTION LIMITS
Single: (T)13A PTS to EOB

Single: TI3A PTS to EOB

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1542536 Possession Manager Midland & Continental IMDM Derby

Item Clay Cross NorthJn ~ Down Main 2255 to 0720 | Track Maintenance
100  and Possession SAT SUN | 147m40ch and 146mOch
Chesterfield North Jn W2012/3203862[Cost][U]
Up Main 2255 to 0720
Possession SAT SUN

PROTECTION LIMITS

Down Main: Beyond DC4859# to Approach CS4889#
Up Main: Beyond DC4888# to Approach DC4858

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE EREWASH AND BARROW HILL LINES AND CALL AT CHESTERFIELD PLATFORM
3.

GENERAL REMARKS
MAINTENANCE DERBY

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.

UP CHELLASTON: TT32.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN MAIN: CD25,CD26,CD27

UP MAIN: RVP,RVR,RVS,CD32,CD33

AREAS NOT TO BE AFFECTED: TRS

ADDITIONAL INFORMATION
MAINTENANCE DERBY

Eng. Access Statement v4, Section 7
Possession Status : Agreed
Disruptive : non-disruptive
SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1539826 Possession Manager Network Operations East Midlands

Item Ambergate Jn Down Main 2255 to 2330 | Motorised Patrolling
101  and Possession SAT SAT | 132m40ch and 145m3ch
Clay Cross North In W2012/3202744[U]
Up Main 29255 to 2330 | Motorised Patrolling
Possession SAT SAT 137m55ch and 142m20ch
W2012/3202728[U]
::]e:jy Cross Tunnel PDC?S\/SvenS SCicl)a;]y Cross Loop 25,25-? to (;ZJZ'\? Follow-Up Work
145mO0ch and 142m40ch
Clay Cross North Jn W2012/3084226[Cost][U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 101 CONTINUED

Derby Station North Jn Down and Up Main 2330 to 0720 | Follow-Up Work

and Possession SAT SUN | 145mOch and 142m40ch

Clay Cross North In W2012/3084252[U]
Down and Up Goods 2330 to 0720
Possession SAT SUN

Ambergate Jn Single 2330 to 1000

and Possession SAT SUN

Matlock

PROTECTION LIMITS

2255 Sat to 2330 Sat
Down Main: Beyond DY793 Pts to Approach DC4855
Up Main: Beyond DC4856 to Approach DY569

2330 Sat to 0720 Sun

Down Main: Beyond DY506# to Approach DC4855
Up Main: Beyond DC4856 to Approach DY471
Down Goods: Beyond DY504#

Up Goods: Approach DY475

Single Line: Approach Matlock Stop Board

0720 Sun to 1000 Sun
Single Line: Beyond DY793 Pts to Approach Matlock Stop Board

TRAFFIC REMARKS
NO BOOKED SERVICES.

GENERAL REMARKS
MAINTENANCE DERBY.

LCV PROCESS APPLIES TO THIS POSSESSION.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
DOWN CHELLASTON: TT15.

UP CHELLASTON: TT32.

ENGINEERING EXAMINATION REQUIRED.

STANDARD ENGINEERING AREAS AND/OR PART SECTIONS:
2255 SAT TO 0720 SUN

DOWN MAIN: CD20, CD21, CD22.

UP MAIN: CD35, CD36, CD37.

DOWN GOODS LOOP: CD23

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN.
6J55 AT DC4845 DOWN MAIN, BABCOCK RAIL TAMPER 73940 (PTO 238428) 2245 SAT - 0720 SUN, EX/STABLE
DERBY WEST END DOCK.
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 101 CONTINUED

ADDITIONAL INFORMATION

MAINTENANCE DERBY,

Inspection Trolley 1) Trolley to enter possession on the Up Main from the AIM by crossing over at DY793 Pts
Inspection to commence WDT on the Up Main at 5mph and will require to pass all other worksites, on reaching Clay
Cross Nth Jn exit possession at Ankerbold Lane. If required to sweep, on completion of all other worksites in the axle
counter area RTN to Wingfield and commence the sweep to Clay Cross North Jn and exit possession.

Inspection trolley 2 Duffield to Matlock

Enter possession from the AIM and cross over onto the Up Main FWD to Duffield, commence inspection at 5mph on
the Up Main WDT to Ambergate Jn then cross over at DY793 Pts and continue the inspection to Matlock, trolley will
require to pass all other worksites, exit possession at Matlock GF

BABCOCK RAIL,

CLAY CROSS TUNNEL
111118

NWR24

FULL WORK DETAILS:- T+1 Tamp, weld and stress Up Main Line between 146m 17ch and 147m 23ch.

ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.

TSR IMPOSED.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

CLAY CROSS TUNNEL
111119
NWR24

FULL WORK DETAILS:- Weld, stress and follow up works Down Main Line between 146m 18ch and 147m 23ch.
ROAD RAILER AND TAMPER IN USE WITHIN THIS APPLICATION.

S&T Required.

SITE ACCESS:- CLAY CROSS SOUTH JN DOWN MAIN SIDE AND CLAY CROSS TUNNEL SOUTH PORTAL.
SPC8 - 145MP AND 147M 69CH

SPC9 - 142M 31CH AND 144MP

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541989 Possession Manager LNE IMDM Sheffield

Item Chesterfield SouthJn  Down Main 0020 to 0745 | Permanent Way Inspection
102 and Possession SUN SUN | 146m20ch and 158m14ch
Sheffield South Jn W2012/3122251[Cost][U]
Dore South Jn Dore South Curve 0020 to 0745
and Possession SUN SUN
Dore West Jn
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 102 CONTINUED

All Lines
Possession

Dore Station Jn
and
Totley Tunnel East (TE)

Chesterfield SouthJn ~ Up Main
and Possession
Sheffield South Jn

PROTECTION LIMITS

Down Main: DC4879to S4044BPts
Up Main: S80# to DC4878

Up Manchester; S52

Down Manchester: TE11

Down Passenger Loop: S4043BPts

GENERAL REMARKS

0020 to 0745
SUN SUN

0020 to 0745
SUN SUN

AXLE COUNTER AREA CATEGORY 1 ENGINEERING WORKS. ENGINEERING EXAMINATION REQUIRED.
STANDARD ENGINEERING AREA AND/OR PART SECTIONS:

DOWN MAIN: CD27, CD28, CD29
UP MAIN: CD30, CD31

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed

Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541984 Possession Manager

[tem Sheffield North Jn All Lines

103  and Possession
Holmes In LC CCTV
Sheffield South Jn Up Main via Platform 8
and Possession

Sheffield North Jn

PROTECTION LIMITS
0001 Sun to 0300 Sun
Down Main: S147 to S213
Up Main: $212 to S4074BPts

0300 Sun to 0755 Sun
Down Main S147 to S213
Up Main/Platform 8: S212 to S80#

LNE IMDM Sheffield

0001 to 0755
SUN SUN

0300 to 0755
SUN SUN

S&T Work
158m60ch and 159m37ch
W2012/3122107[U]

Permanent Way Inspection
158m75ch and 163m20ch
W2012/3122185[Cost][U]

PL Tamping
159m5ch and 163m77ch
W2012/3165111[U]
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LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) - Continued

ITEM 103 CONTINUED

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1541987 Possession Manager LNE IMDM Sheffield

tem HolmesInLC CCTV  All Lines 0001 to 0755 | Permanent Way Inspection

104  and Possession SUN SUN | Om57ch and Om5ch
Moorthorpe n W2012/3152885[U]
Moorthorpe In All Lines 0001 to 0830 | Permanent Way Inspection
and Possession SUN SUN 163m60ch and 11m24ch
South Kirkby In W2012/3152701[Cost][U]
Swinton Jn North All 0755 to 0830
and Possession SUN SUN

Moorthorpe In

PROTECTION LIMITS

0001 to 0755

Down Main: S213 to L6583
Up Main: L6586 to S212
Down: L2245Pts#

Up: L2247Pts

0755 to 0830

Down Main S4282Apts to L6583
Up Main L6586 to S4283pts
Down: L2245Pts#

Up: L2247Pts

GENERAL REMARKS

DO NOT PASS L655 SIGNAL WITHOUT THE SIGNALMANS PERMISSION

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN806 TAPTON JN TO MASBOROUGH JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1407222 Possession Manager Network Operations Great Northern

Item Barrow Hill NorthJn  Down Barrow Hill 2100 to 2200 | Permanent Way Inspection
105 and Possession SAT SAT | 146mOch and 162m24ch
Beighton In W2012/3168908[U]
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 105 CONTINUED

Beighton In Up Barrow Hill 2100 to 2200 | PL Tamping
and Possession SAT SAT | 148m76¢ch and 162m24ch
Barrow Hill North Jn W2012/3165719[U]
Chesterfield South Jn ~ Down and Up Barrow Hill 2200 to 1245 | Major Projects
and Possession SAT SUN 149m55ch and 162m24ch
Masborough Jn W2012/3200913[Cost][U]
Barrow Hill South Jn Down Barrow Hill Goods 2200 to 1245 Tgi CZgnﬁlngd 150m35ch
: m40ch an m35¢
and Possession
. SAT SUN W2012/3201001[U]
Barrow Hill North In
Down/Up Staveley Goods 2200 to 1245
Possession SAT SUN
Beighton In Down Treeton Goods 2200 to 1245
and Possession SAT SUN
Treeton In
Masborough Sorting Up Canklow Goods 2200 to 1245
Sidings South Jn Possession SAT SUN
and
Canklow
Barrow Hill Northin ~ Down Barrow Hill 1245 to 2330
and Possession SUN SUN
Beighton In
Beighton In Up Barrow Hill 1245 to 2330
and Possession SUN SUN
Barrow Hill North Jn

PROTECTION LIMITS

2100 Sat to 2200 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

2200 Sat to 1245 Sun
Down Barrow Hill: TC4775 to S4242Pts
Up Barrow Hill: S4242Pts to TC4774

1245 Sun to 2330 Sat
Down Barrow Hill: S4152BPts to S279
Up Barrow Hill: S4171BPts to S4152APts

TRAFFIC REMARKS

2100 SAT TO 2200 SAT

1245 SUN TO 2330 SUN

TRAINS TO/FROM MASBOROUGH IN DIVERTED VIA SHEFFIELD.

ACCESS TO/FROM BARROW HILL SIDINGS MAINTAINED FROM THE TAPTON JN DIRECTION ONLY.
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 105 CONTINUED

ADDITIONAL INFORMATION
W2012/3200913 IP Enhancements Track lower and associated drainage work. Bridge reconstruction.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight operators bid to path services out of Barrow Hill Sidings via Tapton Jn & divert other services via Sheffield
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 19 JUNE
Ref. No. P2012/1536789 Possession Manager LNE IMDM Sheffield

[tem Barrow Hill SouthJn ~ Down and Up Barrow Hill 0030 to 0130 | PL Stoneblowing

106  and Possession TUE TUE | 148m76¢ch and 162m24ch
Barrow Hill SouthJn Al Lines 0130 to 0630
and Possession TUE TUE
Masborough Jn

PROTECTION LIMITS

0030 Tue to 0130 Tue

Down Barrow Hill: S4132A Pts to S4173B Pts
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts
Up Barrow Hill S4242Pts to 4132BPts

TRAFFIC REMARKS

0030 TO 0130

TRAINS TO DIVERT VIA SHEFFIELD

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630

TRAINS TO DIVERT VIA SHEFFIELD

NO ACCESS TO SORTING SIDINGS

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 106 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 JUNE
Ref. No. P2012/1536790 Possession Manager LNE IMDM Sheffield

Item Barrow Hill South Jn Down and Up Barrow Hill 0030 to 0130 | PL Stoneblowing

107 and Possession WED  WED | 148m76ch and 162m24ch
Barrow Hill SouthJn  All Lines 0130 to 0630
and Possession WED WED
Masborough Jn

PROTECTION LIMITS

0030 Tue to 0130 Tue

Down Barrow Hill: S4132A Pts to S4173B Pts
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts
Up Barrow Hill S4242Pts to 4132BPts

TRAFFIC REMARKS

0030 TO 0130

TRAINS TO DIVERT VIA SHEFFIELD

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630

TRAINS TO DIVERT VIA SHEFFIELD

NO ACCESS TO SORTING SIDINGS

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 107 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

THURSDAY 21 JUNE

Ref. No. P2012/1536791 Possession Manager LNE IMDM Sheffield

Item Barrow Hill South Jn Down and Up Barrow Hill 0030 to 0130 | PL Stoneblowing

108  and Possession THU THU | 148m76¢ch and 162m24ch
Barrow Hill SouthJn  All Lines 0130 to 0630
and Possession THU THU
Masborough Jn

PROTECTION LIMITS

0030 Tue to 0130 Tue

Down Barrow Hill: S4132A Pts to S4173B Pts
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts
Up Barrow Hill S4242Pts to 4132BPts

TRAFFIC REMARKS

0030 TO 0130

TRAINS TO DIVERT VIA SHEFFIELD

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630

TRAINS TO DIVERT VIA SHEFFIELD

NO ACCESS TO SORTING SIDINGS

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 108 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 22 JUNE
Ref. No. P2012/1536792 Possession Manager LNE IMDM Sheffield

Item Barrow Hill South Jn Down and Up Barrow Hill 0030 to 0130 | PL Stoneblowing

109  and Possession FRI FRI 148m76¢ch and 162m24ch
Barrow Hill SouthJn  All Lines 0130 to 0630
and Possession FRI FRI
Masborough Jn

PROTECTION LIMITS

0030 Tue to 0130 Tue

Down Barrow Hill: S4132A Pts to S4173B Pts
Up Barrow Hill: S4173A Pts to S4132B Pts

0130 Tue to 0630 Tue
Down Barrow Hill: S4132APts to S4242Pts
Up Barrow Hill S4242Pts to 4132BPts

TRAFFIC REMARKS

0030 TO 0130

TRAINS TO DIVERT VIA SHEFFIELD

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH

0130 TO 0630

TRAINS TO DIVERT VIA SHEFFIELD

NO ACCESS TO SORTING SIDINGS

ACCESS TO BARROW HILL SIDINGS TO BE MAINTAINED FROM THE SOUTH
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LN806 TAPTON JN TO MASBOROUGH JN - Continued

ITEM 109 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

0030 to 0130
Operators bid for diversions via Sheffield
Access/egress Barrow Hill Sidings from the south Jn

0130 to 0630
Operators bid for diversions via Sheffield & retime or cancel Sorting Sidings traffic
Access/egress Barrow Hill Sidings from the south Jn

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN816 BEIGHTON JN TO WOODHOUSE JN

SUNDAY 17 JUNE

Ref. No. P2012/1541947 REPEATED ITEM
[tem 83 SEE FULL DETAILS UNDER LN736

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN

SUNDAY 17 JUNE

Ref. No. P2012/1541987 REPEATED ITEM
Item 104 SEE FULL DETAILS UNDER LN804

SUNDAY 17 JUNE

Ref. No. P2012/1541984 REPEATED ITEM
Item 103 SEE FULL DETAILS UNDER LN804

LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN
NORTH/SOUTH

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
[tem 15 SEE FULL DETAILS UNDER LN101

TUESDAY 19 JUNE
Ref. No. P2012/1536795 Possession Manager LNE IMDM Doncaster

Item St.Jamesn Down Sheffield Goods 0010 to 0600
110  and Possession TUE TUE

Hexthorpe Jn
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued
ITEM 110 CONTINUED

PROTECTION LIMITS
Down Sheffield Goods: D2409Pts to D2070BPts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN.

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE UP SHEFFIELD GOODS UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6J26 and 6M96 to travel over the Up Sheffield Goods under single line working. Bid for other down trains to
travel over the Down Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 JUNE
Ref. No. P2012/1536796 Possession Manager LNE IMDM Doncaster

[tem St.James n Down Sheffield Goods 0010 to 0600
111  and Possession WED WED

Hexthorpe Jn

PROTECTION LIMITS
Down Sheffield Goods: D2409Pts to D2070BPts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN.

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE UP SHEFFIELD GOODS UNDER SINGLE LINE WORKING

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6J26 and 6M96 to travel over the Up Sheffield Goods under single line working. Bid for other down trains to
travel over the Down Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued

THURSDAY 21 JUNE
Ref. No. P2012/1536797 Possession Manager LNE IMDM Doncaster

[tem St.Jamesin Up Sheffield Goods 0010 to 0600
112 and Possession THU THU
Hexthorpe Jn

PROTECTION LIMITS
Down Sheffield Goods: D2409Pts to D2070BPts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN.

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE DOWN SHEFFIELD GOODS UNDER SINGLE LINE
WORKING BETWEEN CONISBROUGH AND ST JAMES IN

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6E55 and 6E16 to travel over the Down Sheffield Goods under single line working. Bid for other down trains to
travel over the Up Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 22 JUNE
Ref. No. P2012/1536798 Possession Manager LNE IMDM Doncaster

Item St.Jamesin Up Sheffield Goods 0010 to 0600
113  and Possession FRI FRI

Hexthorpe Jn
PROTECTION LIMITS
Down Sheffield Goods: D2409Pts to D2070BPts
TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SHEFFIELD MAIN LINES OR DIVERTED VIA HEXTHORPE JN AND BENTLEY JN.

TRAINS TO/FROM BELMONT TO TRAVEL OVER THE DOWN SHEFFIELD GOODS UNDER SINGLE LINE
WORKING BETWEEN CONISBROUGH AND ST JAMES IN
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LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH - Continued
ITEM 113 CONTINUED

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Freight Operators
Bid for 6E55 and 6E16 to travel over the Down Sheffield Goods under single line working. Bid for other down trains to
travel over the Up Sheffield Main or the Doncaster Avoiding line.

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN

SUNDAY 17 JUNE

Ref. No. P2012/1541661 REPEATED ITEM
Item 15 SEE FULL DETAILS UNDER LN101

SUNDAY 17 JUNE
Ref. No. P2012/1538806 Possession Manager LNE IMDM Leeds

Item South Kirkby Jn All Lines 0020 to 0755 | Patrolling
114 and Possession SUN SUN | 172m70ch and 176m25ch
Holbeck Jn W2012/3200254[U]
Patrolling
180m10ch and 184m20ch
W2012/3200188[Cost][U]

PROTECTION LIMITS

Down Doncaster: L653 to L3607
Up Doncaster: L5500C pts to L656
Up: L262#

ADDITIONAL INFORMATION

Track Patrol Restricted Areas Inc. Ardsley Tunnel
Track Patrol Sandal & Agbrigg - Wakefield Viaduct

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
SUNDAY 17 JUNE
Ref. No. P2012/1538802 Possession Manager LNE IMDM Leeds

[tem Leeds Platform 6/B Line/Down Harrogate 0001 to 0800 | Patrolling
115  and Possession SUN SUN | Om40ch and 2m25ch
Horsforth W2012/3200434[U]
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LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 115 CONTINUED

Leeds Up Harrogate/A Line/Platform 1 0001 to 0800 | S&T Work
and Possession SUN SUN | 185m25ch and 20m35ch
Horsforth W2012/3200442[U]
Kirkstall Loops D Line/Down Shipley Main 0045 to 0740 | Patrolling
and Possession SUN SUN 185m25ch and 20m35ch
Leeds West In W2012/3200403[Cost][U]
Up Shipley Main/C Line 0045 to 0740 | ©OHLWork
Possession SUN SUN 196m32ch and 198m40ch
W2012/3219232[U]
Leeds West In Platforms 8 & 9 0045 to 0740
and Possession SUN SUN
Leeds East Jn
Platforms 11 & 12 0045 to 0740
Possession SUN SUN
Through Line 0045 to 0740
Possession SUN SUN

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0740 Sun
202 205 206 207 Complete

PROTECTION LIMITS

0001 Sun to 0045 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13
Up Harrogate/A line/Platform1: H2 to Buffers Platform 1

0045 Sun to 0740 Sun

Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13
Up Harrogate/A line/Platforml: H2 to Buffers Platform 1
Platform 12/ D line/ Down Shipley: L5562 pts# to L3907

Up Shipley/ C line/ Platform 8: L3904 to L5569B pts
Additional Protection

Down Doncaster: L3623

Up Doncaster: L3606

Platform 9/11 line: L5566 pts#

Through line: L5662 pts#

0740 Sun to 0800 Sun
Platform 6/B line/Down Harrogate: Buffers Platform 6 to H13
Up Harrogate/A line/Platforml: H2 to Buffers Platform 1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1 OR 6.

GENERAL REMARKS
Unimogs in use in possession. Access/Egress Jag Garage 198m 40ch.
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 115 CONTINUED

ADDITIONAL INFORMATION
Track patrol restricted areas
LN836 185m 25ch to 20m 35ch
LN838 0m 12ch to Om 15ch
LN922 195m 57ch to 196m 35ch

Kirkstall Neutral Section maintenance.
26 week cyclic OHL work.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 JUNE
Ref. No. P2012/1538819 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
116  and Possession MON MON | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430
Harrogate MON MON
Possession
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through MON MON
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession MON MON
Leeds

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 116 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

GENERAL REMARKS

ADDITIONAL INFORMATION

Signalling Work

Leeds Station Maintenance Strategy
LN836 185m 25ch to 20m 35ch
LN838 Om 12ch to Om 15ch

LN922 195m 57ch to 196m 24ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1538828 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
117 and Possession TUE TUE | 20m35ch and 196m15ch
Platform 3/ B Line / Down 0030 to 0430 | Rail Lubricators
Harrogate TUE TUE | 20m47ch and 185m54ch
Possession W2012/3200758[U]
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through TUE TUE
Leeds East In Possession
Leeds West In D Line 0235 to 0430
and Possession TUE TUE
Leeds

Electronic copy - uncontrolled when printed Page 92



Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 117 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work

Leeds Station Maintenance Strategy

LN836 185m 25ch to 20m 35ch

LN838 Om 12ch to Om 15ch

LN922 195m 57ch to 196m 24ch

Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 JUNE
Ref. No. P2012/1538835 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
118  and Possession WED  WED | 20m35ch and 196m15ch
Armley In W2012/3200364[Cost][U]
Platform 3 /B Line / Down 0030 to 0430 | Rail Lubricators
Harrogate WED WED 20m47ch and 185m54ch
Possession W2012/3200759[U]
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through WED  WED
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession WED WED
Leeds
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 118 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work

Leeds Station Maintenance Strategy

LN836 185m 25ch to 20m 35ch

LN838 Om 12ch to Om 15ch

LN922 195m 57ch to 196m 24ch

Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

THURSDAY 21 JUNE
Ref. No. P2012/1538841 Possession Manager LNE IMDM Leeds
Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
119 and Possession THU THU | 20m35ch and 196m15ch
Armley In W2012/3200365[Cost][U]
Platform 3/ B Line / Down 0030 to 0430 | Rail Lubricators
Harrogate THU THU | 20m47ch and 185m54ch
Possession W2012/3200760[U]
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through THU THU
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession THU THU
Leeds
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 119 CONTINUED

PROTECTION LIMITS

0030 to 0100

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work

Leeds Station Maintenance Strategy

LN836 185m 25ch to 20m 35ch

LN838 Om 12ch to Om 15ch

LN922 195m 57ch to 196m 24ch

Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1538849 Possession Manager LNE IMDM Leeds

Item Leeds Up Harrogate/A Line/Platform 2 0030 to 0430 | S&T Work
120 and Possession FRI FRI | 20m35ch and 196m15¢ch
Armley Jn W2012/3200366[Cost][U]
Platform 3/ B Line / Down 0030 to 0430 | Rail Lubricators
Harrogate FRI FRI 20m47ch and 185m54ch
Possession W2012/3200761[U]
Leeds West In C line/ platforms 8, 9, 11 and 0100 to 0430
and Through FRI FRI
Leeds East In Possession
Leeds West Jn D Line 0235 to 0430
and Possession FRI FRI
Leeds
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN - Continued

ITEM 120 CONTINUED

PROTECTION LIMITS

0030 to 0100
Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877

0100 to 0235

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B Pts

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

0235 to 0430

Up Harrogate/A Line/Platform 2: L3878 to Bufferstops Platform 2
Platform 3/B Line/Down Harrogate: Bufferstops Platform 3 to L3877
C Line/Platform 8: L3641# to L5569B pts

D Line: L5543B pts# to L3638#

Platform 9 & 11: L5566 pts#

Through line: L5561 pts#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 2 OR 3

ADDITIONAL INFORMATION

Signalling Work

Leeds Station Maintenance Strategy

LN836 185m 25ch to 20m 35ch

LN838 Om 12ch to Om 15ch

LN922 195m 57ch to 196m 24ch

Rail lubricator maintenance LN836, A and B lines.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE

SUNDAY 17 JUNE

Ref. No. P2012/1538802 REPEATED ITEM
[tem 115 SEE FULL DETAILS UNDER LN836

SUNDAY 17 JUNE
Ref. No. P2012/1535931 Possession Manager Network Operations North Eastern

ltem Horsforth All Lines 0001 to 0945 | Resignalling Work
121 and Possession SUN SUN | 4m60ch and 16m50ch
Harrogate W2012/3191364[Cost][U]

PROTECTION LIMITS

Down Main: H13 to H64
Up Main: H27 to H2
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LNE Route (NCS) Section B
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LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE - Continued

ITEM 121 CONTINUED

ADDITIONAL INFORMATION

Works TBC by T-5 weeks
HARROGATE AREA SIGNALLING RENEWALS (106675)

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 18 JUNE

Ref. No. P2012/1538819 REPEATED ITEM
Item 116 SEE FULL DETAILS UNDER LN836

TUESDAY 19 JUNE

Ref. No. P2012/1538828 REPEATED ITEM
[tem 117 SEE FULL DETAILS UNDER LN836

WEDNESDAY 20 JUNE

Ref. No. P2012/1538835 REPEATED ITEM

Item 118 SEE FULL DETAILS UNDER LN836
THURSDAY 21 JUNE

Ref. No. P2012/1538841 REPEATED ITEM

[tem 119 SEE FULL DETAILS UNDER LN836

FRIDAY 22 JUNE

Ref. No. P2012/1538849 REPEATED ITEM
Item 120 SEE FULL DETAILS UNDER LN836

LN852 HOLBECK JN TO BRADFORD INTERCHANGE

SUNDAY 17 JUNE
Ref. No. P2012/1535958 Possession Manager LNE IMDM Leeds

Item Holbeck Jn All Lines 0025 to 0750 | Patrolling
122 and Possession SUN SUN | Om60ch and 40m27ch
Bradford Interchange W2012/3194734[Cost][U]

PROTECTION LIMITS

Down: L3803 to Bufferstops Platform 2
Up: Bufferstops Platforms 3 & 4 to L3603

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN854 HALL ROYD JN TO COLTON NORTH JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1418844 Possession Manager LNE IMDM Leeds

[tem Sherburnin Down Normanton 2200 to 1400 | Ballast Replenishment
123 and Possession SAT SUN | 10m27ch and 12m69ch
Church Fenton North W2012/3187084[Cost][U]
In
Up Normanton 2200 to 1400
Possession SAT SUN

PROTECTION LIMITS

Down Normanton: M697 to CF729
Up Normanton: CF722 to M696

TRAFFIC REMARKS
TRAINS TO DIVERT VIA LEEDS AND MICKLEFIELD, DIVERT VIA DONCASTER (RR) OR LEEDS, METHLEY AND

CROFTON
GENERAL REMARKS
RRV in use in possession. Access/Egress at Sherburn Station 12m 69ch

ADDITIONAL INFORMATION
PARTIAL S&C. CHURCH FENTON SOUTH JUNCTION 1358B AND 1360A PTS. 10M 71CH TO 10M 76CH.

POSSESSION TO BE EXCLUSIVE OF BOTH SHERBURN JN AND CHURCH FENTON NORTH IN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

XC Bid to divert York/Crofton ECS via Micklefield, Leeds & Methley. Bid to divert 5V52 via Calder Bridge Jn, Altofts,
Leeds West & Micklefield
Freight operators bid for diversions via Doncaster (RR), or Leeds as appropriate.

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

MONDAY 18 to TUESDAY 19 JUNE

Ref. No. P2012/1535890 REPEATED ITEM
Item 50 SEE FULL DETAILS UNDER LN600

TUESDAY 19 to WEDNESDAY 20 JUNE

Ref. No. P2012/1535900 REPEATED ITEM
[tem 52 SEE FULL DETAILS UNDER LN600

WEDNESDAY 20 to THURSDAY 21 JUNE

Ref. No. P2012/1535922 REPEATED ITEM
Item 54 SEE FULL DETAILS UNDER LN600
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LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN854 HALL ROYD JN TO COLTON NORTH JN - Continued

THURSDAY 21 to FRIDAY 22 JUNE

Ref. No. P2012/1535925 REPEATED ITEM
[tem 56 SEE FULL DETAILS UNDER LN600

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN

SUNDAY 17 JUNE
Ref. No. P2012/1538872 Possession Manager LNE IMDM Leeds

[tem Milner Royd Jn All Lines 0001 to 0750 | Patrolling
124 and Possession SUN SUN | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3194691[Cost][U]

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1535991 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0030 to 0525 | Track Maintenance

125  and Possession TUE TUE | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3188406[Cost][U]
Greetland Jn All Lines 0030 to 0525
and Possession TUE TUE
Dryclough Jn

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts

Up Branch: HM2332 pts

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY
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At or Between Lines Affected Remarks

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 125 CONTINUED

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3523 via Normanton, Methley In, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 JUNE
Ref. No. P2012/1535988 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0030 to 0525 | Track Maintenance

126  and Possession WED WED | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3188407[Cost][U]
Greetland Jn All Lines 0030 to 0525
and Possession WED WED
Dryclough Jn

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts

Up Branch: HM2332 pts

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3523 via Normanton, Methley In, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

THURSDAY 21 JUNE
Ref. No. P2012/1535992 Possession Manager Network Operations North Eastern

[tem Milner Royd In All Lines 0030 to 0525 | Structures Examination
127 and Possession THU THU | OmOch and 1m11ch
Mill Lane Jn (Yorks) W2012/3204595[U]
Greetland Jn All Lines 0030 to 0525 | Track Maintenance
and Possession THU THU | 29m60ch and 39m40ch
Dryclough In W2012/3188408[Cost][U]

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts

Up Branch: HM2332 pts

TRAFFIC REMARKS

TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY
GENERAL REMARKS

RRV in use in possession. Access/Egress Halifax Yard 32m 2ch

ADDITIONAL INFORMATION

Track Maintenance in Restricted Areas.
Examination of Salterhebble Down and Up Tunnels.
112754

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3523 via Normanton, Methley In, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 22 JUNE
Ref. No. P2012/1535993 Possession Manager LNE IMDM Leeds

[tem Milner Royd In All Lines 0030 to 0525 | Track Maintenance

128  and Possession FRI FRI | 29m60ch and 39m40ch
Mill Lane Jn (Yorks) W2012/3188409[Cost][U]
Greetland Jn All Lines 0030 to 0525
and Possession FRI FRI
Dryclough Jn
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LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN - Continued

ITEM 128 CONTINUED

PROTECTION LIMITS

Down Main: MR14 to M2678 pts
Up Main: M2679 pts to MR2
Down Branch: HM2334 pts

Up Branch: HM2332 pts

TRAFFIC REMARKS
TRAINS TO/FROM BRADFORD DIVERTED VIA METHLEY JN AND NEW PUDSEY

ADDITIONAL INFORMATION
Track Maintenance in Restricted Areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Grand Central
Bid to divert 5A71 via Normanton, Methley Jn, and New Pudsey

DBS
Bid to divert 3523 via Normanton, Methley In, and New Pudsey

Eng. Access Statement v1, Section 5
Possession Status : Agreed
Disruptive : passenger and freight

LN859 GREETLAND JN TO DRYCLOUGH JN

TUESDAY 19 JUNE

Ref. No. P2012/1535991 REPEATED ITEM
Item 125 SEE FULL DETAILS UNDER LN858

WEDNESDAY 20 JUNE

Ref. No. P2012/1535988 REPEATED ITEM

[tem 126 SEE FULL DETAILS UNDER LN858
THURSDAY 21 JUNE

Ref. No. P2012/1535992 REPEATED ITEM

Item 127 SEE FULL DETAILS UNDER LN858

FRIDAY 22 JUNE

Ref. No. P2012/1535993 REPEATED ITEM
[tem 128 SEE FULL DETAILS UNDER LN858
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LN860 DIGGLE JN TO COPLEY HILL EAST JN

MONDAY 18 JUNE
Ref. No. P2012/1536011 Possession Manager LNE IMDM Leeds

Item Diggle In SB All Lines 0015 to 0440 | Patrolling
129 and Possession MON  MON | 15miich and 19m20ch
Huddersfield W2012/3194709[Cost][U]
Patrolling
24m20ch and 25m51ch
W2012/3194721[U]

PROTECTION LIMITS

Down Main: DE25 to HU765
Up Main: HU762# to DE2#
Platform 4: HU764#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE

ADDITIONAL INFORMATION

Track Patrol in Standedge Tunnel
Track Patrol in Restricted Areas - Gledholt and Huddersfield Tunnels.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : passenger and freight

LN862 BARNSLEY STATION JN TO HUDDERSFIELD

SUNDAY 17 JUNE
Ref. No. P2012/1536110 Possession Manager LNE IMDM Leeds

Item Huddersfield All Lines 0001 to 0900 | Patrolling
130  and Possession SUN SUN | 11m72ch and Om40ch
Penistone W2012/3194745[Cost][U]

PROTECTION LIMITS
Down/Up Huddersfield: HU760# to BY1054

ADDITIONAL INFORMATION
Track Patrol in Restricted Areas

Eng. Access Statement v4, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN868 WINCOBANK JN TO HORBURY JN

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1407228 Possession Manager Network Rail

Item Wincobank Jn All Lines 0001 to 0830 | Permanent Way Inspection
131  and Possession SUN SUN | 13m40ch and 52m68ch
Horbury Jn W2012/3127513[Cost][U]
Barnsley Station n All Lines 0001 to 0830 | PermanentWay Inspection
Penistone W2012/3127702[U]
Wincobank In Down and Up 0830 to 0445 ité;mggelj Wgrllég 20¢h
and Possession mouch an mzoc
SUN MON W2012/3199811[U]
Barnsley
Structures Work
171m50ch and 172m20ch
W2012/3199997[U]

PROTECTION LIMITS

0001 Sun to 0830 Sun

Down Main: S4111Pts to HJ23

Up Main: HI32 to S4114Pts

Up Huddersfield/Down Single: BY3221APts
Penistone Loop: BY3221BPts

0830 Sun to 0445 Mon
Down Main: S4111Pts to BY1027
Up Main: BY1026 to S4114Pts

TRAFFIC REMARKS
TRAINS TO/FROM THE HUDDERSFIELD OR LEEDS DIRECTION TO START/TERMINATE AT BARNSLEY

TRAINS TO/FROM NOTTS/LEEDS TO DIVERT VIA WAKEFIELD KIRKGATE & WESTGATE

ADDITIONAL INFORMATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Northern bid to divert Leeds/Nottingham services via Wakefield Kirkgate & Westgate
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN872 ALTOFTSJN TO LEEDS WEST JN

SUNDAY 17 to MONDAY 18 JUNE
Ref. No. P2012/1418550 Possession Manager LNE IMDM Leeds

[tem Altofts Jn All Lines 2300 to 0400 | Track Maintenance
132 and Possession SUN MON | 186m40ch and 195m10ch
Leeds West In W2012/3188360[Cost][U]
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LN872 ALTOFTS JN TO LEEDS WEST JN - Continued

ITEM 132 CONTINUED

Whitwood Jn All Lines 2300 to 0400
and Possession SUN MON
Methley Jn

Engine Shed Jn Down and Up Whitehall Curve 2300 to 0400
and Possession SUN MON
Whitehall East In

PROTECTION LIMITS

Down Midland: CD2443C pts to L3629

Up Midland: L5521 pts to CD982#

Down Methley: CD2202 pts

Up Methley: CD2201 pts

Down whitehall Curve: L3630

Up Whitehall Curve: Flat crossing

Holbeck Depot Arrival/Departure Line: L3856#

TRAFFIC REMARKS
CROSS COUNTRY AND TPE ECS TO AND FROM CROFTON TO RUN VIA WAKEFIELD WESTGATE.

NO ACCESS TO MIDLAND ROAD DEPOT

ADDITIONAL INFORMATION
Track Maintenance in restricted areas.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Operators bid to divert services via Wakefield Westgate, or retime services to pass after the possession has come off at
0400 MON

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN

SUNDAY 17 JUNE
Ref. No. P2012/1542008 Possession Manager LNE IMDM Doncaster

Item Shaftholme Jn All Lines 0800 to 1500 | S&T Work
133 and Section T1A.3 SUN SUN | 68mdch and 64m28ch
Knottingley South Jn W2012/3203375[Cost][U]
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LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN - Continued
ITEM 133 CONTINUED

ADDITIONAL INFORMATION
Signals Affected:
Up Knottingley: D894.
Down Knottingley: D893 & D891.

Signals Unaffected:
Up Knottingley: D896 & D892.
Down Knottingley: D847 & D895.

*NO AFFECT ON OPERATION OF TRAIN SERVICES*
Eng. Access Statement v1, Section 4
Possession Status : Agreed

Disruptive : non-disruptive

LN898 NEVILLE HILL EAST JNTO HULL

FRIDAY 15 to SATURDAY 16 JUNE
Ref. No. P2012/1403754 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | Follow-Up Work
134 and Possession FRI SAT | 10m40ch and 16m20ch
Brough W2012/3188715[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators FRI FRI
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635

UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES

DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK
GENERAL REMARKS

Ballast Train in use in possession. 6Y54 PTO 246760 Out/In Doncaster
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 134 CONTINUED

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION TO BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an

extra [30] in their schedules.
EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1538931 Possession Manager Network Operations North Eastern

[tem Micklefield In All Lines 2245 to 0645
135 and Possession SAT SUN

Gascoigne Wood

PROTECTION LIMITS

Down: CF1356C pts to GW1847
Up: GW1846 to CF1356A pts

ADDITIONAL INFORMATION

HOBC GASCOIGNE WOOD - SOUTH MILFORD PREP WORK
135064
DOWN MAIN

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1536155 Possession Manager Network Operations North Eastern

Item Barlby North Jn All Lines 2300 to 0900
136 and Possession SAT SUN

Gilberdyke Jn

Preparatory Work
8mOch and 6mO0ch
W2012/3199374[Cost][U]

Preparatory Work
21mOch and 23m0Och
W2012/3199444[U]

LC Work
24m47ch and 24m57ch
W2012/3192343[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 136 CONTINUED

PROTECTION LIMITS

Down Hull: S1877 to G48

Up Hull: G14 to S1876

GENERAL REMARKS

RRVs in use in possession. Access/Egress Cross Common LC 24m 52ch

ADDITIONAL INFORMATION
Level crossing renewal work and highway resurfacing works at Cross Common AHB LC.

Bobcat & Excavator in Use on crossing - 24m 52c
Road closure booked 2230 Sat - 1800 Sun

HOBC EASTRINGHAM - HOWDEN
135060A
DOWN AND UP MAINS

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1403755 Possession Manager Network Operations North Eastern

Item Gilberdyke Jn Down 2255 to 0635 | C20 Reballast ABC - High Output
137 and Possession MON TUE | 10m40ch and 16m20ch
Brough W2012/3188823[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators MON MON
Up 2320 to 0515
Possession MON TUE

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS
2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS
Ballast Train in use in possession. 6Y50 PTO 245969 Out/In Doncaster

Tamper in use in possession. 6U48 PTO 246736 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 137 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1403756 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
138  and Possession TUE WED | 10m40ch and 16m20ch
Brough W2012/3188824[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators TUE TUE
Up 2320 to 0515
Possession TUE WED

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS
2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS
Ballast Train in use in possession. 6Y50 PTO 245971 Out/In Doncaster

Tamper in use in possession. 6U48 PTO 246750 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 138 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1403757 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
139  and Possession WED THU | 10m40ch and 16m20ch
Brough W2012/3188832[Cost][U]
Up 2255 to 2305
Line Blockage +Detonators WED WED
Up 2320 to 0515
Possession WED THU

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS
2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS

Ballast Train in use in possession. 6Y50 PTO 245973 Out/In Doncaster
Tamper in use in possession. 6U48 PTO 246751 Out/In Hull
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 139 CONTINUED

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635

Eng. Access Statement v1, Section 7
Possession Status : Agreed
Disruptive : passenger and freight

WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1536339 Possession Manager Network Operations North Eastern

Item Brough All Lines 2320 to 0515 | Follow Up Tamping (MP&I)
140  and Possession WED THU | 7m40ch and 10m30ch
Hessle Road Jn W2012/3188872[Cost][U]

PROTECTION LIMITS

Down: BE39 to HR19

Up: HR1 to BE9

GENERAL REMARKS

Tamper in use in possession. 6U19 PTO 246852 Out/In Hull

ADDITIONAL INFORMATION
HOBC MELTON LANE - BROUGH EAST
134043
UP MAIN
FOLLOW UP TAMPING

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1403758 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | C20 Reballast ABC - High Output
141 and Possession THU FRI | 10m40ch and 16m20ch
Brough W2012/3188836[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 141 CONTINUED

Gilberdyke Jn Up 2255 to 2305
and Line Blockage +Detonators THU THU
Brough
Up 2320 to 0515
Possession THU FRI

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

GENERAL REMARKS
Tamper in use in possession. 6U48 PTO 246752 Out/In Hull

Ballast Train in use in possession. 6Y50 PTO 245973 Out/In Doncaster

ADDITIONAL INFORMATION

HOBC BROOMFLEET STATION - BROUGH STATION
134012
DOWN MAIN

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough with an
extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

FRIDAY 22 to SATURDAY 23 JUNE
Ref. No. P2012/1403759 Possession Manager Network Operations North Eastern

Item Gilberdyke In Down 2255 to 0635 | Follow-Up Work
142 and Possession FRI SAT | 10m40ch and 16m20ch
Brough W2012/3188838[Cost][U]
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LN898 NEVILLE HILL EAST JN TO HULL - Continued

ITEM 142 CONTINUED

Gilberdyke Jn Up 2255 to 2305
and Line Blockage +Detonators FRI FRI
Brough
Up 2320 to 0515
Possession FRI SAT

PROTECTION LIMITS

Down: G45 to BE39
Up: BE9 to G12

TRAFFIC REMARKS

2255 TO 2320

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2R17

DOWN TRAINS TO BE TIMED OVER THE UP LINE BETWEEN GILBERDYKE (SET BACK) AND BROUGH UNDER
SINGLE LINE WORKING ARRANGEMENTS WITH AN EXTRA [30] IN THEIR SCHEDULES (INCLUSIVE OF SET
BACK).

STATIC PILOTMAN REQUIRED

0515 TO 0635
UP TRAINS TO BE TIMED WITH AN EXTRA [3] IN THEIR SCHEDULES
DOWN TRAINS TO BE RETIMED TO PASS AFTER POSSESSION HAS BEEN GIVEN BACK

ADDITIONAL INFORMATION

HOBC FOLLOW UP WORK DOWN MAIN
134012
BROOMFLEET STATION - BROUGH STATION

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised bid

Hull Trains & FLHH bid for 1K32, 1H07 & 4D49 respectively, to run Up Line between Gilberdyke (Set Back) & Brough
with an extra [30] in their schedules.

EC Bid to retime 5A12 to pass Gilberdyke afetr 0635
Eng. Access Statement v1, Section 7

Possession Status : Agreed
Disruptive : passenger and freight

LN912 THORNE JN TO GILBERDYKE JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1538959 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 2345 to 0900 | S&C Unit Renewal (Maintenance Only)
143 and Possession SAT SUN | 6m50ch and 5m50ch
Saltmarshe LC W2012/3202420[COSt][U]
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 143 CONTINUED

PROTECTION LIMITS

Down: G51 to SA7

Up: SA19 to G50

Up Wakefield Down: G31

GENERAL REMARKS

RRV in use in possession. Access/Egress Boothferry Road LC 6m 51ch

ADDITIONAL INFORMATION

INSTALL CAST CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1538968 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 0005 to 0515 | Renew Pads/ Nylons
144 and Possession TUE TUE | 6m50ch and 5m50ch
Saltmarshe LC W2012/3202487[Cost][U]

PROTECTION LIMITS

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

GENERAL REMARKS
RRV in use in possession. Access at Goole Station 6m 46¢ch

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 JUNE
Ref. No. P2012/1538976 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 0005 to 0515 | Renew Pads/ Nylons
145  and Possession WED WED | 6m50ch and 5m50ch
Saltmarshe LC W2012/3202494[C05t][U]
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 145 CONTINUED

PROTECTION LIMITS

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

GENERAL REMARKS
RRV in use in possession. Access/Egress Goole Station 5m 46c¢ch

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 21 JUNE
Ref. No. P2012/1538979 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 0005 to 0515 | Renew Pads/ Nylons
146  and Possession THU THU | 6m50ch and 5m50ch
Saltmarshe LC W2012/3202495[Cost][U]

PROTECTION LIMITS

Down: G51 to SA7
Up: SA19 to G50
Up Wakefield Down: G31

GENERAL REMARKS
RRV in use in possession. Access/Egress Goole Station 6m 46ch

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1538982 Possession Manager LNE IMDM Leeds

Item Potters Grange Jn All Lines 0005 to 0515 | Renew Pads/ Nylons
147 and Possession FRI FRI | 6m50ch and 5m50ch
Saltmarshe LC W2012/3202496[C05t][U]
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LN912 THORNE JN TO GILBERDYKE JN - Continued

ITEM 147 CONTINUED

GENERAL REMARKS
RRV in use in possession. Access/Egress Goole Station 6m 46ch

ADDITIONAL INFORMATION

WELD/RESTRESS/REPAD CROSSING 22B PTS AT GOOLE
TSR 2012/81710

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN914 HULL (PARAGON) TO SEAMER WEST JN

SATURDAY 16 to SUNDAY 17 JUNE
Ref. No. P2012/1536366 Possession Manager LNE IMDM York

[tem Bridlington All Lines 2100 to 1000
148  and Possession SAT SUN
Hunmanby

PROTECTION LIMITS

Down: BN109# to SR123

Up: SR124 to BN7

GENERAL REMARKS

RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
MONDAY 18 to TUESDAY 19 JUNE
Ref. No. P2012/1536367 Possession Manager LNE IMDM York

Item Bridlington All Lines 2100 to 0600
149 and Possession MON TUE
Hunmanby

PROTECTION LIMITS

Down: BN109# to SR123
Up: SR124 to BN90

Track Maintenance
31m6ch and 32m40ch
W2012/3183150[Cost][U]

Track Maintenance
31m6ch and 32m40ch
W2012/3183156[Cost][U]
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LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 149 CONTINUED

GENERAL REMARKS
RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 to WEDNESDAY 20 JUNE
Ref. No. P2012/1536372 Possession Manager LNE IMDM York

Item Bridlington All Lines 2100 to 0600 | Track Maintenance
150  and Possession TUE WED | 31m6ch and 32m40ch
Hunmanby W2012/3183157[Cost][U]

PROTECTION LIMITS

Down: BN109# to SR123

Up: SR124 to BN90

GENERAL REMARKS

RRV in use in possession. Access/Egress Bridlington Qauy LC 31m 6ch

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
WEDNESDAY 20 to THURSDAY 21 JUNE
Ref. No. P2012/1536375 Possession Manager LNE IMDM York

Item Bridlington All Lines 2100 to 0600 | Track Maintenance
151  and Possession WED THU | 31m6ch and 32m40ch
Hunmanby W2012/3183158[Cost][U]

PROTECTION LIMITS

Down: BN109# to SR123
Up: SR124 to BN90

GENERAL REMARKS
RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

Electronic copy - uncontrolled when printed Page 117



Network Rail CPPP 2012/13, Period 03, Wk 12 Data freeze: CPPP_1213 P03 1120
LNE Route (NCS) Section B

At or Between Lines Affected Remarks

LN914 HULL (PARAGON) TO SEAMER WEST JN - Continued

ITEM 151 CONTINUED

ADDITIONAL INFORMATION
Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 21 to FRIDAY 22 JUNE
Ref. No. P2012/1536379 Possession Manager LNE IMDM York

Item Bridlington All Lines 2100 to 0600 | Track Maintenance
152 and Possession THU FR| | 31m6ch and 32m40ch
Hunmanby W2012/3183159[Cost][U]

PROTECTION LIMITS

Down: BN109# to SR123

Up: SR124 to BN90

GENERAL REMARKS

RRV in use in possession. Access/Egress Bridlington Quay LC 31m 6ch

ADDITIONAL INFORMATION

Cropping Rail at Sewerby area.
Off-track and Welding Teams required.
BRIDLINGTON BOX MANNED.

S&T REQUIRED.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN

SUNDAY 17 JUNE

Ref. No. P2012/1538802 REPEATED ITEM
Item 115 SEE FULL DETAILS UNDER LN836

SUNDAY 17 JUNE
Ref. No. P2012/1536380 Possession Manager LNE IMDM Leeds

Item Kirkstall Loops All Lines 0030 to 0100 | Patrolling
153 and Possession SUN SUN | 199m60ch and 201m17ch
Skipton South Jn W2012/3194950[Cost][U]
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

ITEM 153 CONTINUED

Armley Jn All Lines 0100 to 0830 | Patrolling
and Possession SUN SUN | 204m40ch and 203m0ch
Skipton North In W2012/3194942[U]

Patrolling
206m20ch and 205m40ch
W2012/3194933[U]

Patrolling
208m40ch and 208m75ch
W2012/3194926[U]

PROTECTION LIMITS

0030 Sun to 0100 Sun

Down Shipley Main: L3907 to L4031
Up Shipley Main: L5147B pts to L3904

0100 Sun to 0830 Sun

Down Shipley Main: L3907 to L4035
Up Shipley Main: L4046 to L3904
Down Shipley Slow: L4045

GENERAL REMARKS
Mileage Range: 196m 60ch and 221m 60ch

ADDITIONAL INFORMATION

Track Patrols:

Apperley to Kirkstall Forge 199m 60ch and 201m 17ch
Thackley Tunnel Area 204m 40ch and 203mp

Shipley Tunnel to Dockfield Jn 206m 20ch and 205m 40ch
Bingley Station and Bingley Tunnel 208m 40ch and 208m 75ch

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

MONDAY 18 JUNE

Ref. No. P2012/1538819 REPEATED ITEM
Item 116 SEE FULL DETAILS UNDER LN836

TUESDAY 19 JUNE

Ref. No. P2012/1538828 REPEATED ITEM
[tem 117 SEE FULL DETAILS UNDER LN836

WEDNESDAY 20 JUNE

Ref. No. P2012/1538835 REPEATED ITEM

Item 118 SEE FULL DETAILS UNDER LN836
THURSDAY 21 JUNE

Ref. No. P2012/1538841 REPEATED ITEM

[tem 119 SEE FULL DETAILS UNDER LN836
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LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN - Continued

FRIDAY 22 JUNE

Ref. No. P2012/1538849 REPEATED ITEM
[tem 120 SEE FULL DETAILS UNDER LN836

LN924 APPERLEY JN TO ILKLEY

SUNDAY 17 JUNE
Ref. No. P2012/1536385 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0010 to 0900 | Patrolling

154 and Possession SUN SUN | OmOch and 3m4ich
lkley W2012/3194967[U]
Dockfield Jn Single 0010 to 0900 | Patrolling
and Possession SUN SUN 203m60ch and 205m25ch
Esholt In W2012/3194964[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts
Single: L5117 pts

ADDITIONAL INFORMATION
Track Patrol in restricted areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
TUESDAY 19 JUNE
Ref. No. P2012/1538986 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0001 to 0600 | PL Tamping
155 and Possession TUE TUE | 202m20ch and 210mOch
likley W2012/3201546[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1

Up llkley Main: L3956 to L5109 pts

GENERAL REMARKS

Tamper in use in possession. 6J37 PTO 246831 Out/In Holbeck

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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LN924 APPERLEY JN TO ILKLEY - Continued

WEDNESDAY 20 JUNE
Ref. No. P2012/1538988 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0001 to 0600 | PL Tamping
156  and Possession WED WED | 202m20ch and 210mQch
likley W2012/3201573[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246832 Out/In Holbeck

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
THURSDAY 21 JUNE
Ref. No. P2012/1538990 Possession Manager LNE IMDM Leeds

Item Apperley Jn All Lines 0001 to 0600 | PL Tamping
157 and Possession THU THU | 202m20ch and 210m0ch
lIkley W2012/3201574[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up Ilkley Main: L3956 to L5109 pts

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246833 Out/In Holbeck

ADDITIONAL INFORMATION
Eng. Access Statement v1, Section 4

Possession Status : Agreed
Disruptive : non-disruptive
FRIDAY 22 JUNE
Ref. No. P2012/1538992 Possession Manager LNE IMDM Leeds

Item Apperley in All Lines 0001 to 0600 | PL Tamping
158  and Possession FRI FRI 202m20ch and 210mOch
likley W2012/3201575[Cost][U]

PROTECTION LIMITS

Down llkley Main: L5109 pts to Buffer Stops Platform 1
Up llkley Main: L3956 to L5109 pts

GENERAL REMARKS
Tamper in use in possession. 6J37 PTO 246834 Out/In Holbeck
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LN924 APPERLEY JN TO ILKLEY - Continued

ITEM 158 CONTINUED

ADDITIONAL INFORMATION

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive

LN926 DOCKFIELD JN TO ESHOLT JN

SUNDAY 17 JUNE

Ref. No. P2012/1536385 REPEATED ITEM
[tem 154 SEE FULL DETAILS UNDER LN924

LN930 SKIPTON MIDDLE JN TO RYLSTONE

FRIDAY 22 JUNE
Ref. No. P2012/1536388 Possession Manager LNE IMDM Leeds

Item Skipton Middle In Single 0930 to 1430 | Patrolling
159  and Possession FRI FRI | 222m67ch and 6m50ch

PROTECTION LIMITS
Single: L5155A pts to Network Rail Limits

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF TRAINS.

ADDITIONAL INFORMATION
Track Patrol of Restricted Areas.

Eng. Access Statement v1, Section 4
Possession Status : Agreed
Disruptive : non-disruptive
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	LONDON NORTH EASTERN ROUTE CPPP PERIOD 3 WEEKS 9 - 12 2012-13
	WEEK 9
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
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	LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
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	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN
	LN632 STOCKTON CUT JN TO SALTBURN
	LN634 GUISBOROUGH JN TO WHITBY
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	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN764 LOW ELLERS CURVE
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN818 HOLMES CURVE
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/ SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK (SKELTON JN) VIA HARROGATE
	LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN
	LN842 STAINFORTH JN TO ADWICK JN
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN859 GREETLAND JN TO DRYCLOUGH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL (PARAGON) TO SEAMER WEST JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN
	LN930 SKIPTON MIDDLE JN TO RYLSTONE


	WEEK 10
	SECTION A
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL (PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B
	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN618 HOLGATE JN TO SKELTON JN
	LN620 KING EDWARD BRIDGE EAST JN TO KING EDWARD BRIDGE NORTH JN ( EAST CURVE)
	LN626 NORTHALLERTON HIGH JN TO NORTHALLERTON EAST JN
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN634 GUISBOROUGH JN TO WHITBY
	LN642 SALTBURN WEST JN TO BOULBY POTASH MINE
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN678 DARLINGTON NORTH JN TO EASTGATE
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN756 SCUNTHORPE TRENT JN TO ROXBY
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
	LN764 LOW ELLERS CURVE
	LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN
	LN772 WARSOP JN TO SHIREBROOK JN
	LN782 WOODEND JN TO SHIREOAKS WEST JN
	LN784 HIGH MARNHAM TO SHIREBROOK EAST JN
	LN788 THORESBY COLLIERY BRANCH
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN824 MOORTHORPE JN TO SOUTH KIRKBY JN
	LN826 DONCASTER SOUTH YORKSHIRE JN TO SWINTON JN NORTH/SOUTH
	LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST
	LN830 ALDWARKE JN TO WOODBURN JN
	LN836 DONCASTER MARSHGATE JN TO NEVILLE HILL EAST JN
	LN838 LEEDS, ARMLEY JN TO YORK ( SKELTON JN) VIA HARROGATE
	LN852 HOLBECK JN TO BRADFORD INTERCHANGE
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN861 BRADLEY JN TO BRADLEY WOOD JN
	LN862 BARNSLEY STATION JN TO HUDDERSFIELD
	LN868 WINCOBANK JN TO HORBURY JN
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN888 SHAFTHOLME JN TO FERRYBRIDGE NORTH JN
	LN898 NEVILLE HILL EAST JN TO HULL
	LN910 TEMPLE HIRST JN TO SELBY SOUTH JN
	LN912 THORNE JN TO GILBERDYKE JN
	LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN
	LN924 APPERLEY JN TO ILKLEY
	LN926 DOCKFIELD JN TO ESHOLT JN
	LN930 SKIPTON MIDDLE JN TO RYLSTONE


	WEEK 11
	SECTION A
	LN185 ALLINGTON WEST JN TO SKEGNESS
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN632 STOCKTON CUT JN TO SALTBURN
	LN638 GRANGETOWN ( SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL ( WILTON)
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN752 WRAWBY JN TO MARSHGATE JN
	LN804 TAPTON JN TO GASCOIGNE WOOD ( VIA SHEFFIELD)
	LN806 TAPTON JN TO MASBOROUGH JN
	LN816 BEIGHTON JN TO WOODHOUSE JN
	LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN
	LN854 HALL ROYD JN TO COLTON NORTH JN
	LN860 DIGGLE JN TO COPLEY HILL EAST JN
	LN868 WINCOBANK JN TO HORBURY JN
	LN872 ALTOFTS JN TO LEEDS WEST JN
	LN878 SHERBURN JN TO GASCOIGNE WOOD
	LN880 YORK TO SCARBOROUGH
	LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE
	LN898 NEVILLE HILL EAST JN TO HULL
	LN912 THORNE JN TO GILBERDYKE JN
	LN914 HULL ( PARAGON) TO SEAMER WEST JN
	LN916 HESSLE ROAD TO SALTEND

	SECTION B

	LN101 KING'S CROSS TO SHAFTHOLME JN
	LN105 MOORGATE TO FINSBURY PARK JN
	LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN
	LN120 WOOD GREEN NORTH JN TO LANGLEY JN VIA HERTFORD
	LN125 HITCHIN CAMBRIDGE JN TO CAMBRIDGE
	LN135 KINGS DYKE TO CRESCENT JN
	LN147 HELPSTON JN TO UFFINGTON
	LN150 FLYOVER EAST JN TO DECOY NORTH JN
	LN155 FLYOVER EAST JN TO LOVERSALL JN ( UP LOVERSALL CURVE)
	LN160 LOVERSALL CARR JN TO FLYOVER WEST JN
	LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN
	LN195 GRANTHAM NOTTINGHAM BRANCH JN TO BOTTESFORD WEST JN
	LN200 WRAWBY JN TO PELHAM STREET JN
	LN206 STAYTHORPE CROSSING TO WEST HOLMES JN
	LN220 BESSACARR JN TO BLACK CARR JN
	LN225 CLEETHORPES TO RETFORD
	LN600 DONCASTER, BLACK CARR JN TO RESTON GSP
	LN627 NORTHALLERTON. LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST
	LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN
	LN634 GUISBOROUGH JN TO WHITBY
	LN646 NORTON-ON-TEES SOUTH TO FERRYHILL SOUTH JN
	LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN
	LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN
	LN720 DONCASTER BLACK CARR JN TO SKELTON BRIDGE
	LN722 FLYOVER EAST JN TO DECOY NORTH JN
	LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN
	LN730 STAYTHORPE CROSSING TO WEST HOLMES
	LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD
	LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN
	LN741 HABROUGH JN TO ULCEBY SOUTH JN
	LN742 KILLINGHOLME TO BROCKLESBY JN
	LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER
	LN752 WRAWBY JN TO MARSHGATE JN
	LN758 BRANCLIFFE EAST JN TO KIRK SANDALL JN
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