Appendix A to TTP1068

Network Rail Infrastructure Ltd Sole Reference Document

May-17[ Jun-17| Jul-17| Aug-17| Sep-17| Oct-17] Nov-17| Dec-17| Jan-18] Feb-18] Mar-18| Apr-18| May-18] Jun-18| Jul-18| Aug-18] Sep-18

Establish ESG TPR Sub Group

TPR Sub Group 'Kick Off' Meeting

TPR Sub Group Remit Finalised

Modelling Commences

Ongoing Review

Review of impact on December 2019 CTP

Modelling and Reviews Complete

Consultation Via TPR Forums

D-64 for the December 2019 Timetable

Establish (Who)

TOCIFOC, Route Performance Team, Route Net Ops, TT Sponsor, Capacity Planning Programme Team, Capacity Planning C&CA Team, Capacity Planning TPR
Lead, Route Signalling Engineer, IP Project Managament Office

Kick Off' Meeting Scope (What)

Headway Gap, Loops, Yards/Depots, Weaves, Restrictive Running, Junction Margins

Remit Finalised (How)

Modelling (Simulating Numbers), Observed Data (ODA, OTMR, Stop Watch, Cab Rides), Priority, Timeframes




