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I, TOBY PATRICK-BAILEY, of Network Rail Infrastructure Limited, 1 Eversholt Street,
London, NW1 2DN will say as follows:

1

| am the Head of Planning and Performance at Network Rail for the North & East
Route. | am accountable for engineering access planning activities and train service
performance strategies covering the former London North Eastern and East Midland
geographies, which includes the East Coast Route. This includes making decisions
on behalf of Network Rail in respect of the Engineering Access Statement, and in
respect of Network Rail Variations.

My career for the past 14 years has focussed on the planning processes outlined
within Network Code Part D, holding a number of positions at both managerial and
leadership level. For the last circa 5 years | have served as a Network Rail nominated
member of the Timetabling Pool of the Access Disputes Committee.

I make this statement on behalf of Network Rail Infrastructure Limited (Network Rail)
in response to the notice of dispute issued by Grand Central Railway Company
Limited (Grand Central) on 18 August 2020 and the directions made by the Hearing
Chair in these proceedings on 7 September 2020.

The purpose of this witness statement is to explain:
4.1 the background to seeking the disputed access;

4.2 the consultation process undertaken with the operators; and
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4.3 how the Decision Criteria was applied by Network Rail pursuant to D4.6 of the
Network Code.

The documents to which | refer in this witness statement are in a bundle marked TPB1.

Unless indicated otherwise, all statements herein are from my own knowledge, from
knowledge derived from the documents referred to below and on the basis of
information obtained from the Defendant's records. Where statements are not from
my own knowledge or from knowledge derived from the documents referred to below,
| indicate the source of those statements, and they are true to the best of my
knowledge and belief.

BACKGROUND

The Kings Cross Re-Modelling (KXR) project is a critical infrastructure project to
renew life expired track and signalling infrastructure in the station throat and enables,
alongside other projects in the East Coast Upgrade, an additional 1% Long Distance
High Speed train paths per hour in/out of Kings Cross station.

The renewal of life expired assets, and enhancement of the infrastructure has been
complicated for the industry to deliver owing to the nature of the train service into a
major London terminus and scale of infrastructure works required, including to non-
Network Rail owned infrastructure beneath the railway. After encountering challenges
in addressing how to retain a train service during the works, in November 2017 KXR
was re-planned to be delivered in 2021 with enabling access in 2020. This timescale
achieved the optimum balance of engineering access and train services to meet
demand, when train service frequency through the Thameslink core was expected to
support passenger handling plans. This occurred prior to my involvement.

An Access Oversight Board (AOB), chaired by the Managing Director of LNER and
with members drawn from Network Rail, affected train operators, passenger
representative groups and the Department for Transport, has been utilised over recent
years as an industry forum to provide oversight and direction for the access and
timetable plans in support of the East Coast Upgrade, of which KXR is one element.
Grand Central is represented at the AOB by Richard McClean. | have been a member
of this Board since January 2020. Monthly meetings of the AOB took place during the
relevant period for this dispute by Microsoft Teams and were very well attended.
Papers were circulated to all members of the AOB in advance of meetings to support
the items to be discussed at the meeting and Minutes of the meetings were taken and
circulated after the meeting to the members of the AOB.

Enabling works in 2020 were scheduled to be delivered in a number of partial closures
of the King’s Cross station area over a number of weekends. These typically enable
in the region of 9 trains per hour to operate to/from King's Cross. Further, 5 x 54 hour
all line blocks at King’s Cross which prevent access to the station were planned in
Weeks 49, 12, 23, 34 and 35 (later adjusted to a partial closure). This originally
included the delivery of a signal commissioning rehearsal in Week 23, which is the
engineering work that underpins the Restriction of Use that is the subject matter of the
dispute. This access had been established through the relevant provisions of Part D
in respect of the Engineering Access Statement (EAS) and Network Rail Variations
with more than 12 weeks' notice (D3.4) relating to the December 19 and May 20
timetable periods. The relevant parts of the EAS are exhibited at Appendix 1 of TPB1.

The partial closure from Christmas 2020 to March 2021 in the December 20 timetable
period presents the greatest challenge for the KXR, reducing the midweek train
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service over a sustained period time whilst still seeking to provide sufficient capacity
for the different passenger markets affected. After consultation with the AOB
throughout January 2020, | took the decision to publish within the EAS (part of the
“‘Rules”) at D-44 a partial closure plan which was different to the draft Rules as
published at D-59, which | considered better enabled the industry to deliver to the
needs of passengers and freight users. This decision was endorsed by the AOB in
February 2020.

By late February 2020, Network Rail was committed to delivering KXR in line with the
plan published within the EAS, and my team was leading collaborative work with train
operators, overseen by the AOB, to make progress with the timetabling activity
required to achieve the timescales described within Part D of the Network Code, and
supporting the complex passenger handling and demand modelling necessary to
support the partial closure.

In March 2020, as the industry responded to the emerging COVID-19 challenges, the
AOB considered and supported a deferral of the partial closure by a year in light of the
emerging instability experienced by all parties. This predominantly related to the
proximity to critical Part D milestone dates — chiefly D-40 for the December 20
timetable period which would incorporate the midweek timetable over constrained
infrastructure — and secondly due to the halting of driver training to deliver the planned
train service. Grand Central was represented at a meeting of the AOB held on 24"
March 2020 by Richard McClean. A copy of the minutes of the meeting are at pages
Appendix 2 of TPB1. The minutes record Mr McClean's view as “passenger handling
plan needs some refinement but in a good place, but the project should be
reprogrammed for a later implementation due to resource constraint”. Taking on board
the recommendation of the AOB, | instructed my team to make the necessary
alterations to the Engineering Access Statement and deferred the partial closure by a
year.

Alongside this recommendation, the AOB requested that Network Rail consider further
options for the delivery of the KXR patrtial closure, potentially utilising a strategy that
enabled about two thirds, rather than one half, of the station to be available during
midweek periods. | provided an analysis of the timetable and access plan implications
in support of this review, and to validate whether the changes would enable an
improved level of train service for passengers. This culminated in a detailed
assessment comparing two differing delivery strategies, the results of which were
presented to the AOB on 28" May 2020. The outputs of the assessment are included
as an appendix to Grand Central's Sole Reference Document (Appendix B).

These outputs (at Appendix B) are not directly relevant to the Restriction of Use that
is the subject matter of this dispute. However they demonstrate the consistency in
Network Rail’s position with regard to the requirement for the delivery of a signalling
commissioning rehearsal in an all line block in advance of any partial closure, and in
addition the volume of weekend disruption associated with the assessed strategy.

The assessment was presented to the AOB on 28" May 2020 and a copy of the
minutes from that meeting are attached at Appendix 3 of TPB1. The revised strategy
was recommended to be taken forward for inclusion within the Engineering Access
Statement for the timetable commencing December 2021, whilst retaining as much of
the scheduled enabling work as possible in 2020 in order to enable a significantly
disruptive portion of the KXR (renewal of Camden Sewer beneath the infrastructure)
over Christmas 2020. Grand Central were invited, but did not attend this AOB.

At the meeting it was noted that this strategy would be subject to further consideration
of costs, with a headline forecast of £29m additional costs (vs £270m baseline), and
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that the strategy improved the numbers of train services during the midweek at
expense of more weekends of disruption. | informed the AOB at the meeting that |
considered this delivery strategy preferable based on my application of the Decision
Criteria using the information available to me at the time and pre-COVID passenger
data. The AOB endorsed the recommendation and | instructed my team to begin
preparations to include it within Network Rail's planned changes to the Rules for the
December 21 timetable at D-64.

As this delivery strategy required changes to the signal commissioning stages, the
signalling commissioning rehearsal scheduled for Week 23 was no longer applicable,
and would need to be delivered in 2021 once signalling data had been developed in
support of the revised strategy. The use of the existing Restriction of Use in Week 23
of 2020 was therefore repurposed in support of readiness for the works on Camden
Sewer which was outlined to, and endorsed by the AOB at the meeting on 28 May
2020.

A further meeting of the AOB took place on 25" June 2020. At that meeting the AOB
considered the potential to recover the delivery of KXR in 2021 based on the clearer
impact of COVID-19 at that stage. It was then clear that there was the ability to deliver
engineering work with social distancing; undertake industry timetabling activity at short
notice; and that reduced train service levels could meet the forecast of ongoing lower
passenger ridership than pre-COVID levels. It was recognised that the recovery of
KXR would also enable infrastructure at King’s Cross that would support the planned
December 2021 timetable change with its associated journey time and capacity
benefits.

The AOB meeting was presented with a proposed delivery strategy to deliver the main
partial closure from October 2020 to December 2020 with a radically different access
strategy owing to the significantly reduced passenger ridership. | supported the
presentation with an analysis of the timetable and capacity impact. The implications
of this strategy on the ability to operate a train service was not considered acceptable
even with reduced passenger volumes. Network Rail was then challenged by the
AOB to propose the half station closure in an ‘as quickly as possible’ option that would
accommodate the reduced COVID passenger demand at the next AOB in July. Grand
Central was represented at this AOB meeting by Richard McClean.

In response to this challenge, Network Rail presented to a meeting of the AOB on 23
July 2020 an approach with delivery of the partial closure from late February 2021 to
early June 2021 (the minutes and presentation appear at Appendix 4 of TPB1). The
pack for this meeting, which set out the proposed week 29 possession and rationale,
was circulated in advance to the AOB members, including Grand Central. The
presentation identified the necessary changes in 2020 to achieve this delivery period.
Grand Central was invited, but did not attend the meeting of this AOB, with apologies
being received from Mr McClean. | outlined a detailed assessment of the implications
for train services, drawing on my knowledge of capacity allocation, the network-wide
access plan and the timetabling work led by my team in relation to this proposal.

At the meeting on 23 July 2020, | specifically identified the need to deliver the
signalling commissioning rehearsal in October 2020, and that this could not be
achieved in the previously established period (Week 23). | outlined detailed options
for the signalling commissioning rehearsal to be accommodated, which included a
review of possible weeks when the works could be undertaken, train service
implications and the provision of information to passengers. The latter was expressly
considered in respect of the network-wide timetable recovery plan being implemented
following the disruption to passenger information caused by the COVID pandemic,

FINAL STATEMENT - TPB - 11920.DOCX



22.1

22.2

22.3

22.4

22.5

23

24

25

26

27

OFFICIAL

and the low levels of passenger demand experienced. | proposed that Week 29 was
utilised to deliver this work because:

the informed traveller recovery plan established with industry incorporated Week 29
and passenger information systems could be adjusted in line with this network-wide
plan;

the diversionary routes are able to operate broadly unconstrained and without
hindrance of diversions, which enables the industry to maintain as short a journey as
possible for rail users;

connections could be maintained between rail replacement road services and other
train services in an effective manner at identified transfer points between services
such as New Barnet, St Albans, Bedford, St Neots, Doncaster and York;

the necessary lead times and engineering work compatibility to undertake the
signalling commissioning rehearsal could be achieved in support of enabling a partial
closure to occur in early 2021 in line with the benefits and considerations described in
paragraph 20 of this witness statement namely that reduced train service levels could
meet the forecast of ongoing lower passenger ridership than pre-COVID levels and
that the recovery of KXR would enable infrastructure at King’s Cross that would
support the planned December 2021 timetable change with its associated journey time
and capacity benefits; and

the complex requirements of conflicting engineering works which prevent efficient
utilisation of assets and/or reduce the ability to deliver a train service that meets
demand could be achieved. These requirements were agreed with the AOB to provide
a framework for the planning of all line closures of the East Coast Main Line with a
supporting robust train service in place, and feature principles to consider with regard
to the Brighton Main Line, the West Coast Main Line, the Midland Main Line, the West
Anglia Main Line, the TransPennine Main Line, routes throughout Cambridgeshire for
both freight and passenger services, and routes between the ECML and MML in South
Yorkshire.

The above factors were in line with those that had been considered as supporting a
number of all line blocks on the route throughout 2019 and 2020 and which have not
been challenged by the operators.

| could not identify any other week that enabled this combination of factors to be
achieved.

Following endorsement of the proposal to recover by the AOB, | instructed my team
to immediately enact the provisions of Part D 3.5 to formally propose the Restriction
of Use for Week 29 to mitigate as far as possible the late notice of the proposal, noting
that the existing delay to passenger information and lower passenger ridership had
significantly altered what might be considered normal industry preparedness to
implement late notice change.

| am informed by Ed Akers of Network Rail that he contacted Richard McClean shortly
after the meeting on 23 July 2029 by telephone to discuss the proposal and position
of the AOB, and to invite a response to the proposal.

It is this Restriction of Use that is the subject matter of the dispute.
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The consultation for recovery of KXR had significant complexities. This was because
alterations to the access plan were needed over a period of about 2 years spanning
many different provisions of the Network Code (from additional Restriction of Use in
2020 to withdrawing the intended access from the EAS covering December 2021).

For changes to the access plan which cannot be consulted and established by TW-
26, the industry recognised approach is to apply the conditions of D3.5, even if
alterations to the train service can still be implemented by TW-12. Therefore, the
Restriction of Use in support of the signalling commissioning rehearsal in Week 29
was proposed pursuant to the Condition D3.5

Network Rail's approach to doing so is to advise of a proposed change to the
Restrictions of Use, outlining the restriction (as it would appear within a Weekly
Operating Notice) in a formal written proposal, commencing a 10 day consultation
period in which timetable participants are invited to respond. This was undertaken in
respect of the Restriction of Use for Week 29 on the 24" of July 2020, and provided
at of Grand Central’'s SRD.

The Restriction of Use was accepted by the majority of timetable participants affected.
Grand Central provided a written response to members of my team on the 29th July
(provided as Appendix E to Grand Central’'s SRD) within the consultation period.

Following appropriate consideration of the responses received during consultation,
and utilising the Decision Criteria and Objective described in D4.6, | made the decision
that Network Rail would implement the Restriction of Use in Week 29. My thought
process is outlined in paragraphs 39-41 below. Having made this decision, | instructed
my team to proceed with the issuing of a decision notification to implement the
Restriction of Use in Week 29, which was undertaken on the 14" August 2020.

Recognising the impact of this decision, and the need to establish a regular framework
by which further consultations could be supported with regular dialogue, | instructed
my team to establish weekly consultation meetings with the operators, by which
proposals, decisions and rationale in respect of changes to the plan could be more
easily discussed.

The first of these meetings could not occur owing to calendar commitments until the
215t August 2020 via Teams. Grand Central was represented by Nick Watson. At this
meeting, my team articulated the high level rationale that underpinned Network Rail’'s
decision to implement the Restriction of Use in Week 29, at which Mr Watson
confirmed that Grand Central would object subject to satisfactory compensation
arrangements being agreed. The meeting continued to discuss the interventions to
the timetable in support of the RoU in Week 29, and then further to cover other weeks
affected.

These meetings continue on a weekly basis, and have received positive engagement
from the operators, including Grand Central. They are used to gain clarity of the
detailed implications of Network Rail’s proposals on train services, alignment of train
service plans to deliver a service to passengers and end users and to inform Network
Rail's application of the decision criteria.

APPLICATION OF DECISION CRITERIA

As Head of Planning and Performance for the North & East Route, it was ultimately
my responsibility to apply the Decision Criteria and to reach a decision on the late
access proposal that was made for Week 29. This is a responsibility that | take
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seriously and which | can confirm was undertaken properly prior to a final decision
being made.

Given my experience and membership of the timetabling panel, | am acutely aware
that Condition D4.5.1 requires the application of the Decision Criteria in accordance
with Condition D4.6.

To assist the Panel, | describe below the thought process that | went through when
making my decision.

| was conscious when making my decision that the overriding objective is to share
capacity on the Network for the safe carriage of passengers and goods in the most
efficient and economical manner in the overall interest of current and prospective
users and providers of railway services and in achieving the Objective | needed to
consider the application of the considerations listed in Condition D4.6.2

| therefore considered whether there were any considerations that | did not think were
relevant to the decision as to whether to take possession in week 29. | did not think
that considerations at paragraphs (h), (k), and (I) were relevant. | consider these
relevant only in making decisions during the development of the New Working
Timetable. | also considered that there was little evidence to suggest that
consideration (i) had much relevance to the decision.

Given the absence of a current Route Utilisation Strategy for the ECML, | did not
consider there to be significant applicability of criterion (g), although | did consider that
taking the possession was consistent Network Rail's CP6 business plan through the
delivery of KXR in 2021 and also with industry strategy to implement a timetable
change in December 2021. | considered that the remaining criteria should receive
greater weighting.

With respect to criterion (a) | considered that King's Cross throat is a life expired asset
which is subject to ongoing life extension works. The remodelled King's Cross layout
supports the introduction of new and faster services on the ECML from (currently)
December 2021 which could not be accommodated if deferred again, and that the
signalling rehearsal requirement was on the critical path to achieving delivery of the
KXR programme. | further considered the options available in respect of utilisation of
existing planned disruption, noting that to do so would prevent other activities being
delivered due to compatibility with other works. Although an all line closure already
existed in Week 34, to utilise this would result in the removal of other engineering
work, notably the renewal of 2x S&C units at Finsbury Park due to work compatibility,
and also requiring other signalling works at King’s Cross requiring an all line closure
to be moved from Week 34 to an undetermined date, but that would still be required
prior to the partial closure.

Allied to consideration (a) is consideration (c) which is relevant here because the life
expired assets are impacting the ability of the network to perform to its normal
capability. As a life expired asset operating with ongoing life extension works, a
number of track and signalling asset failures have been observed affecting train
service performance. The introduction of the signalling commissioning rehearsal
features as a key step in the critical path to the full renewal of the asset which would
reduce such incidents, and sustain higher performance for all ECML operators as well
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as interactions across the network at key nodes such as the Thameslink core and with
services across the Pennines and thence via the Castlefield Corridor?.

Having satisfied myself that there was sufficient merit in implementing a Restriction of
Use, | then turned to considering the level of train service that could be operated to
satisfy the Objective. | took the view that considerations at (b), (d) and (e), were
relevant in assessing whether the proposed approach to deliver the engineering work
in week 29 is proportionate to the disruption to the network timetable.

I thought that Week 29 represented an opportunity to deliver engineering work at
King's Cross during a period of lower passenger demand arising from the COVID
pandemic, and with the optimum balance of available alternatives - the diversionary
routes would be able to operate a full, and in some instances with a strengthened
service. | anticipated the operation of at least 3 Long Distance High Speed trains per
hour to St Neots, linking to GTR 12 car Bedford services operating unconstrained to
St Pancras, providing capacity in addition to connections at Doncaster and Sheffield
to access the Midland Main Line. | knew that the attainment of this level of service in
support of equivalent restrictions in other weeks (for example, Week 12 in 2020) has
successfully provided a train service to passengers that meets demand. | also
considered the implications for freight services, drawing on the availability of gauge
cleared alternative routes to/from the ECML at Peterborough for intermodal traffic
to/from Cambridgeshire, and the availability of the WCML for services to/from the
North West and West Midlands.

| also considered the commercial viability of the anticipated level of train service for
the operators under (f) and whether it represented effective utilisation of resources
under (j). For consideration (f) | gave particular consideration to the arguments raised
by Grand Central in its objections. | firstly considered that the Informed Traveller
process had not been undertaken in respect of Week 29, with no amended timetable
plan provided to passengers at TW-12. | considered this prevented any erosion of
customer confidence as the timetable plan could be delivered in line with the wider
network. | also noted the current passenger volumes and the associated impact on
operator revenue, surmising that whilst the RoU was proposed with less notice than
would be expected by industry norms for disruption of this nature, the existing delays
to the provision of passenger information due to the COVID pandemic would create a
level of passenger suppression, notwithstanding the current low levels of demand
observed across the network. | then further considered this with regard to the potential
to undertake the signalling rehearsal later, potentially into 2021, noting that demand
recovery in any intervening period would increase losses experienced by all timetable
participants, including Grand Central.

In considering specifically Grand Central's response, | noted its concern about the
revenue it would lose due to the possession. | recognised that Grand Central would
consider operation by it of services to/from Peterborough was unlikely to be
commercially viable drawing from my experience of its approach to previous
weekends with equivalent restrictions in place, but that operation as far as York on
Sunderland services would enable some mitigation to any revenue loss whilst
enabling passenger transfer to other services., | surmised that implementing a RoU at
the earliest opportunity whilst passenger demand was very significantly reduced would
actually mitigate Grand Central's revenue loss in the medium to long term.

! Following the decision to implement the RoU in Week 29, it should be noted that in August 2020 Platform 0 at King’s
Cross was required to be taken out of use for a period of time owing to infrastructure issues, which also occurred for
a prolonged period of time in 2019.
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Given the current position with respect to franchised operators, | did not consider that
these commercial considerations carried the same weight as with regard to Open
Access operators. | considered the commercial implication of delivering the signalling
rehearsal beyond May 2021, when another Open Access operator is due to operate
services which would not have included KXR within its plans (given it was intended to
be delivered prior to their operation) and the potential implications of deferring industry
benefits of the December 2021 timetable change. | also noted the support of other
affected operators in respect of the timing of the Restriction of Use and that they
carried the vast majority of passengers that would be affected by this possession

As | was not aware of the specific contracts and costs involved in respect of this
specific element of KXR (i.e. with the signalling system supplier), | could only consider
the potential costs involved of the deferral and re-phasing to a new delivery strategy,
which | was aware had been forecast and presented to the AOB as in the region of
£20m to £30m. As | couldn’t isolate costs solely in respect of the signalling rehearsal
work at the time of making my decision | did not consider the costs to Network Rail of
deferring the works as a relevant factor under consideration (f)

With respect to criterion (j), my considerations related predominantly to the fact that
the train service that could be implemented was consistent with equivalent weekends
throughout 2020, which have been delivered in a manner that enabled the adjustment
of existing stock and crew workings to deliver the train service anticipated. | gave
specific consideration to the ability of LNER to resource the train service, given the
restriction in Week 29, operation of electric services to/from Edinburgh on the
Saturday owing to an RoU north of Newcastle, but noted that LNER were aware of
this restriction and remained supportive of implementing the signalling rehearsal in
Week 29 with an amended diagramming approach to utilise bi-mode assets on Anglo-
Scottish services.

Having considered which considerations were relevant and applied them to the
proposed possession | then decided which were the most important considerations
and gave them what | considered to be appropriate weight in the circumstances
bearing in mind the Objective as described in D4.6.1, in doing so | thought that:

Considerations (a) and (c) require the delivery of the engineering work, and given the
life expired nature of the asset they should be given the greatest weighting.

Considerations (b), (d), and (e) demonstrated that an effective train service in support
of the engineering work could be implemented in the week 29 possession and this
view was supported by the majority of train operators.

| thought that consideration (f) supported delivering the Restriction of Use at a time of
low passenger demand as this would result in a lower overall loss for operators. | did
not think that the timing of when the operators would suffer that loss (i.e. it would be
incurred in week 29 rather than at a later date) outweighed the importance of the
considerations outlined within criteria (a) and (c).

As a result of taking all these considerations into account | came to the view that
notwithstanding Grand Central's objections to the possession in week 29 the relevant
considerations were heavily in favour of the possession taking place in week 29.

11" September 2020

| believe that the facts stated in this witness statement are true.
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