[image: image2.wmf] 



DRS & Network Rail Scotland Liaison Meeting

Scotland Engineering Access Consultation 

Thursday, 19th June 2008

Room 3, DRS Offices, Kingmoor

Minutes
Attendees
	Name
	Representing

	David Kerr (DK)
	Network Rail Scotland (TDPU)

	Pauline McFarlane (PMcF)
	Network Rail Scotland (NAU)

	Anne MacKenzie (AMacK)
	Network Rail Scotland (Commercial)

	Tom Curry (TC)
	DRS

	Dave Stubbs (DS)
	DRS

	Sarka Oldham (SO)
	DRS

	Sabrina Brannan (SB)
	DRS

	Kenny Martin (KM)
	Asda 

	Jerry Dawson (JD)
	Asda

	Graeme Undy (GU)
	Eddie Stobart

	Gayle Robertson (GR)
	Network Rail Scotland (Note Taker)

	
	


	
	2009TTY Access Summary – ROTR Version 9.7 (16.06.08) 
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	Purpose of Meeting
The purpose of this meeting is to discuss the 2009TTY plan and review DRS’s response to RotR V.4 addressing any outstanding issues prior to the publication of RotR V.5.  SO stated that DRS wanted to bring their customers together with Network Rail to give them a better understanding of Network Rail’s planning processes and timescales by which decisions are made.  This will also give Network Rail a better understanding of DRS’s customers’ needs. 



	
	Engineering Access Plan Development Process

DK provided an overview of Network Rail’s Engineering Access Plan Development Process in order to provide representatives from Asda & Eddie Stobart with an understanding of the planning processes undertaken by Network Rail when co-ordinating disruptive access for the work bank contained in 2010/11 plan. The process commences 90 weeks prior to the beginning of the timetable planning  year, ie in March 2008 Network Rail began planning the access for the work bank to be implemented from Dec 2010 to March 2011.  During the subsequent months the TDPU (Territory Delivery Planning Unit) are involved in meetings with contractors, engineers and project managers to discuss the access required for these works to ultimately create a co-ordinated possession strategy with the objective of mitigating overall disruption to the T/FOCs.  The TDPUs in all five territories across the UK also hold a series of Inter-Territory workshops to gain an overall perspective of works that will be implemented across the country.  This allows the territories to gain an understanding of works which will affect T/FOC services nationally and co-ordinate the disruptive access to ensure reasonable diversionary routes are available.  The access plan is then consulted with the T/FOCs in order to refine the plan further.  These discussions provide the foundations for the RotR Version 1 which will be published in November 2009, after which the NAU assumes responsibility for the possession strategy until the works have been implemented. 

There has been progress in a number of engineering efficiencies which will be implemented in 2010 which will ultimately reduce the level of disruption required for particular engineering works supporting Network Rail’s vision of the “7-day railway”.  S&C modular installation (switches & crossings) which involves constructing switches and crossings off site that can then be installed as a fabricated unit and thus reducing the possession time taken.  Reduction in possession durations will be progressively introduced over the next few years (e.g possessions traditionally 54hrs reduced to 37 then 27 hrs with further time reductions in the longer term). The modular concept cannot be applied to all switches & crossings due to complexities in engineering requirements, eg  the length of a turnout etc. However, Network Rail will continue to seek opportunities to reduce access durations where possible. 

Engineering Access Plan Development Process (contd)
Another initiative to reduce disruptive access is Bottom Up Relays for plain line track renewals, using a “production line” methodology.  Whereas in a traditional 29hr possession approximately 450yrds of track can be renewed, in a bottom up relay 29hr possession 800yrds of track can be achieved. However,while this method reduces the net no. of disruptive weekends it requires the adjacent line to be available for engineering trains /plant and therefore is not suitable for Single Line Working. 
The EEA (Efficient Engineering Access) possession strategy will also be implemented in Scotland at the beginning of the 2010 timetable year (from Dec 2009), which requires disruptive possessions not to exceed 27hrs on the WCML between Carlisle and Carstairs (via Beattock). Exceptions to this can be considered for Bank Holidays.
Overall, customers should expect to see a phased reduction in the level of disruption over the next few years.


	
	DRS Traffic Update

KM also advised the profile has been raised for the Asda service running from Crick which has just increased to running services 7 days a week. This traffic (28 boxes) would be difficult and expensive to transport by road.

TC highlighted that the gauge across the Trans Pennine routes are important. The need to have the appropriate routes available at the right time is critical as diversions can take up to 14hrs, making it quicker to transport by road instead.
GU stated diverting via London is a significant issue for Stobart traffic as it impacts greatly on the increase of journey times.  Also access to and from Daventry is causing problems for not only Stobart and Asda traffic but also Tesco, JD Wetherspoon and JG Russell which needs to be reviewed further.

ACTION: DK to arrange meeting between DRS and Network Rail to discuss possessions/ strategy for access to/ from the Daventry Distribution Terminal.
Inverness

DRS hope to run 2 services for Stobart/Tesco and 1 service for JG Russell per day, 6 days a week (Mon-Sat). The first train will commence as soon as the terminal is available, with the second (within 6/8 months thereafter) and third services having chilled products on them running overnight.  The construction of the terminal at Inverness is expected to take 20 weeks from date of authorisation (approx early Dec 08) 

Only diversionary route is via Aberdeen
Aberdeen
ASDA expect to run 3 services a day 6 days a week to Aberdeen (Tues-Sun).  The second service to Aberdeen has already been organised and is awaiting authorisation to commence the service. There is also a possibility of an overnight service to Aberdeen in the future.  The third train is likely to be a multi-user service. 
DRS Traffic Update (contd)
KM informed that Asda are reasonably comfortable with engineering works required on the Dundee to Aberdeen route if the durations do not exceed 29hrs.
Anglo-Scottish
TC stated that Stobart are hoping to start 6 day running of services on the WCML as soon as possible. 
Asda are also looking to run services 7 days a week.

John G Russell traffic - currently running 5 days a week but are expecting to run 1 and probably 2 round trip services on Saturdays.  
SO informed that the there will be a third service from Daventry to Coatbridge (originating from Barking) due to growing demand for domestic intermodal for John G Russell.  The north bound path for this service had remained in the timetable in anticipation of awarding a contract for this service (dep Daventry 2230hrs – arr Coatbridge 0630hrs).  There is an issue of timing for the south bound service which DRS are currently examining further (dep Coatbridge 1330hrs – arr Daventry 2330hrs).  The expected start date of this service is now 21 July 2008.
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	Review of Scotland 2009 TTY Plan

The 2009 TTY Access Summary was reviewed. The principal focus of the meeting was seeking resolutions for the outstanding issues prior to the publication of RotR V.5.  
Where disruption has been previously discussed and agreed with DRS, these items of works and week nos. are not highlighted in these minutes.

Period A

Week 39 & 40

Stirling to Perth 

Hilton Jn S&C [Mainlines - 0130hrs Thurs 25/12/08 to 0510hrs Mon 29/12/08]

DRS confirmed dates of operation would be 27th & 28th December 2008.

Aberdeen  (2 services)  

 - Asda service to be cancelled 

 - Tesco service is to divert via Stirling – Alloa Route  (W9 capability) and Tay Bridge (W7 capability)
Inverness (1 service)

· Possibility of diverting service via Elgin or top n tail at Dundee then via Perth to Inverness.  

TC to further discuss diversion options with Stobart. 
Week 41

Dundee to Aberdeen (54hrs)
Possession Ref: 994612

Craigo to Carmont (2355 Fri 2 Jan to 0530 Mon 5 Jan)
SO advised that ASDA’s 2 services each Sat in Weeks 41-44 will require to be transported by road as there is no diversion route available by rail. ASDA’s Sunday services will now be changed to the Monday during Weeks 41-44.

GU appreciated having this information of disruption to services this far in advance however, Saturday is the busiest day of the week for Stobart & ASDA.

JD informed that the ASDA service from Daventry to Grangemouth is a key link to the service that is delivered to Aberdeen later that day, effectively being a same day service.

ASDA are concerned with the costs of transporting their Saturday services from rail to road in Week 41-44.  Further discussions required.

ACTION : AMacK to investigate feasibility of Network Rail providing some financial compensation as a consequence of having to provide road transport for these specific weeks.   
Week 42

Dundee to Aberdeen (54hrs)
Possession Ref: 994622

Craigo to Carmont (2355 Fri 9 Jan to 0530 Mon 12 Jan)

As week 41
Week 43
Dundee to Aberdeen (54hrs)
Possession Ref: 1059193

Inverkeilor to Montrose (0030 Sat 17 Jan to 0545 Mon 19 Jan)

Possession Ref: 1057836

Newton Hill to Craiginches (0030 Sat 17 Jan to 0505 Mon 19 Jan)

As week 41

YD093 Kirkton of Craig - CivilsAdditional site in Weeks 43 & 44 (54hrs) piggybacking existing 54hr access. 
Week 44

Dundee to Aberdeen (54hrs)
Possession Ref: 986509

Carnoustie to Arbroath (0035 Sat 24 Jan to 0550 Mon 26 Jan)

Possession Ref: 1059423

Inverkeilor to Montrose (0030 Sat 24 Jan to 0545 Mon 26 Jan)

Possession Ref: 1064539

Newtonhill to Aberdeen (0130 Sat 24 Jan to 0500 Mon 26 Jan)

As week 41 
Week 44 (contd)
YD093 Kirkton of Craig - Civils

As Week 43
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	Period B

Week 47

Stirling to Dundee

Auchterarder & Ninewells track renewals (29hrs)

Possession Ref: 994588

Blackford to Hilton Jn (0110 Sun 15 Feb to 0515 Mon 16 Feb)

Possession Ref: 994647

Longforgan to Dundee (0100 Sun 15 Feb to 0620 Mon 16 Feb)

SO confirmed that ASDA’s Sunday service will run on the Monday.  Stobart/Tesco traffic is unaffected.

PMcF advised that these items will be removed from dispute for publication of RotR. Version 5.

Week 48

Perth to Dundee

Ninewells track renewals (29hrs)
Possession Ref: 994647

Longforgan to Dundee (0100 Sun 22 Feb to 0620 Mon 23 Feb)

As week 47

PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.
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	Week 02 – 04 (incl Easter 2009)

Stirling Middle S&C – ITEM DEFERRED
Possession Ref: 995458

Plean to Dunblane (0035hrs Fri 10/4/09 to 0510hrs Mon 20/4/09)

DK advised that due to the complexity of the design and related signalling issues Stirling Middle S&C has been deferred to Week 53 2010TTY.  However, 1 no. 29hr possession is required in Week 4 (0030 Sun 19 Apr to 0500 Mon 20 Apr) for interim works associated with the Up Loop connection and earthworks.
PMcF asked if DRS would like to see the removal of Stirling Middle possession in Week 2, 3 & 4 changed to 29hr possession in Week 4 only, in RotR.v5 or wait until DPPP timescales. DRS requested the above changes be shown in RotR v.5.

Week 02 – 04 (contd)

Carmuirs West to East (Up) – Track renewal (29hrs)
Possession Ref: 999252

Carmuirs to Larbert (0030 Sun 12 Apr to 0500 Mon 13 Apr)

Due to the deferral of Stirling Middle S&C (244hrs), Carmuirs track renewal has  now changed from Week 3 to Week 4 (0030 Sun 19 Apr to 0500 Mon 20 Apr).

GU to investigate availability of equipment for diverting via ECML southbound.

ASDA have agreed to change their Sunday service to Monday in Week 4.

Stobart/Tesco Sunday services to Aberdeen/Inverness will be top n’ tailed departing Grangemouth and diverting via Dalmeny.
PMcF advised that these items will be removed from dispute for publication of RotR. Version 5.
Week 04

Stirling Middle S&C Renewal – Interim works (29hrs)

Up loop (including Earthworks)

See Week 2

Carmuirs West to East (Up) – Track renewal (29hrs)

See Week 2.

The 4M30 service on Sun night will divert via Dalmeny (top n’ tailed)  

Week 05

Carmuirs East Jn S&C (54hrs) 

GU informed that the Tesco Saturday service to Aberdeen will divert via the Forth Bridge. GU informed that all Stobart boxes are 8ft 6in. These lower height boxes enable increased flexibility for diversionary routes with restricted gauge clearances.
ASDA do not want to use alternative facilities at Mossend. The 4S49 service on Fri night & Sun will divert on the ECML via Millerhill / Winchburgh / E&G & reverse at Grangemouth Jn (top n’tail)  

ASDA also to consider option of hiring smaller boxes (8ft 6) from Stobart Rail in order to divert Sat/Sun Grangemouth to Aberdeen services via the Forth Bridge or change 4A11 Sunday service to Monday.
DRS/ASDA to consider options further and confirm decision.
Week 06
Carmuirs East Jn S&C (78hrs) 
Possession Ref: 101176

Carmuirs to Larbert (0045 Sat 2 May to 0500 Tues 5 May)

See Week 5

Tesco Saturday & Monday services to Aberdeen will divert via the Forth Bridge. 

ASDA do not want to use alternative facilities at Mossend, 4S49 service on Fri night & Sun will divert on the ECML via Millerhill / Winchburgh / E&G & reverse at Grangemouth Jn.  No ASDA service on Monday. 
ASDA to consider option of hiring smaller boxes (8ft 6) from Stobart Rail in order to divert Sat/Sun Aberdeen services via the Forth Bridge.
DRS/ASDA to consider options further and confirm decision.

The 4S49 service to pass on Tues morn as possession finish time is 0500 Tues in Week 6.

TC advised that the Elderslie service on Monday would need to be cancelled.

SO stated that 4S43 Stobart service from Daventry will not run on Bank holiday Mon Week 6 as other disruptive possessions are usually planned.  If there are no other disruptions to the Daventry service on Mon Week 6, GU may consider running Daventry service via the ECML and Forth Bridge.

PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.
Week 07

UB 132/021D Polmaise Jn structure renewal 

Possession Ref: 1025542

Plean to Stirling (0030 Sun 10 May to 0445 Mon 11 May)

ASDA will change 4A11 Sunday service Grangemouth to Aberdeen to run on Monday.
PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.

Carmuirs East Jn S&C Follow-up Welding & Stressing (18hrs) 

Possession Ref: 995493

Plean to Stirling (0045 Sun 10 May to 1845 Sun 10 May)

ASDA will no longer require to use alternative loading terminal at Mossend as the 4A11 Sunday service Grangemouth to Aberdeen will now run on Monday.

PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.

Week 08 

Auchterarder (Dn) – Track Renewal (29hrs)

Possession Ref: 995512
Larbert to Hilton (0020 Sun 17 May to 0510 Mon 18 May)

ASDA will change 4A11 Sunday service Grangemouth to Aberdeen to run on Monday.
PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.
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	Period D1

Week 09 

Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 2224hrs Grangemouth to Daventry to be passed through possession over Up Line at 2300hrs
Week 10 

Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 2224hrs Grangemouth to Daventry to be passed through possession over Up Line at 2300hrs
Week 11 
Carmuirs West Jn to Greenhill Lower Jn (Bonnymuir track renewal)
4M30 2224hrs Grangemouth to Daventry to be passed through possession over Up Line at 2300hrs
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	Period D2

Week 19 

Burnhouse track renewals (29hrs)

Stobart/ Tesco 4S43 on the Saturday should be unaffected. 4M48 expected to be diverted. Route to be agreed.
Week 20
Burnhouse track renewals (29hrs)
Stobart/ Tesco 4S43 on the Saturday should be unaffected. 4M48 expected to be diverted. Route to be agreed.

Week 21 
Mossend East Curve track renewal (29hrs)
Stobart/ Tesco 4S43 on the Saturday should be unaffected. 4M48 expected to be diverted. Route to be agreed.

Week 22 
Mossend East Curve track renewal (29hrs)
Stobart/ Tesco 4S43 on the Saturday should be unaffected. 4M48 expected to be diverted. Route to be agreed.

Lenziemill track renewal (Cumbernauld route)  29hrs
DRS confirmed diversion of 4M30 Daventry traffic via Larbert / Dalmeny/ Waverley/ Edinburgh Suburban route and the WCML.
Stobart/Tesco 4M48 expected to be diverted. Route to be agreed.

Week 23 

Lenziemill track renewal (Cumbernauld route) 29hrs
DRS confirmed diversion of 4M30 Daventry traffic via Stepps and Cowlairs. 
Stobart/Tesco 4M48 expected to be diverted. Route to be agreed.
Barnhill Signalling Works
Possession Ref: 1085223
Perth to Dundee ( 0115 Sun 30 Aug to 0610 Mon 31 Aug)

ASDA do no want to change the Sunday service to Aberdeen to a Monday as this is a bank holiday. DRS/Asda will investigate the possibility of smaller containers to allow diversion via Forth and Tay Bridges.
Week 23 

Whifflet S&C renewal (78hrs)
This work was previously planned in 2008TTY

Whifflet So. Jn to Langloan Jn & Coatbridge Jn 
(0545 Sat 29/08/09 to 0630 Tues 1/09/09 – extends to include Coatbridge Jn from 0545 Sat to 1500 Sat then 1000 Mon to 0630 Tues)

TC advised that the 4S49 Fri night/Sat morn can run before the possession starts.

TC advised that the 6th day additional service will be running by this time. The Sat 4M50 service can depart from Grangemouth travelling south bound via Polmadie (this will increase the journey time by approximately 30mins). The north bound service from Daventry on Saturday can divert via Polmadie. Sun night 4M30 can also run via Polmadie.

Week 23 (contd)
Whifflet S&C renewal (78hrs)

While Coatbridge Jn is blocked 1000 Mon to 0630 Tue, the two eastbound Elderslie services are unaffected. On the Monday the 2 Elderslie west bound services are affected. DRS will look to running 4R77 in its old path which will get it through before the block. 4N72 will have to be retimed to depart Elderslie earlier and NR's cooperation will be appreciated with this.

The services should be back to normal on the Tuesday.

Mon services:

· 4S43 service will run WCML to Edinburgh round via the Sub and reverse at Grangemouth. 

· 4M48 service Stobart service running south bound will run round the Sub to Edinburgh and divert via WCML.

· 4M30 service will run south bound round the Sub to Edinburgh and divert via WCML.

Tues services:

· 4S49 service will delay departure for 1hr 30mins to pass after possession ends to avoid diverting traffic.
Week 24
Whifflet S&C - Follow up Tamp (29hrs)
4S49 service will be unaffected.

4M30 South bound will run round the Sub to Edinburgh and divert via WCML.

ACTION : PMcF/DK to enquire whether 4M30 can pass through FUT to avoid diverting service.
Cumbernauld route (Garnqueen North track renewal) 29hrs

4M30 Daventry traffic via Stepps and Cowlairs. 
Barnhill Signalling Works

Possession Ref: 1085224

Perth to Dundee (0115 Sun 6 Sep to 0610 Mon 7 Sep)

ASDA Sun service to Aberdeen to run on Monday.

PMcF advised that this item will be removed from dispute for publication of RotR. Version 5.
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	Period E

Week 33 

Perth – Inverness (54hrs)

Possession Ref: 997233

Perth to Inverness (0045 Sat 7 Nov to 0530 Mon 9 Nov)

Week 33 
Perth – Inverness (contd)
Tesco – 2 services to Inverness on Sat (possible increase to 3 services).  GU stated that given this advance notification of these works there will be sufficient time to make suitable alternative arrangements.
Week 34 

Perth – Inverness (54hrs)

Possession Ref: 997242

Perth to Dunkeld (0001 Sat 14 Nov to 0645 Mon 16 Nov)

Possession Ref: 997239

Carrbridge to Culloden (0045 Sat 14 Nov to 0645 16 Nov)

Tesco – 2 services to Inverness on Sat (possible increase to 3 services).  ).  GU stated that given this advance notification of these works there will be sufficient time to make suitable alternative arrangements.

ACTION : SO to provide DRS Customers with a summary of the agreements made at 19/6 meeting in relation to outstanding issues for 2009TTY RotR V.4 
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	Overview of 2010TTY Plan

DK provided the meeting with an overview of the 2010TTY plan in its early stages in order to give DRS and their customers an indication of the disruptive access required for engineering works.  Evolution 1 of the 2010TTY plan will be published to T/FOCs on Friday 4th July 2008.  This will only include Blockades (disruptive access which affects a normal working day i.e Mon-Fri) and possessions required on Bank holidays.

Key points of the 2010TTY plan are:

Weeks 38 to 40
WCML
Track Renewals  & Civils works (3no. 27hrs)

EEA compliance will ensure that there will be a maximum 27hr possession on WCML between Carlisle and Carstairs.  Although the optimal time for the 27hr possession over a weekend is still to be consulted with T/FOCs.

Weeks 41 to 44

Dundee – Aberdeen 
Combination of PLTR, S&C renewals and Civils works (4no. 54hrs).

GU suggested moving 2no. 54hr weekends from Weeks 43 & 44 to Weeks 39 & 40 during Christmas & New Year as Stobart always have drivers available on 29th Dec.  This would make less of an impact on services in January.  DK advised that all works have been taken into consideration before making this decision and it is the most critical works that are undertaken during Christmas & New Year in order to create minimal impact to services.
Week 53 (2009TTY) to Week 2 (2010TTY)
Stirling Middle S&C Renewal – 244hrs

(0035 Fri 2/4/10 to 0510 Mon 12/04/10)
This item has been deferred from Weeks 2-4 2009TTY.  Disruptions to services to be discussed further at next meeting.

Weeks 2 to 6

WCML

PLTR and S&C renewals - DRS concerns regarding Daventry traffic during WCML blocks. DRS investigating possibility of diverting via ECML (W8).
ACTION : AMacK to clarify gauge on the City Union line for diversionary route purposes
Weeks 12 & 13
Stirling Middle S&C
Welding  & Stressing (2no.16hrs) - These possessions do not affect the mainlines, S&D lines, Plat 6 & 9 and Up loop only.
Weeks 33 & 34

Perth – Inverness (2no.54hrs)
Civils works – Rock stabilisation and Timber Deck Renewal at Kincraig.
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	Next Meeting:
Time: 0900-1230hrs
Date: Tuesday, 16 September 2008 

Room: TBC
Venue: Buchanan House, Glasgow
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		Week No		Hrs		Location		Discipline		Year		TDPU Ref		aiwp ref

		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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Plan AIP

		FISCAL YEAR		TT YEAR		Week No		Key Events/ Dates				Sleeper Services ECML / Internal Diversions		DRS internal services - network availability		Hrs		Enhancement Projects		Hrs		Enhancement Projects		Hrs		Enhancement / Estates Projects		Hrs		Enhancement / Estates Projects		Hrs		Enhancement / Estates Projects				Hrs		Enhancement / Estates Projects				Hrs		Plain Line Renewal				Hrs		Plain Line Renewal		Hrs		Plain Line Renewal		Hrs		Plain Line Renewal/ Drainage		Hrs		Slab Track Renewal				Hrs		S&C Renewals		Hrs		S&C Renewals		Hrs		Civils Renewals 1		Hrs		Civils Renewals 2		Hrs		Civils Renewals 3		Hrs		OHL/Signalling Renewals / Civils Renewals 4		Hrs		S&C Tamping / OLE / Heavy Maintenance

		2008/09 (2009 TTY)		PERIOD A

						38								All routes available																																[All 28hrs Carstairs to Haymarket East times are 0650 Sat to 1050 Sun]																																										7		Glas Cen  Interlocking - extended midwk [2210-0500 : Zone 3]		12		Niddrie West/ South Jn S&C Tamp (Maint) [0001 Sun to 1201 Sun - ROTR + 2hrs]

						39				Christmas DayThur 25/12/08				Diverted via Sirling to Alloa & Fife ?		48		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Edin Park/ Saughton (All Lines) [Thur 25/12/08 & Fri 26/12/08]		54		A2B Project - Newbridge Jn [Thur 25/12/08 & Fri 26/12/08]		54		Newton Old Signal Box (Demolition)  [Thur 25/12/08 & Fri 26/12/08]  - Estates																		29		Princes St Gdns (Line X) [Thur 25/12/08]																						100 (Mn)    184  (Bch)		Hilton Jn [Dunblane to Perth - Mainlines 0130 Thur 25/12/08 to 0510 Mon 29/12/08 then 0001 to 1800 Thur 1/1/09  Ladybank Branch 0130 Thur 25/12/08 to 1800 Thur 1/1/09]																		125		Glasgow Central Interlocking - ALB  incl Smithy Lye PLTR   [0100 Thur 25/12/08 to 0400 Tue 30/12/08]  (Limited access available to Glasgow Cen Low Level & Polmadie CSMD 0700hrs to 1900/2300hrs on Sun 28/12 & Mon 29/12 only.  No services Cathcart Circle, Glasgow Central to East Kilbride & Barrhead. No access to Shields & Corkerhill Depots. Neilston to Kirkhill route available)

						40				New Year's Day Thu 1/1/09		I'ness via A'deen, Glasgow via Falkirk G'ston & All via ECML Sun night [28/12/08]		Diverted via Sirling to Alloa & Fife ?		29		Edinburgh Tram (tie) - c/o Haymarket Cen Jn to Edin Park/ Saughton (All Lines) [Thur 1/1/09]		29		A2B Project - Newbridge Jn [Thur 1/1/09]																																				78		Dubbs Jn (Largs Branch) - linked with S&C renewal  [0001 Thur 1/01/09 to 0820 Sun 4/1/09]												78		Dubbs Jn (Largs Branch) [0001 Thur 1/01/09 to 0820 Sun 4/1/09]  [M] - Kilwinning Plat 2 not available electrically

						41								Dundee to Aberdeen Blocked																																		Dundee to Aberdeen Blocked		54		Laurencekirk (Dn)

						42								Dundee to Aberdeen Blocked																														28		Fullwood (Dn) [Lanark Jn - Law Sth Jn] (2345 Sat to 0430 Mon)				54		Laurencekirk (Dn)		54		Aberdeen (Dn Goods Lp - Clayhills)  [NO access to Clayhills Depot & Plats 4 & 5 to be clear]

						43								Dundee to Aberdeen Blocked																														28		Fullwood (Dn) [Lanark Jn - Law Sth Jn] (2345 Sat to 0430 Mon)				54		Marywell (Dn) [Drainage]																29		Halbeath 417b, 422a/b  [S&C heavy maintenance, PLTR, Drainage & Level Crossing]						54		Kirkton of Craig YD093 Dn (Usan to Montrose) [Devegetation]

						44								Dundee to Aberdeen Blocked																														28		Fullwood (Dn) [Lanark Jn - Law Sth Jn] (2345 Sat to 0430 Mon)				54		East Haven (Dn)  [MOBC]																29		Halbeath 417b, 422a/b  [S&C heavy maintenance, PLTR, Drainage & Level Crossing]						54		Kirkton of Craig YD093 Dn (Usan to Montrose) [Devegetation]

				PERIOD B		45						Aberdeen Sleeper via Perth & Stirling		All routes available										54		Barrhead - Kilmarnock Route Enhancements																Period B Block - Cove to Lockerbie (Weeks 47, 48 & 52 to be STP'd to 1130hrs Sat )		43		Ecclefechan (Dn) [Cove-Lockerbie]  [0530 Sat to 0020 Mon]				29		Niddrie (Dn)		54		Coaltown of Balgonie (Dn) [Thornton Nth to Markinch] - Rerail																				54		UB90/111 Slaughterhouse Rd, Markinch (redeck & w/proof)		54		Tay Bridge										12		Ladybank S&C Tamp (Maint)  [0050 Sat to 1250 Sat]

						46								All routes available										54		Barrhead - Kilmarnock Route Enhancements																		43		Ecclefechan (Dn) [Cove-Lockerbie]  [0530 Sat to 0020 Mon]				29		Niddrie (Dn)		54		Glenfoot (Ladybank Jn - Hilton Jn)  (Eng trains in/out Perth)																				54		UB90/131 Nabs Rd, Kingskettle		54		UB90/130 Station Rd, Kingskettle		54		Tay Bridge						12		Thornton North/ South S&C Tamp (Maint)   [0035 to 1235 Sun - to be c/o South Jn by 1030 Sun]

						47								Diverted via Sirling to Alloa & Fife ?																														29		Lochwinnoch (Dn) [MOBC]				29		Ninewells (Dn) [Perth to Dundee]		29		Auchterarder (Up)																																				12		Kilwinning Jn S&C Tamp ( Maint)  [0005 Sun to 1200 Sun]

						48						Edinburgh Sleeper via Falkirk Grahamston		Diverted via Sirling to Alloa & Fife ?																														51		Dolphinston (Rev/Fast)  [Carstairs So. Jn/ Carstairs Station to Carstairs E. Jn]  [no access towards Midcalder Jn and only Carstairs Plat 1 available]				29		Lochwinnoch (Dn) [MOBC]		29		Ninewells (Dn) [Perth to Dundee]												51		Curriehill (Hmkt East-Midcalder Jn)  [0130 Sat to 0520 Mon] (site subject to change)

						49								All routes available		29		A2B Project - Newbridge Jn to Haymarket West Jn [OB070/07 and OB070/12 Bridge Demolitions & Reconstructions]																										28		Carstairs to Midcalder Jn (Mosshat - Dn)				29		Glengarnock (Dn)		29		Lochwinnoch (Dn) [MOBC]												43		Kirtlebridge - Up (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]						396		Strathcarron to Kyle  [Earthworks] [1745 Fri 6/3/09 to 0615 Mon 23/3/09]

						50								All routes available																														28		Carstairs to Midcalder Jn (Mosshat - Dn)				29		Lochwinnoch (Dn)																43		Kirtlebridge - Dn (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]

						51								All routes available																														28		Carstairs to Midcalder Jn (Mosshat - Dn: drainage)				29		Lochwinnoch (Dn)																43		Kirtlebridge - Dn (Cove-Lockerbie) [xover out of use Mon wk 49 to Sun wk 51]   [M]  [0530 Sat to 0020 Mon]

						52								All routes available																														28		Carstairs to Midcalder Jn (Mosshat - Dn : drainage)				29		Lochwinnoch (Dn)

		2009/10 (2009 TTY)		PERIOD C		1						Glasgow Sleeper via Cathcart Circle (Sun)		All routes available		51		Eglinton St Jn to Eglinton St Tunnel (M74 Extension)  [0045 Sat to 0340hrs Mon]																								Period C Block - Lockerbie to Carstairs   [0530hrs Sat to 0020hrs Mon]		51		Gushetfaulds (Up Slow) [0045 Sat to 0340hrs Mon] [ALB - access to Polmadie CSD only available from Shawfield end] (12 trains)		Period C Block - Carstairs to Midcalder Jn  [0650hrs Sat to 1050hrs Sun]		28		Carstairs - Midcalder Jn [Cobbinshaw - Dn]  (10 trains)																51		Larkfield Jn 927a/b (Rutherglen - Glasgow Cen)  [0045 Sat to 0340hrs Mon] [ALB - limited access to Polmadie CSD only available from Shawfield end]  [M]						174		Glenfinnan to Mallaig   [0001 Sat 28/3/09 to 0600 Sat 4/4/09]														12		Lesmahagow Jn  S&C Maint Tamp (Law Jn - Uddingston) [0020 Sun to 1220 Sun - ROTR + 3hr 20 min]

						2						Inverness Sleeper via Ladybank (Fri night) and Glasgow Sleeper via Cathcart Circle (Sun)		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ?		51		Eglinton St Jn to Eglinton St Tunnel (M74 Extension)  [0045 Sat to 0340hrs Mon]																										51		Gushetfaulds (Dn Slow) [0045 Sat to 0340hrs Mon] [ALB - access to Polmadie CSD only available from Shawfield end] (8 trains)				28		Carstairs - Midcalder Jn [Cobbinshaw - Dn]   (8 trains)																51		Larkfield Jn 927a/b (Rutherglen - Glasgow Cen)  [0045 Sat to 0340hrs Mon] [ALB - limited access to Polmadie CSD only available from Shawfield end]  [Follow-up]

						3		Easter				Inverness Sleeper via Ladybank then All via ECML Sun night		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ? Also hold Kirby Thore service at Kingmoor until Mon morn		22		Dalmuir Station New Overbridge - ALB "Acess For All" Project [0040hrs to 2240hrs Sun]																										43		Lockerbie - Carstairs So.Jn [Symington - Dn]  (11 trains)				28		Carstairs to Midcalder Jn (Harburn - Up)  (7 trains)																								54		UB 058/079 Whitely's Burn [Balloch Branch]

						4						Ft William Sleeper diverted to Oban (Mon & Tues)		Temporary transfer to Mossend/ Elderslie ? and diverted via Forth Bridge ? Also hold Kirby Thore service at Kingmoor until Mon morn																								29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Wamphray - Dn] (7 trains)				28		Carstairs to Midcalder Jn (Harburn - Up)  (7 trains)		29		Carmuirs West to East (Up) [Greenhill Lower and Carmuirs East Jn to Larbert Jn blocked]   [0001 Sun to xxxx Mon]  (4 trains)												29		Stirling Middle 18, 20A/B, 22A/B, 32A/B, 35, 56, 72 [Interim works associated with Up Line (approx 800yds), Up Loop and Earthworks]

						5						Ft William Sleeper diverted to Oban (Sun to Tues)		Temporary transfer to Mossend/ Coatbridge ?																								29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Wamphray - Dn] (9 trains)				28		Carstairs to Midcalder Jn (Wilsontown - Up) (5 trains)																54		Carmuirs East Jn 4A/B, 12A/B, 22A/B  [Carmuirs West Jn to Larbert Jn available]  (0045 Sat to 0445 Mon)  (7 trains)

						6		May Day				Inverness via Ladybank then All via ECML Sun night		Temporary transfer to Mossend/ Coatbridge ?																								29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Dalmakether - Up] (17 trains)				28		Carstairs to Midcalder Jn (Girwoodend  - Up) (7 trains)																78		Carmuirs East Jn 4A/B, 12A/B, 22A/B  [Carmuirs West Jn to Larbert Jn available]  (0045 Sat to 0530 Tue)  (7 trains)

						7								Diverted 4A11 to/ from Elderslie/Coatbridge ?																								29		Cambuslang (Platforms renewal)  [0005hrs Sun to 0425hrs Mon] (access requirements still under review)				43		Lockerbie - Carstairs So.Jn [Perchall Dn]  (15 trains)				28		Midcalder Jn to Haymarket East Jn [Camps - Dn]  (8 trains)						28		Carstairs to Midcalder Jn (Harburn - Up)  Drainage								18		Carmuirs East Jn [Welding & Stressing]						29		UB076/008 Pilgrims Playing Fields, Falkirk [Polmont Jn to c/o Grangemouth Jn]		29		UB132/021D Polmaise Jn [Plean to Stirling]

				PERIOD D1		8								All routes available																														29		Auchterarder (Dn)				29		Larbert Up Goods Loop																								29		UB113/024 Stream Thornton [Redford Jn to Thornton West Jn]

						9		Spring BH				All via ECML Sun night		Route available (4M30 to be passed site)																														29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Dunfermline Town (Up)																								29		UB285/104 Blackhill (Shotts to Addiewell)		29		UB285/042 Foulburn Road - timber deck renewal & abutment repairs (Holytown to Shotts)				No other civils works on west side of Fife Circle compatible with Dunfermline track renewal

						10						Aberdeen via Stirling & All via ECML Sun night		Route available (4M30 to be passed site)																														29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Turnhouse (Up) [Passenger services to use Dalmeny Plat 2 from N.Queensferry end]																8		Carmuirs East Jn [Follow-up Tamp] [ROTR]						29		UB285/94 Handaxwood (Shotts to Addiewell) (under review)		29		UB285/042 Foulburn Road - timber deck renewal & abutment repairs (Holytown to Shotts)		54		UB105/003 River Leven and UB105/002 River Ore   [Thornton North Jn to Cameron Bridge - Methil Branch]

						11						Aberdeen via Stirling & All via ECML Sun night		Route available (4M30 to be passed site)																														29		Bonnymuir (Dn) [4M30 2224 G'mouth to Daventry to be passed over the Up Line @ 2300hrs]				29		Turnhouse (Up) [Passenger services to use Dalmeny Plat 2 from N.Queensferry end]																8		Carmuirs East Jn [Follow-up Tamp] [ROTR]						29		UB285/94 Handaxwood (Shotts to Addiewell) (under review)		29		UB285/042 Foulburn Road - timber deck renewal & abutment repairs (Holytown to Shotts)										12		Hyndland East Jn S&C Tamp ( Maint)  [0025 Sun to 1225 Sun - ROTR + 5hr 5 min]

						12				Shotts Miners [Week 12 or 13 tbc]		Aberdeen via Dunfermline & All via ECML Sun night		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]						54		Barrhead - Kilmarnock Route Enhancement (circa 8 eng trains)																		29		Cowlairs (Up) [c/o Cowlairs So. Jn-Bishopbriggs] - No access to Eastfield Depot				29		Kinghorn (Up)																								29		UB090/088 Den Footpath [Kirkcaldy to Thornton South Jn]		29		UB090/087A Dunnikier Subway [Kirkcaldy to Thornton South Jn]

						13						Aberdeen via Dunfermline & All via ECML Sun night		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]						29		Barrhead - Kilmarnock Route Enhancement (circa 1 eng train)																		29		Cowlairs (Up) [c/o Cowlairs So. Jn-Bishopbriggs] - No access to Eastfield Depot				29		Kinghorn (Up)																								29		UB090/088 Den Footpath [Kirkcaldy to Thornton South Jn]		29		UB090/087A Dunnikier Subway [Kirkcaldy to Thornton South Jn]										8.5		Larbert Jn  S&C Tamp (Maint)  [0030 to 0900 Sun - ROTR reduced by 45min]

						14						Aberdeen via Dunfermline & All via ECML Sun night		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]						29		Barrhead - Kilmarnock Route Enhancement (circa 1 eng train)																		29		Waverley Plat 7 (formerly Plat 10) [no access thru Calton S. Tunnel to Sub Plats 8 & 9]																														29		Downans (formerly Aberdour) YD235a (E)		54		UB072/009 Queensferry Road (Winchburgh to Dalmeny)		54		UB072/001 Beatlie (Winchburgh to Dalmeny)						9		Cowlairs East Jn S&C Tamp (Maint)  [0300 Sun to 1200 Sun]

						15		Edinburgh Trades				Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]		29		Barrhead - Kilmarnock Route Enhancement (circa 5 eng trains)																		29		Waverley South Loop (links to Plat 10)  [no access thru Calton S. Tunnel to Sub Plats 8 & 9]				29		Levenseat (Up)  (Shotts to Addiewell)		54		Birdsmill (Dn) [Bathgate Branch]										School Holiday Period - Weeks 15 to 21 incl		54		North Queensferry 301A/B, 302A/B  [0030 Sat to 0440 Mon]  [M] [Crossovers o/o/u until Mon 13/7/09] (Limits to be Haymkt W.Jn to Inverkeithing)						54		Forth Bridge  [not permitted to restrict engineering train movements]		29		UB072/009 Queensferry Road (Winchburgh to Dalmeny)		29		UB072/001 Beatlie (Winchburgh to Dalmeny)						10		Carmuirs West Jn  S&C Tamp (Maint)  [0030 Sun to 1030 Sun - ROTR + 2hrs 45min]

						16				Open Golf Turnberry Mon 13/7 to Sun 19/07/09		Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]		29		Barrhead - Kilmarnock Route Enhancement (circa 2 eng trains)																		29		Sighthill East (Dn)				29		Haymarket Plat 1 (Up) - North Lines																54		North Queensferry 301A/B, 302A/B  [0030 Sat to 0440 Mon]  [M] [Crossovers o/o/u until Mon 13/7/09]  (Limits to be Haymkt W.Jn to Inverkeithing)						54		Forth Bridge  [not permitted to restrict engineering train movements]

				PERIOD D2		17		Glasgow Fair				Aberdeen Sleeper via Stirling (Sat morn & Sun night)		All routes available		54		A2B Project - Newbridge Jn to Bathgate		54		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]																						29		Sighthill East (Dn)				29		Haymarket Plat 1 (Up) - North Lines		54		Dalrymple Jn  (Chalmerston Branch only) [midweek]												125		Langloan Jn 75A/B, 76, 77A/B/C, 78 [0001 Sat 18/07/09 to 0455 Thur 23/7/09 ] [M]						54		UB090/032 Cemetery Road, Inverkeithing [North Queensferry Tunnel to Inverkeithing Tunnel]		54		North Queensferry YU & YD 253 (E) [North Queensferry Tunnel to Inverkeithing Tunnel]		54		Forth Bridge  [not permitted to restrict engineering train movements]						9		Gartcosh Jn S&C Tamp (Maint) [0045 Sun to 0945 Sun - ROTR + 1hr 30 min]

						18						Aberdeen via Stirling & All via ECML Sun night		All routes available		54		A2B Project - Newbridge Jn to Bathgate		29		Edinburgh Tram (tie) - Saughton to Dalmeny [not permitted to restrict engineering train movements]																						29		Dalmeny (Up)				29		Longannet [midweek]																								54		UB207/029 Cattle Creep Tannoch Hill (Annbank to Mauchline)		29		North Queensferry YU & YD 253 (E) [North Queensferry Tunnel to Inverkeithing Tunnel]		29		Forth Bridge  [not permitted to restrict engineering train movements]						12		Sighthill East & West Jns  S&C Tamp (Maint)  [0050 Sun to 1250 Sun - ROTR + 4hr 35 min]

						19		Edinburgh Festival 1/08/08 to 6/09/09				All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?		54		A2B Project - Newbridge Jn to Bathgate																										54		Cosshogle (Up) [Kirkconnel to Thornhill]				29		Burnhouse (Up)  [no access to Mossend Yard from North & South]																54		Mossend South Jn 149pts [0115 Sat 1/8/09 to 0500 Mon 3/8/09]  [Electrified route available East Jn to North Jn]  [UNDER REVIEW]						54		UB161/308 Wath Burn (Dumfries to Annan)  (14 eng trains - 6 no. to pass ex Kingmoor by 0600hrs Sat)														10		Cowlairs West Jn S&C Tamp (Maint)  [0055 Sun to 1055 Sun - ROTR + 3hr 10 min]

						20						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?		54		A2B Project - Newbridge Jn to Bathgate																										54		Carronbridge (Up) [Kirkconnel to Thornhill]				29		Burnhouse (Up)  [no access to Mossend Yard from North & South]																								54		UB161/308 Wath Burn (Dumfries to Annan)  (12 eng trains - 6 no. to pass ex Kingmoor by 0600hrs Sat)

						21						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?																														29		Carronbridge (Up) [Kirkconnel to Thornhill]				29		Mossend East Curve (Up) [All Jcns Blocked - North, East , South , West]																54		Dumfries [KA. KB, F]  (circa 8 eng trains)						54		UB161/191 Carsencan Cattle Creep (New Cumnock)		54		UB132/084 B804 Main St, Glenboig [Gartsherrie So.Jn-Garnqueen Nth Jn - Cumbernauld route blocked]  [under review]

						22						All via ECML Sun night		Divert 4M30 via Dalmeny & Edin Sub then WCML ?																				6										29		Lenziemill (Dn) [Garnqueen Nth-Cumbernauld]				29		Mossend East Curve (Up) [All Jcns Blocked - North, East , South , West]		54		Dumfries South (Up) [linked to S&C]   (12 eng trains)												54		Dumfries [KA. KB, F]  (Follow-up)										54		Cardowan Rd, Stepps (Bridgeguard 3) [Sighthill to Gartcosh Jn]

						23				August BH (England)				Divert 4M30 via Stepps & Cowlairs ?																														29		Lenziemill (Dn) [Garnqueen Nth-Cumbernauld]																						72		Whifflet North Jn [Whifflet So. Jn to Langloan Jn & Coatbridge Jn] (0545 Sat 29/08/09 to 0630 Tue 1/09/09 - extends to incl Coatbridge Jn from 0545 Sat to 1500 Sat then 1000 Mon to 0630 Tue)																		29		Barnhill Signalling Works (Perth to Dundee)

						24								Divert 4M30 via Stepps & Cowlairs ?																														54		Nairn				29		Garnqueen North (Up) [Gartsherrie So.Jn-Garnqueen Nth] - Route via Gartsherrie So.Jn to Gartcosh Jn will be available										29		Finnieston Tunnels A [1m 0750 - 0770yds] and B [1m 0602 - 0640yds]  and Charing Cross [1m 0102 - 0127yds]				29		Whifflet North Jn [Whifflet So. Jn to Langloan Jn & Coatbridge Jn] (0030 Sun 6/09/09 to 0445 Mon 7/09/09)						54		UB291/061 Findhorn Viaduct [Forres to Nairn]  (circa 4 eng trains to pass by 0600hrs Sat)										29		Barnhill Signalling Works (Perth to Dundee)

				PERIOD E		25		First ScotRail services diverted via Shotts				Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		Gourock Interchange Project (no access to Gourock Station)														29		Kilmaurs				29		Wishaw Central (Dn)										29		High Street Tunnel [0m 0145 - 0160yds] & High Street Tunnel 2 [0m 0094 - 0124yds]				54		Nairn No.101 & 103 pts						54		UB291/061 Findhorn Viaduct [Forres to Nairn]  (circa 4 eng trains to pass by 0600hrs Sat)														8		Greenhill Lower Jn S&C Tamp (Maint) [0015 to 0815hrs - ROTR + 20 min]

						26						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		29		GARL- WH Malcolm Terminal (Elderslie) [no impact on mainlines]		54		Gourock Interchange Project (no access to Gourock Station)										29		Stoneywood [Aberdeen -Dyce]				29		Kilmaurs		29		Wishaw Central (Dn)						29		High Street [0m 0608 - 0678yds]				54		Huntly No.7pts						54		YU034 Huntly (Earthworks)  [Huntly-Keith]		54		YU047 Kirkstile (Earthworks)  [Huntly-Kennethmont]		54		OB294/ 070 Tarmore Rd, Keith [Elgin-Huntly] (access requirements under review)

						27						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		29		GARL- WH Malcolm Terminal (Elderslie) [no impact on mainlines]		54		Barrhead - Kilmarnock Route Enhancement (Commissioning)				29		Dyce (Platforms)				29		Stoneywood [Aberdeen -Dyce]								180		Strathcarron-Kyle [1745hrs Fri 2/10/09 until 0615hrs Sat 10/10/09]						29		Finnieston Tunnel 1 [1m 0990 -1015yds]												180		Strathcarron-Kyle - Earthworks [1745hrs Fri 2/10/09 until 0615hrs Sat 10/10/09]

						28						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		29		GARL- Elderslie Loop ( 2 no. S&C on mainline & within W H Malcom Terminal)														48		Monktonhall South (Up)  [Portobello Jn to Drem Jn] (0520 Sat to 0520 Mon)				48		Markle (Up)  [Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)  (possession to Dunbar West)										29		Finnieston Tunnel 2 [1m 0125 -0170yds]																48		UB001/086 Spott Road (Dunbar)  [c/o Drem Jn to LNE boundary only]		48		YU037 Markle (Deveg) [Drem Jn-Stenton] & YU088 Brockholes Wood (Deveg)  [Grantshouse-Reston]						8		Craiglockhart Jn S&C Tamp (Maint) [2315 Sat to 0715 Sun - ROTR]

						29						Ft William Sleeper via Shotts		All routes available		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		29		GARL- Elderslie Loop ( 2 no. S&C on mainline & within W H Malcom Terminal)														20		Dundyvan (Dn) [Langloan Jn to Whifflet N. Jn]   [0020 Sun to 2020 Sun]  (Blocks Burnhouse to Coatbridge Jn)												225		Altnabreac and Kinbrace [2130 Fri 16/10/09 to 0645 Mon 26/10/09]		29		Finnieston Tunnel 3 [1m 1123 -1168yds]				48		Stenton 1A/B, 2A/B incl PLTR - Up [M]   [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)														48		YD076B Hazel Dean (Deveg) [Innerwick-Grantshouse] (must enable engineering train movements for Stenton S&C)						8		Winchburgh Jn Jn S&C Tamp (Maint) [0015 to 0815hrs - ROTR + 10min]

						30						Ft William Sleeper via Shotts		Hold Kirby Thore service at Kingmoor until Mon morn		54		A2B Project - Newbridge Jn to Bathgate [OLE & Civils]		54		A2B Project - Haymarket West Jn to Newbridge Jn [OLE & Civils]		54		Edinburgh Tram (tie) - Haymarket West Jn to Newbridge Jn		54		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn] incl relocation of GSMR mast @ Paisley Sigal Centre and UB 160/013 Hillington Road								29		Scotscalder (Platforms)				29		Johnny Baileys (Dn -RR)  [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)																						48		Stenton 1A/B, 2A/B incl PLTR - Dn  [M]  [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)						174		Glenfinnan to Mallaig (E) [0001 Sat 17/10/09 to 0600 Sat 24/10/09]		29		UB302/333 Scotscalder Acc Rd and UB302/332 Dorrery Creep [Scotscalder]										8		Newbridge Jn Jn S&C Tamp (Maint) [0025 to 0825hrs - ROTR + 25min]

						31								Hold Kirby Thore service at Kingmoor until Mon morn														29		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]  incl UB 160/013 Hillington Road														48		Reston (Dn- RR) [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)				48		Lemington (Up) [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)		48		Stenton PLTR linked with S&C   [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)																																				12		Dalmeny S&C Tamp (Maint)  [0045 Sun to 1245 Sun - ROTR + 4hr 45 min]

						32								Hold Kirby Thore service at Kingmoor until Mon morn														29		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]  incl UB 160/013 Hillington Road														48		Lemington (Dn) [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)				48		Torness (Dn) [c/o Drem Jn to LNE boundary only]  (0520 Sat to 0520 Mon)																																								8		Portobello Jn S&C Tamp (Maint)  (0035hrs to 0835hrs Sun - ROTR)

						33						Inverness Sleeper via Aberdeen		Hold Kirby Thore service at Kingmoor until Mon morn. Divert Inverness service via Aberdeen ?														29		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]						Perth to Pitlochry Blocked		29		Dunkeld & Birnam (Platforms)														29		West Kilbride (Up Freight)												54		Stanley No.24 pts						29		UB290/006 B9099 Caputh Rd, Murthly		54		ZD294 Dalcapone [Ballinluig to Pitlochry] (Earthworks)		54		OB133/105 Perth Station (north end Plat 4)

						34						Inverness Sleeper via Aberdeen		Divert Inverness service via Aberdeen ?														29		GARL- Shields Jn to Paisley [Gower St to Cardonald/ Arkleston Jn]								29		Dunkeld & Birnam (Platforms)										56		Crianlarich [south of station] [2235hrs Fri 13/11/09 until 0715 Mon 16/11/09]  (Bus replacement Ardlui to Oban)		29		West Kilbride (Up Freight)		29		Crookston Station [Drainage]								54		Stanley No.24 pts						174		Crianlarich to Oban YD068 River Lochy (Devegetation) , ZD083 An Roinn A & B, ZU071 Succoth Lodge, ZU080 Coille Bhuidhe (Erosion protection & embankments) [0001 Sat 14/11/09 to 0630 Sat 21/11/09]   [access to Crianlarich Lower required]		54		ZD294 Dalcapone [Ballinluig to Pitlochry] (Earthworks)		54		OB133/105 Perth Station (north end Plat 4)						12		Polmont Jn S&C Tamp (Maint)  [0015 Sun to 1215 Sun - ROTR + 4hr 10 min]

						35				SPT Christmas Shopper Services		Inverness Sleeper via Aberdeen		All routes available																																																																		Continuous until Week 47 (2009TTY)		Coltness Branch [in connection with UB036/001B Garriongill Intersection Bridge - planned for Week 47 2009TTY]

						36						Inverness Sleeper via Aberdeen		All routes available																														29		Carpetwise (Edin Suburban)																																														9		Ladybank Jn S&C Tamp (Maint)  [0040 Sun to 0940 Sun - ROTR + 2hrs 15min]

						37								All routes available																														29		Carpetwise (Edin Suburban)																																														10		Inverkeithing Cen S&C Tamp (Maint) [2350 Sat - 0950 Sun - ROTR + 1hr 50 min ]

																																						KEY		POWERPOINT MAPS

				Bank Hol (West)																Prepared by David H Kerr, Integrated Planning Manager,    TDPU Scotland, Network Rail. email : david.kerr@networkrail.co.uk  tel: 0141 555 4859																				1 - GSW, Carstairs to Haymkt & WCML South						5 - South Electrics & Barrhead						10 - Forth Bridge & Fife										All 54hr possessions are planned for Sat/ Sun unless otherwise shown

				Bank Hol (East)																																										6 - North Electrics						11 - Central Scotland & Perth

				Bank Hol (All)																																				2- WCML North, Mossend & Shotts						7 - West Highland Line						12 - Dundee to Aberdeen

				Bank Hol (England)																																				3 - East Coast Main Line						8 - E&G West & Cumbernauld						13 - Highland Line & Aberdeen to Inverness

																																								4 - Ayrshire, South Bank, Largs						9- E&G East, Haymarket & Bathgate
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data

		Set reference		Discipline title		Hours		Locations		Set Range references		Set Label reference		Start Row		End Row		Seperator

		Plan range												2		70		:

		1		0		D		E		D2:E70		E1

		2		DRS internal services - network availability		F		G		F2:G70		G1

		3		Enhancement Projects		H		I		H2:I70		I1

		4		Enhancement Projects		J		K		J2:K70		K1

		5		Enhancement / Estates Projects		L		M		L2:M70		M1

		6		Enhancement / Estates Projects		N		O		N2:O70		O1

		7		Enhancement / Estates Projects		P		Q		P2:Q70		Q1

		8		Hrs		R		S		R2:S70		S1

		9		0		T		U		T2:U70		U1

		10		Plain Line Renewal		V		W		V2:W70		W1

		11		Hrs		X		Y		X2:Y70		Y1

		12		Hrs		Z		AA		Z2:AA70		AA1

		13		Hrs		AB		AC		AB2:AC70		AC1
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template

		Week No		Hrs		Location		Discipline		Row Cnt		Set Ref		Year		TDPU Ref		aiwp ref

		37		0		0		0		2		1		2007/08				E2

		38		0		0		0		3				2007/08				E3

		39		0		Christmas DayThur 25/12/08		0		4				2007/08				E4

		39		0		0		0		5				2007/08				E5

		40		0		New Year's Day Thu 1/1/09		0		6				2007/08				E6

		41		0		0		0		7				2007/08				E7

		42		0		0		0		8				2007/08				E8

		43		0		0		0		9				2007/08				E9

		44		0		0		0		10				2007/08				E10

		45		0		0		0		11				2007/08				E11

		46		0		0		0		12				2007/08				E12

		47		0		0		0		13				2007/08				E13

		48		0		0		0		14				2007/08				E14

		49		0		0		0		15				2007/08				E15

		50		0		0		0		16				2007/08				E16

		51		0		0		0		17				2007/08				E17

		52		0		0		0		18				2007/08				E18

		1		0		0		0		20				2008/09				E20

		2		Easter		0		0		21				2008/09				E21

		3		0		0		0		22				2008/09				E22

		4		0		0		0		23				2008/09				E23

		5		May Day		0		0		24				2008/09				E24

		6		0		0		0		25				2008/09				E25

		7		0		0		0		26				2008/09				E26

		8		Spring BH		0		0		27				2008/09				E27

		9		0		0		0		28				2008/09				E28

		10		0		0		0		29				2008/09				E29

		11		0		Shotts Miners [Week 12 or 13 tbc]		0		30				2008/09				E30

		12		0		0		0		31				2008/09				E31

		13		0		0		0		32				2008/09				E32

		14		Edinburgh Trades		0		0		33				2008/09				E33

		15		0		Open Golf Turnberry Mon 13/7 to Sun 19/07/09		0		34				2008/09				E34

		16		Glasgow Fair		0		0		35				2008/09				E35

		17		0		0		0		36				2008/09				E36

		18		Edinburgh Festival 1/08/08 to 6/09/09		0		0		37				2008/09				E37

		19		0		0		0		38				2008/09				E38

		20		0		0		0		39				2008/09				E39

		21		0		0		0		40				2008/09				E40

		22		0		August BH (England)		0		41				2008/09				E41

		23		0		0		0		42				2008/09				E42

		24		First ScotRail services diverted via Shotts		0		0		43				2008/09				E43

		25		0		0		0		44				2008/09				E44

		26		0		0		0		45				2008/09				E45

		27		0		0		0		46				2008/09				E46

		28		0		0		0		47				2008/09				E47

		29		0		0		0		48				2008/09				E48

		30		0		0		0		49				2008/09				E49

		31		0		0		0		50				2008/09				E50

		32		0		0		0		51				2008/09				E51

		33		0		0		0		52				2008/09				E52

		34		0		SPT Christmas Shopper Services		0		53				2008/09				E53

		35		0		0		0		54				2008/09				E54

		36		0		0		0		55				2008/09				E55

		FY37		0		0		0		56				2008/09				E56

		FY38		0		0		0		57				2008/09				E57

		FY39		0		0		0		58				2008/09				E58

		FY40		0		0		0		59				2008/09				E59

		FY41		0		0		0		60				2008/09				E60

		FY42		0		0		0		61				2008/09				E61

		FY43		0		0		0		62				2008/09				E62

		FY44		0		0		0		63				2008/09				E63

		FY45		0		0		0		64				2008/09				E64

		FY46		0		0		0		65				2008/09				E65

		FY47		0		0		0		66				2008/09				E66

		FY48		0		0		0		67				2008/09				E67

		FY49		0		0		0		68				2008/09				E68

		FY50		0		0		0		69				2008/09				E69

		FY51		0		0		0		70				2008/09				E70

		FY52		0		0		0		71				2008/09				E71
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References

		Week No		Hrs		Location		Discipline		Year		TDPU Ref		aiwp ref

		37		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0605		AA2

		37		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0297		I2

		38		29		Glasgow Central re-interlocking - Zone 3		OHL/Signalling Renewals		2007/08		G0606		AA3

		38		29		Huntly (ANI1 - Rev)		Plain Line Worksite		2007/08		G0511		K3

		38		29		Millerhill Freddie 7		Plain Line Worksite		2007/08		G0303		I3

		39		29		Cowlairs East S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0309		AC4

		39		29		Cowlairs West S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0307		AC5

		39		54		Glasgow Central re-interlocking - All Lines Blocked		OHL/Signalling Renewals		2007/08		G0310		AA4

		39		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0305		W4

		39		20		Monktonhall South		S&C Tamp Follow-up Tamp		2007/08		G0304		U4

		39		96		Shields [Continues into week 40]		S&C Worksite		2007/08		G0308		S4

		40		54		Glasgow Central re-interlocking-  All Lines Blocked		OHL/Signalling Renewals		2007/08		G0316		AA6

		40		54		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0317		W6

		40		126		Shields [Continued from week 39]		S&C Worksite		2007/08		G0315		S6

		40		29		Newbridge Jn (A-B Project)		3rd Party Schemes		2007/08		NEW		E6

		41		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0608		AA7

		41		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0318		W7

		41		102		Shields		S&C Worksite		2007/08		G0321		S7

		41		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0516		M7

		41		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0322		K7

		41		29		Dundee Plat 1 (Up M)		Plain Line Worksite		2007/08		G0319		I7

		42		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0609		AA8

		42		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0327		W8

		42		78		Shields		S&C Worksite		2007/08		G0325		S8

		42		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0517		M8

		42		29		Cauldcotts (Dn)		Plain Line Worksite		2007/08		G0326		K8

		42		29		Dundee (Up L)		Plain Line Worksite		2007/08		G0328		I8

		43		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0611		AA9

		43		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0333		W9

		43		54		Shields		S&C Worksite		2007/08		G0334		S9

		43		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		O9

		43		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		G0610		M9

		43		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0330		K9

		43		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0331		I9

		44		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0612		AA10

		44		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0341		W10

		44		54		Shields		S&C Worksite		2007/08		G0339		S10

		44		29		Craigendoran (Rev)		Plain Line Worksite		2007/08		NEW		M10

		44		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0338		K10

		44		29		Dundee (Thru Rd)		Plain Line Worksite		2007/08		G0340		I10

		45		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0345		AA11

		45		29		Lagganstarroch		Structures Renewals 2		2007/08		G0344		Y11

		45		29		Kirkton Hill, Montrose, Stonehaven		Structures Renewals 1		2007/08		G0342		W11

		45		51		Slateford		S&C Worksite		2007/08		G0347		S11

		45		29		Gorton (Rev)		Plain Line Worksite		2007/08		G0522		O11

		45		29		Glenury (Dn)		Plain Line Worksite		2007/08		G0521		M11

		45		29		Kinnaber (Up)		Plain Line Worksite		2007/08		G0346		K11

		45		29		Uddingston (Dn)		Plain Line Worksite		2007/08		G0388		I11

		46		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0352		AA12

		46		29		Lagganstarroch		Structures Renewals 1		2007/08		G0349		W12

		46		29		Slateford		S&C Worksite		2007/08		G0351		S12

		46		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O12

		46		29		Muchalls (RR)		Plain Line Worksite		2007/08		NEW		M12

		46		29		Kinnaber (Up)		Plain Line Worksite		2007/08		NEW		K12

		46		29		Dimsdale (Up)		Plain Line Worksite		2007/08		G0389		I12

		47		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0357		AA13

		47		54		Kingskettle		Structures Renewals 1		2007/08		G0355		W13

		47		54		Shields Follow-up Tamp		S&C Tamp Follow-up Tamp		2007/08		G0358		U13

		47		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S13

		47		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		M13

		47		29		Falkland (Up)		Plain Line Worksite		2007/08		G0350		K13

		47		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0359		I13

		48		29		Glasgow Central re-interlocking - Zone 1		OHL/Signalling Renewals		2007/08		G0361		AA14

		48		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S14

		48		29		Soldiers Trenches (Rev)		Plain Line Worksite		2007/08		NEW		O14

		48		29		Beith (Dn)		Plain Line Worksite		2007/08		G0513		M14

		48		29		Falkland (Up)		Plain Line Worksite		2007/08		G0354		K14

		48		29		Wamphray (Dn)		Plain Line Worksite		2007/08		G0360		I14

		49		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0366		AA15

		49		43		Carstairs Nth Jn		S&C Worksite		2007/08		new		S15

		49		29		Beith (Dn)		Plain Line Worksite		2007/08		G0368		M15

		49		29		Forthar (Up)		Plain Line Worksite		2007/08		G0363		K15

		49		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0367		I15

		50		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0371		AA16

		50		43		Beattock		S&C Worksite		2007/08		NEW		S16

		50		29		Newton-on-Ayr (Dn)		Plain Line Worksite		2007/08		G0530		M16

		50		29		Plean (Up)		Plain Line Worksite		2007/08		G0373		K16

		50		29		Elvanfoot (Up)		Plain Line Worksite		2007/08		G0369		I16

		51		12		Newton-on-Ayr S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0378		AC17

		51		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0372		AA17

		51		43		Beattock		S&C Worksite		2007/08		NEW		S17

		51		29		Larbert (Dn)		Plain Line Worksite		2007/08		NEW		M17

		51		43		Auchencastle (Up)		Plain Line Worksite		2007/08		G0547		K17

		51		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0377		I17

		52		12		Kilwinning Jn S&C Tamp (Maint)		S&C Tamping / OLE / Heavy Maintenance		2007/08		G0381		AC18

		52		29		Glasgow Central re-interlocking - Zone 4		OHL/Signalling Renewals		2007/08		G0382		AA18

		52		43		Beattock		S&C Worksite		2007/08		NEW		S18

		52		29		Larbert (Dn)		Plain Line Worksite		2007/08		G0383		K18

		52		43		Dalmakether (Up)		Plain Line Worksite		2007/08		G0380		I18

		1		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA20

		1		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W20

		1		54		Stirling Middle		S&C Worksite		2008/09		new		S20

		2		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA21

		2		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W21

		2		29		Stirling Middle		S&C Worksite		2008/09		new		S21

		3		29		Glasgow Central  Interlocking - Zone 4		OHL/Signalling Renewals		2008/09		new		AA22

		3		54		Larbert		S&C Worksite		2008/09		new		S22

		4		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA23

		4		54		Falkland Yard		S&C Worksite		2008/09		new		S23

		5		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA24

		5		78		Falkland Yard		S&C Worksite		2008/09		new		S24

		6		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA25

		6		54		Falkland Yard		S&C Worksite		2008/09		new		S25

		7		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA26

		7		54		Falkland Yard		S&C Worksite		2008/09		new		S26

		8		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA27

		8		29		Stirling Middle FUT		S&C Tamp Follow-up Tamp		2008/09		new		U27

		9		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA28

		10		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA29

		11		29		Glasgow Central  Interlocking - Zone 2		OHL/Signalling Renewals		2008/09		new		AA30

		12		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA31

		12		54		Halbeath		S&C Worksite		2008/09		new		S31

		13		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA32

		13		54		Halbeath		S&C Worksite		2008/09		new		S32

		14		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA33

		14		78		Craiglockhart Jn		S&C Worksite		2008/09		new		S33

		15		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA34

		15		54		Craiglockhart Jn		S&C Worksite		2008/09		new		S34

		16		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA35

		16		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W35

		16		78		New Cumnock		S&C Worksite		2008/09		new		S35

		16		168		Ballochmyle (Up)		Plain Line Worksite		2008/09		new		I35

		16		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G35

		17		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA36

		17		168		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W36

		17		29		New Cumnock		S&C Worksite		2008/09		new		S36

		17		168		Mauchline (Dn)		Plain Line Worksite		2008/09		new		I36

		17		168		GARL- Shields to Paisley		Glasgow Airport Link Enhancement Scheme		2008/09		new		G36

		18		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA37

		18		54		G&SW-Kilmarnock to Dumfries		Structures Renewals 1		2008/09		new		W37

		18		54		Gartcosh		S&C Worksite		2008/09		new		S37

		19		29		Glasgow Central  Interlocking - Zone 3		OHL/Signalling Renewals		2008/09		new		AA38

		19		12		Halbeath FUT		S&C Tamp Follow-up Tamp		2008/09		new		U38

		19		29		Gartcosh		S&C Worksite		2008/09		new		S38

		20		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA39

		20		29		Gartcosh		S&C Worksite		2008/09		new		S39

		21		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA40

		21		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U40

		22		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA41

		22		12		Craiglockhart Jn FUT		S&C Tamp Follow-up Tamp		2008/09		new		U41

		23		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA42

		23		12		New Cumnock FUT		S&C Tamp Follow-up Tamp		2008/09		new		U42

		24		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA43

		24		51		Monktonhall South (Up)		Plain Line Worksite		2008/09		new		I43

		25		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA44

		25		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I44

		26		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA45

		26		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W45

		26		12		Gartcosh FUT		S&C Tamp Follow-up Tamp		2008/09		new		U45

		26		78		Whifflet North		S&C Worksite		2008/09		new		S45

		26		51		Lamberton (Dn)		Plain Line Worksite		2008/09		new		I45

		27		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA46

		27		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W46

		27		29		Whifflet North		S&C Worksite		2008/09		new		S46

		27		51		Ninewar (Dn)		Plain Line Worksite		2008/09		new		K46

		27		51		Lemington (Up)		Plain Line Worksite		2008/09		new		I46

		28		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA47

		28		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W47

		28		51		Oxwellmains (Dn)		Plain Line Worksite		2008/09		new		I47

		29		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA48

		29		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W48

		29		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S48

		29		51		Houndwood (Dn)		Plain Line Worksite		2008/09		new		I48

		30		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA49

		30		168		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W49

		30		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S49

		30		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I49

		31		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA50

		31		54		Mallaig Branch - Rock Cuttings		Structures Renewals 1		2008/09		new		W50

		31		51		Oxwellmains Jn		S&C Worksite		2008/09		new		S50

		31		51		Pinkerton (Up)		Plain Line Worksite		2008/09		new		I50

		32		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA51

		33		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA52

		33		12		Whifflet North FUT		S&C Tamp Follow-up Tamp		2008/09		new		U52

		34		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA53

		34		54		Markinch		S&C Worksite		2008/09		new		S53

		35		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA54

		35		54		Markinch		S&C Worksite		2008/09		new		S54

		36		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA55

		FY37		7		Glas Cen  Interlocking - extended midwk		OHL/Signalling Renewals		2008/09		new		AA56

		FY37		29		Carmuirs East		S&C Worksite		2008/09		new		S56

		FY38		48		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA57

		FY38		120		Carmuirs East		S&C Worksite		2008/09		new		S57

		FY39		77		Glasgow Central  Interlocking - ALB		OHL/Signalling Renewals		2008/09		new		AA58

		FY39		29		Carmuirs East		S&C Worksite		2008/09		new		S58

		FY40		29		Carmuirs East		S&C Worksite		2008/09		new		S59

		FY41		12		Markinch FUT		S&C Tamp Follow-up Tamp		2008/09		new		U60

		FY41		54		Cadder		S&C Worksite		2008/09		new		S60

		FY44		54		Beattock		S&C Worksite		2008/09		new		S63

		FY44		43		Ecclefechan (Dn)		Plain Line Worksite		2008/09		new		I63

		FY45		54		Beattock Summit		S&C Worksite		2008/09		new		S64

		FY45		43		Fullwood (Dn)		Plain Line Worksite		2008/09		new		I64

		FY46		12		Carmuirs East FUT		S&C Tamp Follow-up Tamp		2008/09		new		U65

		FY46		54		Beattock Summit		S&C Worksite		2008/09		new		S65

		FY46		29		Garriongill (Dn)		Plain Line Worksite		2008/09		new		I65

		FY47		29		Beattock Summit		S&C Worksite		2008/09		new		S66

		FY47		29		Garriongill (Up)		Plain Line Worksite		2008/09		new		I66

		FY48		78		Hilton Jn		S&C Worksite		2008/09		new		S67

		FY48		29		Rutherglen (Up Slow)		Plain Line Worksite		2008/09		new		I67

		FY49		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W68

		FY49		54		Hilton Jn		S&C Worksite		2008/09		new		S68

		FY49		29		Rutherglen Old Station (Up Slow)		Plain Line Worksite		2008/09		new		I68

		FY50		168		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W69

		FY50		54		Hilton Jn		S&C Worksite		2008/09		new		S69

		FY50		29		Shawfield (Up Slow)		Plain Line Worksite		2008/09		new		I69

		FY51		54		Kyle Line - Earthworks		Structures Renewals 1		2008/09		new		W70

		FY51		54		Hilton Jn - Ladybank Branch only		S&C Worksite		2008/09		new		S70
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