OFFICIAL

Timetable Development Dates December 2024 - May 2025

Timetable Development Dates Principal | Subsidiary
Change Change
D73 - Formal Notification of Process Dates 21/07/2023
International Freight Train Notice
D70 Issue the Draft International Freight Train Notice 11/08/2023 12/01/2024
D70 to D65 Consult the Draft International Freight Train Notice 15/09/2023 16/02/2024
D60 Issue the Final International Freight Train Notice 20/10/2023 22/03/2024
Revision of Timetable Planning Rules
D64 — Start of NR Consultation of Proposed Changes to Rules 22/09/2023 | 23/02/2024
D60 — End of NR consultation of proposed changes to Rules 20/10/2023 | 22/03/2024
Rules to Planning Publications 25/10/2023 27/05/2024
D59 — Publish ‘Draft Rules’ 27/10/2023 | 29/03/2024
D54 — Operator Responses to ‘Draft Rules’ 01/12/2023 03/05/2024
D54 to D44 — NR review Operator Responses
Rules to Planning Publications 07/02/2024 | 10/02/2025
D44 — Publish ‘Final Rules’ 09/02/2024 12/07/2024
D41 — End of Appeal Period ‘Final Rules' 01/03/2024 | 02/08/2024
Initial Consultation Period
D64 — Publication of draft Calendar of Events 22/09/2023 23/02/2024
D55 — Publication of Strategic Capacity Statement 24/11/2023 26/04/2024
D55 — Notification by TT Participants of major TT changes 24/11/2023 26/04/2024
D55 — Start of Initial Consultation Period 24/11/2023 26/04/2024
D54 — Publication of Final Calendar of Events 01/12/2023 03/05/2024
D45 — NR to provide copy of ‘Prior Working Timetable’ 02/02/2024 05/07/2024
D48 — Notification of Provisional International Paths 12/01/2024 14/06/2024
D40 — Priority Date 08/03/2024 | 09/08/2024
Timetable Preparation Period
D37 - Timetable Change Risk Assessment Group 29/03/2024 30/08/2024
D40 — Start of Timetable Preparation Period 08/03/2024 09/08/2024
D32 - Timetable Change Assurance Group 03/05/2024 04/10/2024
D26 - NR Publish New Working TT 14/06/2024 15/11/2024
New WTT and associated system files available to ATOC 14/06/2024 15/11/2024
Operator responses to New WTT 28/06/2024 29/11/2024
D22 — End of Appeal Period ‘New Working Timetable 12/07/2024 13/12/2024




