FREIGHTLINER RESPONSE

WATER ORTON FINAL PSN

2011
Period A
Week 38

Acceptable to Freightliner.

2011
Period A
Week 39 (Xmas)
Acceptable to Freightliner.

2011
Period B
Week 46

Acceptable to Freightliner.

2011
Period C
Weeks 47-48

Acceptable to Freightliner.

2011
Period C
Weeks 49-52

Acceptable to Freightliner.

2011
Period D
Weeks 1-8

Acceptable to Freightliner.

2011
Period H
Weeks 29-30

Acceptable to Freightliner.

2011
Period J
Week 31

Acceptable to Freightliner.

2011
Period J
Weeks 32-33

Acceptable to Freightliner.

2011
Period J
Week 34

Acceptable to Freightliner.
2011
Period J
Week 35 (Commissioning)
Not acceptable to Freightliner.

Freightliner object to these possessions as they block access to/from Birch Coppice Sdgs, we have 3 services into Birch Coppice on Saturdays and two out (including a light engine). There is nowhere else for these services to go and cancelling them is not an option. Freightliner has asked for this possession to be done over a Bank Holiday (Week 22) as this would not affect our services on Saturday afternoon, Sunday & Monday.

2012
Period C
Weeks 47-48

Acceptable to Freightliner.
2012
Period C
Week 49

Acceptable to Freightliner.

2012
Period C
Week 50-52

Acceptable to Freightliner.

2012
Period D
Week 01

Acceptable to Freightliner.

2012
Period D
Week 02 (Commissioning)
Not acceptable to Freightliner.

Freightliner still dispute this item, even though Freightliner has requested some of the changes. We will continue to talk to Network Rail about this to try and ressolve some of the problems we face with no access to Lawley Street for 98 hours. This is being discussed at Freightliner board level as well. 
